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Gessner Road Paving and Drainage
Project No. WBS No. N-000809-001-3 SUMMARY OF WORK

Section 01110

SUMMARY OF WORK

" PART1 GENERAL

1.01

1.02

SECTION INCLUDES

Summary of the Work including work by the City, City-furnished Products, work sequence, future
work, Contractor use of Premises, special conditions for substantial completion and City
occupancy.

WORK COVERED BY CONTRACT DOCUMENTS

Work of the Contract is for construction of Gessner Paving and Drainage from Long Point Road to
Neuens Road approximately 4400 Linear Feet. The project will improve access management and
mobility along the Gessner Rd corridor. The project consists of roadway, storm sewer, water (line)
and drainage improvements including:

1. Widening Gessner Road from 78 feet to 80 feet (face to face of curb). Gessner will
consist or 6 — 11 foot lanes with a 14 foot wide median. The projects median will have 11
foot turn lanes at median openings with a 3 foot pedestrian storage. Signalized
intersections will have 10 foot lanes with 4 foot pedestrian storage.

2. Upgrade existing 8 inch water line to 12 inch along Gessner Rd and from Long Point to
Neuens Road.

3. improve existing 12 inch sanitary sewer on north end of project along Gessner Road.

4. Contractor shall provide project identification signs for this project. There will be one sign

at each end of this project. Refer to Section 01580 — Project Identification Signs for
specific details.

5. Contractor shall acquire all required bonds from all entities.

6. Driveways reconstructed past the existing Right-of-Way will match the existing width and
elevations to meet necessary driveway grade requirements. For driveway requirements,
see City of Houston Roadway Standards.

7. Pavement Cuts and replacement will be in accordance with the City of Houston Street Cut
requirements. The condition of existing pavement and/or Right-of-Way adjacent to the
project limits, but not part of the proposed improvements shall be returned to as good as
or better than condition prior to the start of work. The contractor will also overlay the
existing asphalt pavement to the limits shown in the plans with Type D Asphalt Concrete
Pavement. All materials and labor to perform and install the asphalt overlay will be paid
for in accordance with the provided bid items as specified in Document 00410 - BID
Form, Parts A & B. Contractor is responsible for obtaining all necessary permits related to
the proposed construction activities.

8. The contractor will be responsible to use caution and due diligence where the proposed
improvements are in proximity to existing utilities including, but not limited to, gas lines,

01110-1
06-27-2005
Addendum No. 1



Gessner Road Paving and Drainage
Project No. WBS No. N-000809-001-3 SUMMARY OF WORK

buried or overhead cable, and force mains so as not adversely impact the utilities
inside/outside the project area. The contractor will contact and coordinate with all utility
owners/agencies whose facilities may be impacted by the proposed improvements, as
required. Utilities presented in the plans are shown based on the best available
information. The Contractor shall verify the exact locations in the field prior to
commencing construction.

Contractor shall be responsible for damages to any existing water, waste water, storm
sewer lines and traffic contro! devices during construction. Damages shall be repaired in
accordance with the City of Houston Department of Public Works and Engineering
Standard Construction Specifications wastewater collection systems, water lines, storm
drainage and street paving and standard construction details for wastewater collection
systems, water lines, storm drainage and street paving, at no additional cost to the City.

B. The work of the contractor to convert the existing roadway to a boulevard section will include, but
not limited to, the following:

1.

10.

Removal of approximately 43,216 SY existing reinforced concrete pavement, including
sidewalks and driveways.

Removal of approximately 2,829 SY existing asphaltic concrete pavement, including
driveways.

Construction of approximately 37,852 SY of 10-inch reinforced concrete with
approximately 47,592 SY (571 Ton) of 8-inch lime (5% by dry weight) lime stabilized
subgrade and 15,105 LF of 6-inch concrete curb and curb & gutter (all heights). See
appropriate construction drawings for specific and or related information.

Construction of approximately 3,464 LF of Reinforced Concrete Pipe from 24" to 48" and
approximately 3,382 LF of Reinforced Concrete Box ranging from 4'x4’ to 8'x5'".

Construction of 40 Type “B-B" inlets, 7 Type “A” inlets, and 23 storm sewer manholes.
The improvements to the storm sewer facilities also includes the removal and disposal of
approximately 7,834 LF of storm sewer pipes ranging in size from 6-inch to 66-inch in
diameter, removal and disposal of existing inlets and manholes and plugging proposed
lines for future extensions. All storm sewers should be constructed by open cut unless

specified on drawing. Temporary drainage shall be maintained throughout the duration of
the project.

Removal and disposal of approximately 4,489 LF 8" diameter water lines.

Approximately 5,862 LF of water lines will be constructed. The waterline construction
consist of 52 LF of 2-inch, 522 LF of 6-inch, 757 LF of 8-inch, 4,489 LF of 12-inch, and 30
LF of 16-inch water lines including valves, fittings, connections, fire hydrants and
appurtenances as shown on the construction drawings, Project Manual and/or instructed
by the City Engineer. All waterlines should be constructed by trenchless methods unless
specified on drawings. Waterlines shall be constructed such that minimal disruption in
service is experienced by adjacent commercial properties. The exact location of the
existing waterlines should be determined by exposing to ensure that the proposed
waterline may be located as shown without causing a significant disruption to service.

Removal and disposal of approximately 1,500 LF of 12" diameter sanitary sewer line,
removal of approximately 5 sanitary sewer manholes, and the adjustment of 16 sanitary
manholes to grade. Project also include the rehabilitation of 214 VF of existing sanitary
manholes.

Construction of approximately 790 LF of 12" Sanitary Sewer and 5 sanitary manholes.
Construction of approximately 37,009 SF of 7-inch concrete driveways
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1.03

11. Construction of approximately 32,154 SF of 4 2" concrete sidewalks and wheelchair
ramps including headers, dowels and expansion joints.

12. Associated Standard Pavement Markings and Signage.

13. The Contractor is fully responsible to follow the Storm Water Pollutions Prevention Plans
as included in Construction Documents.

14. Two existing signals will be removed and replaced at the intersections of Gessner Road
and Long Point Drive and Gessner Road and Neuens Drive. Work consists of removing
the existing signal poles and appurtenances; constructing new signal poles with mast
arms, signal controller with cabinet assembly and appurtenances.

15. Conduct all construction operation under this contract in conformance with the erosion
control practices described in Document 01410 “TPDES Requirements” and Document
01570 “Storm Water Pollution Control” and the Storm Water Pollution Prevention Plans
included in the construction drawings.

16. The Contractor will be responsible for the removal and replacement of permanent signs
and pavement markings, as shown in the plans. Pavement striping shall be in accordance
to standard City of Houston specifications and details. Al materials and labor to perform
and install the Placement of Permanent Signs (signs, poles, anchors and hardware
provided by the Contractor) will be paid for in accordance with the provided bid items as
specified in Document 00410 — BID Form, Parts A & B.

17. The Contractor will be responsible for maintaining traffic control for the duration of the
project. Traffic control signs, devices, and barricades shown in the plans constitute
minimum requirements and are not intended to cover special circumstances or other
conditions that may arise due to unforeseen field conditions. The contractor shall place
and maintain sufficient signs, barricades, and warning devices to warn the public and
provide for the safe movement of traffic through the construction zone. Where special
circumstances or other unforeseen conditions are encountered that are not fully
addressed by either the plans or standards provided, “The Texas Manual on uniform
traffic control devices” (TXMUTCD) shall govern.

18. The Contractor shall provide a Field Office as specified under Section 01502 and will be
paid for in accordance with the provided bid items as specified in Document 00410 — BID
Form, Parts A & B.

Complete Phase Il Limited Environmental Site Assessment Project No. 13-889E, Report No. 1,
Phase | Environmental Site Assessment Project No. 12-667E, Report No. 1, and Geotechnical
Investigation Project No. 13-825E, Report No. 1, prepared by Geotech Engineering and Testing
are provided to the Contractor in the attached CDs. Based on the Environmental Site
Assessment Reports, there is potential environmental impact due to presence of COCs in soil
samples collected from REC location 1 along Gessner Road between Haddington Drive and
Timber Oak Drive (STA. 61+00 to STA. 65+00), this area should be declared as a Potentially
Petroleum Contaminated Area (PPCA) in accordance with City of Houston Specification No
02105.

DEFINITIONS

Small Diameter Water Mains: Water Mains 20-inch diameter and smaller. Unless otherwise noted
in the Contract Documents, requirements pertaining to large diameter water mains do not apply to
pipe, valves and appurtenances 20-inch diameter and smaller.
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1.04

1.05

1.06

CASH ALLOWANCES

Include the following specific Cash Allowances in Contract Price under provision of General
Conditions Paragraph 3.11:

1. Electrical Risers (Commercial) $10,000.00
2. Electrical Risers (Residential)  $10,000.00
3. CenterPoint Lighting $28,222.00

CITY-FURNISHED PRODUCTS

. Items Furnished by the City for Installation and final connection by Contractor: N/A

. Contractor's Responsibilities:

1. Arrange and pay for Product delivery to the site.

2. Receive and unload Products at the site; jointly with the City, inspect for completeness or
damage.

3. Handle, store, Install, and finish Products.

Repair or replace damaged items. If work is not completed, temporary pavement or plates
shall be placed over excavation and normal traffic flow shall be reestablished. Unless
otherwise approved by Project Manager, work shall not continue at locations where there
is a conflict with the existing private utilities. Coordinate with Project Manager and
Disinfection crews to determine appropriate schedule for performing removals, cut and
plugs, or abandons. Remove or cut and plug existing lines only after proposed lines are
in service. Provide temporary asphalt pavement in areas that will be re-disturbed at a
later date to perform wet connections and cut and plugs.

WORK SEQUENCE

Construct the Work in Phases during the construction period, coordinate construction schedule
and operations with the City. All work within each phase and subsequent phases shall be
substantially completed prior to beginning the construction within the next phase or the contractor
may begin a new phase of construction with consent of the City of Houston Project Manager.

Contractor shall perform clearing and grubbing for Right of Way clearance in coordination with
utility contractors to assist with the necessary private utility relocation effort from Long Point Rd to
Neuens Rd prior to beginning Phase 1 construction as shown on plans and described below.
Contractor shall not begin phase | construction until notified by the city engineer.

Contractor shall coordinate as part of clearing and grubbing (No additional cost to the city)
necessary fence removal and mail box relocation with property owners (located inside existing or
proposed ROW). Contractor shall notify the property owner 72 hours in advance before removing
of fencing, piping and etc... Contractor shall maintain the integrity of the existing properties
fencing when needed for the protection of children, pets or etc... Contractor shall replace existing
mail boxes with identical mail boxes if existing boxes or supports are damaged and can't be
relocated.

Contractor shall not start or continue to the next phase or step of construction while leaving
pervious lane closures closed. Contractor shall follow traffic control steps as shown unless City
Enqineer states otherwise. Contractor shall not close two consecutive side streets while

performing any construction unless approved by the City Engineer and approved Detour is
provided by Engineer of Record.
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At the start of construction of the proposed storm sewer trunk line, contractor may close
the outside northbound lane of Gessner for an increased work zone. For signing, striping,
and lane configuration contractor to use the set-up for the paving operation as shown in
the following phase and step in the plans.

1.

Phase 1: In coordination with Utility relocates, complete construction on the east side of
Gessner Rd between Long Point to Neuens Rd. Construct the main storm sewer trunk
line and water line work. Use rolling operation in 3 segments as shown:

Long Point to Hazel Hurst

Construct temporary HMAC pavement in median for traffic control.

Construct temporary signal and relocate signal heads as needed at Long Point Rd.
Construct 12" water line along east side of Gessner Rd. Existing 8 inch water shall remain
in operation during construction.

Construct storm sewer along east side of Gessner Rd. Existing storm sewer shall remain
in operation during construction.

Construct storm sewer manhole at Long Point Rd using single lane closures and steel
plates during non-peak hours including weekends.

Once utilities have been installed on eastside of Gessner Rd, construct pavement and
sidewalk on east side of Gessner.

Contractor shall use single lane closure and steel plates when needed for utility construct
at the intersection of Gessner and Long Point.

Construct the northeast and southeast side of Gessner at Long Point using High Early
Strength Concrete. (High early strength concrete shall be used at the Long Point
intersection, see drawings)

Construct water line crossing on the south side of Gessner during traffic switch on Step
4B. Caution with SWBT and Gas line.

Construct asphalt pavement tie into existing pavement at all side streets.

Hazel Hurst to Haddington

Construct temporary HMAC pavement in median for traffic control.

Relocate signal heads on temporary signal at Long Point Rd.

Construct 12" water line along east side of Gessner Rd. Existing 8 inch water shall remain
in operation during construction.

Construct storm sewer along east side of Gessner Rd. Existing storm sewer shall remain
in operation during construction.

Once utilities have been installed on eastside of Gessner Rd, construct pavement and
sidewalk on east side of Gessner.

Construct the northeast and southeast side of Gessner at Long Point using High Early
Strength Concrete. (High early strength concrete shall be used at the Long Point
intersection, see drawings)

Construct water line crossing on the south side of Gessner during traffic switch on step
4B, Caution with SWBT and Gas line.

Construct asphalt pavement tie into existing pavement at all side streets.

Haddington to Neuens

Construct temporary HMAC pavement in median for traffic control.

Construct temporary signal at Neuens Rd and relocate signal heads as needed at Long
Point.

Construct 12" water line along east side of Gessner Rd. Existing 8 inch water shall remain
in operation during construction.

Construct storm sewer along east side of Gessner Rd. Existing storm sewer shall remain

01110-5
06-27-2005
Addendum No. 1



Gessner Road Paving and Drainage
Project No. WBS No. N-000809-001-3 SUMMARY OF WORK

in operation during construction.

Construct sanitary sewer manhole and connection crossing between Haddington and
Tiber Oak using single lane closures/flagging operations and steel plates during non-peak
hours including weekends.

Once utilities have been installed on eastside of Gessner Rd, construct pavement and
sidewalk on east side of Gessner.

Contractor shall use single lane closure and steel plates when needed for utility construct
at the intersection of Gessner and Neuens.

Place temporary HMAC at Neuens on northeast and southeast side of Neuens. Install
temporary drivable inlet on northeast side.

Construct the northeast and southeast side of Gessner at Neuens using High Early
Strength Concrete. (High early strength concrete shall be used at the Neuens
intersection, see drawings)

Construct asphalt pavement tie into existing pavement at Neuens Rd.

Construct asphalt pavement tie into existing pavement at all side streets.

Phase 2: Complete construction along the middle of Gessner Rd between Long Point to
Neuens Rd. Use rolling operation in 3 segments as shown;

Long Point to Hazel Hurst

Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections.
Contractor shall use single lane closure and steel plates when needed for utility crossings
if needed.

Construct concrete pavement along the middle of Gessner Rd.

High early strength concrete shall be used at Long Point and Neuens intersection, see
drawings

Construct asphalt pavement tie into existing pavement at all side streets.

Place temporary HMAC asphalt along median where permanent island will be located.

Hazel Hurst to Haddington

Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections.
Contractor shall use single lane closure and steel plates when needed for utility crossings
if needed.

Construct concrete pavement along the middle of Gessner Rd.

Construct asphalt pavement tie into existing pavement at all side streets.

Place temporary HMAC asphalt along median where permanent island will be located.

Haddington to Neuens

Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections.
Contractor shall use single lane closure and steel plates when needed for utility crossings
if needed.

Construct concrete pavement along the middle of Gessner Rd.

Construct asphalt pavement tie into existing pavement at all side streets.

Construct the middle of Gessner at Neuens Rd using High Early Strength Concrete. (High
early strength concrete shall be used at Long Point and Neuens intersection, see
drawings)

Construct sanitary sewer connection at Neuens Rd during step 3B and 3C. See drawings.
Place temporary HMAC asphalt along median where permanent island will be located.

3.Phase 3: Complete construction along the west side of Gessner Rd between Long Point to

Neuens Rd. Use 1 segment as shown:

Long Point to Neuens
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1.07

Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections.

Contractor shall use single lane closure and steel plates when needed for utility crossings
if needed.

Construct concrete pavement along the west side of Gessner Rd.

Construct storm sewer along west side of Gessner Rd. Existing storm sewer shall remain
in operation until permeant storm is complete.

Contractor shall use single lane closure and steel plates when needed for utility construct

at the intersection of Gessner and Neuens.

Construct the northwest and southwest side of Gessner at Long Point using High Early

Strength Concrete. (High early strength concrete shall be used at Long Point intersection, see
drawings)

Construct asphalt pavement tie into existing pavement at all side streets.

4. Phase 4: Complete construction along the middle of Gessner Rd between Long Point to Neuens
Rd. Use rolling operation for lane closures in 3 segments from Long Point to Hazel Hurst,
Hazel Hurst to Haddington and Haddington to Neuens:

Long Point to Neuens

Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections.
Remove temporary asphalt pavement.

Contractor shall use single lane closure if needed.

Construct concrete curbs and medians along the middle of Gessner Rd. Use rolling

operation as three segments.

Construct manhole adjustments along median. To be adjusted to curb height.

For projects with no Phases, do not disturb more than 50% of total project linear feet of
disturbed right-of-way and easement until site restored in accordance with Section 01740
— Site Restoration.

Coordination of the Work: Refer to Section 01312 - Coordination and Meetings.
Temporary signals will be required for all phases of construction as shown in the plans.

Should the contractor elect to use a different plan of traffic control, the contractor shall
prepare and submit an alternate set of traffic control plans to the traffic management and
maintenance division of the city of Houston public works and engineering department, for
review and approval ten (10) working days prior to proceeding with the work. These plans
shall be prepared by a registered professional engineer and drawn to an acceptable scale
on reproducible mylars and shall become part of the contract drawings

CONTRACTOR USE OF PREMISES

Comply with procedures for access to the site and Contractor's use of rights-of-way as
specified in Section 01145 - Use of Premises.

Construction Operations: Limited to the City's rights-of-way provided by the City and
areas shown or described in the Contract documents.

Utility Outages and Shutdown: Provide a minimum of 48 hours’ notice to the City and
private utility companies (when applicable), excluding weekends and holidays, in advance
of required utility shutdown. Coordinate all work as required.
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D. Private Utility Relocations: Pursuant to Section 40-395 of the City of Houston (City) Utility
Relocation Ordinance Program (URO):
The following private utilities were identified and scheduled for relocation within the scope of
the project limits. Based upon the relocation schedules provided by the utility owners, the
City anticipates these relocations to be completed by the dates listed below, and unless
otherwise stated, clearance of these potential obstructions will be performed by their
respective owners.

The following is a description of the private utilities identified for relocation within the project limits:

Utility Type of Facility | Approximate Estimated Anticipated Effect
Owner Location Clearance Date to Construction
(Gessner
STA)
Enterprise Pipe Line Sta. 71+30 Construct with Relocations to be
Phase 1 Step 6 coordinated with
paving construction;
See Phase 1,
Concrete Paving |
Centerpoint Gas Line Sta. 34+98 Construct with Relocations to be
Gas Phase 1 Step 4B coordinated with
paving construction;
See Phase 1,
Concrete Paving |
AT&T Aerial Lines Sta. 34+80 No Impact to Contractor to
and Sta. Construction coordinate with
70+30 AT&T
14 Manholes (6 | Project limits | Adjust manholes Contractor to
located in raised to grade. Work to coordinate with
median) be completed with AT&T in Phase 1.
construction
phasing
Comcast Aerial Lines Sta. 34+80 No Impact to Contractor to
and Sta. Construction coordinate with
70+30 Comcast

The relocation of these facilities is not anticipated to interfere with the Contractors operations, but the
Contractor shall develop the project construction schedule and bid accordingly. In the event that the clearance
dates are deviated and proven to impact contractor's schedule, Contractor shall notify the construction project
manager per Article 7 — Changes in the Work under Document 00700 General Conditions. The Contractor is
invited to review all information of potential obstructions currently on file with the Engineer.
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E.

Utility Contacts

Mr. James Manahl

AT&T Texas

6500 West Loop South, Zone 1.3
Houston, Texas 77401
713-918-0043

Mr. Oscar Juria

CenterPoint Energy / Gas

1111 Louisiana, 22nd Floor, Gas
Engineering

Houston, Texas 77002
713-207-4884

Ms. Cynthia Martinez
CenterPoint Energy / Electric
1111 Louisiana — 943A
Houston, Texas 77002
713-207-6555

Mr. Helbert Salandanan
Comcast

7033 Airport Blvd.
Houston, Texas 77061
281-624-3024

Ms. Nora Luna

CenterPoint Energy, Street Lighting
4700 S. Shaver, Bldg. |

Houston, Texas 77034
713-945-6242

David Caddle
Phonoscope

6105 Waestline Drive
Houston, Tx 77036
832-615-7721

Don Biggers

ENG - Field Engineering -
Encroachments

office: ( 281) -887-3381 |
dbiggers@eprod.com

PD Leonard

Operations Manager

NETCO Pipeline, LLC

4520 Spicewood Springs Rd #200
Austin, TX 78759

(512) 502-0101

project.

The following are the required right-of-way parcels for the project.

F.

G.
applies to existing work and structures affected by operations. Check effect of operations in this regard,
and provide temporary supports and connections required to assure safety and stability of both new and

Outstanding Special Provisions - Right-of-Way Acquisitions, Encroachments, Permits, Etc.: The
City of Houston (City) has determined that the following pending conditions may apply to the completion
of the proposed construction identified herein, and should be considered essential in completion of this

Parcel Owner Estimated Effect of
Number Acquisition Date Construction
AY14-103 JK Longpoint, LLC December 1,2015 None Anticipated
AY14-104 Kenneth E. Winborn, December 1,2015 None Anticipated
i

Work to be done to lines, grades, elevations, and locations as shown on Drawings.

Prevent overstress of any structure, and any part or member of it, during construction. This

existing work and to prevent overstress of any part.
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H. Restore and solid-sod areas damaged during construction as per Specification Section 02922 —
Sodding, unless reseeding is designated in that area per plans and Specification Section 02921 —
Hydromulch Seeding.

. Coordinate activity schedule and extend full cooperation to other contractors who have
responsibilities either concurrent with, proceeding or following this Contractor’s time along work site.
Ensure availability of access, availability of selected portions of this area to others and provide
appropriate information for planning purposes to other contractors.

J. Traffic Control:

1. Traffic control plan responsive to Texas Manual on Uniform Traffic Control Devices (TMUTCD)
and sealed by a Registered Professional Engineer is incorporated into Drawings. If traffic control will be
implemented without modification to plan provided, submit letter confirming that decision. if traffic control
will be modified from what is shown, submit traffic control plan conformance with TMUTCD and sealed by
Registered Professional Engineer.

2. Traffic control provided is based on the assumption there is no conflict with traffic control from
separate projects within construction limits. Coordinate work to prevent traffic control conflicts or submit
revised traffic control plans sealed by Registered Professional Engineer and conform to TMUTCD at no
additional cost. Submit traffic control plan to Project Manager for approval.

iR Coordinate work around existing METRO bus operations, (713) 739-4000. Provide
minimum of two (2) weeks’ notice before construction begins in this area.

1.08 STREET CUT ORDINANCE

Excavations on or under pavement in the City's right-of-way must have a permit. Comply with
City of Houston, Texas Ordinance No. 2000-1115, an ordinance amending Chapter 40 of the
Code of Ordinances, Houston, Texas, relating to excavating in the Public right-of-way.

A.  Comply with the latest edition of street cut New Pavement Repair and Pavement
Replacement details.

B. Quantities are included for street cut pavement repair and replacement in applicable
Specification sections for Unit Price contracts.

C. Include payment for street cut pavement repair and replacement in lump sum bid for
Stipulated Price contracts.

D. For detailed information concerning the ordinances’ latest detail drawings and permits
related to compliance with excavation in the Public Right-of-Way and Street Cut, visit the
City's web site at: http://documents.publicworks.houstontx.gov/document-
center/engineering-and-construction/index.htm and hitp://pweqis.pwe.ci.houston.tx.us/

1.09 WARRANTY
A.  Comply with warranty requirements in accordance with Document 00700 - General
Conditions.
1.10 ADDITIONAL CONDITIONS FOR SUBSTANTIAL COMPLETION

A. In addition to requirements outlined in Document 00700 — General Conditions, for
Contractor to be substantially complete with the Work and call for inspection by Project
Manager to confirm, the following conditions must be met or completed:
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All Safety related work including pavement stripping, signing and signalization.
All testing shall be completed and accepted by Project Manager.
All pay items complete report.

Ea O

Contractor shall contact Construction Project Manager to complete Texas
Department of Licensing and Regulation Post Construction Inspection of
pedestrian elements for Texas Accessibility Standards.

No additional condition described in Paragraph 1.10 may be included in Contractor's
punch list.

GENERAL CONSTRUCTION NOTES

Existing water service shall not be interrupted. Proposed water lines shall be constructed
and service transferred per City of Houston Water Engineering Section requirements prior
to the commencement of any underground construction that may interfere with existing
water service.

Contractor shall notify the Utility Coordinating Committee at 1-800-669-8344, (713) 223-
4567, or 811 at least 48 hours prior to commencement of work.

The contractor shall be responsible for verification of all existing facilities shown on the
drawings by whatever means may be necessary (metal detection, probes, excavation,

survey, SUE, others) prior to excavation for proposed utilities. All field verification work
and utility adjustments shall be completed prior to excavation for proposed utilities. No
separate pay item is provided for this work.

Contractor shall field verify all dimensions and conditions before commencing work. It
shall be contractor's responsibility to report any discrepancies to the owner before
commencing work.

Call the Traffic Management and Maintenance Division of the City of Houston Public
Works and Engineering Department when work is scheduled near signal conduits within
the City of Houston (713) 881-3275. Call at least five working days in advance.

There will be no separate pay for items covered in this section unless specifically
established in the proposal section of the project specifications. Include cost of same in
the contract unit price for item for which it is a component of.

Contractor, in owner's behalf, shall obtain all construction permits required by the
regulatory agencies having jurisdiction over the project construction. For work inside the
Harris County Flood Control District (HCFCD) right-of-way, it is required that the
contractor shall obtain a specific Flood Control Permit issued by the Harris County Permit
Office per the HCFCD Policy, Criteria & Procedure Manual, Section 1.1.4. Contact the
Harris County Permit Office at (713) 956-3000. Also, a written 48-hour Pre-Construction
Notification is required prior to construction breaking the plane of the HCFCD right-of-way,
as specified in the HCFCD Policy, Criteria & Procedure Manual, Appendix 0-2 and
Appendix B. (if needed)

Contractor shall give notice to all authorized inspectors, superintendents or persons in
charge of private and public utilities or rights-of-way affected by his or her operations,
prior to commencement of work.

These plans and the surveys upon which they are based are tied into the official City of
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Houston survey system in compliance with ordinance No. 69-1978. City of Houston
survey markers and monuments referenced have been included in this plan set.

Contractor shall coordinate with any other contractors of any trade or discipline working
adjacent to the project site prior to and during construction.

Contractor shall be responsible for and adequately protect existing structures, utilities,
trees, shrubs, fences and other adjoining facilities. Damages caused by contractor shall
be repaired or replaced at the contractor's expense.

Contractor shall comply with OSHA Regulations and Sate of Texas laws concerning
excavation, trenching and shoring as specified in City of Houston Ordinance No. 87-1457.

EXISTING UTILITIES

Underground utilities exist in the vicinity of this project. While every effort has been made
to show locations for existing utilities, they are approximate and other utilities may exist in
the vicinity of this project, which are not shown on these plans. The location and grades
of existing utilities are not based on as-built information.

All utilities presented on these drawings are shown at approximate locations based on the
best available information. The contractor shall field determine the exact locations prior to
commencing construction. He or she shall be fully responsible for any and all damages
caused by his or her failure to exactly locate and maintain these underground utilities, at
no additional cost to the City of Houston.

Public and private utility lines and customer service lines may exist that are not shown on
the construction drawings. It shall be the contractor’'s responsibility to locate, maintain
and protect the integrity of these lines. Hand excavation may be required.

Contractor shall coordinate with the proper utility company to relocate or divert any utility
in conflict with proposed construction so as to not disrupt service of same. Contractor
shall restore relocated or diverted utility to its original condition and location upon
completion of construction.

Contractor is responsible for maintaining existing water service and sanitary sewer
service within the construction area until construction of the new system is complete.

Any pipelines that may be encountered are to be protected in accordance with Harris
County pipeline specifications adopted May 12, 1977, and recorded in Volume 95, page
328.

Contractor shall contact the utility coordinating committee at (713) 223-4567 or 1-800-
669-8344 a minimum of 72 hours prior to construction to have main and service lines field
located.

The contractor is fully responsible for any damages caused by his or her failure to exactly
locate and preserve existing utilities.

WATER LINES

Water lines shall be constructed in accordance with current City of Houston specifications
for small diameter water mains.

The contractor is responsible to field determine the sizes of water meters shown but not
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specifically called out on the drawings.

C. CAUTION: Existing asbestos cement pipe will be removed as part of this project.

Contractor shall comply with all applicable regulations regarding the handling and disposal
of this material.

1.14 STORM SEWERS

A.  Adequate drainage shall be maintained at all times during construction and any drainage
ditch or structure disturbed during construction shall be restored to the satisfaction of the
owning authority. All construction storm runoff shall comply with the final draft of the
Storm water Management Handbook for the construction activities, as prepared by Harris
County, HCFCD and the City of Houston in compliance with NPDES requirements.

B.  The contractor is fully responsible for damages to the existing storm sewer facilities as a
result of this project. Storm sewers and leads shall be reinforced concrete pipe, C-76,
class Il unless otherwise approved by Project Manager, in accordance with City of
Houston standard drawing numbers 02317-03 thru 02317-07 as applicable unless
otherwise shown on drawings.

C. During any storm sewer and/or lead replacement, pull to the last full joint.

D. Al proposed storm sewer manholes are to be of same materials or as determined by
Project Manager.

E.  All storm sewer inlets are to be of same materials or as determined by Project Manager.

F.  Contractor shall be responsible for removal of siltation in existing and proposed storm
sewer systems (if necessary) that result from construction activities associated with this
project.

1.15 SANITARY SEWERS

A.  The contractor is fully responsible for damages to the existing sanitary sewer facilities as
a result of this project.

B.  Contractor shall maintain service to all sewers during construction. Contractor shall be
responsible for locating all sanitary sewer service laterals affected by construction. The
city does not warranty the location or number or any sanitary leads shown in plans.

1.16 ENTERPRISE PIPELINE

A. Contractor is advised that Enterprise Pipeline will be relocating its gas line located at
approximate Station 71+17 on Long Point. The relocation will be performed utilizing the
contractor's Phase 3 Traffic control setup. The Contractor shall notify the City, once the
Traffic control is set up is set up to allow Enterprise Pipeline to perform the relocation. It is
anticipated that all work shall be completed within five (5) weeks after the contractor
establishes traffic control for the Phase 3 construction and provide proper notification to
the City.

B. Enterprise or its Contractor shall be responsible to excavate, expose and backfill the
trench where the portion of existing pipeline was removed. Enterprise will be responsible
for the cleanup.

117 CENTERPOINT GAS LINES
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1.19

1.20

1.21

A. Contractor is advised that CenterPoint Gas will be relocating its pipeline will be

relocating its gas line located at Station 8+12. The relocation will be performed utilizing the
contractor’'s phase | Step 4B Traffic control setup. The Contractor shall notify the City,
once the Traffic control is set up is set up to allow CenterPoint Gas to perform the
relocation. It is anticipated that all work shall be completed within four (4) weeks after the
contractor establishes traffic control for the Phase 1 construction and provide proper
notification to the City.

AT&T MANHOLES

Contractor is advised that AT&T will be adjusting 14 manholes throughout the project, 6 of
which are located within the raised median of Gessner with a rim elevation at or slightly
above the adjacent top of curb. The adjustments will be performed utilizing the contractor's
Traffic control setup. The Contractor shall notify the City, once the Traffic control is set up
is set up to allow AT&T to perform the adjustment. It is anticipated that all work shall be
completed within four (4) weeks after the contractor establishes traffic control phasing for
construction and provide proper notification to the City.

STREET CUT REQUIREMENTS AND PAVEMENT RESTORATION

Contractor shall comply with rules, regulations, and construction requirements as
described in the Street Cut Ordinance Chapter 40, Article V, Houston City Code
Excavation in Public Way.

Contractor shall comply with requirements from Chapter 12 of the City of Houston Design
Manual, entitled “Street Cut Requirements”.

Contractor shall restore all street cut pavements to the same condition that existed prior
to excavation. Contractor shall comply with street cut and restoration methods as detailed
in the City of Houston Standard Details shown in Construction Documents.

Contractor shall obtain all required permits and signs prior to performing any methods of
construction involving street excavation in existing pavements.

SOIL CONDITIONS

Bidder(s) must entirely evaluate and take the soil conditions into account for successful
implementation of the work as per the Geotechnical Report. The Geotechnical Report is
provided to the contractor in the attached CDs.

ALTERNATE CONSTRUCTIONS METHODS

Alternative construction methods will be allowed in accordance with applicable details and
specifications in Contract Documents at no additional cost to the City of Houston,
provided City will receive substantial benefit from alternate construction method(s).
Contractor accepts responsibility for all additional cost of geotechnical investigations and
other items, including any re-design that may be necessary. Submit following for review
by City Engineer prior to commencement of any construction activity if such alternate
construction methods are to be considered. All modifications as listed below must be
signed and sealed by a Licensed Professional Engineer registered in the State of Texas
prior to submittal to City Engineer.

1. Revisions to horizontal or vertical alignment.
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1.22

1.23

Revisions to access manhole details, if applicable.

Revisions to line valve and operator manhole details, if applicable.
Revisions to vacuum relief valve vault details, if applicable.
Revisions to cathodic protection system, if applicable.

Proposed construction method and detailed plan of approach.
Location of access shafts, if applicable.

Proposed traffic control plan.

© ® N O O A WD

Revisions to material specifications.

—_
Q

. Impact of revised alignment on hydraulic surge potential on line segment in
question and all adjacent line segments, existing or proposed.

Failure of agreement between Contractor and Project Manager over proposed alternate
construction methods will require construction to vertical and horizontal alignment, and
details as per original contract documents.

TRANSFER OF SERVICE

All services are to be transferred between lines shall be performed with a minimum

disruption of service. All existing lines must be maintained in service until service transfer
is ready.

Contractor shall hand dig within one (1) foot underground service line (public or private).
UTILITY SERVICE LINES

Public utility service lines (water and sanitary sewer) are not shown on the drawings.
Contractor shall anticipate that such service lines exist and repair them if damaged during
construction. No separate pay will be made for repairs.

PART2 PRODUCTS- NotUsed

PART3 EXECUTION - Not Used

END OF SECTION
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