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25 PLAN AND PROFILE STA 46+00 TO STA 51+00 

26 PLAN AND PROFILE STA 51+00 TO STA 56+00 

27 PLAN AND PROFILE STA 56+00 TO STA 60+50 

28 PLAN AND PROFILE STA 60+50 TO STA 64+50 

29 PLAN AND PROFILE STA 64+50 TO STA 69+50 

30 PLAN AND PROFILE STA 69+50 TO STA 74+50 

31 PLAN AND PROFILE STA 74+50 TO END PROJECT 

32 PLAN AND PROFILE LONG POINT RD WEST OF GESSNER RD 

33 PLAN AND PROFILE LONG POINT RD EAST OF GESSNER RD 

34 PLAN AND PROFILE BRINWOOD DR & HANKA DR 

35 PLAN AND PROFILE WHITESIDE LN & HAZELHURST DR 

36 PLAN AND PROFILE LAZY OAKS ST & EDDYSTONE DR 

37 PLAN AND PROFILE WARWANA RD & HADDINGTON DR 

38 PLAN AND PROFILE IMPERIAL CROWN RD & TIMBER OAK DR 

39 PLAN AND PROFILE TIMBERWOOD DR & SHADOW WOOD DR 

40 PLAN AND PROFILE NEUENS RD 
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41 GEOMETRIC LAYOUT LONG POINT RD 

42 GESSNER RD TYPICAL SECTIONS (SHEET 1 OF 3) 

43 GESSNER RD TYPICAL SECTIONS (SHEET 2 OF 3) 

44 GESSNER RD TYPICAL SECTIONS (SHEET 3 OF 3) 

45 ROADWAY DETAILS 

46 DRIVEWAY DETAILS (SHEET 1 OF 2) 

47 DRIVEWAY DETAILS (SHEET 2 OF 2) 

48 SIGNING & PAVEMENT MARKING LAYOUT BEGIN PROJECT TO STA 50+00 

49 SIGNING & PAVEMENT MARKING LAYOUT STA 50+00 TO STA 70+00 

50 
SIGNING & PAVEMENT MARKING LAYOUT STA 70+00 TO END PROJECT & 
LONG POINT RD 

51 SUMMARY OF SIGNS 

52 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 1 STEP 1 

53 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 1 

54 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 BEGIN PROJECT TO STA 46+00 

55 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 STA 46+00 TO STA 64+00 

56 
TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 1 STEP 2 THRU 
PHASE 1 STEP 4 

57 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 2 

58 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 BEGIN PROJECT TO STA 46+00 

59 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 STA 46+00 TO STA 64+00 

60 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 3 

61 TRAFFIC CONTROL PLAN PHASE 1 STEP 3 BEGIN PROJECT TO STA 46+00 

62 TRAFFIC CONTROL PLAN PHASE 1 STEP 3 STA 46+00 TO STA 64+00 

63 TRAFFIC CONTROL PLAN PHASE 1 STEP 3 STA 64+00 TO END PROJECT 

64 
TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 1 STEP 4 THRU PHASE 1 
STEP 4D 

65 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4 

66 TRAFFIC CONTROL PLAN PHASE 1 STEP 4 BEGIN PROJECT TO STA 46+00 

67 TRAFFIC CONTROL PLAN PHASE 1 STEP 4 STA 46+00 TO STA 64+00 

68 TRAFFIC CONTROL PLAN PHASE 1 STEP 4 STA 64+00 TO END PROJECT 

69 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 1 STEP 4A 

70 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4A 

71 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4A 

72 TRAFFIC CONTROL PLAN PHASE 1 STEP 4A LONG POINT RD 

73 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 1 STEP 4B 

74 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4B 

75 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4B 

76 TRAFFIC CONTROL PLAN PHASE 1 STEP 4B LONG POINT RD 

77 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 1 STEP 4C 

78 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4C 

79 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4C 

80 TRAFFIC CONTROL PLAN PHASE 1 STEP 4C  BEGIN PROJECT TO STA 46+00 

81 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 1 STEP 4D 

82 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4D 
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83 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 4D 

84 TRAFFIC CONTROL PLAN PHASE 1 STEP 4D LONG POINT RD 

85 
TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 1 STEP 5 THRU 
PHASE 1 STEP 7D 

86 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 1 STEP 5 

87 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 5 

88 TRAFFIC CONTROL PLAN PHASE 1 STEP 5 BEGIN PROJECT TO STA 46+00 

89 TRAFFIC CONTROL PLAN PHASE 1 STEP 5 STA 46+00 TO STA 64+00 

90 TRAFFIC CONTROL PLAN PHASE 1 STEP 5 STA 64+00 TO END PROJECT 

91 
TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 1 STEP 6 THRU PHASE 1 
STEP 7 

92 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 6 

93 TRAFFIC CONTROL PLAN PHASE 1 STEP 6 BEGIN PROJECT TO STA 46+00 

94 TRAFFIC CONTROL PLAN PHASE 1 STEP 6 STA 46+00 TO STA 64+00 

95 TRAFFIC CONTROL PLAN PHASE 1 STEP 6 STA 64+00 TO END PROJECT 

96 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 7 

97 TRAFFIC CONTROL PLAN PHASE 1 STEP 7 BEGIN PROJECT TO STA 46+00 

98 TRAFFIC CONTROL PLAN PHASE 1 STEP 7 STA 46+00 TO STA 64+00 

99 TRAFFIC CONTROL PLAN PHASE 1 STEP 7 STA 64+00 TO END PROJECT 

100 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 1 STEP 7A 

101 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 7A 

102 TRAFFIC CONTROL PLAN PHASE 1 STEP 7A STA 46+00 TO STA 64+00 

103 TRAFFIC CONTROL PLAN PHASE 1 STEP 7A STA 64+00 TO END PROJECT 

104 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 1 STEP 7B 

105 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 7B 

106 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 7B 

107 TRAFFIC CONTROL PLAN PHASE 1 STEP 7B NEUENS RD 

108 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 1 STEP 7C 

109 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 7C 

110 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 1 STEP 7C 

111 TRAFFIC CONTROL PLAN PHASE 1 STEP 7C NEUENS RD 

112 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 1 STEP 7D 

113 TRAFFIC CONTROL PLAN PHASE 1 STEP 7D NEUENS RD 

114 
TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 2 STEP 1 THRU 
PHASE 2 STEP 3C 

115 
TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 2 STEP 1 THRU PHASE 2 
STEP 2 

116 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 2 STEP 1 

117 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 BEGIN PROJECT TO STA 46+00 

118 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 STA 46+00 TO STA 64+00 

119 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 STA 64+00 TO END PROJECT 

120 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 2 STEP 2 
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121 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 BEGIN PROJECT TO STA 46+00 

122 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 STA 46+00 TO STA 64+00 

123 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 STA 64+00 TO END PROJECT 

124 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 2 STEP 3 

125 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 2 STEP 3 

126 TRAFFIC CONTROL PLAN PHASE 2 STEP 3 BEGIN PROJECT TO STA 46+00 

127 TRAFFIC CONTROL PLAN PHASE 2 STEP 3 STA 46+00 TO STA 64+00 

128 TRAFFIC CONTROL PLAN PHASE 2 STEP 3 STA 64+00 TO END PROJECT 

129 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 2 STEP 3A 

130 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 2 STEP 3A 

131 TRAFFIC CONTROL PLAN PHASE 2 STEP 3A STA 64+00 TO END PROJECT 

132 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 2 STEP 3B 

133 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 2 STEP 3B 

134 TRAFFIC CONTROL PLAN PHASE 2 STEP 3B STA 64+00 TO END PROJECT 

135 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 2 STEP 3C 

136 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 2 STEP 3C 

137 TRAFFIC CONTROL PLAN PHASE 2 STEP 3C STA 64+00 TO END PROJECT 

138 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 3 STEP 1 

139 
TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 3 STEP 1 THRU PHASE 3 
STEP 1B 

140 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 3 STEP 1 

141 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 BEGIN PROJECT TO STA 46+00 

142 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 STA 46+00 TO STA 64+00 

143 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 STA 64+00 TO END PROJECT 

144 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 3 STEP 1A 

145 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 3 STEP 1A 

146 TRAFFIC CONTROL PLAN PHASE 3 STEP 1A LONG POINT RD 

147 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 3 STEP 1B 

148 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 3 STEP 1B 

149 TRAFFIC CONTROL PLAN PHASE 3 STEP 1B LONG POINT RD 

150 TEMPORARY TRAFFIC SIGNAL LONG POINT RD PHASE 4 STEP 1 

151 TEMPORARY TRAFFIC SIGNAL NEUENS RD PHASE 4 STEP 1 

152 TRAFFIC CONTROL TYPICAL SECTIONS  PHASE 4 STEP 1 

153 TRAFFIC CONTROL PLAN PHASE 4 STEP 1 BEGIN PROJECT TO STA 46+00 

154 TRAFFIC CONTROL PLAN PHASE 4 STEP 1 STA 46+00 TO STA 64+00 

155 TRAFFIC CONTROL PLAN PHASE 4 STEP 1 STA 64+00 TO END PROJECT 

156 TRAFFIC CONTROL PLAN DETAILS 

157 
STORM WATER POLLUTION PREVENTION PLAN BEGIN PROJECT TO STA 
50+00 

158 STORM WATER POLLUTION PREVENTION PLAN STA 50+00 TO STA 70+00 

159 
STORM WATER POLLUTION PREVENTION PLAN STA 70+00 TO END 
PROJECT & LONG POINT RD 

160 TREE PROTECTION PLAN SHEET 1 OF 4 

161 TREE PROTECTION PLAN SHEET 2 OF 4 

162 TREE PROTECTION PLAN SHEET 3 OF 4 

163 TREE PROTECTION PLAN SHEET 4 OF 4 
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164 ROADWAY STANDARDS 

165 ROADWAY STANDARDS 

166 ROADWAY STANDARDS 

167 ROADWAY STANDARDS 

168 LOW PROFILE CONCRETE BARRIER (PORTABLE AND PRECAST)(SHEET 1 OF 
2) 

169 LOW PROFILE CONCRETE BARRIER (PORTABLE AND PRECAST)(SHEET 2 OF 
2) 

170 ROADWAY STANDARDS 

171 MAIL BOX DETAIL 

172 PAVEMENT MARKING STANDARDS 

173 PAVEMENT MARKING STANDARDS 

174 PAVEMENT MARKING STANDARDS 

175 PAVEMENT MARKING STANDARDS 

176 PAVEMENT MARKING STANDARDS 

177 PAVEMENT MARKING STANDARDS 

178 PAVEMENT MARKING STANDARDS 

179 STORM SEWER STANDARDS 

180 STORM SEWER STANDARDS 

181 STORM SEWER STANDARDS 

182 STORM SEWER STANDARDS 

183 SINGLE BOX CULVERTS PRECAST 4'-0" SPAN 

184 SINGLE BOX CULVERTS PRECAST 5'-0" SPAN 

185 SINGLE BOX CULVERTS PRECAST 6'-0" SPAN 

186 SINGLE BOX CULVERTS PRECAST 7'-0" SPAN 

187 SINGLE BOX CULVERTS PRECAST 8'-0" SPAN 

188 BOX CULVERTS PRECAST MISCELLANEOUS DETAILS 

189 PRECAST JUNCTION BOX DETAILS SHEET 1 OF 2 

190 PRECAST JUNCTION BOX DETAILS SHEET 2 OF 2 

191 STORM SEWER STANDARDS INLET DETAILS 

192 SANITARY SEWER STANDARDS 

193 SANITARY SEWER STANDARDS 

194 SANITARY SEWER STANDARDS 

195 SANITARY SEWER STANDARDS 

196 SANITARY SEWER STANDARDS 

197 WATER STANDARDS 

198 WATER STANDARDS 

199 CROSS SECTIONS SHEET 1 OF 9 

200 CROSS SECTIONS SHEET 2 OF 9 

201 CROSS SECTIONS SHEET 3 OF 9 

202 CROSS SECTIONS SHEET 4 OF 9 

203 CROSS SECTIONS SHEET 5 OF 9 

204 CROSS SECTIONS SHEET 6 OF 9 

205 CROSS SECTIONS SHEET 7 OF 9 

206 CROSS SECTIONS SHEET 8 OF 9 

207 CROSS SECTIONS SHEET 9 OF 9 
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208 ILLUMINATION PLAN BEGIN PROJECT TO STA 50+00 

209 ILLUMINATION PLAN STA 50+00 TO STA 70+00 

210 ILLUMINATION PLAN STA 70+00 TO END PROJECT & LONG POINT RD 

211 TRAFFIC SIGNAL GENERAL NOTES 

212 EXISTING CONDITION TRAFFIC SIGNAL LAYOUT GESSNER RD @ LONG 
POINT RD 

213 
EXISTING CONDITION TRAFFIC SIGNAL LAYOUT GESSNER RD @ NEUENS 
RD 

214 PROPOSED TRAFFIC SIGNAL LAYOUT GESSNER RD @ LONG POINT RD SHT 
1 OF 2 

215 PROPOSED TRAFFIC SIGNAL LAYOUT GESSNER RD @ LONG POINT RD SHT 
2 OF 2 

216 POLE SCHEDULE GESSNER RD @ LONG POINT RD 

217 CABLE SCHEMATIC GESSNER RD @ LONG POINT RD 

218 PROPOSED TRAFFIC SIGNAL LAYOUT GESSNER RD @ NEUENS RD 

219 POLE SCHEDULE GESSNER RD @ NEUENS RD 

220 CABLE SCHEMATIC GESSNER RD @ NEUENS RD 

221 TRAFFIC SIGNAL DETAILS FOR LONG POINT RD & NEUENS RD 

222 TRAFFIC SIGNAL STANDARDS 

223 TRAFFIC SIGNAL STANDARDS 

224 TRAFFIC SIGNAL STANDARDS 

225 TRAFFIC SIGNAL STANDARDS 

226 TRAFFIC SIGNAL STANDARDS 

227 TRAFFIC SIGNAL STANDARDS 
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230 TRAFFIC SIGNAL STANDARDS 
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Gessner Paving and Drainage: Long Point to Neuens Road 

WBS No. N-000809-0001-4 
BID FORM 

PARTS A 

[X] Document 00470- Bidder's MWSBE Participation Plan (required unless no
MWSBE participation goal is provided in Document 00800 (the "Goal")).

[ ] Document 00471 - Bidder's Record of Good Faith Efforts (required if the 
goal in Bidder's Participation Plan-Document 00470 is lower than the Goal). 

[ ] Document 004 72 - Bidder's Goal Deviation Request (required if the goal in 
Bidder's Participation Plan-Document 00470 is lower than the Goal). 

[X] Others as listed: Valid official letter from 080 with your designation as a
City or Local Business (Bidder's Participation Hire Houston First)

2.0 CONTRACT TIME 

A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within
690 days after Date of Commencement of the Work, subject to adjustments of 
Contract Time as provided in the Contract.
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Gessner Paving Drainage from Long Point to Neuens Road

WBS No.: N-000809-0001-4

BID FORM

PART B

1.0

A. STIPULATED PRICE: $0.00 (N/A)

(Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternates, if any)

B. BASE UNIT PRICE TABLE:

Item Spec. Base Unit Short Title Unit of Estimated Unit Price Total in

No. Ref. Measure Quantity (this column 

controls)
figures

1 01502 Mobilization LS 1

2 01555 Traffic Control and Regulation LS 1

3 01555 Flagmen LS 1

4 01570 Inlet Protection Barrier LF 542

5 01570 Reinforced filter fabric barrier LF 116

6 01570 Filter fabric fence LF 600

7 01570 Inlet protection EA 56

8 01575 Stabilized construction exit EA 2

9 02086 Adjust existing inlet to new grade EA 3

10 02086
Adjust existing manhole frame and cover to 

new grade
EA 2

11 02105
Preparatory Work for Sampling and 

Analysis in PPCA
LS 1

Document  00410B

BID FORM - PART B

TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE

FOLLOWING COMPONENT PRICES AND PROCESS (PRINT OR TYPE

NUMERICAL AMOUNTS):

 GENERAL

00410B-1
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Gessner Paving Drainage from Long Point to Neuens Road

WBS No.: N-000809-0001-4

BID FORM

PART B

12 02120 Transportation and disposal of Class I soils CY 1050

13 02221
Remove and Dispose of Existing Manholes 

(Sanitary)
EA 5

14 02221
Remove and Dispose of Existing Manholes 

(Storm Sewer)
EA 35

15 02221 Remove/Dispose storm pipe 6-inch dia LF 18

16 02221 Remove/Dispose storm pipe 12-inch dia LF 172

17 02221 Remove/Dispose storm pipe 15-inch dia LF 56

18 02221 Remove/Dispose storm pipe 18-inch dia LF 2281

19 02221 Remove/Dispose storm pipe 24-inch dia LF 895

20 02221 Remove/Dispose storm pipe 30-inch dia LF 190

21 02221 Remove/Dispose storm pipe 36-inch dia LF 480

22 02221 Remove/Dispose storm pipe 48-inch dia LF 750

23 02221 Remove/Dispose storm pipe 54-inch dia LF 1182

24 02221 Remove/Dispose storm pipe 60-inch dia LF 455

25 02221 Remove/Dispose storm pipe 66-inch dia LF 1355

26 02221 Remove And Dispose of Existing Inlets EA 49

27 02233 Clearing and grubbing AC 1

28 02260
Trench safety system for trench 

excavations
LF 2050
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WBS No.: N-000809-0001-4

BID FORM

PART B

29 02741

Detour road including 6-inch flexible base 

(HMAC Type A), tack coat, 1 1/2 inch Type 

D hot-mix asphaltic concrete surfacing and 

associated grading and ditches

SY 5550

30 02915 Tree planting EA 158

31 01562 Tree and plant protection LS 1

32 02921 Hydromulch seeding AC 6

33 02922 Sodding SY 1446

   STREET

34 02221
Remove/Dispose Aspalt Surface/with or 

without Base
SY 2829

35 02221
Remove/Dispose Reinforced Concrete with 

Asph Overlay/ with or withoutBase
SY 43216

36 02221
Remove/Dispose Conc driveway 6-inch 

thick/More
SY 2811

37 02221
Remove/ Dispose Conc Sidewalk 4-inch 

thick/More
SY 4097

38 02315
Roadway Excavation with or without 

subgrade
CY 10343

39 02336 Lime Stabilized Subgrade 6-inch thick SY 1689

40 02336 Lime Stabilized Subgrade 8-inch thick SY 47592

41 02336
Lime for Lime stabilized Subgrade (DRY 

WEIGHT)
TON 571

42 02711
Hot Mix Asphalt Base Course (TypeA/B) / 

All Thickness
TON 787

43 02714
Flexible Base Course/temp driveways 

Commercial upto 24 feet wide
EA 59

44 02741
Hot Mix Asphalt Concrete Pavement 1.5-

inch thick
TON 197

00410B-3
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Gessner Paving Drainage from Long Point to Neuens Road

WBS No.: N-000809-0001-4

BID FORM

PART B

45 02751
High Early Strength Reinforced Con Pav 10-

inch thick
SY 5522

46 02751
Reinforced Concrete Pavement 10-inch 

thick
SY 37852

47 02752 Horizontal Dowel, 24-Inch EA 4417

48 02752
Street Pavement Expansion Joint without 

Load transfer
LF 134

49 02752
Street Pavement Expansion Joint with Load 

transfer
LF 4417

50 02754
Concrete Driveways including Excavation 7-

inch thick
SF 32372

51 02754
High Early Strength Concrete Driveways 

including Excavation 7-inch thick
SF 5568

52 TXDOT 662
Temporary Class I - Wrk Zn Pav Mrk 

Remov 4" (W) (SLD)
LF 35750

53 TXDOT 662
Temporary Class I - Wrk Zn Pav Mrk 

Remov 4" (DOUBLE) (Y) (SLD)
LF 9680

54 TXDOT 662
Temporary Class I - Wrk Zn Pav Mrk 

Remov 4" (Y) (SLD)
LF 31839

55 TXDOT 662
Temporary Class I - Wrk Zn Pav Mrk 

Remov 24" (W) (SLD)
LF 824

56 02764
Reflectorized Pavement Marker - Double 

Sided
EA 652

57 02767
Reflectorized Paint on 6-inch Curb, White 

or Yellow
LF 4661

58 02762
Blast cleaning pavement markers 24-inch 

wide lines
LF 280

59 02762
Blast cleaning pavement markers 12-inch 

wide lines
LF 1120

60 02762
Blast cleaning pavement markers 4-inch 

wide lines
LF 3014

61 02762
Blast cleaning pavement markers 

TURNING ARROW
SF 150

00410B-4
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WBS No.: N-000809-0001-4

BID FORM

PART B

62 02767
Thermoplastic Pavement Marking 

Elongated Word (ONLY) 
EA 20

63 02767
Thermoplastic Pavement Marking symbol 

ARROW
EA 44

64 02767
Thermoplastic Pavement Marking 6-inch 

wide White/Yellow
LF 2053

65 02767
Thermoplastic Pavement Marking 24-inch 

wide White/Yellow
LF 280

66 02767
Thermoplastic Pavement Marking 12-inch 

wide White/Yellow
LF 1120

67 02767
Thermoplastic Pavement Marking 4-inch 

wide White/Yellow(SLD/BRK)
LF 21936

68 02771 Concrete Paving Header LF 296

69 02771 6-Inch Concrete Curb ( Monolithic) LF 6717

70 02771 6-inch Curb and Gutter( Monolithic ) LF 942

71 02771 6-Inch Doweled Curb LF 7446

72 02775
6-inch thick Reinforced Concrete Slope 

Paving
SY 946

73 02775 Sidewalk 4-1/2-inch thick SF 28804

74 02775 Curb Ramp SF 3350

75 TXDOT 423
Reinforced Concrete Retaining Wall (Cast 

in Place) (N.S., N.G.)
SF 268

76 01554
Ground Mounted Signs (Including Signs, 

Posts, Anchors, Hardwary and etc…)
EA 41

77 02221 Remove Existing Pole Foundation EA 7

    TRAFFIC SIGNALIZATION
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WBS No.: N-000809-0001-4
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78
02582/024

65

25-feet Mast arm Pole Assembly with 

Luminiare(115W,LED)
EA 1

79
02582/024

65

35-feet Mast arm Pole Assembly with 

Luminaire(115W,LED)
EA 1

80
02582/024

65

40-feet Mast arm Pole Assembly with 

Luminare(115W,LED)
EA 2

81
02582/024

65

45-feet Mast arm Pole Assembly with 

Luminaire(115W,LED)
EA 1

82
02582/024

65

50-feet Mast arm Pole Assembly with 

Luminaire(115W,LED)
EA 2

83 02893-03
Pedestrian Push Button Pole with 

Foundation
EA 8

84 02893-07
Pedestal Pole Assembly with Concrete 

Foundation
EA 3

85 02893-10C Controller Cabinet Foundation with Apron EA 2

86 02893-14
Electrical Service Pedastal Assembly-

70AMP(Square D breakers Included)
EA 2

87 02893
Remove and Salvage Existing Traffic 

Signal Equipment
EA 2

88 02893
Remove and Salvage Existing Overhead 

Street Name Signs
EA 7

89 02893
Sign Left On Green Arrow Only R10-12 all 

sizes
EA 10

90 02893 Overhead Street Name Signs EA 7

91 16710
Type A Pull Box with Gravel and Ground 

Rod
EA 13

92 16710
Type C Pull Box with Gravel and Ground 

Rod
EA 11

93 16711 Conduit 2-Inch RMC Trench LF 195

94 16711
Conduit, 1-in  PVC  (Includes Bond Wire 

and Pull Tape)
LF 130
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95 16711 Conduit 2-Inch Sch 80 PVC Trench LF 3110

96 16711 Conduit 2-Inch Sch 80 PVC Bore LF 270

97 16711 Conduit 3-Inch Sch 80 PVC Trench LF 30

98 16711 Conduit 3-Inch Sch 80 PVC Bore LF 90

99 16711 Conduit 4-Inch Sch 80 PVC Trench LF 225

100 16711 Conduit 4-Inch Sch 80 PVC Bore LF 760

101 16715 3-Section Vehicle signal Head assembly EA 28

102 16719
Pedestrian Push Button Head 

Assembly,(Symbolic) Countdown
EA 14

103 16720 2/C#14 Shielded Cable LF 13290

104 16720 3/C#14AWG Solid Cable LF 2080

105 16720 5/C#14AWG Solid Cable LF 2165

106 16720 7/C#14AWG Solid Cable LF 5625

107 16720 #4 THHN Service Wire LF 580

108 16720 #6 XHHW Service Wire LF 300

109 16720 #10 XHHW Service Wire LF 2840

110 16720 #8 AWG Bare Solid Wire LF 2595

111 16724 Emergency Vehicle Preemtion System EA 2

00410B-7

07-19-2012 Bidder's Initials [        ]



Gessner Paving Drainage from Long Point to Neuens Road

WBS No.: N-000809-0001-4
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112 16727 Loop Detector Sawcut With Loop Wire LF 4000

113 16730
ITS Controller Cabinet Assebly( Model 

342)( Type 2070L)
EA 1

114 16730
ITS Controller Cabinet Assebly( Model 

340)( Type 2070L)
EA 1

115 16732 Uninterruptible Power Supply EA 2

116 16734 WIMAX EA 2

117 16750
Accessible Pedastrian Push Button Station 

central Control Unit
EA 14

118 16785 GPS Serial Communication Module EA 2

119
02081/020

82/02087
Manhole for concrete box sewers EA 11

120
02081/020

82/02087

Type C manhole for 42-inch diameter and 

smaller sewers
EA 11

121
02081/020

82/02087

Type C manhole for 48-inch to 72-inch 

diameter sewers
EA 1

122 02631
4-foot by 4-foot box storm sewer by open 

cut
LF  442

123 02631
5-foot by 5-foot box storm sewer by open 

cut
LF  375

124 02315
6-foot by 5-foot box storm sewer by open 

cut
LF 1377

125 02315
7-foot by 5-foot box storm sewer by open 

cut
LF 482

126 02315
8-foot by 5-foot box storm sewer by open 

cut
LF 706

127 02631 24-inch diameter storm sewer by open cut LF  295

    STORMWATER
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PART B

128 02631 30-inch diameter storm sewer by open cut LF  95

129 02631 48-inch diameter storm sewer by open cut LF  164

130 02631 24-inch diameter storm sewer lead LF  2979

131
02632/026

33
Type BB inlet EA 40

132
02632/026

33
Type A grate inlet EA 7

133 02638
Junction Box with lid or grate top for storm 

sewer
EA 12

134 02638
Junction Box with manhole for concrete box 

sewer
EA 3

135 02631
5-foot by 5-foot box storm sewer by open 

cut within PPCA
LF 204

136 02631
6-foot by 5-foot box storm sewer by open 

cut within PPCA
LF 138

137 02631
24-inch diameter storm sewer lead by open 

cut within PPCA
LF 225

138
02081/020

82/02087

Manhole for concrete box sewers within 

PPCA
EA 1

139
02081/020

82/02087

Type C manhole for 42-inch diameter and 

smaller sewers within PPCA
EA 1

140
02632/026

33
Type BB inlet within PPCA EA 3

141
02632/026

33
Type A grate inlet within PPCA EA 1

142 02638
Junction Box with lid or grate top for storm 

sewer within PPCA
EA 2

143 02511 2-inch diameter water line by open-cut LF 25

    WATER
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PART B

144 02511 6-inch diameter water line by open-cut LF 83

145 02511 8-inch diameter water line by open-cut LF 465

146 02511 12-inch diameter water line by open-cut LF 80

147 02511 16-inch diameter water line by open-cut LF 30

148 02511
6-inch diameter water line by open-cut with 

restrained joints 
LF 81

149 02511
8-inch diameter water line by open-cut with 

restrained joints 
LF 240

150 02511
2-inch diameter DIP water line by open-cut 

with restrained joints 
LF 21

151 02511
6-inch diameter DIP water line by open-cut 

with restrained joints 
LF 96

152 02511
8-inch diameter DIP water line by open-cut 

with restrained joints
LF 115

153 02511
12-inch diameter DIP water line by open-cut 

with restrained joints 
LF 269

154 02511
8-inch diameter water line by trenchless 

construction
LF 101

155 02511
12-inch diameter water line by trenchless 

construction
LF 3656

156 02511
12-inch diameter water line by trenchless 

construction with restrained joints 
LF 36

157 02511
6-inch diameter water line by trenchless 

construction within limits of PPCA
LF 38

158 02511
6-inch diameter water line by open-cut with 

restrained joints within limits of PPCA
LF 64

159 02511
8-inch diameter water line by open-cut with 

restrained joints within limits of PPCA
LF 75

160 02511
12-inch diameter water line by trenchless 

construction within limits of PPCA
LF 345
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BID FORM

PART B

161 02511
12-inch diameter DIP water line by open-cut 

with restrained joints within limits of PPCA
LF 35

162 02511

12-inch diameter water line in steel casing 

by trenchless construction within limits of 

PPCA

LF 20

163 02512

3/4-inch to 1-inch diameter water taps and 

copper service line with meter box, short 

side

EA 134

164 02512

3/4-inch to 1-inch diameter watertaps and 

copper service line with meter box, long 

side

EA 37

165 02512

1 1/2-inch to 2-inch diameter water taps 

and copper service line with meter box, 

short side

EA 6

166 02512

1 1/2-inch to 2-inch diameter watertaps and 

copper service line with meter box, long 

side

EA 6

167 02513 2-inch diameter wet connection EA 3

168 02513 6-inch diameter wet connection EA 7

169 02513 8-inch diameter wet connection EA 11

170 02513 16-inch diameter wet connection EA 2

171 02516
Cut, plug, and abandon existing 2-inch 

diameter water line
EA 5

172 02516
Cut, plug, and abandon existing 6-inch 

diameter water line
EA 4

173 02516
Cut, plug, and abandon existing 8-inch 

diameter water line
EA 12

174 02520
6-inch diameter fire hydrant branch by 

trenchless construction
LF 105

175 02520
Fire hydrant assembly, all depths, including 

6-inch diameter gate valve and box
EA 15

176 02520 Remove and salvage existing fire hydrant EA 12

177 02752S Saw Cutting LF 620
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BID FORM

PART B

178 02082 4-foot diameter precast concrete manholes EA 5

179 02082
Extra depth, 4-foot diameter precast 

concrete manhole
VF 22

180 02086
Adjustment of existing manhole and frame 

and cover to new grade
EA 16

181 02222 Abandon and fill 12-inch diameter sewer LF 20

182 02531
Remove and dispose - 12-inch diameter 

sanitary sewer 
LF 1500

183 02531
12-inch diameter sanitary sewer, by open-

cut
LF 790

184 02555 Manhole Rehabilitation VF 214

    WASTEWATER
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    CUSTOM

  TOTAL BASE UNIT PRICES

REST OF PAGE INTENTIONALLY LEFT BLANK
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Item Spec. Extra Unit Short Title Unit of Estimated Unit Price Total in

No. Ref. Measure Quantity (this column 

controls)
figures

100

189 02318 Extra placement of backfill material CY 100

190 02318 Extra machine excavation CY

02318191 Extra hand excavation CY

100

1193 02501 Extra ductile Iron compact fittings in place TON

02318 Excavation around obstructions CY

REST OF PAGE INTENTIONALLY LEFT BLANK

194 03315
Extra class "A" concrete with or without 

forms
CY 50

      TOTAL EXTRA UNIT PRICES

100192

186

     C.  EXTRA UNIT PRICE TABLE:

185

02317 6" Overexcavate trench bottom LF 100

02221
Remove miscellaneous concrete and 

masonry
CY 10

188 02318 Extra placement of granular fill CY 100

187 02318 Extra cement-stabilized sand CY 100
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BID FORM

PART B

Item Spec. Cash Allowance

No. Ref. in figures (1)

195 CA $10,000

196 CA $10,000

197 CNP $28,222

$48,222

Cash Allowance Short Title

    TOTAL CASH ALLOWANCES

REST OF PAGE INTENTIONALLY LEFT BLANK

     D.  CASH ALLOWANCE TABLE:

Electrical Risers (Commercial)

Electrical Risers (Residential)

CenterPont Lighting
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BID FORM

PART B

Item Spec. Alternate Short Title Unit of Estimated Unit Price Total Price

No. Ref. Measure Quantity (this column 

controls)
 for Alternate in 

figures 

[1] [N/A if no Alternate used]

     E.  ALTERNATES TABLE:

    TOTAL ALTERNATES

REST OF PAGE INTENTIONALLY LEFT BLANK
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WBS No.: N-000809-0001-4

BID FORM

PART B

      F.  TOTAL BID PRICE: $
(Add Totals for Items A., B., C., D., and E. above)

2.0

           Bidder:
(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*)

           **By:
Signature Date

           Name:
(Print or type name) Title

           Address:
(Mailing)

(Street, if different)

           Telephone and Fax Number:
(Print or type numbers)

*

**

Note:

  Footnotes for Tables B through E:

(1)

(2)

(3)

(4)
Fixed Range Bid Price determined prior to Bid. Unit Price can be adjusted by Bidder to any amount within the range

defined by crossing out prices noted and noting revised price on the line above.

Bidder certifies that the only person or parties interested in this offer as principals are those

named above. Bidder has not directly or indirectly entered into any agreement, participated

in any collusion, or otherwise taken any action in restraint of free competitive bidding.

SIGNATURES:  By signing this Document, I agree that I have received and 

reviewed all Addenda and considered all costs associated with the Addenda 

in calculating the Total Bid Price.

If Bid is a joint venture, add additional Bid Form signature sheets for each member of the

joint venture.

This document constitutes a government record, as defined by § 37.01 of the Texas Penal

Code. Submission of a false government record is punishable as provided in § 37.10 of the

Texas Penal Code.

Fixed Unit Price determined prior to Bid.  Cannot be adjusted by the Bidder.

Minimum Bid Price determined prior to Bid. Can be increased by the Bidder by crossing out the Minimum and noting

revised price on the line above.

Maximum Bid Price determined prior to Bid. Can be decreased but not increased by Bidder by crossing out the Maximum

and noting revised price on the line above. A Bid that increases the Maximum Bid Price may be found non-conforming

and non-responsive.
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Section 01110 
  

SUMMARY OF WORK 
 

PART 1    G E N E R A L 
 
 
  
1.01                   SECTION INCLUDES 
  

A. Summary of the Work including work by the City, City-furnished Products, work sequence, future 
work, Contractor use of Premises, special conditions for substantial completion and City 
occupancy. 

  
 
 
1.02                   WORK COVERED BY CONTRACT DOCUMENTS 
  

A. Work of the Contract is for construction of Gessner Paving and Drainage from Long Point Road to 
Neuens Road approximately 4400 Linear Feet. The project will improve access management and 
mobility along the Gessner Rd corridor. The project consists of roadway, storm sewer, water (line) 
and drainage improvements including: 

 
1. Widening Gessner Road from 78 feet to 80 feet (face to face of curb). Gessner will 

consist or 6 – 11 foot lanes with a 14 foot wide median. The projects median will have 11 
foot turn lanes at median openings with a 3 foot pedestrian storage. Signalized 
intersections will have 10 foot lanes with 4 foot pedestrian storage. 

 
2. Upgrade existing 8 inch water line to 12 inch along Gessner Rd and from Long Point to 

Neuens Road. 
 
3. Improve existing 12 inch sanitary sewer on north end of project along Gessner Road. 
 
4. Contractor shall provide project identification signs for this project.  There will be one sign 

at each end of this project.  Refer to Section 01580 – Project Identification Signs for 
specific details. 

 
5. Contractor shall acquire all required bonds from all entities.  

 
6. Driveways reconstructed past the existing Right-of-Way will match the existing width and 

elevations to meet necessary driveway grade requirements. For driveway requirements, 
see City of Houston Roadway Standards. 

 
7. Pavement Cuts and replacement will be in accordance with the City of Houston Street Cut 

requirements. The condition of existing pavement and/or Right-of-Way adjacent to the 
project limits, but not part of the proposed improvements shall be returned to as good as 
or better than condition prior to the start of work. The contractor will also overlay the 
existing asphalt pavement to the limits shown in the plans with Type D Asphalt Concrete 
Pavement. All materials and labor to perform and install the asphalt overlay will be paid 
for in accordance with the provided bid items as specified in Document 00410 – BID 
Form, Parts A & B. Contractor is responsible for obtaining all necessary permits related to 
the proposed construction activities.  

 
8. The contractor will be responsible to use caution and due diligence where the proposed 

improvements are in proximity to existing utilities including, but not limited to, gas lines, 
buried or overhead cable, and force mains so as not adversely impact the utilities 
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inside/outside the project area. The contractor will contact and coordinate with all utility 
owners/agencies whose facilities may be impacted by the proposed improvements, as 
required. Utilities presented in the plans are shown based on the best available 
information. The Contractor shall verify the exact locations in the field prior to 
commencing construction.  

 
9. Contractor shall be responsible for damages to any existing water, waste water, storm 

sewer lines and traffic control devices during construction. Damages shall be repaired in 
accordance with the City of Houston Department of Public Works and Engineering 
Standard Construction Specifications wastewater collection systems, water lines, storm 
drainage and street paving and standard construction details for wastewater collection 
systems, water lines, storm drainage and street paving, at no additional cost to the City. 

 
 

B. The work of the contractor to convert the existing roadway to a boulevard section will include, but 
not limited to, the following: 

1. Removal of approximately 43,216 SY existing reinforced concrete pavement, including 
sidewalks and driveways. 

2. Removal of approximately 2,829 SY existing asphaltic concrete pavement, including 
driveways. 

3. Construction of approximately 37,852 SY of 10-inch reinforced concrete with 
approximately 47,592 SY (571 Ton) of 8-inch lime (5% by dry weight) lime stabilized 
subgrade and 15,105 LF of 6-inch concrete curb and curb & gutter (all heights).  See 
appropriate construction drawings for specific and or related information. 

4. Construction of approximately 3,464 LF of Reinforced Concrete Pipe from 24” to 48” and 
approximately 3,382 LF of Reinforced Concrete Box ranging from 4’x4’ to 8’x5’. 

5. Construction of 40 Type “B-B” inlets, 7 Type “A” inlets, and 23 storm sewer manholes.  
The improvements to the storm sewer facilities also includes the removal and disposal of 
approximately 7,834 LF of storm sewer pipes ranging in size from 6-inch to 66-inch in 
diameter, removal and disposal of existing inlets and manholes and plugging proposed 
lines for future extensions.  All storm sewers should be constructed by open cut unless 
specified on drawing.  Temporary drainage shall be maintained throughout the duration of 
the project. 

6. Removal and disposal of approximately 4,489 LF 8” diameter water lines. 

7. Approximately 5,862 LF of water lines will be constructed. The waterline construction 
consist of 52 LF of 2-inch, 522 LF of 6-inch, 757 LF of 8-inch, 4,489 LF of 12-inch, and 30 
LF of 16-inch water lines including valves, fittings, connections, fire hydrants and 
appurtenances as shown on the construction drawings, Project Manual and/or instructed 
by the City Engineer. All waterlines should be constructed by trenchless methods unless 
specified on drawings.  Waterlines shall be constructed such that minimal disruption in 
service is experienced by adjacent commercial properties.  The exact location of the 
existing waterlines should be determined by exposing to ensure that the proposed 
waterline may be located as shown without causing a significant disruption to service. 

8. Removal and disposal of approximately 1,500 LF of 12” diameter sanitary sewer line, 
removal of approximately 5 sanitary sewer manholes, and the adjustment of 16 sanitary 
manholes to grade. Project also include the rehabilitation of 214 VF of existing sanitary 
manholes. 

9. Construction of approximately 790 LF of 12” Sanitary Sewer and 5 sanitary manholes.  

10. Construction of approximately 37,009 SF of 7-inch concrete driveways 

11. Construction of approximately 32,154 SF of 4 ½” concrete sidewalks and wheelchair 
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ramps including headers, dowels and expansion joints. 

12. Associated Standard Pavement Markings and Signage. 

13. The Contractor is fully responsible to follow the Storm Water Pollutions Prevention Plans 
as included in Construction Documents.  

14. Two existing signals will be removed and replaced at the intersections of Gessner Road 
and Long Point Drive and Gessner Road and Neuens Drive.  Work consists of removing 
the existing signal poles and appurtenances; constructing new signal poles with mast 
arms, signal controller with cabinet assembly and appurtenances.  

15. Conduct all construction operation under this contract in conformance with the erosion 
control practices described in Document 01410 “TPDES Requirements” and Document 
01570 “Storm Water Pollution Control” and the Storm Water Pollution Prevention Plans 
included in the construction drawings.  

16. The Contractor will be responsible for the removal and replacement of permanent signs 
and pavement markings, as shown in the plans. Pavement striping shall be in accordance 
to standard City of Houston specifications and details.  All materials and labor to perform 
and install the Placement of Permanent Signs (signs, poles, anchors and hardware 
provided by the Contractor) will be paid for in accordance with the provided bid items as 
specified in Document 00410 – BID Form, Parts A & B.  

17. The Contractor will be responsible for maintaining traffic control for the duration of the 
project. Traffic control signs, devices, and barricades shown in the plans constitute 
minimum requirements and are not intended to cover special circumstances or other 
conditions that may arise due to unforeseen field conditions. The contractor shall place 
and maintain sufficient signs, barricades, and warning devices to warn the public and 
provide for the safe movement of traffic through the construction zone. Where special 
circumstances or other unforeseen conditions are encountered that are not fully 
addressed by either the plans or standards provided, “The Texas Manual on uniform 
traffic control devices” (TXMUTCD) shall govern.  

18. The Contractor shall provide a Field Office as specified under Section 01502 and will be 
paid for in accordance with the provided bid items as specified in Document 00410 – BID 
Form, Parts A & B. 

 

C. Complete Phase II Limited Environmental Site Assessment Project No. 13-889E, Report No. 1, 
Phase I Environmental Site Assessment Project No. 12-667E, Report No. 1, and Geotechnical 
Investigation Project No. 13-825E, Report No. 1, prepared by Geotech Engineering and Testing 
are provided to the Contractor in the attached CDs.  Based on the Environmental Site 
Assessment Reports, there is potential environmental impact due to presence of COCs in soil 
samples collected from REC location 1 along Gessner Road between Haddington Drive and 
Timber Oak Drive (STA. 61+00 to STA. 65+00), this area should be declared as a Potentially 
Petroleum Contaminated Area (PPCA) in accordance with City of Houston Specification No 
02105. 

 
  

1.03      DEFINITIONS 
  

A. Small Diameter Water Mains: Water Mains 20-inch diameter and smaller. Unless otherwise noted 
in the Contract Documents, requirements pertaining to large diameter water mains do not apply to 
pipe, valves and appurtenances 20-inch diameter and smaller. 
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1.04          CASH ALLOWANCES 
 

A. Include the following specific Cash Allowances in Contract Price under provision of General 
Conditions Paragraph 3.11: 

  
1. Electrical Risers (Commercial) $10,000.00 
2. Electrical Risers (Residential) $10,000.00 
3. CenterPoint Lighting  $28,222.00 

 
1.05                 CITY-FURNISHED PRODUCTS 

  
A. Items Furnished by the City for Installation and final connection by Contractor:  N/A  
 
B. Contractor's Responsibilities: 

  
1. Arrange and pay for Product delivery to the site.  

2. Receive and unload Products at the site; jointly with the City, inspect for completeness or 
damage.  

3. Handle, store, Install, and finish Products.  

4. Repair or replace damaged items. If work is not completed, temporary pavement or plates 
shall be placed over excavation and normal traffic flow shall be reestablished. Unless 
otherwise approved by Project Manager, work shall not continue at locations where there 
is a conflict with the existing private utilities.  Coordinate with Project Manager and 
Disinfection crews to determine appropriate schedule for performing removals, cut and 
plugs, or abandons.  Remove or cut and plug existing lines only after proposed lines are 
in service.  Provide temporary asphalt pavement in areas that will be re-disturbed at a 
later date to perform wet connections and cut and plugs.   

   
1.06  WORK SEQUENCE 

 
A. Construct the Work in Phases during the construction period, coordinate construction schedule 

and operations with the City.  All work within each phase and subsequent phases shall be 
substantially completed prior to beginning the construction within the next phase or the contractor 
may begin a new phase of construction with consent of the City of Houston Project Manager. 

 
Contractor shall perform clearing and grubbing for Right of Way clearance in coordination with 
utility contractors to assist with the necessary private utility relocation effort from Long Point Rd to 
Neuens Rd prior to beginning Phase 1 construction as shown on plans and described below.  
Contractor shall not begin phase I construction until notified by the city engineer. 
 
Contractor shall coordinate as part of clearing and grubbing (No additional cost to the city) 
necessary fence removal and mail box relocation with property owners (located inside existing or 
proposed ROW).  Contractor shall notify the property owner 72 hours in advance before removing 
of fencing, piping and etc...  Contractor shall maintain the integrity of the existing properties 
fencing when needed for the protection of children, pets or etc… Contractor shall replace existing 
mail boxes with identical mail boxes if existing boxes or supports are damaged and can’t be 
relocated. 
 
Contractor shall not start or continue to the next phase or step of construction while leaving 
pervious lane closures closed. Contractor shall follow traffic control steps as shown unless City 
Engineer states otherwise.  Contractor shall not close two consecutive side streets while 
performing any construction unless approved by the City Engineer and approved Detour is 
provided by Engineer of Record.  
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1. Phase 1:  In coordination with Utility relocates, complete construction on the east side of 
Gessner Rd between Long Point to Neuens Rd. Construct the main storm sewer trunk 
line and water line work. Use rolling operation in 3 segments as shown: 

 
Long Point to Hazel Hurst 

• Construct temporary HMAC pavement in median for traffic control. 

• Construct temporary signal and relocate signal heads as needed at Long Point Rd. 

• Construct 12” water line along east side of Gessner Rd. Existing 8 inch water shall remain 
in operation during construction. 

• Construct storm sewer along east side of Gessner Rd. Existing storm sewer shall remain 
in operation during construction. 

• Construct storm sewer manhole at Long Point Rd using single lane closures and steel 
plates during non-peak hours including weekends.  

• Once utilities have been installed on eastside of Gessner Rd, construct pavement and 
sidewalk on east side of Gessner. 

• Contractor shall use single lane closure and steel plates when needed for utility construct 
at the intersection of Gessner and Long Point. 

• Construct the northeast and southeast side of Gessner at Long Point using High Early 
Strength Concrete. (High early strength concrete shall be used at the Long Point 
intersection, see drawings) 

• Construct water line crossing on the south side of Gessner during traffic switch on Step 
4B. Caution with SWBT and Gas line. 

• Construct asphalt pavement tie into existing pavement at all side streets. 
 

Hazel Hurst to Haddington 

• Construct temporary HMAC pavement in median for traffic control. 

• Relocate signal heads on temporary signal at Long Point Rd. 

• Construct 12” water line along east side of Gessner Rd. Existing 8 inch water shall remain 
in operation during construction. 

• Construct storm sewer along east side of Gessner Rd. Existing storm sewer shall remain 
in operation during construction. 

• Once utilities have been installed on eastside of Gessner Rd, construct pavement and 
sidewalk on east side of Gessner. 

• Construct the northeast and southeast side of Gessner at Long Point using High Early 
Strength Concrete. (High early strength concrete shall be used at the Long Point 
intersection, see drawings) 

• Construct water line crossing on the south side of Gessner during traffic switch on step 
4B. Caution with SWBT and Gas line. 

• Construct asphalt pavement tie into existing pavement at all side streets. 
 
Haddington to Neuens 

• Construct temporary HMAC pavement in median for traffic control. 

• Construct temporary signal at Neuens Rd and relocate signal heads as needed at Long 
Point. 

• Construct 12” water line along east side of Gessner Rd. Existing 8 inch water shall remain 
in operation during construction. 

• Construct storm sewer along east side of Gessner Rd. Existing storm sewer shall remain 
in operation during construction. 

• Construct sanitary sewer manhole and connection crossing between Haddington and 
Tiber Oak using single lane closures/flagging operations and steel plates during non-peak 
hours including weekends.  

• Once utilities have been installed on eastside of Gessner Rd, construct pavement and 
sidewalk on east side of Gessner. 

• Contractor shall use single lane closure and steel plates when needed for utility construct 
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at the intersection of Gessner and Neuens. 

• Place temporary HMAC at Neuens on northeast and southeast side of Neuens. Install 
temporary drivable inlet on northeast side. 

• Construct the northeast and southeast side of Gessner at Neuens using High Early 
Strength Concrete. (High early strength concrete shall be used at the Neuens 
intersection, see drawings) 

• Construct asphalt pavement tie into existing pavement at Neuens Rd. 

• Construct asphalt pavement tie into existing pavement at all side streets. 
 

2. Phase 2:  Complete construction along the middle of Gessner Rd between Long Point to 
Neuens Rd. Use rolling operation in 3 segments as shown: 

 
Long Point to Hazel Hurst 

• Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections. 

• Contractor shall use single lane closure and steel plates when needed for utility crossings 
if needed. 

• Construct concrete pavement along the middle of Gessner Rd. 

• High early strength concrete shall be used at Long Point and Neuens intersection, see 
drawings 

• Construct asphalt pavement tie into existing pavement at all side streets. 

• Place temporary HMAC asphalt along median where permanent island will be located. 
 

Hazel Hurst to Haddington 

• Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections. 

• Contractor shall use single lane closure and steel plates when needed for utility crossings 
if needed. 

• Construct concrete pavement along the middle of Gessner Rd. 

• Construct asphalt pavement tie into existing pavement at all side streets. 

• Place temporary HMAC asphalt along median where permanent island will be located. 
 
Haddington to Neuens 

• Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections. 

• Contractor shall use single lane closure and steel plates when needed for utility crossings 
if needed. 

• Construct concrete pavement along the middle of Gessner Rd. 

• Construct asphalt pavement tie into existing pavement at all side streets. 

• Construct the middle of Gessner at Neuens Rd using High Early Strength Concrete. (High 
early strength concrete shall be used at Long Point and Neuens intersection, see 
drawings) 

• Construct sanitary sewer connection at Neuens Rd during step 3B and 3C. See drawings. 

• Place temporary HMAC asphalt along median where permanent island will be located. 
 

3. Phase 3:  Complete construction along the west side of Gessner Rd between Long Point to 
Neuens Rd. Use 1 segment as shown: 

 
Long Point to Neuens 

• Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections. 

• Contractor shall use single lane closure and steel plates when needed for utility crossings 
if needed. 

• Construct concrete pavement along the west side of Gessner Rd. 

• Construct storm sewer along west side of Gessner Rd. Existing storm sewer shall remain 
in operation until permeant storm is complete. 

• Contractor shall use single lane closure and steel plates when needed for utility construct 
       at the intersection of Gessner and Neuens. 
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• Construct the northwest and southwest side of Gessner at Long Point using High Early 
Strength Concrete. (High early strength concrete shall be used at Long Point intersection, see 
drawings) 

• Construct asphalt pavement tie into existing pavement at all side streets. 
 

4.  Phase 4:  Complete construction along the middle of Gessner Rd between Long Point to Neuens 
Rd. Use rolling operation for lane closures in 3 segments from Long Point to Hazel Hurst, 
Hazel Hurst to Haddington and Haddington to Neuens: 
 
Long Point to Neuens 

• Relocate signal heads as needed at Long Point Rd and Neuens Rd intersections. 

• Remove temporary asphalt pavement. 

• Contractor shall use single lane closure if needed. 

• Construct concrete curbs and medians along the middle of Gessner Rd. Use rolling 
operation as three segments. 

• Construct manhole adjustments along median.  To be adjusted to curb height. 
 
  

B. For projects with no Phases, do not disturb more than 50% of total project linear feet of 
disturbed right-of-way and easement until site restored in accordance with Section 01740 
– Site Restoration.    

 
C. Coordination of the Work:  Refer to Section 01312 - Coordination and Meetings.  

 
D. Temporary signals will be required for all phases of construction as shown in the plans.   

 
E. Should the contractor elect to use a different plan of traffic control, the contractor shall 

prepare and submit an alternate set of traffic control plans to the traffic management and 
maintenance division of the city of Houston  public works and engineering department, for 
review and approval ten (10) working days prior to proceeding with the work. These plans 
shall be prepared by a registered professional engineer and drawn to an acceptable scale 
on reproducible mylars and shall become part of the contract drawings 

  
 
1.07          CONTRACTOR USE OF PREMISES 

  
A. Comply with procedures for access to the site and Contractor's use of rights-of-way as 

specified in Section 01145 - Use of Premises. 
 

B. Construction Operations:  Limited to the City's rights-of-way provided by the City and 
areas shown or described in the Contract documents. 

 
C. Utility Outages and Shutdown:  Provide a minimum of 48 hours’ notice to the City and 

private utility companies (when applicable), excluding weekends and holidays, in advance 
of required utility shutdown.  Coordinate all work as required.  

 
D. Private Utility Relocations: Pursuant to Section 40-395 of the City of Houston (City) Utility 

Relocation Ordinance Program (URO): 
The following private utilities were identified and scheduled for relocation within the scope of 
the project limits.  Based upon the relocation schedules provided by the utility owners, the 
City anticipates these relocations to be completed by the dates listed below, and unless 
otherwise stated, clearance of these potential obstructions will be performed by their 
respective owners.   
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The following is a description of the private utilities identified for relocation within the project limits: 
 

Utility 
Owner 

Type of Facility Approximate 
Location 
(Gessner 

STA) 

Estimated 
Clearance Date 

Anticipated Effect 
to Construction 

Enterprise Pipe Line Sta. 71+30 Construct with 
Phase 1 Step 6 

Relocations to be 
coordinated  with 

paving construction; 
See Phase 1, 

Concrete Paving 

Centerpoint 
Gas 

Gas Line Sta. 34+98 Construct with 
Phase 1 Step 4B 

Relocations to be 
coordinated  with 

paving construction; 
See Phase 1, 

Concrete Paving 

AT&T Aerial Lines 
 
 
 

14 Manholes (6 
located in raised 

median) 

Sta. 34+80 
and Sta. 
70+30 

 
Project limits 

No Impact to 
Construction 

 
 

Adjust manholes 
to grade. Work to 
be completed with 

construction 
phasing 

Contractor to 
coordinate with 

AT&T 
 

Contractor to 
coordinate with 

AT&T in Phase 1. 

Comcast Aerial Lines 
 

Sta. 34+80 
and Sta. 
70+30 

 

No Impact to 
Construction 

 

Contractor to 
coordinate with 

Comcast 
 

 
The relocation of these facilities is not anticipated to interfere with the Contractors operations, but the 
Contractor shall develop the project construction schedule and bid accordingly. In the event that the clearance 
dates are deviated and proven to impact contractor’s schedule, Contractor shall notify the construction project 
manager per Article 7 – Changes in the Work under Document 00700 General Conditions. The Contractor is 
invited to review all information of potential obstructions currently on file with the Engineer.   
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Utility Contacts 

Mr. James Manahl 

AT&T Texas 

6500 West Loop South, Zone 1.3 

Houston, Texas 77401 

713-918-0043 

Mr. Oscar Juria 

CenterPoint Energy / Gas 

1111 Louisiana, 22nd Floor, Gas 

Engineering 

Houston, Texas 77002 

713-207-4884 

Ms. Cynthia Martinez 

CenterPoint Energy / Electric 

1111 Louisiana – 943A 

Houston, Texas 77002 

713-207-6555 

Mr. Helbert Salandanan 

Comcast 

7033 Airport Blvd. 

Houston, Texas 77061 

281-624-3024 

Ms. Nora Luna 

CenterPoint Energy, Street Lighting 

4700 S. Shaver, Bldg. I 

Houston, Texas 77034 

713-945-6242 

David Caddle 

Phonoscope 

6105 Westline Drive 

Houston, Tx 77036 

832-615-7721 

Don Biggers 

ENG - Field Engineering - 

Encroachments 

office: ( 281) -887-3381 | 

dbiggers@eprod.com 

PD Leonard 

Operations Manager 

NETCO Pipeline, LLC 

4520 Spicewood Springs Rd #200 

Austin, TX 78759 

(512) 502-0101 

E. Outstanding Special Provisions - Right-of-Way Acquisitions, Encroachments, Permits, Etc.: The 
City of Houston (City) has determined that the following pending conditions may apply to the completion 
of the proposed construction identified herein, and should be considered essential in completion of this 
project.  
 
The following are the required right-of-way parcels for the project. 

 

Parcel 

Number 

Owner Estimated 

Acquisition Date 

Effect of 

Construction 

AY14-103 JK Longpoint, LLC December 1,2015 None Anticipated 

AY14-104 Kenneth E. Winborn, 

III 

December 1,2015 None Anticipated 

 
F. Work to be done to lines, grades, elevations, and locations as shown on Drawings. 
 
G. Prevent overstress of any structure, and any part or member of it, during construction.  This 
applies to existing work and structures affected by operations. Check effect of operations in this regard, 
and provide temporary supports and connections required to assure safety and stability of both new and 
existing work and to prevent overstress of any part. 
 
H. Restore and solid-sod areas damaged during construction as per Specification Section 02922 – 
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Sodding, unless reseeding is designated in that area per plans and Specification Section 02921 – 
Hydromulch Seeding. 
 
I. Coordinate activity schedule and extend full cooperation to other contractors who have 
responsibilities either concurrent with, proceeding or following this Contractor’s time along work site.  
Ensure availability of access, availability of selected portions of this area to others and provide 
appropriate information for planning purposes to other contractors. 

 
J. Traffic Control: 
 
1. Traffic control plan responsive to Texas Manual on Uniform Traffic Control Devices (TMUTCD) 
and sealed by a Registered Professional Engineer is incorporated into Drawings.  If traffic control will be 
implemented without modification to plan provided, submit letter confirming that decision.  If traffic control 
will be modified from what is shown, submit traffic control plan conformance with TMUTCD and sealed by 
Registered Professional Engineer. 
 
2. Traffic control provided is based on the assumption there is no conflict with traffic control from 
separate projects within construction limits.  Coordinate work to prevent traffic control conflicts or submit 
revised traffic control plans sealed by Registered Professional Engineer and conform to TMUTCD at no 
additional cost. Submit traffic control plan to Project Manager for approval. 

 
I. Coordinate work around existing METRO bus operations, (713) 739-4000.  Provide 

minimum of two (2) weeks’ notice before construction begins in this area. 
  

1.08  STREET CUT ORDINANCE 
  
Excavations on or under pavement in the City’s right-of-way must have a permit.  Comply with 
City of Houston, Texas Ordinance No. 2000-1115, an ordinance amending Chapter 40 of the 
Code of Ordinances, Houston, Texas, relating to excavating in the Public right-of-way.  
 
A. Comply with the latest edition of street cut New Pavement Repair and Pavement 

Replacement details.  

B. Quantities are included for street cut pavement repair and replacement in applicable 
Specification sections for Unit Price contracts.  

C. Include payment for street cut pavement repair and replacement in lump sum bid for 
Stipulated Price contracts.  

D. For detailed information concerning the ordinances’ latest detail drawings and permits 
related to compliance with excavation in the Public Right-of-Way and Street Cut, visit the 
City’s web site at:  http://documents.publicworks.houstontx.gov/document-
center/engineering-and-construction/index.htm and http://pwegis.pwe.ci.houston.tx.us/ 

  
1.09              WARRANTY 

  
A. Comply with warranty requirements in accordance with Document 00700 - General 

Conditions. 
  

1.10     ADDITIONAL CONDITIONS FOR SUBSTANTIAL COMPLETION 
  
A. In addition to requirements outlined in Document 00700 – General Conditions, for 

Contractor to be substantially complete  with the Work and call for inspection by Project 
Manager to confirm, the following conditions must be met or completed: 

 
1. All Safety related work including pavement stripping, signing and signalization. 
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2. All testing shall be completed and accepted by Project Manager. 

3. All pay items complete report. 

4. Contractor shall contact Construction Project Manager to complete Texas 
Department of Licensing and Regulation Post Construction Inspection of 
pedestrian elements for Texas Accessibility Standards. 

 
B. No additional condition described in Paragraph 1.10 may be included in Contractor’s 

punch list.   
 

1.11        GENERAL CONSTRUCTION NOTES 
 

A. Existing water service shall not be interrupted.  Proposed water lines shall be constructed 
and service transferred per City of Houston Water Engineering Section requirements prior 
to the commencement of any underground construction that may interfere with existing 
water service. 

 
B. Contractor shall notify the Utility Coordinating Committee at 1-800-669-8344, (713) 223-

4567, or 811 at least 48 hours prior to commencement of work. 
 

C. The contractor shall be responsible for verification of all existing facilities shown on the 
drawings by whatever means may be necessary (metal detection, probes, excavation, 
survey, SUE, others) prior to excavation for proposed utilities. All field verification work 
and utility adjustments shall be completed prior to excavation for proposed utilities.  No 
separate pay item is provided for this work. 
 

D. Contractor shall field verify all dimensions and conditions before commencing work. It 
shall be contractor’s responsibility to report any discrepancies to the owner before 
commencing work. 
 

E. Call the Traffic Management and Maintenance Division of the City of Houston Public 
Works and Engineering Department when work is scheduled near signal conduits within 
the City of Houston (713) 881-3275.  Call at least five working days in advance. 
 

F. There will be no separate pay for items covered in this section unless specifically 
established in the proposal section of the project specifications.  Include cost of same in 
the contract unit price for item for which it is a component of. 

 
G. Contractor, in owner’s behalf, shall obtain all construction permits required by the 

regulatory agencies having jurisdiction over the project construction.  For work inside the 
Harris County Flood Control District (HCFCD) right-of-way, it is required that the 
contractor shall obtain a specific Flood Control Permit issued by the Harris County Permit 
Office per the HCFCD Policy, Criteria & Procedure Manual, Section 1.1.4.  Contact the 
Harris County Permit Office at (713) 956-3000.  Also, a written 48-hour Pre-Construction 
Notification is required prior to construction breaking the plane of the HCFCD right-of-way, 
as specified in the HCFCD Policy, Criteria & Procedure Manual, Appendix 0-2 and 
Appendix B. (if needed) 

 
H. Contractor shall give notice to all authorized inspectors, superintendents or persons in 

charge of private and public utilities or rights-of-way affected by his or her operations, 
prior to commencement of work. 

 
I. These plans and the surveys upon which they are based are tied into the official City of 

Houston survey system in compliance with ordinance No. 69-1978.  City of Houston 
survey markers and monuments referenced have been included in this plan set. 
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J. Contractor shall coordinate with any other contractors of any trade or discipline working 

adjacent to the project site prior to and during construction. 
 
K. Contractor shall be responsible for and adequately protect existing structures, utilities, 

trees, shrubs, fences and other adjoining facilities. Damages caused by contractor shall 
be repaired or replaced at the contractor’s expense. 

 
L. Contractor shall comply with OSHA Regulations and Sate of Texas laws concerning 

excavation, trenching and shoring as specified in City of Houston Ordinance No. 87-1457. 
 

1.12         EXISTING UTILITIES 
 

A. Underground utilities exist in the vicinity of this project.  While every effort has been made 
to show locations for existing utilities, they are approximate and other utilities may exist in 
the vicinity of this project, which are not shown on these plans.  The location and grades 
of existing utilities are not based on as-built information. 

 
B. All utilities presented on these drawings are shown at approximate locations based on the 

best available information.  The contractor shall field determine the exact locations prior to 
commencing construction.  He or she shall be fully responsible for any and all damages 
caused by his or her failure to exactly locate and maintain these underground utilities, at 
no additional cost to the City of Houston. 

 
C. Public and private utility lines and customer service lines may exist that are not shown on 

the construction drawings.  It shall be the contractor’s responsibility to locate, maintain 
and protect the integrity of these lines.  Hand excavation may be required. 

 
D. Contractor shall coordinate with the proper utility company to relocate or divert any utility 

in conflict with proposed construction so as to not disrupt service of same.  Contractor 
shall restore relocated or diverted utility to its original condition and location upon 
completion of construction. 

 
E. Contractor is responsible for maintaining existing water service and sanitary sewer 

service within the construction area until construction of the new system is complete. 
 
F. Any pipelines that may be encountered are to be protected in accordance with Harris 

County pipeline specifications adopted May 12, 1977, and recorded in Volume 95, page 
328. 
 

G. Contractor shall contact the utility coordinating committee at (713) 223-4567 or 1-800-
669-8344 a minimum of 72 hours prior to construction to have main and service lines field 
located. 
 

H. The contractor is fully responsible for any damages caused by his or her failure to exactly 
locate and preserve existing utilities. 

 
 1.13         WATER LINES 
 

A. Water lines shall be constructed in accordance with current City of Houston specifications 
for small diameter water mains. 
 

B. The contractor is responsible to field determine the sizes of water meters shown but not 
specifically called out on the drawings. 
 

C. CAUTION: Existing asbestos cement pipe will be removed as part of this project.  
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Contractor shall comply with all applicable regulations regarding the handling and disposal 
of this material.   

 
1.14        STORM SEWERS 

 
A. Adequate drainage shall be maintained at all times during construction and any drainage 

ditch or structure disturbed during construction shall be restored to the satisfaction of the 
owning authority.  All construction storm runoff shall comply with the final draft of the 
Storm water Management Handbook for the construction activities, as prepared by Harris 
County, HCFCD and the City of Houston in compliance with NPDES requirements. 
 

B. The contractor is fully responsible for damages to the existing storm sewer facilities as a 
result of this project.  Storm sewers and leads shall be reinforced concrete pipe, C-76, 
class III unless otherwise approved by Project Manager, in accordance with City of 
Houston standard drawing numbers 02317-03 thru 02317-07 as applicable unless 
otherwise shown on drawings. 
 

C. During any storm sewer and/or lead replacement, pull to the last full joint. 
 

D. All proposed storm sewer manholes are to be of same materials or as determined by 
Project Manager. 
 

E. All storm sewer inlets are to be of same materials or as determined by Project Manager. 
 

F. Contractor shall be responsible for removal of siltation in existing and proposed storm 
sewer systems (if necessary) that result from construction activities associated with this 
project. 

 
1.15        SANITARY SEWERS 
 

A. The contractor is fully responsible for damages to the existing sanitary sewer facilities as 
a result of this project. 
 

B. Contractor shall maintain service to all sewers during construction.  Contractor shall be 
responsible for locating all sanitary sewer service laterals affected by construction.  The 
city does not warranty the location or number or any sanitary leads shown in plans. 

 
1.16       ENTERPRISE PIPELINE 
 

A. Contractor is advised that Enterprise Pipeline will be relocating its gas line located at 
approximate Station 71+17 on Long Point. The relocation will be performed utilizing the 
contractor’s Phase 3 Traffic control setup. The Contractor shall notify the City, once the 
Traffic control is set up is set up to allow Enterprise Pipeline to perform the relocation. It is 
anticipated that all work shall be completed within five (5) weeks after the contractor 
establishes traffic control for the Phase 3 construction and provide proper notification to 
the City.  
 

B. Enterprise or its Contractor shall be responsible to excavate, expose and backfill the 
trench where the portion of existing pipeline was removed. Enterprise will be responsible 
for the cleanup. 

 
1.17       CENTERPOINT GAS LINES 
 

A. Contractor is advised   that CenterPoint Gas will be relocating its pipeline will be 
relocating its gas line located at Station 8+12. The relocation will be performed utilizing the 
contractor’s phase I Step 4B Traffic control setup. The Contractor shall notify the City, 
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once the Traffic control is set up is set up to allow CenterPoint Gas to perform the 
relocation. It is anticipated that all work shall be completed within four (4) weeks after the 
contractor establishes traffic control for the Phase 1 construction and provide proper 
notification to the City.  

 
1.18       AT&T MANHOLES 
 

A. Contractor is advised that AT&T will be adjusting 14 manholes throughout the project, 6 of 
which are located within the raised median of Gessner with a rim elevation at or slightly 
above the adjacent top of curb. The adjustments will be performed utilizing the contractor’s 
Traffic control setup. The Contractor shall notify the City, once the Traffic control is set up 
is set up to allow AT&T to perform the adjustment. It is anticipated that all work shall be 
completed within four (4) weeks after the contractor establishes traffic control phasing for 
construction and provide proper notification to the City. 

 
1.19        STREET CUT REQUIREMENTS AND PAVEMENT RESTORATION 
 

A. Contractor shall comply with rules, regulations, and construction requirements as 
described in the Street Cut Ordinance Chapter 40, Article V, Houston City Code 
Excavation in Public Way. 
 

B. Contractor shall comply with requirements from Chapter 12 of the City of Houston Design 
Manual, entitled “Street Cut Requirements”. 
 

C. Contractor shall restore all street cut pavements to the same condition that existed prior 
to excavation.  Contractor shall comply with street cut and restoration methods as detailed 
in the City of Houston Standard Details shown in Construction Documents. 
 

D. Contractor shall obtain all required permits and signs prior to performing any methods of 
construction involving street excavation in existing pavements. 

 
1.20        SOIL CONDITIONS 
 

A. Bidder(s) must entirely evaluate and take the soil conditions into account for successful 
implementation of the work as per the Geotechnical Report.  The Geotechnical Report is 
provided to the contractor in the attached CDs. 

 
1.21        ALTERNATE CONSTRUCTIONS METHODS 
 

A. Alternative construction methods will be allowed in accordance with applicable details and 
specifications in Contract Documents at no additional cost to the City of Houston, 
provided City will receive substantial benefit from alternate construction method(s).  
Contractor accepts responsibility for all additional cost of geotechnical investigations and 
other items, including any re-design that may be necessary. Submit following for review 
by City Engineer prior to commencement of any construction activity if such alternate 
construction methods are to be considered.  All modifications as listed below must be 
signed and sealed by a Licensed Professional Engineer registered in the State of Texas 
prior to submittal to City Engineer. 
 

1. Revisions to horizontal or vertical alignment. 

2. Revisions to access manhole details, if applicable. 

3. Revisions to line valve and operator manhole details, if applicable. 

4. Revisions to vacuum relief valve vault details, if applicable. 

5. Revisions to cathodic protection system, if applicable. 
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6. Proposed construction method and detailed plan of approach. 

7. Location of access shafts, if applicable. 

8. Proposed traffic control plan. 

9. Revisions to material specifications. 

10. Impact of revised alignment on hydraulic surge potential on line segment in 
question and all adjacent line segments, existing or proposed. 

  
 
Failure of agreement between Contractor and Project Manager over proposed alternate 
construction methods will require construction to vertical and horizontal alignment, and 
details as per original contract documents. 
 

1.22        TRANSFER OF SERVICE 
 

A. All services are to be transferred between lines shall be performed with a minimum 
disruption of service. All existing lines must be maintained in service until service transfer 
is ready. 
 

B. Contractor shall hand dig within one (1) foot underground service line (public or private). 
 

1.23        UTILITY SERVICE LINES 
 

A. Public utility service lines (water and sanitary sewer) are not shown on the drawings.  
Contractor shall anticipate that such service lines exist and repair them if damaged during 
construction.  No separate pay will be made for repairs.  
 

 
PART 2    P R O D U C T S - Not Used 
  
  
PART 3    E X E C U T I O N - Not Used 
  
  
  

END OF SECTION 
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Section 02105 
  

CHEMICAL SAMPLING AND ANALYSIS 
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