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23 TYPICAL SECTIONS- PROPOSED (SHEET 2 OF 3) 

24 TYPICAL SECTIONS- PROPOSED (SHEET 3 OF 3) 

DRAINAGE 

25 GLENOAKS SUBDIVISION OVERALL DRAINAGE AREA MAP 

26 EXISTING DRAINAGE AREA MAP  

27 PROPOSED DRAINAGE AREA MAP  

28 HOUSTORM OUTPUT EXISTING- 2 YEAR STORM SYSTEM 'A' 

29 HOUSTORM OUTPUT EXISTING- 100 YEAR STORM SYSTEM 'A' 

30 HOUSTORM OUTPUT EXISTING- 2  AND 100 YEAR STORM SYSTEM 'B' 

31 HOUSTORM OUTPUT PROPOSED- 2 YEAR STORM SYSTEM FULTON EAST 

32 
HOUSTORM OUTPUT PROPOSED- 100 YEAR STORM SYSTEM FULTON 
EAST 

33 HOUSTORM OUTPUT PROPOSED- 2 YEAR STORM SYSTEM FULTON WEST 

34 
HOUSTORM OUTPUT PROPOSED- 100 YEAR STORM SYSTEM FULTON 
WEST 

PAVING AND STORM 

35 PAVING & STM SWR PLAN & PROFILE FULTON ST. - BEGIN TO STA 1+60 

36 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 1+60 TO STA 5+60 
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37 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 5+60 TO STA 9+60 

38 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 9+60 TO STA 14+60 

39 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 14+60 TO STA 19+60 

40 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 19+60 TO STA 23+60 

41 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 23+60 TO STA 28+60 

42 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 28+60 TO STA 33+20 

43 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 33+20 TO STA 37+80 

44 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 37+80 TO STA 42+40 

45 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 42+40 TO STA 47+40 

46 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 47+40 TO STA 51+40 

47 PAVING & STM SWR PLAN & PROFILE FULTON ST. – 51+40 TO STA END 

48 PAVING & STM SWR PLAN & PROFILE BURBANK ST. – 0+00 TO STA 4+00 

49 
STROM SEWER INTERCONNECT PARKER ROAD PLAN- STA 6+50 TO STA 
11+40 

50 
STROM SEWER INTERCONNECT PARKER ROAD PROFILE- STA 6+50 TO 
STA 11+40 

51 
PAVING & STM SWR PLAN & PROFILE LUETTA  ST. (WEST) – 0+00 TO STA 
2+00 

52 
PAVING & STM SWR PLAN & PROFILE LUETTA ST. (EAST) – 1+00 TO STA 
3+00 

53 PAVING & STM SWR PLAN & PROFILE DIPPING LANE – 0+00 TO STA 4+00 

54 PAVING & STM SWR PLAN & PROFILE HANKLA ST. – 0+00 TO STA 2+00 

55 PAVING & STM SWR PLAN & PROFILE ANNETTE LN. – 0+00 TO STA 4+00 

56 PAVING & STM SWR PLAN & PROFILE TURNER DR. – 0+00 TO STA 4+00 

57 PAVING & STM SWR PLAN & PROFILE HARKNESS ST. – 0+00 TO STA 2+00 

58 PAVING & STM SWR PLAN & PROFILE KEEL ST. – 0+00 TO STA 4+00 

59 PAVING & STM SWR PLAN & PROFILE SALERNO LN. – 0+00 TO STA 2+00 

60 PAVING & STM SWR PLAN & PROFILE SOREN LN. – 0+00 TO STA 3+00 

61 PAVING & STM SWR PLAN & PROFILE BANGS RD. – 0+00 TO STA 2+00 

62 PAVING & STM SWR PLAN & PROFILE SUNNYSIDE ST. – 0+00 TO STA 4+00 

63 
PAVING & STM SWR PLAN & PROFILE WELLINGTON ST. – 0+00 TO STA 
3+00 

64 DRIVEWAY CONSTRUCTION DETAILS (SHEET 1 OF 2) 

65 DRIVEWAY CONSTRUCTION DETAILS (SHEET 2 OF 2) 

66 CONCRETE RETAINING WALL DETAIL 

67 STORM SEWER INTERCONNECT STRUCTURAL DETAILS 

67A 
STORM SEWER INTERCONNECT JUNCTION BOX PLAN, SECTION AND 
DETAILS 

67B 
STORM SEWER INTERCONNECT JUNCTION BOX PLAN, SECTION AND 
DETAILS 

67C CHAIN LINK FENCE DETAILS 

67D SAFETY END TREATMENT DETAILS 

STORM WATER POLLUTION PREVENTION PLAN 

68 SW3P- PHASE 1 AND 2- STA 0+00 TO STA 20+00 

69 SW3P- PHASE 1 AND 2- STA 20+00 TO STA 40+00 

70 SW3P- PHASE 1 AND 2- STA 40+00 TO STA 55+00 

70A SW3P- PHASE 1- PARKER ROAD 
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71 SW3P- PHASE 3 AND 4- STA 0+00 TO STA 20+00 

72 SW3P- PHASE 3 AND 4 - STA 20+00 TO STA 40+00 

73 SW3P- PHASE 3 AND 4 - STA 40+00 TO STA 55+00 

SANITARY AND WATERLINE 

74 WATER & SANITARY SEWER PLAN FULTON  RD. – STA 1+60 TO STA 5+60 

75 
WATER & SANITARY SEWER PROFILE  FULTON  RD. – STA 1+60 TO STA 
5+60 

76 WATER & SANITARY SEWER PLAN FULTON RD. - STA 5+60 TO STA 9+60 

77 
WATER & SANITARY SEWER PROFILE FULTON RD. - STA 5+60 TO STA 
9+60 

78 WATER & SANITARY SEWER PLAN FULTON RD. - STA 9+60 TO STA 14+60 

79 
WATER & SANITARY SEWER PROFILE FULTON RD. - STA 9+60 TO STA 
14+60 

80 WATER & SANITARY SEWER PLAN FULTON RD. - STA 14+60 TO STA 19+60 

81 
WATER & SANITARY SEWER PROFILE FULTON RD. - STA 14+60 TO STA 
19+60 

82 WATER & SANITARY SEWER PLAN FULTON RD. - STA 19+60 TO STA 23+60 

83 
WATER & SANITARY SEWER PROFILE FULTON RD. - STA 19+60 TO STA 
23+60 

84 WATER & SANITARY SEWER PLAN FULTON RD. - STA 23+60 TO STA 28+60 

85 
WATER & SANITARY SEWER PROFILE FULTON RD. - STA 23+60 TO STA 
28+60 

86 WATER & SANITARY SEWER PLAN FULTON RD. - STA 28+60 TO STA 33+20 

87 
WATER & SANITARY SEWER PROFILE FULTON RD. - STA 28+60 TO STA 
33+20 

88 WATER & SANITARY SEWER PLAN FULTON RD. - STA 33+20 TO STA 37+80 

89 
WATER & SANITARY SEWER PROFILE FULTON RD. - STA 33+20 TO STA 
37+80 

90 WATER & SANITARY SEWER PLAN FULTON RD. - STA 37+80 TO STA 42+40 

91 
WATER & SANITARY SEWER PROFILE FULTON RD. - STA 37+80 TO STA 
42+40 

92 
WATER & SANITARY SEWER PLAN  & PROFILE FULTON RD. - STA 42+40 TO 
STA 47+40 

93 
WATER & SANITARY SEWER PLAN  & PROFILE FULTON RD. - STA 47+40 TO 
STA 51+40 

94 
WATER & SANITARY SEWER PLAN  & PROFILE FULTON RD. - STA 51+40 TO 
END 

95 WATER & SANITARY SEWER PLAN BURBANK RD. - STA 0+00 TO STA 4+00 

96 
WATER & SANITARY SEWER PROFILE BURBANK RD. - STA 0+00 TO STA 
4+00 

97 WATER & SANITARY SEWER PLAN W. LUETTA ST. - STA 0+00 TO STA 2+00 

98 
WATER & SANITARY SEWER PROFILE W. LUETTA ST. - STA 0+00 TO STA 
2+00 

99 WATER & SANITARY SEWER PLAN E. LUETTA ST. - STA 1+00 TO STA 3+00 

100 
WATER & SANITARY SEWER PROFILE E. LUETTA ST. - STA 1+00 TO STA 
3+00 

101 WATER & SANITARY SEWER PLAN DIPPING LANE - STA 0+00 TO STA 4+00 



Fulton Paving and Drainage From Tidwell Road To Parker Road 

WBS No. N-000542-0003-4 LIST OF DRAWINGS 

 
 

00015-4 
02-01-2004 

 

102 
WATER & SANITARY SEWER PROFILE DIPPING LANE - STA 0+00 TO STA 
4+00 

103 WATER & SANITARY SEWER PLAN HANKLA ST. - STA 0+00 TO STA 2+00 

104 WATER & SANITARY SEWER PROFILE HANKLA ST. - STA 0+00 TO STA 2+00 

105 WATER & SANITARY SEWER PLAN ANNETTE RD. - STA 0+00 TO STA 4+00 

106 
WATER & SANITARY SEWER PROFILE ANNETTE RD. - STA 0+00 TO STA 
4+00 

107 WATER & SANITARY SEWER PLAN TURNER DR. - STA 0+00 TO STA 4+00 

108 
WATER & SANITARY SEWER PROFILE TURNER DR. - STA 0+00 TO STA 
4+00 

109 WATER & SANITARY SEWER PLAN HARKNESS ST. - STA 0+00 TO STA 2+00 

110 
WATER & SANITARY SEWER PROFILE HARKNESS ST. - STA 0+00 TO STA 
2+00 

111 WATER & SANITARY SEWER PLAN KEEL ST. - STA 0+00 TO STA 4+00 

112 WATER & SANITARY SEWER PROFILE KEEL ST. - STA 0+00 TO STA 4+00 

113 
WATER & SANITARY PLAN & PROFILE SALERNO LN. - STA 0+00 TO STA 
2+00 

114 WATER & SANITARY PLAN & PROFILE SOREN LN. - STA 1+00 TO STA 3+00 

115 WATER & SANITARY PLAN & PROFIL BANGS RD. - STA 0+00 TO STA 2+00 

116 
WATER & SANITARY PLAN & PROFILE E. SUNNYSIDE ST. - STA 0+00 TO 
STA 4+00 

117 
WATER & SANITARY PLAN & PROFILE WELLINGTON ST. - STA 0+00 TO STA 
4+00 

STANDARD CITY OF HOUSTON DETAILS 

118 GENERAL DETAILS (SHEET 1 OF 3) 

119 GENERAL DETAILS (SHEET 2 OF 3) 

120 GENERAL DETAILS (SHEET 3 OF 3) 

121 PAVING DETAILS (SHEET 1 OF 6) 

122 PAVING DETAILS (SHEET 2 OF 6) 

123 PAVING DETAILS (SHEET 3 OF 6) 

124 PAVING DETAILS (SHEET 4 OF 6) 

125 PAVING DETAILS (SHEET 5 OF 6) 

126 PAVING DETAILS (SHEET 6 OF 6) 

127 STREET CUT DETAILS  

128 STORM DETAILS (SHEET 1 OF 3) 

129 STORM DETAILS (SHEET 2 OF 3) 

130 STORM DETAILS (SHEET 3 OF 3) 

131 SANITARY DETAILS (SHEET 1 OF 3) 

132 SANITARY DETAILS (SHEET 2 OF 3) 

133 SANITARY DETAILS (SHEET 3 OF 3) 

134 WATER DETAILS (SHEET 1 OF 3) 

135 WATER DETAILS (SHEET 2 OF 3) 

136 WATER DETAILS (SHEET 3 OF 3) 

137 TREE PROTECTION DETAILS 

137A MANHOLE COVER LOCKING DETAILS (SHEET 1 OF 2) 

137B 
MANHOLE COVER LOCKING DETAILS (SHEET 2 OF 2) 
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TRAFFIC CONTROL 

138 TRAFFIC CONTROL PLAN GENERAL CONSTRUCTION NOTES 

139 OVERALL TRAFFIC CONTROL/ CONSTRUCTION SEQUENCE NARRATIVE 

140 TRAFFIC CONTROL ADVANCE WARNING SIGNS 

141 TRAFFIC CONTROL TYPICAL SECTIONS (SHEET 1 OF 3) 

142 TRAFFIC CONTROL TYPICAL SECTIONS (SHEET 2 OF 3) 

143 TRAFFIC CONTROL TYPICAL SECTIONS (SHEET 3 OF 3) 

144 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 - BEGIN TO STA 5+50 

145 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 - STA 5+50 TO STA 13+50 

146 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 - STA 13+50 TO STA 22+50 

147 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 - STA 22+50 TO STA 31+50 

148 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 - STA 31+50 TO STA 40+50 

149 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 - STA 40+50 TO STA 49+50 

150 TRAFFIC CONTROL PLAN PHASE 1 STEP 1 - STA 49+50 TO END 

151 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 - BEGIN TO STA 5+50 

152 
STORM SEWER INTERCONNECT TRAFFIC CONTROL PLAN PHASE 3 STEP 
3 

153 STORM SEWER INTERCONNECT DETOUR PLAN 

154 
STORM SEWER INTERCONNECT TEMPORARY TRAFFIC SIGNALS AIRLINE 
AT PARKER 

155 STORM SEWER INTERCONNECT CROSSWALK AND SDIEWALK CLOSURE 

156 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 - STA 5+50 TO STA 13+50 

157 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 - STA 13+50 TO STA 22+50 

158 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 - STA 22+50 TO STA 31+50 

159 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 - STA 31+50 TO STA 40+50 

160 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 - STA 40+50 TO STA 49+50 

161 TRAFFIC CONTROL PLAN PHASE 1 STEP 2 - STA 49+50 TO END 

162 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 - BEGIN TO STA 5+50 

163 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 - STA 5+50 TO STA 13+50 

164 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 - STA 13+50 TO STA 22+50 

165 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 - STA 22+50 TO STA 31+50 

166 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 - STA 31+50 TO STA 40+50 

167 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 - STA 40+50 TO STA 49+50 

168 TRAFFIC CONTROL PLAN PHASE 2 STEP 1 - STA 49+50 TO END 

169 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 - BEGIN TO STA 5+50 

170 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 - STA 5+50 TO STA 13+50 

171 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 - STA 13+50 TO STA 22+50 

172 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 - STA 22+50 TO STA 31+50 

173 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 - STA 31+50 TO STA 40+50 

174 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 - STA 40+50 TO STA 49+50 

175 TRAFFIC CONTROL PLAN PHASE 2 STEP 2 - STA 49+50 TO END 

176 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 - BEGIN TO STA 5+50 

177 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 - STA 5+50 TO STA 13+50 

178 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 - STA 13+50 TO STA 22+50 

179 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 - STA 22+50 TO STA 31+50 

180 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 - STA 31+50 TO STA 40+50 
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181 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 - STA 40+50 TO STA 49+50 

182 TRAFFIC CONTROL PLAN PHASE 3 STEP 1 - STA 49+50 TO END 

183 TRAFFIC CONTROL PLAN PHASE 3 STEP 2 - BEGIN TO STA 5+50 

184 TRAFFIC CONTROL PLAN PHASE 3 STEP 2 - STA 5+50 TO STA 13+50 

185 TRAFFIC CONTROL PLAN PHASE 3 STEP 2 - STA 13+50 TO STA 22+50 

186 TRAFFIC CONTROL PLAN PHASE 3 STEP 2 - STA 22+50 TO STA 31+50 

187 TRAFFIC CONTROL PLAN PHASE 3 STEP 2 - STA 31+50 TO STA 40+50 

188 TRAFFIC CONTROL PLAN PHASE 3 STEP 2 - STA 40+50 TO STA 49+50 

189 TRAFFIC CONTROL PLAN PHASE 3 STEP 2 - STA 49+50 TO END 

190 TRAFFIC CONTROL PLAN PHASE 3 STEP 3 - BEGIN TO STA 5+50 

191 TRAFFIC CONTROL PLAN PHASE 3 STEP 3 - STA 5+50 TO STA 13+50 

192 TRAFFIC CONTROL PLAN PHASE 3 STEP 3 - STA 13+50 TO STA 22+50 

193 TRAFFIC CONTROL PLAN PHASE 3 STEP 3 - STA 22+50 TO STA 31+50 

194 TRAFFIC CONTROL PLAN PHASE 3 STEP 3 - STA 31+50 TO STA 40+50 

195 TRAFFIC CONTROL PLAN PHASE 3 STEP 3 - STA 40+50 TO STA 49+50 

196 TRAFFIC CONTROL PLAN PHASE 3 STEP 3 - STA 49+50 TO END 

197 TRAFFIC CONTROL PLAN PHASE 3 STEP 4 - BEGIN TO STA 5+50 

198 TRAFFIC CONTROL DETAILS (SHEET 1 OF 4) 

199 TRAFFIC CONTROL DETAILS (SHEET 2 OF 4) 

200 TRAFFIC CONTROL DETAILS (SHEET 3 OF 4) 

201 TRAFFIC CONTROL DETAILS (SHEET 4 OF 4) 

TRAFFIC SIGNAL 

202 TRAFFIC SIGNAL PLAN- FIRE STATION # 58 

203 POLE SCHEDULE- FIRE STATION # 58 

204 CABLE SCHEMATIC- FIRE STATION #58 

205 SUMMARY OF TRAFFIC SIGNAL QUANTITIES- FIRE STATION #58 

206 TRAFFIC SIGNAL GENERAL NOTES 

LIGHTING 

207 PROPOSED STREET LIGHTING LAYOUT- STA 0+00 TO STA 20+00 

208 PROPOSED STREET LIGHTING LAYOUT- STA 20+00 TO STA 40+00 

209 PROPOSED STREET LIGHTING LAYOUT- STA 40+00 TO STA 55+00 

SIGNING & STRIPING 

210 SIGNING AND STRIPING LAYOUT- STA 0+00 TO 20+00 

211 SIGNING AND STRIPING LAYOUT- STA 20+00 TO 40+00 

212 SIGNING AND STRIPING LAYOUT- STA 40+00 TO 55+00 

212A GENERAL NOTES AND GROUND SIGN MOUNTING 

212B SUMMARY OF SMALL SIGN 

212C SUMMARY OF SMALL SIGN 

212D SUMMARY OF SMALL SIGN 

212E SUMMARY OF SMALL SIGN 

PROPOSED CROSS SECTIONS 

213 FULTON STREET CROSS SECTIONS (SHEET 1 OF 9) 

214 FULTON STREET CROSS SECTIONS (SHEET 2 OF 9) 

215 FULTON STREET CROSS SECTIONS (SHEET 3 OF 9) 

216 FULTON STREET CROSS SECTIONS (SHEET 4 OF 9) 

217 FULTON STREET CROSS SECTIONS (SHEET 5 OF 9) 
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218 FULTON STREET CROSS SECTIONS (SHEET 6 OF 9) 

219 FULTON STREET CROSS SECTIONS (SHEET 7 OF 9) 

220 FULTON STREET CROSS SECTIONS (SHEET 8 OF 9) 

221 
FULTON STREET CROSS SECTIONS (SHEET 9 OF 9) 
 

LANDSCAPING 

222 TREE PRESERVATION/MITIGATION LAYOUT- STA 0+00 TO STA 20+00 

223 TREE PRESERVATION/MITIGATION LAYOUT- STA 20+00 TO STA 40+00 

224 TREE PRESERVATION/MITIGATION LAYOUT- STA 40+00 TO STA 55+00 

225 TREE PRESERVATION/MITIGATION – TREE LIST  
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Document 00041 
 
 

LIST OF PRE-QUALIFIED ASBESTOS/LEAD ABATEMENT, MOLD & SOIL REMEDIATION, 
DEMOLITION AND PETROLEUM STORAGE TANK REMOVAL CONTRACTORS  

 
 

1.01 DOCUMENT INCLUDES 
 

A. Authorization  
 

B. List of Authorized Contractors. 
 
2.0 RELATED DOCUMENTS 
 

A. Section 13280 – Hazardous Materials Remediation  
 

B.  Section 13281&13282 – Abatement of Asbestos/Lead Containing Materials 
 
3.0 AUTHORIZATION 
 

A. The list of Contractors Pre-qualified for Asbestos/Lead Abatement, Mold & Soil 
Remediation, Demolition & Petroleum Storage Tank Removal (“List”) was authorized on 
March 21, 2012, by City of Houston Council Motion No. 12-0180. 

 
B. Only those firms on the List can be utilized by Bidder in subcontracting for asbestos & 

lead abatement, mold & soil remediation, demolition & petroleum storage tank removal 
included in the Work.  

 
C. The List is administered by General Services Department. All inquiries should be       

directed to Gabriel Mussio (832-393-8079). 
 
4.0 LIST OF AUTHORIZED CONTRACTORS 
 

A. As of the date specified in paragraph 3.0.A., all contractors listed in paragraph 4.0.B 
were licensed in the State of Texas for the type of work. Authorized Contractors must 
maintain there license to be on the list.  

 
B. Authorized Contractors:  

 
1.  AAR Incorporated, 6640 Signat Drive, Houston, Texas 77041 
 

2.  A & M Environmental, LLC, 6536 Supply Row, Houston, Texas 77011 
 

3. ARC Abatement Inc., 6827 Signat Drive, Houston, Texas 77041 
 

4. AIA General Contractors, Inc., 18331 Running Vine Lane, Spring, Texas 77379 
 

5. Arrow Services, Inc., 10202 Airline Drive, Suite A, Houston, Texas 77037 
 
6. Basic Environmental Group, LLC., 1839 Key Biscayne Court, Houston,  
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Texas 77065 

7. Cherry Environmental Services, Inc., 4501 Cherry Lane, Santa Fe,
Texas   77517

8. Clark-Tech Environmental Systems, Inc., 1515 Globe Street, Houston,
Texas 77034

9. CRG Environmental Services, LLC., 2504 Avenue I, Rosenberg,
Texas 77471

10. DNB Enterprises, Inc., 12969 West Hardy, Houston, Texas 77037

11. Dunphey Petroleum Services, Inc., 3505 Daphne, Houston, Texas
  77021 

12. EC Government Services, 5850 San Felipe, Suite 400, Houston,
Texas 77057

13. Effective Environmental, Inc., 9950 Chemical Road, Pasadena, Texas
  77507 

14. GenTech Construction Company, LLC., 2211 West 34th Street,
Houston, Texas 77018

15. Hazard Assessment Leaders, Inc., dba HAL, Inc., 5311 Petty Street,
Houston, Texas 77007

16. Inland Environmental, Ltd., PO Box 6751, Kingwood, Texas 77325

17. J.T.B. Services, Inc., 9026 Lambright, Houston, Texas 77075

18. NCM, 16421 Aldine Westfield Road, Houston, Texas 77032

19. PfP Abatement Group, LLC., 3823 Shadow Trail Drive, Houston,
Texas 77084

20. PEMCO, Inc., PO Box 2009, Pearland, Texas 77588-2009

21. RNDI Companies, Inc., 2255 Ridge Road, Suite 216, Rockwell,
Texas 75807

22. Separation Systems Consultants, Inc., 17041 El Camino Real, Suite
200 Houston, Texas 77058

23. Texas Environmental Control, Inc., 4623 Steffani Lane, Houston,
Texas 77041

24. Weston Solutions, Inc., 5599 San Felipe, Suite 700, Houston, Texas
  77056 
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25. 1 Priority Environmental Services, Inc., 2573 Gravel Drive, Fort
Worth, Texas 76118

END OF DOCUMENT 
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Document 00042 
 

DESIGNATED SUBCONTRACTORS AND SUPPLIERS 
 

  
A. Subcontract work for the following Sections to firm(s) listed and for reason(s) 

stated below: 
 

******************************************************************** 
Edit following list.  Ensure individual Sections include names of designated 
firms and the reason is stated here.  Use the following sample format. 
******************************************************************** 

 
1. [Section 12610- Open Office Furniture; procurement and 

installation of Open Office Furniture.  The City has an existing 
procurement/installation contract with the firm stated in Section 
12610.] 

 
  
 
 

END OF DOCUMENT 



CITY OF HOUSTON 

STANDARD DOCUMENT INSTRUCTIONS TO BIDDERS 

 

00200 - 1 
03-01-2014 

***************************************************************************************************** 

List of Changes: 

04-30-2004: Added List of Changes, Notice to Bidders Section.  Defined new term 

(Code).  Provided information on how errors in extending unit prices and 

totaling alternates would be handled.  Changed document number for 

Notice of Intent to Award. 

12-10-2004: Corrected paragraph references in Paragraphs 6.0.B, 11.0.B.2 and 

11.0.C.3. 

02-28-2006: Deleted Paragraphs 9.0.D and 9.0.J.  Guidance on how to handle math 

errors in Bid Form is provided in tabular form in Document 00210 – 

Supplementary Instructions to Bidders. 

08-10-2006: Added Small Business Enterprise (SBE) title and DBE to Paragraph 12.0 B. 

04-12-2013: Added required no-contact/quiet period language as Paragraph 3.0 C., 

drawn from the City Procurement Manual. 

02-26-2014: Add the updated no-contact/quiet period language as Paragraph 3.0 C., 

again drawn from the City Procurement Manual. 

***************************************************************************************************** 
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Document 00200 
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Document 00200 
 

INSTRUCTIONS TO BIDDERS 
 
1.0 RELATED DOCUMENTS 

 
A. Document 00210 – Supplementary 

Instructions to Bidders. 
 
B. Document 00320 – Geotechnical 

Information. 
 
C. Document 00330 – Existing Conditions. 
 
D. Document 00410 – Bid Form, Parts A & B. 
 
E. Document 00495 – Post-Bid Procedures. 
 
F. Document 00520 – Agreement. 
 
G. Document 00700 – General Conditions. 
 
H. Document 00800 – Supplementary 

Conditions. 
 

2.0 DEFINITIONS 

 
A. Definitions set forth in Document 00700 – 

General Conditions and in other documents 
of Project Manual, are applicable to Bid 
Documents. 
 

B. Addendum: Written or graphic instrument 
issued prior to Bid opening, which clarifies, 
modifies, corrects, or changes Bid 
Documents. 

 
C. Alternate: The total amount bid for additions 

to work, as described in Section 01110 – 
Summary of Work.  Each Alternate includes 
cost of effects on adjacent or related 
components, and Bidder's overhead and 
profit. 

 
D. Bid: A complete and properly signed offer to 

perform the Work in accordance with this 
Document and Document 00210 – 
Supplementary Instructions to Bidders. 

 
E. Bid Date: Date and time set for receipt of 

Bids as stated in Document 00210 – 
Supplementary Instructions to Bidders, or as 
modified by Addenda. 

 
F. Bid Documents: Project Manual, Drawings, 

and Addenda. 
 
G. Bid Supplement: A Bid submittal that is 

required in Document 00410 – Bid Form. 
 
H. Bidder: Person or firm, identified in 

Document 00410B – Bid Form – Part B, 
including its successors, and its authorized 
representative. 

 

I. Code: Code of Ordinances, Houston, Texas. 

 
J. Low Bidder: Apparent successful Bidder that 

qualifies as a responsible Bidder and that 
submits Bid with lowest Total Bid Price. 

 
K. Project Manager: Person designated in 

Document 00100 – Advertisement for Bids 
and Document 00220 – Request for Bid 
Information to represent the City during 
bidding and post-bid periods. 

 
L. Project Manual: Volume assembled for the 

Work that includes the bidding requirements, 
sample forms, Conditions of the Contract, 
and Specifications. 

 
M. Security Deposit: A certified check, cashier's 

check, or bid bond in the amount of 10 
percent of the Total Bid Price. 

 
N. Total Bid Price: Total amount bid for 

performing the Work as identified by Bidder 
in Document 00410B – Bid Form – Part B, 
which amount includes: 

 
1. Stipulated Price; 

 
2. Total Base Unit Prices; 

 
3. Total Extra Unit Prices; 

 
4. Total Cash Allowances; and 

 
5. Total Alternates. 

 
3.0 NOTICE TO BIDDERS 

 
A. The City of Houston Fair Campaign 

Ordinance makes it unlawful for a Contractor 
to offer any contribution to a candidate for 
City elective office (including elected officers 
and officers-elect) during a certain period of 
time prior to and following the award of the 
Contract by the City Council.  The term 
"Contractor" includes proprietors of 
proprietorships, all partners of partnerships, 
and all officers, directors, and holders of 10 
percent or more of the outstanding shares of 
corporations.  A statement disclosing the 
names and business addresses of each of 
those persons will be required to be 
submitted with each bid or proposal; for a 
City Contract.  Bidder shall complete and 
submit Document 00452 – Form A, 
Contractor Submission List, City of 
Houston Fair Campaign Ordinance, with its 
Bid to comply with this requirement.  See 
Chapter 18 of the Code for further 
information. 
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B. Chapter 15, Article VIII, of the City's Code 
provides that no contract shall be let, nor any 
other business transaction entered into, by 
the City with any person indebted to the City 
or a qualifying entity, if the contractor or 
transaction comes within the provisions of 
Section 15-1 (c) of the Code.  Exceptions 
are provided in Section 15-126 of the Code.   
Bidder shall complete and submit Document 
00455 – Affidavit of Ownership or Control, 
with its Bid to comply with this requirement. 

 
C. Neither bidder(s) nor any person acting on 

bidder(s)’s behalf shall attempt to influence 
the outcome of the award by the offer, 
presentation or promise of gratuities, favors, 
or anything of value to any appointed or 
elected official or employee of the City of 
Houston, their families or staff members.  All 
inquiries regarding the solicitation are to be 
directed to the designated City 
Representative identified on the first page of 
the solicitation.  Upon issuance of the 
solicitation through the pre-award phase and 
up to the date the City Secretary publicly 
posts notice of any City Council agenda 
containing the applicable award, aside from 
bidder's formal response to the solicitation, 
through the pre-award phase, written 
requests for clarification during the period 
officially designated for such purpose by the 
City Representative, neither bidder(s) nor 
persons acting on their behalf shall 
communicate with any appointed or elected 
official or employee of the City of Houston, 
their families or staff through written or oral 
means in an attempt to persuade or 
influence the outcome of the award or to 
obtain or deliver information intended to or 
which could reasonably result in an 
advantage to any bidder.  However, nothing 
in this paragraph shall prevent a bidder from 
making public statements to the City Council 
convened for a regularly scheduled session 
after the official selection has been made 
and placed on the City Council agenda for 
action, or to a City Council committee 
convened to discuss a recommendation 
regarding the solicitation. 

 
4.0 BID DOCUMENTS 

 
A. The Bid Documents may be obtained at 

location specified in Document 00210 – 
Supplementary Instructions to Bidders. 

 
B. The Bid Documents are made available only 

for the purpose of bidding on the Work.  
Receipt of Bid Documents does not grant a 
license for other purposes. 

 
C. On receipt of Bid Documents, Bidder shall 

verify that documents are legible and 
complete, compare contents of Project 
Manual with Document 00010 – Table of 
Contents, and compare Index of Drawings 
with Document 00015 – List of Drawings.  

Bidder shall notify Project Manager if Bid 
Documents are incomplete. 

 
D. If City of Houston Standard Specifications or 

Standard Details are required by the Project 
Manual, Bidder shall refer to Document 
00210 – Supplementary Instructions to  
Bidders for purchase information. 

 
5.0 EXAMINATION OF DOCUMENTS, SITE, AND 

LOCAL CONDITIONS 

 
A. Bidder shall examine Project site, become 

familiar with local conditions under which the 
Work shall be performed, conduct 
appropriate investigations, and correlate 
personal observations with requirements of 
the Bid Documents before submitting a Bid. 

 
B. Bidder shall make site investigations to the 

extent Bidder deems necessary to ascertain 
extent of subsurface conditions. 

 
C. Failure of Bidder to perform the 

investigations prior to submitting a Bid does 
not relieve Bidder of responsibility for 
investigations, interpretations and proper 
use of available information in the 
preparation of its Bid. 

 
D. Bidder shall observe limitations of access to 

occupied or restricted site as stated in 
Document 00210 – Supplementary 
Instructions to Bidders. 

 
6.0 INTERPRETATIONS DURING BIDDING 

 
A. Bidder shall immediately submit Document 

00220 – Request for Bid Information to 
Project Manager upon finding errors, 
discrepancies, or omissions in Bid 
Documents. Confirmation of receipt of 
questions by the City is the responsibility of 
Bidder.  Verbal discussions and answers are 
not binding. 

 
B. Document 00220 – Request for Bid 

Information must be received at least 10 
days before the Bid Date to allow issuance 
of Addenda in accordance with Paragraph 
7.O.D.  Replies, if issued, are by Addenda. 

 
7.0 ADDENDA 

 

A. Addenda that affect bidding requirements 
are applicable only during applicable only 
through issuance of the Notice to Proceed.  
Addenda that affect the Contract are a part 
of the Contract. 

 
B. BIDDERS WHO SUBMIT A BID ON THIS 

PROJECT SHALL BE PRESUMED TO 
HAVE RECEIVED ALL ADDENDA AND TO 
HAVE INCLUDED ANY COST THEREOF IN 
THEIR BIDS, REGARDLESS OF 
WHETHER THEY ACKNOWLEDGE THE 
ADDENDA OR NOT. 
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C. The City will make Addenda available at 

same location where the Bid Documents 
may be obtained.  The City will notify plan 
holders of record when Addenda are 
available. Bidders are responsible for 
obtaining Addenda after notification. 

 
D. No Addendum will be issued later than noon 

on Monday before Bid Date, except 
Addenda with minor clarifications, 
withdrawing request for Bids, or postponing 
Bid Date. 

 
8.0 SUBSTITUTION OF PRODUCTS 

 
A. No substitutions of Products will be 

considered during the bidding period. 
 

9.0 PREPARATION OF BIDS 
 
A. Bidder shall fill in applicable blanks in 

Document 00410A&B – Bid Form – Parts A 
& B and Bid Supplements.  In addition, 
Bidder shall bid all Alternates. Bidder shall 
properly sign Document 00410B -Bid Form. 

 
B. Bidder shall initial all pages, except 

signature page, of Document 00410B – Bid 
Form – Part B. 

 
C. Bidder is responsible for all costs incurred by 

the Bidder, associated with preparation of its 
Bid and compliance with Post-bid 
Procedures. 

 
D. Bidder may not adjust preprinted price on 

line items stating "Fixed Unit Price" in the 
description on the Bid Form. 

 
E. Bidder may increase preprinted price on line 

items stating "Minimum Bid Price" in the 
description on the Bid Form by crossing out 
the minimum and inserting revised price on 
the line above. 

 
F. Bidder may decrease preprinted price on line 

items stating "Maximum Bid Price" in the 
description on the Bid Form by crossing out 
the maximum and inserting revised price on 
the line above. 

 
G. Bidder shall insert a price no greater than 

the maximum preprinted range and no less 
than the preprinted range for line items 
stating "Fixed Range Unit Price" in the 
description on the Bid Form by crossing out 
prices noted and inserting revised price on 
the line above. 

 
H. Bidder may not adjust Cash Allowance 

amounts. 
 

10.0 BID SUBMISSION 

 
A. City Secretary will receive Bids on Bid Date 

at location specified in Document 00210 – 

Supplementary Instructions to Bidders. 
 
B. Bids submitted after Bid Date will be 

returned to Bidder unopened. 
 
C. Verbal, facsimile, or electronic Bids are 

invalid and will not be considered. 
 
D. Bidder shall submit in person or by mail one 

copy of the signed Document 00410 – Bid 
Form, Parts A and B, along with required 
Security Deposit, and required Bid 
Supplements, in a sealed, opaque envelope.  
In addition, Bidder shall clearly identify 
Project, Bid Date and Bidder's name on 
outside of envelope.  If forwarded by mail, 
the sealed envelope containing the Bid must 
be enclosed in another envelope addressed 
for postal delivery. 

 
11.0 BID SECURITY 

 
A. Bidder shall submit a Security Deposit with 

its Bid. 
 
B. Certified Check or Cashier's Check 
 

1. Bidder shall make check payable to the 
City of Houston. 

 
2. A check is submitted on the condition 

that if Bidder is named Low Bidder and 
fails either to timely and properly submit 
documents required in Document 00495 
– Post-Bid Procedures, the City will 
cash the check in accordance with 
Paragraph 11.0.E. 

 
C. Bid Bond 
 

1. The bid bond must be a valid and 
enforceable bond, signed by a surety 
that complies with other requirements 
set out by law. 

 
2. The bid bond must name the City of 

Houston as obligee, and be signed by 
the Bidder as principal and signed and 
sealed by the surety. 

 
3. The bid bond must be conditioned such 

that if Bidder is named Low Bidder and 
then fails to timely and properly submit 
documents required in Document 00495 
– Post-Bid Procedures, surety will be 
obligated to pay to the City an amount in 
accordance with Paragraph 11.0.E. 

 
D. Security Deposits will be retained until after 

the Contract is awarded or all Bids are 
rejected. 

 
E. Low Bidder forfeits Security Deposit if it fails 

to timely and properly submit documents 
required in Document 00495 – Post-Bid 
Procedures.  The City may claim an amount 
equal to the difference between the Total Bid 
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Price of the defaulting Bidder and the Total 
Bid Price of the Bidder awarded the 
Contract.  If Security Deposit is a check, the 
City will reimburse any remaining balance to 
the defaulting Bidder. 

 
12.0 SUBCONTRACTORS AND SUPPLIERS 

 
A. The City may reject proposed 

Subcontractors or Suppliers. 
 
B. Refer to Document 00800 – Supplementary 

Conditions, for MWBEPDBE, DBE and SBE 
goals. 

 
13.0 MODIFICATION OR WITHDRAWAL OF BID 

 
A. A Bidder may modify or withdraw a Bid 

submitted before the Bid Date by written 
notice to the City Secretary.  The notice may 
not reveal the amount of the original Bid and 
must be signed by the Bidder. 

 
B. Bidder may not modify or withdraw its Bid by 

verbal, facsimile, or electronic means. 
 
C. A withdrawn Bid may be resubmitted up to 

the time designated for receipt of Bids. 
 

14.0 BID DISQUALIFICATION 
 

A. The City may disqualify a Bid if the Bidder: 

 
1. fails to provide required Security 

Deposit in the proper amount; 
 

2. improperly or illegibly completes 
information required by the Bid 
Documents; 

 
3. fails to sign Bid or improperly signs Bid; 

 
4. qualifies its Bid; or 
 
5. improperly submits its Bid. 

 
B. When requested, Low Bidder shall present 

satisfactory evidence that Bidder has 
regularly engaged in performing construction 
work as proposed, and has the capital, labor, 
equipment, and material to perform the 

Work. 
 

15.0 PREBID MEETING 

 
A. A prebid meeting is scheduled to be 

held at the place, time, and date listed in 
Document 00210 – Supplementary 
Instructions to Bidders. 

 
B. All Bidders, subcontractors, and  
suppliers are invited to attend. 
 
C. Representatives of City Engineer will 

attend. 
 

16.0 OPENING OF BIDS 
 

A. Bids are opened by the City Secretary 
and publicly read in City Council 
Chambers on the Public Level in City 
Hall Annex at 11:00 a.m. on Bid Date. 

 
B. Place and date of Bid opening may be 

changed in accordance with Sections 
15-3(b)(5) and 15-3(b)(6) of the City 
Code. 

 
17.0 EVALUATION AND CONSIDERATION OF BIDS 

 
A. Project Manager will tabulate, record 

and evaluate Bids. 
 
B. The City may reject all Bids or may 

reject any defective Bid. 
 

18.0 ACCEPTANCE OF THE BID 

 
A. The City will send to Low Bidder 

Document 00498 – Notice of Intent to 
Award.  Acceptance by the City is 
conditioned upon Bidder's timely and 
proper submittal of documents required 
in Document 00495 – Post-Bid 
Procedures. 

 
B. The Bid remains open to acceptance 

and is irrevocable for the period of time 
stated in Document 00410A – Bid Form 
– Part A. 

 
 

 
END OF DOCUMENT 
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Document 00210 
 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
 
The following Paragraphs modify Document 00200 - Instructions to Bidders.  Where a 
portion of the Instructions to Bidders is modified or deleted by these Supplementary 
Instructions, the unaltered portions of the Instructions to Bidders remains in effect. 

 

2.0 – DEFINITIONS:  Add the following Paragraphs to this Section: 
 
 O. Office of Business Opportunity (OBO):  All references to Affirmative Action 

Contract Compliance Division (AACC) set forth in Document 00700 – General 
Conditions and in other documents of the Project Manual, shall refer to, and 
include, the Office of Business Opportunity. 

 
 P. Certificate of Responsibility:  An unexpired and unrevoked letter from the 

Director containing an identification number and stating that a Bidder has met 
the minimum qualifications to bid on street and bridge contracts within the 
amount and type of bidding capacity, based on Texas Department of 
Transportation (TxDOT) determination of Bidder’s capability and approval of 
financial stability.  

 
Q. Director:  Director, Department of Public Works and Engineering, City of 

Houston. 
 

3.0 - NOTICE TO BIDDERS:  Add the following Paragraph to this Section: 
 

C. The City will award this contract to a “Local Business”, as that term is 
defined in Section 15-176 of the City of Houston Code of Ordinances (“the 
Code”): 

 

 If the bid of the Local Business is less than $100,000 and is the lowest 
responsible bid or is within 5% of the lowest bid received, or 

 If the bid of the Local Business is more than $100,000 and is the lowest 
responsible bid or is within 3% of the lowest bid received, and 

 Unless the Director determines that such an award would unduly interfere 
with contract needs, as provided in Section 15-181 of the Code. 

 
If there is no bid of a Local Business that meets these criteria, the City will 
award the contract to the lowest responsible bidder. 

 
3.0 - NOTICE TO BIDDERS:  Add the following Paragraph to this Section: 
 

D. This is a City Street and Bridge Construction or Improvement Contract 
which requires a current Certificate of Responsibility filed with the Director 
no later than three business days prior to Project Bid Date.  A Certificate 
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of Responsibility is a valid Prequalification Approval Letter issued by 
TxDOT stating that a Bidder is qualified to bid on State Highway 
improvement contracts pursuant to 43 Texas Administrative Code, 
Section 9.12, as it may be amended from time-to-time, and Chapter 15, 
Article IV of the Code of Ordinances, Houston, Texas (the “Ordinance”). 

 
4.0 – BID DOCUMENTS:  Add the following Paragraphs to this Section: 
 

A. Add the following Paragraph A.1: 
 

1. Bid documents may only be obtained electronically at the City’s website: 
http://bidsets.publicworks.houstontx.gov/.  

 

D. Add the following Paragraph D.1: 
 

1. Copies of the City Standard Specifications and Details may be acquired 
at no cost on the City’s website  

http://documents.publicworks.houstontx.gov/document-

center/cat_view/88-engineering-and-construction/92-

specifications/208-division-02-16-standard-specifications.html 
 

E. The following plan rooms, whose names, addresses, phone and fax numbers 
were last updated on April 9, 2007, have been authorized by the City to 
display Bid Documents for examination: 

 (Note: The Bid Documents furnished to the plan rooms for examination can be 
in electronic format, in hard copies, or in any other formats pertaining to each 
City Contracting Division’s discretion.)    

 
1. AMTEK Information Services, Inc., 4001 Sherwood Lane, Houston, TX 

77092, 713-956-0100, Fax 713-956-5340, Email: 
planroom@amtekusa.com 

 
2. Associated Builders & Contractors, Inc., (ABC), 3910 Kirby, Suite 131, 

Houston, TX 77098-4151, 713-523-6222, Fax 713-874-0747.  Email:  
lori@abchouston.org 

 
3. Associated General Contractors (AGC-BB) Building Branch, 3825 

Dacoma, Houston, TX 77092-8717, 713-843-3700, Fax 713-843-3701. 
Email:  karla.s@agchouston.org 

 
4. Associated General Contractors, (AGC-HHUI), Highway, Heavy Utilities 

and Industrial Branch, 2400 Augusta St., Suite 180, Houston, TX 
77057, 713-334-7100, Fax 713-334-7130.  Email:  houston@agctx.org 

 (Attention: Mel Keyser) 
 

http://documents.publicworks.houstontx.gov/document-center/cat_view/88-engineering-and-construction/92-specifications/208-division-02-16-standard-specifications.html
http://documents.publicworks.houstontx.gov/document-center/cat_view/88-engineering-and-construction/92-specifications/208-division-02-16-standard-specifications.html
http://documents.publicworks.houstontx.gov/document-center/cat_view/88-engineering-and-construction/92-specifications/208-division-02-16-standard-specifications.html
mailto:planroom@amtekusa.com
mailto:lori@abchouston.org
mailto:karla.s@agchouston.org
mailto:houston@agctx.org
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5. Construction Information Network, 1225 North Loop West, Suite 550, 
Houston, TX 77008, 713-868-2233 ext. 329, Fax 866-852-2713.  Email: 
paul.tilford@cnsx.com  

 
6. F. W. Dodge Corporation, 4101 Greenbriar, Suite 320, Houston, TX 

77098, 713-529-4895, Fax 713-524-7639.  Email:  
terrie_harris@mcgraw-hill.com 

 
7. Hispanic Contractors Association of Houston (HCA-GHA), 11 Parker 

Road, Suite 7, Houston, TX 77241, 713-699-2732 or 832-754-3705, 
Fax 713-695-1556, Email: hispanicontractorsassociation@yahoo.com; 
or Randymagdaleno@yahoo.com 

 
8. Houston Minority Business Development Center, 2900 Woodridge, 

Suite 124, Houston, TX 77087, 713-644-0821, Fax 713-644-3523.  
Email:  gtamez@gacompanies.com 

 
9. Reed Construction Data, 30 Technology Parkway South, Suite 100, 

Norcross, GA – 30092-8629.  Tel. 1-800-424-3996 or 1-800-699-8640; 
Fax 1-800-317-0870 or 1-800-508-5370.  

 
10. The Builders' Exchange of Texas, Inc., 3910 Kirby, Suite 131, Houston, 

TX 77098, 210-564-6900, Fax: 210-564-6921, Email:  
houston@bxtx.com 

 

 F. Add the following Paragraph F.1: 
 

1. Designation as a City Business or Local Business 
 
 To be designated as a City or Local Business for the purpose of the Hire 

Houston First Program, as set out in Article XI of Chapter 15 of the Houston 
City Code, a bidder or proposer must submit the Hire Houston First Application 
and Affidavit to the Director of the Mayor’s Office of Business Opportunity 
(OBO) and receive notice that the designation has been approved prior to 
submission of a bid or proposal. Submit with your bid a valid official letter from 
OBO with your designation as a City or Local Business. 

 
5.0 - EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS:  Insert the 
following paragraph: 
 

A. Add the following Paragraph D.1: 
 

1. Work will be performed in public right-of-way.  The site may be examined 
at any time during daylight hours. 

 
9.0 – PREPARATION OF BIDS:  Add the following Paragraph I to this Paragraph: 
 

mailto:paul.tilford@cnsx.com
mailto:terrie_harris@mcgraw-hill.com
mailto:hca.gha@mordata.net
mailto:Randymagdaleno@yahoo.com
mailto:gtamez@gacompanies.com
mailto:houston@bxtx.com
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I. For math errors the City encounters in analyzing Bids, the following 
guidance will be used: 

 
  In the event of a conflict between:    The Bid Price is: 
 
   1.  Individual Unit Price and  Individual Unit Price times 
        Extension of that Unit Price  Estimated Quantity 

     2.  A Unit Price extension and Sum of all Individual Unit Price    
        total of Unit Price Extensions  Extensions         
   3.  Individual Alternate and  Sum of all Individual Alternates 
        total of Alternates 
   4.  Individual subtotals for Stipulated Sum of Individual subtotals for  
        Price, Base Unit Prices, Extra  Stipulated Price, Base Unit Prices,  
        Unit Prices, Contractor Bonus, Extra Unit Prices, Contractor Bonus, 
         Cash Allowances, and Alternates; Cash Allowances and Alternates 
        and the Total Bid Price 

 
10.0 – BID SUBMISSION:  Add the following Paragraph A.1 to this Section: 
 

A. Add the following Paragraph A.1: 
 

1. City Secretary will receive Bids at 900 Bagby, Room P101, Houston, 
Texas until 10:30 a.m., local time on April 2, 2015. 

 
D. Submit one copy of the executed offer on the bid forms provided, properly 

signed, with required Security Deposit, and other Supplements to Bid Forms, 
in a sealed, opaque envelope.  On the outside of the envelope, clearly identify 
the Certificate of Responsibility number, Bidders name, Project name, and the 
City’s name.  Bids submitted by mail shall be enclosed in a separate envelope 
addressed for mailing, and identifying the enclosure as a bid. 

 
E. Bidders are responsible for obtaining a Certificate of Responsibility number for 

the class of contract indicated in Document 00210 – Supplementary 
Instructions to Bidders.  TxDOT Certificate of Qualification letter must be filed 
with the Director not less than three days prior to Project Bid opening.  Bidders 
who do not have a City of Houston Certificate of Responsibility will be notified 
by the City. 
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15.0 – PREBID MEETING:  Add the following Paragraph A.1 to this Section: 
 

A. Add the following Paragraph A.1: 
 

1. A Prebid Meeting will be held at 2:00 P.M. on Tuesday, March 24, 
2015, in 16th Floor, Conference Room No. 16-A (Outside Conference 
Room) at 611 Walker, Houston, Texas  77002.   

 
 
 

END OF DOCUMENT 
 



Fulton Paving and Drainage From Tidwell Road To Parker Road REQUEST FOR 

WBS No. N-000542-0003-4 BID INFORMATION 
 

00220-1 
06-11-2004 

 

Document 00220 
 

REQUEST FOR BID INFORMATION 
 
PROJECT:   Fulton Paving and Drainage From Tidwell Road To Parker Road  
 
PROJECT No.:  WBS No. N-000542-0003-4  
 
TO:   Ivy Wang, P.E.  
 14th Floor  
 611 Walker, Houston, Texas  77002  
 

Phone No. (832) 395-2247  
Fax No. (832) 395-2326  
Email Addr. ivy.wang@houstontx.gov  
 
(Type or Print question legibly; use back if more space is needed) 
 
  

  
  
  
  
  
  
  
  
 
This request relates to    and/or   
 Drawing / Detail No.  Specification Section No. 
 

Attachments to this request:    
  
  
 
    
Signature Date 

  
(Type or Print Name) 

  
(Type or Print Company Name) 

 

 

END OF DOCUMENT 
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WBS No. N-000542-0003-4 GEOTECHNICAL INFORMATION 
 

00320-1 

09-02-2005 
 

Document 00320 
 

GEOTECHNICAL INFORMATION 
 
 
1. DOCUMENT INCLUDES 
 

A. Soils investigation reports. 
B. Bidder's responsibilities. 

 
2. RELATED DOCUMENTS 
 

A. Document 00340 – Environmental Information 
B. Section 02260 - Trench Safety Systems 

 
3. SITE INVESTIGATION REPORTS 
 
A. In the design and preparation of Contract documents for this Project, the City 

and Design Consultant have used information in geotechnical reports for 
the investigation and analysis of soils and subsurface conditions at the 
Project site. 

 
B. An electronic copy of the report for this project is included in a CD-Rom 

affixed to the inside front cover of the project manual. 
 

C. Neither the City nor Design Consultant is responsible for accuracy or 
completeness of any information or data. 

 
4. GEOTECHNICAL REPORTS 
 

A. Report No.: _HG0614605  Prepared by (Firm Name):__HVJ Associates 
Inc.; Title:  Geotechnical Investigation Fulton Road Improvements From 
Tidwell Road to Parker Road; Report Date:  _August 20, 2010  No. of 
Pages:  63 

 
5. BIDDER RESPONSIBILITIES 
 

A. Bidder shall take full responsibility for interpretation and use of information 
contained in above listed reports for its bidding and construction 
purposes. 

 
B. Bidder may perform additional soils investigations as Bidder deems 

appropriate. 
 

END OF DOCUMENT 
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WBS No. N-000542-0003-4 ENVIRONMENTAL INFORMATION 
 

0000334400--11  

09-14-2005 

Document 00340 
 

ENVIRONMENTAL INFORMATION 
 
1.0 DOCUMENT INCLUDES 
 
 A. Environmental Site Assessment, if applicable. 
 

B. Asbestos and Lead Surveys, if applicable. 
 

C. Bidder's responsibilities. 
 
2.0 RELATED DOCUMENTS 
 

  A. Document 00320 - Geotechnical Information 
 
3.0 SITE INVESTIGATION REPORTS 
 

A. In the design and preparation of Contract documents for this Project, the 
City and Design Consultant have used information in environmental site 
assessment reports for the investigation and analysis of soils and 
subsurface conditions at the Project site. 

 
B. In the design and preparation of Contract documents for this Project, the 

City and Design Consultant have relied upon information in surveys taken 
for Asbestos-containing Materials (ACMs) and lead at the Project site. 

 
C. An electronic copy of each report for this project is included in a CD-Rom 

affixed to the inside front cover of the project manual.  
 

D. Neither the City nor Design Consultant is responsible for accuracy or 
completeness of any information or data. 

 
4.0 REPORTS 
 

A.  Environmental Assessment Surveys 
 
  1. Report No.:    HE0614604.4   Prepared by (Firm Name):  HVJ 

Associates Inc.; Title:  Phase I Environmental Site Assessment 
Update  Fulton St. Paving: Tidwell to Parker Road; Report Date:  
Sept.26, 2014 No. of Pages:  180 

 
  2. Report No.: HE0614604-2  Prepared by (Firm Name):  HVJ 

Associates Inc.; Title:  Phase II Environmental Site Assessment 
Fulton St. Paving: Tidwell to Parker Road; Report Date:  November 2, 
2010 No. of Pages:  71 
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WBS No. N-000542-0003-4 ENVIRONMENTAL INFORMATION 
 

0000334400--22  

09-14-2005 

5.0 BIDDER RESPONSIBILITIES 
 
 A.  Bidder shall take full responsibility for interpretation and use of information 

contained in above listed reports for bidding and construction purposes. 
 

B.  Bidder may perform additional investigations as Bidder deems 
appropriate. 

 
 

EENNDD  OOFF  DDOOCCUUMMEENNTT  

  

  
 



Fulton Paving and Drainage From Tidwell Road To Parker Road  BID FORM 

WBS No. N-000542-0003-4  PART A  
 

00410-A1 
08-01-2013 

Document  00410A 
 

BID FORM – PART A 
 

To:  The Honorable Mayor and City Council of the City of Houston 

City Hall Annex 

900 Bagby Street 

Houston, Texas 77002 
 
Project:  Fulton Paving and Drainage From Tidwell Road To Parker Road  
Project No.:   WBS No. N-000542-0003-4  
Bidder:    

(Print or type full name of business entity, such as corporation, LLC, 
etc) 

 

OFFER 

A. Total Bid Price: Having examined the Project location and all matters referred to 
in Bid Documents for the Project, we, the undersigned, offer to enter into a 
Contract to perform the Work for the Total Bid Price shown on the signature page 
of this Document 

B. Security Deposit:  Included with the Bid is a Security Deposit in the amount of 
10 percent of the Total Bid Price subject to terms described in Document 00200 – 
Instructions to Bidders. 

C. Period for Bid Acceptance:  This offer is open to acceptance and is irrevocable 
for 90 days from Bid Date.  That period may be extended by mutual written 
agreement of the City and Bidder. 

D.  Addenda: All Addenda have been received.  Modifications to Bid Documents 
have been considered and all related costs are included in the Total Bid Price. 

E. Bid Supplements: The following documents are attached: 
[X] Security Deposit (as defined in Document 00200 – Instructions to Bidders) 
[X] Document 00450 - Bidder's Statement of MWSBE Status 
[X] Document 00452 - Contractor's Submission List - Fair Campaign Ordinance 

Form A 
[X] Document 00453 – Bidder’s Statement of Residency (not required for AIP 

funded project) 
[X] Document 00454 - Affidavit of Non-interest 
[X] Document 00455 - Affidavit of Ownership or Control 
[  ] Document 00456 - Bidder’s Certificate of Compliance with Buy American 

Program (required for AIP funded project) 
[X] Document 00457 – Conflicts of Interest Questionnaire (CIQ) 
[  ] Document 00458 - Bidder’s Certificate Regarding Foreign Trade Restriction 

(required for AIP funded project) 
[  ] Document 00459 - Contractor’s Statement Regarding Previous Contracts 

Subject to EEO (required for AIP funded project) 
[X] Document 00460 – (POP 1) Pay or Play Acknowledgement Form  



Fulton Paving and Drainage From Tidwell Road To Parker Road  BID FORM 

WBS No. N-000542-0003-4  PART A  
 

00410-A2 
08-01-2013 

[X] Document 00470 – Bidder’s MWSBE Participation Plan (required unless no 
MWSBE participation goal is provided in Document 00800 (the “Goal”)). 

[X] Document 00471 – Pre-bid Good Faith Efforts (required if the goal in 
Bidder’s Participation Plan–Document 00470 is lower than the Goal). 

[X] Document 00472 – Bidder’s Goal Deviation Request (required if the goal in 
Bidder’s Participation Plan–Document 00470 is lower than the Goal). 

[X] Others as listed: Valid official letter from OBO with your designation as a 
City or Local Business (Bidder’s Participation Hire Houston First)  
  

 
 

CONTRACT TIME 

A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within 
862 days after Date of Commencement of the Work, subject to adjustments of 
Contract Time as provided in the Contract.  

 
 
 
 
 

 



Fulton Paving and Drainage From Tidwell Road To Parker Road   
WBS No. N-000542-0003-4 BID FORM 
 PART B  
 

                                                               00410B-1                     Bidder’s Initials [          ] 
 08-01-2013 
 

Document  00410B 
 

BID FORM – PART B 
 

1.0 TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE 
FOLLOWING COMPONENT PRICES AND PROCESS (PRINT OR TYPE 
NUMERICAL AMOUNTS): 

 
A. STIPULATED PRICE: $ N/A    

(Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternates, if any) 

 
 
B. BASE UNIT PRICE TABLE: 

 

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

GENERAL PROJECT ITEMS 

ALL.01 01502 Mobilization LS 1   

ALL.02 01554 

Furnish and Install new 
street signs including poles, 
hardware and foundations at 
locations listed on plans or 
as directed by the engineer 

EA 135     

ALL.03 01555 Traffic Control & Regulation LS 1   

ALL.04 01555 Flagmen LS 1   

ALL.05 01555 
Install Low Profile Concrete 
Barrier (Type 1) 

LF 5,025   

ALL.06 01555 
Relocate Low Profile 
Concrete Barriers (Type 1) 

LF 440   

ALL.07 01555 
Remove Low Profile 
Concrete Barrier (Type 1) 

LF 4,945   

ALL.08 01555 
Install Low Profile Concrete 
Barrier (Type 2) 

LF 160   

ALL.09 01555 
Relocate Low Profile 
Concrete Barriers (Type 2) 

LF 80   

ALL.10 01555 
Remove Low Profile 
Concrete Barrier (Type 2) 

LF 180   
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                                                               00410B-2                     Bidder’s Initials [          ] 
 08-01-2013 
 

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

ALL.11 01555 Temporary Traffic Signal LS 1   

ALL.12 01562 Tree and plant protection LS 1   

ALL.13 01570 Inlet Protection (Gravel Bag) LF 637   

ALL.14 01570 Inlet Protection (Silt Fence) LF 1,632   

ALL.15 01570 
Reinforced Filter Fabric 
Barrier 

LF 731   

ALL.16 01570 Filter Fabric Fence LF 14,285   

ALL.17 01575 
Stabilized Construction Exit 
(includes removal) 

SY 715   

ALL.18 01740 Site Restoration LF 202   

ALL.19 01578 
Groundwater Control for 
Open-Cut Construction 

LF 200   

ALL.20 02221 Remove/Dispose storm pipe 
18-inch dia- RCP 

LF 16   

ALL.21 02221 
Remove/Dispose storm pipe 
24-inch dia- RCP 

LF 148   

ALL.22 02221 
Remove/Dispose storm pipe 
30-inch dia- RCP 

LF 26   

ALL.23 02221 
Remove/Dispose storm pipe 
36-inch dia- RCP 

LF 157   

ALL.24 02221 
Remove/Dispose stomr pipe 
72-inch dia 

LF 136   

ALL.25 02221 
Remove and Dispose Storm 
Pipe 48-inch by 76-inch 
elliptical 

LF 131   

ALL.26 02221 
Remove/Dispose storm box 
4-foot by 2-foot-RCB 

LF 92   

ALL.27 02221 
Remove/Dispose stomr PVC 
pipe 12-inch dia 

LF 15   

ALL.28 02221 
Remove and Dispose of 
Pipe Culvert, Sewers, And 
Sewer Leads 

LF 4,126   

ALL.29 02221 
Remove/Dispose Manholes 
all Sizes/depth 

EA 6   

ALL.30 02221 
Remove and Dispose of 
Existing Inlets 

EA 18   
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Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

ALL.31 02222 
Plug and Abandon 24-inch 
storm sewer 

LF 69   

ALL.32 02233 Clearing and grubbing AC 9.15   

ALL.33 02260 
Trench safety system for 
trench excavations (Storm 
Sewer) 

LF 13,717   

ALL.34 02260 
Trench safety system for 
trench excavations (sanitary 
sewer) 

LF 7,920   

ALL.35 02915 Tree planting (4”) EA 112   

ALL.36 02915 Remove and relocate tree EA 112   

ALL.37 02741 

Detour road including 6-inch 
flexibale base, tack coat, 1 
1/2 inch type D hot-mix 
asphaltic concrete surfacing 
and associated grading and 
ditches 

SY 5,962   

ALL.38 02921 Hydromulch seeding AC 0.97   

ALL.39 02922 Sodding SY 14,078   

ALL.40 02741S 
Temporary Asphalt 
Sidewalks 

SY 151   

ALL.41 
TxDOT 

550 
Chain link Fence (10') at Fire 
Station 

LF 105   

TOTAL GENERAL UNIT PRICES $________ 

STREET ITEMS  

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

SB.01 02221 

Remove/Dispose Aspalt 
Surface/with or without 
Overlay/ with or without 
Base 

SY 22,536   

SB.02 02221 

Remove/Dispose Reinforced 
Concrete with Asph Overlay/ 
with or without Base and 
Subgrade, All Depth 

SY 2,330   
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                                                               00410B-4                     Bidder’s Initials [          ] 
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Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

SB.03 02221 
Remove/Dispose Conc 
driveway 6-inch thick/More 

SY 3,476   

SB.04 02221 
Remove/ Dispose Conc 
Sidewalk and Ramp, all 
thickness 

SY 262   

SB.05 02315 
Roadway Excavation with or 
without subgrade 

CY 29,630   

SB.06 02315 
Reshaping & Regrading 
Existing Ditches 

LF 2,165   

SB.07 02315 Embankment Fill  CY 1,100   

SB.08 02336 
Lime for Lime stabilized 
Subgrade (DRY WEIGHT) 
(6%) 

TON 827   

SB.09 02336 
Lime stabilized Subgrade 8-
inch thick 

SY 45,931   

SB.10 02581 

Conduit 2-inch Sch 40 PVC 
(Street Lighting, including 
pull boxes and 
appurtenances) 

LF 6,454   

SB.11 02711 
HotMix Asphalt Base Course 
(TypeA/B) / All Thickness 

TON 3,028   

SB.12 02714 
Flexible Base Course/temp 
driveways Residential up to 
12 feet wide 

EA 25   

SB.13 02714 
Flexible Base Course/temp 
driveways Commercial up to 
24 feet wide 

EA 19   

SB.14 02741 
Hot Mix Asphalt concrete 
Pavement 1.5-inch thick 

TON 462   

SB.15 02751 
Reinforced concrete 
pavement 9-inch thick 

SY 33,452   

SB.16 02752S Saw Cutting LF 486   

SB.17 02752 
High Early Strength 
Reinforced Con Pav, All 
thickness 

SY 1,205   

SB.18 02752 
Street Pavement Expansion 
Joints with or w/o Load 
Transfer Devices 

LF 3,411   

SB.19 02752 
Preformed Expansion Joints 
with or w/o Load Transfer 
Devices. 

LF 1,897   

SB.20 02752 Horizontal Dowel, 24-Inch EA 287   



Fulton Paving and Drainage From Tidwell Road To Parker Road   
WBS No. N-000542-0003-4 BID FORM 
 PART B  
 

                                                               00410B-5                     Bidder’s Initials [          ] 
 08-01-2013 
 

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

SB.21 02754 
Concrete Driveways 
including Excavation 6-inch 
thick 

SF 17,137   

SB.22 02754 
Concrete Driveways 
including Excavation 7-inch 
thick 

SF 17,136   

SB.23 02762 
Blast cleaning pavement 
markers 4-inch wide lines 

LF 4,716   

SB.24 02762 
Blast cleaning pavement 
markers 8-inch wide lines 

LF 329   

SB.25 02762 
Blast cleaning pavement 
markers 12-inch wide lines 

LF 2,339   

SB.26 02762 
Blast cleaning pavement 
markers 24-inch wide lines 

LF 356   

SB.27 02762 
Blast cleaning pavement 
markers  TURNING ARROW 

SF 3   

SB.28 02762 
Blast cleaning pavement 
markers ONLY 

SF 3   

SB.29 02764 
Raised Pav Marker Ty I with 
Two face Reflective (W/Y) 

EA 4   

SB.30 02764 
Raised Pav Marker Ty II 
Two face Reflective (W/Y) 

EA 294   

SB.31 02765 
Temporary Pavement 
Markers Class III 4-inch wide 
White (SLD) 

LF 16,127   

SB.32 02765 
Temporary Pavement 
Markers Class III 24-inch 
wide White (SLD) 

LF 280   

SB.33 02765 
Temporary Pavement 
Markers Class III 4-inch wide 
Yellow (SLD) 

LF 8,367   

SB.34 02765 
Temporary Pavement 
Markers Class III 4-inch wide 
White (BRK) 

LF 1,422   

SB.35 02767 
Thermoplastic Pavement 
Marking 4-inch wide 
White/Yellow (SLD/BRK) 

LF 4,986   

SB.36 02767 
Thermoplastic Pavement 
Marking 8-inch wide 
White/Yellow (SLD/BRK) 

LF 509   

SB.37 02767 
Thermoplastic Pavement 
Marking 12-inch wide 
White/Yellow (SLD/BRK) 

LF 118   

SB.38 02767 
Thermoplastic Pavement 
Marking 24-inch wide 
White/Yellow (SLD/BRK) 

LF 118   
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Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

SB.39 02767 
Thermoplastic Pavement 
Marking symbol TURNING 
ARROW 

EA 3   

SB.40 02767 
Thermoplastic Pavement 
Marking Elongated Word 
ONLY 

EA 3   

SB.41 02767 
Reflectorized paint on 6-inch 
curb, white or yellow 

LF 1,221   

SB.42 02771 
6-inch Concrete Curb 
(Monolithic) 

LF 21,414   

SB.43 02771 6-inch Doweled Curb LF 727   

SB.44 02771 Concrete Paving Header LF 696   

SB.45 02772 
6-inch Concrete Median or 
Directional Island 

SY 632   

SB.46 02775 Sidewalk 4-1/2-inch thick SF 36,978   

SB.47 02775 Curb Ramp SF 3,633   

TOTAL STREET ITEM UNIT PRICES 
 

$________ 

STORM WATER ITEMS 

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

SW.01 
02081/02
082/0208

7 

Type C manhole for 48-inch 
to 72-inch diameter sewers 

EA 34   

SW.02 
02081/02
082/0208

7 

Manhole for concrete box 
sewers (with locking 

mechanism for cover) 
EA 43   

SW.03 02631 
24-inch diameter storm 

sewer by open cut 
LF 2,638   

SW.04 02631 
24-inch diameter storm 

sewer for driveways 
LF 515   

SW.05 02631 
30-inch diameter storm 

sewer by open cut 
LF 226   

SW.06 02631 
36-inch diameter storm 

sewer by open cut 
LF 731   
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Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

SW.07 02631 
48-inch diameter storm 

sewer by open cut 
LF 20   

SW.08 02631 

Connect proposed 12' x 4' 
Box Storm Sewer to existing 
96-inch MRC storm sewer 

(Sta 8+22; Airline and Parker 
Intersection) 

EA 2   

SW.09 02631 
Connect existing 48-inch by 

76-inch elliptical storm sewer 
to proposed junction box 

EA 1   

SW.10 02082 
12-foot by 8-foot box storm 

sewer by open cut 
LF 9,902   

SW.11 02082 
12-foot by 4-foot box storm 

sewer by open cut 
LF 300   

SW.12 
02632/02

633 
Type E inlet EA 36   

SW.13 02632 Type C-1 inlet EA 39   

SW.14 02632 
Junction Box (3'X3'), Pre-

cast,  
(8+56 AND 27+-09) 

EA 2   

SW.15 
02632, 
02633 

Cast-In-Place Junction Box 
with manhole riser for dual 
12' x 4' Storm Swr Box and 

12’ x 8’ Storm Swr Box 
(Sta 9+77; Parker and Fulton 

Intersection) 

EA 1   

SW.16 
TxDOT 

467 
Safety End Treatment (TY I) 
(S=4 FT)(HW=3 FT)(3:1)(P) 

EA 58   

TOTAL STORM WATER UNIT PRICES 
 

$________ 

WATER MAIN ITEMS 

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

WA.01 02086 
Adjust existing valve box to 

new grade 
EA 2   

WA.02 02221 
Remove/Dispose 12-inch 

diameter water line. 
LF 40   

WA.03 02511 
4-inch diameter water line by 

trenchless construction 
LF 10   
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Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

WA.04 02511 
6-inch diameter water line by 

trenchless construction 
LF 162   

WA.05 02511 
6-inch diameter water line by 

trenchless construction, 
restrained joints 

LF 29   

WA.06 02511 

6-inch diameter water line by 
trenchless construction, DIP, 
restrained joints 

LF 415   

WA.07 02511 
8-inch diameter water line by 
trenchless construction 

LF 312   

WA.08 02511 

8-inch diameter water line by 
trenchless construction, 
restrained joints 

LF 8   

WA.09 02511 

8-inch diameter water line by 
trenchless construction, DIP, 
restrained joints 

LF 962   

WA.10 02511 
12-inch diameter water line 
by trenchless construction 

LF 4,071   

WA.11 02511 

12-inch diameter water line 
by trenchless construction, 
restrained joints 

LF 125   

WA.12 02511 

12-inch diameter water line 
by trenchless construction, 
DIP, restrained joints 

LF 856   

WA.13 02512 

Relocate water meter with 
Box to back of curb and/or 
sidewalk 

EA 38   

WA.14 02512 

3/4-inch to 1-inch diameter 
copper service line with 
meter box, short side 

EA 27   

WA.15 02512 

3/4-inch to 1-inch diameter 
copper service line with 
meter box, long side 

EA 23   

WA.16 02512 

1-1/2-inch to 2-inch diameter 
copper service line with 
meter box, long side 

EA 1   

WA.17 02513 
4-inch diameter wet 
connection 

EA 1   

WA.18 02513 
6-inch diameter wet 
connection 

EA 5   

WA.19 02513 
8-inch diameter wet 
connection 

EA 11   

WA.20 02513 
12-inch diameter wet 
connection 

EA 10   

WA.21 02516 
Cut, plug, and abandon exist 
4-inch diameter water main 

EA 1   
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Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

WA.22 02516 

Cut, plug, and abandon 
existing 6-inch diameter 
water main 

EA 5   

WA.23 02516 

Cut, plug, and abandon 
existing 8-inch diameter 
water main 

EA 11   

WA.24 02516 

Cut, plug, and abandon 
existing 12-inch diameter 
water main 

EA 11   

WA.25 02520 

Fire hydrant assembly, all 
depths, including 6-inch 
diameter gate valve and box 

EA 16   

WA.26 02520 
6-inch diameter fire hydrant 
branch by open-cut 

LF 141   

WA.27 02520 
Remove and salvage 
existing fire hydrant 

EA 15   

WA.28 02525 

8-inch diameter by 6-inch 
diameter tapping sleeves 
and valves 

EA 1   

WA.29 02525 

12-inch diameter by 12-inch 
diameter tapping sleeves 
and valves 

EA 2   

TOTAL WATER MAIN UNIT PRICES $________ 

WASTEWATER ITEMS 

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

WW.01 
02082 

4-foot diameter precast 
concrete manholes EA             33  

  

WW.02 
02082 

Extra depth, 4-foot diameter 
precast concrete manhole VF           173  

  

WW.03 02082 
Manhole drops; 6-inch 
diameter, all depths EA              6  

  

WW.04 02082 
Manhole drops; 8-inch 
diameter, all depths EA             11  

  

WW.05 02082 
Manhole drops; 12-inch 
diameter, all depths EA              1  

  

WW.06 02086 
Adjust existing manhole frame 
and cover to new grade EA              5  

  

WW.07 02221 
Remove and Dispose  6-inch 
Diameter Sanitary Sewer LF           263  
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Item No. 
Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this 

column 
controls) 

Total in 
figures 

WW.08 02221 
Remove and Dispose  8-inch 
Diameter Sanitary Sewer LF        3,044  

  

WW.09 02221 
Remove and Dispose of 
Existing Manholes EA             14  

  

WW.10 02531 
6-inch diameter sanitary sewer 
by open-cut LF             39  

  

WW.11 02531 

6-inch diameter pressure rated 
sanitary sewer by open-cut with 
restrained joints LF             20  

  

WW.12 02531 
8-inch diameter sanitary sewer 
by open-cut LF        5,517  

  

WW.13 02531 

8-inch diameter pressure rated 
sanitary sewer by open-cut with 
restrained joints LF           180  

  

WW.14 02531 
10-inch diameter sanitary sewer 
by open-cut LF        1,306  

  

WW.15 02531 

10-inch diameter pressure rated 
sanitary sewer by open-cut with 
restrained joints LF             80  

  

WW.16 02531 
12-inch diameter sanitary sewer 
by open-cut LF           632  

  

WW.17 02531 

12-inch diameter pressure rated 
sanitary sewer by open-cut with 
restrained joints LF             20  

  

WW.18 02531 

Remove and replace existing 6-
inch diameter sanitary sewer 
with 8-inch diameter sanitary 
sewer, by open-cut LF           151  

  

WW.19 02531 

Remove and replace existing 8-
inch diameter san sewer with 8-
inch diameter san sewer, by 
open-cut LF           198  

  

WW.20 02534 

Service stubs or reconnections 
including construction of stack 
on sanitary sewer EA             27  

  

WW.21 02534 Install Cleanout EA             27  
  

WW.22 02534 
6-inch diameter sanitary sewer 
service lines LF           150  

  

TOTAL WASTE WATER UNIT PRICES $_________ 
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TRAFFIC SIGNAL ITEMS 

Item 
No. 

Spec 
Ref. 

Base Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit 
Price 
(this 

column 
controls) 

Total in 
figures 

TS.01 02582 
20-ft mast arm pole assembly 
with foundation 

EA 3   

TS.02 02893-14 
Electrical service pedestal 
assembly - ("square d" breakers 
included) 

EA 1   

TS.03 16710 
Type "b" pull box with apron, 
gravel and ground rod 

EA 3   

TS.04 16711 
Conduit, 2-in Sch 80 PVC 
trench 

LF 116   

TS.05 16711 Conduit, 2-in Sch 80 PVC bore LF 70   

TS.06 16711 Conduit, 2-in RMC LF 27   

TS.07 16711 
Conduit, 3-inch sch 80 PVC 
trench 

LF 95   

TS.08 16711 
Conduit, 3-inch sch 80 PVC 
bore 

LF 76   

TS.09 16715 
3-section vehicle signal head 
assembly (RYY) (horizontal) 
(H3) 

EA 4   

TS.10 16715 

3-section vehicle signal head 
assembly (RYG) (Horizontal) 
(H3) 
 

EA 2   

TS.11 16720 
Traffic signal cables, 7/C-#14 
AWG solid cable 
 

LF 700   

TS.12 16720 #4 THHN service wire LF 113   

TS.13 16724 
Emergency vehicle preemption 
system 

EA 1   

TS.14 16730 
ITS controller cabinet assembly 
(Model 346) (Type 2070L) 

EA 1   

TS.15 
02893-

10C 

Controller cabinet foundation 
with apron 
 

EA 1   

TS.16 16732 Uninterruptible power supply EA 1   

TOTAL TRAFFIC SIGNAL UNIT PRICES 
 

$_________ 

TOTAL BASE UNIT PRICES   $_________ 
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C. EXTRA UNIT PRICE TABLE: 
  

Item 
No. 

Spec 
Ref. 

Extra Unit Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this column 

controls) 

Total in 
figures 

EX.01 02221 
Removing miscellaneous 
concrete and masonry 
 “See footnote (2)” 

CY 100 
 

 
$5.00 

2
 

EX.02 02317 
6" Overexcavation trench bottom 
"See footnote (2)" 

LF 100 
 

 
$2.00 

2
 

EX.03 02318 
Excavation around obstruction                                
“See footnote (2)” 

CY 100 
 

 
$20.00 

2
 

EX.04 02318 
Extra hand excavation,                                               
"See footnote (2)" 

CY 100 
 

 
$20.00 

2
 

EX.05 02318 
Extra machine excavation                                         
"See footnote (2)" 

CY 100 
 

 
$20.00 

2
 

EX.06 02318 
Extra replacement of backfill 
material                    "See 
footnote (2)" 

CY 100 
 

 
$20.00 

2
 

EX.07 02752 
Extra Saw-cut, concrete 
pavement 
 “See footnote (2)” 

LF 100 
 

 
$6.00 

2
 

EX.08 02775 
Extra sidewalk 
 “See footnote (2)” 

SF 100 
 

 
$10.00 

2
 

EX.09 02922 
Extra Sodding 
 “See footnote (2)” 

SY 150 
 

 
$4.00 

2
 

EX.10 02752 
Horizontal Dowels installed 
 “See footnote (2)” 

EA 25 
 

 
$8.00 

2
 

EX.11 02752 
Preformed Expansion Joints with 
or without Load Transfer Device 
"See footnote (2)" 

LF 200 
 

 
$2.00 

2
 

EX.12 03315 

Extra Class "A" concrete with or 
without forms (Complete-in-
place)  
"See footnote (2)" 

CY 100 
 

 
$250.00 

2
 

EX.13 01578 
Groundwater Control for Open-
Cut Construction  
"See footnote (2)" 

LF 21437 
 

 
$2.00 

2
 

EX.14 02221 
Remove/Dispose Monitoring Well 
"See footnote (2)" 

EA 1 
 

 
$5,000.00 

2
 

EX.15 
02105/0

2120 
Extra PPCA Handling 
“See footnote(2)” 

LS 1 
 

 
$10,000.00 

2
 

TOTAL EXTRA UNIT PRICES 
  

$_______ 
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CASH ALLOWANCE TABLE: 
 
 

 
 
 
 

REST OF PAGE INTENTIONALLY LEFT BLANK 
 
  

Item 
No. 

Spec 
Ref. 

Cash Allowance Short Title 
Cash 

Allowance in 
figures (1) 

[1]  
Allowance for Electrical Pull Boxes/Existing Street Light 
Removal/Relocation/Installation of New Street Lights.  

$15,000 

[2]  Gas Meter Relocation (Total 3) $10,000 

[3]  Relocate Electrical Riser ( Estimated Total 13) $30,000 

[4]  Street Cut Permits $15,000 

TOTAL CASH ALLOWANCES  

  

$70,000 
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E.  ALTERNATES TABLE: 
 
 

 
 
 
 
 
 

REST OF PAGE INTENTIONALLY LEFT BLANK 

Item 
No. 

Spec 
Ref. 

Alternate Short Title 
Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this column 

controls) 

Total Price 
for Alternate 

in figures 

[1]  N/A     

       

       

       

       

       

       

       

       

TOTAL ALTERNATES     $________ 
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F. TOTAL BID PRICE: $  
(Add Totals for Items A., B., C., D., and E. above) 

 
2.0 SIGNATURES:  By signing this Document, I agree that I have received and 

reviewed all Addenda and considered all costs associated with the Addenda in 
calculating the Total Bid Price. 

 
Bidder:   

(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*) 

 
     ** By:   

Signature      Date 

 
Name:   

(Print or type name)    Title 

 
Address:   

(Mailing) 

 
  
(Street, if different) 

 
Telephone and Fax Number:   

(Print or type numbers) 

 
       * If Bid is a joint venture, add additional Bid Form signature sheets for each 

member of the joint venture. 
 
      ** Bidder certifies that the only person or parties interested in this offer as principals 

are those named above.  Bidder has not directly or indirectly entered into any 
agreement, participated in any collusion, or otherwise taken any action in 
restraint of free competitive bidding. 

 
Note: This document constitutes a government record, as defined by § 37.01 of the 

Texas Penal Code.  Submission of a false government record is punishable as 
provided in § 37.10 of the Texas Penal Code.  

Footnotes for Tables B through E: 
(1) Fixed Unit Price determined prior to Bid.  Cannot be adjusted by the Bidder. 
(2) Minimum Bid Price determined prior to Bid.  Can be increased by the Bidder by crossing out the Minimum and 

noting revised price on the line above. 
(3) Maximum Bid Price determined prior to Bid.  Can be decreased but not increased by Bidder by crossing out the 

Maximum and noting revised price on the line above.  A Bid that increases the Maximum Bid Price may be found 
non-conforming and non-responsive. 

(4) Fixed Range Bid Price determined prior to Bid.  Unit Price can be adjusted by Bidder to any amount within the 
range defined by crossing out prices noted and noting revised price on the line above.  
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00430-1 
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Document 00430 
 

BIDDER'S BOND 
 
 THAT WE, _________________________________________________________________, as Principal, 
      (Bidder) 

(“Bidder”), and the other subscriber hereto, ________________________________,  as Surety, do hereby 
acknowledge ourselves to be held and firmly bound to the City of Houston, a municipal corporation, in the sum 
of _________________________________________________________ Dollars ($___________) (an amount 
equal to 10 percent of the Total Bid Price, including Cash Allowances and Alternates, if any, for the payment of 
which sum, well and truly to be made to the City of Houston and its successors, the Bidder and Surety do bind 
themselves, their heirs, executors, administrators, successors, and assigns, jointly and severally. 

 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 
 WHEREAS, the Bidder has submitted on or about this day a proposal offering to perform the following: 
 
________________________________________________________________________________________ 
 (Project Name, Location and Number) 

in accordance with the Drawings, Specifications, and terms and conditions related thereto to which reference is 
hereby made. 
 
 NOW, THEREFORE, if the Bidder's offer as stated in the Document 00410 – Bid Form is accepted by the 
City, and the Bidder executes and returns to the City Document 00520 – Agreement, required by the City, on 
the forms prepared by the City, for the Work and also executes and returns the same number of the 
Performance, Payment and Maintenance Bonds (such bonds to be executed by a Corporate Surety authorized 
by the State Board of Insurance to conduct insurance business in the State of Texas, and having an 
underwriting limitation in at least the amount of the bond) and other submittals as required by Document 00495 
- Post-Bid Procedures, in connection with the Work, within the Contract Time, then this obligation shall become 
null and void; otherwise it is to remain in full force and effect. 
 
 If Bidder is unable to or fails to perform the obligations undertaken herein, the undersigned Bidder and 
Surety shall be liable to the City for the full amount of this obligation which is hereby acknowledged as the 
amount of damages which will be suffered by the City on account of the failure of such Bidder to perform such 
obligations, the actual amount of such damages being difficult to ascertain. 
 
 Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually 
received or, if earlier, on the third day following deposit in a United States Postal Service post office or 
receptacle, with proper postage affixed (certified mail, return receipt requested), addressed to the respective 
other Party at the address prescribed in the Contract documents, or at such other address as the receiving 
Party may hereafter prescribe by written notice to the sending Party. 
 
 IN WITNESS THEREOF, the Bidder and Surety have signed and sealed this instrument on the respective 
dates written below their signatures and have attached current Power of Attorney. 
 
ATTEST, SEAL: (if a corporation)          
WITNESS:  (if not a corporation)        (Name of Bidder) 
  
By:        By:      

 Name:        Name: 
 Title:        Title: 
         Date: 
ATTEST/SURETY WITNESS:      (SEAL)         
        (Full Name of Surety) 

              
        (Address of Surety for Notice) 
              
              
        (Telephone Number of Surety) 
By:        By:      

 Name:        Name: 
 Title:        Title: 
 Date:        Date:  
 

END OF DOCUMENT 
 

 



BIDDER’S STATEMENT CITY OF HOUSTON 
STANDARD DOCUMENT OF M/W/SBE/PDBE/DBE STATUS 

00450-1 
07/01/2013 

Document 00450 

BIDDER'S STATEMENT OF MWBE/PDBE/DBE/SBE STATUS 

This certifies that the status of the Bidder, _________________________________, in 
(Bidder's Name) 

regard to the City of Houston Code of Ordinances, Chapter 15, Article V, relating to 
City-wide percentage goals for contracting with Minority and Women-owned Business 
Enterprises (MWBE) and Disadvantaged Business Enterprises (DBE), Chapter 15, 
Article VI, relating to City-wide percentage goals for contracting with Persons with 
Disabilities Business Enterprises (PDBE) and Chapter 15, Article IX, relating to City-
wide percentage goals for contracting with a Small Business Enterprise (SBE) is as 
follows: 

1. Bidder (individual, partnership, corporation) is [   ] is not [   ] a Minority
Business Enterprise as certified by the Office of Business Opportunity.

2. Bidder (individual, partnership, corporation) is [   ] is not [   ] a Women-owned
Business Enterprise as certified by the Office of Business Opportunity

3. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare
itself to be a Persons with Disabilities Business Enterprise as defined above.

4. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare
itself to be a Disadvantaged Business Enterprise as defined above.

5. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare
itself to be a Small Business Enterprise as defined above.

Signature:  

Title:  

Date:  

END OF DOCUMENT 



CITY OF HOUSTON CONTRACTOR SUBMISSION LIST 
STANDARD DOCUMENT FAIR CAMPAIGN ORDINANCE  
 

00452-1 
04-30-2004 

Document 00452 
Form A 

CONTRACTOR SUBMISSION LIST 
CITY OF HOUSTON FAIR CAMPAIGN ORDINANCE 

 
The City of Houston Fair Campaign Ordinance makes it unlawful for a Contractor to 
offer any contribution to a candidate for City elective office (including elected officers-
elect) during a certain period of time prior to and following the award of the Contract by 
the City Council.  The term “Contractor” includes proprietors of proprietorships, partners 
or joint venturers having an equity interest of 10 percent or more for the partnership or 
joint venture, and officers, directors and holders of 10 percent or more of the 
outstanding shares of corporations.  Submission of a statement disclosing the names 
and business addresses of each of those persons is required with each Bid/Proposal for 
a City Contract.  See Chapter 18 of the City of Houston Code of Ordinances for further 
information. 
 
This list is submitted under the provisions of Section 18-36(b) of the City of Houston 
Code of Ordinances in connection with the attached Bid/Proposal of: 
 
 Firm or Company Name:            
 Firm or Company Address:             
              
 
The firm/company is organized as indicated below.  Check one as applicable and attach 
additional pages if needed to supply the required names and addresses. 
 
[  ] SOLE PROPRIETOR 
 
 Name      
 Proprietor Address 
 
[  ] A PARTNERSHIP 
 

LIST EACH PARTNER HAVING EQUITY INTEREST OF 10% OR MORE OF 
PARTNERSHIP (IF NONE STATE “NONE”) 

 
 Name      
 Partner Address 
 
 Name      
 Partner Address 
 
[  ] A CORPORATION 
 
 LIST ALL DIRECTORS OF THE CORPORATION (IF NONE STATE “NONE”) 
 
 Name      
 Director Address 
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 Name      
 Director Address 
 
 Name      
 Director Address 
 
 LIST ALL OFFICERS OF THE CORPORATION (IF NONE STATE “NONE”) 
 
 Name      
 Officer Address 
 
 Name      
 Officer Address 
 
 Name      
 Officer Address 
 

LIST ALL INDIVIDUALS OWNING 10% OR MORE OF OUTSTANDING  
SHARES OF STOCK OF THE CORPORATION (IF NONE STATE “NONE”) 

 
 Name      
 Owner Address 
 
 Name      
 Owner Address 
 
 Name      
 Owner Address 
 
I certify that I am duly authorized to submit this list on behalf of the firm, that I am 
associated with the firm in the capacity noted below, and that I have knowledge of the 
accuracy of the information provided herein. 
 
 
  

Signature 
 

  
Printed Name 

 
  

Title 
 

Note:   This list constitutes a government record as defined by § 37.01 of the Texas Penal Code. 
 

 
END OF DOCUMENT 

 



CITY OF HOUSTON 
STANDARD DOCUMENT BIDDER'S STATEMENT OF RESIDENCY  
 

 
00453-1 

02-01-2004 

Document 00453 
 

BIDDER'S STATEMENT OF RESIDENCY 
 
The City may not award a contract for general construction, services, or purchases to a 
Nonresident Bidder unless Nonresident's Bid is lower than the lowest Bid submitted by a 
responsible Texas Resident Bidder by the same amount that a Texas Resident bidder would be 
required to underbid the Nonresident Bidder to obtain a comparable contract in the state in 
which Nonresident's principle place of business is located. 
 
1. This certifies that the Bidder,       , is a State of Texas 

Resident Bidder as defined in TEX. GOVT. CODE ANN. § 2252.001(4) (Vernon 1994). 
 

    
Signature   Title 

 
"Texas Resident Bidder" means a bidder whose principal place of business is in this State, 
and includes a Contractor whose ultimate parent company or majority owner has its principal 
place of business in this State.  When bidder cannot sign 1, above, proceed to 2. 

 
2. a.   is a resident of                                    and is a 

Nonresident Bidder as defined in TEX. GOVT. CODE ANN. § 2252.001(3) (Vernon 1994). 
 

    
Signature   Title 

 
"Nonresident Bidder" means a bidder whose principal place of business is not in this State, 
but excludes a contractor whose ultimate parent company or majority owner has its principal 
place of business in this State. 

 
b. The State of                                                                                have a state statute giving  

 Bidder's resident state Does or Does Not 
preference to resident bidders. 

 
    
Signature   Title 

 
If the answer to 2.b is that your state does have a statute giving preference to resident 
bidders, then you must provide a copy and proceed to 3. 

 
3. A copy of the State of    statute is attached. 
 

    
Signature   Title 
    
    Date 

 
 

END OF DOCUMENT 



CITY OF HOUSTON 
STANDARD DOCUMENT AFFIDAVIT OF NON-INTEREST  
 

 
00454-1 

02-01-2004 

Document 00454 
 

AFFIDAVIT OF NON-INTEREST 
 
 
BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, on  
 
this day personally appeared                              , who 

     Affiant 

being by me duly sworn on his oath stated that he is                , of 
Title 

 
           , 
      Name of Firm 

the firm named and referred to and in the foregoing; and that he knows of no officer, 

agent, or employee of the City of Houston being in any manner interested either directly 

or indirectly in such Contract. 

 
 

  
Affiant's Signature 

 
 
SWORN AND SUBSCRIBED before me on  . 

Date 
 

  
Notary Public in and for the State of TEXAS 

 
  

Print or type name 
 

My Commission Expires:   
Expiration Date 

 
END OF DOCUMENT 



Fulton Paving and Drainage From Tidwell Road To Parker Road AFFIDAVIT OF 

WBS No. N-000542-0003-4 OWNERSHIP OR CONTROL 
 

00455-2 

09-04-2007 

 

Document 00455 

 

AFFIDAVIT OF OWNERSHIP OR CONTROL 
 
ORIG. DEPT.:  DEPARTMENT OF PUBLIC WORKS AND ENGINEERING  FILE/I.D. NO.:N-000542-0003-4  

 

INSTRUCTION:  ENTITIES USING AN ASSUMED NAME SHOULD DISCLOSE SUCH FACT TO AVOID REJECTION OF THE 

AFFIDAVIT.  THE FOLLOWING FORMAT IS RECOMMENDED: CORPORATE/LEGAL NAME DBA ASSUMED NAME.   

 

STATE OF  ____________ § 

    §  AFFIDAVIT OF OWNERSHIP OR CONTROL 

COUNTY OF ___________ § 

 
 

 BEFORE ME, the undersigned authority, on this day personally appeared 

__________________________________________________ [FULL NAME] (hereafter “Affiant”), 

_________________________________________ [STATE TITLE/CAPACITY WITH CONTRACTING ENTITY] of 

_____________________________________________________________ [CONTRACTING ENTITY’S 

CORPORATE/LEGAL NAME] (”Contracting Entity”),  who being by me duly sworn on oath stated as follows: 
 

 1.  Affiant is authorized to give this affidavit and has personal knowledge of the facts and matters herein 
stated. 
 

 2. Contracting Entity seeks to do business with the City in connection with 

________________________________________________________________________ [DESCRIBE PROJECT OR 

MATTER] which is expected to be in an amount that exceeds $50,000. 
 

 3.  The following information is submitted in connection with the proposal, submission or bid of Contracting 
Entity in connection with the above described project or matter. 
 

 4.  Contracting Entity is organized as a business entity as noted below (check box as applicable). 
 

 FOR PROFIT ENTITY:   NON-PROFIT ENTITY: 
 
 [ ]  SOLE PROPRIETORSHIP  [ ] NON-PROFIT CORPORATION 
 [ ] CORPORATION   [ ] UNINCORPORATED ASSOCIATION 
 [ ] PARTNERSHIP     
 [ ] LIMITED PARTNERSHIP 
 [ ] JOINT VENTURE 
 [ ] LIMITED LIABILITY COMPANY 
 [ ] OTHER (Specify type in space below) 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
_________________________________________________________________________  
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09-04-2007 

 

 

 5.  The information shown below is true and correct for the Contracting Entity and all owners of 5% or more of 
the Contracting Entity and, where the Contracting Entity is a non-profit entity, the required information has been shown 
for each officer, i.e., president, vice-president, secretary, treasurer, etc. [NOTE: IN ALL CASES, USE FULL NAMES, LOCAL 

BUSINESS AND RESIDENCE ADDRESSES AND TELEPHONE NUMBERS.  DO NOT USE POST OFFICE BOXES FOR ANY ADDRESS.  
INCLUSION OF E-MAIL ADDRESSES IS OPTIONAL, BUT RECOMMENDED.  ATTACH ADDITIONAL SHEETS AS NEEDED.] 
 
 

 Contracting Entity 
 

 Name: _____________________________________________________ 

 Business Address [NO./STREET] _______________________________ 

[CITY/STATE/ZIP CODE] _____________________________________ 

  Telephone Number   (_____)_________________________ 

Email Address [OPTIONAL]  _______________________________ 

 Residence  Address [NO./STREET] _______________________________ 

[CITY/STATE/ZIP CODE] _____________________________________ 

  Telephone Number   (_____)_________________________ 

Email Address [OPTIONAL]  _______________________________ 
 

 

 5% Owner(s) or More (IF NONE, STATE “NONE.”) 
     
 Name: _____________________________________________________ 
 

 Business Address [NO./STREET] _______________________________ 
 

   [CITY/STATE/ZIP CODE] _______________________________ 
 
  Telephone Number   (_____)_________________________ 
 

Email Address [OPTIONAL]  _______________________________ 
 

 Residence  Address [NO./STREET] _______________________________ 

[CITY/STATE/ZIP CODE] _____________________________________ 
 
  Telephone Number   (_____)_________________________ 
 

Email Address [OPTIONAL]  _______________________________ 
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00455-4 
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6.  Optional Information 
 
 Contracting Entity and/or ___________________________________________ [NAME OF OWNER OR NON-
PROFIT OFFICER] is actively protesting, challenging or appealing the accuracy and/or amount of taxes levied against 
_____________________________________ [CONTRACTING ENTITY,  OWNER OR NON-PROFIT OFFICER] as follows: 
 

Name of Debtor:  _______________________________ 

Tax Account Nos.  _______________________________ 

Case or File Nos.  _______________________________ 

Attorney/Agent Name _______________________________ 

Attorney/Agent Phone No. (_____)_________________________ 

Tax Years   _______________________________ 

Status of Appeal [DESCRIBE] _______________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 

__________________________________________________________________________________ 
     
 
 Affiant certifies that he or she is duly authorized to submit the above information on behalf of the Contracting 
Entity, that Affiant is associated with the Contracting Entity in the capacity noted above and has personal knowledge of 
the accuracy of the information provided herein, and that the information provided herein is true and correct to the best 
of Affiant’s knowledge and belief. 
 
 

_______________________________________ 
              Affiant 
 
 

 SWORN TO AND SUBSCRIBED before me this ______ day of _____________, 20_____. 
 
(Seal) 
 
       _______________________________________ 

Notary Public 

NOTE: 

This affidavit constitutes a government record as defined by Section 37.01 of the Texas Penal Code.  Submission of 
a false government record is punishable as provided in Section 37.10 of the Texas Penal Code.  Attach additional 
pages if needed to supply the required names and addresses. 



CITY OF HOUSTON  CONFLICT OF  
STANDARD DOCUMENT INTEREST QUESTIONNAIRE  
 

 
00457 

02-28-2006 

Document 00457 
 

Conflict of Interest Questionnaire 
 

************************************************************************************************ 
Print out latest version of CIQ form from website listed below: 
************************************************************************************************ 
Local Government Code Chapter 176 requires Bidders with the City of Houston 
(“City”) to file a Conflict of Interest Questionnaire with the City Secretary of the City 
of Houston. 
 
The Conflict of Interest Questionnaire is available for downloading on the Texas 
Ethics Commission’s website at: http://www.ethics.state.tx.us/forms/CIQ.pdf.  The 
completed Conflict of Interest Questionnaire will be posted on the City Secretary’s 
website.  Also you will find a list of the City Local Government Officers on the City 
Secretary’s website. 
 
For your convenience the CIQ form is attached as part of this document.  Although 
the City has provided this document for the Bidders convenience, it is the Bidders 
responsibility to submit the latest version of the CIQ form as promulgated by the 
Texas Ethics Commission. 
 
The Failure of any Bidder to comply with this law is a Class C misdemeanor. 
 
 
 

END OF DOCUMENT 
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Document 00459 

 
CONTRACTOR'S STATEMENT REGARDING PREVIOUS CONTRACTS 

SUBJECT TO EQUAL EMPLOYMENT OPPORTUNITY 
 
Section 60-1.7(b) of the Regulations of the Secretary of Labor requires each bidder or prospective prime 
contractor and proposed subcontractor, where appropriate, to state in the bid or at the outset of 
negotiations for the contract whether it has participated in any previous contract or subcontract subject to 
the equal opportunity clause; and if so, whether it has filed with the Joint Reporting Committee, the 
Director, an agency, or the former President's Committee on Equal Employment Opportunity all reports 
due under the applicable filing requirements.  In any case in which a bidder or prospective prime 
contractor or proposed subcontractor which participated in a previous contract subject to Executive Order 
10925, 11114. or 11246 has not filed a report due under the applicable filing documents, no contract or 
subcontract shall be awarded unless such contractor submits a report covering the delinquent period or 
such other period specified by the FAA or the Director, OFCCP. 
 
Contractor has __ has not __ participated in a previous contract subject to the equal opportunity clause 
prescribed by Executive Order 10925, or Executive Order 11114, or Executive Order 11246. 
 
Contractor has __ has not __ submitted all compliance reports in connection with any such contract due 
under the applicable filing requirements; and that representations indicating submission of required 
compliance reports signed by proposed subcontractors will be obtained prior to award of subcontracts. 
 
If Contractor has participated in a previous contract subject to the equal opportunity clause and has not 
submitted compliance reports due under applicable filing requirements, Contractor (Proposer) shall submit 
a compliance report on Standard Form 100, "Employee Information Report EEO-1" prior to the award of 
the Contract. 
 
Standard Form 100 is normally furnished to contractors annually, based on a mailing list currently 
maintained by the Joint Reporting Committee.  In the event Contractor has not received the form, 
Contractor may obtain it by writing to the following address: 
 

Joint Reporting Committee 
1800 G Street 
Washington, DC 20506 

 
  
(Printed or typed Name of Signatory) 
 
    
Signature  Date 
 
  
Title 
 
  
Contractor's Firm Name 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
 
 

END OF DOCUMENT 
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Document 00460 

(POP -1) 
City of Houston 

Pay or Play Program 
Acknowledgement Form 

 
It has been determined that the project currently open for bidding meets the criteria of the City of 
Houston Pay or Play program. This form acknowledges your awareness of the Pay or Play program 
which is authorized by Ordinance 2007-534. Your signature below affirms that you will comply with 
the requirements of the program if you are the successful bidder/proposer, and ensure the same on 
behalf of subcontracts subject to the Pay or Play Program.  
 
I declare under penalty of perjury under the laws of the State of Texas that if awarded this contract 
which meets the criteria for the City of Houston’s Pay or Play Program, I will comply with all 
requirements of the Pay or Play Program in accordance with Executive Order 1-7.  
 
*Fill out all information below and submit this form with your bid/proposal packet. 
 
 
 
Solicitation Number 
 
 
                                 
Signature  Date  
 
 
                                   
Print Name                                                                                City Vendor ID 
 
 
                                  
Company Name  Phone Number 
 
 
 
Email Address  

Note: For more information contact your POP Liaison or the POP Contract Administrator. All 
contact information can be found on www.houstontx.gov     Departments    Office of Business 
Opportunity    Pay or Play. 
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Document 00470 

BIDDER’S MWSBE PARTICIPATION PLAN 

The Bidder or Proposer shall submit this completed form with the bid, to demonstrate the 

Bidder/Proposer’s plan to meet the contract-specific MWSBE goal (“contract goal”). If the Bidder or 

Proposer cannot meet the contract goal, the Bidder/Proposer has the burden to demonstrate “Good Faith 

Efforts”, which shall include correctly and accurately preparing and submitting this form, a Record of 

Good Faith Efforts (Document 00471), and a Request for Deviation from the Goal (Document 00472), the 

documentation evidencing their “Good Faith Efforts”, as required by the City of Houston’s Good Faith 

Efforts Policy (Document 00808). The City will review the Participation Plan and Good Faith Efforts at the 

time of bid opening.  Visit http://www.houstontx.gov/obo for more information.   

Contract Goal 
 

MBEGoal % 

11% 
WBEGoal % 

7% 

Bidder’s 

Participation  

Plan Percentage  

SBE 
 

MBE 
 

WBE 
 

Total 
 

 

NAICS 
Code 

(6 digit) 

Description of Work (Plan Sheet #, Unit Price 
#, Scope of Work #, as applicable) 

 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 

MBE, WBE, 
SBE) 

Certified Firm Name 
 Firm Address 

 Contact Name 
Phone No. and E-Mail (if available) 

      

     

     

     

     

     

     

 

Signature for Company:      Date:    ____   
Print Name:        Phone:  _________ 
Bidder:    

(Print or type full name of business entity, such as corporation, LLC, etc) 
I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions. 

 

http://www.houstontx.gov/obo/index.html
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DOCUMENT 00470  

CONTINUATION PAGE 

NAICS 
Code 

(6 digit) 

Description of Work (Plan Sheet #, Unit Price 
#, Scope of Work #, as applicable) 

 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 

MBE, WBE, 
SBE) 

Certified Firm Name 
 Firm Address 

 Contact Name 
Phone No. and E-Mail (if available) 

      

     

     

     

     

     

     

     

     

     

     

 
Signature for Company:      Date:    ____   
Print Name:        Phone:  _________ 
Bidder:    

(Print or type full name of business entity, such as corporation, LLC, etc) 
*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.
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Document 00471 

PRE-BID GOOD FAITH EFFORTS 

Bidder or Proposer Name:    ____ Project Name       

A Bidder or Proposer that may be unable to complete or follow a Participation Plan (Document CCD-

00470) to meet the Contract Goal in the Supplemental Conditions (Document 00800), must submit this 

completed form as well as a Goal Deviation Request Form (Document 00472), and any other 

documentation of “Good Faith Efforts” with the bid (see Document 00808). The Bidder or Prime 

Contractor has the burden to demonstrate “Good Faith Efforts” to meet the MWSBE goal, which 

includes correctly and accurately preparing and submitting this form and other efforts described in the 

City’s Good Faith Efforts Policy (Document 00808).  The Office of Business Opportunity will review 

Good Faith Efforts and Participation Plan after selection of an apparent low bidder.  

UNLESS THE BIDDER’S/PROPOSER’S PARTICIPATION PLAN MEETS THE CONTRACT GOAL, FAILURE TO 

SUBMIT THIS FORM MAY RESULT IN THE BID BEING FOUND NON-RESPONSIVE. 

NAICS 
Code 

Plan 
Item 
No.  

MWSBE 
 Type 

for 
Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail 
 

Certified 
Firm 

Contact 
Person 

Method 
of 

Contact 

Prime 
Contact 
Date 

 

Certified 
Firm 

Response 

Results of Contact 
(why suitable or 
not suitable for 

work) 

     Phone  

E-mail  

Fax  

   

  

  

     Phone  

E-mail  

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

  

 
Authorized Signature:        Date:   ________ Phone:   __________ 

 
Print Name:       Email Address:       ___ 
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CONTINUATION PAGE 

NAICS 
Code 

Plan 
Item 
No.  

MWSBE 
 Type 

for 
Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail 
 

Certified 
Firm 

Contact 
Person 

Method 
of 

Contact 

Prime 
Contact 
Date 

 

Certified 
Firm 

Response 

Results of Contact 
(why suitable or 
not suitable for 

work) 

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

 
 

Authorized Signature:        Date:   ________ Phone:   __________ 
 

Print Name:       Email Address:       ___ 
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07-01-2013 

  

Document 00472 

BIDDER’S MWSBE GOAL DEVIATION REQUEST 

Bidder or Proposer Name:  

Project Name & Bid/Contract #:  

Department Approved 

MWSBE Goals 

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

 

Bidder’s Proposed 

MWSBE Goals 

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

 

Justification: Please provide the reason the Bidder is unable to meet the Contract Goal in Form 00800. 

 

 

 

Good Faith Efforts: Please list any efforts not listed in the Bidder’s Good Faith Effort Report (Form 00471). 

 

 

 

 

Date:         Bidder:   

Email:       By:    

Phone Number:     Title:   

 

  FOR OFFICIAL USE ONLY:    Approved   Not Approved      

  OBO Representative    Date: 

         Title: 
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Document 00495 
 

POST-BID PROCEDURES 
 
 
1.0 DOCUMENT ADDRESSES 
 

A. Notice of Intent to Award 
 

B. Monitoring Authority/Contracting Department 
 

C. Requirements of Bidder 
 

D. Failure of Bidder to comply with requirements 
 

E. Notice to Proceed 
 
2.0 NOTICE OF INTENT TO AWARD 
 

A. The City will provide written Notice of Intent to Award to Low Bidder. 
 
3.0 DEFINITIONS 
 

A. The “Monitoring Authority” or “OBO” for this Project is: 
 

Director, Office of Business Opportunity Division 

City of Houston 
611 Walker Street, 7th Floor 

Houston, Texas 77002 
 

B. The “Contracting Department” for this Project is:  
Director, Department of DEPARTMENT OF PUBLIC WORKS AND ENGINEERING 
City of Houston 
611 Walker Street 
Houston, Texas 77002 

ATTN:  Ivy Wang, P.E., 
 
4.0 REQUIREMENTS OF BIDDER 
 

A. Within10 days of receipt of Notice of Intent to Award, Low Bidder shall execute and 
deliver to Ivy Wang, P.E., Project Manager and Monitoring Authority, for the City's 
approval, documents indicated by an "X" below: 

 [    ] Document 00570 – Revised MWSBE Participation Plan (Do not submit if 
OBO 

  Director approved Bidder’s Plan – Document 00470) 
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 [ X ] Executed Subcontract(s), Letter(s) of Intent, or documentation of good faith 
efforts to meet the MWSBE goals 

 
B. Within 10 days of receipt of Notice of Intent to Award, Low Bidder shall execute and 

deliver to Ivy Wang, P.E., Project Manager for the City's approval, documents indicated by 
an "X" below: 

  [    ] Document 00500 - Form of Business 
  [ X ] Document 00501 - Resolution of Contractor 

 [ X ] Document 00520 - Agreement 
 [ X ] Document 00600 - List of Proposed Subcontractors and Suppliers 
 [ X ] Document 00601 - Drug Policy Compliance Agreement 

  [ X ] Document 00602 - Contractor's Drug-free Workplace Policy (Contractor creates 
this document.) 

  [ X ] Document 00604 - History of OSHA Actions and List of On-the-job Injuries 
 [ X ] Document 00605 - List of Safety Impact Positions (Contractor completes this list. 

 Do not submit if submitting Document 00606.) 
 [    ] Document 00606 - Contractor's Certification of No Safety Impact Positions (Do 

not submit if submitting Document 00605.) 
 [    ] Document 00607 - Certification Regarding Debarment, Suspension, and Other 

Responsibility Matters 
 [    ] Document 00608 - Contractor's Certification Regarding Non-segregated 

Facilities for Project Funded by AIP Grant 
 [ X ] Document 00610 - Performance Bond 
 [ X ] Document 00611 - Statutory Payment Bond 
 [ X ] Document 00612 - One-year Maintenance Bond 

  [ X ] Document 00613 - One-year Surface Correction Bond 
 [ X ] Document 00620 - Affidavit of Insurance (with Certificate of Insurance attached) 

 [ X ] Document 00622 - Name and Qualifications of Proposed Superintendent 
(Contractor creates this document.) 

 [    ] Document 00623 - Contractor's Act of Assurance (SRF Form ED-103) 
 [ X ] Document 00624 - Affidavit of Compliance with S/WMBE Program 

 [    ] Document 00625 - SRF Participation Summary 
 [    ] Document 00626 - SRF Affirmative Steps Solicitation Report 

 [    ] Document 00627 - SRF Prime Contractor Affirmative Steps Certification and 
Goals 

 [    ] Document 00629 - Affidavit for FAA Form 7460-1 
 [ X ] Document 00630 - Certification of Compliance with Pay or Play Program  
 [ X ] Document 00631 - City of Houston Pay or Play Program – List of Subcontractors 

 [    ] Document 00809 – CDBG Requirements for Federally Funded Projects 
 

 C. Within 10 days of receipt of Notice of Intent to Award, Low Bidder shall execute the 
following forms and deliver them directly to the Monitoring Authority. 

 
1. Original forms contained in Document 00805 – Equal Employment Opportunity 

Program Requirements: 
[ X ]  Pages 00805-3 to 00805-5, Certification by Bidder Regarding Equal 
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  Employment Opportunity 
[ X ]  Page 00805-6, Total Work Force Composition of the Company, or copy of 

latest EEO-1 form (required only if Contractor has a work force of 50 or more 
people and the Original Contract Price is $50,000 or more) 

[ X ] Page 00805-7, Equal Employment Opportunity Compliance Program 
[ X ] Page 00805-26, Certification by Proposed Subcontractor Regarding Equal 

Employment Opportunity 
[ X ] Page 00805-29, Certification by Proposed Material Supplier, Lessor, and 

Professional Service Providers Regarding Equal Employment Opportunity 
 

2. Original completed form Document 00633 - Certification by Proposed Material Suppliers, 
Lessors, and Professional Service Providers Regarding Equal Employment Opportunity, 
for each proposed material supplier and equipment supplier. 

 
3. Original forms contained in Document 00820 – Wage Scale for Engineering Construction. 
 [ X ] Certificate from Contractor Appointing Officer 
  or Employee to Supervise Payment of Employees 
 [    ] Certificate from SubContractor Appointing Officer 
  or Employee to Supervise Payment of Employees 

 [    ] Document 00812, Exhibit “A” – Certificate from Contractor Appointing 
  Officer or Employee to Supervise Payment of Employees 
 
 D.  Designations of Subcontractors and Suppliers, who have been selected by Bidder in Document 

00600 - List of Proposed Subcontractors and Suppliers, and accepted by the City, may be 
changed only with prior notice and acceptance by Project Manager as provided in Conditions of 
the Contract.  For each Product Supplier subsequently added or substituted, provide an original 
completed form, Document 00633 - Certification by Proposed Material Suppliers, Lessors, and 
Professional Service Providers Regarding Equal Employment Opportunity, directly to the 
Monitoring Authority. 

 
E. On Bidder's written request, Ivy Wang, P.E., Project Manager may grant an extension of time, not 

to exceed 5 days, to furnish documents specified in Paragraphs 4.0.A and 4.0.B.  If Bidder is 
required to resubmit documents specified in Paragraph 4.0.A or 4.0.B, Bidder shall do so within 
time limits provided in the request for resubmission. 

 
 F. Designations of Subcontractors and Suppliers, who have been selected by Bidder in its 

Participation Plan, and accepted by the City, may be changed only with prior notice and 
acceptance by the Monitoring Authority as provided in Document 00808 – Bidder/Contractor 
Requirements for the City of Houston Minority, Women, and Small Business Enterprise 
(MWSBE), and Persons with Disabilities Business Enterprise (PDBE).  

 
5.0 FAILURE OF BIDDER TO COMPLY WITH REQUIREMENTS 

 
A. Should Bidder, on receipt of Notice of Intent to Award, fail to comply with requirements of this 

Document 00495 within stated time, the City may declare award in default and require forfeiture 
of the Security Deposit. 
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B. After the City's written notice of default to Low Bidder, the City may award the Contract to 

Bidder whose offer is the next lowest bid, and Security Deposit of Bidder in default shall be 
forfeited to the City in accordance with provisions of Document 00200 - Instructions to Bidders. 

 
6.0 NOTICE TO PROCEED 

 
A. Upon the City's execution of the Agreement and delivery to Contractor, City Engineer will give 

Document 00551 - Notice to Proceed to Contractor, which establishes Date of Commencement 
of the Work. 

 
 

END OF DOCUMENT 
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Document 00500 
 

FORM OF BUSINESS 
 
Please mark the box describing your firm's form of business, fill in the requested information, 
and include the relevant attachments. 
 
[    ] Corporation 

Corporate Name:     
State of Incorporation:     
Mailing Address:   ,   
Type of Corporation:     
 
Certificate of Assumed Name, if operating under a name different than that on the 
corporate charter (the Certificate must have been issued within the past 10 years to be 
valid) 

 
*Certificate of Good Standing 
 
*Certificate of Existence (if non-Texas corporation, Certificate of Authority) 

 
[    ] Partnership/Joint Venture 

Partnership/Joint Venture Name:     
Mailing Address:   ,   
Type of Partnership/Joint Venture:    

 
Copy of the Partnership or Joint Venture Agreement, or 
Affidavit with the name of the partnership or joint venture, the names of the individual 
partners or participants in the joint venture, and a statement that the partnership or joint 
venture is in existence 

 
Certificate of Assumed Name, (the Certificate must have been issued within the past 10 
years to be valid) 

 
If firm is a limited partnership, the Certificate of Limited Partnership 

 
If any partner or joint venturer is a corporation, the above information relating to 
corporation must be included as to each sum partner or joint venturer. 

 
[    ] Sole Proprietorship 
 

Name:     
Mailing Address:     

 
Certificate of Assumed Name, if operating under a name different than that of the sole 
proprietor (the Certificate must have been issued within the past 10 years to be valid) 

 
* Must be furnished upon request of the Director and must be less than 90 days old. 

 
END OF DOCUMENT 
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Document 00501 
 

RESOLUTION OF CONTRACTOR 
 
 

_________________________________________________________ (“Contractor”),  

                                                  (Name of Contractor, e.g., “Biz. Inc.”, “Biz LLP”)                  

is a _________________________________________________________________________, 

           (Type of Organization, e.g.: Corporation, Limited Partnership, Limited Liability Partnership, Limited Liability Company, etc.) 

which is bound by acts of _               ______________________________________, 

                                (Name and Form of Governing Entity, e.g., “Biz Inc. Board of Directors”, “Bill Smith, GP”, etc.) 

(“Governing Entity”). 

 On the   day of          , 20      , the Governing Entity resolved, in accordance with 

all documents, rules, and laws applicable to the Contractor, that  

_____________________________________________, is authorized to act as the 

                   (Contractor’s Representative)  

Contractor’s Representative in all business transactions (initial one)         conducted in the 

State of Texas OR         related to this Contract; and 

The Governing Entity warrants that the above resolution (a) was entered into without 

dissent or reservation by the Governing Entity, (b) has not been rescinded or amended, and 

(c) is now in full force and effect; and 

In authentication of the adoption of this resolution, I subscribe my name on this           

day of _         ____, 20      . 

 
 

 

____________________________________________               ____________________________________________ 
 (Authorized Signature for Governing Entity)                   (Print or Type Name and Title of Authorized Signatory) 

                                                                 
          

SWORN AND SUBSCRIBED before me on  _____________________________ 
                                          Date 

      
       _____________________________ 

                                                                           Notary Public in and for the State of Texas 

 
 
      

My Commission Expires: ___________        _____________________________ 
                      Expiration Date            Print or Type Name of Notary Public 
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Document 00520 
 

AGREEMENT 
 

Project:  Fulton Paving and Drainage from Tidwell Road to Parker Road      

Project Location: This project is generally bounded by Parker Road on the north, Tidwell Road on the  

                               south, Clark Road on the east and Airline Drive on the west                                       

                                 (Key Map No. 413X & 453B)     

Project No:  WBS No. N-000542-0003-4     

 

The City:     THE CITY OF HOUSTON, 900 Bagby Street, Houston, Texas  77002 (the “City”) 

and  

Contractor:                                         

(Address for Written Notice)               

                                                             

  

Fax Number:        

    

City Engineer, with respect to Sections 4.3 thru 4.5 of the General Conditions, is:  

J. Timothy Lincoln, P.E.  (or his successor) 

P. O. Box 1562, Houston, Texas  77251-1562   (Address for Written Notice) 

City Engineer, with respect to all other terms of the General Conditions, is: 

   Joseph T. Myers, P.E.  

Fax Number:   (832) 395-2410   

 

THE CITY AND CONTRACTOR AGREE AS FOLLOWS: 
 
 

ARTICLE 1 
THE WORK OF THE CONTRACT 

 
1.1 Contractor shall perform the Work in accordance with the Contract. 
 
 

ARTICLE 2 
CONTRACT TIME 

 
2.1 Contractor shall achieve Date of Substantial Completion within 862 days after Date of 
Commencement of the Work, subject to adjustments of Contract Time as provided in the Contract. 
 
2.2 The Parties recognize that time is of the essence for this Agreement and that the City will suffer 
financial loss if the Work is not completed within the Contract Time.  Parties also recognize delays, 
expense, and difficulties involved in proving in a legal or arbitration proceeding actual loss suffered by the 
City if the Work is not completed on time.  Accordingly, instead of requiring any such proof, the Parties 
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agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay the City the 
amount stipulated in Document 00800 – Supplementary Conditions, for each day beyond Contract Time. 
 

ARTICLE 3 
CONTRACT PRICE 

 
3.1 Subject to terms of the Contract, the City will pay Contractor in current funds for Contractor's 
performance of the Contract, Contract Price of $«LoBidAmt1»which includes Alternates, if any, accepted 
below. 
 
3.2 The City accepts Alternates as follows: 
 
 

Alternate No. 1         
Alternate No. 2         
Alternate No. 3         
Alternate No. 4         

 
 

ARTICLE 4 
PAYMENTS 

 
4.1 The City will make progress payments to Contractor as provided below and in Conditions of the 
Contract. 
 
4.2 The Period covered by each progress payment is one calendar month ending on the [___] 15th   
or [__x_] last day of the month. 
 
4.3 The City will issue Certificates for Payment and will make progress payments on the basis of such 
Certificates as provided in Conditions of the Contract. 
 
4.4 Final payment, constituting entire unpaid balance of Contract Price, will be made by the City to 
Contractor as provided in Conditions of the Contract. 
 
 

ARTICLE 5 
CONTRACTOR REPRESENTATIONS 

 
5.1 Contractor represents: 
 
5.1.1 Contractor has examined and carefully studied Contract documents and other related data 
identified in Request For Competitive Sealed Proposals. 
 
5.1.2 Contractor has visited the site and become familiar with and is satisfied as to general, local, and 
site conditions that may affect cost, progress, and performance of the Work. 
 
5.1.3 Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations 
that may affect cost, progress, and performance of the Work. 
 
5.1.4 Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions 
at or contiguous to the site and all drawings of physical conditions in or relating to existing surface or 
subsurface structures at or contiguous to the site (except Underground Facilities) which have been 
identified in Contract documents and (2) reports and drawings of a hazardous environmental condition, if 
any, at the site which has been identified in Contract documents.  
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5.1.5 Contractor has obtained and carefully studied (or assumes responsibility for having done so) all 
additional or supplementary examinations, investigations, explorations, tests, studies, and data 
concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site which 
may affect cost, progress, or performance of the Work or which relate to any aspect of the means, 
methods, techniques, sequences, and procedures of construction to be employed by Contractor, 
including applying specific means, methods, techniques, sequences, and procedures of construction, if 
any, expressly required by the Contract to be employed by Contractor, and safety precautions and 
programs incident thereto 
 
5.1.6 Contractor does not consider that any further examinations, investigations, explorations, tests, 
studies, or data are necessary for performance of the Work at Contract Price, within Contract Time, and in 
accordance with the Contract. 
 
5.1.7 Contractor is aware of general nature of work to be performed by the City and others at the site 
that relates to the Work as indicated in Contract documents. 
 
5.1.8 Contractor has correlated information known to Contractor, information and observations obtained 
from visits to the site, reports and drawings identified in the Contract, and all additional examinations, 
investigations, explorations, tests, studies, and data with the Contract. 
 
5.1.9 Contractor has given City Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract, and written resolution thereof by City 
Engineer is acceptable to Contractor. 
 
5.1.10 Contract documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for performance and furnishing of the Work. 
 
 

ARTICLE 6 
MISCELLANEOUS PROVISIONS 

 
6.1 The Contract may be terminated by either Party as provided in Conditions of the Contract. 
 
6.2 The Work may be suspended by the City as provided in Conditions of the Contract. 
 
 

ARTICLE 7 
ENUMERATION OF CONTRACT DOCUMENTS 

 
7.1 The following documents are incorporated into this Agreement: 
 
7.1.1 Document 00700 - General Conditions. 
 
7.1.2 Document 00800 - Supplementary Conditions. 
 
7.1.3 Division 01 - General Requirements. 
 
7.1.4 Divisions 02 through 16 of Specifications. 
 
7.1.5 Drawings listed in Document 00015 - List of Drawings. Drawing No. «DrawingNo»and bound 
separately. 
 
7.1.6 Addenda [and Riders] which apply to the Contract, are as follows: 
 
 

Addendum No. 1, dated       
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Addendum No. 2, dated       

 
Addendum No. 3, dated        

 
Rider No. [     ], dated     

 
7.1.7 Other documents: 
 

     Document No. Title 
[ X ] 00410B Proposal Form – Part B 
[ X ] 00470 Standard Pre-Bid Participation Plan Document 
[ X ] 00471 Pre-Bid Good Faith Efforts Report 
[ X ] 00472 Goal Deviation Request 
[    ] 00500 Form of Business 
[ X ] 00501 Resolution of Contractor (if a corporation) 
[    ] 00570 Amended S/MWBE Participation Plan 
[    ] 00571 Contractor’s Good Faith Efforts Report 
[    ] 00572 Plan Deviation Request 
[    ] 00608 Contractor's Certification Regarding Non-Segregated Facilities for 

Project Funded by AIP Grant 
[ X ] 00610 Performance Bond 
[ X ] 00611 Statutory Payment Bond 
[ X ] 00612 One-year Maintenance Bond 
[ X ] 00613 One-year Surface Correction Bond 
[ X ] 00620 Affidavit of Insurance (with the Certificate of Insurance attached) 
[    ] 00623 Contractor’s Act of Assurance (SRF Form ED-103) 
[ X ] 00624 Affidavit of Compliance with Affirmative Action Program 
[    ] 00628 Affidavit of Compliance with Disadvantaged Business Enterprise (DBE) 

Program for Project Funded By AIP Grant 
[ X ] 00630 (POP-2) Certification of Compliance with Pay or Play Program 
[ X ] 00631 (POP-3) City of Houston Pay or Play Program – List of 
   Subcontractors [    ] 00800 Supplementary Conditions for Project 

CIP or AIP Funded 
[    ] 00801 Supplementary Conditions for Project AIP Funded 
[    ] 00802 SRF Supplementary Conditions 
[ X ] 00805 Affirmative Action Compliance Program (DELETE If AIP Funded) 
[    ] 00806 EPA DBE and Wage Rate Requirements (SRF only) 
[    ] 00807 Bidder/Contractor Requirements for DBE Program 
[ X ] 00808 Minority and Women-owned Business Enterprise (MWBE) & Persons 

with Disabilities Business Enterprise (PDBE) Program 
[    ] 00810 Federal Wage Rate - Highway 
[    ] 00811 Federal Wage Rate - Building 
[    ] 00812 Federal Wage Rate - Heavy 
[ X ] 00820 Wage Rate for Engineering Construction 
[    ] 00821 Wage Rate for Building Construction 
[ X ] 00830 Trench Safety Geotechnical Information 
[ X ] 00840 Pay or Play Program 
[    ] 00912 Rider 
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ARTICLE 8 
SIGNATURES 

 
8.1 This Agreement is executed in two original copies and is effective as of the date of 
countersignature by City Controller. 

 
8.2 This Contract and Ordinance have been reviewed as to form by the undersigned legal assistant 
and have been found to meet established Legal Department criteria.  Legal Department has not reviewed 
the content of these documents. 
 
 
    
       Legal Assistant                Date 
 
 

END OF DOCUMENT 

CONTRACTOR: «LoBid1Name» 
 
 
By:     

Name:     

Title:        

Date:                                                                   

Tax Identification Number:                                                               

                                                    
CITY OF HOUSTON, TEXAS 
 
APPROVED: 
 
 
By:     

        Director,  
«Department» 
 

 
 
 
 
 
 
 
 
ATTEST/SEAL: 
 
 
By:     

      City Secretary 
 

 (If Joint Venture) 
 
 
By:     

Name:     

Title:         

Date:      

Tax Identification Number:   

 
 
 
SIGNED: 
 
 
By:     

    Mayor 
 
 
COUNTERSIGNED: 
 
 
By:     

City Controller 
 
Date Countersigned: 
 
 
  
   

   



Fulton Paving and Drainage From Tidwell Road To Parker Road 

WBS NO. N-000542-0003-4 CONTRACTOR’S REVISED 

 MWSBE PARTICIPATION PLAN 

 

 

 00570-1    <<Contractor Name>> 
                                                                08-01-2013 
  

 

 Document 00570 
 

CONTRACTOR’S REVISED MWSBE PARTICIPATION PLAN 

As soon as the Contractor becomes aware that the Contractor may not abide by the most current 

approved Plan, the Contractor shall submit this completed form with a Record of Post-Bid Good Faith 

Efforts (Document 00571), a Request for Plan Deviation (Document 00572), and any other document 

evidencing “Good Faith Efforts”, as required by the Good Faith Efforts Policy (Document 00808).  The 

City will review this Revised Participation Plan and may approve this Revised Plan if the Contractor has 

made Good Faith Efforts.  For more information, visit  http://www.houstontx.gov/obo.  

Original Participation 

Plan Percentage 

MBE 
 

WBE 
 

SBE 
 

Revised Participation  

Plan Percentage  

MBE 
 

WBE 
 

SBE 
 

 

 

NAICS 
Code 

(6 digit) 

Description of Work (Plan Sheet #, Unit Price 
#, Scope of Work #, as applicable) 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 
(MBE, 

WBE, SBE) 

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail (if available) 

      

     

     

     

     

     

 

Signature for Company:     * Date:      
Print Name:        Phone:     
 

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions. 

http://www.houstontx.gov/obo


Fulton Paving and Drainage From Tidwell Road To Parker Road 

WBS NO. N-000542-0003-4 CONTRACTOR’S REVISED 

 MWSBE PARTICIPATION PLAN 

 

 

 00570-2    <<Contractor Name>> 
                                                                08-01-2013 
  

 

Document 00570 

CONTINUATION PAGE 

NAICS 
Code 

(6 digit) 

Plan Item Number (if applicable)/ 
Description of Work 

 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 
(MBE, 

WBE, SBE) 

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail (if available) 

      

     

     

     

     

     

     

     

     

     

 
Signature for Company:     * Date:      
Print Name:        Phone:     
 

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.



Fulton Paving and Drainage From Tidwell Road To Parker Road 

WBS No. N-000542-0003-4 RECORD OF POST-AWARD 

GOOD FAITH EFFORTS 

00571-1 
08-01-2013 

 

Document 00571 

RECORD OF POST-AWARD GOOD FAITH EFFORTS 

Contractor Name:       Project Name:       

A Contractor that may be unable to follow an agreed Participation Plan (Document 00470 or 00570) must 

submit this completed form, a Plan Deviation Request Form (Document 00572), and any other 

documentation of “Good Faith Efforts” (see Document 00808) that the OBO Representative may require. 

The Contractor shall submit one completed Document 00571 (Part A) for each Certified Firm that is no 

longer performing part or all of its work duties under the Approved Plan. The Contractor has the burden 

to demonstrate “Good Faith Efforts” to meet the MWSBE goal, which includes correctly and accurately 

preparing and submitting this form and other efforts described in the Good Faith Efforts Policy (Document 

00808).  The Office of Business Opportunity may review Participation Plan and Good Faith Efforts from 

time to time and may request that the Contractor submit this form and other information. 

UNLESS THE CONTRACTOR MEETS THE GOALS IN THE AGREED PARTICIPATION PLAN, FAILURE TO SUBMIT 

THIS FORM MAY RESULT IN A DEFAULT OF THE CONTRACT. 

PART A (REASON FOR NON-USE OF CERTIFIED FIRM IN AGREED PLAN) 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
Type 
for 

Goal 

Certified Firm Name, 
Address, Phone No. and 

E-mail 

Plan Goal 
& Actual 
Use (in % 
of total) 

Method 
of 

Contact 

Reason for Non-Use 
(why the Contractor was not able to use  
the Certified Firm in accordance with the 

Agreed Plan) 

    Plan %: 
____ 

Actual %: 
____ 

Phone  

E-mail  

Fax  

 

 

PART B (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS—IF APPLICABLE) 

NAICS 
Code 

Plan 
Item 
No.  

MWSBE 
 Type 

for 
Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail 
 

Certified 
Firm 

Contact 
Person 

Method 
of 

Contact 

Prime 
Contact 

Date 
 

Certified 
Firm 

Response 

Results of Contact 
(why Certified 

Firm was 
unsuitable or 

unusable) 

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

 
Authorized Signature:        Date:   ________ Phone:   __________ 
 
Print Name:       Email Address:       ___ 



Fulton Paving and Drainage From Tidwell Road To Parker Road 

WBS No. N-000542-0003-4 RECORD OF POST-AWARD 

GOOD FAITH EFFORTS 

00571-2 
08-01-2013 

 

Document 00571 

PART B CONTINUATION (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS)  

NAICS 
Code 

Plan 
Item 
No.  

MWSBE 
 Type 

for 
Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail 
 

Certified 
Firm 

Contact 
Person 

Method 
of 

Contact 

Prime 
Contact 

Date 
 

Certified 
Firm 

Response 

Results of Contact 
(why Certified 

Firm was 
unsuitable or 

unusable) 

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

  

  

     Phone  

E-mail   

Fax  

   

     Phone  

E-mail   

Fax  

   

     Phone  

E-mail   

Fax  

   

     Phone  

E-mail   

Fax  

   

     Phone  

E-mail   

Fax  

   

     Phone  

E-mail   

Fax  

   

 

 

Authorized Signature:        Date:   ________ Phone:   __________ 
 

Print Name:       Email Address:       ___ 

 



Fulton Paving and Drainage From Tidwell Road To Parker Road CONTRACTOR’S REQUEST 

WBS No. N-000542-0003-4 FOR PLAN DEVIATION 

 

00572-1 
08-01-2013 

 

Document 00572 

CONTRACTOR’S REQUEST FOR PLAN DEVIATION 

Contractor Name:           

Project Name:            

Approved Participation 

Plan Percentages  

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

 

Contractor’s Requested 

Participation Plan  

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

 

Justification: Please provide the reason the Contractor is unable to meet the MWSBE goal in the Approved Plan. 

 

 

 

Good Faith Efforts: Please list any efforts not listed in Contractor’s Record of Good Faith Effort (Document 00571). 

 

 

 

 

Please attach additional pages if the space for Justification or Good Faith Efforts is insufficient. 

Date:         *Contractor:   

E-mail:       *By:    

Phone Number:     Title:   

*I understand that the approval of this deviation request does not constitute a final decision by OBO that Contractor 

has used Good Faith Efforts in meeting the Contracting Goal. 

  FOR OFFICIAL USE ONLY:    Approved   Not Approved      

  OBO Representative    Date: 

         Title: 

  



Fulton Paving and Drainage From Tidwell Road To Parker Road LIST OF PROPOSED 

WBS No. N-000542-0003-4 SUBCONTRACTORS AND SUPPLIERS  
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07-01-2013 

 

Document 00600 
 

LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS  
 
PROJECT NAME:   Fulton Paving and Drainage From Tidwell Road To Parker Road 
TOTAL DBE AWARD:  $       
ORIG. CONTRACT PRICE:  $      TOTAL MWSBE AWARD: $   
PROJECT NO.:  WBS No.  N-000542-0003-4    TOTAL HUB AWARD: $   
DATE OF REPORT:          TOTAL PDBE AWARD: $   
 

 
NAICS 
(6 digits) 

 
SUBCONTRACTOR OR 

SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 

“HUB” DESIGNATION)
2
 

 
ADDRESS 

 
SCOPE OF 

WORK
3
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

 

NOTES: 1. RETURN FOR ALL PROJECTS AS REQUIRED IN DOCUMENT 00800 – SUPPLEMENTARY CONDITIONS.  

RETURN WITHIN THE SPECIFIED NUMBER OF DAYS AFTER RECEIPT OF NOTICE OF INTENT TO AWARD  
 2. DESIGNATE FIRMS CERTIFIED BY THE CITY OFFICE OF BUSINESS OPPORTUNITY ON THIS FORM. 

3. DESCRIBE THE WORK TO BE PERFORMED, FOR WHICH THE FIRM IS CERTIFIED, SUCH AS “PAVING”, 
“ELECTRICAL”, ETC. 

4. CONTRACTOR SHALL EXECUTE CONTRACTS WITH APPROVED SUBCONTRACTORS AND SUPPLIERS 

WITHIN 30 DAYS AFTER THE DATE OF THE NOTICE TO PROCEED.  COPIES OF CONTRACTS WITH 

DESIGNNATED FIRMS MUST BE SENT TO THE OFFICE OF BUSINESS OPPORTUNITY. 

 
SIGNATURE:       COMPANY NAME:    
 
NAME:        TITLE:    

              (Type or Print) 
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Document 00600 
 

Continuation Page 
 
PROJECT NAME:   Fulton Paving and Drainage From Tidwell Road To Parker Road 
DATE OF REPORT:         
PROJECT NO.:   WBS No.  N-000542-0003-4    
  

 
NAICS 
(6 digits) 

 
SUBCONTRACTOR OR 

SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 

“HUB” DESIGNATION)
2
 

 
ADDRESS 

 
SCOPE OF 

WORK
3
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

    

    

    

    

 
 
SIGNATURE:       COMPANY NAME:    
 
 
NAME:        TITLE:    

                   (Type or Print) 
 
 

END OF DOCUMENT 



Fulton Paving and Drainage From Tidwell Road To Parker Road DRUG POLICY 

WBS No. N-000542-0003-4 COMPLIANCE AGREEMENT  
 

 00601-1 
02-01-2004 

Document 00601 
 

DRUG POLICY COMPLIANCE AGREEMENT 
 
 

I,         ,  
        Name     Title 

 
of   
 Contractor 

have authority to bind Contractor with respect to its Bid, Proposal, or performance of any and all 
contracts it may enter into with the City of Houston; and that by making this Agreement, I affirm 
that Contractor is aware of and by the time the Contract is awarded will be bound by and agree 
to designate appropriate safety impact positions for company employee positions, and to comply 
with the following requirements before the City issues a Notice to Proceed: 
 
1. Develop and implement a written Drug Free Workplace Policy and related drug testing 

procedures for Contractor that meet the criteria and requirements established by the 
Mayor's Amended Policy on Drug Detection and Deterrence (Mayor's Drug Policy) and 
the Mayor's Drug Detection and Deterrence Procedures for Contractors (Executive Order 
No. 1-31). 

 
2. Obtain a facility to collect urine samples consistent with Health and Human Services 

(HHS) guidelines and an HHS-certified drug-testing laboratory to perform drug tests. 
 

3. Monitor and keep records of drug tests given and results; and upon request from the City 
of Houston, provide confirmation of such testing and results. 

 
4. Submit semi-annual Drug Policy Compliance Declarations. 
 

I affirm on behalf of Contractor that full compliance with the Mayor's Drug Policy and 
Executive Order No. 1-31 is a material condition of the Contract with the City of Houston, 
 

I further acknowledge that falsification, failure to comply with or failure to timely submit 
declarations or documentation in compliance with the Mayor's Drug Policy or Executive Order 
No. 1-31 will be considered a breach of the Contract with the City and may result in non-award 
or termination of the Contract by the City. 
 
 
    
   Contractor      Title 
 
 
    
 Signature Date 

 
 

 

END OF DOCUMENT 



CITY OF HOUSTON HISTORY OF OSHA ACTIONS AND 
STANDARD DOCUMENT LIST OF ON-THE-JOB INJURIES  
 

 
00604-1 

02-01-2004 

Document 00604 
 

HISTORY OF OSHA ACTIONS AND LIST OF ON-THE-JOB INJURIES 
 
 
Prior to award of the Contract, Low Bidder will be required to file the following with the 
City: 
 

1. A history of all OSHA actions, advisories, etc., Contractor has received on 
all jobs worked in any capacity, prime or subcontractor.  The history shall 
be for the two-year period preceding the Bid Date of the Project. 

 
2. A list of all on-the-job injuries, accidents, and fatalities suffered by any 

present or former employees of Contractor during the same two-year 
period. 

 
3. If less than the two-year period, give the date Contractor started doing 

business. 
 
This information must be submitted to the City within the time period stated in 
Document 00498 - Notice of Intent to Award.  An officer of the company must certify in 
a notarized statement that the information submitted is true and correct. 
 
 

END OF DOCUMENT 
 



CITY OF HOUSTON  LIST OF SAFETY 
STANDARD DOCUMENT IMPACT POSITIONS 
 

 
00605-1 

02-01-2004 

Document 00605 
 

LIST OF SAFETY IMPACT POSITIONS 
 

****************************************************************************** 
  Contractor is to provide a complete List of Employee Classifications 

that are considered in a “Safety Impact Position” and the number of 
employees in each of those classifications. 
****************************************************************************** 

 
Employee Classification Number of Employees 
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
 

END OF DOCUMENT 



CITY OF HOUSTON  CONTRACTOR'S CERTIFICATION OF 
STANDARD DOCUMENT NO SAFETY IMPACT POSITIONS  
 

 
(Attachment C) 00606-1 

02-01-2004 

Document 00606 
 

CONTRACTOR'S CERTIFICATION OF 
NO SAFETY IMPACT POSITIONS IN PERFORMANCE OF A CITY CONTRACT 

 
 

BEFORE ME, the undersigned authority, on this day personally appeared 

 , 
 Affiant 

who being by me duly sworn on his oath stated that he is   
Title 

of   
 Contractor 

and that no employee safety impact positions, as defined in §5.17 of Executive Order  

No. 1-31, will be involved in performing         . 
 Project 

Contractor agrees and covenants that it shall immediately notify the City of Houston 

Director of Personnel if any safety impact positions are established to provide services 

in performing this City Contract. 

  
   Affiant's Signature 

 
SWORN AND SUBSCRIBED before me on this day of     , 20 . 
 
 

  
       Notary Public in and for the State of TEXAS 

 
  
 Print or Type Notary Public Name 

 
My Commission Expires:   

  Expiration Date 
 

 
END OF DOCUMENT 



CITY OF HOUSTON CERTIFICATION  
STANDARD DOCUMENT REGARDING DEBARMENT  
 

 
00607-1 

02-01-2004 

Document 00607 
 

CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, AND OTHER RESPONSIBILITY MATTERS 

 
Contractor certifies to the best of its knowledge and belief that it and its principals: 
 
1. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal, 
State, or local department or agency; 

 
2. Have not within a three-year period preceding this proposal been convicted of or 

had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State, or local) transaction or contract under a public transaction: 
violation of Federal or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 

 
3. Are not presently indicted for or otherwise criminally or civilly charged by a 

government entity (Federal, State, or local) with commission of any of the 
offenses enumerated in paragraph 2 of this certification; and 

 
4. Have not within a three-year period preceding this application/proposal had one 

or more public transactions (Federal, State, or local) terminated for cause or 
default. 

 
I understand that a false statement on this certification may be grounds for rejection of 
this proposal or termination of the award.  In addition, under 18 USC Section 1001, a 
false statement may result in a fine of up to $10,000 or imprisonment for up to five 
years, or both. 
 
Company: 
 
       
Typed Name & Title of Authorized Representative 
 
    
Signature of Authorized Representative    Date 
 
  I am unable to certify the above statements.  My explanation is attached. 
 
 

END OF DOCUMENT 



Fulton Paving and Drainage From Tidwell Road To Parker Road 

WBS No. N-000542-0003-4 PERFORMANCE BOND  
 

00610-1 
05-17-2005 

 

Document 00610 
 

PERFORMANCE BOND 
 
 

THAT WE,  , as Principal, 
(the “Contractor”), and the other subscriber hereto,  , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston (the “City”), a municipal corporation, in the penal sum of $    for 
the payment of which sum, well and truly to be made to the City, its successors and 
assigns, Contractor and Surety do bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally. 
 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has on or about this day executed a Contract in 
writing with the City for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred 
to and adopted by the City Council, all of which are made a part of this instrument as 
fully and completely as if set out in full herein. 
 

NOW THEREFORE, if the said Contractor shall faithfully and strictly perform the 
Contract in all its terms, provisions, and stipulations in accordance with its true meaning 
and effect, and in accordance with the Contract documents referred to therein and shall 
comply strictly with each and every provision of the Contract and with this Bond, then 
this obligation shall become null and void and shall have no further force and effect; 
otherwise the same is to remain in full force and effect.  Should the Contractor fail to 
faithfully and strictly perform the Contract in all its terms, including but not limited to the 
indemnifications thereunder, the Surety shall be liable for all damages, losses, 
expenses and liabilities that the City may suffer in consequence thereof, as more fully 
set forth herein. 
 

It is further understood and agreed that the Surety does hereby relieve the City 
or its representatives from the exercise of any diligence whatever in securing 
compliance on the part of the Contractor with the terms of the Contract, and the Surety 
agrees that it shall be bound to take notice of and shall be held to have knowledge of all 
acts or omissions of the Contractor in all matters pertaining to the Contract.  The Surety 
understands and agrees that the provision in the Contract that the City will retain certain 
amounts due the Contractor until the expiration of 30 days from the acceptance of the 
Work is intended for the City's benefit, and the City will have the right to pay or withhold 
such retained amounts or any other amount owing under the Contract without changing 
or affecting the liability of the Surety hereon in any degree. 
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00610-2 
05-17-2005 

 

 
It is further expressly agreed by Surety that the City or its representatives are at 

liberty at any time, without notice to the Surety, to make any change in the Contract 
documents and in the Work to be done thereunder, as provided in the Contract, and in 
the terms and conditions thereof, or to make any change in, addition to, or deduction 
from the Work to be done thereunder; and that such changes, if made, shall not in any 
way vitiate the obligation in this Bond and undertaking or release the Surety therefrom. 
 

It is further expressly agreed and understood that the Contractor and Surety will 
fully indemnify and save harmless the City from any liability, loss, cost, expense, or 
damage arising out of Contractor’s performance of the Contract. 
 

If the City gives Surety notice of Contractor’s default, Surety shall, within 45 
days, take one of the following actions: 
 

1. Arrange for Contractor, with consent of the City, to perform and complete the 
Contract; or 

 
2. Take over and assume completion of the Contract itself, through its agents or 

through independent contractors, and become entitled to the payment of the 
balance of the Contract Price. 

 
If the Surety fails to take either of the actions set out above, it shall be deemed to 

have waived its right to perform and complete the Contract and receive payment of the 
balance of the Contract Price and the City shall be entitled to enforce any remedies 
available at law, including but not limited to completing the Contract itself and 
recovering any cost in excess of the Original Contract Price from the Surety. 
 

This Bond and all obligations created hereunder shall be performable in Harris 
County, Texas.  This Bond is given in compliance with the provisions of Chapter 2253, 
Texas Government Code, as amended, which is incorporated herein by this reference.   
 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a 
United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other Party at the 
address prescribed in the Contract documents, or at such other address as the 
receiving party may hereafter prescribe by written notice to the sending party. 
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00610-3 
05-17-2005 

 

 

 

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 
 
 
ATTEST, SEAL:  (if a corporation)    
WITNESS:  (if not a corporation)  Name of Contractor 
 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 

(SEAL)   
Address of Surety for Notice 

  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
 
    
Legal Assistant      Date 

 

 

END OF DOCUMENT 
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00611-1 
05-17-2005 

 

 
Document 00611 

 
STATUTORY PAYMENT BOND 

 

 

THAT WE,        , as Principal, 
hereinafter called Contractor and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound unto the City of 
Houston, a municipal corporation, in the sum of $    for the payment of 
which sum, well and truly to be made to the City of Houston, and its successors, the said 
Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors,  jointly and severally. 
 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has on or about this day executed a contract in writing 
with the City of Houston for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred to 
and adopted by the City Council, all of which are made a part of this instrument as fully and 
completely as if set out in full herein; 
 

NOW, THEREFORE, if the said Contractor shall pay all claimants supplying labor 
and materials to him or a Subcontractor in the prosecution of the Work provided for in the 
Contract, then, this obligation shall be void; otherwise the same is to remain in full force 
and effect; 
 

PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of 
Chapter 2253, Texas Government Code, as amended, and all liabilities on this Bond shall 
be determined in accordance with the provisions of said Article to the same extent as if it 
were copied at length herein. 
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IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 
 
 
ATTEST, SEAL:  (if a corporation)    
WITNESS:  (if not a corporation)  Name of Contractor 
 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 

(SEAL)   
Address of Surety for Notice 

  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant      Date 

 
 
 

END OF DOCUMENT 
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Document 00612 
 

ONE-YEAR MAINTENANCE BOND 
 

THAT WE,         , as Principal, 
hereinafter called Contractor, and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston, a municipal corporation, in the sum of $   , for the payment of 
which sum well and truly to be made to the City of Houston and its successors, the said 
Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors, jointly and severally. 
 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has on or about this day executed a Contract in writing 
with the City of Houston for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred to 
and adopted by the City Council, all of which are made a part of this instrument as fully and 
completely as if set out in full herein. 
 

NOW THEREFORE, if the said Contractor shall comply with the provisions of 
Paragraph 11.5.1 of the General Conditions, and correct work not in accordance with the 
Contract documents discovered within the established one-year period, then this obligation 
shall become null and void, and shall be of no further force and effect; otherwise, the same 
is to remain in full force and effect. 
 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a United 
States Postal Service post office or receptacle, with proper postage affixed (certified mail, 
return receipt requested), addressed to the respective other party at the address 
prescribed in the Contract documents, or at such other address as the receiving party may 
hereafter prescribe by written notice to the sending party. 
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IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 
 
 
ATTEST, SEAL:  (if a corporation)     
WITNESS:  (if not a corporation)  Name of Contractor 
 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 

(SEAL)   
Address of Surety for Notice 

  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant       Date  

 
 
 
 

END OF DOCUMENT 
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Document 00613 
 

ONE-YEAR SURFACE CORRECTION BOND 
 

THAT WE,         , as Principal, 
hereinafter called Contractor, and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston, a municipal corporation, in the sum of $     such sum being 
equal to four percent of the Original Contract Price, for the payment of which sum to be 
made to the City of Houston and its successors, Contractor and Surety do bind 
themselves, their successors, jointly and severally. 
 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has entered into a Contract in writing with the City of 
Houston, Texas, dated of even date herewith, for   
 , 
all of such work to be done in accordance with the Contract documents therein referred 
to, and adopted by the City Council of the City of Houston. 
 

NOW THEREFORE, if the Contractor shall comply with the provisions of 
Paragraph 11.5.1 of the General Conditions, and repair, replace, restore, and correct 
surface work associated with backfill operations of subsurface work not in accordance 
with the Contract documents discovered within one year from the date that the One-
year Maintenance Bond has expired, then this obligation shall become null and void, 
and shall be of no further force and effect; otherwise, the same is to remain in full force 
and effect. 
 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a 
United States Postal Service  post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other party at the 
address prescribed in the Contract documents, or at such other address as the 
receiving party may hereafter prescribe by written notice to the sending party. 
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IN WITNESS THEREOF, the said Principal and Surety have signed and sealed 
this instrument on the respective dates written below their signatures. 
 
 
ATTEST, SEAL:  (if a corporation)    
WITNESS:  (if not a corporation)  Name of Contractor 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 

(SEAL)   
Address of Surety for Notice 

  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant       Date  

 
 
 

END OF DOCUMENT 
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Document 00620 
 

AFFIDAVIT OF INSURANCE 
 
 

BEFORE ME, the undersigned authority, on this day personally appeared 
 
           , who  

Affiant 

being by me duly sworn on his oath stated that he is        , of 
       Title 

 , 
Contractor's Company Name 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that the attached original insurance 

certificate truly and accurately reflects the insurance coverage that is now available and will 

be available during the term of the Contract. 

 
 

  
      Affiant's Signature 

 
SWORN AND SUBSCRIBED before me on  . 

  Date 

 
  

Notary Public in and for the State of TEXAS 
 

  
        Print or type Notary Public name 

 
My Commission Expires:   

    Expiration Date 

 
 

END OF DOCUMENT 
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Document 00624 
 

AFFIDAVIT OF COMPLIANCE WITH 
AFFIRMATIVE ACTION PROGRAM 

 
 

BEFORE  ME,  the  undersigned  authority,  on  this  day  personally  appeared  

 , who 
 Affiant 

being by me duly sworn on his oath stated that he is  , 
Title 

of  , 
 Contractor 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that the Contract is in compliance 

with the Affirmative Action Program of the City and has done all that is required by the 

Contract documents, the Affirmative Action Program, and pursuant to Chapter 15, Code 

of Ordinances, City of Houston, §15.16 et seq. 

 
  

Affiant's Signature 

 
 
SWORN AND SUBSCRIBED before me on this day of     , 20 . 
 
 

  
       Notary Public in and for the State of TEXAS 

 
  
 Print or Type Notary Public Name 

 
My Commission Expires:   

 Expiration 

END OF DOCUMENT 
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Document 00630 

(POP-2) 
 City of Houston 

Certification of Compliance with 
Pay or Play Program 

 
Contractor Name:     $    

(Contractor/Subcontractor) (Amount of Contract) 
Contractor Address:    

 
Project No.:  «WBSNo»  

 
Project Name:  «LegalPrjName»  

 
POP Liaison Name:    

 
In accordance with the City of Houston Pay or Play Program authorized by Ordinance 2007-534 and Executive Order 1-7, 
Contractor/Subcontractor agrees to abide by the terms of this Program. This certification is required of all contractors for contracts 
subject to the program. You must agree EITHER to PAY or to PLAY for all covered employees. The Contractor/Subcontractor may 
also Pay on behalf of some covered employees and Play on behalf of other covered employees.  
 
The Contractor/Subcontractor will comply with all provisions of the Pay or Play Program and will furnish all information and reports 
requested to determine compliance with program requirements of the Pay or Play Program (See Executive Order 1-7 for the terms of 
the Pay or Play program) The criteria of the program is as follows: 

 
The Contractor/Subcontractor agrees to “Pay” $1.00 per hour for work performed by covered employees under the contract with the 
City. If independent contract labor is utilized the Contractor/Subcontractor agrees to report hours worked by the independent contract 
laborer and pay $1.00 per hour for work performed.  
  
Otherwise the Contractor/Subcontractor agrees to “Play” by providing health benefits to each covered employee. The health benefits 
must meet the following criteria: 
  
1. The employer will contribute no less than $150 per employee per month toward the total premium cost for single coverage only; 

and 
2. The employee contribution, if any amount, will be no greater than 50% of the total premium cost and no more than $150 per 

month.  
3. Pursuant to E.O. 1-7 section 4.04 a contractor is deemed to have complied with respect to a covered employee who is not 

provided health benefits if the employee refuses the benefits and the employee’s contribution to the premium is no more than $40 
per month.  

 

Please select whether you choose to: 
Pay Play Both 

   
 
The Contractor/Subcontractor will file compliance reports with the City, which will include activity for covered employees subject to the 
program, in the form and to the extent requested by the administering department. Compliance reports shall contain information 
including, but not limited to, documentation showing employee health coverage and employee work records. 
Note: The Contractor is responsible to the City for the compliance of covered employees of covered subcontractors and 
only forms that are accurate and complete will be accepted. 

 
 

*Estimated Number of: 
Prime 

Contractor 
Sub- 

Contractor 
Total Employees on City Job   

Covered Employees   

Non-Covered Employees   

Exempt Employees   

*Required 
I hereby certify that the above information is true and correct. 
 
Contractor (Signature)                                                                                                           Date 
 
Name and Title (Print or type) 



Document 00631
(POP-3)

City of Houston
Pay or Play Program 

List of Subcontractors

Prime Contractor: POP Contact Person:
Project Number/Description: Address:

Email:
Phone:

Subcontractor Name Supplier 
Y/N?

Amount of 
Subcontract Pay Play

Both      
(Pay 
and 

Play)

N/A Contact Person Phone Email Address Mailing Address

Contractor Authorized Representative & Title Date
Name & Signature

*If the above information is found to be submitted fraudulently with  the intent to bypass or deceive the purpose of the Pay or Play Program the contractor will be held liable for all compliance 
requirements from the inception of the contract. All subcontracts that surpass the $200,000.00 threshold will be responsible for Pay or Play compliance from the inception of the contract.  

Note:  Include ALL subcontractors (use additional form if necessary)
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Check One

Affidavit

I hereby solemnly affirm, certify and confirm that the total sub-contract value stated above is the final value of the contract (*) including all material costs, fuel, payroll, taxes, fees, profit sharing, 
labor or any payments in relation to the contracted work and no separate payment or contract has been made for the sub-contract under contract no._____________________ . The above sub-
contract value includes all the costs related to work under the contract. The contractor and sub-contractor(s) agree to inform The Mayor's Office of Business Opportunity of any related cost(s) 
added to the contracted work and re-submit POP-3 with the current value of the sub-contract. I understand that compliance with "Pay or Play" program is mandatory and nothing has been hidden 
to circumvent the program requirements.
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CITY OF HOUSTON EQUAL EMPLOYMENT OPPORTUNITY 
STANDARD DOCUMENT CERTIFICATION BY MATERIAL SUPPLIERS  
 
 

 
00633-1 

02-01-2010 
 

Document 00633 
 

CERTIFICATION BY PROPOSED MATERIAL SUPPLIERS, 
LESSORS, AND PROFESSIONAL SERVICE PROVIDERS 

REGARDING EQUAL EMPLOYMENT OPPORTUNITY 
 
Company Name:          $  

 (Supplier, Lessor, Professional Service Provider) (Amount of Contract) 
 
Company Address:   
 
Company Telephone Number:                                                               Fax:  
 
E-mail Address:   
 
Web Page/URL Address:      
                                                  
Company Tax Identification Number:   
 
Project No.: [WBS/CIP/AIP/File No.]  
 
Project Name: [Legal Project Name]  
 
In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service Provider represents 
to be an equal opportunity employer and agrees to abide by the terms of the Ordinance.  This certification is required 
of all Suppliers/Lessors/Professional Service Providers (herein Supplier) with contracts in the amount of $10,000.00 
or more. 
 

[  ] Yes  [  ] No  Supplier agrees not to discriminate against any employee or applicant for employment 
because of race, religion, color, sex, national origin, or age. 

   
[  ] Yes  [  ] No  Supplier agrees that all qualified applicants will receive consideration for employment 

without regard to race, religion, color, sex, national origin, or age. 
   
[  ] Yes  [  ] No  Supplier will comply with all provisions of Executive Order No. 11246 and rules, 

regulations and applicable orders of the Department of Labor or other Federal Agency 
responsible for enforcement of applicable equal opportunity and affirmative action 
provisions and will likewise furnish all information and reports required by the Mayor or 
Contract Compliance Officers for the purpose of investigation to ascertain and effect 
compliance with the City of Houston’s Office of Affirmative Action and Contract 
Compliance. 

   
[  ] Yes  [  ] No  The Supplier shall file and cause their sub-tier contractors to file compliance reports 

with the City in the form and to the extent as may be prescribed by the Mayor or 
Contract Compliance Officers.  Compliance reports filed at such times as directed 
shall contain information including, but not limited to, the practices, policies, programs, 
and employment policies. 

   
I hereby certify that the above information is true and correct. 
 
    
COMPANY OFFICER (Signature)    DATE 
 
  
NAME AND TITLE (Print or type) 

 
END OF DOCUMENT 



CITY OF HOUSTON MONTHLY SUBCONTRACTOR  
STANDARD DOCUMENT   PAYMENT REPORTING FORM 

 
**************************************************************************************************** 
Instructions: 
 
Before submitting this document, Contractor shall provide 

1. Payment Notifications (00646) to each subcontractor on each contract; 

2. A copy to the City Monitoring Authority of all applicable Payment Notifications; 

3. A list to the City Monitoring Authority containing the information requested in this 
document for each subcontractor from which Contractor has withheld payment; 
and  

4. The notarized signature of Contractor’s Representative. 

 
****************************************************************************************************  



CITY OF HOUSTON MONTHLY SUBCONTRACTOR  
STANDARD DOCUMENT   PAYMENT REPORTING FORM 

 

00642 
02-01-2010 

Document 00642 
 

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM 
 

Legal Project Name:     

Outline Agreement No.:    WBS No.:  

Contractor’s Company Name:       

Address:       

CERTIFICATION 
 
_______________________________________________, Contractor’s Representative for the above referenced 
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor 
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance 
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for 
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms 
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the 
Project for which the City made partial payment.   
 
EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.   

 
 
Subcontractor Name:   

 
Subcontractor Name:   

 
 
Street Address:   

 
 
Street Address:   

 
 
City, State, and Zip Code:   

 
 
City, State, and Zip Code:   

 
 
Amount of Payment Withheld:   

 
 
Amount of Payment Withheld:   

 
 
Date Payment First Withheld:   

 
 
Date Payment First Withheld:   

 

Description of Good Faith Reason:  

  

 

Description of Good Faith Reason:  

  

 
 

    
(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative) 
 
SWORN TO AND SUBSCRIBED before me on:   
 Date 
 
   
 Notary Public in and for the State of Texas 
 
 
My Commission Expires:      
 Expiration Date Print or Type Name of Notary Public 



CITY OF HOUSTON PAYMENT NOTIFICATION 
STANDARD DOCUMENT EXPLANATION OF WITHHOLDING  

 
**************************************************************************************************** 
Instructions: 
 
If Contractor withholds any amount of a payment to a Subcontractor for any reason, the 
Contractor shall send Payment Notifications to the Subcontractor explaining why the 
payment was withheld. 
 
Contractor shall provide the City Monitoring Authority with Payment Notifications for 
each subcontractor from which Contractor has withheld payment.   Contractor shall 
submit all necessary Payment Notifications (Document 00646), Payment Reporting 
Forms (Document 00642), and other documentation at the same time Contractor 
submits the Application and Certification for Payment or the Estimate for Payment. 
 
****************************************************************************************************



CITY OF HOUSTON PAYMENT NOTIFICATION 
STANDARD DOCUMENT EXPLANATION OF WITHHOLDING  

 

00646 
02-01-2010 

Document 00646 
 

PAYMENT NOTIFICATION – EXPLANATION OF WITHHOLDING 
 

Legal Project Name:     

Outline Agreement No.:    WBS No.:  

Contractor’s Company Name:      

Address:       

Date:   

 
 

SUBCONTRACTOR PAYMENT INFORMATION: 
 

 
Subcontractor Name:   
 
 
Street Address:   
 
 
City, State, and Zip Code:   
 
 
Business Phone Number:   
 
 
Amount of Subcontractor Invoice:   
 
 
Amount of Payment Made:   
 
 
Amount of Payment Withheld:   
 
 
Date Payment First Withheld:   

 

DETAILED EXPLANATION OF WITHHOLDING:   

  

  

  

  

 
 
    

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative) 
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ARTICLE 1 - GENERAL PROVISIONS  

1.1 DEFINITIONS 
 
1.1.1 Agreement:  Document signed by the 
Parties and binding the Parties, containing the name 
of Contractor, title and location of the Project, 
Original Contract Time, Original Contract Price, 
enumeration of documents included in the Contract, 
and other provisions. 

 
1.1.2 Bonds:  Performance Bond, Payment 
Bond, Maintenance Bond, and other Surety 
instruments executed by Surety.  When in singular 
form, refers to individual instrument. 
 
1.1.3 Business Enterprise:  Any business 
entity registered in a program authorized by 49 
C.F.R. § 26 (where applicable) or City Code of 
Ordinances, Chapter 15, Article II, relating to Equal 
Opportunity Employment and taking affirmative 
action to ensure that applicants are employed and 
employees are treated without regard to race, 
religion, color, sex, national origin, or age.  The term 
“Business Enterprise” may include any 
Disadvantaged Business Enterprise (“DBE”), 
Minority Business Enterprise (“MBE”), Woman 
Business Enterprise (“WBE”), Small Business 
Enterprise (“SBE”), Person with Disability Enterprise 
(“PDBE”), and any Historically Underutilized 
Business (“HUB”). 
 
1.1.4 Business Enterprise Policy:  Contract 
documents and applicable policies relating to 
Business Enterprises and authorized under 49 
C.F.R. § 26 or City Code of Ordinances, Chapter 15, 
Article II. 
 
1.1.5 Cash Allowance:  An estimated sum of 
money to be used only for a limited class of 
expenditures such as utility relocation costs, fees for 
special licenses or permits, or other “pass-through” 
costs that would be the same for any contractor.  
Cash Allowances may not be used to purchase 
goods or services that are not specified in the 
Contract.  The unspecified items must be purchased 
according to the terms of Article 7. 

 
1.1.6 Change Order:  Written instrument 
prepared by the City and signed by City Engineer 
and Contractor, specifying the following: 

.1 a change in the Work; 

.2 a change in Contract Price, if any; and 

.3 a change in Contract Time, if any. 
The value of a Change Order is the net amount after 
offsetting all deductions against all additions effected 
by the Change Order. 

 
1.1.7 City:  The City of Houston, a home rule 
municipality located principally within Harris County, 
Texas, including its successors and its authorized 
representatives. 

 
1.1.8 City Engineer:  The City Engineer, or 
the City employee representing the City Engineer, 
designated in the Agreement and authorized to 
represent the City, or successors. 

 
1.1.9 Claim:  Written demand or written 
assertion by one Party seeking adjustment of the 
Contract, payment of money, extension of time, or 
other relief under the Contract and includes, but is 
not limited to, claims for materials, labor, equipment, 
delay, changes, adjustments, substitutions, fees and 
third party claims.  The Party making the Claim has 
the responsibility to substantiate the Claim. 
 
1.1.10 Conditions of the Contract:  General 
Conditions and Supplementary Conditions. 

 
1.1.11 Construction Manager:  Person or firm 
under contract with the City as its authorized 
representative to oversee and administer 
construction of the Work, and who may perform the 
role of Project Manager and Inspector, as 
designated by City Engineer in writing. 

 
1.1.12 Contract:  The Agreement; documents 
enumerated in and incorporated into the Agreement, 
Modifications, and amendments. 
 
1.1.13 Contract Price:  The monetary amount 
stated in the Agreement adjusted by Change Order, 
and increases or decreases in Unit Price Quantities, 
if any. 
 
1.1.14 Contract Time:  The number of days 
stated in the Agreement to substantially complete the 
Work, plus days authorized by Change Order. 
 
1.1.15 Contractor:  Person or firm identified as 
such in the Agreement including its successors and 
its authorized representatives. 
 
1.1.16 Date of Commencement of the Work:  
Date established in Notice to Proceed on which 
Contract Time will commence.  This date will not be 
changed by failure of Contractor, or persons or 
entities for whom Contractor is responsible, to act. 
 
1.1.17 Date of Substantial Completion:  Date 
that construction, or portion thereof designated by 
City Engineer, is certified by City Engineer to be 
substantially complete. 
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1.1.18 Design Consultant:  Person or firm, 
under contract with the City, to provide professional 
services during construction and its authorized 
representatives.  If a Design Consultant is not 
employed for services during construction, Project 
Manager will perform duties of Design Consultant 
designated in the Contract in addition to usual duties 
of Project Manager. 
 
1.1.19 Drawings:  Graphic and pictorial 
portions of the Contract that define the character and 
scope of the Work. 
 
1.1.20 Extra Unit Price:  Unit Prices, which 
may be required for completion of the Work.  These 
Unit Prices and Unit Price Quantities are in the 
Contract and are included in Original Contract Price. 
 
1.1.21 Furnish:  To supply, pay for, deliver to 
the site, and unload. 
 
1.1.22 General Requirements:  The sections 
of Division 01 Specifications that specify 
administrative and procedural requirements and 
temporary facilities required for the Work. 
 
1.1.23 Inspector:  City’s employee or agent 
authorized to assist with inspection of the Work. 
 
1.1.24 Install:  Unpack, assemble, erect, 
place, anchor, apply, work to dimension, finish, cure, 
clean, protect, and similar operations. 
 
1.1.25 Legal Holiday:  Day established by the 
City Council as a holiday. 
 
1.1.26 Major Unit Price Work:  An individual 
Unit Price item, 

.1  whose value is greater than five 
percent of Original Contract Price,  

.2 whose value becomes greater than five 
percent of Original Contract Price as 
the result of an increase in quantity, or  

.3  whose value is $100,000, whichever is 
least. 

 
1.1.27 Mayor’s Office of Business Opportunity:  
any reference to, or use of, the “Office of Affirmative 
Action” shall mean the Mayor’s Office of Business 
Opportunity, or any such future name to which it is 
changed. 
 
1.1.28 Minor Change in the Work:  A written 
change in the Work, ordered by City Engineer, that 
does not change Contract Price or Contract Time, 
and that is consistent with the general scope of the 
Contract. 

 
1.1.29 Modification:  Change Order, Work 
Change Directive, or Minor Change in the Work.  
 
1.1.30 Notice of Noncompliance:  A written 
notice by City Engineer to Contractor regarding 
defective or nonconforming work that does not meet 
the Contract requirements, and that establishes a 
time by which Contractor shall correct the defective 
or nonconforming work. 
 
1.1.31 Notice to Proceed:  A written notice by 
City Engineer to Contractor establishing Date of 
Commencement of the Work.  
 
1.1.32 Original Contract Price:  The monetary 
amount originally stated in the Agreement. 
 
1.1.33 Parties:  Contractor and the City.  
When in singular form, refers to Contractor or the 
City. 
 
1.1.34 Pollutant:  Any materials subject to the 
Texas Solid Waste Disposal Act. 
 
1.1.35 Pollutant Facility:  Any facility regulated 
by the State of Texas to protect the health and 
environment from contamination by Pollutants, 
including without limitation, landfills, oil and gas 
production and storage facilities, wastewater 
facilities, waste injection wells, and storage tanks 
(including drums). 
 
1.1.36 Product:  Materials, equipment, or 
systems incorporated into the Work or to be 
incorporated into the Work. 
 
1.1.37 Product Data:  Illustrations, standard 
schedules, performance charts, instructions, 
brochures, diagrams, and other information 
furnished by Contractor to illustrate a Product. 
 
1.1.38 Project:  Total construction, of which 
the Work performed under the Contract may be the 
whole or a part, and which may include construction 
by the City or by separate contractors. 
 
1.1.39 Project Manager:  City Engineer’s 
authorized representative for administration of the 
Work.  Titles used within the City’s departments may 
be different than those used in this definition. 
 
1.1.40 Provide:  Furnish and Install, complete, 
ready for intended use. 
 
1.1.41 Samples:  Physical examples that 
illustrate Products, or workmanship, and establish 
standards by which the Work is judged. 
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1.1.42 Shop Drawings:  Drawings, diagrams, 
schedules, and other data specially prepared for the 
Work by Contractor, Subcontractor or Supplier, to 
illustrate a portion of the Work. 
 
1.1.43 Specifications:  Divisions 01 through 16 
of the documents that are incorporated into the 
Agreement, consisting of written General 
Requirements and requirements for Products, 
standards, and workmanship for the Work, and 
performance of related services. 
 
1.1.44 Stipulated Price:  Single lump sum 
amount stated in the Contract for completion of the 
Work, or for designated portion of the Work. 
 
1.1.45 Subcontractor:  Person or firm that has 
direct or indirect contract with Contractor or with 
another Subcontractor to perform a portion of the 
Work and its authorized representatives. 
 
1.1.46 Superintendent:  Employee of 
Contractor having authority and responsibility to act 
for and represent Contractor. 
 
1.1.47 Supplementary Conditions:  Part of 
Conditions of the Contract that amends or 
supplements General Conditions. 
 
1.1.48 Supplier:  Manufacturer, distributor, 
materialman, or vendor having a direct agreement 
with Contractor or Subcontractor for Products, or 
services and its authorized representatives. 
 
1.1.49 Surety:  Corporate entity that is bound 
by one or more Bonds, and is responsible for 
completion of the Work, including the correction 
period, and for payment of debts incurred in fulfilling 
the Contract.  Surety shall include co-surety or 
reinsurer, as applicable. 
 
1.1.50 Underground Facilities:  Pipes, 
conduits, ducts, cables, wires, manholes, vaults, 
tanks, tunnels, or other such facilities or attachments 
and encasements containing such facilities that exist 
below ground level. 
 
1.1.51 Unit Price:  An amount stated in the 
Contract for an individual, measurable item of work, 
which, when multiplied by actual quantity 
incorporated into the Work, amounts to full 
compensation for completion of the item, including 
work incidental to it. 
 

1.1.52 Unit Price Quantities:  Quantities 
indicated in the Contract that are approximations 
made by the City for contracting purposes. 
 
1.1.53 Work:  Entire construction required by 
the Contract, including all labor, Products, and 
services provided by Contractor to fulfill Contractor's 
obligations.  The Work may constitute the whole or a 
portion of the Project. 
 
1.1.54 Work Change Directive:  A written 
change in the Work, ordered by City Engineer, that is 
within the general scope of the Contract and 
consisting of additions, deletions, or other revisions.  
A Work Change Directive will state proposed basis 
for adjustment, if any, in Contract Price or Contract 
Time, or both. 

1.2 EXECUTION, CORRELATION, AND 
INTENT 

 
1.2.1 Execution of the Contract by Contractor 
is conclusive that Contractor has visited the Work 
site, become familiar with local conditions under 
which the Work will be performed, and fully informed 
itself as to conditions and matters which can affect 
the Work or costs.  Contractor further agrees that it 
has carefully correlated personal observations with 
requirements of the Contract. 
 
1.2.2 The Contract and Modifications have 
been read and carefully considered by Contractor, 
who understands and agrees to their sufficiency for 
the Work.  The Contract may not be more strongly 
construed against the City than against Contractor 
and Surety. 
 
1.2.3 Contractor shall include all items 
necessary for proper execution and completion of 
the Work. 

 
1.2.4 Reference to standard specifications, 
manuals, or codes of a technical society, 
organization, or association, or to laws or regulations 
of a governmental authority, whether specific or 
implied, mean the latest edition in effect as of date of 
receipt of bids, except as may be otherwise 
specifically stated in the Contract. 
 
1.2.5 No provision of any referenced 
standard, specification, or manual changes the 
duties and responsibilities of the City, City Engineer, 
Contractor, or Design Consultant from those set forth 
in the Contract.  Nor do these provisions assign to 
Design Consultant any duty or authority to supervise 
or direct performance of the Work or any duty or 
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authority to undertake any actions contrary to 
provisions of the Contract. 
 
1.2.6 Organization of Specifications into 
divisions, sections, and articles and arrangement of 
Drawings does not control Contractor in dividing the 
Work among Subcontractors or in establishing the 
extent of work to be performed by any trade. 
 
1.2.7 Unless otherwise defined in the 
Contract, words which have well-known construction 
industry technical meanings are used in the Contract 
in accordance with these recognized meanings. 

1.3 OWNERSHIP AND USE OF 
DOCUMENTS 

 
1.3.1 Drawings, Specifications, and other 
documents prepared by the City or by Design 
Consultant are instruments of service through which 
the Work to be executed by Contractor is described.  
Contractor may retain one Contract record set. 
 
1.3.2 Neither Contractor, Subcontractor, nor 
Supplier will own or claim a copyright to documents 
contained in the Contract or any part of the Contract. 
 
1.3.3 Documents contained in the Contract, 
prepared by the City or by Design Consultant, and 
copies furnished to Contractor, are for use solely 
with respect to the Work. They may not be used by 
Contractor, Subcontractor or Supplier on other 
projects or for additions to the Work, outside the 
scope of the Work, without the specific written 
consent of City Engineer, and Design Consultant, 
when applicable. 
 
1.3.4 Contractor, Subcontractors, and 
Suppliers are granted a limited license to use and 
reproduce applicable portions of the Contract 
appropriate to and for use in execution of their work 
under the Contract. 

1.4 INTERPRETATION 
 
1.4.1 Specifications are written in an 
imperative streamlined form and are directed to 
Contractor, unless noted otherwise.  When written in 
this form, words "shall be" are included by inference 
where a colon (:) is used within sentences or 
phrases. 

 
1.4.2 In the interest of brevity, the Contract 
frequently omits modifying words such as "all" and 
"any" and articles such as "the" and "an", but an 
absent modifier or article is not intended to affect 
interpretation of a statement. 

 
 
ARTICLE 2 - THE CITY  

2.1 LIMITATIONS OF THE CITY'S 
OFFICERS AND EMPLOYEES 

 
2.1.1 No officer or employee of the City may 
authorize Contractor to perform an act or work 
contrary to the Contract, except as otherwise 
provided in the Contract. 

2.2 DUTIES OF THE CITY 
 
2.2.1 If a building permit is required, the City 
will process an application for, and Contractor shall 
purchase the building permit before Date of 
Commencement of the Work. 
 
2.2.2 The City will make available to 
Contractor a reproducible set of Drawings.  
Additional copies will be furnished, on Contractor's 
request, at the cost of reproduction. 
 
2.2.3 When necessary for performance of 
the Work, the City will provide surveys describing 
physical characteristics, legal limitations, legal 
description of site, and horizontal and vertical control 
adequate to lay out the Work. 
 
2.2.4 Information or services that the City is 
required to provide under the Contract will be 
provided by the City with reasonable promptness to 
avoid delay in orderly progress of the Work. 
 
2.2.5 The Contract imposes no implied duty 
on the City.  The City does not warrant any plans or 
specifications associated with the Contract. 
 
2.2.6 Except as expressly stated in this 
Article, the City owes no duty to the Contractor or 
any subcontractor. 

2.3 AVAILABILITY OF LAND AND USE OF 
SITE 

 
2.3.1 The City will furnish, as indicated in the 
Contract, rights-of-way, land on which the Work is to 
be performed, and other land designated in the 
Contract for use by Contractor unless otherwise 
provided in the Contract. 
 
2.3.2 Contractor shall confine operations at 
site to those areas permitted by law, ordinances, 
permits, and the Contract, and may not 
unreasonably encumber site with materials or 
equipment. 
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2.3.3 In addition to land provided by the City 
under Section 2.3, Contractor shall provide all land 
and access to land that may be required for use by 
Contractor for temporary construction facilities or for 
storage of materials and equipment, and shall 
indemnify the City during its use of the land as stated 
in Section 3.25. 

2.4 THE CITY'S RIGHT TO STOP THE 
WORK 

 
2.4.1 If Contractor fails to carry out the Work 
in accordance with the Contract, or fails to correct 
work which is not in accordance with requirements of 
the Contract as required in Sections 12.1 and 12.2, 
the City may, by Notice of Noncompliance, order 
Contractor to stop the Work or any portion of the 
Work until the cause for the order has been 
eliminated.  However, the right of the City to stop the 
Work will not give rise to a Claim for delay or to a 
duty on the part of the City to exercise this right for 
the benefit of Contractor or any other person or 
entity, except to the extent required by Section 6.2.  
If Contractor corrects the defective or nonconforming 
work within the time established in Notice of 
Noncompliance, City Engineer will give written notice 
to Contractor to resume performance of the Work. 

2.5 THE CITY'S RIGHT TO CARRY OUT 
WORK 

 
2.5.1 If Contractor fails to carry out work in 
accordance with the Contract, and fails within the 
period established in a Notice of Noncompliance to 
correct the nonconforming work, the City may, after 
expiration of the required period, correct the 
deficiencies without prejudice to other remedies the 
City may have, including rights of the City under 
Section 14.1. 

 
2.5.1.1 When the City corrects deficiencies, 
City Engineer will issue an appropriate Change 
Order and deduct from payments then or thereafter 
due Contractor the cost of correcting the 
deficiencies, including compensation for Design 
Consultant’s and Construction Manager’s additional 
services and expenses made necessary by such 
default, neglect, or failure.  This action by the City 
and amounts charged to Contractor are both subject 
to prior approval of City Engineer.  If payments, then 
or thereafter due Contractor, are not sufficient to 
cover these amounts, Contractor shall pay the 
difference to the City. 
 
2.5.2 Notwithstanding the City's right to carry 
out work, maintenance and protection of the Work 

remains Contractor's responsibility, as provided in 
the Contract. 
 
 
ARTICLE 3 - CONTRACTOR  

3.1 RESPONSIBILITIES 
 
3.1.1 Contractor shall maintain office with 
agent in the greater City of Houston area during the 
Contractor’s performance under the Contract.  
Contractor shall file its street address with City 
Engineer. 

 
3.1.2 Contractor and Contractor's employees 
shall not give or lend money or anything of value to 
an officer or employee of the City.  Should this 
Paragraph 3.1.2 be violated, City Engineer may 
terminate the Contract under Section 14.1. 

3.2 REVIEW OF CONTRACT AND FIELD 
CONDITIONS BY CONTRACTOR 

 
3.2.1 Contractor shall carefully study and 
compare documents contained in the Contract with 
each other and with information furnished by the City 
pursuant to Section 2.2 and shall immediately report, 
in writing, any errors, inconsistencies, or omissions 
to City Engineer.  If work is affected, Contractor shall 
obtain a written interpretation or clarification from 
City Engineer before proceeding with the affected 
work.  However, Contractor will not be liable to the 
City for failure to report an error, inconsistency, or 
omission in the Contract unless Contractor had 
actual knowledge or should have had knowledge of 
the error, inconsistency, or omission. 

 
3.2.2 Contractor shall take field 
measurements and verify field conditions, and shall 
carefully compare the conditions and other 
information known to Contractor with the Contract, 
before commencing activities.  Contractor shall 
immediately report, in writing, to City Engineer for 
interpretation or clarification of discrepancies, 
inconsistencies, or omissions discovered during this 
process. 
 
3.2.3 Contractor shall make a reasonable 
attempt to understand the Contract before 
requesting interpretation from City Engineer. 

3.3 SUPERVISION AND CONSTRUCTION 
PROCEDURES 

 
3.3.1 Contractor shall supervise, direct, and 
inspect the Work competently and efficiently, 
devoting the attention and applying the skills and 
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expertise as necessary to perform the Work in 
accordance with the Contract.  Contractor is solely 
responsible and has control over construction 
means, methods, techniques, sequences, and 
procedures of construction; for safety precautions 
and programs in connection with the Work; and for 
coordinating all work under the Contract. 
 
3.3.2 Regardless of observations or 
inspections by the City or City’s consultants, 
Contractor shall perform and complete the Work in 
accordance with the Contract and submittals 
approved pursuant to Section 3.18.  The City is not 
liable or responsible to Contractor or Surety for work 
performed by Contractor that is not in accordance 
with the Contract regardless of whether discovered 
during construction or after acceptance of the Work. 

3.4 SUPERINTENDENT 
 
3.4.1 Contractor shall employ a competent 
Superintendent and necessary assistants who shall 
be present at the site during performance of the 
Work.  Communications given to Superintendent are 
binding on the Contractor. 

 
3.4.2 Contractor shall notify City Engineer in 
writing of its intent to replace the Superintendent.  
Contractor may not replace the Superintendent if City 
Engineer makes a reasonable objection in writing. 

3.5 LABOR 
 
3.5.1 Contractor shall provide competent, 
qualified personnel to survey and lay out the Work 
and perform construction as required by the 
Contract. The City may, by written notice, require 
Contractor to remove from the Work any employee 
of Contractor or Subcontractors to whom City 
Engineer makes reasonable objection.  

 
3.5.2 Contractor shall comply with the 
applicable Business Enterprise Policy set out in this 
Agreement and in the Supplementary Conditions, as 
set out in Chapter 15, Article V of the City of Houston 
Code of Ordinances. 

 
3.5.3 When Original Contract Price is greater 
than $1,000,000, Contractor shall make Good Faith 
Efforts to award subcontracts or supply agreements 
in at least the percentages set out in the 
Supplementary Conditions for Business Enterprise 
Policy.  Contractor acknowledges that it has 
reviewed the requirements for Good Faith Efforts on 
file with the City's Office of Business Opportunity and 
shall comply with them. 

 

3.5.3.1 Contractor shall require written 
subcontracts with Business Enterprises and shall 
submit all disputes with Business Enterprises to 
voluntary mediation.  Business Enterprise 
subcontracts complying with City Code of 
Ordinances Chapter 15, Article II must contain the 
terms set out in Subparagraph 3.5.3.2.  If Contractor 
is an individual person, as distinguished from a 
corporation, partnership, or other legal entity, and the 
amount of the subcontract is $50,000 or less, the 
subcontract must also be signed by the attorneys of 
the respective parties. 

 
3.5.3.2 Contractor shall ensure that 
subcontracts with Business Enterprise firms are 

clearly labeled "THIS CONTRACT MAY BE 

SUBJECT TO MEDIATION ACCORDING TO THE 

TEXAS ALTERNATIVE DISPUTE RESOLUTION 

ACT" and contain the following terms: 
 .1 (Business Enterprise) may not delegate 

or subcontract more than 50 percent of 
work under this subcontract to any 
other subcontractor without the express 
written consent of the City’s OBO 
Director (the “Director”). 

 .2 (Business Enterprise) shall permit 
representatives of the City of Houston, 
at all reasonable times, to perform (1) 
audits of the books and records of the 
Subcontractors and Suppliers, and (2) 
inspections of all places where work is 
to be undertaken in connection with this 
subcontract.  (Business Enterprise) 
shall keep the books and records 
available for this purpose for at least 
four years after the end of its 
performance under this subcontract.  
Nothing in this provision shall affect the 
time for bringing a cause of action nor 
the applicable statute of limitations. 

 .3 Within five business days of execution 
of this subcontract, Contractor and 
(Business Enterprise) shall designate in 
writing to the Director an agent for 
receiving any notice required or 
permitted to be given pursuant to 
Chapter 15 of the Houston City Code of 
Ordinances, along with the street and 
mailing address and phone number of 
the agent. 

 
3.5.4 The requirements and terms of the City 
of Houston Pay or Play Program, as set out in 
Executive Order 1-7 and Ordinance 2007-0534, are 
incorporated into the Contract for all purposes.  
Contractor shall comply with the terms and 
conditions of the Pay or Play Program as they are 
set out at the time of City Council approval of this 
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agreement.  IF CONTRACTOR DOES NOT PAY 
IN ACCORDANCE WITH THE PAY OR PLAY 
PROGRAM WITHIN 30 DAYS OF THE DATE 
CITY ENGINEEER SENDS CONTRACTOR 
WRITTEN NOTIFICATION, CITY 
CONTROLLER MAY DEDUCT FUNDS UP TO 
THE AMOUNT OWED FROM ANY 
PAYMENTS OWED TO CONTRACTOR 
UNDER THIS AGREEMENT, AND 
CONTRACTOR WAIVES ANY RECOURSE. 

3.6 PREVAILING WAGE RATES 
 
3.6.1 Contractor shall comply with governing 
statutes providing for labor classification of wage 
scales for each craft or type of laborer, worker, or 
mechanic. 
 
3.6.2 Prevailing wage rates applicable to the 
Work may be one or a combination of the following 
wage rates identified in Division 00: 
 .1 Federal Wage Rate General Decisions 
  .1 Highway Rates 
  .2 Building Rates 
  .3 Heavy Construction Rates 
  .4 Residential Rates 
 .2 City Prevailing Wage Rates 
  .1 Building Construction Rates 
  .2 Engineering Construction Rates 
  .3 Asbestos Worker Rates 
 
3.6.3 Each week Contractor shall submit to 
the City’s Mayor’s Office of Business Opportunity 
certified copies of payrolls showing classifications 
and wages paid by Contractor, Subcontractors, and 
Suppliers for each employee under the Contract, for 
any day included in the Contract. 

3.7 LABOR CONDITIONS 
 
3.7.1 In the event of labor disputes affecting 
Contractor or Contractor's employees, Contractor 
shall utilize all possible means to resolve disputes in 
order that the Work not be delayed to any extent. 
These means will include seeking injunctive relief 
and filing unfair labor practice charges, and any 
other action available to Contractor. 
 
3.7.2 When Contractor has knowledge that 
any actual or potential labor dispute is delaying or is 
threatening to delay timely performance of the Work, 
Contractor shall immediately notify City Engineer in 
writing.  No Claims will be accepted by City Engineer 
for costs incurred as a result of jurisdictional or labor 
disputes. 

3.8 DRUG DETECTION AND 
DETERRENCE 

 
3.8.1 It is the policy of the City to achieve a 
drug-free work force and to provide a workplace that 
is free from the use of illegal drugs and alcohol.  It is 
also the policy of the City that manufacture, 
distribution, dispensation, possession, sale, or use of 
illegal drugs or alcohol by contractors while on the 
City's premises is prohibited.  By executing the 
Contract, Contractor represents and certifies that it 
meets and will comply with all requirements and 
procedures set forth in the Mayor's Policy on Drug 
Detection and Deterrence, City Council Motion No. 
92-1971 (“Mayor's Policy”) and the Mayor's Drug 
Detection and Deterrence Procedures for 
Contractors, Executive Order No. 1-31, (Revised) 
("Executive Order").  Mayor's Policy is on file in the 
office of the City Secretary.  Copies of Executive 
Order may be obtained at the location specified in 
the Advertisement for Bids. 
 
3.8.1.1 The Executive Order applies to the 
City's contracts for labor or services except the 
following: 
 .1 contracts authorized by Emergency 

Purchase Orders, 
 .2 contracts in which imposition of 

requirements of the Executive Order 
would exclude all potential bidders or 
proposers, or would eliminate 
meaningful competition for the 
Contract, 

 .3 contracts with companies that have 
fewer than 15 employees during any 
20-week period during a calendar year 
and no safety impact positions, 

 .4 contracts with non-profit organizations 
providing services at no cost or 
reduced cost to the public, and 

 .5 contracts with federal, state, or local 
governmental entities. 

 
3.8.1.2 Prior to execution of the Contract, 
Contractor shall have filed with the City:  
 .1 a Drug Policy Compliance Agreement 

form (Attachment “A” to the Executive 
Order), and 

 .2 a copy of Contractor’s drug free 
workplace policy, and 

 .3 a written designation of all safety 
impact positions, if applicable, or a 
Contractor’s Certification of a No Safety 
Impact Positions form (Attachment “C” 
to the Executive Order). 
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3.8.1.3 Every six months during performance 
of the Contract and upon completion of the Contract, 
Contractor shall file a Drug Policy Compliance 
Declaration form (Attachment “B” to the Executive 
Order).  The Contractor shall submit the Drug Policy 
Compliance Declaration within 30 days of expiration 
of each six-month period of performance and within 
30 days of completion of the Contract.  The first six-
month period shall begin on Date of Commencement 
of the Work. 
 
3.8.1.4 Contractor shall have a continuing 
obligation to file updated designation of safety impact 
positions when additional safety impact positions are 
added to Contractor's employee workforce during 
performance of the Work. 
 
3.8.1.5 Contractor shall require its 
Subcontractors and Suppliers to comply with the 
Mayor's Policy and Executive Order.  Contractor is 
responsible for securing and maintaining required 
documents from Subcontractors and Suppliers for 
the City inspection throughout the term of the 
Contract. 
 
3.8.1.6 Failure of Contractor to comply with 
requirements will be a material breach of the 
Contract entitling the City to terminate in accordance 
with Section 14.1. 

3.9 MATERIALS & EQUIPMENT 
 
3.9.1 Unless otherwise provided in the 
Contract, Contractor shall provide and assume full 
responsibility for Products, labor, transportation, 
construction equipment and machinery, tools, 
appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, transportation, temporary facilities, 
supplies, and other facilities and incidentals 
necessary for Furnishing, performing, testing, 
starting-up, and completing the Work. 
 
3.9.1.1 Contractor, Subcontractors, and 
Suppliers shall use Ultra Low Sulfur Diesel Fuel in all 
diesel operating vehicles and motorized equipment 
utilized in performing the Work.  Ultra Low Sulfur 
Diesel Fuel is defined as diesel fuel having 15 ppm 
or the applicable standard set by state or federal law 
or rules and regulations of the Texas Commission on 
Environmental Quality, or the Environmental 
Protection Agency, whichever is less in sulfur 
content.  Off-road Ultra Low Sulfur Diesel Fuel may 
be used in lieu of on-road Ultra Low Sulfur Diesel 
Fuel.  Contractor shall provide, upon request by City 
Engineer, proof that Contractor, Subcontractors, and 
Suppliers are using Ultra Low Sulfur Diesel Fuel. 
 
3.9.2 Contractor shall provide Products that 
are:  

 .1 new, unless otherwise required or 
permitted by the Contract, and 

 .2 of specified quality. 
If required by City Engineer, Contractor shall furnish 
satisfactory evidence, including reports of required 
tests, as to kind and quality of Products. 
 
3.9.3 Contractor shall store Products in a 
safe, neat, compact, and protected manner.  
Contractor shall also store Products delivered during 
the work, along the right-of-way: 
 .1 so as to cause the least inconvenience 

to property owners, tenants, and 
general public; and 

 .2 so as not to block access to, or be 
closer than, three feet to any fire 
hydrant. 

Contractor shall protect trees, lawns, walks, drives, 
streets, and other improvements that are to remain, 
from damage.  If private or public property is 
damaged by Contractor, Contractor shall, at its sole 
expense, restore the damaged property to at least its 
original condition. 
 
3.9.3.1 Contractor shall obtain City Engineer's 
approval for storage areas used for Products for 
which payment has been requested under 
Paragraph 9.6.1.  Contractor shall provide the City 
access to the storage areas for inspection purposes.  
Products, once paid for by the City, become the 
property of the City and may not be removed from 
place of storage, without City Engineer's written 
permission except for a movement to the site.  
Contractor's Installation Floater, required under 
Section 11.2, shall cover all perils, including loss or 
damage to Products during storage, loading, 
unloading, and transit to the site. 

3.10 PRODUCT OPTIONS AND 
SUBSTITUTIONS 

 
3.10.1 For Products specified by reference 
standards or by description only, Contractor may 
provide any Product meeting those standards or 
description. 
 
3.10.2 For Products specified by naming one 
or more manufacturers with provision for 
substitutions or equal, Contractor may submit a 
request for substitution for any manufacturer not 
named. 
 
3.10.3 City Engineer will consider requests for 
substitutions only within the first 15 percent of 
Contract Time, or first 90 days after date of Notice to 
Proceed, whichever is less. 
 
3.10.4 Contractor shall document each 
request for substitution with complete data 



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/11 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2015 

  
 

  

substantiating compliance of proposed substitution 
with the Contract. 
 
3.10.5 A request for substitution constitutes a 
representation that Contractor: 
 .1 has investigated the proposed Product 

and determined that it meets or 
exceeds the quality level of the 
specified Product; 

 .2 shall provide the same warranty for the 
substitution as for the specified 
Product; 

 .3 shall coordinate installation of the 
proposed substitution and make 
changes to other work which may be 
required for the Work to be completed, 
with no additional cost or increase in 
time to the City; 

 .4 confirms that cost data is complete and 
includes all related costs under the 
Contract; 

 .5 waives Claim for additional costs or 
time extensions that may subsequently 
become apparent; and 

 .6 shall provide review or redesign 
services by a design consultant with 
appropriate professional license and 
shall obtain re-approval and permits 
from authorities. 

 
3.10.6 City Engineer will not consider and will 
not approve substitutions when: 
 .1 they are indicated or implied on Shop 

Drawing or Product Data submittals 
without separate written request; or 

 .2 acceptance will require revision to the 
Contract. 

 
3.10.7 City Engineer may reject requests for 
substitution, and his decision will be final and binding 
on the Parties. 

3.11 CASH ALLOWANCES 
 
3.11.1 Contract Price includes Cash 
Allowances as identified in the Contract. 
 
3.11.2 The City will pay the actual costs of 
Cash Allowance item exclusive of profit, overhead or 
administrative costs.  If actual costs exceed the 
Cash Allowance, City Engineer must approve a 
Change Order for the additional costs. 

3.12 WARRANTY 
 
3.12.1 Contractor warrants to the City that 
Products furnished under the Contract are: 

 .1 free of defects in title; 
 .2 of good quality; and 
 .3 new, unless otherwise required or 

permitted by the Contract. 
If required by the City Engineer, Contractor shall 
furnish satisfactory evidence as to kind, quality and 
title of Products, and that Products conform to 
requirements of the Contract. 
 
3.12.2 In the event of a defect in a Product, 
either during construction or warranty period, 
Contractor shall take appropriate action with 
manufacturer of Product to assure correction or 
replacement of defective Product with minimum 
delay. 
 
3.12.3 Contractor warrants that the Work is 
free of defects not inherent in the quality required or 
permitted, and that the Work does conform with the 
requirements of the Contract.  Contractor further 
warrants that the Work has been performed in a 
thorough and workmanlike manner. 
 
3.12.4 Contractor warrants that the Work is 
free of concentrations on polychlorinated biphenyl 
(PCB) and other substances defined as hazardous 
by the Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) or any 
other applicable law or regulation. 
 
3.12.5 Work not conforming to requirements 
of Section 3.12, including substitutions not properly 
approved and authorized, may be considered 
nonconforming work. 
 
3.12.6 Contractor's warranty excludes remedy 
for damage or defect caused by: 
 .1 improper or insufficient maintenance by 

the City;  
 .2 normal wear and tear under normal 

usage; or 
 .3 claim that hazardous material was 

incorporated into the Work, if that 
material was specified in the Contract. 

 
3.12.7 Contractor warrants that title to all work 
covered by Contractor's request for payment passes 
to the City upon incorporation into the Work or upon 
Contractor's receipt of payment, whichever occurs 
first.  The Contractor further warrants that the title is 
free of all liens, claims, security interests or other 
interests ("Encumbrances").  If not, upon written 
demand from City Engineer, Contractor shall 
immediately take legal action necessary to remove 
Encumbrances. 
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3.13 TAXES 
 
3.13.1 Contractor shall pay all sales, 
consumer, use, and similar taxes, which are in effect 
or scheduled to go into effect on or before bids are 
received, related to work provided by Contractor. 
 
3.13.2 Contractor shall obtain, and require 
Subcontractors and Suppliers to obtain, necessary 
permits from the state and local taxing authorities to 
perform contractual obligations under the Contract, 
including sales tax permits. 

 
3.13.3 The City is exempt from the Federal 
Transportation and Excise Tax.  Contractor shall 
comply with federal regulations governing the 
exemptions. 

 
3.13.4 Products incorporated into the Work 
are exempt from state sales tax according to 
provisions of the TEX. TAX CODE ANN. CH. 151, 
Subsection H. 

3.14 PERMITS, FEES, AND NOTICES 
 
3.14.1 Unless otherwise provided in the 
Contract, Contractor shall secure and pay for all 
construction permits, licenses, and inspections: 
 .1 necessary for proper execution and 

completion of the Work; and 
 .2 legally required at time bids are 

received. 

3.15 CONSTRUCTION SCHEDULES 
 
3.15.1 On receipt of Notice to Proceed, 
Contractor shall promptly prepare and submit 
construction schedule for the Work for City 
Engineer's review.  The schedule must reflect the 
minimum time required to complete the Work not to 
exceed Contract Time. 

 
3.15.2 Contractor shall give 24-hour written 
notice to City Engineer before commencing work or 
resuming work where work has been stopped.  
Contractor shall also give the same notice to 
inspectors. 

 
3.15.3 Contractor shall incorporate milestones 
specified in Summary of Work Specification into the 
construction schedule.  Contractor's failure to meet a 
milestone, as determined by City Engineer, may be 
considered a material breach of the Contract. 
 
3.15.4 Each month, Contractor shall submit to 
City Engineer a copy of an updated construction 
schedule indicating actual progress, incorporating 
applicable changes, and indicating courses of action 

required to assure completion of the Work within 
Contract Time. 
 
3.15.5 Contractor shall keep a current 
schedule of submittals that coordinates with the 
construction schedule, and shall submit the initial 
schedule of submittals to City Engineer for approval. 

3.16 DOCUMENTS AND SAMPLES AT THE 
SITE 

 
3.16.1 Contractor shall maintain at the site, 
and make available to City Engineer, one record 
copy of Drawings, Specifications, and Modifications.  
Contractor shall maintain the documents in good 
order and marked currently to record changes and 
selections made during construction.  In addition, 
Contractor shall maintain at the site, approved Shop 
Drawings, Product Data, Samples, and similar 
submittals, which will be delivered to City Engineer 
prior to final inspection as required in Paragraph 
9.11.4. 
 
3.16.2 Contractor shall maintain all books, 
documents, papers, accounting records, and other 
relevant documentation pursuant to the Work and 
shall make the books, documents, papers, and 
accounting records available to representatives of 
the City for review and audits during the Contract 
term and for the greater of three years following Date 
of Substantial Completion or until all litigation or 
audits are fully resolved. 
 
3.16.3 Contractor shall provide to City Attorney 
all documents and records that City Attorney deems 
necessary to assist in determining Contractor’s 
compliance with the Contract, with the exception of 
those documents made confidential by federal or 
state law or regulation. 

3.17 MANUFACTURER'S 
SPECIFICATIONS 

 
3.17.1 Contractor shall handle, store, and 
Install Products and perform all work in the manner 
required by Product manufacturer.  Should the 
Contract and manufacturer's instructions conflict, 
Contractor shall report conflict to City Engineer for 
resolution prior to proceeding with the affected work. 
 
3.17.2 References in the Contract to the 
manufacturer's specifications, directions, or 
recommendations, mean manufacturer's current 
published documents in effect as of date of receipt of 
bids, or in the case of a Modification, as of date of 
Modification. 
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3.18 SHOP DRAWINGS, PRODUCT DATA, 
AND SAMPLES  

 
3.18.1 Shop Drawings, Product Data, and 
Samples are not part of the Contract.  The purpose 
of Contractor submittals is to demonstrate, for those 
portions of the Work for which submittals are 
required, the way Contractor proposes to conform to 
information given and design concept expressed in 
the Contract. 
 
3.18.2 Contractor shall submit to Project 
Manager for review the Shop Drawings, Product 
Data, and Samples, which are required by the 
Contract.  Review by Project Manager is subject to 
limitations of Paragraph 4.1.4.  Contractor shall 
transmit the submittals to the Project Manager with 
reasonable promptness and in a sequence, so as to 
cause no delay in the Work or in activities of the City 
or of separate contractors.  Contractor shall transmit 
submittals in time to allow a minimum of 30 days for 
Project Manager’s review prior to date Contractor 
needs reviewed submittals returned.  This time may 
be shortened for a particular job requirement if 
approved by Project Manager in advance of 
submittal. 
 
3.18.3 Contractor shall certify that the content of 
submittals conforms to the Contract without 
exception by affixing Contractor’s approval stamp 
and signature.  By certifying and submitting Shop 
Drawings, Product Data, and Samples, Contractor 
represents, and Contractor’s stamp of approval shall 
state, that Contractor has determined and verified 
materials, quantities, field measurements, and field 
construction criteria related to the submittal, and has 
checked and coordinated information contained 
within the submittals with requirements of the 
Contract. 
 
3.18.4 Contractor may not perform any work 
requiring submittal and review of Shop Drawings, 
Product Data, or Samples until the submittal has 
been returned with appropriate review decision by 
the Project Manager.  Contractor shall perform work 
in accordance with the review. 
 
3.18.5 If Contractor performs any work 
requiring submittals prior to review and acceptance 
of the submittals by Project Manager, such work is at 
Contractor’s risk and the City is not obligated to 
accept work if the submittals are later found to be 
unacceptable. 
 
3.18.6 If, in the opinion of Project Manager, 
the submittals are incomplete, or demonstrate an 
inadequate understanding of the Work or lack of 

review by the Contractor, then submittals may be 
returned to the Contractor for correction and 
resubmittal. 
 
3.18.7 Contractor shall direct specific attention 
in writing and on the resubmitted Shop Drawings, 
Product Data, or Samples to any additional proposed 
revisions, other than those revisions requested by 
Project Manager on previous submittals. 
 
3.18.8 Contractor is not relieved of 
responsibility for deviations from requirements of the 
Contract by Project Manager’s review of Shop 
Drawings, Product Data, or Samples unless 
Contractor has specifically informed Project Manager 
in writing of the deviation at the time of the submittal, 
and Project Manager has given written approval of 
the deviation. 
 
3.18.9 When professional certification of 
performance criteria of Products is required by the 
Contract, the City may rely upon accuracy and 
completeness of the calculations and certifications. 
 
3.18.10 For Product colors or textures to be 
selected by the City, Contractor shall submit all 
samples together to allow preparation of a complete 
selection schedule. 
 
3.18.11 Contractor shall submit informational 
submittals, on which Project Manager is not 
expected to take responsive action, as required by 
the Contract. 
 
3.18.12 Submittals made by Contractor which 
are not required by the Contract may be returned to 
Contractor without action. 

3.19 CULTURAL RESOURCES AND 
ENDANGERED SPECIES 

 
3.19.1 Contractor may not remove or disturb, 
or cause to be removed or disturbed, any historical, 
archaeological, architectural, or other cultural 
artifacts, relics, vestiges, remains, or objects of 
antiquity.  If Contractor discovers one of these items, 
Contractor shall immediately notify City Engineer and 
further comply with the requirements of 13 Tex. 
Admin. Code Chs. 25 and 26 (2002), or successor 
regulation.  Contractor shall protect site and cultural 
resources from further disturbance until professional 
examination can be made or until clearance to 
proceed is authorized in writing by City Engineer. 

 

3.19.2 Should either threatened or 
endangered plant or animal species be encountered, 
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Contractor shall cease work immediately in the area 
of encounter and notify City Engineer. 

3.20 CUTTING AND PATCHING 
 
3.20.1 Contractor is responsible for necessary 
cutting, fitting, and patching to accomplish the Work 
and shall suitably support, anchor, attach, match, 
and trim or seal materials to work of other 
contractors.  Contractor shall coordinate the Work 
with work of other contractors to minimize conflicts, 
as provided in Article 6. 
 
3.20.2 Contractor may not endanger work by 
cutting, digging, or other action, and may not cut or 
alter work of other contractors except by written 
consent of City Engineer and affected contractor. 

3.21 CLEANING 
 
3.21.1 Contractor shall perform daily cleanup 
of all dirt, debris, scrap materials and other 
disposable items resulting from Contractor's 
operations, whether on-site or off-site.  Unless 
otherwise authorized in writing by City Engineer, 
Contractor shall keep all streets, access streets, 
driveways, areas of public access, walkways, and 
other designated areas clean and open at all times. 
 
3.21.2 Failure of Contractor to maintain a 
clean site, including access streets, is the basis for 
City Engineer to issue a Notice of Noncompliance. 
Should compliance not be attained within the time 
period in the Notice of Noncompliance, City Engineer 
may authorize necessary cleanup to be performed by 
others and the cost of the cleanup will be deducted 
from monies due Contractor. 
 
Contractor shall legally dispose off-site, all waste 
materials and other excess materials resulting from 
Contractor's operations.  

3.22 SANITATION 
 
3.22.1 Contractor shall provide and maintain 
sanitary facilities at site for use of all construction 
forces under the Contract.  Newly-constructed or 
existing sanitary facilities may not be used by 
Contractor. 

3.23 ACCESS TO WORK AND TO 
INFORMATION 

 
3.23.1 Contractor shall provide the City, 
Design Consultant, testing laboratories, and 
governmental agencies which have jurisdictional 
interests, access to the Work in preparation and in 

progress wherever located.  Contractor shall provide 
proper and safe conditions for the access. 
 
3.23.2 If required by City Engineer, Contractor 
shall furnish information concerning character of 
Products and progress and manner of the Work, 
including information necessary to determine cost of 
the Work, such as number of employees, pay of 
employees, and time employees worked on various 
classes of the Work. 

3.24 TRADE SECRETS 
 
3.24.1 Contractor will not make any claim of 
ownership of trade secrets as to products used in the 
Work, or preparation of any mixture for the Work.  
City Engineer will at all times have the right to 
demand and Contractor shall furnish information 
concerning materials or samples of ingredients of 
any materials used, or proposed to be used, in 
preparation of concrete placed or other work to be 
done.  Mixtures, once agreed on, shall not be 
changed in any manner without knowledge and 
consent of City Engineer.  The City will make its best 
efforts to protect confidentiality of proprietary 
information. 

3.25 INDEMNIFICATION 
 

3.25.1 CONTRACTOR AGREES TO AND 
SHALL DEFEND, INDEMNIFY, AND HOLD THE 
CITY, ITS AGENTS, EMPLOYEES, OFFICERS, 
AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) HARMLESS FOR 
ALL CLAIMS, CAUSES OF ACTION, LIABILITIES, 
FINES, AND EXPENSES (INCLUDING, WITHOUT 
LIMITATION, ATTORNEYS’ FEES, COURT 
COSTS, AND ALL OTHER DEFENSE COSTS AND 
INTEREST) FOR INJURY, DEATH, DAMAGE, OR 
LOSS TO PERSONS OR PROPERTY SUSTAINED 
IN CONNECTION WITH OR INCIDENTAL TO 
PERFORMANCE UNDER THE CONTRACT 
INCLUDING, WITHOUT LIMITATION, THOSE 
CAUSED BY: 

.1 CONTRACTOR’S AND/OR ITS 
AGENTS’, EMPLOYEES’, OFFICERS’, 
DIRECTORS’, CONTRACTORS’, OR 
SUBCONTRACTORS’ 
(COLLECTIVELY IN NUMBERED 
SUBPARAGRAPHS .1 through .3, 
“CONTRACTOR”) ACTUAL OR 
ALLEGED NEGLIGENCE OR 
INTENTIONAL ACTS OR OMISSIONS; 

.2 THE CITY’S AND CONTRACTOR’S 
ACTUAL OR ALLEGED 
CONCURRENT NEGLIGENCE, 
WHETHER CONTRACTOR IS 
IMMUNE FROM LIABILITY OR NOT; 
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.3 THE CITY’S AND CONTRACTOR’S 
ACTUAL OR ALLEGED STRICT 
PRODUCTS LIABILITY OR STRICT 
STATUTORY LIABILITY, WHETHER 
CONTRACTOR IS IMMUNE FROM 
LIABILITY OR NOT. 

CONTRACTOR SHALL DEFEND, INDEMNIFY, 
AND HOLD THE CITY HARMLESS DURING THE 
TERM OF THE CONTRACT AND FOR FOUR 
YEARS AFTER THE CONTRACT TERMINATES. 
CONTRACTOR SHALL NOT INDEMNIFY THE 
CITY FOR THE CITY’S SOLE NEGLIGENCE. 

 
3.25.2 NOTWITHSTANDING ANYTHING TO 
THE CONTRARY, THE LIABILITY OF 
CONTRACTOR FOR THE CITY’S CONCURRENT 
NEGLIGENCE SHALL NOT EXCEED $1,000,000. 

3.26 RELEASE AND INDEMNIFICATION – 
PATENT, COPYRIGHT, TRADEMARK, 
AND TRADE SECRET 
INFRINGEMENT 

 
3.26.1 UNLESS OTHERWISE 
SPECIFICALLY REQUIRED BY THE CONTRACT, 
CONTRACTOR AGREES TO AND SHALL 
RELEASE AND DEFEND, INDEMNIFY, AND HOLD 
HARMLESS THE CITY, ITS AGENTS, 
EMPLOYEES, OFFICERS, AND LEGAL 
REPRESENTATIVES (COLLECTIVELY THE 
“CITY”) FROM ALL CLAIMS OR CAUSES OF 
ACTION BROUGHT AGAINST THE CITY BY ANY 
PARTY, INCLUDING CONTRACTOR, ALLEGING 
THAT THE CITY’S USE OF ANY EQUIPMENT, 
SOFTWARE, PROCESS, OR DOCUMENTS 
CONTRACTOR FURNISHES DURING THE TERM 
OF THE CONTRACT INFRINGES ON A PATENT, 
COPYRIGHT, OR TRADEMARK, OR 
MISAPPROPRIATES A TRADE SECRET. 
CONTRACTOR SHALL PAY ALL COSTS 
(INCLUDING, WITHOUT LIMITATION, 
ATTORNEYS’ FEES, COURT COSTS, AND ALL 
OTHER DEFENSE COSTS, AND INTEREST) AND 
DAMAGES AWARDED. 

 
3.26.2 CONTRACTOR SHALL NOT SETTLE 
ANY CLAIM ON TERMS WHICH PREVENT THE 
CITY FROM USING THE EQUIPMENT, 
SOFTWARE, PROCESS, OR PRODUCT 
WITHOUT THE CITY ENGINEER'S PRIOR 
WRITTEN CONSENT. 

 
3.26.3 UNLESS OTHERWISE SPECIFICALLY 
REQUIRED BY THE CONTRACT, WITHIN 60 
DAYS AFTER BEING NOTIFIED OF THE CLAIM, 
CONTRACTOR SHALL, AT ITS OWN EXPENSE, 
EITHER: 

.1 OBTAIN FOR THE CITY THE RIGHT 
TO CONTINUE USING THE 
EQUIPMENT, SOFTWARE, 
PROCESS, OR PRODUCT, OR 

.2 IF BOTH PARTIES AGREE, REPLACE 
OR MODIFY THEM WITH 
COMPATIBLE AND FUNCTIONALLY 
EQUIVALENT PRODUCTS. 

IF NONE OF THESE ALTERNATIVES IS 
REASONABLY AVAILABLE, THE CITY MAY 
RETURN THE EQUIPMENT, SOFTWARE, OR 
PRODUCT, OR DISCONTINUE THE PROCESS, 
AND CONTRACTOR SHALL REFUND THE 
PURCHASE PRICE. 

3.27 INDEMNIFICATION PROCEDURES 
 

3.27.1 Notice of Indemnification Claims:  If the 
City or Contractor receives notice of any claim or 
circumstances which could give rise to an 
indemnified loss, the receiving party shall give written 
notice to the other Party within 10 days.  The notice 
must include the following: 

.1 a description of the indemnification 
event in reasonable detail,  

.2     the basis on which indemnification may 
be due, and 

.3    the anticipated amount of the 
indemnified loss. 

This notice does not estop or prevent the City from 
later asserting a different basis for indemnification or 
a different amount of indemnified loss than that 
indicated in the initial notice.  If the City does not 
provide this notice within the 10-day period, it does 
not waive any right to indemnification except to the 
extent that Contractor is prejudiced, suffers loss, or 
incurs expense because of the delay. 
 
3.27.2 Defense of Indemnification Claims: 

.1 Assumption of Defense:  Contractor 
may assume the defense of the claim 
at its own expense with counsel chosen 
by it that is reasonably satisfactory to 
the City.  Contractor shall then control 
the defense and any negotiations to 
settle the claim.  Within 10 days after 
receiving written notice of the 
indemnification request, Contractor 
must advise the City as to whether or 
not it will defend the claim.  If 
Contractor does not assume the 
defense, the City shall assume and 
control the defense, and all defense 
expenses constitute an indemnified 
loss. 

.2 Continued Participation:  If Contractor 
elects to defend the claim, the City may 
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retain separate counsel to participate 
in, but not control, the defense and to 
participate in, but not control, any 
settlement negotiations.  Contractor 
may settle the claim without the 
consent or agreement of the City, 
unless it: 

  .1 would result in injunctive relief or 
other equitable remedies or 
otherwise require the City to 
comply with restrictions or 
limitations that adversely affect 
the City; 

  .2 would require the City to pay 
amounts that Contractor does not 
fund in full; or 

  .3 would not result in the City's full 
and complete release from all 
liability to the plaintiffs or 
claimants who are parties to or 
otherwise bound by the 
settlement. 

 

3.28 CONTRACTOR DEBT 
 

IF CONTRACTOR, AT ANY TIME DURING THE 

TERM OF THIS AGREEMENT, INCURS A DEBT, 

AS THE WORD IS DEFINED IN SECTION 15-122 

OF THE HOUSTON CITY CODE OF 

ORDINANCES, IT SHALL IMMEDIATELY NOTIFY 

CITY CONTROLLER IN WRITING.  IF CITY 

CONTROLLER BECOMES AWARE THAT 

CONTRACTOR HAS INCURRED A DEBT, IT 

SHALL IMMEDIATELY NOTIFY CONTRACTOR IN 

WRITING.  IF CONTRACTOR DOES NOT PAY 

THE DEBT WITHIN 30 DAYS OF EITHER SUCH 

NOTIFICATION, CITY CONTROLLER MAY 

DEDUCT FUNDS IN AN AMOUNT EQUAL TO THE 

DEBT FROM ANY PAYMENTS OWED TO 

CONTRACTOR UNDER THIS AGREEMENT, AND 

CONTRACTOR WAIVES ANY RECOURSE 

THEREFOR.  CONTRACTOR SHALL FILE A NEW 

AFFIDAVIT OF OWNERSHIP, USING THE FORM 

DESIGNATED BY CITY, BETWEEN FEBRUARY 1 

AND MARCH 1 OF EVERY YEAR DURING THE 

TERM OF THE CONTRACT. 
 

 
ARTICLE 4 - ADMINISTRATION OF THE CONTRACT 

4.1 CONTRACT ADMINISTRATION  
 
4.1.1 City Engineer will provide 
administration of the Contract and City Engineer is 
authorized to issue Change Orders, Work Change 
Directives, and Minor Changes in the Work. 

 

4.1.2 City Engineer may act through Project 
Manager, Design Consultant, or Inspector.  When 
the term "City Engineer" is used in the Contract, 
action by City Engineer is required unless City 
Engineer delegates his authority in writing.  The City 
Engineer may not delegate authority to render 
decisions under Section 4.4. 

 
The City does not have control over or charge of, 
and is not responsible for, supervision, construction, 
and safety procedures enumerated in Section 3.3.  
The City does not have control over or charge of and 
is not responsible for acts or omissions of 
Contractor, Subcontractors, or Suppliers. 

 
4.1.3 The City and Design Consultant may 
attend project meetings and visit the site to observe 
progress and quality of the Work.  The City and 
Design Consultant are not required to make 
exhaustive or continuous on-site inspections to 
check quality or quantity of the Work. 
 
4.1.4 Project Manager will review and 
approve or take other appropriate action on 
Contractor's submittals, but only for limited purpose 
of checking for conformance with information given 
and design concept expressed in the Contract. 

 
4.1.5 Project Manager's review of the 
submittals is not conducted for purpose of 
determining accuracy and completeness of other 
details, such as dimensions and quantities, or for 
substantiating instructions for installation or 
performance of Products, all of which remain the 
responsibility of Contractor. 

 
4.1.6 Project Manager’s review of submittals 
does not relieve Contractor of its obligations under 
Sections 3.3, 3.12, and 3.18.  Review does not 
constitute approval of safety precautions or, unless 
otherwise specifically stated by Project Manager in 
writing, of construction means, methods, techniques, 
sequences, or procedures.  Project Manager’s 
review of a specific item does not indicate approval 
of an assembly of which the item is a component. 
 
4.1.7 Based on field observations and 
evaluations, Project Manager will process 
Contractor's progress payments, certify amounts due 
Contractor, and issue Certificates for Payment in the 
amount certified. 
 
4.1.8 Project Manager will receive and 
forward to City Engineer for his review and records, 
written warranties and related documents required 
by the Contract and assembled by Contractor. 
 
4.1.9 Upon written request by Contractor or 
Project Manager, City Engineer will resolve matters 
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of interpretation of or performance of the Contract, 
which are not Claims.  City Engineer’s decisions are 
final and binding on the Parties. 
 
4.1.10 City Engineer may reject work which 
does not conform to the Contract. 
 
4.1.11 When City Engineer considers it 
necessary to implement the intent of the Contract, 
City Engineer may require additional inspection or 
testing of work in accordance with Paragraphs 13.6.3 
and 13.6.4, whether such work is fabricated, 
Installed, or completed. 
 

4.2 COMMUNICATIONS IN 
ADMINISTRATION OF THE 
CONTRACT 

 
4.2.1 Except as otherwise provided in the 
Contract or when authorized by City Engineer in 
writing, Contractor shall communicate with Project 
Manager.  Contractor shall communicate with Design 
Consultant, Design Consultant’s subconsultants, and 
separate contractors through Project Manager.  The 
City will communicate with Subcontractors and 
Suppliers through Contractor. 

4.3 CLAIMS AND DISPUTES 
 
4.3.1 Documentation by Project Manager:  
Contractor shall submit Claims, including those 
alleging an error or omission by Project Manager or 
Design Consultant, to Project Manager for 
documentation and recommendation to City 
Engineer. 
 
4.3.2 Decision of City Engineer:  Upon 
submission of Claim by Project Manager or 
Contractor, City Engineer will resolve Claims in 
accordance with Section 4.4. 
 
4.3.3 Time Limits on Claims:  Claims by 
Contractor must be made within 90 days after 
occurrence of event giving rise to the Claim. 
 
4.3.4 Continuing the Contract Performance:  
Pending final resolution of a Claim including referral 
to non-binding mediation, unless otherwise agreed in 
writing, Contractor shall proceed diligently with the 
performance of the Contract and the City will 
continue to make payments in accordance with the 
Contract. 
 
4.3.4.1 Pending final resolution of a Claim 
including referral to non-binding mediation, 

Contractor is responsible for safety and protection of 
physical properties and conditions at site. 
 
4.3.5 Claims for Concealed or Unknown 
Conditions:  Concealed or unknown physical 
conditions include utility lines, other man-made 
structures, storage facilities, Pollutants and Pollutant 
Facilities, and the like, but do not include conditions 
arising from Contractor operations, or failure of 
Contractor to properly protect and safeguard 
subsurface facilities.  Concealed conditions also 
include naturally-occurring soil conditions outside the 
range of soil conditions identified through 
geotechnical investigations, but do not include 
conditions arising from groundwater, rain, or flood. 
 
4.3.5.1 If conditions are encountered at the site 
which are Underground Facilities or otherwise 
concealed or unknown conditions which differ 
materially from: 

.1 those indicated by the Contract; or 

.2 conditions which Contractor could have 
discovered through site inspection, 
geotechnical testing, or otherwise; 

then Contractor will give written notice to City 
Engineer no later than five days after Contractor's 
first observation of the condition and before condition 
is disturbed.  Contractor's failure to provide notice 
constitutes a waiver of a Claim. 
 
4.3.5.2 City Engineer will promptly investigate 
concealed or unknown conditions.  If City Engineer 
determines that conditions at the site are not 
materially different and that no change in Contract 
Price or Contract Time is justified, City Engineer will 
notify Contractor in writing, stating reasons.  If City 
Engineer determines the conditions differ materially 
and cause increase or decrease in Contractor's cost 
or time required for performance of part of the Work, 
City Engineer will recommend an adjustment in 
Contract Price or Contract Time, or both, as provided 
in Article 7.  Opposition by a Party to the City 
Engineer’s determination must be made within 21 
days after City Engineer has given notice of the 
decision.  If the Parties cannot agree on adjustment 
to Contract Price or Contract Time, adjustment is 
subject to further proceedings pursuant to Section 
4.4. 
 
4.3.6 Claims for Additional Cost:  If 
Contractor wishes to make a Claim for increase in 
Contract Price, Contractor shall give written notice 
before proceeding with work for which Contractor 
intends to submit a Claim.  Prior notice is not 
required for Claims relating to an emergency 
endangering life or property arising under Section 
10.4. 
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4.3.6.1 Contractor may file a Claim in 
accordance with Section 4.4 if Contractor believes it 
has incurred additional costs, for the following 
reasons: 

.1 written interpretation of City Engineer; 

.2 order by City Engineer to stop the Work 
when Contractor is not at fault; 

.3 suspension of the Work by City 
Engineer; 

.4 termination of the Contract by City 
Engineer; or 

.5 The City's non-compliance with another 
provision of the Contract. 

 
4.3.6.2 No increase in Contract Price is allowed for 
delays or hindrances to the Work, except for direct 
and unavoidable extra costs to Contractor caused by 
failure of the City to provide information and 
services, or to make land and materials available, 
when required of the City under the Contract.  Any 
increase claimed is subject to the provisions of 
Section 4.4 and Article 7. 

 
4.3.6.3 The City is not liable for Claims for 
delay when Date of Substantial Completion occurs 
prior to expiration of Contract Time. 
 
4.3.7 Claims for Additional Time:  If 
Contractor wishes to make a Claim for an increase in 
Contract Time, Contractor shall give written notice as 
provided in Section 8.2.  In case of continuing delay, 
only one Claim is necessary. 

4.4 RESOLUTION OF CLAIMS AND 
DISPUTES 

 
4.4.1 City Engineer will review Claims and 
take one or more of the following preliminary actions 
within 30 days of receipt of Claim: 

.1 submit a suggested time to meet and 
discuss the Claim with City Engineer; 

.2 reject Claim, in whole or in part, stating 
reasons for rejection; 

.3 recommend approval of the Claim by 
the other Party; 

.4 suggest a compromise; or 

.5 take other actions as City Engineer 
deems appropriate to resolve the 
Claim. 

 
4.4.2 City Engineer may request additional 
supporting data from claimant.  Party making Claim 
shall, within 10 days after receipt of City Engineer's 
request, submit additional supporting data requested 
by City Engineer. 

 

4.4.3 At any time prior to rendering a written 
decision regarding a Claim, City Engineer may refer 
Claim to non-binding mediation.  If Claim is resolved, 
City Engineer will prepare and obtain all appropriate 
documentation.  If Claim is not resolved, City 
Engineer will take receipt of Claim and begin a new 
review under Section 4.4. 

 
4.4.4 If Claim is not referred to or settled in 
non-binding mediation, City Engineer may conduct a 
hearing and will render a written decision, including 
findings of fact, within 75 days of receipt of Claim, or 
a time mutually agreed upon by the Parties in writing.  
City Engineer may notify Surety and request Surety's 
assistance in resolving Claim.  City Engineer's 
decision is final and binding on the Parties. 
 
4.5 CONDITION PRECEDENT TO SUIT; 

WAIVER OF ATTORNEY FEES AND 
INTEREST 

 
4.5.1 Neither the City nor Contractor may 
recover attorney fees for any claim brought in 
connection with this Contract. 
 
4.5.2 Neither the City nor the Contractor may 
recover interest for any damages claim brought in 
connection with this Contract except as allowed by 
TEXAS LOCAL GOVERNMENT CODE Chapter 2251. 
 
4.6 INTERIM PAYMENT WAIVER & RELEASE 
 
4.6.1 In accordance with section 4.3, the 
Contractor shall use due diligence in the discovery 
and submission of any Claim against the City related 
to the Contractor’s work.   
 
4.6.2 The Contractor shall submit any 
Claim to the City not later than the 90th day after the 
occurrence of the event giving rise to the Claim. 
 
4.6.3 Any failure to timely comply with the 
requirements of section 4.6.2 waives and releases 
any Claim when the Contractor submits an 
application for payment after the 90th day. 
 
 
4.6.4 This waiver does not cover any 
retainage.  In case of any conflict of law, this 
language shall be revised to the minimum extent 
necessary to avoid legal conflict.  This waiver is 
made specifically for the benefit of the City. 
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ARTICLE  5  -  SUBCONTRACTORS AND 
   SUPPLIERS  

5.1 AWARD OF SUBCONTRACTS 
OTHER CONTRACTS FOR 
PORTIONS OF THE WORK 

 
5.1.1 Contractor may not contract with a 
Subcontractor, Supplier, person, or entity that City 
Engineer has made a reasonable and timely 
objection to. 
 
5.1.2 If City Engineer has a reasonable 
objection to person or entity proposed by Contractor, 
Contractor shall propose another with whom City 
Engineer has no reasonable objection. 
 
5.1.3 Contractor shall execute contracts with 
approved Subcontractors, Suppliers, persons, or 
entities before the Subcontractors or Suppliers begin 
work under the Contract.  All such contracts must be 
executed and sent to the OBO Director and 
Contracting Department within 30 days after the date 
of the Notice to Proceed and must include provisions 
set forth in Articles 3 and 5 of this Document. 
 
5.1.4 Contractor shall notify City Engineer in 
writing of any proposed change of Subcontractor, 
Supplier, person, or entity previously accepted by the 
City. 
 
5.1.5 Contractor shall make timely payments 
to Subcontractors and Suppliers for performance of 
the Contract.  Contractor shall protect, defend, and 
indemnify the City from any claim or liability arising 
out of Contractor's failure to make the payments.  
Disputes relating to payment of Business Enterprise 
Subcontractors or Suppliers will be submitted to 
arbitration in same manner as other disputes under 
Business Enterprise subcontracts.  Failure of 
Contractor to comply with decisions of arbitrator may 
be determined by City Engineer a material breach 
leading to termination of the Contract. 

5.2 CONTRACTOR RESPONSIBILITY 
FOR SUBCONTRACTORS 

 
5.2.1 Contractor is responsible to the City, as 
may be required by laws and regulations, for all acts 
and omissions of Subcontractors, Suppliers, and 
other persons and organizations performing or 
furnishing any of the Work under direct or indirect 
contract with Contractor. 

 
5.2.2 Contractor shall make available to each 
proposed Subcontractor, prior to execution of 
subcontract, copies of the Contract to which 

Subcontractor is bound by this Section 5.2.  
Contractor shall notify Subcontractor of any terms of 
proposed subcontract which may be at variance with 
the Contract. 
 
5.2.3 The City’s approval of Subcontractor or 
Suppliers does not relieve Contractor of its obligation 
to perform, or to have performed to the full 
satisfaction of the City, the Work required by the 
Contract. 
 
5.2.4 Unless there is a contractual relationship 
between Contractor and a Subcontractor or Supplier 
to the contrary, Contractor shall withhold no more 
retainage from Subcontractors or Suppliers than City 
withholds from Contractor under this Agreement.  
However, once a Subcontractor or Supplier 
completes performance, Contractor shall release all 
retainage to that Subcontractor or Supplier 
regardless if City continues to retain under this 
Agreement. 
 
5.2.5  Prior to a Subcontractor or Supplier 
commencing performance for Contractor, Contractor 
shall meet with that Subcontractor or Supplier to 
provide instructions on invoicing procedures, dispute 
resolution procedures, and statutory rights, such as 
claim filing procedures under the McGregor Act.  
Subcontractors and Suppliers must certify to the City 
Engineer that Contractor has fulfilled the 
requirements of this Section. 
 
 
ARTICLE 6 - CONSTRUCTION BY THE CITY OR 
  BY SEPARATE CONTRACTORS  

6.1 THE CITY'S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS 

 
6.1.1 The City may perform on-site 
construction operations related to the Work and as 
part of the Project with the City’s workforce or with 
separate contractors. 

6.2 COORDINATION 
  
6.2.1 The City will coordinate activities of the 
City's workforce and of each separate contractor with 
work of Contractor, and Contractor shall cooperate 
with the City and separate contractors. 
 
6.2.1.1 Contractor shall participate with other 
separate contractors and the City in reviewing their 
construction schedules when directed to do so by the 
Project Manager.  Contractor shall make revisions to 
construction schedule and Contract Price deemed 
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necessary after joint review and mutual agreement.  
Construction schedules shall then constitute 
schedules to be used by Contractor, separate 
contractors, and the City, until subsequently revised. 
 
6.2.2 Contractor shall afford to the City and 
to separate contractors reasonable opportunity for 
introduction and storage of their materials and 
equipment, and for performance of their activities. 
 
6.2.3 If part of Contractor's work depends on 
proper execution of construction or operations by the 
City or a separate contractor, Contractor shall, prior 
to proceeding with that portion of the Work, inspect 
the other work and promptly report to City Engineer 
apparent discrepancies or defects in the other 
construction that would render it unsuitable for the 
proper execution of the Work.  Failure of Contractor 
to report apparent discrepancies or defects in the 
other construction shall constitute acknowledgment 
that the City's or separate contractor's completed or 
partially completed construction is fit and proper to 
receive Contractor's work, except as to 
discrepancies or defects not then reasonably 
discoverable. 

6.3 MUTUAL RESPONSIBILITY 
 
6.3.1 The responsible party bears the costs 
caused by delays, by improperly timed activities, or 
by nonconforming construction.  

 
6.3.2 Contractor shall promptly remedy 
damage caused by Contractor to completed or 
partially completed construction or to property of the 
City or separate contractor. 
 
6.3.3 Claims or disputes between Contractor 
and other City contractors, or subcontractors of other 
City contractors, working on the Project must be 
submitted to binding arbitration in accordance with 
Construction Industry Arbitration Rules of the 
American Arbitration Association upon demand by 
any party to the dispute or by the City. 

6.4 THE CITY'S RIGHT TO CLEAN UP 
 
6.4.1 If dispute arises among Contractor, 
separate contractors, and the City as to responsibility 
under their respective contracts for maintaining 
premises and surrounding area free from waste 
materials and rubbish as described in Section 3.21, 
the City may clean up and allocate cost among those 
responsible, as determined by City Engineer. 
 
 

ARTICLE 7 - CHANGES IN THE WORK  

7.1 CHANGES 
 
7.1.1 Changes in scope of the Work, subject 
to limitations in Article 7 and elsewhere in the 
Contract, may be accomplished without invalidating 
the Contract, or without notifying Surety by: 

.1 Change Order; 

.2 Work Change Directive; or 

.3 Minor Change in the Work. 
 
7.1.2 The following types of Change Orders 
require City Council approval: 

.1      a single Change Order that exceeds 
five percent of Original Contract Price,  

.2      a Change Order which, when added to 
previous Change Orders, exceeds five 
percent of Original Contract Price, 

.3      a Change Order, in which the total 
value of increases outside of the 
general scope of work approved by City 
Council, when added to increases 
outside the general scope of work 
approved by City Council in previous 
Change Orders, exceeds 40 percent of 
the Original Contract Price, even if the 
net increase to the Original Contract 
Price is five percent or less. 

        In this context, “increase” means an 
increase in quantity resulting from the 
addition of locations not within the 
scope of work approved by City 
Council, or the addition of types of 
goods or services not bid as unit price 
items.  

Nothing in this Section is intended to permit an 
increase of the Contract Price in excess of the limit 
set out in TEX. LOC. GOV’T CODE ANN. §252.048 or its 
successor statute. 

 
7.1.3 Contractor shall proceed promptly to 
execute changes in the Work provided in 
Modifications, unless otherwise stated in the 
Modification. 

7.2 WORK CHANGE DIRECTIVES 
 
7.2.1 A Work Change Directive cannot 
change Contract Price or Contract Time, but is 
evidence that the Parties agree that a change, 
ordered by directive, will be incorporated in a 
subsequently issued Change Order as to its effect, if 
any, on Contract Price or Contract Time. 

 
7.2.2 Failure by Contractor to commence 
work identified in a Work Change Directive within the 
time specified by City Engineer, or to complete the 
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work in a reasonable period of time, may be 
determined by City Engineer to be a material breach 
of Contract. 
 
7.2.3 A Work Change Directive is used in the 
absence of total agreement of the terms of a Change 
Order.  Interim payments are made in accordance 
with Paragraph 9.6.1. 
 
7.2.4 If Contractor signs a Work Change 
Directive, then Contractor agrees to its terms 
including adjustment in Contract Price and Contract 
Time or method for determining them.  Agreement 
by the Parties to adjustments in Contract Price and 
Contract Time are immediately recorded as a 
Change Order. 
 
7.2.5 City Engineer, by Work Change 
Directive, may direct Contractor to take measures as 
necessary to expedite construction to achieve Date 
of Substantial Completion on or before expiration of 
Contract Time.  When the Work is expedited solely 
for convenience of the City and not due to 
Contractor’s failure to prosecute timely completion of 
the Work, then Contractor is entitled to an 
adjustment in Contract Price equal to actual costs 
determined in accordance with Article 7. 

7.3 ADJUSTMENTS IN CONTRACT 
PRICE 

 
7.3.1 Adjustments in Contract Price are 
accomplished by Change Order and are based on 
one of the following methods: 

.1 mutual acceptance of fixed price, 
properly itemized and supported by 
sufficient data to permit evaluation; 

.2 unit prices stated in the Contract or 
subsequently agreed upon; 

.3 cost to be determined in a manner 
agreed upon by the Parties and 
mutually acceptable fixed or 
percentage fee; or 

.4 as provided in Paragraph 7.3.2. 
 

7.3.2 If Contractor does not agree with a  
change in Contract Price or Contract Time or the 
method for adjusting them specified in the Work 
Change Directive within 21 days from date of the 
Work Change Directive’s issuance, method and 
adjustment are determined by City Engineer.  If 
Project Manager or Contractor disagree with City 
Engineer's determination they then may file a Claim 
in accordance with Section 4.4. 
 
7.3.2.1 If City Engineer determines a method 
and adjustment in Contract Price under Paragraph 

7.3.2, Contractor shall provide, in a form as City 
Engineer may prescribe, appropriate supporting data 
for items submitted under Paragraph 7.3.2.  Failure 
to submit the data within 21 days of request for the 
data by City Engineer shall constitute waiver of a 
Claim. 
 
7.3.2.2 Unless otherwise provided in the 
Contract, costs for the purposes of this Paragraph 
7.3.2 are limited to the following: 

.1 costs of labor, including labor burden 
as stated below for social security, 
unemployment insurance, customary 
and usual fringe benefits required by 
agreement or custom, and Workers' 
Compensation insurance; 

  .1 the maximum labor burden 
applied to costs of labor for 
changes in the Work is 55 
percent; 

.2 costs of materials, supplies, and 
equipment, including cost of 
transportation, whether incorporated or 
consumed; 

.3 rental costs of machinery and 
equipment, exclusive of hand tools, 
whether rented from Contractor or 
others, with prior approval of City 
Engineer; 

.4 costs of premiums for Bonds and 
insurance and permit fees related to 
the change in the Work; 

.5 additional costs of direct supervision of 
work and field office personnel directly 
attributable to the change; and 

.6 allowances for overhead and profit as 
stated below. 

  .1 the maximum allowances for 
overhead and profit on increases 
due to Change Orders: 

  .2 for changes in the Work 
performed by Contractor and 
Subcontractors, allowance for 
overhead and profit are applied 
to an amount equal to cost of all 
additions less cost of all deletions 
to the Work.  Allowance for 
overhead to Contractor and first 
tier Subcontractors on changes 
performed by Subcontractors are 
applied to an amount equal to the 
sum of all increases to the Work 
by applicable Subcontractors. 
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7.3.3  If the City deletes or makes a change, 
which results in a net decrease in Contract Price, the 
City is entitled to a credit calculated in accordance 
with Paragraphs 7.3.1 and 7.3.2 and Subparagraphs 
7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5.  When both 
additions and credits covering related work or 
substitutions are involved in a change, allowance for 
overhead and profit is figured on the basis of a net 
increase, if any, with respect to that change in 
accordance with Subparagraph 7.3.2.2.6. 

 
7.3.4 When Contractor agrees with the 
determination made by City Engineer concerning 
adjustments in Contract Price and Contract Time, or 
the Parties otherwise reach agreement upon the 
adjustments, the agreement will be immediately 
recorded by Change Order. 

7.4 MINOR CHANGES IN THE WORK 
 
7.4.1 A Minor Change in Work is binding on 
the Parties.  Contractor shall acknowledge, in a 
written form acceptable to City Engineer, that there is 
no change in Contract Time or Contract Price and 
shall carry out the written orders promptly. 
 
 

ARTICLE 8 - TIME  

8.1 PROGRESS AND COMPLETION 
 
8.1.1 Time is of the essence in the Contract.  
By executing the Contract, Contractor agrees that 
Contract Time is a reasonable period for performing 
the Work. 

 
8.1.2 Computation of Time:  In computing 
any period of time prescribed or allowed by the 
General Conditions, the day of the act, event, or 
default after which designated period of time begins 
to run is not to be included.  Last day of the period so 

computed is to be included, unless it is a Sunday or 
Legal Holiday, in which event the period runs until 
end of next day which is not a Sunday or Legal 
Holiday.  Sundays and Legal Holidays are 
considered to be days and are to be included in all 
other time computations relative to Contract Time. 
 
8.1.3 Contractor may not commence the 
Work prior to the effective date of insurance and 
Bonds required by Article 11. 
 
8.1.4 Contractor shall proceed expeditiously 
and without interruption, with adequate forces, and 
shall achieve Date of Substantial Completion within 
Contract Time. 
 
8.1.5 Should progress of the Work fall behind 
construction schedule, except for reasons stated in 
Paragraph 8.2.1, Contractor shall promptly submit at 
the request of Project Manager, updated 
construction schedule to City Engineer for approval.  
Contractor's failure to submit updated schedule may, 
at City Engineer's discretion, constitute a material 
breach of the Contract.  Contractor shall take action 
necessary to restore progress by working the hours, 
including night shifts and lawful overtime operations 
as necessary, to achieve Date of Substantial 
Completion within Contract Time. 
 
8.1.6 Except in connection with safety or 
protection of persons or the Work or property at the 
site or adjacent to the site, and except as otherwise 
indicated in the Contract, all the Work at the site will 
be performed Monday through Saturday between the 
hours of 7:00 a.m. and 7:00 p.m.  Contractor may 
not perform work between 7:00 p.m. and 7:00 a.m., 
on a Sunday, or on a Legal Holiday, without giving 
City Engineer 24-hour prior written notice and 
receiving written consent of City Engineer. 

8.2 DELAYS AND EXTENSIONS OF TIME 
 
8.2.1 Contractor may request extension of 
Contract Time for a delay in performance of work 
that arises from causes beyond control and without 
fault or negligence of Contractor.  Examples of these 
causes are: 

.1 acts of God or of the public enemy; 

.2 acts of government in its sovereign 
capacity; 

.3 fires; 

.4 floods; 

.5 epidemics; 

.6 quarantine restrictions; 

.7 strikes; 

.8 freight embargoes; 

.9 unusually severe weather; and 

.10 discovery of Pollutants or Pollutant 
Facilities at the site. 

  
Overhead 

 
   Profit 

to Contractor for change   
in the Work performed   
by Subcontractors: 10 percent 0 percent 

   
to first tier Subcontractors   
for change in the Work   
performed by its   
Subcontractors: 10 percent 0 percent 

   
to Contractor and   
Subcontractor for change   
in the Work performed by   
their respective firms: 10 percent 5 percent 
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8.2.2 For any reason other than those listed in 
Section 4.3.6.2, if the Contractor’s work is delayed in 
any manner or respect, the Contractor shall have no 
claim for damages and shall have no right of 
additional compensation from the City by reason of 
any delay or increased expense to the Contractor’s 
work, except for an extension of time as provided in 
this provision. 
 
8.2.3 Contractor may request an extension of 
Contract Time for delay only if: 

.1 delay is caused by failure of 
Subcontractor or Supplier to perform or 
make progress; and  

.2 cause of failure is beyond control of 
both Contractor and Subcontractor or 
Supplier. 

 
8.2.4 Claims relating to Contract Time must 
be made in accordance with Paragraph 4.3.7. 

 
8.2.5 Claims for extending or shortening 
Contract Time are based on written notice promptly 
delivered by the Party making Claim to other Party.  
Claim must accurately describe occurrence 
generating Claim, and a statement of probable effect 
on progress of the Work. 
 
8.2.6 Claims for extension of Contract Time 
are considered only when a Claim is filed within the 
time limits stated in Paragraph 4.3.3. 

.1 Notwithstanding paragraph 4.3.3, an 
extension of time for delays under this 
paragraph may be granted only upon 
written application by the Contractor 
within 48 hours from the claimed delay. 

 
8.2.7 Written notice of Claim must be 
accompanied by claimant’s written statement that 
adjustment claimed is entire adjustment to which 
claimant is entitled as a result of the occurrence of 
the event.  When the Parties cannot agree, Claims 
for adjustment in Contract Time are determined by 
City Engineer in accordance with Section 4.4. 
 
8.2.8 Adjustments to Contract Time are 
accomplished by Change Order. 
 
 

ARTICLE 9 - PAYMENTS AND COMPLETION  

9.1 UNIT PRICE WORK 
 
9.1.1 Where the Contract provides that all or 
part of the Work is based on Unit Prices, the Original 

Contract Price includes, for all Unit Price work, an 
amount equal to the sum of Unit Prices times Unit 
Price Quantities for each separately identified item of 
Unit Price work. 

 
9.1.2 Each Unit Price includes an amount to 
cover Contractor's overhead and profit for each 
separately identified item. 
 
9.1.3 The Contractor may not make a Claim 
against the City for excess or deficiency in Unit Price 
Quantities provided in the Contract, except as 
provided in Subparagraph 9.1.4.  Payment at the 
prices stated in the Contract is in full for the 
completed work.  Contractor is not entitled to 
additional payment for materials, supplies, labor, 
tools, machinery and all other expenditures 
incidental to satisfactory completion of the Work. 
 
9.1.4 City Engineer may increase or 
decrease quantities of the Work within limitations 
stated in Paragraph 7.1.2.  Contractor is entitled to 
payment for actual quantities of items provided at 
Unit Prices set forth in the Contract. 
 
9.1.5 Where the final quantity of work 
performed by Contractor on Major Unit Price Work 
item differs by more than 25 percent from quantity of 
the item stated in the Contract, a Party may request 
an adjustment in Unit Price, for the portion that 
differs by more than 25 percent, by a Change Order 
under Section 7.3. 
 
9.2 ESTIMATES FOR PAYMENT, UNIT 

PRICE WORK  
 
9.2.1 Following the day of each month indicated in 
the Contract, Project Manager will prepare a 
Certificate for Payment for the preceding monthly 
period based on estimated units of work completed.  
Prior to preparing Certificate of Payment, Contractor 
shall have submitted to City Engineer on a form 
approved by the Director of the Mayor’s Office of 
Business Opportunity, evidence satisfactory to the 
City Engineer of payments made to Subcontractors 
and Suppliers for the month preceding the month for 
which the Certificate for Payment is prepared. 
 
9.2.2 Before final completion, City Engineer 
will review and confirm with Contractor the actual 
final installed Unit Price quantities.  City Engineer’s 
determination of actual final installed Unit Price 
quantities will be included in the final Certificate for 
Payment and any previous underpayments and 
overpayments will be reconciled with the actual final 
Unit Price quantities.  Contractor shall file written 
notice of intent to appeal, if any, City Engineer’s 
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determination within 10 days of receipt of final 
Certificate for Payment.  Upon expiration of the 10-
day period, City Engineer’s decision is final and 
binding on the Parties.  If Contractor submits notice 
within the 10-day period, Contractor shall submit a 
Claim in accordance with Section 4.4. 

9.3 STIPULATED PRICE WORK 
 

9.3.1 For work contracted on a Stipulated 
Price basis, 10 days before submittal of first 
Application for Payment, Contractor shall submit to 
City Engineer a Schedule of Values allocated to 
various portions of the Work, prepared in the form 
and supported by the data as City Engineer may 
require to substantiate its accuracy.  This schedule, 
as approved by City Engineer, is used as a basis for 
approval of Contractor's Applications for Payment. 

9.4 APPLICATIONS FOR PAYMENT, 
STIPULATED PRICE WORK 

 
9.4.1 For work contracted on a Stipulated 
Price basis, Contractor shall submit Applications for 
Payment to City Engineer each month on a form 
acceptable to City Engineer in accordance with 
Schedule of Values.  Application must indicate 
percentages of completion of each portion of the 
Work listed in Schedule of Values as of the end of 
the period covered by the Application for Payment. 
 
9.4.2 Applications for Payment must be 
supported by substantiating data as City Engineer 
may require and must reflect retainages as provided 
below.  Evidence satisfactory to the City Engineer of 
payments made to Subcontractors and Suppliers for 
the month preceding the month for which the 
Application for Payment is submitted must 
accompany each Application for Payment on a form 
approved by the Director of Mayor’s Office of 
Business Opportunity.  Application must be sworn 
and notarized. 

9.5 CERTIFICATES FOR PAYMENT 
 
9.5.1 City Engineer will, within 10 days after 
the date specified in the Contract for Unit Price work, 
or upon receipt of Contractor's Application for 
Payment for Stipulated Price work, issue a 
Certificate for Payment for work based on amount 
which City Engineer determines is properly due, with 
copy to Contractor. 

 
9.5.2 Unless otherwise provided in the 
Contract, payment for completed work and for 
properly stored Products is conditioned upon 
compliance with procedures satisfactory to City 
Engineer to protect the City's interests.  Procedures 

will include applicable insurance, storage, and 
transportation to site for materials and equipment 
stored off-site.  Contractor is responsible for 
maintaining materials and equipment until Date of 
Substantial Completion. 
 
9.5.3 Contractor shall document its use of Ultra 
Low Sulfur Diesel Fuel by providing invoices and 
receipts evidencing Contractor’s use. 

9.6 COMPUTATIONS OF CERTIFICATES 
FOR PAYMENT 

 
9.6.1 Subject to the provisions of the Contract, 
the amount of each Certificate for Payment is 
calculated as follows: 

.1 that portion of Contract Price allocated 
to completed work as determined by: 

  .1 multiplying the percentage of 
completion of each portion of the 
Work listed in the Schedule of 
Values by the value of that 
portion of the Work, or 

  .2 multiplying Unit Price quantities 
Installed times the Unit Prices 
listed in the Contract; 

 .2 plus progress payments for completed 
work that has been properly authorized 
by Modifications; 

 .3 less retainage of five percent; 
 .4 plus actual costs, properly 

substantiated by certified copies of 
invoices and freight bills, of non-
perishable materials and equipment 
delivered and properly stored, if 
approved in advance by Project 
Manager, less 15 percent; 

 .5 less any previous payments by the City. 

9.7 DECISIONS TO WITHHOLD 
CERTIFICATION 

 
9.7.1 City Engineer may decline to certify 
payment and may withhold payment in whole or in 
part to the extent reasonably necessary to protect 
the City if, in City Engineer's opinion, there is reason 
to believe that: 
 .1 nonconforming work has not been 

remedied; 
.2  the Work cannot be completed for 

unpaid balance of Contract Price; 
.3 there is damage to the City or another 

contractor; 
.4 the Work will not be completed within 

Contract Time and that unpaid balance 
will not be adequate to cover actual and 
liquidated damages; 
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.5 probable evidence that third party 
claims will be filed in court, in 
arbitration, or otherwise; 

.6 Contractor has failed to make 
payments to Subcontractors or 
Suppliers for labor, material, or 
equipment; or 

.7 Contractor has persistently failed to 
carry out work in accordance with the 
Contract. 

.8 Contractor has not paid Subcontractors 
or Suppliers because of a payment 
dispute; or 

.9 Contractor has failed to provide 
satisfactory evidence described in 
Paragraphs 9.2.1, 9.4.2, and 9.8.2. 

 
9.7.2 When the above reasons for 
withholding certification are removed, certification will 
be made for amounts previously withheld. 
 
9.7.3 City Engineer may decline to certify 
payment and may withhold request for payment in 
whole or in part upon failure of Contractor to submit 
initial construction schedule or monthly schedule 
updates, as required in Paragraphs 3.15.1 and 
3.15.3. 

9.8 PROGRESS PAYMENTS 
 
9.8.1 The City will make payment, in an 
amount certified by City Engineer, within 20 days 
after City Engineer has issued a Certificate for 
Payment. 

 
9.8.2 The City has no obligation to pay or to 
facilitate the payment to a Subcontractor or Supplier, 
except as may otherwise be required by law.  
Contractor shall comply with the prompt payment 
requirements of Chapter 2251 of the Government 
Code.  State law requires payment of Subcontractors 
and Suppliers by Contractor within 7 calendar days 
of Contractor’s receipt of payment from the City, 
unless there is a payment dispute between 
Contractor and a Subcontractor or Supplier 
evidenced on a form approved by the Director of 
Mayor’s Office of Business Opportunity and 
submitted to the City Engineer each month with 
Application for Payment or Estimate for Payment.  

CONTRACTOR SHALL DEFEND AND INDEMNIFY 

THE CITY FROM ANY CLAIMS OR LIABILITY 

ARISING OUT OF CONTRACTOR'S FAILURE TO 

MAKE THESE PAYMENTS. 
 

9.8.2.1 The City may, upon request and at the 
discretion of City Engineer, furnish to Subcontractor 
information regarding percentages of completion or 

the amounts applied for by Contractor, and action 
taken thereon by the City because of work done by 
the Subcontractor. 

 
9.8.2.2 Contractor shall prepare and submit to 
City Engineer a Certification of Payment to 
Subcontractors and Suppliers form to be attached to 
each monthly Estimate for Payment or Application 
for Payment. 

 
9.8.3 A Certificate for Payment, a progress 
payment, or partial or entire use or occupancy of the 
Work by the City, does not constitute acceptance of 
work which is not in accordance with the Contract. 

9.9 DATE OF SUBSTANTIAL 
COMPLETION 

 
9.9.1 When Contractor considers the Work, 
or a portion thereof designated by City Engineer, to 
be substantially complete, Contractor shall prepare 
and submit to Project Manager a comprehensive 
punch list of items to be completed or corrected.  
Failure to include an item on the punch list does not 
alter the responsibility of Contractor to comply with 
the Contract. 

 
9.9.1.1 By submitting the punch list to Project 
Manager, Contractor represents that work on the 
punch list will be completed within the time provided 
for in Subparagraph 9.9.4.3. 

 
9.9.2 Upon receipt of Contractor's punch list, 
Project Manager will inspect the Work, or designated 
portion thereof, to verify that the punch list contains 
all items needing completion or correction.  If Project 
Manager’s inspection discloses items not on 
Contractor’s punch list, the items must be added to 
the punch list of items to be completed or corrected.  
If Project Manager's inspection reveals that 
Contractor is not yet substantially complete, 
Contractor shall complete or correct the deficiencies 
and request another inspection by Project Manager.  
The City may recover the costs of re-inspection from 
Contractor. 

 
9.9.3 Prior to City Engineer’s issuing a 
Certificate of Substantial Completion, Contractor 
shall also provide: 
 .1 Certificate of Occupancy for new 

construction, or Certificate of 
Compliance for remodeled work, as 
applicable, and 

.2 compliance with Texas Accessibility 
Standards through state inspection of 
the Work, if required.  If Contractor 
calls for inspection in a timely manner 
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and the inspection is delayed through 
no fault of Contractor, and City 
Engineer so confirms, City Engineer 
may, upon request by Contractor, add 
the inspection to the punch list in 
Paragraph 9.9.2 and issue a Certificate 
of Substantial Completion. 

 
9.9.4 When the Work, or designated portion 
thereof, is determined by City Engineer to be 
sufficiently complete in accordance with the Contract 
so the City can occupy or utilize the Work, or 
designated portion thereof, for the purpose for which 
it is intended, City Engineer will prepare a Certificate 
of Substantial Completion that incorporates the 
punch list in Paragraph 9.9.2 and establishes: 

.1  Date of Substantial Completion; 

.2 responsibilities of the Parties for 
security, maintenance, heating, 
ventilating and air conditioning, utilities, 
damage to the Work, and insurance; 
and 

.3 fixed time within which Contractor shall 
complete all items on punch list of 
items to be corrected accompanying 
the certificate. 

 
9.9.5 Warranties required by the Contract 
shall commence on the Date of Substantial 
Completion unless otherwise provided by City 
Engineer in Certificate of Substantial Completion.  
Warranties may not commence on items not 
substantially completed. 
 
9.9.6 After Date of Substantial Completion 
and upon application by Contractor and approval by 
City Engineer, the City may make payment, reflecting 
adjustment in retainage, if any, as follows: 

.1 with the consent of Surety, the City may 
increase payment to Contractor to 96 
percent of Contract Price, less value of 
items to be completed and accrued 
liquidated damages. 

 
9.9.7 Contractor shall complete or correct the 
items in Paragraph 9.9.2 within the time period set 
out in the Certificate of Substantial Completion.  If 
Contractor fails to do so, the City may issue a Notice 
of Noncompliance and proceed according to Section 
2.5. 

9.10 PARTIAL OCCUPANCY OR USE 
 
9.10.1 The City may occupy or use any 
completed or partially completed portion of the Work 
at any stage, provided the occupancy or use is 
consented to by Contractor and Contractor's insurer 
and authorized by public authorities having 
jurisdiction over the Work.  Consent of Contractor to 

partial occupancy or use may not be unreasonably 
withheld. 
 
9.10.2 Immediately prior to the partial 
occupancy or use, Project Manager and Contractor 
shall jointly inspect the area to be occupied or portion 
of the Work to be used to determine and record 
condition of the Work. 

 
9.10.3 Partial occupancy or use of a portion of 
the Work does not constitute acceptance of work not 
in compliance with requirements of the Contract. 

9.11 FINAL COMPLETION AND FINAL 
PAYMENT 

 
9.11.1 Contractor shall review the Contract 
and inspect the Work prior to Contractor notification 
to City Engineer that the Work is complete and ready 
for final inspection.  Contractor shall submit affidavit 
that the Work has been inspected and that the Work 
is complete in accordance with requirements of the 
Contract. 

 
9.11.2 Project Manager will make final 
inspection within 15 days after receipt of Contractor’s 
written notice that the Work is ready for final 
inspection and acceptance.  If Project Manager finds 
the Work has been completed in accordance with 
the Contract, Contractor shall submit items set out in 
Paragraph 9.11.4 and, for stipulated price contracts, 
a final Application for Payment.  City Engineer will, 
within 10 days, issue Certificate of Final Completion 
stating that to the best of City Engineer’s knowledge, 
information, and belief, the Work has been 
completed in accordance with the Contract, and will 
recommend acceptance of the Work by City Council.  

 
9.11.3 Should work be found not in 
compliance with requirements of the Contract, City 
Engineer will notify Contractor in writing of items of 
noncompliance.  Upon inspection and acceptance of 
the corrections by Project Manager, compliance with 
all procedures of Paragraph 9.11.2, and Contractor's 
submission of the items set out in Paragraph 9.11.4, 
the City Engineer will issue Certificate of Final 
Completion to Contractor as provided in Paragraph 
9.11.2. 

 
9.11.4 Contractor shall submit the following 
items to City Engineer before City Engineer will issue 
a Certificate of Final Completion: 

.1 affidavit that payrolls, invoices for 
materials and equipment, and other 
indebtedness of Contractor connected 
with the Work, less amounts withheld 
by the City, have been paid or 
otherwise satisfied.  If required by City 
Engineer, Contractor shall submit 
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further proof including waiver or release 
of lien or claims from laborers or 
Suppliers of Products; 

.2 certificate evidencing that insurance 
required by the Contract to remain in 
force after final payment is currently in 
effect, will not be canceled or materially 
changed until at least 30 days written 
notice has been given to the City; 

.3 written statement that Contractor 
knows of no substantial reason that 
insurance will not be renewable to 
cover correction and warranty period 
required by the Contract; 

.4  consent of Surety to final payment; and 

.5  copies of record documents, 
maintenance manuals, tests, 
inspections, and approvals. 

Upon City Engineer’s issuance of a Certificate of 
Final Completion, Contractor may request increase 
in payment to 99 percent of Contract Price, less 
accrued liquidated damages. 
 
9.11.5 If Contractor fails to submit required 
items in Paragraph 9.11.4 within 10 days of Project 
Manager's inspection of the Work under Paragraph 
9.11.2 or Paragraph 9.11.3, City Engineer may, but 
is not obligated to: 

.1 deduct liquidated damages accrued 
from monies held; 

.2 proceed to City Council for acceptance 
of the Work, minus some or all of the 
items Contractor fails to submit under 
Paragraph 9.11.4; and, 

.3 upon acceptance by City Council of the 
portion of the Work completed, make 
final payment as set out in Paragraph 
9.11.8. 

 
9.11.6 If final completion is materially delayed 
through no fault of Contractor, or by issuance of 
Change Orders affecting date of final completion, 
and City Engineer so confirms, the City may, upon 
application by Contractor and certification by City 
Engineer, and without terminating the Contract, 
make payment of balance due for that portion of the 
Work fully completed and accepted.  
  

9.11.7 If remaining balance due for work not 
corrected is less than retainage stipulated in the 
Contract, Contractor shall submit to City Engineer 
written consent of Surety to payment of balance due 
for that portion of the Work fully completed and 
accepted, prior to certification of the payment.  The 
payment is made under terms governing final 
payment, except that it does not constitute waiver of 
Claims. 

 
9.11.8 The City will make final payment to 
Contractor within 30 days after acceptance of the 
Work by City Council, subject to limitations, if any, as 
stated in the Contract. 

 
9.11.9 Acceptance of final payment by 
Contractor shall constitute a waiver of all Claims, 
whether known or unknown, by Contractor, except 
those previously made in writing and identified by 
Contractor as unsettled at time of final Application for 
Payment. 

9.12 LIQUIDATED DAMAGES 
 
9.12.1 Contractor, Surety, and the City agree 
that failure to complete the Work within Contract 
Time will cause damages to the City and that actual 
damages from harm are difficult to estimate 
accurately.  Therefore, Contractor, Surety, and the 
City agree that Contractor and Surety are liable for 
and shall pay to the City the amount stipulated in 
Supplementary Conditions as liquidated damages, 
and that the amount of damages fixed therein is a 
reasonable forecast of just compensation for harm to 
the City resulting from Contractor's failure to 
complete the Work within Contract Time.  The 
amount stipulated will be paid for each day of delay 
beyond Contract Time until Date of Substantial 
Completion. 

 
9.12.2 Contractor shall pay the City an amount 
equal to $1,200.00 per diesel operating vehicle or 
piece of motorized equipment per incident of high 
sulfur diesel fuel usage. 
 
 
ARTICLE 10 - SAFETY PRECAUTIONS  

10.1 SAFETY PROGRAMS 
 
10.1.1 Contractor is responsible for initiating, 
maintaining, and supervising all safety precautions 
and programs in connection with performance of the 
Contract.  Contractor shall submit a safety program 
to City Engineer prior to mobilizing for the Work, and 
is solely responsible for safety, efficiency, and 
adequacy of ways, means, and methods, and for 
damage which might result from failure or improper 
construction, maintenance, or operation performed 
by Contractor. 

10.2 POLLUTANTS  AND POLLUTANT 
FACILITIES 

 
10.2.1 If Contractor encounters material on-
site which it reasonably believes to be a Pollutant or 
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facilities which it reasonably believes to be a 
Pollutant Facility, Contractor shall immediately stop 
work in affected area and immediately notify City 
Engineer, confirming the notice thereafter in writing. 

 
10.2.2 If City Engineer determines that the 
material is a Pollutant or facility is a Pollutant Facility, 
work in affected area may not be resumed except by 
Modification, and only if the work would not violate 
applicable laws or regulations. 

 
10.2.3 If City Engineer determines that the 
material is not a Pollutant or a facility is not a 
Pollutant Facility, work in affected area will be 
resumed upon issuance of a Modification.   

 
10.2.4 Contractor is not required to perform, 
unless authorized by Change Order, work relating to 
Pollutants or Pollutant Facilities except for that work 
relating to Pollutants or Pollutant Facilities specified 
in the Contract.   

10.3 SAFETY OF THE ENVIRONMENT, 
PERSONS, AND PROPERTY 

 
10.3.1 Contractor shall take reasonable 
precautions for safety and shall provide reasonable 
protection to prevent damage, injury, or loss from all 
causes, to: 

.1 employees performing work on-site, 
and other persons who may be affected 
thereby; 

.2 work, including Products to be 
incorporated into the Work, whether in 
proper storage, under control of 
Contractor or Subcontractor; and  

.3  other property at or adjacent to the site, 
such as trees, shrubs, lawns, walks, 
pavements, roadways, structures, 
utilities, and Underground Facilities not 
designated for removal or replacement 
in course of construction. 

 
10.3.2 Contractor shall give notices and 
comply with applicable laws, ordinances, rules, 
regulations, and lawful orders of public authorities 
bearing on safety of persons, property, or 
environment. 

 
10.3.2.1 Contractor shall comply with 
requirements of Underground Facility Damage 
Prevention and Safety Act TEX. UTIL. CODE ANN. 
Ch. 251 (Vernon Supp. 2002). 
 
10.3.2.2 Contractor shall comply with all safety 
rules and regulations of the Federal Occupational 
Health and Safety Act of 1970 and subsequent 
amendments (OSHA). 

 

10.3.3 Contractor shall erect and maintain, as 
required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and 
protection of persons and property, including posting 
danger signs and other warnings against hazards, 
promulgating safety regulations, and notifying 
owners and users of adjacent sites and utilities. 

 
10.3.4 Contractor shall designate responsible 
member of Contractor's organization at site whose 
duty is prevention of accidents.  This person will be 
Contractor’s Superintendent unless otherwise 
designated by Contractor in writing to City Engineer. 

  
10.3.5 Contractor shall prevent windblown 
dust and may not burn or bury trash debris or waste 
products on-site.  Contractor shall prevent 
environmental pollution, including but not limited to 
particulates, gases and noise, as a result of the 
Work. 

 
10.3.6 When use or storage of hazardous 
materials or equipment, or unusual methods are 
necessary for execution of the Work, Contractor 
shall exercise utmost care and carry on the activities 
under supervision of properly qualified personnel. 
 
10.3.7 Contractor shall promptly remedy 
damage and loss to property referred to in 
Subparagraphs 10.3.1.2 and 10.3.1.3, caused in 
whole or in part by Contractor, or Subcontractors, 
which is not covered by insurance required by the 
Contract.  Contractor is not required to remedy 
damage or loss attributable to the City, Design 
Consultant, or other contractors. 

10.4 EMERGENCIES 
 
10.4.1 In emergencies affecting safety of 
persons or property, Contractor shall act at 
Contractor's discretion to prevent imminent damage, 
injury, or loss.  Additional compensation or extension 
of time claimed by Contractor because of 
emergencies are determined as provided in Article 7. 

 
 

ARTICLE 11 - INSURANCE AND BONDS  

11.1 GENERAL INSURANCE 
REQUIREMENTS 

 
11.1.1 With no intent to limit Contractor's 
liability under indemnification provisions set forth in 
Paragraphs 3.25 and 3.26, Contractor shall provide 
and maintain in full force and effect during term of 
the Contract and all extensions and amendments 
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thereto, at least the following insurance and available 
limits of liability. 

 
11.1.2 If any of the following insurance is 
written as “claims made” coverage and the City is 
required to be carried as additional insured, then 
Contractor's insurance shall include a two-year 
extended discovery period after last date that 
Contractor provides any work under the Contract. 

 
11.1.3 Aggregate amounts of coverage, for 
purposes of the Contract, are agreed to be amounts 
of coverage available during fixed 12-month policy 
period. 

11.2 INSURANCE TO BE PROVIDED BY 
CONTRACTOR 

 
11.2.1 Risks and Limits of Liability:  Contractor 
shall provide at a minimum insurance coverage and 
limits of liability set out in Table 1. 

 
11.2.1.1 If Limit of Liability for Excess Coverage 
is $2,000,000 or more, Limit of Liability for 
Employer's Liability may be reduced to $500,000. 

 
11.2.2 Form of Policies:  Insurance may be in 
one or more policies of insurance, form of which is 
subject to approval by City Engineer.  It is agreed, 
however, that nothing City Engineer does or fails to 
do with regard to insurance policies relieves 
Contractor from its duties to provide required 
coverage and City Engineer's actions or inactions will 
never be construed as waiving the City’s rights. 

 
11.2.3 Issuers of Policies:  Issuer of any policy 
shall have: 

.1 a Certificate of Authority to transact 
business in Texas, or  

.2 have a Best's rating of at least B+ and 
a Best's Financial Size Category of 
Class VI or better, according to the 
most current edition of Best's Key 
Rating Guide, and the issuer must be 
an eligible nonadmitted insurer in the 
State of Texas.  

Each insurer is subject to approval by City Engineer 
in City Engineer’s sole discretion as to conformance 
with these requirements, pursuant to Paragraph 
11.2.2. 

 
11.2.4 Insured Parties:  The City shall be an 
Additional Insured under this Contract.  Each policy, 
except those for Workers' Compensation and 
Owner's and Contractor's Protective Liability, must 
name the City, its officers, agents, and employees as 
Additional Insured parties on original policy and all 

renewals or replacements during term of the 
Contract.  The City's status as Additional Insured 
under Contractor's insurance does not extend to 
instances of sole negligence of the City unmixed with 
any fault of Contractor. 
 
11.2.5 Deductibles:  Contractor assumes and 
bears any claims or losses to extent of deductible 
amounts and waives any claim it may ever have for 
same against the City, its officers, agents, or 
employees. 
 
11.2.6 Cancellation:  Contractor shall notify the 
Director in writing 30 days prior to any cancellation or 
material change to Contractor’s insurance coverage.  
Within the 30 day period, Contractor shall provide 
other suitable policies in lieu of those about to be 
canceled or nonrenewed so as to maintain in effect 
the required coverage.  If Contractor does not 
comply with this requirement, the City Engineer, at 
his or her sole discretion, may: 
 .1 immediately suspend Contractor from any 

further performance under this Contract and 
begin procedures to terminate for default, or 

 .2 purchase the required insurance with City 
funds and deduct the cost of the premiums 
from amounts due to Contractor under this 
Contract. 

 
11.2.7 Subrogation:  Contractor waives any 
claim or right of subrogation to recover against the 
City, its officers, agents, or employees.  Each policy, 
except professional liability, must contain an 
endorsement waiving such claim. 

 
11.2.8 Endorsement of Primary Insurance:  
Each policy, except Workers’ Compensation policies, 
must contain an endorsement that the policy is 
primary insurance to any other insurance available to 
additional insured with respect to claims arising 
hereunder. 

 
11.2.9 Liability for Premium:  Contractor is 
solely responsible for payment of all insurance 
premium requirements hereunder and the City is not 
obligated to pay any premiums. 

 
11.2.10 Additional Requirements for Workers' 
Compensation Insurance Coverage:  Contractor 
shall, in addition to meeting the obligations set forth 
in Table 1, maintain throughout the term of the 
Contract Workers' Compensation coverage as 
required by statute, and Contractor shall specifically 
comply with requirements set forth in Paragraph 
11.2.10.  The definitions set out below shall apply 
only for purposes of this Paragraph 11.2.10. 
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11.2.10.1 Definitions: 

.1 Certificate of Coverage:  A copy of 
certificate of insurance, or coverage 
agreement (TWCC-81, TWCC-82, 
TWCC-83, or TWCC-84), showing 
statutory Workers' Compensation 
insurance coverage for Contractor's, 
Subcontractor's, or Supplier's 
employees providing services for the 
duration of the Contract.  

.2 Duration of the Work:  Includes the time 
from Date of Commencement of the 
Work until Contractor's work under the 
Contract has been completed and 
accepted by City Council. 

.3 Persons providing services for the 
Work (Subcontractor in Texas Labor 
Code § 406.096):  includes all persons 
or entities performing all or part of 
services Contractor has undertaken to 
perform on the Work, regardless of 
whether that person contracted directly 
with Contractor and regardless of 
whether that person has employees.  
This includes, without limitation, 
independent contractors, 
subcontractors, leasing companies, 
motor carriers, owner-operators, 
employees of the entity, or employees 
of entity which furnishes persons to 
provide services on the Work.  Services 
include, without limitation, providing, 
hauling, or delivering equipment or 
materials, or providing labor, 
transportation, or other service related 
to the Work.  Services do not include 
activities unrelated to the Work, such 
as food/beverage vendors, office 
supply deliveries, and delivery of 
portable toilets. 

 
11.2.10.2 Contractor shall provide coverage, 
based on proper reporting of classification codes and 
payroll amounts and filing of coverage agreements, 
which meets the statutory requirements of TEX. LAB. 
CODE ANN., Section 401.011(44) for employees of 
Contractor providing services on the Work, for 
duration of the Work. 

 
11.2.10.3 Contractor shall provide a Certificate of 
Coverage to the City prior to being awarded the 
Contract. 

 
11.2.10.4 If coverage period shown on 
Contractor's original Certificate of Coverage ends 
during duration of the Work, Contractor shall file new 
Certificate of Coverage with the City showing that 
coverage has been extended. 

 

11.2.10.5 Contractor shall obtain from each 
person providing services on the Work, and provide 
to City Engineer: 

.1 Certificate of Coverage, prior to that 
person beginning work on the Work, so 
the City will have on file Certificates of 
Coverage showing coverage for all 
persons providing services on the 
Work; and 

.2 no later than seven days after receipt 
by Contractor, new Certificate of 
Coverage showing extension of 
coverage, if coverage period shown on 
current Certificate of Coverage ends 
during the duration of the Work. 

 
11.2.10.6 Contractor shall retain all required 
Certificates of Coverage for the duration of the Work 
and for one year thereafter. 

 
11.2.10.7 Contractor shall notify City Engineer in 
writing by certified mail or personal delivery, within 10 
days after Contractor knew or should have known, of 
any change that materially affects provision of 
coverage of any person providing services on the 
Work. 

 
11.2.10.8 Contractor shall post on-site a notice, in 
text, form and manner prescribed by Texas Workers' 
Compensation Commission, informing all persons 
providing services on the Work that they are required 
to be covered, and stating how person may verify 
coverage and report lack of coverage. 

 
11.2.10.9 Contractor shall contractually require 
each person with whom it contracts to provide 
services on the Work to: 

.1 provide coverage, based on proper 
reporting of classification codes, payroll 
amounts and filing of any coverage 
agreements, which meets statutory 
requirements of TEX. LAB. CODE ANN., 
Section 401.011(44) for all its 
employees providing services on the 
Work, for the duration of the Work; 

.2 provide to Contractor, prior to that 
person’s beginning work on the Work, a 
Certificate of Coverage showing that 
coverage is being provided for all 
employees of the person providing 
services on the Work, for the duration 
of the Work; 

.3 provide Contractor, prior to the end of 
the coverage period, a new Certificate 
of Coverage showing extension of 
coverage, if the coverage period shown 
on the current Certificate of Coverage 
ends during the duration of the Work; 
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.4 obtain from each other person with 
whom it contracts, and provide to 
Contractor:  (1) Certificate of Coverage, 
prior to other person’s beginning work 
on the Work; and (2) new Certificate of 
Coverage showing extension of 
coverage, prior to end of coverage 
period, if coverage period shown on the 
current Certificate of Coverage ends 
during duration of the Work. 

.5 retain all required Certificates of 
Coverage on file for the duration of the 
Work and for one year thereafter; 

.6 notify City Engineer in writing by 
certified mail or personal delivery within 
10 days after person knew, or should 
have known, of change that materially 
affects provision of coverage of any 
person providing services on the Work; 
and  

.7 contractually require each person with 
whom it contracts to perform as 
required by Paragraphs 11.2.10.1 
through 11.2.10.7, with Certificates of 
Coverage to be provided to person for 
whom they are providing services. 

 
11.2.10.10 By signing the Contract or providing or 
causing to be provided a Certificate of Coverage, 
Contractor is representing to the City that all 
employees of Contractor who will provide services 
on the Work will be covered by Workers' 
Compensation coverage for the duration of the 
Work, that coverage will be based on proper 
reporting of classification codes and payroll amounts, 

and that all coverage agreements will be filed with 
appropriate insurance carrier.  Contractor is not 
allowed to self-insure Workers' Compensation.  
Contractor may be subject to administrative 
penalties, criminal penalties, civil penalties, or other 
civil actions for providing false or misleading 
information. 

 
11.2.10.11 Contractor's failure to comply with 
Paragraph 11.2.10 is a breach of the Contract by 
Contractor, which entitles the City to declare the 
Contract void if Contractor does not remedy breach 
within 10 days after receipt of notice of breach from 
City Engineer. 

  
11.2.11 Subcontractor Insurance 
Requirements:  Contractor shall require 
Subcontractors and Suppliers to obtain Commercial 
General Liability, Workers' Compensation, 
Employer's Liability and Automobile Liability 
coverage that meets all the requirements of 
Paragraph 11.2.  The amount must be 
commensurate with the amount of the subcontract, 
but not less than $500,000 per occurrence.  
Contractor shall require all Subcontractors with 
whom it contracts directly, whose subcontracts 
exceed $100,000, to provide proof of Commercial 
General Liability and Automobile Liability insurance 
coverage meeting the above requirements.  
Contractor shall comply with all requirements set out 
under Paragraph 11.2.10 as to Workers' 
Compensation Insurance for all Subcontractors and 
Suppliers. 
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TABLE 1 
REQUIRED COVERAGE  

(Coverage) (Limit of Liability) 
 

.1  Workers’ Compensation Statutory Limits for Workers’ Compensation 
 

.2  Employer’s Liability Bodily Injury by Accident $1,000,000 (each accident) 
Bodily Injury by Disease $1,000,000 (policy limit) 
Bodily Injury by Disease $1,000,000 (each employee) 

.3  Commercial General Liability: 
Including Contractor’s Protective, Broad Form Property 
Damage, Contractual Liability, Explosion, Underground 
and Collapse, Bodily Injury, Personal Injury, Products, 
and Completed Operations (for a period of one year 
following completion of the Work). 

Combined single limit of $1,000,000 (each occurrence), 
subject to general aggregate of $1,000,000; 
Products and Completed Operations $1,000,000 
aggregate. 

.4  Owner’s and Contractor’s Protective Liability $1,000,000 combined single limit each Occurrence/ 
aggregate 

.5  Installation Floater (Unless alternative coverage 
approved by City Attorney) 

Value of stored material or equipment, listed on 
Certificates of Payments, but not yet incorporated into 
the Work 

.6  Automobile Liability Insurance: 
(For automobiles furnished by Contractor in course of 
his performance under the Contract, including Owned, 
Non-owned, and Hired Auto coverage) 

$1,000,000 combined single limit each occurrence for 
(1) Any Auto or (2) All Owned, Hired, and Non-Owned 
Autos 

.7  Excess Coverage $1,000,000 each occurrence/combined aggregate in 
excess of limits specified for Employer’s Liability, 
Commercial General Liability, and Automobile Liability 

Aggregate Limits are per 12-month policy period unless otherwise indicated. 

 

11.3 PROOF OF INSURANCE 
 
11.3.1 Prior to commencing services and at 
time during the term of the Contract, Contractor shall 
furnish City Engineer with Certificates of Insurance, 
along with Affidavit from Contractor confirming that 
Certificate accurately reflects insurance coverage 
that is available during term of the Contract.  If 
requested in writing by City Engineer, Contractor 
shall furnish City Engineer with certified copies of 
Contractor's actual insurance policies.  Failure of 
Contractor to provide certified copies, as requested, 
may be deemed, at City Engineer's or City Attorney's 
discretion, a material breach of the Contract. 

 
11.3.2 Notwithstanding the proof of insurance 
requirements, Contractor shall continuously maintain 
in effect required insurance coverage set forth in 
Paragraph 11.2.  Failure of Contractor to comply with 
this requirement does constitute a material breach by 
Contractor allowing the City, at its option, to 
immediately suspend or terminate work, or exercise 

any other remedy allowed under the Contract.  
Contractor agrees that the City has not waived or is 
not estopped to assert a material breach of the 
Contract because of any acts or omissions by the 
City regarding its review or non-review of insurance 
documents provided by Contractor, its agents, 
employees, or assigns. 
 
 
11.3.3 Contractor shall provide updated 
certificates of insurance to the Director upon request.  
The Contractor shall be responsible for delivering a 
current certificate of insurance in the proper form to 
the Director as long as Contractor is required to 
furnish insurance coverage under Paragraph 11.2. 
 
11.3.4 Every certificate of insurance 
Contractor delivers in connection with this Contract 
shall 
 .1 be less than 12 months old; 

.2 include all pertinent identification 
information for the Insurer, including 
the company name and address, policy 
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number, NAIC number or AMB number, 
and authorized signature;  

.3 include in the Certificate Holder Box the 
Project name and reference numbers, 
contractor’s email address, and 
indicates the name and address of the 
Project Manager; 

.4 include the Contractor’s email address 
in the Certificate Holder Box; 

.5 include the Project reference numbers 
on the City address so the Project 
reference number is visible in the 
envelope window; and 

.6 be appropriately marked to accurately 
identify all coverages and limits of the 
policy, effective and expiration dates, 
and waivers of subrogation in favor of 
the City for Commercial General 
Liability, Automobile Liability, and 
Worker’s Compensation/Employers’ 
Liability. 

11.4 PERFORMANCE AND PAYMENT 
BONDS 

 
11.4.1 For Contracts over the value of 
$25,000, Contractor shall provide Bonds on the 
City's standard forms covering faithful performance 
of the Contract and payment of obligations arising 
thereunder as required in the Contract pursuant to 
Chapter 2253 of the Government Code.  The Bonds 
must be for 100 percent of Original Contract Price 
and in accordance with conditions stated on 
standard City Performance and Payment Bond and 
Statutory Payment Bond forms.  Bonds may be 
obtained from Contractor's usual source and cost for 
the Bonds are included in Contract Price. 

11.5 MAINTENANCE BONDS 
 
11.5.1 One-year Maintenance Bond:  
Contractor shall provide Bond on standard City One-
year Maintenance Bond form, providing for 
Contractor's correction, replacement, or restoration 
of any portion of the Work which is found to be not in 
compliance with requirements of the Contract during 
one-year correction period required in Paragraph 
12.2.  The Maintenance Bond must be for 100 
percent of the Original Contract Price. 

11.6 SURETY 
 
11.6.1 A Bond that is given or tendered to the 
City pursuant to the Contract must be executed by a 
surety company that is authorized and admitted to 
write surety Bonds in the State of Texas. 

 

11.6.2 If a Bond is given or tendered to the 
City pursuant to the Contract in an amount greater 
than 10 percent of Surety’s capital and surplus, 
Surety shall provide certification that Surety has 
reinsured that portion of the risk that exceeds 10 
percent of Surety’s capital and surplus.  The 
reinsurance must be with one or more reinsurers 
who are duly authorized, accredited, or trusted to do 
business in the State of Texas.  The amount 
reinsured by reinsurer may not exceed 10 percent of 
reinsurer's capital and surplus.  The amount of 
allowed capital and surplus must be based on 
information received from State Board of Insurance. 

 
11.6.3 If the amount of a Bond is greater than 
$100,000, Surety shall: 

.1  also hold certificate of authority from 
the United States Secretary of Treasury 
to qualify as surety on obligations 
permitted or required under federal law; 
or, 

.2  Surety may obtain reinsurance for any 
liability in excess of $100,000 from 
reinsurer that is authorized and 
admitted as a reinsurer in the State of 
Texas and is the holder of a certificate 
of authority from the United States 
Secretary of the Treasury to qualify as 
surety or reinsurer on obligations 
permitted or required under federal law. 

 
11.6.4 Determination of whether Surety on the 
Bond or the reinsurer holds a certificate of authority 
from the United States Secretary of the Treasury is 
based on information published in Federal Register 
covering the date on which Bond was executed. 

 
11.6.5 Each Bond given or tendered to the 
City pursuant to the Contract must be on City forms 
with no changes made by Contractor or Surety, and 
must be dated, executed, and accompanied by 
power of attorney stating that the attorney in fact 
executing such the bond has requisite authority to 
execute such Bond.  The Bonds must be dated and 
must be no more than 30 days old. 

 
11.6.6 Surety shall designate in its Bond, 
power of attorney, or written notice to the City, an 
agent resident in Harris County to whom any 
requisite notices may be delivered and on whom 
service of process may be had in matters arising out 
of the suretyship. 

 
11.6.7 Contractor shall furnish information to a 
payment bond beneficiary as required by TEX. GOV’T 

CODE ANN. CH. 2253. 
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11.7 DELIVERY OF BONDS 
 
11.7.1 Contractor shall deliver required Bonds 
to the City within time limits stated in Notice of Intent 
to Award and prior to Date of Commencement of the 
Work. 
 
 
ARTICLE 12 - UNCOVERING AND CORRECTION 
 OF THE WORK  

12.1 UNCOVERING OF THE WORK 
 
12.1.1 If a portion of the Work has been 
covered which City Engineer has not specifically 
requested to observe prior to its being covered, City 
Engineer may request to see such work and it must 
be uncovered by Contractor.  If such work is in 
accordance with the Contract, the costs of 
uncovering and covering such work are charged to 
the City by Change Order.  If such work is not in 
accordance with the Contract, Contractor shall pay 
for uncovering and shall correct the nonconforming 
Work promptly after receipt of Notice of 
Noncompliance to do so. 

12.2 CORRECTION OF THE WORK 
 
12.2.1 Contractor shall promptly correct or 
remove work rejected by City Engineer or work 
failing to conform to requirements of the Contract, 
whether observed before or after Date of Substantial 
Completion and whether fabricated, Installed, or 
completed. 

 
12.2.2 Contractor bears costs of correcting the 
rejected or nonconforming work including additional 
testing and inspections, and compensation for 
Design Consultant’s services and expenses made 
necessary thereby. 

 
12.2.3 If within one year after Date of 
Substantial Completion, or after date for 
commencement of warranties established under 
Paragraph 9.9.5 or by other applicable special 
warranty required by the Contract, whichever is later 
in time, any of the Work is found not to be in 
accordance with the requirements of the Contract, 
Contractor shall correct such work promptly after 
receipt of Notice of Noncompliance to do so. 
 
12.2.4 One-year correction period for portions 
of the Work completed after Date of Substantial 
Completion will begin on the date of acceptance of 
that portion of the Work.  This obligation under this 
Paragraph survives acceptance of the Work under 
the Contract and termination of the Contract. 

 

12.2.5 The one-year correction period does 
not establish a duration for the Contractor’s general 
warranty under Paragraph 3.12.  The City retains the 
right to recover damages from the Contractor as long 
as may be permitted by the applicable statute of 
limitations. 

 
12.2.6 If Contractor does not proceed with 
correction of the nonconforming work within time 
fixed by Notice of Noncompliance, the City may 
correct nonconforming work or remove 
nonconforming work and store salvageable Products 
at Contractor's expense. Contractor shall pay the 
costs of correction of nonconforming work and 
removal and storage of salvageable Products to the 
City. If Contractor does not pay costs of the 
correction or removal and storage within 10 days 
after written notice, the City may sell the Products at 
auction or at private sale.  The City will account for 
proceeds thereof after deducting costs and damages 
that would have been borne by Contractor, including 
compensation for services of Design Consultant and 
necessary expenses.  If the proceeds of sale do not 
cover costs which Contractor should have borne, 
Contractor shall pay the value of the deficiency to the 
City. 
 
12.2.7 Contractor bears cost of correcting 
work originally installed by Contractor, the City, or by 
separate contractors and damaged by Contractor's 
correction or removal of Contractor's work. 

12.3 ACCEPTANCE OF 
NONCONFORMING WORK 

 
12.3.1 If City Engineer prefers to accept work 
which is not in accordance with requirements of the 
Contract, City Engineer may do so only by issuance 
of Change Order, instead of requiring its removal 
and correction.  City Engineer will determine 
Contract Price reduction.  The reduction will become 
effective even if final payment has been made. 
 
 

ARTICLE 13 - MISCELLANEOUS PROVISIONS  

13.1 GOVERNING LAWS 
 

13.1.1 The Contract is subject to the laws of 
the State of Texas, the City Charter and Ordinances, 
the laws of the federal government of the United 
States, and all rules and regulations of any 
regulatory body or officer having jurisdiction. 

 
13.1.2 Venue for any litigation relating to the 
Contract is Harris County, Texas. 
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13.2 SUCCESSORS 
 

13.2.1 The Contract binds and benefits the 
Parties and their legal successors and permitted 
assigns; however, this Paragraph 13.2.1 does not 
alter the restrictions on assignment and disposal of 
assets set out in Paragraph 13.3.1.  The Contract 
does not create any personal liability on the part of 
any officer or agent of the City. 

13.3 BUSINESS STRUCTURE AND 
ASSIGNMENTS 

 
13.3.1 Contractor may not assign the Contract 
at law or otherwise, or dispose of all or substantially 
all of its assets without City Engineer's prior written 
consent.  Nothing in this Section, however, prevents 
the assignment of accounts receivable or the 
creation of a security interest as described in §9.406 
of the Texas Business & Commerce Code.  In the 
case of such an assignment, Contractor shall 
immediately furnish the City with proof of the 
assignment and the name, telephone number, and 
address of the assignee and a clear identification of 
the fees to be paid to the assignee. 
 
13.3.2 Any series, as defined by the TEX. BUS. 
ORG. CODE ANN., affiliate, subsidiary, or successor to 
which Contractor assigns or transfers assets shall 
join in privity and be jointly and severally liable under 
this Contract. 

13.4 WRITTEN NOTICE 
 

13.4.1 All notices required or permitted by the 
Contract must be in writing and must be effected by 
hand delivery; registered or certified mail, return 
receipt requested; or facsimile with confirmation 
copy mailed to receiving Party.  Notice is sufficient if 
made or addressed with proper postage to the 
address stated in the Agreement for each Party 
("Notice Address") or faxed to the facsimile number 
stated in the Agreement for each Party.  The notice 
is deemed delivered on the earlier of: 

.1 the date the Notice is actually received; 

.2 the third day following deposit in a 
United States Postal Service post office 
or receptacle; or 

.3 the date the facsimile is sent unless the 
facsimile is sent after 5:00 p.m. local 
time of the recipient and then it is 
deemed received on the following day. 

Any Party may change its Notice Address or 
facsimile number at any time by giving written notice 
of the change to the other Party in the manner 
provided for in this Paragraph at least 15 days prior 
to the date the change is affected. 

13.5 RIGHTS AND REMEDIES 
 
13.5.1 Duties and obligations imposed by the 
Contract and rights and remedies available 
thereunder are in addition to and not a limitation of 
duties, obligations, rights, and remedies otherwise 
imposed or available by law. 

 
13.5.2 No act or failure to act by the City or 
Contractor is a waiver of rights or duties afforded 
them under the Contract, nor is the act or failure to 
act constitute approval of or acquiescence in a 
breach of the Contract.  No waiver, approval or 
acquiescence is binding unless in writing and, in the 
case of the City, signed by City Engineer. 

13.6 TESTS AND INSPECTIONS 
 
13.6.1 Contractor shall give City Engineer, 
Construction Manager, and Design Consultant timely 
notice of the time and place where tests and 
inspections are to be made.  Contractor shall 
cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

 
13.6.2 The City will employ and pay for 
services of an independent testing laboratory to 
perform inspections or acceptance tests required by 
the Contract except: 

.1 inspections or tests covered by 
Paragraph 13.6.3; 

.2  those otherwise specifically provided in 
the Contract; or 

.3 costs incurred in connection with tests 
or inspections conducted pursuant to 
Paragraph 12.2.2. 

 
13.6.3 Contractor is responsible for and shall 
pay all costs in connection with inspection or testing 
required in connection with City Engineer’s 
acceptance of a Product to be incorporated into the 
Work, or of materials, mix designs, or equipment 
submitted for approval prior to Contractor’s purchase 
thereof for incorporation into the Work. 

 
13.6.4 Neither observations by the City, 
Construction Manager, or Design Consultant, nor 
inspections, tests, or approvals by others, relieves 
Contractor from Contractor’s obligations to perform 
the Work in accordance with the Contract. 

13.7 INTEREST 
 

13.7.1 No interest will accrue on late 
payments by the City except as provided under 
Chapter 2251 of the Government Code. 
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13.8 PARTIES IN INTEREST 
 
13.8.1 The Contract does not bestow any 
rights upon any third party, but binds and benefits the 
Parties only. 

13.9 ENTIRE CONTRACT 
 

13.9.1 The Contract merges the prior 
negotiations and understandings of the Parties and 
embodies the entire agreement of the Parties.  No 
other agreements, assurances, conditions, 
covenants, express or implied, or other terms of any 
kind, exist between the Parties regarding the 
Contract. 

13.10 WRITTEN AMENDMENT 
 
13.10.1 Changes to the Contract that cannot be 
effected by Modifications, must be made by written 
amendment, which will not be effective until 
approved by City Council. 

13.11 COMPLIANCE WITH LAWS 
 
13.11.1 Contractor shall comply with the 
Americans with Disabilities Act of 1990 as amended 
(ADA) and Texas Architectural Barriers Act and all 
regulations relating to either statute. 

 
13.11.2 Contractor shall comply with all 
applicable federal, state, and city laws, rules and 
regulations. 

13.12 SEVERABILITY 
 

13.12.1 If any part of the Contract is for any 
reason found to be unenforceable, all other parts 
remain enforceable to the extent permitted by law. 

 
 

ARTICLE 14 - TERMINATION OR SUSPENSION  
 OF THE CONTRACT  

14.1 TERMINATION BY THE CITY FOR 
CAUSE 

 
14.1.1 Each of the following acts or omissions 
of Contractor or occurrences shall constitute an 
"Event of Default" under the Contract: 

.1  Contractor refuses or fails to supply 
enough properly skilled workers or 
proper Products; 

.2 Contractor disregards laws, ordinances, 
rules, regulations, or orders of a public 
authority having jurisdiction; 

.3 Contractor is guilty of material breach 
of any duty or obligation of Contractor 
under the Contract; 

.4 Contractor has had any other contract 
with the City terminated for cause at 
any time subsequent to the effective 
date of the Contract as set out in the 
Agreement; or 

.5 Contractor fails to utilize Ultra Low 
Sulfur Diesel Fuel, as required in 
Paragraph 3.9.1.1. 

 
14.1.2 If an Event of Default occurs, City 
Engineer may, at his option and without prejudice to 
any other rights or remedies which the City may 
have, deliver a written notice to Contractor and 
Surety describing the Event of Default and giving the 
Contractor 10 days to cure the Event of Default.  If 
after the cure period, Contractor has failed or 
refused to cure the Event of Default, then City 
Engineer may deliver a second written notice to 
Contractor giving notice of the termination of the 
Contract or of the termination of Contractor's 
performance under the Contract ("Notice of 
Termination").  If City Engineer issues a Notice of 
Termination, then City Engineer may, subject to any 
prior rights of Surety and any other rights of the City 
under the Contract or at law: 

.1 request that Surety complete the Work; 
or 

.2 take possession of the site and all 
materials, equipment, tools, and 
construction equipment and machinery 
on the site owned by Contractor; and  

.3 finish the Work by whatever reasonable 
method City Engineer may deem 
expedient. 

 
14.1.3 After Contractor's receipt of a Notice of 
Termination, and except as otherwise directed in 
writing by City Engineer, Contractor shall: 

.1 stop the Work on the date and to the 
extent specified in the Notice of 
Termination; 

.2 place no further orders or subcontracts 
for Products or services; 

.3 terminate all orders and subcontracts to 
the extent that they relate to 
performance of work terminated; 

.4 assign to the City, in the manner, at the 
times, and to the extent directed by City 
Engineer, all rights, title, and interest of 
Contractor, under the terminated supply 
orders and subcontracts.  The City may 
settle or pay claims arising out of 
termination of the orders and 
subcontracts; 

.5 settle all outstanding liabilities and all 
claims arising out of the termination of 
supply orders and subcontracts with 
approval of City Engineer; 
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.6 take action as may be necessary, or as 
City Engineer may direct, for protection 
and preservation of property related to 
the Work that is in possession of 
Contractor, and in which the City has or 
may acquire an interest; and 

.7 secure the Work in a safe state before 
leaving the site, providing any 
necessary safety measures, shoring, or 
other devices. 

 
14.1.4 If the City terminates the Contract or 
terminates Contractor's performance under the 
Contract for any one or more of the reasons stated in 
Paragraph 14.1.1, Contractor may not receive any 
further payment until the Work is complete, subject 
to Paragraph 14.1.5. 

 
14.1.5 If the unpaid balance of Contract Price 
exceeds the costs of finishing the Work, including 
liquidated damages and other amounts due under 
the Contract, the balance will be paid to Contractor.  
If the costs of finishing the Work exceed the unpaid 
balance, Contractor shall, within 10 days of receipt of 
written notice setting out the amount of the excess 
costs, pay the difference to the City.  The amount to 
be paid to Contractor or the City will be certified by 
City Engineer in writing, and this obligation for 
payment shall survive termination of the Contract or 
termination of Contractor's performance under the 
Contract.  Termination of the Contractor for cause 
shall not relieve the Surety from its obligation to 
complete the project. 

14.2 TERMINATION BY THE CITY FOR 
CONVENIENCE 

 
14.2.1 City Engineer may, without cause and 
without prejudice to other rights or remedies of the 
City, give Contractor and Surety a Notice of 
Termination with a seven days written notice. 

 
14.2.2 After receipt of the Notice of 
Termination, and except as otherwise approved by 
City Engineer, Contractor shall conform to 
requirements of Paragraph 14.1.3. 

 
14.2.3 After receipt of the Notice of 
Termination, Contractor shall submit to the City its 
termination Claim, in forms required by City 
Engineer.  The Claim will be submitted to the City 
promptly, but no later than six months from the 
effective date of termination, unless one or more 
extensions are granted by City Engineer in writing.  If 
Contractor fails to submit its termination Claim within 
the time allowed, in accordance with Paragraph 
14.2.4, City Engineer will determine, on the basis of 

available information, the amount, if any, due to 
Contractor because of termination, and City 
Engineer's determination is final and binding on the 
Parties.  The City will then pay to Contractor the 
amount so determined. 

 
14.2.4 City Engineer will determine, on the 
basis of information available to City Engineer, the 
amount due, if any, to Contractor for the termination 
as follows: 

.1 Contract Price for all work performed in 
accordance with the Contract up to the 
date of termination determined in the 
manner prescribed for monthly 
payments in Article 9, except no 
retainage is withheld by the City either 
for payment determined by percentage 
of completion or for materials and 
equipment delivered to the site, in 
storage or in transit. 

.2 Reasonable termination expenses, 
including costs for settling and paying 
Subcontractor and Supplier claims 
arising out of termination of the Work, 
reasonable cost of preservation and 
protection of the City's property after 
termination, if required, and the cost of 
Claim preparation. Termination 
expenses do not include field or central 
office overhead, salaries of employees 
of Contractor, or litigation costs, 
including attorneys' fees. 

No amount is allowed for anticipated profit or central 
office overhead on uncompleted work, or any cost or 
lost profit for other business of Contractor alleged to 
be damaged by the termination. 
 
14.2.5 Contractor shall promptly remove from 
the site any construction equipment, tools, and 
temporary facilities, except the temporary facilities 
which City Engineer may wish to purchase and 
retain. 

 
14.2.6 Contractor shall cooperate with City 
Engineer during the transition period. 
 
14.2.7 The City will take possession of the 
Work and materials delivered to the site, in storage, 
or in transit, as of date or dates specified in the 
Notice of Termination, and is responsible for 
maintenance, utilities, security, and insurance, as 
stated in Notice of Termination. 
 
14.3 SUSPENSION BY THE CITY FOR 

CONVENIENCE 
 
14.3.1 City Engineer may, without cause, after 
giving Contractor and Surety 24-hour prior written 
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notice, order Contractor to suspend, delay, or 
interrupt the Work in whole or in part for a period of 
time as City Engineer may determine. 

 
14.3.2 An adjustment will be made in Contract 
Time equivalent to the time of suspension. 

 
14.3.3 Adjustment will be made to Contract 
Price for increases in the cost of performance of the 
Work, including profit on increased cost of 
performance caused by suspension, delay, or 
interruption of the Work in accordance with 
Paragraph 7.3.  No adjustment will be made to the 
extent that: 

.1 performance was, or would have been, 
suspended, delayed, or interrupted by 
another cause for which Contractor is 
responsible; or 

.2 adjustment is made or denied under 
another provision of the Contract. 

14.4 TERMINATION BY CONTRACTOR 
 

14.4.1 Contractor may terminate the Contract 
if the Work is stopped for a period of 30 days 
through no act or fault of Contractor, directly  related 
to one of these events: 

.1 issuance of an order of a court or other 
public authority having jurisdiction; 

.2 act of government, such as a 
declaration of national emergency 
which makes material unavailable; or 

.3 if repeated suspensions, delays, or 
interruptions by the City as described in 
Paragraph 14.3 constitute, in the 
aggregate, more than 100 percent of 
the total number of days scheduled for 
completion, or 120 days in any 365-day 
period, whichever is less; 

No termination will be effective for the above reasons 
if Contractor delivers written notice to City Engineer 
describing the reason for termination, giving the 
proposed termination date, and granting the City a 
reasonable opportunity to respond and cure any City 
default before termination is effective. 
 
14.4.2 If the Contract is terminated pursuant to 
this Paragraph 14.4, Contractor shall comply with the 
requirements of Paragraphs 14.2.2 through 14.2.7. 
 
END OF DOCUMENT 
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Document 00800 
 

SUPPLEMENTARY CONDITIONS 
 
 
The following Paragraphs amend and supplement the November 1, 2014 edition of General 
Conditions.  Unaltered portions of General Conditions remain in effect. 
 
ARTICLE 1 - GENERAL PROVISIONS: 
 
1.1 DEFINITIONS:  Insert the following Paragraph 1.1.23, and reorder the 
remaining definitions accordingly. 
 
1.1.23 Good Faith Efforts.  Steps taken to achieve an MBE, WBE, SBE, or PDBE goal or 
other requirements which, by their scope, intensity, and usefulness, demonstrate the bidder’s 
responsiveness to fulfill the business opportunity objective, as well as the Contractor’s 
responsibility to put forth measures to meet or exceed the MBE, WBE, SBE, or PDBE goal 
(Contract Goal).  These steps apply from before a contract’s award, through its duration, and 
after its conclusion, in the event the Contractor has been unsuccessful in meeting the Contract 
Goal.  These efforts are required whether a Goal Oriented Contract or a Regulated Contract, as 
defined in the Office of Business Opportunity’s Policy & Procedures Manual, available at 
http://www.houstontx.gov/obo.  
 
ARTICLE 3 - THE CONTRACTOR 
 
3.5  LABOR: Insert the following Paragraphs, 3.5.3.1.1, 3.5.3.1.2 and3.5.3.1.3. 
 
3.5.3.1.1 If the Original Contract Price is greater than One Million Dollars, Contractor shall 
make Good Faith Efforts to comply with the City ordinances regarding Minority Business 
Enterprises (MBE), Women Business Enterprises (WBE), Persons with Disabilities Business 
Enterprises (PDBE) and Small Business Enterprise (SBE) participation goals which are as 
follows: 
 

.1 the MBE goal is  11 percent, 

.2 the WBE goal is   7     percent, and 

.3 the PDBE goal  0  percent. 
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.4 The bidder may substitute SBE participation of no more than four percent of the 
MBE goal, the WBE goal, or portions of the MBE Goal and WBE Goal. 

 
3.5.3.1.2 The MBE, WBE, PDBE, and SBE goals are specific to this Agreement.  The 
Contractor shall make reasonable efforts to achieve these goals. 
 
3.5.3.1.3 Failure by Contractor to comply with the goals for MBE, WBE, SBE, or PDBE is a 
material breach of the Agreement, which may result in termination of the Agreement, or such 
other remedy permitted as the City deems appropriate. 
 
ARTICLE 8 - TIME 
 
8.1  PROGRESS AND COMPLETION:  Add the following Paragraph 8.1.6.1. 
 
8.1.6.1 Contractor shall credit the City by Change Order for inspection services for 
overtime work or work performed on Sundays or Legal Holidays.  The amount Contractor 
credits the City will be $50.00 per hour per inspector for inspection services. 
 
ARTICLE 9 - PAYMENTS AND COMPLETION 
 
9.12  LIQUIDATED DAMAGES:  Insert the following Paragraph 9.12.1.1. 
 
9.12.1.1 The amount of liquidated damages payable by Contractor or Surety for 
each and every day of delay beyond Contract Time, are $1,500.00   per day. 
 
ARTICLE 11 - INSURANCE AND BONDS 
 

11.2 INSURANCE TO BE PROVIDED BY CONTRACTOR:  Insert the following 
Paragraph 11.2.1.2. 
 
11.2.1.2 Contractor shall purchase for the duration of the Contract the insurance set out in 
Table 2 in addition to the minimum insurance coverage set out in section 11.2.1. 
 

TABLE 2 
ADDITIONAL REQUIRED COVERAGE 

DEFENSE COSTS EXCLUDED FROM FACE AMOUNT OF POLICY. 

 
Contractor's Pollution Liability:    $1,000,000 each occurrence 
Including pollution coverage for Contractual 
Liability, Clean-up costs, Abatement, 
Transport, and Non-owned disposal sites.  
Including Bodily Injury Liability, Property 
Damage Liability, and environmental damage 
arising from pollution conditions caused in 
performance of operations.  Including 
Asbestos and Lead if part of operations. 
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(MCS - 90 endorsement:     $1,000,000 
to Auto Policy and removal of Pollution   CSL 
Exclusion) 

  
 
11.5  MAINTENANCE BONDS:  Insert the following Paragraph 11.5.2. 
 
11.5.2 One-year Surface Correction Bond:  Contractor shall provide, on the City 
standard form, an additional One-Year Bond in an amount equal to four percent of the Original 
Contract Price or cost of repair.  Bond shall provide for Contractor's correction, replacement, or 
restoration of backfill or subsurface and surface work not in accordance with the Contract, 
within one year from the date the One-Year Maintenance Bond has expired. 
 
 

END OF DOCUMENT 
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Document 00805 
 

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS 
(City of Houston Information Requirements 

for the Successful Bidder on All Construction Contracts) 
 
DOCUMENTS THAT MUST BE SIGNED AND RETURNED TO THE CITY OF 
HOUSTON PRIOR TO FINAL EXECUTION OF CONTRACT 
 

Certification by Bidder Regarding Equal Employment Opportunity .................... EEO-3 
 

Total Work Force Composition of the Company, ................................................ EEO-6 
or in lieu thereof, a copy of the latest Equal Employment Opportunity 
Commission’s EEO-1 form (This information is required only if the Contractor 
has a work force of 50 or more people and the Contract is $50,000 or more.) 

 
Company's Equal Employment Opportunity Compliance Program .................... EEO-7 

 
 
INFORMATION THAT MUST BE SUPPLIED DURING THE COURSE OF THE WORK 
 

Certification By Proposed Subcontractor Regarding 
Equal Employment Opportunity ............................................................. EEO-26 

 
Certification by Proposed Material Suppliers, Lessors,and 
Professional Service Providers Regarding Equal Employment Opportunity ..... EEO-29 

 
PLEASE COMPLETE PAGES EEO-3 THROUGH EEO-7 AND MAIL TO: 

 
City of Houston 
Mayor’s Office of Business Opportunity 
Contract Compliance Section 
611 Walker, 7th Floor 
Houston, Texas  77002 
Attention:  Director 
 

The remainder of the reports can be mailed at the appropriate time. 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS 

 
The following are Equal Employment Opportunity requirements to be met and 
documents to be submitted to: 

Mayor’s Office of Business Opportunity 
Contract Compliance Section 
611 Walker, 7th Floor 
Houston, Texas  77002 

 
Under the conditions and terms of all City construction contracts, the prime contractor is 
responsible for all Equal Employment Opportunity compliance, including subcontractor 
compliance. 
 
EQUAL EMPLOYMENT OPPORTUNITY FORMS (EEO Forms) 
 
These forms are submitted by the prime contractors at the beginning of the Project and 
as requested: 

· EEO Forms 3, 6, and 7, by prime contractors 
 
This form is submitted by all subcontractors before they begin work on the project: 

 
· EEO Form 26 by subcontractors 

 
This form is submitted by all suppliers, lessors, or professional services providers before 
they begin work on the project: 

· EEO Form 29 
 
POSTING 
The following poster should be clearly displayed on each job site, or in case of annual 
service agreements, in the Contractor's office: 
 
  Equal Employment Opportunity is the Law Poster 
 
JOB SITE VISITS 
Site visits will be made by a Contract Compliance Officer, who will make their presence 
known to the Project Manager, Supervisor, or Foreman, and will conduct interviews with 
employees on site. 
 
PAYMENT AND EVALUATION 
 
Upon completion of the Project, as part of the contract-awarding department's total 
clearance process, the Office of Business Opportunity’s Contract Compliance Section 
must certify to the department that all EEO compliance requirements have been met. 
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CERTIFICATION BY BIDDER REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

 
GENERAL 

 
In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and 
regulations thereof, and orders of the Secretary of Labor, a certification regarding Equal 
Opportunity is required of bidders or prospective contractors and their proposed subcontractors 
prior to the award of contracts or subcontracts. 
 
 

CERTIFICATION OF BIDDER 
 
 
Bidder's Name:            
 
Address:             
 
Telephone Number:        Fax :       
 
Name of the Company’s EEO Officer:          
 
E-mail Address:          _____  
 
 
Web Page/URL Address:             
 
 
IRS Employer Identification Number:          
 
 
Work to be performed:           
 
 
Project No: 
 
1. Participation in a previous contract or subcontract. 
 

a. Bidder has participated in a previous contract or subcontract subject to the Equal 
Opportunity Clause.  YES  NO 

 
b. Compliance reports were required to be filed in connection with such contract or 

subcontract. YES  NO 
 
c. Bidder has filed all compliance reports required by Executive 
 Orders 10925, 11114, 11246, or by regulations of the Equal 
 Employment Opportunity Commission issued pursuant to 
 Title VII of the Civil Rights Act of 1964.  YES  NO 
 
d. If answer of Item c. is "No", please explain in detail on reverse side of this 

certification. 
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2. Dollar amount of bid:$       

  

3. Anticipated performance period in days:       

 
4. Expected total number of employees to perform the proposed construction:       
 
 
5. Nonsegregated facilities. 
 

a. Notice to prospective federally-assisted construction contractors 

(1) A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of Segregated 
Facilities, by the Secretary of Labor, must be submitted to the recipient 
prior to the award of a federally-assisted construction contract exceeding 
$10,000 which is not exempt from the provisions of the Equal Opportunity 
Clause. 

(2) Contractors receiving federally-assisted construction contract awards 
exceeding $10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause will be required to provide the forwarding of the 
following notice to prospective subcontractors for supplies and 
construction contracts where the subcontracts exceed $10,000 and are 
not exempt from the provisions of the Equal Opportunity Clause. 

The federally-assisted construction Contractor certifies that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide segregated facilities at any 
of his/her establishments, and will not permit employees to perform their 
services at any location, under his/her control, where segregated facilities 
are maintained.  The federally-assisted construction Contractor agrees 
that a breach of this certification is a violation of the Equal Opportunity 
Clause in this Contract.  As used in this certification, the term "segregated 
facilities" means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit 
directive or are in fact segregated on the basis of race, creed, color, or 
national origin because of habit, local custom, or otherwise.  The 
federally-assisted construction Contractor agrees that (except where 
he/she has obtained identical certifications from proposed Subcontractors 
for specific time periods) he/she will obtain identical certifications in 
duplicate from proposed Subcontractors prior to the award of 
subcontracts exceeding $10,000 which are not exempt from the 
provisions of the Equal Opportunity Clause, and that he/she will retain the 
duplicate of such certifications in his/her files.  The Subcontractor will 
include the original in his/her bid package. 
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6. Race or ethnic group designation of bidder.  Enter race or ethnic group in appropriate 
box: 

 
   White  Black  Hispanic 
 
  Pacific Islander, Asian  American Indian, Aleut. 
 
 
7. Gender of Owner  £  Male £  Female 
    
 
 
REMARKS:       _______________________________________________________ 
 
Certification - The information above is true and complete to the best of my knowledge and 
belief. 
 
 ________________________________________________________________ 
Company Officer (Please Type) 
 
 ________________________________________________      ____________ 
Signature Date 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE PROGRAM 

FOR 
 

 
  

Name of Company 
 
 

The Company's Office of Business Opportunity Program shall consist of documented 
good faith efforts to comply with the goals, timetables, and objectives set forth in the following 
Affirmative Action steps: 
 

A. City of Houston's Specific Equal Employment Opportunity Policy and Clause as 
contained in City Council Ordinance No. 78-1538, passed August 9, 1978. 
 

B. Notice of Requirement for Office of Business Opportunity to ensure Equal 
Employment Opportunity (Executive Order 11246). 
 

C. Standard Federal Equal Employment Opportunity Construction Contract 
Specifications (Executive Order 11246). 

 
 
 
Project:  ___________________________________________________________ 
 
 
 
__________________________________________________________________ 
Company Officer (Please Type) 
 
 ________________________________________________ ________ 
Signature  Date 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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SPECIAL PROVISIONS 
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY POLICY 

 
1. GENERAL 
 

a. Equal employment opportunity requirements not to discriminate and to 
take affirmative action to assure equal employment opportunity are 
required by Executive Order 11246, as amended.  The requirements set 
forth in these Special Provisions shall constitute the specific affirmative 
action requirements for Project activities under this Contract and shall 
supplement the notice of requirement for affirmative action to ensure equal 
employment opportunity and standard federal equal employment 
opportunity construction contract specifications. 

b. The Contractor shall work with the City and the Federal Government in 
carrying out equal employment opportunity obligations and in their review 
of his/her activities under the Contract. 

c. The prime Contractor and all Subcontractors holding subcontracts of 
$10,000 or more shall comply with the following minimum specific 
requirement activities of equal employment opportunity.  The Contractor 
shall include these requirements in every subcontract of $10,000 or more 
with such modification of language as is necessary to make them binding 
on the Subcontractor. 

 
2. EQUAL EMPLOYMENT OPPORTUNITY POLICY 
 

The Contractor shall accept as his/her operating policy the following statement 
which is designed to further the provision of equal employment opportunity to all 
persons without regard to their race, age, color, religion, sex, or national origin, 
and to promote the full realization of equal employment opportunity through a 
positive continuing program: 
 
It is the policy of this Company to assure that applicants are employed, 
and that employees are treated during employment, without regard to their 
race, religion, color, sex, or national origin.  Such action shall include:  
employment, upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. 

 
3. EQUAL EMPLOYMENT OPPORTUNITY OFFICER 
 

The Contractor shall designate and make known to the City contracting officers 
an equal employment opportunity officer (hereinafter referred to as the EEO 
Officer) who must be capable of effectively administering and promoting an 
active Contractor program of equal employment opportunity and who must be 
assigned adequate authority and responsibilities to do so. 
 

4. DISSEMINATION OF POLICY 
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a. All members of the Contractor's staff who are authorized to hire, 
supervise, promote, and discharge employees, or who recommend such 
action, or who are substantially involved in such action, will be made fully 
cognizant of, and will implement the Contractor's equal employment 
opportunity policy and contractual responsibilities to provide equal 
employment opportunity in each grade and classification of employment.  
To ensure that the above agreement will be met, the following actions 
shall be taken as a minimum: 

 
(1) Periodic meetings of supervisory and personnel office employees 

shall be conducted before the start of work and then not less often 
than once every six months, at which time the Contractor's equal 
employment opportunity policy and its implementation will be 
reviewed and explained.  The meetings shall be conducted by the 
EEO Officer or other knowledgeable company official. 

 
(2) All new supervisory or personnel office employees will be given a 

thorough indoctrination by the EEO Officer, or other knowledgeable 
company official, covering all major aspects of the Contractor's 
equal employment opportunity obligations, within 30 days following 
their reporting for duty with the Contractor. 

 
(3) The EEO Officer or appropriate company official shall instruct all 

employees engaged in the direct recruitment of employees for the 
Project relative to the methods followed by the Contractor in 
locating and hiring minorities and females. 

 
b. In order to make the Contractor's equal employment opportunity policy 

known to all employees, prospective employees, and potential sources of 
employees, i.e., schools, employment agencies, labor unions (where 
appropriate), college placement officers, etc., the Contractor shall take the 
following actions: 

 
(1) Notices and posters setting forth the Contractor's equal 

employment opportunity policy shall be placed in areas readily 
accessible to employees, applicants for employment, and potential 
employees. 

 
(2) The Contractor's equal employment opportunity policy and the 

procedures to implement such policy shall be brought to the 
attention of employees by means of meetings, employee 
handbooks, or other appropriate means. 

 
5. RECRUITMENT 
 

a. When advertising for employees, the Contractor shall include in all 
advertisements for employees the notation "An Equal Opportunity 
Employer".  All such advertisements will be published in newspapers, or 
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other publications, having a large circulation among minority groups in the 
area from which the Project work force would normally be derived. 

b. The Contractor shall, unless precluded by a valid bargaining agreement, 
conduct systematic and direct recruitment through public and private 
employee-referral sources likely to yield qualified minority-group 
applicants, including, but not limited to, State employment agencies, 
schools, colleges, minority-group organizations, and female recruitment 
agencies.  To meet this requirement, the Contractor shall, through his/her 
EEO Officer, identify sources of potential minority and female employees, 
and establish with such identified sources procedures whereby such group 
applicants may be referred to the Contractor for employment 
consideration. 
In the event the Contractor has a valid bargaining agreement providing for 
exclusive hiring hall referrals, he/she is expected to observe the provisions 
of that agreement to the extent that the system permits the Contractor's 
compliance with equal employment opportunity Contract provisions.  (The 
U. S. Department of Labor has held that where implementation of such 
agreements has the effect of discriminating against minorities or women, 
or obligates the Contractor to do the same, such implementation violates 
Executive Order 11246 as amended). 

c. The Contractor shall encourage his/her present employees to refer female 
or minority-group applicants for employment by posting appropriate 
notices or bulletins in areas accessible to all such employees.  In addition, 
information and procedures with regard to referring such applicants will be 
discussed with employees. 

 
6. PERSONNEL ACTIONS 
 

a. Wage, working conditions, and employee benefits shall be established 
and administered, and personnel actions of every type, including hiring, 
upgrading, promotion, transfer, demotion, layoff and termination, shall be 
taken without regard to race, color, religion, sex, national origin, or age.  
The following procedures shall be followed: 

 
(1) The Contractor shall conduct periodic inspections of Project sites to 

ensure that working conditions and employee facilities do not 
indicate discriminatory treatment of Project-site personnel. 

 
(2) The Contractor shall periodically evaluate the spread of wages paid 

within each classification to determine any evidence of 
discriminatory wage practices. 

 
(3) The Contractor shall periodically review selected personnel actions 

in depth to determine whether there is evidence of discrimination.  
Where evidence is found, the Contractor shall promptly take 
corrective action.  If the review indicates that the discrimination may 
extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 
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(4) The Contractor shall promptly investigate all complaints of alleged 

discrimination made in connection with his/her obligations under 
this Contract, shall attempt to resolve such complaints, and shall 
take appropriate corrective action.  If the investigation indicates that 
the discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the Contractor shall inform every 
complainant of all avenues of appeal. 

 
7. TRAINING AND PROMOTION 
 

a. The Contractor shall assist in locating, qualifying, and increasing the skills 
of minority-group and women employees and applicants for employment. 
 

b. Consistent with the Contractor's work force requirements and as 
permissible under Federal and State regulations, the Contractor shall 
make full use of training programs, i.e., apprenticeship and on-the-job 
training programs, for the geographical area of Contract performance. 
 

c. The Contractor shall advise employees and applicants for employment of 
available training programs and entrance requirements for each. 

 
d. The Contractor shall periodically review the training and promotion 

potential of minority-group and women employees and shall encourage 
eligible employees to apply for such training and promotion. 

 
8. UNIONS 
 

If the Contractor relies in whole or in part upon unions as a source of employees, 
he/she shall use his/her best efforts to obtain the cooperation of such unions to 
increase minority groups and women within the unions, and to effect referrals by 
such unions of minority and female employees.  Actions by the Contractor, either 
directly or through a contractor's association acting as his/her agent, will include 
the procedures set forth below: 

 
a. The Contractor shall use best efforts to develop, in cooperation with the 

unions, joint training programs aimed toward qualifying more minority-
group members and women for membership in the unions and increasing 
the skills of minority-group employees and women so that they may qualify 
for higher-paying employment. 
 

b. The Contractor shall use best efforts to incorporate an equal employment 
opportunity clause into all union agreements to the end that such unions 
will be contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, or age. 
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c. The Contractor is to obtain information as to the referral practices and 
policies of the labor union, except that to the extent such information is 
within the exclusive possession of the labor union, and such labor union 
refuses to furnish such information to the Contractor, the Contractor shall 
so certify to the City and shall set forth what efforts have been made to 
obtain such information. 
 

d. In the event the union is unable to provide the Contractor with a 
reasonable flow of minority and women referrals within the time limit set 
forth in the collective bargaining agreement, the Contractor shall, through 
independent recruitment efforts, fill the employment vacancies without 
regard to race, color, religion, age, sex, or national origin, making full 
efforts to obtain qualified and/or qualifiable minority group persons and 
women.  (The U. S. Department of Labor has held that it shall be no 
excuse that the union with which the Contractor has a collective 
bargaining agreement providing for exclusive referral failed to refer 
minority employees.)  In the event the union referral practice prevents the 
Contractor from meeting the obligations pursuant to Executive Order 
11246, as amended, and these special provisions, such Contractor shall 
immediately notify the City. 

 
9. SUBCONTRACTING 
 

a. The Contractor shall use his/her best efforts to solicit bids from and to 
utilize minority-group and female subcontractors or subcontractors with 
meaningful minority-group and/or female representation among their 
employees. 
 

b. The Contractor shall use his/her best efforts to assure Subcontractors' 
compliance with their equal employment opportunity obligations. 
 

10. RECORDS AND REPORTS 
 

a. The Contractor shall keep such records as are necessary to determine 
compliance with the Contractor's equal employment opportunity 
obligations.  The records kept by the Contractor will be designed to 
indicate: 
 
(1) The number of minority and non-minority group members and 

women employed in each work classification on the Project. 
 
(2) The progress and efforts being made in cooperation with unions to 

increase employment opportunities for minorities and women 
(applicable only to contractors who rely in whole or in part on 
unions as a source of their work force). 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minority and female employees. 
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(4) The progress and efforts being made in securing the services of 

female and minority subcontractors. 
 

b. All records, including payrolls, must be retained for a period of three years 
following completion of the Contract work and shall be available at 
reasonable times and places for inspection by authorized representatives 
of the City and/or the appropriate federal agency. 
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CITY OF HOUSTON, TEXAS 

 
EQUAL EMPLOYMENT OPPORTUNITY CLAUSE 

 
 
Pursuant to City Council Ordinance No. 78-1538, passed August 9, 1978, all contracts 
entered into by the City of Houston involving the expenditure of $10,000 or more, shall 
incorporate the following Equal Employment Opportunity Clause: 
 

1. The Contractor, Subcontractor, vendor, Supplier, or lessee shall not 
discriminate against any employee or applicant for employment because 
of race, religion, color, sex, national origin, or age.  The Contractor, 
Subcontractor, vendor, Supplier, or lessee shall take affirmative action to 
ensure that applicants are employed and that employees are treated 
during employment without regard to their race, religion, color, sex, 
national origin, or age.  Such action will include, but not be limited to, the 
following:  employment; upgrading; demotion or transfer; recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  The 
Contractor, Subcontractor, vendor, Supplier, or lessee agrees to post in 
conspicuous places available to employees, and applicants for 
employment, notices to be provided by the City setting forth the provisions 
of this Equal Employment Opportunity Clause. 

 
2. The Contractor, Subcontractor, vendor, Supplier, or lessee states that all 

qualified applicants will receive consideration for employment without 
regard to race, religion, color, sex, national origin, or age. 

 
3. The Contractor, Subcontractor, vendor, Supplier, or lessee shall send to 

each labor union or representatives of workers with which it has a 
collective bargaining agreement or other contract or understanding, a 
notice to be provided by the agency contracting officer advising the said 
labor union or workers' representative of the Contractor's and 
Subcontractor's commitments under Section 202 of Executive Order No. 
11246, and shall post copies of the notice in conspicuous places available 
to employees and applicants for employment. 

 
4. The Contractor, Subcontractor, vendor, Supplier, or lessee will comply 

with all provisions of Executive Order No. 11246 and the rules, 
regulations, and relevant orders of the Secretary of Labor or other Federal 
Agency responsible for enforcement of the equal opportunity and 
affirmative action provisions applicable, and shall likewise furnish all 
information and reports required by the Mayor and/or Contractor 
Compliance Officers for purposes of investigation to ascertain and effect 
compliance with this program. 
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5. The Contractor, Subcontractor, vendor, Supplier, or lessee shall furnish all 
information and reports required by Executive Order No. 11246, and by 
the rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and shall permit access to all books, records, and accounts by the 
appropriate City and Federal officials for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders.  
Compliance reports filed at such times as directed shall contain 
information as to the employment practice policies, program, and work 
force statistics of the Contractor, Subcontractor, vendor, Supplier, or 
lessee. 

 
6. In the event of a Contractor's, Subcontractor's, vendor's, Supplier's, or 

lessee's non-compliance with the non-discrimination clause of this 
Contract or with any of such rules, regulations, or orders, this Contract 
may be canceled, terminated, or suspended in whole or in part, and the 
Contractor, Subcontractor, vendor, Supplier, or lessee may be declared 
ineligible for further City contracts in accordance with procedures provided 
in Executive Order No. 11246, and such other sanctions may be imposed 
and remedies invoked as provided in said Executive Order, or by rule, 
regulation, or order of the Secretary of Labor, or as may otherwise be 
provided by law. 

 
7. The Contractor shall include the provisions of paragraphs 1 through 8 of 

this Equal Employment Opportunity Clause in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the 
Secretary of Labor issued pursuant to Section 204 of Executive Order No. 
11246 of September 24, 1965 so that such provisions will be binding upon 
each Subcontractor or vendor.  The Contractor shall take such action with 
respect to any subcontractor or purchase order as the contracting agency 
may direct as a means of enforcing such provisions, including sanctions 
for noncompliance; provided, however, that in the event the Contractor 
becomes involved in, or is threatened with litigation with a Subcontractor 
or vendor as a result of such direction by the contracting agency, the 
Contractor may request the United States to enter into such litigation to 
protect the interests of the United States. 

 
8. The Contractor shall file and shall cause each of his Subcontractors, if 

any, to file compliance reports with the City in the form and to the extent 
as may be prescribed by the Mayor’s Office of Business Opportunity.  
Compliance reports filed at such times as directed shall contain 
information as to the practices, policies, programs, employment policies, 
and employment statistics of the Contractor and each Subcontractor. 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and 

the "Standard Federal Equal Employment Opportunity Construction Contract 
Specifications" set forth herein. 

 
2. The goals and timetables for minority and female participation, expressed in 

percentage terms for the Contractor's aggregate work force in each trade on all 
construction work in the covered area, are as follows: 

  
 

Timetable    Goals for Minority  Goals for Female 
Participation for  Participation for 
Each Trade  Each Trade 

 
26.2% - 27.3%  6.9%  

              
 

These goals are applicable to all the Contractor's construction work (whether or 
not it is Federal or Federally-assisted) performed in the covered area. 
 
The Contractor's compliance with the Executive Order and the regulations in 41 
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity 
Clause, specific affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the 
geographical area where the Contract resulting from this solicitation is to be 
performed.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the Contract, and in each trade, 
and the Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor or from project to project for 
the sole purpose of meeting the Contractor's goals shall be a violation of the 
Contract, the Executive Order, and regulations in 41 CFR part 60-4.  Compliance 
with the goals will be measured against the total work hours performed. 
 

3. The Contractor shall provide written notification to the Director of the Office of 
Federal Contract Compliance Programs within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for construction work 
under the Contract resulting from this solicitation.  The notification shall list the 
name, address, and telephone number of the Subcontractor; employer 
identification number; estimated dollar amount of the subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area in 
which the Contract is to be performed. 

 
4. As used in this Notice, and in the Contract resulting from this solicitation, the 

"covered area" is The Houston, Texas Standard Metropolitan Statistical Area. 
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 

CONSTRUCTION CONTRACT SPECIFICATIONS 
(EXECUTIVE ORDER 11246) 

 
 
1. As used in these specifications: 
 

a. "Covered area" means the geographical area described in the solicitation 
from which this Contract resulted; 
 

b. "Director" means Director, Office of Federal Contract Compliance 
Programs, United States Department of Labor, or any person to whom the 
Director delegates authority; 
 

c. "Employer identification number" means the Federal Social Security 
number used on the Employer's Quarterly Federal Tax Return, U. S. 
Treasury Department Form 941. 
 

d. "Minority" includes: 
 

(i) Black (all persons having origins in any of the Black African racial 
groups not of Hispanic origin); 
 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or 
South American, or other Spanish culture or origin regardless of 
race); 
 

(iii) Asian and Pacific Islander (all persons having origins in any of the 
original peoples of the Far East, Southeast Asia, the Indian 
Subcontinent, or the Pacific Islands); and 
 

(iv) American Indian or Alaskan Native (all persons having origins in 
any of the original peoples of North America and maintaining 
identifiable tribal affiliations through membership and participation 
or community identification). 

 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a 

portion of the work involving any construction trade, it shall physically include in 
each subcontract in excess of $10,000 the provisions of these specifications and 
the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this Contract 
resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 

approved by the U. S. Department of Labor in the covered area either individually 
or through an association, its affirmative action obligations on all work in the Plan 
area (including goals and timetables) shall be in accordance with that Plan for 
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those trades which have unions participating in the Plan.  Contractors must be 
able to demonstrate their participation in and compliance with the provisions of 
any such Hometown Plan.  Each Contractor or Subcontractor participating in an 
approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan 
in each trade in which it has employees.  The overall good faith performance by 
other Contractors or Subcontractors toward a goal in an approved Plan does not 
excuse any covered Contractor's or Subcontractor's failure to take good efforts to 
achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided 

in Paragraphs 7a through p of these specifications.  The goals set forth in the 
solicitation from which this Contract resulted are expressed as percentages of 
the total hours of employment and training of minority and female utilization the 
Contractor should reasonably be able to achieve in each construction trade in 
which it has employees in the covered area.  The Contractor is expected to make 
substantially uniform progress toward its goals in each craft during the period 
specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a 

union with whom the Contractor has a collective bargaining agreement to refer 
either minorities or women, shall excuse the Contractor's obligations under these 
specifications, Executive Order 11246, or the regulations promulgated pursuant 
thereto. 

 
6. In order for the non-working training hours of apprentices and trainees to be 

counted in meeting the goals, such apprentices and trainees must be employed 
by the Contractor during the training period, and the Contractor must have made 
a commitment to employ the apprentices and trainees at the completion of their 
training, subject to the availability of employment opportunities.  Trainees must 
be trained pursuant to training programs approved by the U. S. Department of 
Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal 

employment opportunity.  The evaluation of the Contractor's compliance with 
these specifications shall be based upon its effort to achieve maximum results 
from its actions.  The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 

 
a. Ensure and maintain a working environment free of harassment, 

intimidation, and coercion at all sites, and in all facilities at which 
Contractor's employees are assigned to work.  The Contractor, where 
possible, shall assign two or more women to each construction project.  
The Contractor shall specifically ensure that all foremen, superintendents, 
and other on-site supervisory personnel are aware of and carry out the 
Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at such sites or 
in such facilities. 
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b. Establish and maintain a current list of minority and female recruitment 

sources; provide written notification to minority and female recruitment 
sources and to community organizations when the Contractor or its unions 
have employment opportunities available, and maintain a record of the 
organizations' responses. 

 
c. Maintain a current file of the names, addresses, and telephone numbers of 

each minority and female off-the-street applicant and minority or female 
referral from a union, a recruitment source, or community organization and 
of what action was taken with respect to each such individual.  If such 
individual was sent to the union hiring hall for referral and was not referred 
back to the Contractor by the union or, if referred, not employed by the 
Contractor, this shall be documented in the file with the reason therefor, 
along with whatever additional actions the Contractor may have taken. 

 
d. Provide immediate written notification to the Director when the union or 

unions with which the Contractor has a collective bargaining agreement 
has not referred to the Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information that the union 
referral process has impeded the Contractor's efforts to meet its 
obligations. 

 
e. Develop on-the-job training opportunities and/or participate in training 

programs for the area which expressly include minorities and women, 
including upgrading programs and apprenticeship and trainee programs 
relevant to the Contractor's employment needs, especially those programs 
funded or approved by the Department of Labor.  The Contractor shall 
provide notice of these programs to the sources compiled under 7b above. 

 
f. Disseminate the Contractor's EEO policy by providing notice of the policy 

to unions and training programs and requesting their cooperation in 
assisting the Contractor in meeting its EEO obligations by including it in 
any policy manual and collective bargaining agreement; by publicizing it in 
the company newspaper, annual report, etc.; by specific review of the 
policy with all management personnel and with all minority and female 
employees at least once a year; and by posting the company EEO policy 
on bulletin boards accessible to all employees at each location where 
construction work is performed. 

 
g. Review, at least annually, the company's EEO policy and affirmative 

action obligations under these specifications with all employees having 
any responsibility for hiring, assignment, layoff, termination, or other 
employment decisions, including specific review of these items with on-
site supervisory personnel such as superintendents, general foremen, 
etc., prior to the initiation of construction work at any job site.  A written 
record shall be made and maintained identifying the time and place of 
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these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter. 

 
h. Disseminate the Contractor's EEO policy externally by including it in any 

advertising in the news media, specifically including minority and female 
news media, and providing written notification to and discussing the 
Contractor's EEO policy with other contractors and subcontractors with 
whom the Contractor does or anticipates doing business. 

 
i. Direct its recruitment efforts, both oral and written, to minority, female and 

community organizations, to schools with minority and female students, 
and to minority and female recruitment and training organizations serving 
the Contractor's recruitment area and employment needs.  Not later than 
one month prior to the date for the acceptance of applications for 
apprenticeship or other training by any recruitment source, the Contractor 
shall send written notification to organizations such as the above, 
describing the openings, screening procedures, and tests to be used in 
the selection process. 

 
j. Encourage present minority and female employees to recruit other 

minority persons and women and, where reasonable, provide after school, 
summer, and vacation employment to minority and female youth both on 
the site and in other areas of a Contractor's work force. 

 
k. Validate all tests and other selection requirements where there is an 

obligation to do so under 41 CFR Part 60-3. 
 
l. Conduct, at least annually, an inventory and evaluation at least of all 

minority and female personnel for promotional opportunities and 
encourage these employees to seek or to prepare, through appropriate 
training, etc., for such opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments, and 

other personnel practices do not have a discriminatory effect by 
continually monitoring all personnel and employment-related activities to 
ensure that the EEO policy and the Contractor's obligations under these 
specifications are being carried out. 

 
n. Ensure that all facilities and company activities are nonsegregated except 

that separate or single-user toilet and necessary changing facilities shall 
be provided to assure privacy between the sexes. 

 
o. Document and maintain a record of all solicitations of offers for 

subcontracts from minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 
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p. Conduct a review, at least annually, of all supervisors' adherence to and 
performance under the Contractor's EEO policies and affirmative action 
obligations. 

 
8. Contractors are encouraged to participate in voluntary associations which assist 

in fulfilling one or more of their affirmative action obligations (7a through p).  The 
efforts of a contractor association, joint contractor union, contractor-community, 
or other similar group of which the Contractor is a member and participant, may 
be asserted as fulfilling any one or more of its obligations under 7a through p of 
these Specifications provided that the Contractor actively participates in the 
group, makes every effort to assure that the group has a positive impact on the 
employment of minorities and women in the industry, ensures that the concrete 
benefits of the program are reflected in the Contractor's minority and female work 
force participation, makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor.  The obligation to 
comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been 

established.  The Contractor, however, is required to provide equal employment 
opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority.  Consequently, the 
Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in 
violation of the Executive Order if a specific minority group of women is under 
utilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action 

standards to discriminate against any person because of race, color, religion, 
sex, or national origin. 

 
11. The Contractor shall not enter into any subcontract with any person or firm 

debarred from Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these 

specifications and of the Equal Opportunity Clause, including suspension, 
termination, and cancellation of existing subcontracts as may be imposed or 
ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Compliance Programs.  Any 
Contractor who fails to carry out such sanctions and penalties shall be in violation 
of these specifications and Executive Order 11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall 

implement specific affirmative action steps, at least as extensive as those 
standards prescribed in Paragraph 7 of these specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity.  If the 



CITY OF HOUSTON EQUAL EMPLOYMENT OPPORTUNITY 
STANDARD DOCUMENT PROGRAM REQUIREMENTS 

 00805-22 EEO-22 
 Page 22 of 29 May 1, 2012 

Contractor fails to comply with the requirements of the Executive Order, the 
implementing regulations, or these specifications, the Director shall proceed in 
accordance with 41 CFR 60-4.B. 

 
14. The Contractor shall designate a responsible official to monitor all employment-

related activity to ensure that the company EEO policy is being carried out, to 
submit reports relating to the provisions hereof as may be required by the 
Government, and to keep records.  Records shall at least include for each 
employee the name, address, telephone number, construction trade, union 
affiliation, if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), 
dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed.  Records shall be 
maintained in an easily-understandable and retrievable form; however to the 
degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of 

other laws which establish different standards of compliance or upon the 
application of requirements for the hiring of local or other area residents (e.g., 
those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
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DESCRIPTION OF JOB CATEGORIES 
 
Officials, Managers, and Administrators 
 

Occupations requiring administrative personnel who set board policies, exercise 
overall responsibility for the execution of these policies, or provide specialized 
consultation on a regional, district, area basis, or direct individual departments or 
special phases of a firm's operations. 
 
Includes:  Officials, executives, middle management, plant managers, 
department managers, superintendents, salaried foremen who are members of 
management, purchasing agents, buyers, bureau chiefs, directors, deputy 
directors, wardens, examiners, sheriffs, police and fire chiefs, and kindred 
workers. 

 
Professionals 
 

Occupations which require specialized and theoretical knowledge which is 
usually acquired through college or experience of such kind and amount as to 
provide a comparable background. 
 
Includes:  Accountants, auditors, airplane pilots and navigators, architects, 
artists, chemists, designers, dieticians, editors, engineers, lawyers, librarians, 
mathematicians, natural scientists, registered professional nurses, personnel and 
labor relations workers, physical scientists, teachers, social workers, doctors, 
psychologists, economists, systems analysts, employment and vocational 
rehabilitation counselors, instructors, police and fire captains and lieutenants, 
and kindred workers. 

 
Paraprofessionals 
 

Occupations in which workers perform some of the duties of a professional or 
technician in a supportive role, which usually requires less formal training and/or 
experience normally required for professional or technical status.  Such positions 
may fall within an identified pattern of a "New Careers" concept. 
 
Includes:  Library assistants, medical aides, child support workers, police 
auxiliary, welfare service aides, recreation assistants, homemakers aides, home 
health aides, and kindred workers. 

 
Technicians 
 

Occupations requiring a combination of basic scientific knowledge and manual 
skill which can be obtained through about two (2) years of post high school 
education, such as is offered in many technical institutes and junior colleges, or 
through equivalent on-the-job training. 
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Includes:  Computer programmers and operators, draftsmen, engineering aides, 
junior engineers, mathematical aides, licensed practical or vocational nurses, 
photographers, radio  operators, scientific assistants, surveyors, technical 
illustrators, technicians (medical, dental, electronics, physical sciences), police 
and fire sergeants, and kindred workers. 

 
Protective Service Workers 
 

Occupations in which workers are entrusted with public safety, security, and 
protection from destructive forces. 
 
Includes:  Police patrol officers, fire fighters, guards, deputy sheriffs, bailiffs, 
correctional officers, detectives, marshals, harbor patrol officers, and kindred 
workers. 

 
Sales Workers 
 

Occupations engaging wholly or primarily in direct selling. 
 
Includes:  Advertising agents and salespersons, insurance agents and brokers, 
real estate agents and brokers, stock and bond salespersons, demonstrators, 
salespersons and sales clerks, grocery clerks, cashiers, and kindred workers. 

 
Office and Clerical 
 

Occupations in which workers are responsible for internal and external 
communications, recording and retrieval of data and/or information and other 
paper work required in an office predominantly non-manual, though some 
manual work not directly involved with altering or transporting the products is 
included. 
 
Includes:  Bookkeepers, cashiers, collectors (bills and accounts), messengers 
and office helpers, office machine operators, shipping and receiving clerks, 
stenographers, typists and secretaries, telegraph and telephone operators, court 
transcribers, hearing reporters, statistical clerks, dispatchers, license distributors, 
payroll clerks, and kindred workers. 

 
Skilled Craft Workers 
 

Occupations in which workers perform jobs which require special manual skill 
through on-the-job training and experience, or through apprenticeship or other 
formal training programs.  These workers exercise considerable independent 
judgment and usually receive an extensive period of training. 
 
Includes:  The building trades, hourly paid foremen and leadmen who are not 
members of management, mechanics and repairmen, skilled machining 
occupations, compositors and typesetters, electricians, engravers, job setters 
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(metal), motion picture projectionists, pattern and model makers, stationary 
engineers, tailors, heavy equipment operators, carpenters, and kindred workers. 

 
Operatives (semi-skilled) 
 

Workers who operate machine or processing equipment or perform other factory-
type duties of intermediate skill level which can be mastered in a few weeks and 
require only limited training. 
 
Includes:  Apprentices (auto mechanics), plumbers, bricklayers, carpenters, 
electricians, mechanics, building trades, metal workers, machinists, printing 
trades, operatives, attendants (auto service and parking), blasters, chauffeurs, 
deliverymen, dressmakers and seamstresses (except factory), dryers, 
furnacemen, heaters (metal), laundry and dry cleaning operatives, milliners, 
miners, motormen, oilers, greasers, etc. (except auto), painters (except 
construction and maintenance), photographic process workers, stationary 
firemen, truck and tractor drivers, weavers (textile), welders and flame cutters, 
and kindred workers. 

 
Laborers (unskilled) 
 

Workers in manual occupations which generally require no special training.  
These workers perform elementary duties that may be learned in a few days and 
require the application of little or no independent judgment. 
 
Includes:  Garage workers, car washers and greasers, gardeners (except farm) 
and groundskeepers, longshoremen and stevedores, lumbermen, craftsmen, and 
wood choppers, laborers performing lifting, digging, mixing, loading, and pulling 
operations, and kindred workers. 

 
Service/Maintenance Workers 
 

Occupations in which workers perform duties which result in or contribute to the 
comfort, convenience, hygiene or safety for the general public or which contribute 
to the upkeep and care of buildings, facilities or grounds, or public property.  
Workers in this group may operate machinery. 
 
Includes:  Chauffeurs, laundry and dry cleaning operatives, truck drivers, trash 
collectors, custodial personnel, gardeners and groundskeepers, construction 
laborers, attendants (hospital and other institutions), professional and personal 
service, counter and fountain workers, elevator operators, firemen and fire 
protection, guards, watchmen and doorkeepers, stewards, porters, waiters, and 
kindred workers. 
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CERTIFICATION BY PROPOSED SUBCONTRACTOR REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

 
 
_____________________________________________________________________ 
Name of Prime Contractor 
 
 
_________________________________________________________________________________________________________ 
Address 
 

GENERAL 
 
In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules 
and regulations thereof, and orders of the Secretary of Labor, a certification regarding 
Equal Opportunity is required of bidders or prospective contractors and their proposed 
subcontractors prior to the award of contracts or subcontracts. 
 

SUBCONTRACTOR'S CERTIFICATION 
 
Subcontractor's Name: _________________________________________________  
 
Address: __________________________________________________________ 
 
IRS Employer Identification Number: _____________________________________  
 
Job Description : ____________________________________________________ 
 
1. Participation in a previous contract or subcontract. 
 

a. Subcontractor has participated in a previous contract or 
subcontract subject to the Equal Opportunity Clause. ____YES  ____NO 
 

b. Compliance reports were required to be filed in 
connection with such contract or subcontract. ____YES  ____NO 
 

c. Subcontractor has filed all compliance reports required 
by Executive Orders 10925, 11114, 11246, or by 
regulations of the Equal Employment Opportunity 
Commission issued pursuant to Title VII of the 
Civil Rights Act of 1964. ____YES  ____NO 
 

d. If answer of Item c. is "No", please explain in 
detail on reverse side of this certification. 
 

 
2. Dollar amount of proposed subcontract:   $ ______________  
 
3. Anticipated performance period in days: ______________        
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4. Expected total number of employees to perform  
 the proposed subcontract: ______________ 
 
5. Nonsegregated facilities. 
 

a. Notice to prospective federally-assisted construction contractors 
(1) A Certification of Nonsegregated Facilities, as required by the May 

9, 1967, order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
to the Contractor prior to the award of a subcontract exceeding 
$10,000 which is not exempt from the provisions of the Equal 
Opportunity Clause. 

(2) Contractors receiving subcontract awards exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity Clause 
will be required to provide for the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from 
the provisions of the Equal Opportunity clause. 

 
b. Certification of non-segregated facilities 

 
The federally-assisted construction contractor certified that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide any segregated facilities at 
any of his/her establishments, and will not permit employees to perform 
their services at any location, under his/her control, where segregated 
facilities are maintained.  The federally-assisted construction Contractor 
agrees that a breach of this certification is a violation of the Equal 
Opportunity Clause in this Contract.  As used in this certification, the term 
"segregated facilities" means any waiting rooms, work areas, restrooms 
and washrooms, restaurants, and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit directive 
or are in fact segregated on the basis of race, creed, color, or national 
origin because of habit, local custom, or otherwise.  The federally-assisted 
construction Contractor agrees that (except where he/she has obtained 
identical certifications from proposed Subcontractors for specific time 
periods) he/she will obtain identical certifications in duplicate from 
proposed Subcontractors prior to the award of subcontracts exceeding 
$10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause, and that he/she will retain the duplicate of such 
certifications in his/her files.  The Contractor will include the original in 
his/her Bid Package. 
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6. Race or ethnic group designation of bidder.  Enter race or ethnic group in 

appropriate box: 
 
 £  White £  Black £   Hispanic 
 
 £  Pacific Islander, Asian £  American Indian, Aleut. 
  
7. Gender  

  
 £  Male £ Female 
 
REMARKS:    
 
Certification - The information above is true and complete to the best of my knowledge 

and belief. 
 
__________________________________________________________________ 
Company Officer (Please Type) 
 
_________________________________________  ____________________  
Signature         Date 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 

1001. 
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Certification by Proposed Material Suppliers, Lessors, and Professional Service 
Providers Regarding Equal Employment Opportunity 

 
 
Company Name:          $  

 (Supplier, Lessor, Professional Service Provider) (Amount of Contract) 
 
Company Address:   
 
Company Telephone Number:                                                               Fax:  
 
E-mail Address:   
 
Web Page/URL Address:      
                                                  
Company Tax Identification Number:   
 
Project No.: [WBS/CIP/AIP/File No.]  
 
Project Name: [Legal Project Name]  
 
In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service 
Provider represents to be an equal opportunity employer and agrees to abide by the terms of the 
Ordinance.  This certification is required of all Suppliers/Lessors/Professional Service Providers 
(herein Supplier) with contracts in the amount of $10,000.00 or more. 
 
[  ] Yes  [  ] No  Supplier agrees not to discriminate against any employee or applicant for employment 

because of race, religion, color, sex, national origin, or age. 
   
[  ] Yes  [  ] No  Supplier agrees that all qualified applicants will receive consideration for employment 

without regard to race, religion, color, sex, national origin, or age. 
   
[  ] Yes  [  ] No  Supplier will comply with all provisions of Executive Order No. 11246 and rules, 

regulations and applicable orders of the Department of Labor or other Federal Agency 
responsible for enforcement of applicable equal opportunity and affirmative action 
provisions and will likewise furnish all information and reports required by the Mayor or 
Contract Compliance Officers for the purpose of investigation to ascertain and effect 
compliance with the City of Houston’s Office of Affirmative Action and Contract 
Compliance. 

   
[  ] Yes  [  ] No  The Supplier shall file and cause their sub-tier contractors to file compliance reports 

with the City in the form and to the extent as may be prescribed by the Mayor or 
Contract Compliance Officers.  Compliance reports filed at such times as directed 
shall contain information including, but not limited to, the practices, policies, programs, 
and employment policies. 

   
 
I hereby certify that the above information is true and correct. 
 
    
COMPANY OFFICER (Signature)    DATE 
 
  
NAME AND TITLE (Print or type) 
 

END OF DOCUMENT 
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Document 00808 
 

REQUIREMENTS FOR 

THE CITY OF HOUSTON PROGRAM FOR 

MINORITY, WOMEN, AND SMALL BUSINESS ENTERPRISES 

AND PERSONS WITH DISABILITIES ENTERPRISES (PDBE) 
 

CONSTRUCTION CONTRACTS 
 

I. GENERAL 
 

A. CITY AUTHORITIES 
 

1. The “OBO Director” is the City of Houston’s Office of Business Opportunity  
 Director, or his or her designee. 

City of Houston 
611 Walker Street, 7th Floor 
Houston, Texas 77002 

 

2. The “Contracting Department” for this Project is the City of Houston Department 
specified in Document 00520 – Agreement.  

 

3. The “Project Manager” is for this Project specified in Document 00550 – Contract 
Approval Notification. 

 

II. REOCCURRING REPORTS THAT MUST BE SUBMITTED DURING THE COURSE OF THE 

CONTRACT: 
 

A. MWSBE MONTHLY REPORT PROCESS 
 

The Contractor shall complete the MWSBE Monthly Utilization Report in the Contract 
Compliance and Monitoring System (available at https://houston.mwdbe.com/). 
 

B.  The Contractor shall comply with further, applicable instructions regarding reporting and 
compliance as provided in Sections III.E and III.I below. 

 

III. BUSINESS ENTERPRISE PROGRAM REQUIREMENTS: 
 

A. PURPOSE 
 

This Document facilitates implementation of City of Houston, Tex. Code of Ordinances 
Chapter 15, Article V, § 15-81 et seq., relating to MWSBE contract participation, and Code 
of Ordinances Chapter 15, Article VI, § 15-90 et seq., relating to PDBE contract 
participation (collectively, the “Business Enterprise Program or “MWSBE”).  City of 
Houston, Tex. Ordinance 2013-0428, May 8, 2013. 

https://houston.mwdbe.com/
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B. POLICY 
 

It is the policy of the City to encourage the full participation of Minority and Women-owned 
Business Enterprises, Small Business Enterprises, and Persons with Disabilities Business 
Enterprises in all phases of its procurement activities and to afford them a full and fair 
opportunity to compete for City contracts at all levels. 

 

C. POLICY ELEMENTS 
 

1. The Contractor agrees to ensure that MWSBE firms have a full and fair opportunity 
to participate in the performance of City contracts.  In this regard the Contractor 
shall make all reasonable Good Faith Efforts to meet the Contract Goals for this 
Contract. 

 

2. The Contractor and any Subcontractor shall not discriminate on the basis of race, 
color, religion, national origin, or sex in the performance of City contracts. 

 

3. Contractor's performance in meeting the Participation Plan Percentage will be 
monitored during the construction phase of the Contract by the OBO Director and 
Contracting Department. 

 

D. PERCENTAGE GOALS 
 

The MWSBE goals and PDBE goals, if any, for the Work are specified in Document 00800 
– Supplementary Conditions Goals. 
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E. CONTRACTOR RESPONSIBILITIES 
 

1. Prior to Award: 
 

The Bidder shall submit MWSBE documents in accordance with the requirements of 
Document 00410 – Bid Form Part A. 

a. In accordance with the Code of Ordinances and the OBO Good Faith Efforts 
Policy (Attachment A), the Department shall approve an Apparent Low 
Bidder’s MWSBE Participation Plan–Document 00470 (the “Bidder’s Plan” or 
“Plan”) within 3 business days of the Bid Opening only if the Department 
representative determines that Bidder’s Plan meets the advertised Contract 
Goal and is administratively complete. 

b. If the Department cannot approve the Bidder’s Plan, it shall forward the Plan 
to the OBO Director, who shall review the Bidder’s Plan, and if applicable, 
the Bidder’s Document 00471 (Record of Good Faith Efforts) and Document 
00472 (Pre-Award Deviation Request) and determine whether the Bidder has 
made Good Faith Efforts to meet the Contract Goals within 10 business days 
of the Bid Opening. 

c. If the OBO Director determines that the Bidder has failed to provide a valid 
participation plan or make Good Faith Efforts or if the Bidder fails to provide 
documents and associated information required by this Document 00808 or 
reasonably requested in writing by the OBO Director, the OBO Director may 
declare the Bidder to be non-responsible. 

d. If the OBO Director determines that the Bidder has made Good Faith Efforts, 
the Director may approve the Bidder’s Contract Goal Deviation request.  
Thereafter, the Bidder/Contractor shall be bound by the Plan, as approved by 
the OBO Director. 

e. The Contractor shall: 

(1) ensure that all MWSBE firms listed in the Plan are certified by the 
Office of Business Opportunity prior to bid date.  Qualified, non-certified firms 
may obtain priority consideration for certification if no more than two firms are 
certified with the same capability as the non-certified firm. 

(2) execute written contracts with all certified Subcontractors and 
Suppliers.  All such contracts must be executed and sent to the OBO 
Director and Contracting Department within 30 days after the date of the 
Notice to Proceed and must include provisions set forth in Articles 3 and 5 of 
Document 00700 - General Conditions. 

(3) designate an MWSBE liaison officer who will administer the 
Contractor's MWSBE program and who shall document and maintain records 
of Good Faith Efforts to subcontract with MWSBE Subcontractors and 
Suppliers.  
 

2. After Award: 
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a. The Contractor shall submit MWSBE Monthly Utilization Reports, 
requested in Article II above. 

b. The Contractor shall complete and submit to the OBO Director a Post-Award 
Deviation Request–Document 00572 (“Post-Award Deviation Request”) if the 
Contractor reasonably believes that it will not achieve the Business 
Enterprise Program Participation Plan Percentage documented in the Plan.  
The Contractors shall also submit to the OBO Director, with a Copy to the 
Contracting Department, a Record of Post-Award Good Faith Efforts 
(Document 00571) for each Certified Firm that the Contractor does not use in 
accordance with the Approved Plan before the Contractor uses another firm 
to perform the work. 

c. The Contractor shall conform to the Plan unless the OBO Director grants a 
Post-Award Deviation Request.  The OBO Director shall approve or reject a 
Deviation Request within 5 business days of receipt of the Deviation 
Request. 

d. The OBO Director shall grant a Post-Award Deviation Request if 

(1)  for a reason beyond the Contractor’s control, the Contractor is unable 
to use the certified MWSBE firm in the Plan to perform the specified 
work.  In such cases, the Contractor shall use and document Good 
Faith Efforts to find a similarly qualified, certified MWSBE firm to 
perform such specified work; or 

(2)  the Contractor reasonably believes that, due to a change of scope, 
execution of the work in accordance with the directions from the 
Contracting Department is unlikely to meet the terms of the Plan.  In 
such cases, the Contractor shall use and document Good Faith 
efforts to achieve a reasonable amount of MWSBE participation on 
the remaining work on the Contract. 

(3) The OBO Director shall not unreasonably withhold approval of a Post-
Award Deviation Request. 

e.  After the Date of Substantial Completion, the OBO Director shall evaluate the 
Contractor’s Good Faith Efforts towards meeting the Plan, as it may 
amended. 

f. If the Contractor fails to conform to the Plan and fails to submit a Post-Award 
Deviation Request or provide documents and associated information 
required by the Good Faith Efforts Policy or reasonably requested in writing 
by the OBO Director, the OBO Director may impose sanctions in accordance 
with Article VI of this Document 00808. 
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F. ELIGIBILITY OF MWSBE FIRMS FOR SUBCONTRACTING 
 

1. To ensure that the City’s Business Enterprise Program benefits only those firms that 
are owned and controlled by a minority person(s), a woman (women),a person(s) 
with a disability, or a small business enterprise, the Office of Business Opportunity 
will certify the eligibility of MWSBE and PDBE Contractors, Subcontractors, and 
Suppliers.  Contact the Office of Business Opportunity Certification Section at 832-
393-0600 for information regarding certification. 

 

2. The Office of Business Opportunity maintains a Certified Minority, Women and 
Small Business Enterprises and Disabilities Business Enterprises Directory on the 
City’s website.  This Directory also lists federally-designated Disadvantaged 
Business Enterprises (DBEs). 

 

NOTE:  MWSBE firms, even if certified by another agency, may not qualify for Contract Goals 

unless certified by the Office of Business Opportunity prior to acceptance of the Participation 

Plan. 
 

G. DETERMINATION OF MWSBE PARTICIPATION 
 

MWSBE participation shall be counted toward meeting the Contract Goals in response to 
the following: 

 

1. Once a firm is certified as a MWSBE firm, the total dollar value of the subcontract 
awarded to the MWSBE firm is counted toward the Contract Goals (See Sections 
III.G.4 and III.G.5 below).  Safety and Participation goals do not count as a single 
goal concerning MWSBE/DBE requirements. 

 

2. When the Contractor or Subcontractor is in a joint venture with one or more 
MWSBE firms, the OBO Director shall determine the percent of participation 
resulting from such joint venture to be counted toward the Contract Goals. 

 

3. Contractor may count toward its Contract Goals only those MWSBE Subcontractors/ 
Suppliers performing a Commercially Usefully Function. 

a. COMMERCIALLY USEFUL FUNCTION means a discrete task or group of 
tasks, the responsibility for performance of which shall be discharged by the 
MWSBE firm by using its own forces or by actively supervising on-site the 
execution of the tasks by another entity for whose work the MWSBE firm is 
responsible.  In determining whether a certified firm is performing a 
commercially useful function, factors including but not limited to the following 
shall be considered: (1) whether the firm has the skill and expertise to 
perform the work for which it is being utilized and possesses all necessary 
licenses; (2) whether the firm is in the business of performing, managing, or 
supervising the work for which it has been certified and is being utilized; and 
(3) whether it is performing a real and actual service that is a distinct and 
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verifiable element of the work called for in a contract.  Without limiting the 
generality of the foregoing, a MWSBE will not be considered to be 
performing a commercially useful function, if it subcontracts to non-MWSBE 
firms or to other MWSBE firms, more than 50 percent of a contract being 
counted toward the applicable Contract Goals, unless such subcontracting in 
excess of 50 percent has been expressly approved by the OBO Director in a 
Goal or Plan Deviation Request (Document 00472 or Document 00572) 
(either pre-bid or post award). 

b. The OBO Director shall approve a Plan Deviation Request if the Contractor 
demonstrates that the industry standard for the type of work involved is to 
subcontract over 50 percent of the work. 

 

4. A MWSBE firm cannot subcontract more than 50 percent of the work for which it is 
responsible to perform unless the OBO Director grants a Deviation Approval. 

 

5. The Contractor may count 100 percent of MWSBE Manufacturer Supplier’s 
participation and 60 percent of MWSBE Non-Manufacturer Supplier’s participation 
toward its Contract Goals.  Such MWSBE Supplier contracts shall not exceed 50 
percent of contract’s goals. 

 

6. The OBO Policy and Procedures Manual, as amended, shall apply to the Contract 
for other determinations regarding counting MWSBE participation not explicitly 
provided for in the Contract. 

 

H. CONTRACTOR COMPLIANCE 
 

To ensure compliance with MWSBE requirements, the OBO Director and Contracting 
Department will monitor Contractor's efforts regarding MWSBE Subcontractors/Suppliers 
during the performance of this Contract.  This may be accomplished through the following: 
 job site visits, reviewing of records and reports, and interviews of randomly selected 
personnel. 
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I. RECORDS AND REPORTS 
 

1. In accordance with II.A of this Document, the Contractor shall submit an initial report 
outlining MWSBE participation, 40 days after the Notice to Proceed date, and on or 
before the 15th day of each month thereafter until all MWSBE subcontracting or 
material supply activity is completed.  Each report shall cover the preceding month's 
activity.  The Contractor shall use the MWSBE Contract Compliance and Monitoring 
System (B2G Now) to meet this requirement. 

 

2. Contractor shall maintain the following records for review upon request by the OBO 
Director or Contracting Department: 

 

a. Copies of executed Subcontractor agreements and purchase orders; 

b. Documentation of payments and other transactions with MWSBE 
Subcontractors/ Suppliers; 

c. Appropriate explanations of any changes or replacements of MWSBE 
Subcontractors/Suppliers; 

 

NOTE:  All replacement MWSBE Subcontractors/Suppliers must be certified by the Office of 

Business Opportunity. 
 

d. Any other records required by the OBO Director or Contracting Department. 
 

3. If a Participation Plan Percentage is not being met, the monthly report shall include 
a narrative description of the progress being made in MWSBE participation.  If 
sufficient MWSBE Subcontractors or Suppliers to meet the Participation Plan 
Percentage are being utilized, they should be identified by name and the dollar 
amount paid to date for work performed or materials furnished by each MWSBE 
during the monthly period.  Reports are required when no activity has occurred in a 
monthly period. 

 

4. Contractor shall retain all such records for a period of four years following 
completion of the Work and shall be available at reasonable times and places for 
inspection by authorized representatives of the City including the City Controller. 

 

IV. SANCTIONS: 
 

A. SUSPENSION PERIOD AND WAIVER 
 

Pursuant to Section 15-86 of the Code of Ordinances, the OBO Director is authorized to 
suspend for a period of up to, but not to exceed, five years, any Contractor who has failed 
to make Good Faith Efforts.   
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B. GUIDELINES FOR IMPOSITION OF SANCTIONS 
 

1. General: 

a. The OBO Director shall not impose any sanction except upon evidence of 
specific conduct on the part of a MWSBE or Contractor that is inconsistent 
with or in direct contravention of specific applicable requirements for Good 
Faith Efforts. 

b. Imposition and enforcement of suspensions shall be consistent with 
applicable state law. 

 

2. Severity of Sanctions: 

a. In determining the length of any suspension, the OBO Director shall consider 
the following factors: 

(1) Whether the failure to comply with applicable requirements involved 
intentional conduct or, alternatively, may be reasonably concluded to 
have resulted from a misunderstanding on the part of the Contractor 
or MWSBE of the duties imposed on them by Article V of Chapter 15 
of the Code of Ordinances and these procedures; 

(2) The number of specific incidences of failure by Contractor or MWSBE 
to comply; 

(3) Whether the Contractor or MWSBE has been previously suspended; 

(4) Whether the Contractor or MWSBE has failed or refused to provide 
the OBO Director with any information requested by the Director or 
required to be submitted to the Director pursuant to law or these 
procedures; 

(5) Whether the Contractor or MWSBE has materially misrepresented 
any applicable facts in any filing or communication to the OBO 
Director; and 

(6) Whether any subsequent restructuring of the subject business or 
other action has been undertaken to cure the deficiencies in meeting 
applicable requirements. 

b. Suspensions may be for any length of time not to exceed five years.  
Suspensions in excess of one year shall be reserved for cases involving 
intentional or fraudulent misrepresentation or concealment of material facts, 
multiple acts in contravention of applicable requirements, cases where the 
Contractor or MWSBE has been previously suspended, or other similarly 
egregious conduct. 

 

C. DELEGATION 
 

A decision to implement a suspension may be taken after notice and an opportunity for a 
hearing by an impartial person(s) designated by the OBO Director as the hearing officer.  
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The hearing officer(s) shall not have participated in the actions or investigations giving rise 
to the suspension hearing. 

 

D. NOTICE 
 

1. Prior to imposing any suspension, the OBO Director shall deliver written notice to 
the Contractor or MWSBE setting forth the grounds for the proposed suspension 
and setting a date, time, and place to appear before the hearing officer(s) for a 
hearing on the matter. 

 

2. Any notice required or permitted to be given hereunder to any 
Contractor or MWSBE may be given either by personal delivery or by certified 
United States mail, postage prepaid, return receipt requested, addressed to their 
most recent address as specified in the records of the Office of Business 
Opportunity or in the Contract if no address is on file with the Office of Business 
Opportunity. 

 

E. HEARING PROCEDURES 
 

Proceedings before a hearing officer shall be conducted informally and in accordance with 
the OBO Policy and Procedures Manual, as amended, provided that each party may be 
represented by counsel and may present evidence and cross-examine witnesses.  The City 
shall have the burden to prove by a preponderance of evidence that the Contractor’s or 
MWSBE firm’s actions constitute misconduct or failure to make Good Faith Efforts.  The 
decision shall be reduced to writing and notice provided to the Contractor or MWSBE. 

 

F. APPEALS 
 

Appeals authorized pursuant to Section 15-86(b) of the Code of Ordinances shall be 
conducted by the OBO Director.  Pursuant to Section 15-86(b), The contractor may appeal 
the OBO Director’s decision in accordance with Section 15-23 of the Code of Ordinances 
and OBO Policy and Procedures.  
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ATTACHMENT A 
 
 

City of Houston 
Office of Business Opportunity 

Good Faith Efforts Policy 
 

General Policy.  

 
Good Faith Efforts are steps taken to achieve an Contract Goal or other requirements which, by their 
scope, intensity and usefulness demonstrates the bidder’s responsiveness to fulfill the business 
opportunity objective prior to the award of a contract, as well as the contractor’s responsibility to put forth 
measures to meet or exceed the Contract Goal throughout the duration of the contract.  
 
Good Faith Efforts are required to be made and demonstrated by an apparent successful bidder on goal 
oriented contracts or proposer on a regulated contract prior to award of a contract. Good Faith Efforts are 
required on professional services and construction contracts and on procurement of goods and non-
professional service contracts with goals.  If a bidder, when submitting a participation plan at the time of 
bid or proposal submission, anticipates it cannot or will not meet the Contract Goal prior to the award, the 
bidder must demonstrate to Office of Business Opportunity (“OBO”) it has made  Good Faith Efforts to 
meet the Contract Goal, to be eligible for the contract award.  
 
Good Faith Efforts shall be evaluated on a case-by-case basis in making a determination whether a 
bidder or contractor is in compliance with this policy.  The efforts employed by a bidder or contractor 
should be those that one could reasonably expect a bidder or contractor to take if the bidder were 
actively and aggressively attempting to obtain MWSBE participation sufficient to meet the Contract Goal. 
 Efforts taken that are mere formalities or other perfunctory acts shall not be considered Good Faith 
Efforts to meet Contract Goals. 
 
The factors provided herein are representative of the types of actions OBO will consider in determining 
whether the bidder or contractor made Good Faith Efforts to obtain MWSBE participation to meet the 
Contract Goal.  The factors prescribed below are not intended to be a mandatory checklist, nor is it 
intended to be exhaustive or exclusive.  OBO may consider other factors or types of efforts that may be 
relevant in appropriate cases. 
 
If a contractor fails to submit Good Faith Efforts documentation as provided in this Policy, it waives the 
right to appeal OBO decisions related to this Policy. OBO will review all the efforts made by the 
contractor, including the quality and quantity of those efforts. 
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Pre–Award. 
 
A bidder must submit a participation plan (Document 00470) to OBO at the time the bidder submits the 
bid.  If the participation by certified MWSBE subcontractors documented on the participation plan 
(“participation”) is less than the Contract Goal, a bidder should submit a Record of Good Faith Efforts 
(Document 00471) with the bid.  A bidder should also submit a request for a deviation (Document 00472) 
if the bidder, having used Good Faith Efforts, reasonably believes that it cannot meet the Contract Goal 
or a commercially useful deviation. 
 
In making a determination that the bidder has made a good faith effort to meet the Contract Goals, OBO 
shall consider specific documentation concerning the steps taken to obtain MWSBE participation, with a 
consideration of, by way of illustration and not limitation, whether the bidder demonstrated a genuine 
effort to comply with the following factors: 
 

1. Attended any pre-bid or pre-proposal meetings scheduled by the City Department; 

 
2. Followed up with MWSBEs that attended the pre-bid or pre-proposal meetings to discuss 

subcontracting and supplier opportunities and contacted MWSBEs listed in the City’s 
online directory; 

 

3. Conducted outreach with minority and women focused organizations and associations far 
in advance of solicitation due date (no less than 10 business days);  

 
4. Identified and designated portions of the work to be performed by MWSBEs to increase the 

likelihood of meeting the Contract Goals (including where appropriate breaking down the 
contract into reasonably sized subcontracts to ensure participation); 

 
5. Advertised subcontracting opportunities in news media focused towards minority and 

women persons far in advance of solicitation due date; 
 
6. Provided MWSBEs with a point of contact that was knowledgeable about the project and 

possessed decision-making authority to answer questions from interested MWSBEs; 
 
7. Provided a reasonable number of MWSBEs certified with timely written notices via email, 

mail, and/or fax and/or with documented contact regarding the subcontracting/supplier 
opportunities. A “reasonable number of MWSBEs” shall be based on the number of 
MWSBEs available in the directory; 

 
8. Solicited the MWSBEs within a reasonable amount of time (no less than seven business 

days) before bid submission, as well as followed up with the MWSBEs solicited to 
determine if they were interested in submitting a bid or proposal or participating on a team. 

 
9. Provided interested MWSBEs certified to perform the solicited work with prompt access to 

the plans, specifications, scope of work and requirements of the contract; 
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10. Negotiated in good faith with interested MWSBEs, and not rejecting MWSBEs as 

unqualified without sound reasons based on a thorough investigation of their capabilities; 
 

11. Entered into a formal contract, or signing enforceable letters of intent with MWSBEs; 
 

12. Provided an explanation to any MWSBE whose bid or price quotation is rejected, unless 
another MWSBE is accepted for the same work, as follows: 
a. Where price competitiveness is not the reason for rejection, a written rejection 

notice including the reason for rejection will be sent to the rejected MWSBE firm; 
b. Where price competitiveness is the reason for rejection, a meeting must be held  

with the price-rejected MWSBE, if requested, to discuss the rejection; 
 

13. Made efforts to assist interested MWSBEs in obtaining bonding, lines of credit, insurance 
required for the contract, and documenting MWSBE denied by bona fide surety agents;  

 
14. Ensured that the conditions and requirements for subcontracts are commensurate with 

industry standards and would not cause an economic hardship on MWSBEs, such as 
unnecessary insurance or coupling bid bonds with retainage; 

 
15. Incorporated efforts not attempted earlier or on previous bids that appear more likely to 

lead to attaining the Contract Goal.  Past performance on similar contracts with similar 
scopes will also be taken in consideration when determining Good Faith Efforts.  A bidder 
that continues to make same efforts without any significant change in the level of 
participation may not be making Good Faith Efforts. 
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Post–Award. 

 
The contractor must sign the approved participation plan (Document 00470 or Document 00570) prior to 
starting work on the Project.  A contractor should submit a request for deviation (Document 00572) from 
OBO if the contractor, having made Good Faith Efforts, reasonably believes that it will not achieve the 
Participation Plan Percentage documented in the approved participation plan.  Unless OBO approves a 
deviation, a contractor must submit to OBO a Participation Summary (Document 00660) prior to City 
Council’s consideration of any close-out, term extension, or change order.  If participation is less than 
anticipated in the approved participation plan, the contractor must submit a Record of Good Faith Efforts 
(Document 00571) along with the Participation Summary.  A contractor that fails to submit a deviation 
request and Good Faith Efforts documentation waives the right to appeal OBO decisions related to this 
Policy. 
 
If the contractor is awarded the contract and fails to achieve the established  Participation Plan 
Percentage, the contractor must demonstrate to OBO its efforts to meet the Participation Plan 
Percentage and failure to do so based on circumstances that the contractor could not reasonably control. 
In determining whether the contractor made Good Faith Efforts to ensure full participation and 
achievement of the Participation Plan Percentage, OBO shall consider the following factors: 
 

1. Whether the contractor designated an MWSBE liaison officer to administer the Contractor’s 
MWSBE programs and to be responsible for maintenance of records of Good Faith Efforts. 

 
2. Whether the contractor furnished prompt MWSBE Utilization Reports in a timely and 

accurate manner through the online Contract Monitoring System or via hard copy. 
 
3. Whether the contractor responded to efforts to resolve disputes with MWSBEs, and 

genuinely attempted to resolve these issues. 
 
4. Whether the contractor disclosed payment discrepancies timely and within the monthly 

reporting period; 
 
5. Whether the contractor complied with the participation plan, unless the contractor received 

a deviation from the OBO Director and whether upon approval, the contractor made Good 
Faith Efforts to replace a removed MWSBE with another certified firm; 

 
6. Whether the contractor furnished prompt written responses to written inquiries from the 

Director or any employee of OBO regarding the MWSBE’s performance or information 
germane to the MWSBE’s certification; 

 
7. Whether the contractor ensured that at all times during the performance of any contract or 

subcontract the MWSBE firm is engaging in a commercially useful function as that term is 
defined in Chapter 15 of the City of Houston Code of Ordinances; 

 
8. Whether the contractor provided the OBO information, or other material, that was factually 

accurate and free of material misrepresentation; and  
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9. Whether the contractor furnished prompt responses to requests for information, books and 

records needed to verify compliance from the department administering the Contract, the 
City Attorney and the City Controller; 

 
10. Whether the contractor attended all meetings and mediation hearings as requested by the 

Director or his/her designee; and 
 

11. How the contractor may be affected by change orders, with consideration given to the size 
of the change orders. 

 

Change Orders. 

 
The requirement to make Good Faith Efforts to achieve the approved Participation Plan Percentage is 
applicable to change orders.  Contractors should make Good Faith Efforts to ensure that the Participation 
Plan Percentage remains substantially the same after the issuance of change orders.  If a contractor 
cannot maintain substantially the same level of participation provided in the latest approved Participation 
Plan (Document 00470 or Document 00570) due to a change order, the contractor shall submit to the 
OBO Director and Contracting Department a Document 00571 (Post-Award Record of Good Faith 
Efforts) and Document 00572 (Post-Award Plan Deviation Request) in a timely manner that does not 
cause disruption to the project.  In addition to other relevant factors, in evaluating whether Good Faith 
Efforts were made by the contractor to meet the Participation Plan Percentage despite change orders, 
the OBO Director shall consider the contractor’s efforts to timely and efficiently deliver the project. 
 
 
 

END OF DOCUMENT 
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Document 00820 

 
WAGE SCALE AND PAYROLL REQUIREMENTS FOR ENGINEERING 

CONSTRUCTION 

 

 
Wage Scale Requirements 

 
1.1 Contractor and its Subcontractors must pay the general prevailing wage rates for building 

construction for each craft or type of worker or mechanic employed in the execution of any 
building construction or repair under the Contract in accordance with Chapter 2258 of the 
Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-1114, 
2001-152, 2006-91 and 2006-168, and 2009- 247 all as amended from time to time.  City 
Council has determined the prevailing wage rate in the locality in which the work is being 
performed, which is set forth in Exhibit "A". 

 
1.2 This prevailing wage rate does not prohibit the payment of more than the rates stated. 

 
1.3 In bidding, Contractor warrants and represents that it has carefully examined the 

classifications for each craft or type of worker needed to execute the Contract and 
determined that such classifications in Exhibit "A" include all necessary categories to 
perform the work under the Contract. 

 
1.4 The wage scale for engineering construction is to be applied to all site work greater than five 

feet from an exterior wall of new building under construction or from an exterior wall of an 
existing building. 

 
1.5 If Contractor believes that an additional classification for a particular craft or type of worker is 

necessary to perform work under the Contract, it must submit with its bid a request to the 
Contract Compliance Division of the Office Of Business Opportunity ("OBO") to use an 
additional labor classification not listed in Exhibit "A" and specify the proposed new 
classification.  OBO shall determine whether a proposed classification is already covered in 
Exhibit "A", and, if it is, specify which classification is appropriate.  OBO’s decision is 
conclusive.  If OBO decides that a new classification is necessary, it will determine the 
appropriate prevailing wage rate for any resurveyed, amended, new, or additional craft or 
type of worker not covered by Exhibit "A".  Such determination must be decided in 
accordance with procedures established by OBO, and in compliance with Chapter 2258 of 
the Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-
1114, 2001-152, 2006-91, 2006-168 and 2009-247 subject to City Council approval. 

 
1.6 Contractor must not use any labor classification not covered by Exhibit "A" until such 

classification is established and approved for use by OBO. 
 

1.7 A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government Code 
must pay to the City, $60 per each worker employed for each calendar day or part of the day 
that the worker is paid less than the wage rates set forth in Exhibit "A". 
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1.8 The City may withhold money required to be withheld under Chapter 2258 of the Texas 
Government Code from the final payment to Contractor or earlier payments if City Council 
makes a determination that there is good cause to believe that Contractor has not complied 
with these provisions and Chapter 2258 of the Government Code, in which case the City 
may withhold the money at any time subsequent to the finding by City Council. 

 
1.9 Contractor and Subcontractors must keep records specifying: 
 

(1) the name and classification of each worker employed under the Contract; and 

 
(2) the actual per diem wages paid to each worker, and the applicable hourly rate. 

 
The records must be open at all reasonable hours for inspection by the officers and agents 
of the City. 

 
1.10 The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per worker 

per week, shall be calculated at 1.5 times the worker’s base pay, plus 1.0 times fringe 
benefits, for the applicable craft and level. 

 
Certified Payroll Requirements 

 
2.1 Employees are paid weekly and payrolls are submitted weekly using the City of Houston’s 

electronic payroll submission module, unless the prime Contractor has been instructed to do 
otherwise by the Office of Business Opportunity.  When no work is done after a Contractor 
has started work, the Contractor is required to submit a weekly compliance statement 
indicating no work was performed.  The payrolls must reflect the exact work and 
classification of the workers, the exact amount that they were paid.  Workers must be paid 
the contracted amount (prevailing wage rates).  The Contractor will be penalized $60.00 a 
day for each employee who is underpaid per Texas Government Code §2258-023 for all 
contracts. 

 
2.2 Payrolls must be submitted electronically & indicate whether the worker worked inside or 

outside the building area when both wage rates are applicable to the contract. 

 
2.3 Payrolls must be submitted each week until all work by the contractor is complete and the 

electronic payroll submission is marked as final in the system. 

 
2.4 Payrolls must cover a seven day period from the start of the work week and must be 

consecutive seven day periods until all work is complete. 
 
2.5 Payrolls must have employees' names, addresses, last four digits of the social security 

numbers, and job classifications.  The job classifications must be the same as the 
classifications on the prevailing wage rate schedule. 

 
2.6 A payroll deduction authorization form must be submitted for each employee for any 

deductions other than Federal and FICA taxes. 

 
2.7 Employees must be paid overtime (time and a half) for all hours worked over 40 hours a 

week on both federally and City-funded contracts. 
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2.8 The Contractor has the responsibility to comply with all Internal Revenue Service rules and 

regulations.  Contractors who submit certified payrolls with Owner Operators (truckers) 
must submit a signed tax liability statement from Owner Operator acknowledging their 
responsibility for Federal Income Tax and FICA reporting obligations. 

 
2.9 If the Contractor wants to use the apprentice wage rates for an employee, the 

apprenticeship certificates must be submitted to the Office of Business Opportunity in 
advance of the employee working on the project and appearing on the payroll.  You must 
comply with the listed number of journeymen to apprentices as listed. 

 
2.10 A poster of the Prevailing Wage Rate Schedule should be clearly displayed on each job site 

from the time the project starts until the work is completed, or in case of annual service 
agreements, in the Contractor's office. 

 
2.11 The Contractor shall submit the “Certificate from Contractor Appointing Officer or Employee 

to Supervise Payment of Employees” (Exhibit “B”) to the Monitoring Authority listed in 
Document 00495 prior to final execution of the contract. 

 
2.12 During the course of the work, ALL Subcontractors shall submit the “Certificate from 

Subcontractor Appointing Officer or Employee to Supervise Payment of Employees” (Exhibit 
“C”) to the Monitoring Authority listed in Document 00495. 

 
2.13 Upon completion of the Project, as part of the contract-awarding department's total 

clearance process, the Office of Business Opportunity’s Contract Compliance Section must 
review whether the Wage Rate and Payroll Requirements were met and report the results to 
the department. 

 
 

REST OF PAGE INTENTIONALLY LEFT BLANK 
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EXHIBIT “A” 
 

LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES FOR 
ENGINEERING CONSTRUCTION 2015 

 
CLASSIFICATION RATE  CLASSIFICATION RATE 

Asphalt Distributor Operator $14.06 Milling Machine Operator - Fine Grade $13.53 

Asphalt Paving Machine Operator $14.32 Mixer 
Operator 

 $10.33 

Asphalt Raker $12.36 Motor Grader Operator- Rough $14.23 

Asphalt. Shoveler $11.68 Motor Grader Operator $15.69 

Broom or Sweeper Operator $12.68 Oiler  $12.12 

Bulldozer Operator $11.81 Painter-Structures $18.62 

Carpenter- Rough $12.49 Pavement Marking Machine Operator $11.18 

Concrete Finisher- Paving $12.98 Pile 
Driverman. 

 $14.95 

Concrete Finisher- Structures $12.98 Pipe Layer  $12.12 

Concrete Paving Curbing Machine Operator $11.71 Reinforcing Steel Setter - Paving $15.15 

Concrete Paving Finishing Machine Operator $13.07 Reinforcing Steel Setter - Structure $14.39 

Concrete Paving Joint Sealer Operator $11.00 Roller Operator, Pneumatic - Self-propelled $11.57 

Concrete Paving. Saw Operator $13.99 Roller Operator, Steel Wheel, Flat Wheel/Tamping $11.57 

Concrete Paving Spreader Operator. $10.44 Roller Operator, Steel Wheel, Plant Mix Pavement $11.92 

Concrete Rubber . . . $9.00 Scraper Operator $13.47 

Crane Clamshell Backhoe Derrick, Dragline, Shovel Operator $12.71 Servicer  $13.97 

Crusher and Screening Plant Operator $11.29 Sign Installer - PGM $8.54 

Electrician * 3 Journeyman 2 Apprentice Allowed $27.11 Slip Form Machine Operator $11.07 

Flagger $10.33 Spreader Box Operator $13.58 

Form Builder/Setter- Structures $12.23 Structural Steel Worker $14.39 

Form Liner- Paving and Curb $12.34 Tractor Operator - Crawler Type $13.68 

Form Setter- Paving and Curb $12.34 Tractor Operator- Pneumatic $10.07 

Foundation Drill Operator - Crawler Mounted $17.43 Transit Mixer Truck Driver $11.00 

Foundation Drill Operator - Truck Mounted $15.89 Truck Driver, Lowboy-float $16.03 

Front Loader Operator $13.17 Truck Driver, Single-Axle - Heavy $11.46 

Laborer Common $11.02 Truck Driver, Single-Axle - Light $11.48 

Laborer- Utility $11.73 Truck Driver, Tandem Axle Semi-Trailer $12.27 

Manhole Builder $9.00 Work Zone Barricade Servicer $11.67 

Mechanic $16.96 Welders  -  Receive  rate  prescribed  for  craft  performing operation to 
which welding is incidental 

* Apprentices- must be in an approved USDOL Program        and cannot exceed ratios 
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Engineering Prevailing Wages Classification Definitions 
 

 
Asphalt Distributor Operator 

Drives distributor truck, sets spray bars and operates valves and levers to control distribution of bituminous material for 
highway surfacing.  May oil, grease or otherwise service and make adjustments to equipment as needed.  Performs other 
related duties. 

 
Asphalt Paving Machine Operator 

Operates paving machine that spreads and levels asphaltic concrete on highway subgrade.  Controls movement of 
machine, raises and lowers screed, regulates width of screed.  May, oil, grease, service and make adjustments to 
equipment as needed.  Performs other related duties. 

 
Asphalt Raker 

Distributes asphaltic materials evenly over road surface by raking and brushing material to correct thickness; directs 
Laborers when to add or take away material to fill low spots or to reduce high spots.  Performs other related duties. 

 
Asphalt Shoveler 

A general term used on construction work covering many unskilled classifications requiring work of a physical nature.  A 
laborer works with all crews doing everything from pick and shovel work to cleaning up lumber with hammer, shoveling 
and placing concrete, uses air tools, cleans concrete joints and fills joints with sealing compound from bucket or with hose 
and nozzle from a central source, applies coating of oil to inside face of forms, may help set and strip forms, unloads and 
transports reinforcing steel, cures newly poured concrete, helps lower pipe into ditch for pipelayers, builds fences, works 
with dirt crew keeping construction layout stakes out of the way of dirt moving equipment. 

 
Broom or Sweeper Operator 

Operates a self-propelled machine to sweep and clean roadway surfaces.  May oil grease, service and make adjustments 
to equipment as needed.  Performs other related duties. 

 
Bulldozer Operator 

Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push earth or other material.  
May operate a ripper attachment to break up rock or other hard material.  May use a push block on front of tractor to push 
load scrapers.  May oil, grease, or otherwise service and make minor repairs to equipment as needed. Performs other 
related duties. 

 
Carpenter, Rough 

Works from plans to build, assemble, fit together, align, plum, and set in place forms for molding concrete structures.  
Forms may be wood, steel, aluminum, fiberglass or any other type of material. Checks form while concrete is placed.  May 
install miscellaneous materials integral to concrete structures.  May set precast concrete elements.  Prepares for 
slipforming traffic rail and median barrier.  May install permanent metal deck forms.  May work with power tools Performs 
other related duties. 

 
Concrete Finisher, Paving 

Finishes the exposed surfaces of fresh concrete paving, median barrier and every element of concrete structures to the 
final grade and contour structures to the final grade and contour with the use of straight edges and steel trowels.  
Operates bridge deck finishing machine.  Finishes concrete curbs and gutters.  Finishes exposed surface of concrete after 
forms have been removed by patching imperfections with fresh concrete, rubbing surface with abrasive stone, and 
directing others in removing excess or defective concrete with power tools.  Performs other related duties. 

 
Concrete Finisher, Structures 

A worker semi-skilled in concrete finishing who assists Concrete finisher by performing specific or general duties of lesser 
skill and keeping Concrete Finisher supplied with materials, tools, and supplies; cleaning working area an equipment; and 
holding materials and tools.  Performs other related duties. 
 
Concrete Paving Curbing Machine Operator 

Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh 
concrete to grade by use of augers and screeds.  May oil, grease or otherwise service and make adjustments to 
equipment as necessary.  Performs other related duties. 

 
Concrete Paving Finishing Machine Operator 

Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh 
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concrete to grade by use of augers and screeds.  May oil, grease or otherwise service and make adjustments to 
equipment as necessary.  Performs other related duties. 

 
Concrete Paving Joint Sealer Operator 

Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, driveway and approach 
slabs.  May oil, grease or make necessary repairs adjustments to equipment as needed.  Performs other related duties. 

 
Concrete Paving Saw Operator 

Operates a water-cooled power saw with either or an abrasive blade to saw expansion and contraction joints in concrete 
paving.  May also be used to saw asphaltic pavements.  May oil grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 

 
Concrete Paving Spreader Operator 

Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh 
concrete to grade by use of augers and screeds.  May oil, grease or otherwise service and make adjustments to 
equipment as necessary.  Performs other related duties. 

 
Concrete Rubber 

Finishes the exposed surface of concrete masonry after the forms have been removed by patching holes and broken 
corners with fresh concrete, rubbing surface with abrasive stone to remove rough spots, and removing high spots and 
defective concrete with hand chisel and hammer or pneumatic chisel and powered abrasive stone.  Performs other related 
duties. 

 
Crane, Clamshell, Backhoe, Derrick, Dragline, Shovel Operator 

A worker who operates a lattice boom type crane can hoist and move materials, raise and lower heavy weights and 
perform other related operations.  May be crawler type or rubber tired.  May include placement of rock riprap, clamshell, 
dragline, pipe and pile driving operations.  May oil, grease or otherwise service and make necessary adjustments to 
equipment as needed.  Performs other related duties. 

 
Crusher and Screed Plant Operator 

Operates a crusher or screening plant through which rock is run to break it into crushed stone for construction or to control 
flow of materials not needed.  May include minor repairs and may service and make necessary adjustments to equipment 
as needed.  Performs other related duties. 

 
Electrician *3 Journeyman 2 Apprentice 

Plans and directs the layout of metal electrical conduit, installs wiring systems, switch-panels, buss bars, works on 
overhead distribution systems and underground distribution systems.  Performs other related duties. 

 
Flagger 

A worker who directs traffic in or around a construction site.  May use signs or devices to direct traffic.  May help 
assemble, position and clean devices or equipment used to direct traffic.  Must be able to effectively communicate with 
the public.  May require certain level of training by TXDOT specifications.  Performs other related duties. 

 
Form Builder/Setter, Structures 

Fits together, aligns and sets to grade metal and wooden forms for placement of concrete.  Forms may be wood, steel, 
aluminum, fiberglass or any other type of material.  Checks forms while concrete is placed.  May install miscellaneous 
materials integral to concrete structures.  May set precast concrete elements.  Prepares for slipforming traffic rail and 
median barrier.  May install permanent metal deck forms.  May work with power tools.  Performs other related duties. 

 
Form Liner, Paving & Curb 

Fits together, panels align and sets to grade metal and wooden forms for placement of concrete.  Works with survey crew 
to set stringline for panels or moles.  Performs other related duties. 

 
Form Setter, Paving & Curb 

Fits together, align and set to grade metal and wooden forms for placement of concrete paving and curbs.  Works with 
survey crew to set stringline for paving, curb and gutter curb.  Performs other related duties. 

 
Foundation Drill Operator, Crawler Mounted 

Operates a hole-drilling machine that is crawler mounted.  May include geotechnical operations such as soils nails, rock 
nails, tiebacks, anchors and jet grouting.  May oil, grease or otherwise service and make necessary adjustments to 
equipment as needed.  Performs other related duties. 



CITY OF HOUSTON  WAGE SCALE AND PAYROLL REQUIREMENTS 
STANDARD DOCUMENT FOR ENGINEERING CONSTRUCTION 

00820-7 
Edition Date: 02-01-2015 

 
Foundation Drill Operator, Truck Mounted 

Operates a hole drilling machine that is mounted on the rear of a rubber tired vehicle or truck.  May include soils nails, 
rock nails, tiebacks, anchors and jet grouting.  Drive truck from location to location or may have laborer who drives truck.  
May oil, grease or otherwise service and make necessary adjustments to equipment as needed.  Performs other related 
duties. 

 
Front End Loader Operator 

Operates a rubber tired, skid steer or crawler type tractor with an attached scoop type bucket on front end.  Machine is 
used to load materials from stockpiles, excavation, charging batch plants, loading and unloading trucks.  May be used 
with attachments in lieu of the bucket.  May oil, grease or otherwise service and make necessary adjustments to 
equipment as needed.  Performs other related duties. 

 
Laborer, Common 

A general term used on construction work covering many unskilled classifications requiring work of a physical nature.  A 
laborer works with all crews doing everything from pick and shovel work to cleaning up lumber with hammer, shoveling 
and placing concrete, uses air tools, cleans concrete joints and fills joints with sealing compound from bucket or with hose 
and nozzle from a central source, applies coating of oil to inside face of forms, may help set and strip forms, unloads and 
transports reinforcing steel, cures newly poured concrete, helps lower pipe into ditch for pipelayers, builds fences, works 
with dirt crew keeping construction layout stakes out of the way of dirt moving equipment. 

 
Laborer, Utility 

Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects and tasks where 
demands require workmen with varied experience and ability to work without close direction.  Unloads and transports 
reinforcing steel.  May occasionally place and tie reinforcing steel.  Directs common laborers in pouring concrete.  Erects 
shoring and bracing.  Assists in installation of pipe. Installs, operate and maintains dewatering systems.  May assist 
equipment operators in positioning machines, verifying grades and signaling operators.  Directs truck drivers and scraper 
operators to dumping positions to maintain grades as directed.  Uses power tools and air tools.  May work as lead man in 
a labor crew.  His performance of a wide variety of construction jobs distinguishes him from a helper assigned to a specific 
craft.  Installs and maintains erosion control.  Is more or less a general utility construction worker.  May be second step in 
learning a skill, and may later become a helper in a specific classification.  Performs other related duties. 

 
Manhole Builder 

Constructs a means of permanent access to water and sewer lines for maintenance purposes.  This work consists of 
laying brick or concrete slab at bottom of ditch up to an approximate grade line near the surface of the ground.  Brick or 
block is normally laid to form a nearly circular manhole.  Brick or block is laid in by eyesight and is normally to a plumb 
line.  Chipped or culled brick can be used quite often is.  No effort may be made to keep mortar off the face of the brick 
and joints are not pointed.  May apply coating of concrete to interior and exterior surface.  Performs other related duties. 

 
Mechanic 

Assembles, set up, adjusts and maintains and repairs all types of construction equipment and trucks.  He may perform the 
duties of a welder in repair of equipment.  Performs other related duties. 

 
Milling Machine Operator, Fine Grade 

Operates a power-driven milling machine that planes material of the to roadbed and discharges the material into a hauling 
unit or a windrow.  May oil, grease or otherwise service and make necessary adjustments to equipment as needed.  
Performs other related duties. 
 
Mixer Operator 

Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects and tasks where 
demands require workmen with varied experience and ability to work without close direction.  Unloads and transports 
reinforcing steel.  May occasionally place and tie reinforcing steel.  Directs common laborers in pouring concrete.  Erects 
shoring and bracing.  Assists in installation of pipe.  Installs, operate and maintains dewatering systems.  May assist 
equipment operators in positioning machines, verifying grades and signaling operators.  Directs truck drivers and scraper 
operators to dumping positions to maintain grades as directed.  Uses power tools and air tools.  May work as lead man in 
a labor crew.  His performance of a wide variety of construction jobs distinguishes him from a helper assigned to a specific 
craft.  Installs and maintains erosion control.  Is more or less a general utility construction worker.  May be second step in 
learning a skill, and may later become a helper in a specific classification.  Performs other related duties. 

 
Motor Grader Operator, Rough 

Operates a motor grader.  Equipment is used to grade excavation and embankment and to lay asphalt, base and other 
materials.  May blade haul roads and do other general motor grader work, but does not perform finish grade work to close 
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specification tolerances.  This operator may be a learner in the first phase of learning the skills of motor grader work.  May 
oil, grease or otherwise service and make necessary adjustments to equipment as needed.  Performs other related duties. 

 
Motor Grader Operator 

Operates a motor grader.  Equipment is used to grade excavation and embankment and to lay asphalt, base and other 
materials.  May blade haul roads and do other general motor grader work, but does not perform finish grade work to close 
specification tolerances.  This operator may be a learner in the first phase of learning the skills of motor grader work.  May 
oil, grease or otherwise service and make necessary adjustments to equipment as needed.  Performs other related duties. 

 
Oiler 

A learner or semi-skilled worker who under the direction of the watch engineer.  May oil and grease or otherwise service 
all engines and necessary equipment as needed.  He may clean and paint engine room as needed.  Performs other 
related duties. 

 
Painter, Structures 

Paints and stains structural steel and concrete surfaces of bridges, retaining walls, or other structures.  Directs cleaning 
and abrasive blasting of surfaces prior to painting or staining.  Performs other related duties. 

 
Pavement Marking Machine Operator 

Operates machine used in laying paint stripes or markers on all types of paving.  Loads machine with appropriate 
materials and may walk or ride on machine.  May oil, grease or otherwise service and make necessary adjustments to 
equipment as needed.  Performs other related duties. 

 
Piledriverman 

Sets in place, aligns, plumbs directs driving of timber, concrete, steel, pipe and any other type of piling.  Sets, drives and 
pulls steel, concrete and other types of sheet piling.  Rigs pile and leads and bracing.  Signals operator. Splices piles 
before and after driving.  Directs pile cutoff.  May direct jetting or drilling equipment in connection with installing piles to 
grade.  Performs other related duties. 

 
Pipelayer 

Installs concrete, clay, steel, ductile iron, plastic, corrugated pipe and any other type of pipe for storm drainage, water 
lines, gas lines and sanitary sewer lines.  Lays underground communication and electrical ducts.  May install and set 
electrical ground boxes, hand holes, manholes, inlets and other structures.  Caulks joints, makes threaded and flanged 
connections. Installs valves and other accessories.  Performs other related duties. 

 
Reinforcing Steel Setter, Paving 

Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May direct unloading 
of material.  Determines rigging required to complete work.  Gives direction to reinforcing steel worker (helper) or common 
or utility laborers.  May install miscellaneous materials integral to concrete structure or paving.  May work with power 
tools.  Performs other related duties. 
 
Reinforcing Steel Setter, Structure 

Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May direct unloading 
of material.  Determines rigging required to complete work.  Gives direction to reinforcing steel worker (helper) or common 
or utility laborers.  May install miscellaneous materials integral to concrete structure or paving.  May work with power 
tools.  Performs other related duties. 

 
Roller Operator, Pneumatic, Self-Propelled 

Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact and smooth all 
bituminous materials.  May oil, grease or otherwise service and make necessary adjustments to equipment as needed.  
Performs other related duties. 

 
Roller Operator, Steel Wheel, Flat Wheel/Tamping 

Operates a self-propelled machine with either steel wheels or pneumatic tires which is used to compact earth fills, 
subgrade, flexible base and all other types of materials except bituminous.  May oil, grease or otherwise service and make 
necessary adjustments to equipment as needed.  Performs other related duties. 

 
Roller Operator, Steel Wheel, Plant Mix Pavement 

Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact and smooth all 
bituminous materials.  May oil, grease or otherwise service and make necessary adjustments to equipment as needed.  
Performs other related duties. 
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Scraper Operator 

Operates a self-contained wheeled tractor scraper both self loading or assisted by crawler tractors or other scrapers.  
Used to excavate and transport earth or other materials.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 

 
Servicer 

Drives a truck, which carries various fuels, oils, greases and filters.  Must have knowledge of and is responsible for the 
correct oiling and greasing and changing of filters on equipment according to the manufacturers’ specifications.  Uses 
compressed air grease guns, wrenches and other tools.  May make adjustments to clutches, brakes and other mechanical 
items.  Keeps record of service preventive maintenance records.  May have laborer assisting him.  May require CDL if 
driving truck on public highways.  Performs other related duties. 

 
Sign Installer (PGM) 

Sets forms, reinforcing steel, anchor bolts and pours concrete for Sign foundations.  Fabricates and erects pipe and angle 
Frameworks by bolting, welding or other means prior to installation of signs that are normally prefabricated.  Works from 
plans in location and drilling holes for proper location and alignment of signs.  May direct hoisting of signs into place.  
Fastens signs to framework by bolting and other means.  Locates and sets lighting brackets.  May perform other work 
associated with signing projects.  Supervises sign erector helper.  Performs other related duties. 

 
Slip Form Machine Operator 

Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, driveway and approach 
slabs.  May oil, grease or make necessary repairs adjustments to equipment as needed.  Performs other related duties. 

 
Spreader Box operator 

Operates spreader box by adjusting hopper and strike off blade so that the gravel, stone or other material may be spread 
to a specific depth on road surface during seal coat and surface treatment operations.  May oil, grease or otherwise 
service and make necessary adjustments to equipment as needed.  Performs other related duties. 

 
Structural Steel Worker 

Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May direct unloading 
of material.  Determines rigging required to complete work.  Gives direction to reinforcing steel worker (helper) or common 
or utility laborers.  May install miscellaneous materials integral to concrete structure or paving.  May work with power 
tools.  Performs other related duties. 
 
Tractor operator, Crawler Type 

Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push earth or other material.  
May operate a ripper attachment to break up rock or other hard material. May use a push block on front of tractor to push 
load scrapers.  May oil, grease, or otherwise service and make minor repairs to equipment as needed.  Performs other 
related duties. 

 
Tractor Operator, Pneumatic 

Operates a gasoline or diesel powered agricultural tractor that tows compaction rollers, plow, disc. water tanks, scrapers 
and other similar operations.  May use other miscellaneous attachments.  May oil, grease or otherwise service and make 
necessary adjustments to equipment as needed.  Performs other related duties. 

 
Traveling Mixer Operator 

Drives a gasoline or diesel truck upon which is mounted a concrete mixer.  Operates concrete mixer and dumps concrete 
on the grade, into forms or into concrete pumps or buckets.  Cleans mixer drum.  May require CDL license for on highway 
use.  May service and make necessary adjustments for proper operation of equipment.  Performs other related duties. 

 
Truck driver, lowboy-Float 

Drives a heavy-duty diesel powered truck to which is attached a trailer upon which heavy equipment is hauled.  Driver is 
often required to operate heavy equipment to load or unload the lowboy.  May require CDL license for on highway use.  
May service and make necessary adjustments for proper operation of equipment.  Performs other related duties. 

 
Truck driver, Single Axle, Heavy 

Drive a light capacity truck for transporting loads of construction material.  The truck is of single rear axle type, may have 
various kinds of beds attached, such as dump, flat bed, tank, etc.  May require CDL license for driving on highway.  May 
services and make necessary adjustments for proper operation equipment.  Performs other related duties. 

 
Truck driver, Single Axle-Light 

Drive a light capacity truck for transporting loads of construction material.  The truck is of single rear axle type, may have 
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various kinds of beds attached, such as dump, flat bed, tank, etc.  May require CDL license for driving on highway.  May 
services and make necessary adjustments for proper operation equipment.  Performs other related duties. 

 
Truck Driver, Tandem Axle, Semi-Trailer 

Drives a diesel-powered tractor pulling a semi trailer hauling materials.  Hauls dirt, rock, aggregates or other material.  
May require CDL license for driving on highway.  May service and make necessary adjustments for proper operation of 
equipment.  Performs other related duties. 

 
Work Zone Barricade Servicer 

Fabricates, erects and maintains temporary traffic control devices, including arrow boards, signs, barricades, channelizing 
devices, barrels and all message boards.  May operates a truck during traffic control operations. 

 
WELDERS - Receives rate for craft being performed to which welding is incidental. 
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EXHIBIT “B” 
 

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 
SUPERVISE PAYMENT OF EMPLOYEES 

 
 

Project Name             
 

             

 
Project WBS#: Date    

 
(I) (We) hereby certify that (I am) (we are) the Prime Contractor for     
 
             

(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have 
appointed , whose signature appears below, to 
supervise the payment of (my) (our) employees beginning , 20 ; 
that he/she is in a position to have full knowledge of the facts set forth in the payroll 
documents and in the statement of compliance required by the Copeland Act and the City of 
Houston, which he/she is to execute with (my) (our) full authority and approval until such time 
as (I) (we) submit to the City of Houston a new certificate appointing some other person for 
the purposes hereinabove stated. 

 
 

         Phone:    
(Identifying Signature of Appointee) 

 
Attest:            

(Name of Firm or Corporation) 

 
 

By:  By:      
(Signature) (Signature) 

 
        

(Title) (Title) 
 
 
NOTE:  This certificate must be executed by an authorized officer of a corporation or by a member 
of a partnership, and shall be executed prior to and be submitted with the first payroll.  Should the 
appointee be changed, a new certificate must accompany the first payroll for which the new 
appointee executes a statement of compliance required by the Copeland Act and the City of 
Houston. 
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EXHIBIT “C” 
 

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 
SUPERVISE PAYMENT OF EMPLOYEES 

 
 

Project Name             
 

             

 
Project WBS#: Date    

 
(I) (We) hereby certify that (I am) (we are) the Sub Contractor for      
 

             
(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have 
appointed     , whose signature appears below, to supervise 
the payment of (my) (our) employees beginning    , 20 ; that 
he/she is in a position to have full knowledge of the facts set forth in the payroll documents 
and in the statement of compliance required by the Copeland Act and the City of Houston, 
which he/she is to execute with (my) (our) full authority and approval until such time as (I) 
(we) submit to the City of Houston a new certificate appointing some other person for the 
purposes hereinabove stated. 

 
 

         Phone:    
(Identifying Signature of Appointee) 

 
Attest:            

(Name of Firm or Corporation) 

 
 

By:  By:      
(Signature) (Signature) 

 
        

(Title) (Title) 
 
 

NOTE: This certificate must be executed by an authorized officer of a corporation or by a 
member of a partnership, and shall be executed prior to and be submitted with the first 
payroll.  Should the appointee be changed, a new certificate must accompany the first 
payroll for which the new appointee executes a statement of compliance required by the 
Copeland Act and the City of Houston. 

 
END OF DOCUMENT 
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Document 00830 

 
TRENCH SAFETY GEOTECHNICAL INFORMATION 

 
 
 
1.0 DOCUMENT INCLUDES 
 

A. Trench Safety Geotechnical Information:  Geotechnical information obtained 
for use in design of the trench safety system is included as an attachment to 
this document. 

 
2.0 RELATED DOCUMENTS 
 

A. Section 02260 - Trench Safety Systems. 
 
 

END OF DOCUMENT 
 
 



 
 
 
 
February 27, 2015 
 
Mr. Syed Haq, PE 
HNTB Corporation 
2950 North Loop West, Suite 900  
Houston, Texas 77092 
 
Re: Trench Safety Recommendations 

Fulton Road Improvements from Tidwell to Parker 
Houston, Texas 

 WBS No. N-000542-0003-3 
 Owner: City of Houston 
 HVJ Report No. HG0614605 
 
Dear Mr. Haq: 
 
The project involves widening of approximately 1 mile of two lane roadway with deep side 
ditches to two 24 foot wide concrete roadway with curbs, sidewalks and underground utilities.  
We understand that the invert depth of the utilities will be ranging between 5 to 25 feet below 
existing grade.  This study was performed in general accordance with the City of Houston 
Department of Public Works and Engineering Infrastructure Design Manual, July 2009.  
 
Trench Excavation Considerations.  Excavations should satisfy two requirements.  First, the soils 
above final grade must be removed without disturbing the soil below excavation grade, which will 
support constructed facilities.  Second, the sides of the excavation must be stable to prevent 
damage to adjacent streets and facilities as a result of either vertical or lateral movements of the 
soil.  In addition, a satisfactory excavation procedure must include an adequate construction 
dewatering system to lower and maintain the water level at least a few feet below the lowest 
excavation grade. 

Excavation Stability.  Excavations shall be shored, laid back to a stable slope or some other 
equivalent means may be used to provide safety for workers and adjacent structures. Assessment 
of the need for excavation sloping, use of trench boxes or other measures required to provide a 
stable excavation, and the use of appropriate construction practices and/or equipment is the 
contractor’s responsibility.  The following comments are intended to represent common 
solutions to stability problems encountered in similar soil conditions in the Houston area, and 
may not be construed as excavation system design recommendations.  The excavation operations 
shall be performed in accordance with 29 CFR Part 1926 subpart P, as amended, including rules 
published in the Federal Register, Vol. 54, No. 209, dated October 31, 1989, as a minimum.  In 
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addition, the provisions of legislation enacted by the Texas Legislature and City of Houston 
should be satisfied. 

Excavations Shallower Than Five Feet.  Trenches that are less than five feet deep should be 
appropriately protected when any indication of hazardous ground movement is anticipated. Based 
on the soil conditions revealed by the borings, all trenches shallower than five feet may be 
excavated with side slopes of one vertical to one and one-half horizontal.  If there are any 
indications of sloughing during excavation, the side slopes should be flattened. 

Excavations Deeper Than Five Feet.  Trenches that are deeper than five feet should be shored, 
laid back to a stable slope, or some other appropriate means of protection should be provided 
where workers might be exposed to moving ground or caving.  The slopes may be constructed in 
accordance with Table B-1 and shoring may be constructed in accordance with Table C-1.1, 
Table C-1.2 and Table C-1.3 of 29 CFR Part 1926.  Soil types required by Table C-1.1, Table C-
1.2 and Table C-1.3 (Trench Shoring - Minimum Timber Requirements) are given below: 

Boring 
No. Street Name 

OSHA Soil Type 
Depth of Trench (ft) 

0 – 5 5 – 10 10-15 15-20 
B-1 Fulton Road B B B - 
B-2 Fulton Road C B B - 
B-3 Fulton Road B B B - 
B-4 Fulton Road B B B B 
B-5 Fulton Road B B B B 
B-6 Fulton Road C B B C 
B-7 Fulton Road C B B B 
B-8 Fulton Road C B B B 
B-9 Fulton Road C C B B 
B-10 Fulton Road B B B B 
B-11 Fulton Road C B B B 
B-12 Fulton Road C B B B 

 
 
Please call us if you have any questions or need more information. 

Sincerely, 

HVJ ASSOCIATES, INC. 
 
 
 
 

Sharmi Vedantam, P.E.    
Project Manager     
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   I .  Pay or Play Program Overview 
          
                   A.  Purpose 
                        The Pay or Play Program was established with Ordinance 2007-534 on July 1, 2007 and is    
                        governed by Executive Order 1-7. The Pay or Play Program (POP Program) creates a more    
                        level playing field and enhances fairness in the bid process between competing contractors  
                        that choose to offer health benefits to their workforce and those who do not. The program also             
                        recognizes and accounts for the fact that there are cost associated with health care of the   
                        uninsured citizens of the Houston and Harris County area. 
        
                  B.  Program Elements 
                          
                         1. Covered contracts:   
                          
                         I.) Advertised after July 1, 2007 or which is executed on or after the effective date of this    
                                 Executive Order. 
                            II.) Contracts valued at or above $100,000.00 (contract) and $200,000.00 (sub-contract)   
                                 including contingencies, amendments, supplemental terms and/or change orders. 
                           III.) Professional Service, Construction, and Service type contracts. 
                          
                         2. Contracts not covered: 
  
                            I.) Any contract in which the primary purpose is procurement of property, goods,  
                                supplies, and or equipment. 
                           II.) An inter-governmental contract, inter-governmental agreement or purchasing    
                                cooperative. 
                          
                         3. Covered employees: This program applies to employees of a covered contractor or 
                             subcontractor, including contract labor, who are over age 18, work at least 30 hours 
                             per week and work any amount of time under a covered city contract or subcontract. 
 
                         4. Pay or Play Option: 

l“Pays” by contributing $1.00 per covered employee per regular hour for work 
                                  performed under the contract with the City; or 
                           ll.)“Plays” by providing health benefits to covered employees. Health benefits must meet    
                                 or exceed the following standards: 
The employer will contribute no less than $150 per covered employee per 
                                 month toward the total premium cost. 
The employee contribution, if any amount, will be no greater than 50% of the 
                                 monthly premium cost and no more than $150 per month. 
                                  
                                 *Note: (1)A contractor is deemed to have complied with section 5.4 of  
                       E.O. 1-7 with respect to a covered employee who is not provided health 
                                 benefits if the employee refuses the benefits and the employee’s contribution 
                                 to the premium is no more than $40 per month. (2) If applicable the contractor     
                                 has the option to both Pay and Play. 
                              
(Document 00840)                                                                                                                           OBO 7/3/2012 



                                                                                                                                                            

City of Houston  
Pay or Play Program Requirements 

 

 

                         5. Exemptions/Waivers: The City of Houston will award a contract to a contractor that  
                             neither Pays nor Plays only if the contractor has received an approved waiver (Form  
                             POP-4 requested by City departments only). 
 
                         6. Administration: Contractor performance in meeting Pay or Play program requirements  
                           will be managed by the contracting department. The Office of Business Opportunity      
                             (OBO) has administrative oversight of the program, including audit responsibilities 
                             (department compliance). Questions about the program should be referred to the 
                             Department POP Liaison an updated contact list is available on     
                             http://www.houstontx.gov/obo/popforms.html or call Gracie Orr with the Office of  
                             Business Opportunity at 832-393-0633. 
 

II. Documentation and Reporting Requirements 
 

A.  Document that must be signed and returned to administering department  
      with the bid/proposal. 

 
                         1.) City of Houston Pay or Play Program Acknowledgment Form (Form POP-1)            
                             acknowledges bidder/proposers’ knowledge of the program and its requirements, and  
                               the intention to comply. 
 

 
B. Documents that must be signed and returned to administering department within a  
     period designated by the department’s Contract Administrator, upon notification of  
     low bidder or successful proposer status: 

 
                       1.) Certification of Compliance with Pay or Play Program (Form POP-2) 

     
    *Note - Contractors that opt to “play” must provide proof of coverage, including  
     document from insurance provider, and names of covered employees. 
 
2.) List of Subcontractors (Form POP-3)  
 
     *Note- Review the affidavit statement at the bottom of this form for further important  
      POP Compliance information. 

 
C.  Contractors reporting requirements: 

                          
                         1.) Contractors that opt to Pay 
                              Provide monthly reports to administering department, detailing names of employees,    
                              hours worked, exemptions (if any) and amount owed. (Form POP-5) 
 
                         2.) Contractors that opt to Play 
                              Provide  periodic  reports  to  the  contract  administrator  showing  proof  of  coverage  
                              (insurance premium invoice or insurance card) reporting schedule will be determined by  
                              administering department based on length of contract. (Form POP-7) 
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                      3.) Employee Waiver Request 
                           Contractor may request POP program waiver by submitting the request on POP-8 if the       
                           employee is less than 18 years old, employee has other health coverage such as  
                           through spouse or parents, or Medicare/Medicaid. 
 
                           *Note proof of coverage must be provided in the form of a copy of the employee’s  
                            insurance card. (Remove social security numbers if applicable)  
                            
                      4.) Contractors shall submit an initial report with the second invoice to the department. 
                           Payments based on monthly reports are due to the contracting department with  
                           submission of the following month’s invoice. Payments may be made out to the City of  
                           Houston preferably via cashier check or business check. 

 
 
III. Compliance and Enforcement 

                 The Office of Business Opportunity will audit program compliance. Contractors willfully violating or 
                 misrepresenting POP program compliance will be subject to corrective and/or punitive action, 
                 including but not limited to the assessment of fines and penalties and/or debarment. The Pay or 
                 Play Program Requirements Form and all other POP Forms are available for downloading from 
                 the City of Houston’s Website at  http://www.houstontx.gov/obo/popforms.html 
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Document 00910 
 

ADDENDUM NO.  
 

Date of Addendum: ___________________ 
***Enter date by hand when signed for release*** 

 
 
PROJECT NAME:  Fulton Paving and Drainage From Tidwell Road To Parker Road  
 
PROJECT NO:   WBS No. N-000542-0003-4 

  
 
BID DATE:  April 2, 2015   (There is no change to the Bid Date.) 
 
FROM: J. Timothy Lincoln, P.E., City Engineer 

 City of Houston,  Department of Public Works and Engineering   
 611 Walker Street       
 Houston, Texas  77002 
 Attn:    Ivy Wang, P.E. , Project Manager 

 
 
TO: Prospective Bidders 
 
This Addendum forms a part of the Bidding Documents and will be incorporated into the 
Contract documents, as applicable.  Insofar as the original Project Manual and Drawings are 
inconsistent, this Addendum governs.   

****************************************************************************** 
Use the following heading and select the appropriate wording for 
postponement of the Bid Date.  Delete the statement beside Bid 
Date above which indicates that the Bid Date is unchanged.  If 
change in Bid Date, issue as separate addendum.  Delete this 
section entirely if there is no change in Bid Date. 
****************************************************************************** 

CHANGE IN BID DATE 
 
The Bid Date for this Project has been changed from                           to   . 
 Date Date 

[Time of day and place for submittal of bid remains the same].  [Time of submittal has been 
changed from                            to                          .  The place for submittal 
 Time Time 

remains the same]. 
 
The bid date for this project has been indefinitely postponed.   
 

****************************************************************************** 
Delete the following paragraph if the sole purpose of the 
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Addendum is to postpone the Bid Date.   
****************************************************************************** 

 
This Addendum uses the change page method:  remove and replace or add pages, or Drawing 
sheets, as directed in the change instructions below.  Change bars ( | ) are provided in the 
outside  margins of pages from the Project Manual to indicate where changes have been 
made; no change bars are provided in added Sections.  Reissued Drawing Sheets show the 
Addendum number below the title block and changes in the Drawing are noted by a revision 
mark and enclosed in a revision cloud. 
 

****************************************************************************** 
Number each item of the Addendum beginning with 1 through the 
total number of change items in the Addendum.  Sample entries are 
provided in brackets.   
****************************************************************************** 

CHANGES TO PREVIOUS ADDENDA 
****************************************************************************** 
Reference Addendum Number and item number to correct clarifications 
or make minor corrections of changes issued by previous Addenda.   
****************************************************************************** 

 
ADDENDUM NO.    
[1.  Item 5. Change to read as follows:] 

 
CHANGES TO PROJECT MANUAL 

 
****************************************************************************** 
Follow this format to sequence changes to the Project Manual. 
****************************************************************************** 

 
BIDDING REQUIREMENTS  
 

****************************************************************************** 
Give the individual change instructions for each item of change by 
Document number and title.  List changes in order of Document 
number.   
****************************************************************************** 
 
 

[2.   Document 00020 - Notice to Bidders.  Replace page 00020-2.] 
CONTRACT FORMS  
[3.   Document 00610 - Replace revised Performance Bond, page 00610-1.] 
CONDITIONS OF THE CONTRACT 
[4. Document 00800 - Supplementary Conditions.  Replace page 00800-4 and add page 

00800-5.] 
 
SPECIFICATIONS 
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[5.   Section 02050 - Demolition.  Add section including pages 02050-1 through 02050-3.] 
 

CHANGES TO DRAWINGS 
 
[6.   Delete Sheet S-9, Beam Schedule, and replace with Sheet S-9-A.] 
 

CLARIFICATIONS 
[7.  Document 00210 - Supplementary Instructions to Bidders states that no substitutions 

will be considered during the bidding phase.  Substitutions will be considered during the 
first 15 percent of the Contract Time or first 90 days of the Contract, whichever is less, 
as stated in Document 00700 - General Conditions.] 

 
END OF ADDENDUM NO.    

 
DATED:    

Ravi Kaleyatodi, P.E., CPM 
Senior Assistant Director 
Department of Public Works and 
Engineering 

 
RK:JHK:IW:sdd 

END OF DOCUMENT
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Document 00911 
 

NOTICE OF 
ADDENDUM NO.  

 
 Date of Addendum:    
 
 
PROJECT NAME:  Fulton Paving and Drainage From Tidwell Road To Parker Road 
 
PROJECT NO:   N-000542-0003-4 
 
BID DATE:        (There is no change to the Bid Date.) 
 
FROM: J. Timothy Lincoln, P.E., City Engineer 

City of Houston 
Department of Public Works and Engineering 
611 Walker, 15

th
 Floor 

Houston, Texas  77002 
Attn:  Ivy Wang, P.E., Project Manager 

 
 
TO: Prospective Bidders 
 
The referenced Addendum forms a part of the Bidding Documents and will be incorporated into 
the Contract documents, as applicable.  
 
Written questions regarding this Addendum may be submitted to the Project Manager 
following the procedures specified in Document 00200 – Instructions to Bidders.  
Immediately notify the City Engineer through the named Project Manager upon finding 
discrepancies or omissions in the Bid Documents. 
 
 
 
 

    
Ravi Kaleyatodi, P.E., CPM 
Senior Assistant Director 
Department of Public Works and 
Engineering 

 
END OF DOCUMENT 
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Document 00931 
 

REQUEST FOR INFORMATION 

 

 1. PROJECT No.:     N-000542-0003-4  

 
 2. RFI No.:   
 

 3. PROJECT NAME: Fulton Paving and Drainage From Tidwell Road To Parker Road  

 

 4. CONTRACTOR:    [Contractor Name]  

 
 5. CONTRACT No.:   
 
 6. SPECIFICATION Nos.:   
 
 7. DRAWING Nos.:   
 
 8. RESPONSE CODE:  [   ]  CRITICAL     [   ]  ROUTINE 9.DATE RESPONSE REQUIRED:   
 
10. INFORMATION REQUIRED: 
 
 
 
 
 
 
 
11.      

CONTRACTOR (Signature)  TITLE DATE 
 
12. RESPONSE: 
 
 
 
 
 
 
13.      

PROJECT MANAGER (Signature)  DATE 
 

14. If Contractor believes the response given in Item 12 requires an adjustment in Contract Price or 

Contract Time, Contractor shall submit a timely proposal so as not to delay Contractor’s Work in 

accordance with General Conditions, Article 7 - Changes in the Work. 
 
 

END OF DOCUMENT 
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Section 01110 
  
                                                          SUMMARY OF WORK 

 
  

PART 1    G E N E R A L 
  

1.01   SECTION INCLUDES 
 

A. Summary of the Work including Work Covered by Contract 
Documents, Cash Allowances, Work by the City, City-furnished 
Products, Work Sequence, Contractor use of Premises, Street Cut 
Ordinance, Special Conditions for Substantial Completion and City 
Occupancy. 

 
 
1.02   WORK COVERED BY CONTRACT DOCUMENTS 
 

A. Work of the Contract is for the construction of Fulton Street from 
Tidwell Road to Parker Road and includes widening and replacing 
street pavement, installation of new storm sewer including dual 
12’X8’ box culverts, storm sewer leads, storm manholes, inlets, and 
related appurtenances within City right-of-way throughout the project 
limits as identified in the Contract Drawings. The project also 
includes replacing and/or adding driveways, curbs, sidewalks, 
wheelchair ramps, permanent signs, pavement markings, street 
lights, a traffic signal, sanitary lines and services, sanitary manholes, 
water lines and services, and related appurtenances throughout the 
project limits as identified in the Contract Drawings.  Contractor will 
be required to install and maintain tree protection measures, storm 
water management devices and traffic control for the duration of the 
project. 

                   Work of the Contract is also for construction of Storm Sewer 
Interconnect Parker Road. The work includes abandonment and 
removal of existing storm sewer and manholes and connections of 
existing storm sewer pipe to the proposed junction boxes along 
Parker Road from Airline to Fulton as shown on plans. Contractor to 
use special care when removing, replacing or connecting to existing 
asbestos cement pipe. The work includes permanent pavement 
markings and striping, traffic control, storm water pollution prevention 
measures, and other related appurtenant work.  

 
B. The Project is located in North Houston (Key Maps 413 X, and 

453 B) approximately 7 miles north of Downtown. The proposed 
project is in an area of mixed commercial and residential 
development in Council District ‘H’. This area was constructed 
gradually over time with buildings and homes built as early as 
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the 1910’s and as late as the 1990’s. The purpose of this project 
along Fulton Street is to promote better pedestrian and vehicular 
safety and mobility, reduce the risk of repetitive loss and 
structural flooding and enhance the level and quality of service of 
public utilities throughout the corridor. 
 
The purpose of the storm sewer interconnect between Airline 
and Fulton on Parker Road is to maximize the storm sewer level 
of service and provide additional capacity along Fulton and 
Tidwell while relieving the storm sewer along Airline Drive 
between Parker and Tidwell.  
 

C. Demolition and Removal Work Includes: 
 

Removal of existing concrete and asphalt pavements, curbs and 
gutters, driveways and walkways, culvert structures and inlets, and 
miscellaneous sign foundations and other concrete items, in 
addition to lighting structures as deemed necessary by the Project 
Manager to facilitate construction of this project. Existing tree 
removal including permit will be considered incidental to clearing 
and grubbing pay item included in Document 00410.  

 
 
PART 2 Pavement Construction Includes: 

 
1. Construction of dual 24-foot wide sections (face of curb to face of 

curb) in each direction with a 14-foot wide (face of curb to face of 
curb) raised median. Portland Cement Concrete Sections with 
thicknesses of 9-inches as described in details and on construction 
drawings. This includes curb and gutter section. 
 

2. Construction of 9-inches High Early Strength Concrete as shown on 
construction plans.  

 
3. Construction of Hot Mix Asphalt Concrete transition pavement 

section at some crossing streets. 
 

4. Construction of 4-1/4” thick concrete sidewalks, and wheelchair 
ramps according to ADA Standards (described in details and on 
construction drawings.  

 
5. Construction of 6”  and 7” thick concrete residential and commercial 

driveways, respectively  
 

6. Obtaining all necessary permits and right-of-entry to construct within 
City of Houston (CoH) designated right-of-way. 
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7.  Saw cut and removal and replacement of existing concrete   

pavement with 8-inch High Early Strength Concrete with 6-inch lime 
stabilized subgrade by 6% lime for the Storm Sewer Interconnect 
Parker Road. Replace adjacent curbs. Remove and replace 
existing sidewalk and ramps as shown on plans.  Remove and 
replace the existing median along Parker as necessary for 
construction of the proposed storm sewer boxes. Contractor to 
protect an existing underground electric box during construction. 
The work includes sodding within the south right-of-way between 
station 8+00 and 10+00 where there is no pavement. 

 
PART 3 Water line Construction includes: 
 

1. Cutting, plugging and abandoning of existing lines varying from 6 to 
12-inches in diameter. 

 
2. Salvaging and retrieval of existing fire hydrants, valves and 

appurtenances as shown on construction drawings. 
 

3. Construction of proposed water lines, fire hydrants, valves and other 
appurtenances as described on construction drawings according to 
CoH and TCEQ guidelines and provisions. 

 
4. Consultation of a certified Urban Forester concerning appropriate 

routing to avoid any damages to the trees during proposed water 
line construction. 

 
5. Special Water Construction Notes and Guidelines include: 

 
i. When the proposed water line is within five (5) feet horizontally 

of an existing tree, the Contractor shall install the water line with 
a minimum of six (6) feet vertical cover.  When the Contractor 
adjusts the proposed water line to attain this six (6) feet 
minimum cover, the Contractor must also adjust any proposed 
water line that connects to the adjusted line.  These 
requirements will supersede the design shown on the design 
drawings. 

 
ii. When a new service line or new service line with meter box is 

within five (5) feet horizontally of an existing tree, the Contractor 
is required to hand excavate the area for placement of the new 
service line and meter box. 

 
iii. The Contractor shall field locate all un-metered fire lines, large 

water meters, and/or isolation valves before installing the new 
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pipes.  The information shown on the drawings are approximate 
locations, based on record drawings and field observations.  
This work will not be paid separately but will be incidental to 
other items. 

 
iv. The drawings represent the best information available to the 

consultant and the City.  The consultant and the City do not 
warranty the accuracy and completeness of the existing utilities. 
 Field verifications should be done prior to each dig as 
necessary.  This work will not be paid separately but will be 
incidental to other items. 

 
v. A service connection tap shall be provided for each existing 

water meter.  Wye type branches are not acceptable. 
 

vi. No water meters will be installed in any paved surface.  
Contractor will relocate any existing water meter in a paved 
surface to a location outside of paved surface.  This work will 
not be paid separately but will be incidental to the work for the 
service connection. 

  
vii. Contractor shall make every effort to avoid distributing any 

existing utility and shall be responsible for any damage due to 
construction in the areas where there is less than four (4) feet of 
horizontal clearance between existing and proposed utilities.  
This applies to all areas of the project. 

 
viii. Contractor shall provide temporary shoring and support when 

constructing proposed waterlines crossing under existing utility 
structures. 

 
ix. Contractor shall provide site restoration as described in 

documents herein upon completion of waterline construction 
and other construction activities associated with this project. 

 
x. Contractor shall observe all City of Houston Ordinances, TCEQ 

Regulations and OSHA guidelines during waterline construction 
activities. 

 
 

6.  Cut and removal of a portion of an existing 12-inch water line and 
the construction of two (2) 12-inch wet connects and a proposed 
12-inch water line at the Parker and Fulton intersection for the 
Storm Sewer Interconnect Parker Road. The work includes the cut, 
plug and abandonment of an existing 12-inch waterline on Airline 
and Parker. 
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PART 4 Storm Sewer/ SWPPP Construction includes: 

 
1. Construction of reinforced concrete pipe (Class III; ASTM C-76) 

ranging in diameter from 24 to 36-inches. If pipe is damaged during 
construction of transition, new pay item has been included, with 
grading incidental to re-installation of pipe. 
 

2. Construction of two 12’X8’ reinforced concrete box culverts. 
Junction Box, manholes and connections on Box Sewers shall 
follow recommended manufacturer guidelines and approved details 
by City of Houston. No extra payment will be made for special 
connections, junction boxes or manholes not detailed within 
construction drawings. Connections and ties shall be considered 
incidental to construction of storm sewer box culverts.  

 
3. Fabrication and installation of Type “C-1” and Type “E” Inlets as 

described in details.   
 

4. Fabrication and installation of Type “C” Manholes, Manholes for Box 
Sewers and Junction Boxes as described in details.  

 
5. Contractor shall grade proposed driveways (reconstruct) to maintain 

positive drainage. 
 

6.  Construction of approximately 150 LF of new dual 12-foot by 4-foot 
storm sewer boxes with manhole risers connected to an existing 
96-inch monolithic reinforced concrete storm sewer at Airline and 
Parker and one (1) junction box at Parker and Fulton using open 
cut construction techniques. This work shall be coordinated with the 
installation of dual 12-foot by 8-foot storm sewer boxes with 
manhole risers, 48-inch RCP interconnects, curb inlets and laterals 
as well as pavement improvements along Fulton Street up to 
Parker. 

 
7. Maintain and place Stormwater Pollution Prevention devices during 

demolition of existing structures and construction of improvements 
in accordance with guidelines established by CoH Best 
Management Practices, TCEQ and EPA. (Contractor shall submit 
all forms to agencies prior to beginning construction activities 
according to documents included herein). 

 
8. All new and existing storm sewer manholes that are included as part 

of the work on this project shall include a cover with a locking 
mechanism.  See plan sheets    and     for manhole cover locking 
details. 
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9. All new and existing storm sewer inlets, which require a grate or 

plate, and that are included as part of the work on this project shall 
include a grate or plate with a locking mechanism.  See plan sheets 
146C for inlet grate locking cover details. 

 
 
PART 5 Geotechnical Investigation/ESA for Soil Conditions 

 
The Geotechnical Investigation and Phase I and Phase II ESA Reports 
are listed in Document 00320 – Geotechnical Information and 
Document 00340 – Environmental Information is provided with the 
documents. 

 
PART 6 Traffic Signage/Traffic Control Plan Work includes: 

 
1. All existing traffic signs, stop signs, warning signs and barricades 

noted on the construction drawings as being relocated or that may 
exist at the time of construction shall be removed, stored, and 
relocated to their present location upon completion of the roadway 
construction.  

 
2. If these signs are damaged or no longer suitable for use then 

replacements shall be provided in kind at no additional cost to the 
City. 

 
3. Signs not previously present but shown on the construction 

drawings shall be installed in accordance with the provisions 
outlined under the City of Houston Standard Specifications and in 
accordance with the Texas Manual on Uniform Traffic Control 
Devices (TMUTCD), latest edition. These signs shall be paid for as 
described within the Document 00410 if deemed necessary by the 
Engineer and/or City Inspector during construction. 

 
4. The Contractor shall construct all potable water systems prior to 

installation of any paving items. This work shall be coordinated as 
not to interfere with normal traffic movements throughout the 
neighborhood. 

 
5. The Contractor shall install temporary pavement according to the 

details provided and ensure that a minimum 9’ travel way is 
maintained at all times through the duration of construction.  

 
6. Driveway access shall be maintained at all times for residential 

access and at least one entrance at all times for commercial 
access. 
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7. Contractor shall not interfere with the normal bus stop and routing 

activities of the Houston Independent School District or METRO. 
Coordination to maintain existing stops during construction or 
provide alternative locations shall be the responsibility of the 
Contractor, in addition to coordination of temporary detour routes 
for these agencies during construction.  

 
8.  All mailboxes damaged or in need of relocation shall be done by 

the Contractor during construction including restoration of like 
boxes in kind. U.S. Postal Service Mailboxes and delivery routes 
within each neighborhood interrupted by construction shall be 
relocated and detoured at the Contractor’s expense and shall be 
coordinated with the local branch of the U.S. Postal Service. This 
work will not be paid separately but will be incidental to other items. 

 
9. Contractor shall notify local police department, fire department, 

school district and US Postal Service a minimum of ten (10) days 
before road closures/detours.  

 
10. Temporary modification of signal at the Airline and Parker 

intersection as required for Traffic Control during construction. 
 

11. Contractor shall provide pedestrian access along street and 
adjacent to his work zone at all times along Parker road. 
Pedestrian zones to be separated from the work zones and all 
weather pedestrian crossings by tree protection fencing. The 
cost is incidental to traffic control. Contractor shall adjust 
existing sprinkler heads and yard drains as needed during 
construction (No separate payment). 

 
12. Contractor shall brace and support existing power poles or 

street lights as necessary along Parker road as well as support 
existing utilities through open-cut trench during construction. 
 

 
PART 7 Trees Preservation and Protection includes: 

 
1. Trees shall be preserved, protected and replaced or removed as 

described on construction drawings and in construction details. 
 

2. Tree protection includes special demolition measures in Tree 
Protection Zone, pruning of roots and branches, temporary fencing, 
mulch topdressing, relocation of trees to locations acceptable to the 
City of Houston and maintenance and warranty for 24 months. 
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3. Planting trees, grass and groundcover will include providing soil 
backfill and topsoil, planting trees, grass sod and a limited area of 
groundcover. 

 
4. Watering, soil work shall be considered incidental to this work. 

 
5. Contractor shall hire a Certified Urban Arborist at no additional cost 

for this project. 
 

PART 8 Sanitary Sewer Work Includes:  
 

1. Construction of new sanitary sewer lines varying in size from 8 to 
12-inches, are located and as depicted on the construction 
drawings. Locations and sizes of sanitary lines and other utilities 
are based upon best available information at the time of plan 
production. Engineer nor surveyor assumes liability for locations of 
sanitary lines or other utilities. Contractor shall verify all line, service 
and connection lead sizes 
 

2. Adjustments to all existing sanitary sewer manholes, long and short 
side service leads and cleanouts as needed meet proposed 
pavement and earthwork grades. 

 
3. Adjustments except for casings as shown on construction drawings 

shall be done in accordance with guidelines prescribed by CoH in 
current edition of Infrastructure Design Manual and TCEQ 
regulations.  

 
4. This work shall be done on a unit price basis for all sanitary related 

items as described in the Document 00410. 
 

 
PART 9 Miscellaneous Work Items/Contractor Work Responsibilities: 

 
1. The Contractor shall construct all pavement structures in 

accordance with published guidelines (ADA and CoH). 
 

2. TDLR Permit and EABJ Number B5809048 are pending acceptance 
upon Contractor obtaining final ADA Inspection from American 
Construction Investigations, LTD or other CoH/TDLR approved 
organization. (Contact Jeromy Murphy, ACI at 713-864-8494).  

 
3. Contractor to install conduit and pull boxes (boxes supplied by 

Centerpoint Energy) as described on construction drawings. 
Contractor shall coordinate with Centerpoint Street Lighting Design 
Section prior to completion of this item. 
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4. Contractor shall contact Centerpoint Gas and AT&T Texas (SWBT) 

to field locates all utilities in potential conflict. Contractor shall 
coordinate with Centerpoint Gas for existing gas line removals 
along project. It shall be the responsibility of the Contractor to 
contact the Owner of all utilities encountered, field verify their 
respective depths and avoid damage if at all possible. In the event 
a conflict arises, the Contractor shall contact the City and the utility 
company and arrange for relocation of the utility. 
 

5. Contractor shall install 10’ chain-link fence as described on the 
construction drawings.  
 

6. All damage caused by Construction of the proposed improvements 
described herein, shall be the responsibility of the Contractor with 
no cost being incurred by the City of Houston or the Engineer, 
including fences, planter boxes and miscellaneous surface 
structures. 

 
7. Utility placement and location are subject to change between initial 

survey, preparation of construction documents and award of this 
contract. Final utility conflict coordination shall be the sole 
responsibility of the Contractor. 

 
8. Contractor shall contact office of the City Engineer to avoid potential 

conflicts with other City of Houston project ongoing or planned 
within the project limits. 

 
9. Restoration of all landscaping, grass materials, positive drainage 

(swales, ditches, pipe drains and appurtenances) shall be the sole 
responsibility of the Contractor(s) and done at their expense. Any 
damaged sprinkler systems or other irrigation systems during 
constructions shall be the sole responsibility of the Contractor(s), 
done at their expense 

 
10. The Contractor will be responsible to obtain all necessary 

permits, including, but not limited to: lane closures, street cut, 
driveways and tree removal.  Permits that are required and are 
not paid under Cash Allowances are incidental to all other pay 
items and are at no additional cost to the City of Houston. 

 
11. The Contractor will coordinate with City prior to removal of the 

existing monitoring well at parcel AY 10-266. TCEQ confirmed that 
this monitoring well is no longer in use. 

 
12. The Contractor will coordinate with City prior to construction of 
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temporary driveway for parcel AY 11-257. The owner of the parcel 
will be responsible to relocate the existing fence. 

 
 1.03     CASH ALLOWANCES 
  

A.   Include the following specific Cash Allowances in Contract Price 
under provision of General Conditions Paragraph 3.11: 

  
1. Cash Allowance provision shall be made for construction 

of proposed Neighborhood Street Lighting as described in 
Document 00410 (electrical pull boxes, conduit and 
installation of new street lights). 

2. Gas Meter Relocation 
 

3. Electrical Riser Relocation 
 

 

The contractor is responsible for obtaining the above mentioned permits prior to 
any construction activities. In document 00410B of this package, budgets have 
been allocated as cash allowances for these purposes. 
 

 

1.05 CITY-FURNISHED PRODUCTS 

  
A.        Items Furnished by the City for Installation and final connection 

by Contractor:  Water meter. 
  

B.       Contractor's Responsibilities: 
  

1.        Arrange and pay for Product delivery to the site. 
  
2.        Receive and unload Products at the site; jointly with the  

 City, inspect for completeness or damage. 
  
3.        Handle, store, Install, and finish Products. 
  
4.        Repair or replace damaged items. 

 
5.        Contractor will supply all new construction materials as 

outlined in Schedule of Unit Price Work, Document 
00410. 

 
 

1.06 WORK SEQUENCE 
 

A. Construct the Work in Phases during the construction period; 
coordinate construction schedule and operations with the City. The 
following phases are recommended for the project: 
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a) Phase 1 step 1: 

1. Install advanced warning signs, traffic control devices, and storm water 
pollution devices prior to commencement of construction. 
 

2. Install sanitary sewer and water on east side and west side of Fulton 
street. Existing Centerpoint power poles to remain during phase 1 
construction. Contractor shall take extra caution not to disturb the 
poles. Any additional work to reinforce the poles will be incidental to 
Traffic Control & Regulation pay item.  

 
3. Provide sanitary and water connections under the existing roadway 

while maintaining traffic. 
 

4. Refer to the storm sewer interconnect TCP for traffic movements and 
sign spacing for Parker road. 

 
5. Adjust signal per the temporary traffic signal sheet at airline and 

parker. Utilize one lane-two way flagger operation. 
 

6. Provide detour for parker road per the detour plans as necessary to 
install proposed water lines on the side streets. 

 
7. Close NB outside lane on Airline Dr., merge NB traffic into remaining 

lane ahead of intersection. 
 

8. Close EB lanes on parker east of intersection. Merge EB thru traffic 
into one lane as shown on plans. Existing outside lane to be converted 
into right turn only. 

 
9. Shift WB traffic on parker into one lane as shown on plans. Maintain 

traffic heading WB on the two (2) outside lanes on parker at its 
approach to the intersection. Shift the traffic flow EB on parker into the 
inside lane next to the median as shown on plans. 

  
10. Block entry to Fulton at parker as shown on plans. 

 
11. Construct dual 12'x4' RCB from airline to Fulton on south side of 

parker rd. Construct proposed tie-in connection at airline and parker 
and cast-in-place junction box at Parker and Fulton. Install proposed 
manhole risers as shown on plans. Remove and replace existing 
median and curb as necessary for construction. 

 
12. Construct proposed water line offset along parker road as shown on 

plans. 
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13. Construct proposed concrete pavement with curb, ramps and 
sidewalks on the south side of Parker from Airline to Fulton. 

14. Return Parker and Airlines intersection to original condition. 
 
15. Install pavement signing and striping along Parker road.  

 
 

b) Phase 1 step 2: 
1. Install traffic control devices and temporary pavement  Striping to 

provide clearance for construction of temporary  Pavement along west 
side. 
 

2. Construct temporary pavement between sta 1+50 to sta  53+50, to the 
width and depth specified on the plans, along  The west edge of the 
existing Fulton pavement.    
 

3. Construct temporary drainage (driveway culverts, ditch, manholes, 
storm pipe) between sta 2+00 and sta 53+50, as necessary. 
 

c) Phase 2 step 1: 
1. Adjust advanced warning signs, traffic control devices  And stormwater 

pollution control devices prior to  Commencement of this next stage of 
construction.  

2. Refer to phase 2 step 1 traffic control plans for typical traffic movement 
sections and device spacing.    

3. Merge Fulton NB traffic south of Tidwell intersection into one lane 
before the intersection.    

4. Keep the Fulton NB to Tidwell WB left turn lane and the dedicated 
right turn lane open.    

5. Detour NB Fulton traffic to Airline drive and Clark street.    
6. Keep Fulton SB traffic to existing Fulton SB lanes.    
7. Construct proposed 12-ft x 8-ft box culvert (tie to existing junction box 

at Luther), laterals, inlets and manholes along the proposed Fulton NB 
lanes and median. Contractor can construct not more than 1000 LF of 
box culvert at a time unless directed by the engineer otherwise. Install 
stub outs as necessary for lateral connections.    

8. Construct proposed Fulton NB concrete pavement (Luther to Parker) 
and outside curb lines of NB lanes, sidewalks, ADA compliant ramps, 
proposed driveways, storm sewer inlet and laterals. Construct 
Indicated areas with high early strength pavement as shown in the 
plans. 

9. Construct intersections on east side: Burbank street, Dipping lane, 
turner drive, Soren lane and Wellington street. Construct indicated 
areas with high early strength pavement as indicated in plans. 
 

10. Detour Burbank traffic to Luetta during construction of the Burbank 
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intersection. Dipping traffic will be detoured to Annette during 
construction of the dipping intersection. Turner traffic will be detoured 
to Keel. In addition, Soren and Wellington traffic will be detoured to E. 
Sunnyside during the construction of the Soren and Wellington 
intersections. 

11. Install traffic signal on the east side for fire station 
 

d) Phase 2 step 2:  
1. Adjust advanced warning signs, traffic control devices and storm water 

pollution control devices prior to commencement of this next stage of 
construction.  

 
2. Refer to phase 2 step 2 traffic control plans for typical traffic movement 

sections and device spacing. 
 

3. Construct intersections on east side: Luetta street, Annette lane, Keel 
street and E. Sunnyside street. 

 
4. Detour Luetta traffic to Dipping during construction of the Luetta 

intersection. Annette traffic will be detoured to turner during 
construction of the Annette intersection. Keel traffic will be detoured to 
Soren. In addition, E. Sunnyside traffic will be detoured to wellington 
during the construction of the E. Sunnyside intersections. 
 

e) Phase 3 step 1: 
1. Adjust advanced warning signs, traffic control devices and stormwater 

pollution control devices prior to commencement of this next stage of 
construction. 
 

2. Refer to phase 3 step 1 traffic control plans for typical traffic movement 
sections and device spacing. 

 
3. Shift NB traffic to newly constructed Fulton NB concrete pavement 

outside lane. Add SB traffic to newly constructed Fulton NB concrete 
pavement inside lane. 

 
4. Shift Fulton SB traffic back onto existing lanes at Luther using the 

temporary crossover pavement built in previous phase 1 step 2.  
 

5. Construct proposed Fulton SB concrete pavement (Luther to Parker), 
inside and outside curb of SB lanes, sidewalks, ADA compliant ramps, 
proposed driveways, storm sewer inlet and laterals. 

 
6. Construct intersections on the west side at Burbank street, Dipping 

lane, Hankla street, Turner drive, Harkness street, bangs road and E. 
Sunnyside street. 
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7. Detour Dipping and Hankla traffic to Luetta during construction of the 

Dipping and Hankla intersection. In addition, Bangs and E. Sunnyside 
traffic will be detoured to Salerno during construction of Bangs and E. 
Sunnyside intersections. 
 

8. Install traffic signal at fire station. 
 
 

f) Phase 3 step 2: 
1. Adjust advanced warning signs, traffic control devices and stormwater 

pollution control devices prior to commencement of this next stage of 
construction. 

 
2. Refer to phase 3 step 2 traffic control plans for typical traffic movement 

sections and device spacing. 
 

3. Construct proposed concrete pavement for sb outside lane, outside 
curb line, sidewalk, ADA compliant ramps, proposed driveway, storm 
inlet and laterals. 

 
4. Construct intersections on west side at Luetta street, Annette lane and 

Salerno lane. 
 

5. Detour Luetta and Annette traffic will be detoured to Dipping during 
construction of the Luetta and Annette intersection. In addition, 
Salerno traffic will be detoured to E. Sunnyside during construction of 
Salerno intersection. 
 

g) Phase 3 step 3: 
1. Adjust advanced warning signs, traffic control devices and stormwater 

pollution control devices prior to commencement of this next stage of 
construction. 
 

2. Refer to phase 3 step 3 traffic control plans for typical traffic movement 
sections and device spacing. 

 
3. Shift SB traffic to newly constructed outer SB lane and keep the NB 

traffic on the outer NB lane. 
 

4. Close the NB and SB inner lanes. 
 

5. Construct the median curb along Fulton. 
 

6. Construct median landscaping, plant trees. 
 



Fulton Paving and Drainage From Tidwell Road To Parker Road 

WBS No. N-000542-0003-4   SUMMARY OF WORK  
 

 

 01110-15 
 06-27-2005 

7. Construct proposed concrete pavement for SB inside lane between 
Tidwell and Luther. 
 

h) Phase 3 step 4: 
1. Adjust advanced warning signs, traffic control devices and stormwater 

pollution control devices prior to commencement of this next stage of 
construction. 

 
2. Refer to phase 3 step 4 traffic control plans for typical traffic movement 

sections and device spacing. 
 

3. Construct the median curb between sta 1+50 to sta 3+05.  
 

4. Install pavement marking per signing and marking plan. 
 

5. Clean up and inspect final construction items and prepare walk 
through punch list for acceptance by authority and city of Houston.  

 
Contractor shall maintain access to driveways and cross streets at all time. 
Contractor to maintain all yard drain connections at all time. 
 

B. Coordination of the Work:  Refer to Section 01312 - Coordination and 
Meetings. 

  
1.07       CONTRACTOR USE OF PREMISES 

  
A.       Comply with procedures for access to the site and Contractor's use of 

rights-of-way as specified in Section 01145 - Use of Premises. 
  
B.        Construction Operations:  Limited to the City's rights-of-way provided 

by the City and areas shown or described in the Contract documents. 
  
C. Utility Outages and Shutdown:  Provide a minimum of 48 hours notice 

to the City and private utility companies (when applicable), excluding 
weekends and holidays, in advance of required utility shutdown.  
Coordinate all work as required. 
 

D. Private Utility Relocations: Pursuant to Section 40-395 of the City of 
Houston (City) Utility Relocation Ordinance Program (URO), the 
following private utilities were identified and scheduled for relocation 
within the scope of the project limits.  Based upon the relocation 
schedules provided by the utility owners, the City anticipates these 
relocations to be completed by the dates listed below, and unless 
otherwise stated, clearance of these potential obstructions will be 
performed by their respective owners. 
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The following is a description of the private utilities identified for relocation within 
the project limits: 

 

Utility 

Owner 

Type of 

Facility 

Approximate 

Location 

Estimated 

Clearance Date 

Anticipated Effect to 

Construction 

AT&T 
Texas 

AT&T MH 
adjustment  

Sta. 6+00 to 53+50 

To be 
determined 

during 
construction 

Adjustment  will be 
phased with paving 
construction 

AT&T 
Texas 

Aerial 
Cable 

Sta 3+84 to 51+48 October 2015 
To be completed during 
Phase I construction 

Centerpoint 
Electric 

Power 
Poles, 

Undergrou
nd cable  

Sta. 3+40 to 51+50 April 2015 None 

Centerpoint 
Gas 

2”   
Gas Lines 

Sta. 3+50 to 50+80 May 31, 2015 None 

Comcast 
Aerial 
Cable 

Sta. 3+00 to 51+50 June 2015 
To be completed during 
Phase I construction 

*(Footnote: List ONLY private utilities in the table with relocations scheduled for completion >120 days after contract 

bid date) 

 

The relocation of these facilities is not anticipated to interfere 
with the Contractors operations, but the Contractor should 
develop the project construction schedule accordingly.  In the 
event that the clearance dates are deviated and proven to 
impact contractor’s schedule, Contractor shall notify the 
construction project manager per Article 7 – Changes in the 
Work under Document 00700 General Conditions. The 
Contractor is invited to review all information of potential 
obstructions currently on file with the Engineer.   

 
E. Real Estate:  

1. Parcel AY 10-266 (9812 Fulton Street): TCEQ confirmed that 
the monitoring well is not in use. Property owner is responsible 
to remove/relocate this well. If property owner has not relocated 
the well, Contractor will be responsible to remove the well. 

2. Parcel AY 11-010 (10413 Fulton Street): Contractor will be 
responsible for the relocation of fence at the Fire Station. 
Contractor to coordinate with City before relocating the Fence. 

3. Parcel AY 11-257 (91 Burbank): Property owner will be 
responsible to relocate the metal fence at the time of 
construction. Contractor will be responsible to provide 
temporary driveway as shown in the traffic control plans. 
Contractor will coordinate with City before constructing the 
temporary driveway.    
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1.08 STREET CUT ORDINANCE 
  

A.       Excavations on or under pavement in the City’s right-of-way 
must have a permit.  Comply with City of Houston, Texas 
Ordinance No. 2000-1115, an ordinance amending Chapter 40 
of the Code of Ordinances, Houston, Texas, relating to 
excavating in the Public right-of-way. 

  
B.       Comply with the latest edition of street cut New Pavement 

Repair and Pavement Replacement details. 
  

C.       Quantities are included for street cut pavement repair and 
replacement in applicable Specification sections for Unit Price 
contracts.  

  
D.      Include payment for street cut pavement repair and replacement 

in lump sum bid for Stipulated Price contracts. 
  

1.09  WARRANTY 
  

A.        Comply with warranty requirements in accordance with 
Document 00700 - General Conditions. 

 
1.10   ADDITIONAL CONDITIONS FOR SUBSTANTIAL COMPLETION 
  

B. In addition to requirements outlined in Document 00700 – 
General Conditions, for Contractor to be substantially complete 
with the Work and call for inspection by Project Manager to 
confirm, the following conditions must be met or completed: 

 
1. All yards and sprinkler systems have to be restored or repaired 

to preconstruction condition. 
 

2. All traffic control devices and signage that have been salvaged 
and stored have been reinstalled. 

 
3. All pay items complete report 

 
4. The Contractor shall contact Construction Project Manager to 

complete Texas Department of Licensing and Regulation Post 
Construction Inspection of pedestrian elements for Texas 
Accessibility Standards 

 
5. All safety related work including pavement striping, signing and 
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signalization  
 

6. Finished grading 
 

7. Construction and/or restoration of driveways, parking lots and 
sidewalks. 

 
8. Construction and/or replacement of street pavement and 

curbing. 
 

9. Landscape features (site restoration) 
 

10. Pavement markings. 
 

11. Seeding (Hydromulch) and Sodding. 
 

12. Successful hydrostatic testing and disinfection. 
 

13. Transfer services 
 

 B.        No additional condition described in Paragraph 1.10 may be 
included in Contractor’s punch list.   
  
PART 2    P R O D U C T S  -  Not Used  
 
PART 3    E X E C U T I O N  -  Not Used  
 

END OF SECTION 
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Section 02105 

 
CHEMICAL SAMPLING AND ANALYSIS 

 
 
PART 1    G E N E R A L 
 
1.01 SECTION INCLUDES 
 

A. Preparatory work related to site remediation and excavation in a Potentially 
Petroleum Contaminated Area (PPCA). 

 
B. Sampling and analysis of site material. 

 
1.02 MEASUREMENT AND PAYMENT 
 

A. Unit Prices 
 

1. Preparatory work is paid on a lump sum basis.  Item includes hiring 
environmental consultants, preparing Environmental Health and Safety 
Plan, preparing Environmental Work Plan, training personnel, and 
obtaining permits and additional insurance. 

 
2. Underground Utility Construction in PPCA. 

 
a. Underground utility construction and appurtenances in areas 

identified within PPCA limits is on a linear foot basis, each 
basis, or lump sum basis, as shown in Document 00410 – Bid 
Form. 

 
b. Payment includes compensation for labor, equipment, and 

supervision for mobilization, environmental monitoring and field 
screening, handling, sampling, and testing of contaminated soil 
and groundwater.  Contaminated soil may be Category I or II.  
Contaminated groundwater will be that encountered during 
excavation for underground utilities and flowing at a rate not 
greater than 20 gallons per minute.  Included in this pay item is 
incremental cost for upgraded piping, gaskets, and appurtenant 
materials. 

 
c. Limits of measurement under this section are areas determined 

by Project Manager during the course of the work. 
 
d. Payment will be made upon receipt of field test reports from 

approved analytical laboratory. 
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3. A force account for Extra Work for PPCA Handling will be used to 

compensate for time and materials required for additional work 
associated with PPCA when directed by Project Manager to perform 
such work and for which there is no bid item. Authorization and 
compensation for this work will be in accordance with Document 
00700 - General Conditions. 

 
4. Refer to Section 01270 - Measurement and Payment for unit price 

procedures. 
 

B. Stipulated Price (Lump Sum).  If the Contract is a Stipulated Price Contract, 
payment for work in this Section is included in the total Stipulated Price. 

 
1.03 REFERENCE STANDARDS 
 

A. ASTM D 5092 - Practice for Design and Installation of Groundwater 
Monitoring Wells. 

 
B. Code of Federal Regulation (CFR), Title 40, Section 261.24. - Protection of 

the Environment. 
 
C. CFR, Title 29, Section 1910.120. - Occupational Safety and Health 

Administration, Department of Labor. 
 
D. CFR, Title 29, Section 1926. - Occupational Safety and Health 

Administration, Department of Labor. 
 
E.    CFR, Title 40, Section 261, Appendix II. - Protection of the Environment. 
 
F. Texas Administrative Code (TAC), Title 30, Chapter 335. - Industrial Solid 

Waste and Municipal Hazardous Waste. 
 
G. TAC, Title 30, Chapter 334. - Underground and Aboveground Storage Tanks. 
 
H. TAC, Title 30, Chapter 106.533. - Exemptions from Permitting, Subchapter X. 

Waste Processes and Remediation. 
 
I. U.S. Environmental Protection Agency (EPA), (SW-846) Test Methods for 

Evaluating Solid Waste, Office of Solid Waste and Emergency Response, 
Washington, D.C. (P1388-239223, November 1986). 

 
J. Texas Commission on Environmental Quality (TCEQ) Interoffice Memo, 

dated 4/12/94, by Chris Chandler, RPR Section, PST Division, regarding 
‘Revised Procedures for Classifying and Assigning Waste Codes for 
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Underground and Aboveground Petroleum Storage Tank Wastes’ (text 
attached following this section). 

 
1.04 DEFINITIONS 
 

A. Petroleum:  Crude oil, natural gas, natural gas liquids, liquefied natural gas, 
and synthetic gas usable for fuel, as well as distillates of crude oil including 
gasoline, kerosene, diesel oil, motor oil, waste oil, jet fuels, and fuel oil. 

 
B. Potentially Petroleum Contaminated Area (PPCA):  An area within station-to-

station locations identified on Drawings where petroleum contamination has 
been detected in the soil or groundwater.  PPCA also includes areas where 
contamination is suspected or encountered during utility installation outside 
areas identified on Drawings, and such contamination has been verified by 
Project Manager. 

 
C. Category I Soil:  Soil containing visual or physical evidence of contamination, 

as described in paragraph 3.01, and that is not Category II Soil. 
 
D. Category II Soil:  Soil that contains petroleum contamination in excess of 

levels identified in paragraph 3.04, and is consistent with a classification as 
Special Waste-PST as defined by TCEQ in their interoffice memo dated 
4/12/94, or soil that contains visible free product or is impacted with non-
petroleum compounds detected above Risk Reduction Standard Number 2 
levels as defined in Texas Administrative Code, Title 30, Chapter 335. 

 
E. Potentially Contaminated Groundwater:  Water recovered in a groundwater 

control system located in PPCA or groundwater that contains visual or 
physical evidence of contamination, as described in paragraph 3.01, and 
such contamination has been verified by Project Manager. 

 
1.05 SUBMITTALS 
 

A. Conform to requirements of Section 01330 - Submittal Procedures. 
 
B. Submit an Environmental Work Plan within 30 days after issuance of Notice 

to Proceed. 
 

1. The Environmental Work Plan shall be prepared by a Corrective Action 
Project Manager licensed in Texas, who has completed 40-hours of 
Health and Safety Training and the required annual refresher training, 
and in the employment of a registered Corrective Action Specialist 
firm. 

 
2. The Environmental Work Plan shall include the following items.  

Compile and arrange in a format that can be reviewed by TCEQ. 
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a. Proposed sequence of construction through PPCA; 
 
b. Procedures for screening soil in PPCA, identifying Category I or 

II Soil; 
 
c. Procedures for handling material from PPCA; 
 
d. Proposed location of stockpile areas; 
 
e. Proposed reuse of Category I Soil as trench backfill below 

depths of 30 inches; 
 
f. Proposed methods for disposal or recycling of Category I or II 

Soil; 
 
g. Proposed carriers of Category I or II Soil or potentially 

contaminated groundwater with verification each is properly 
licensed; 

 
h. Proposed recycle/disposal sites for Category I or II Soil or 

potentially contaminated groundwater with verification that each 
is properly licensed; 

 
i. Copy of permit required for discharge of potentially 

contaminated groundwater in sanitary sewer system, if to be 
disposed in sanitary sewer; 

 
j. Name and qualifications of Corrective Action Project Manager 

and professional environmental consultants for health, 
environmental, and safety issues regarding operations within 
PPCA; and, 

 
k. Proposed analytical laboratory with verification it is accredited 

by A2LA or other recognized association, or it is a participant in 
the EPAs Performance Evaluation Program. 

 
3. Do not commence work in PPCA until Environmental Work Plan has 

been reviewed and accepted by Project Manager. 
 

C. Submit Environmental Health and Safety Plan within 30 days after issuance 
of Notice to Proceed. 

 
1. The Health and Safety Plan shall be prepared by a Corrective Action 

Project Manager licensed in Texas, who has completed 40 hours of 
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health and safety training, and required annual refresher training, or a 
Certified Industrial Hygienist. 

 
2. Include methods and procedures for assuring work, which will be 

conducted under conditions expected in the field, is safe. 
 

D. As work proceeds, submit field screening, monitoring and analytical 
laboratory test results on a weekly basis for soil and on a daily basis for 
groundwater.  Summarize test results in tables together with applicable 
regulatory criteria. 

 
E. Submit copies of correspondence, reports, permits and other documents 

provided to, or received from, regulatory agencies. 
 
1.06 PERSONNEL REQUIREMENTS 
 

A. Provide trained personnel who have completed minimum health and safety 
programs specified by the Occupational Safety and Health Administration in 
29 CFR 1910.120.  Before beginning work at the site, each employee that will 
work in PPCA is required to have completed 40 hours health and safety 
training and the required annual refresher training. 

 
 
PART 2    P R O D U C T S   
 
2.01 MATERIALS 
 

A. Do not use polyvinyl chloride or other plastic material, unless approved by 
Project Manager. 

 
B. Water Line Pipe Material. 

 
1. Furnish ductile-iron pipe or steel pipe material within station-to-station 

locations identified as PPCA on Drawings. 
 
2. Provide restrained joints for ductile-iron pipe or welded joints for steel 

pipe. 
 
3. Provide pipe material conforming to Section 02501 – Ductile Iron Pipe 

and Fittings or Section 02502 - Steel Pipe and Fittings. 
 

C. Sanitary Sewer Pipe Material. 
 

1. Furnish ductile iron pipe, fiberglass reinforced pipe, or equivalent 
protective materials approved by Project Manager. 
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2. Provide restrained joints. 
 
3. Provide pipe material conforming to Section 02501 – Ductile Iron Pipe 

and Fittings or Section 02504 - Fiberglass Reinforced Pipe.  Use pipe 
with a minimum pressure rating of 150 psi. 

 
D. Use Viton (FKM) type gaskets, or approved equal, for water lines and 

appurtenances requiring gaskets.  Use Nitrile Rubber type gaskets, or 
approved equal, for sanitary and storm sewer pipe, precast concrete manhole 
joints and appurtenances requiring gaskets 

 
 
PART 3    E X E C U T I O N 
 
3.01 POTENTIALLY PETROLEUM CONTAMINATED AREAS 
 

A. Conduct operations in PPCA in accordance with the accepted Environmental 
Work Plan and the Environmental Health and Safety Plan and to minimize 
the spread of contamination.  In other areas which are either detected or 
suspected to be potentially petroleum contaminated areas, immediately notify 
Project Manager and proceed with work in accordance with this Section, 
unless otherwise directed by Project Manager. 

 
B. Immediately notify Project Manager and TCEQ’s Region 12 Field Office 

whenever Category I or II Soil or potentially contaminated groundwater are 
encountered. 

 
1. Provide location, depth, type (soil or groundwater), source (if known), 

and evidence of suspected contamination. 
 
2. Determine if Category I Soil or potentially contaminated groundwater is 

present by visual or physical evidence of contamination.  Visual or 
physical evidence includes: 

 
a. Petroleum or chemical odor. 
 
b. Indication of levels of contamination by air monitoring devices 

employed as part of the Environmental Health and Safety Plan. 
 
c. Soil or groundwater discoloration. 
 
d. Material oozing/dripping into excavation. 
 
e. Liquid or oily sheen floating on groundwater. 
 
f. Buried containers or refuse. 
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g. Field screening ‘head-space’ results in excess of a 25 ppm 

reading on a photoionization detector (PID) or flame ionization 
detector (FID). 

 
C. Install piping and gasket materials and appurtenances in conformance with 

appropriate section, except as modified in this Section. 
 
D. Construct trench dams within a utility trench at each boundary of PPCA and 

laterals to minimize potential for contaminant transport within pipe bedding 
material.  A trench dam shall consist of at least 24 inches of cement 
stabilized sand with 10 percent bentonite clay added, extending from 6 inches 
below bottom of trench to within 12 inches of limits of topsoil or pavement. 

 
3.02 ENVIRONMENTAL MONITORING 
 

A. An environmental consultant shall monitor conditions in PPCA, as specified in 
the Environmental Health and Safety Plan.  Maintain safe working conditions 
in accordance with OSHA requirements (29 CFR 1926). 

 
3.03 SCREENING PPCA SOILS 
 

A. An environmental consultant shall perform field screening of soil removed 
from excavation or tunneling in PPCA. 

 
B. Screening Procedures. 

 
1. Place samples in a sealed plastic bag and place in a warm location for 

15 minutes prior to screening. 
 
2. Properly calibrate the PID/FID using a calibration gas.  For PID use 

100 ppm isobutylene and for FID use 100 ppm methane. 
 
3. Open bag just enough to insert instrument probe and take maximum 

headspace reading. 
 
4. Screen at least twice per hour while removing soils in open cut areas 

or shafts. 
 
5. During tunneling, screen once for each pipe length in pipe jacked 

tunnels or each advance of tunnel shield in primary lined tunnels.  
Screen at least once per shift when excavating. 

 
3.04 SAMPLING AND TESTING 
 

A. Frequency. 
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1. Sample soil in PPCA at a rate of not less than one composite sample 

for every 20 cubic yards of excavation or volume corresponding to 
every 50 linear feet of installed underground utility, whichever is more 
frequent.  

 
2. Sample water from PPCA to be discharged to a sanitary sewer one 

week prior to initiation of discharge, and at a rate of one grab sample 
once per day during discharge to sanitary sewer. 

 
B. Analyze soil samples for parameters listed in Section 02120 – Off-Site 

Transportation and Disposal, Table 02120-1, Soil Criteria - Petroleum Only, 
and in accordance with SW-846.  Handle as a Category II Soil if analytical 
results indicate any one, or more, parameters exceed allowable Maximum 
Concentration listed in Table 02120-1.  If benzene concentration from 
composite sample is greater than 5 milligrams per kilogram (mg/kg) or lead 
concentration is greater than 30 mg/kg, perform Toxicity Characteristic 
Leaching Procedure (TCLP) analysis of appropriate compound for that 
sample to determine if a more stringent disposal classification is warranted.  If 
contaminants other than petroleum are suspected, immediately notify Project 
Manager who will determine the list of parameters to be analyzed.  If such are 
encountered, compensation will be made under the Allowance for PPCA 
Handling.  Use a 4-part representative composite sample for analysis of 
parameters, except when inconsistent with SW-846. 

 
C. Analyze groundwater samples for discharge to sanitary sewers.  Analyze 

samples for BTEX by EPA Method 602, 8020, or 8021; TPH by EPA Method 
418.1 or Method TX 1005; and Lower Explosive Limit (LEL) in accordance 
with EPA Method 1010. 

 
D. Conduct analyses by proposed analytical testing laboratory listed in 

Environmental Work Plan. 
 
3.05 AIR MONITORING REQUIREMENTS 
 

A. Ensure health and safety of workers at the construction site.  Maintain air 
quality within the construction zone to conform to exposure limits specified in 
Code of Federal Regulations (CFR) Title 29, Section 1910.120 enforceable 
by OSHA. 

 
B. Provide adequate shoring and sufficient escape ladders in accordance with 

applicable trench safety regulatory requirements. 
 
C. In the trench, continuously operate a combustible gas indicator (CGI) with 

LEL/O2 meter to monitor vapor and oxygen levels.  Properly calibrate CGI 
and provide an alarm that sounds if greater than or equal to 20 percent Lower 
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Explosive Limit (LEL), less than or equal to 19.5 percent oxygen, or greater 
than or equal to 25 percent oxygen is reached.  Record monitoring data from 
CGI every 15 minutes to ensure safe work conditions. 

 
D. Take appropriate measures during construction to keep LEL levels below 20 

percent in the trench.  If vapor concentrations exceed 20 percent of LEL stop 
construction work, turn off equipment, and have workers immediately vacate 
the PPCA in an upwind direction.  

 
E. Take readings with PID/FID 50 feet downwind of area during excavation or 

work in contaminated excavation areas and until one hour after cessation of 
such work.  Take readings within breathing zone at approximately 4 feet 
above ground level.  Record readings, date, time, initials of person taking 
reading, PID/FID serial number and last calibration date of PID/FID in bound 
field book. 

 
 

END OF SECTION 
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Attachment to Section 02105 
 

PETROLEUM CONTAMINATION 
 
 
Following, for informational purposes only, is the text of the 4/12/94 Interoffice Memo 
from Chris Chandler of the Texas Commission on Environmental Quality (TCEQ), RPR 
Section, PST Division, regarding Revised Procedures for Classifying and Assigning 
Waste Codes for Underground and Aboveground Petroleum Storage Tank Wastes: 
 
This document is a revision of the waste classification memo dated July 18, 1991 which 
revised the original March 11, 1991 document.  The main difference between the first 
two documents was the elimination of the distinction between industrial and 
nonindustrial petroleum substance wastes.  This latest version has been revised to 
reflect changes in the rules and in the agency itself.  Significant changes are denoted 
by underlines.  Please discard the previous document. 
 
An appropriate response to any leaking petroleum storage tank incident must always 
include the proper handling and disposal of all generated wastes.  In the majority of 
cases these wastes include contaminated soils and/or wastewater.  Before a disposal 
destination can be determined for a particular waste, the waste must be classified 
based on the concentrations of contaminants.  The procedures for classification of 
petroleum contaminated wastes are detailed in the attached Guidance Document for 
the proper Management of Wastes Associated With Underground and Aboveground 
Petroleum Storage Tanks.  The waste first must be analyzed by a laboratory and then, 
based upon the results of the analysis, a classification can be assigned to the waste 
with its corresponding waste code number.  The waste code is a predesignated number 
based upon both the waste’s classification and the type of contaminants. 
 
Many disposal facilities are now requiring the generator of any petroleum substance 
waste to obtain a waste classification from TCEQ that assigns a waste code number to 
that particular waste before the facility will accept it (even though this is not a regulatory 
requirement for nonhazardous PST wastes).  In order to receive this waste code, the 
generator first must submit laboratory reports and other information providing the 
results of analysis for the waste.  This information should be attached to a completed 
copy of TCEQ Form No. 0197.  Only after receipt of this documentation should the 
waste code assignment be made.  Waste code numbers should never be issued based 
upon analytical results unsupported by laboratory documentation. 
 
Laboratory reports should include a description of the analytical procedures utilized, the 
condition in which the sample was received, and the signature of the laboratory 
personnel.  Also, reports must be accompanied by a description of the sample 
collection and handling procedures.  If the procedures described are not in accordance 
with EPA-approved and/or TCEQ-accepted procedures, the results should be rejected 
as invalid. 
 
Soil samples should be collected at the rate of one sample for every fifty cubic yards of 
material, and each sample should be a composite which is representative of the fifty 
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cubic yard unit.  Water samples from inside storage vessels should be collected from 
the top of the water column in order to identify the highest contaminant level.  Water 
should be sampled at the rate of one sample per 3000 gallons of water, or a minimum 
of one sample per container if there is more than one container. 
 
When a waste is categorized as Class II PST or Special Waste-PST, the generator 
must document the volume, means of transportation, and ultimate destination for the 
waste.  Once all of the proper information has been received by the PST of FO Division 
in writing, the waste classification and code number can be verbally issued to the 
generator.  The number should be written on the submitted Form No. 0197 in the space 
marked TCEQ Use Only, and a copy of the form mailed or faxed to the Responsible 
Party (not the contractor or consultant).  Also include the date, the person issuing the 
code number and the Regional Office number on the form.  A copy of the completed 
form and all submitted information should be sent to the Central Office (or regional 
office as appropriate). 
 
Regional Field Inspectors as well as PST Division Coordinators should issue waste 
classifications and code numbers for only Class II PST and Special Wastes-PST on 
cases they are responsible for coordinating. 
 
Additionally, for all waste classification requests which are not associated with LPST 
sites (such as for disposal of water used to clean tanks or for disposal of soil/backfill 
material not associated with a confirmed release), the I&HW Division or the appropriate 
Regional Office should oversee the waste classification.  All hazardous and industrial 
Class I waste must be manifested in accordance with the Industrial Solid Waste Rules, 
Chapter 335, Texas Administrative Code.  Generators of any hazardous wastes or 
industrial Class I waste should be referred to the Waste Evaluation Section of the 
TCEQ Industrial and Hazardous Waste Division at (512) 239-6832. 
 
Following are the waste classification and code numbers for typical nonhazardous 
wastes generated at leaking underground and aboveground petroleum storage tank 
sites involving the release of petroleum substances only (i.e., gasoline, diesel, 
kerosene, jet fuel, etc.). 
 



 
 

 

CONTAMINATED SOILS 

 

Contaminant Level   Classification  Waste Code 

Number 

 
If greater than   Special Waste  PSTW4891 
150 ppm BTEX  OR   PST 
600 ppm TPH 
 
If less than    Class II PST Waste  PSTW4892 
150 ppm BTEX  AND 
600 ppm TPH 
 
 *Note* Soils saturated (‘drippy’) with gasoline are likely to be ignitable.  Contaminated 

soils analyzed as ignitable are classified as hazardous waste and therefore 
can only be transported by a registered hazardous waste hauler and only 
disposed of at a permitted facility authorized to receive hazardous wastes. 

 
CONTAMINATED WATER 

 

Contaminant Level   Classification  Waste Code 

Number 

 
Any concentration   Class II PST Waste  PSTW1021 
of dissolved 
contamination with 
no phase-separated 
product 
 
As routinely requested in TCEQ’s letters, documentation of the handling and disposition 
of all wastes generated in a LPST response action must be provided to TCEQ.  It is 
essential that we track PST wastes through signed receipts and, when required, 
manifests to prevent their illegal dumping. 
 
Should you have any questions or comments, please contact me at 512/239-2245 or 
the Waste Evaluation Section at 512/239-6832. 
 
(Signed) Chris Chandler 
 

 
END OF ATTACHMENT 
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Section 02120 

 
OFF-SITE TRANSPORTATION AND DISPOSAL 

 
 
PART 1    G E N E R A L 
 
1.01 SECTION INCLUDES 
 

A. Off-site disposal of non-hazardous and hazardous solid, liquid and resinous 
waste. 

 
1.02 MEASUREMENT AND PAYMENT 
 

A. Unit Prices 
 

1. Payment for transportation and disposal of Class II Soil at approved 
facility is on a cubic yard basis. 

 
2. Payment for transportation and disposal of Class I Soil at approved 

facility is on a cubic yard basis. 
 
3. No separate payment will be made for soil reused as backfill material. 
 
4. Payment for transportation and disposal of contaminated groundwater 

at approved facility is on a per gallon basis. 
 
5. No separate payment for groundwater discharged into a sanitary 

sewer. 
 
6. Refer to Section 01270 - Measurement and Payment for unit price 

procedures. 
 

B. Stipulated Price (Lump Sum).  If the Contract is a Stipulated Price Contract, 
payment for work in this Section is included in the total Stipulated Price. 

 
1.03 REFERENCES 
 

A. CFR, Title 29, Section 1910.120.- Occupational Safety and Health 
Administration, Department of Labor. 

 
B. Texas Administrative Code (TAC), Title 30, Chapter 335.- Industrial Solid 

Waste and Municipal Hazardous Waste. 
 
C. TAC, Title 30, Chapter 334.- Underground and Aboveground Storage Tanks. 



Fulton Paving and Drainage from Tidwell Road to Parker Road 

WBS No. N-000542-0003-4  TRANSPORTATION AND DISPOSAL 

 

 

 02120-2 Revised on 03-11-2015 

 02-17-2011 by HNTB Corporation 

 
 
D. TAC, Title 30, Chapter 106.533.- Exemptions from Permitting, Subchapter X, 

Waste Processes and Remediation. 
 
E. U.S. Environmental Protection Agency (EPA), (SW-846) Test Methods for 

Evaluating Solid Waste, Office of Solid Waste and Emergency Response, 
Washington, D.C. (P1388-239223, November 1986). 

 
 
PART 2 P R O D U C T S (Not Used) 
 
 
PART 3 E X E C U T I O N 
 
3.01 HANDLING CATEGORY I AND II SOILS 
 

A. Do not place Category II Soil back into excavation.  Properly dispose of 
Category II Soil at the facility listed in Environmental Work Plan.  Category I 
Soil consistent with classification as Class II PST Waste as defined by Texas 
Commission on Environmental Quality (TCEQ) in their interoffice memo 
dated 4/12/94, and not Category II Soil (as demonstrated through laboratory 
testing) can be reused as backfill material, provided; 

 
1. Soil is reused in the same area from which it originated at depths 

greater than 30 inches below top of pavement, finished grade or ditch 
flowline, whichever is lower. 

 
2. Soil has suitable engineering properties for backfill material as 

specified in Section 02320 - Utility Backfill Material. 
 
3. Does not have indications of impact by contaminants other than 

petroleum. 
 

B. Do not spread Category I or II Soil on ground surface. 
 
C. Place Category I or II Soil in covered roll-off box with a minimum 20-mil 

plastic liner or in a stockpile at temporary storage area, pending receipt of 
analytical results and receipt of authorization from TCEQ and the disposal 
site for final disposal; or, in trucks for transport directly to the disposal facility. 

 
1. Do not commingle Category I or II Soil from different locations or with 

different sources.  
 
2. Temporary storage area to meet following criteria: 
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a. Within 2 miles of project site, to allow access by City personnel, 
unless otherwise approved by Project Manager. 

 
b. Outside the 100-year floodplain. 
 
c. Outside of, and not adjacent to, an area known or suspected to 

be a wetland. 
 
d. Acceptable to Project Manager. 

 
3. Secure using temporary fencing or other means of controlling access. 
 
4. Place stockpiled soils on an impervious membrane.  Surround with a 

berm to prevent migration of soils or moisture either into or out of the 
stockpile, other than evaporation. 

 
5. Protect and cover the stockpile with minimum 20-mil plastic or other 

approved waterproof membrane covering.  Replace damaged covers. 
 
6. Do not place soil over monitoring wells or piezometers, utility line 

manholes, or any other potential route for water to migrate to 
subsurface. 

 
7. Handle runoff from the temporary storage area in accordance with 

paragraph 3.02, Handling Water. 
 
8. Do not stockpile soil for greater than 30 days. 
 
9. Remove remaining material, including excavated soil from construction 

site, from temporary storage area prior to completion of Work. 
 

D. Remove, handle, transport, stockpile, and dispose of Category II Soil under 
direction of Corrective Action Project Manager.  Dispose waste classified (i.e., 
meets characteristics or other definitions of) a hazardous waste consistent 
with Resource Conservation and Recovery Act (RCRA) and 30 TAC Chapter 
335. 

 
E. Transport Category I or II Soil in accordance with Department of 

Transportation (DOT) and TCEQ rules and regulations. 
 
F. Dispose Category I Soil, not reused as backfill, under direction of Corrective 

Action Project Manager, at a properly licensed facility with prior approval of 
Project Manager. 

 
G. Obtain signed manifests from the receiving facility and provide originals to 

Project Manager. 
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H. Decontaminate large equipment to prevent cross-contamination with clean 

material.  Steam clean or pressure wash dump trucks, bulldozers, backhoes, 
and other large equipment prior to use in uncontaminated areas after being 
used in PPCA. 

 
3.02 HANDLING WATER 
 

A. Prior to discharging petroleum contaminated groundwater, obtain an 
Industrial Wastewater Discharge Permit (no cost) from the City for disposal 
directly to a sanitary sewer which discharges to a City-owned wastewater 
treatment plant. 

 
B. Procedures. 

 
1. Provide equipment sized to handle flows anticipated by dewatering 

operations. 
 
2. Include commercially available oil/water separator unit as part of the 

treatment system for dewatering operation discharging to sanitary 
sewer. 

 
3. Do not exceed limits listed in Table 02120-2, Potentially Contaminated 

Groundwater Discharge Limits for groundwater discharged to the 
sanitary sewer.  Provide additional treatment systems as needed prior 
to discharge to sanitary sewers where groundwater contamination 
levels exceed those noted in Table 02120-2.  Approval by Project 
Manager shall be obtained for proposed treatment system prior to 
initiation of treatment and discharge. 

 
4. Comply with all applicable requirements of 30 TAC, Chapter 106.533, 

including submitting a PI-7 form to the TCEQ for a standard exemption 
of oil/water separator unit, and any additional treatment systems.  
Submit copy of PI-7 form to Project Manager. 

 
5. Do not discharge treated water into sanitary sewer if water level is 

within one foot of the top of sanitary sewer manhole or would cause an 
overflow situation. 

 
6. Recover free product collected in treatment equipment.  Recycle for 

beneficial reuse or dispose of recovered contaminants in a manner 
acceptable to Project Manager and TCEQ. 

 
7. Transport potentially contaminated groundwater and free product in 

accordance with DOT and TCEQ rules and regulations for flammable 
products.  Use DOT-licensed carrier for transport. 
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8. Obtain signed manifests for potentially contaminated groundwater and 

free product from the receiving facility and provide originals to Project 
Manager. 

 
9. Furnish laboratory reports to Project Manager within one week of 

sample date. 
 

C. Install and operate groundwater control systems, as described in Section 
01578 - Control of Groundwater.  Design and operate groundwater control 
systems so water from PPCA is handled in a system separated and isolated 
from groundwater control systems outside PPCA. 

 
D. Handle, test, treat, and discharge potentially contaminated groundwater to 

the sanitary sewer in accordance with the City of Houston, Industrial 
Wastewater Discharge Permit requirements, or have water evacuated and 
hauled for off-site treatment and disposal at a TCEQ-permitted facility.  
Perform discharge under direction of Corrective Action Project Manager. 

 
3.03 AIR MONITORING REQUIREMENTS 
 

A. Ensure health and safety of workers at the construction site.  Maintain air 
quality within the construction zone to conform to exposure limits specified in 
Code of Federal Regulations (CFR) Title 29, Section 1910.120 enforceable 
by OSHA. 

 
B. Provide adequate shoring and sufficient escape ladders in accordance with 

applicable trench safety regulatory requirements. 
 
C. In the trench, continuously operate a combustible gas indicator (CGI) with 

LEL/O2 meter to monitor vapor and oxygen levels.  Properly calibrate CGI 
and provide an alarm that sounds if greater than or equal to 20 percent Lower 
Explosive Limit (LEL), less than or equal to 19.5 percent oxygen, or greater 
than or equal to 25 percent oxygen is reached.  Record monitoring data from 
CGI every 15 minutes to ensure safe work conditions. 

 
D. Take appropriate measures during construction to keep LEL levels below 20 

percent in the trench.  If vapor concentrations exceed 20 percent of LEL stop 
construction work, turn off equipment, and have workers immediately vacate 
the PPCA in an upwind direction.  

 
E. Take readings with PID/FID 50 feet downwind of area during excavation or 

work in contaminated excavation areas and until one hour after cessation of 
such work.  Take readings within breathing zone at approximately 4 feet 
above ground level.  Record readings, date, time, initials of person taking 
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reading, PID/FID serial number and last calibration date of PID/FID in bound 
field book. 

 
3.04 DISPOSAL OF MATERIAL 
 

A. Non-categorized Material.  Dispose of excess or unsuitable excavated 
materials, not Category I or II Soil, off-site in accordance with Section 01576 - 
Waste Material Disposal. 

 
B. Category I or II Soil.  Dispose of excess or unsuitable excavated materials 

off-site at a state registered Treatment, Storage, or Disposal (TSD) facility.  
Obtain signed manifests from the receiving facility and provide originals to 
Project Manager. 

 

 TABLE 02120-1 

 SOIL CRITERIA - PETROLEUM ONLY 
 

 
Contaminant 

 
Maximum

a
 

Concentration 

(mg/kg) 

 
Method 

 
TPH 

 
1500 

 
EPA 418.1/TX 1005 

 
Total BTEX 

 
150 

 
EPA 8020/8021 

 
Total Lead 

 
30 

 
EPA 6000/6010/7000 

 
Notes: 

 a
  If any parameters exceed the maximum concentrations, then the soil shall be 

considered Category II Soil and a Special Waste-PST as defined by the 
TCEQ in their interoffice memo dated 4/12/94. 

 
Definitions: BTEX - benzene, toluene, ethyl benzene, and total xylenes 
       TPH - total petroleum hydrocarbons 

mg/kg - milligrams per kilogram 
mg/l - milligrams per liter 
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 TABLE 02120-2 

 POTENTIALLY CONTAMINATED GROUNDWATER DISCHARGE LIMITS 
 

 
 

Parameter 

 
Discharge to Sanitary Sewer 

 
Limit 

 
Method 

 
TPH (mg/l) 

 
30.0 

 
EPA 418.1/TX 1005 

 
Total BTEX (mg/l) 

 
1.0 

 
EPA 602/8020/8021 

 
Lower Explosive Limit (%) 

 
10 

 
EPA 1010                

 
Notes: See definitions above. 

 
 

END OF SECTION 
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1.0 REGULATIONS 

 

Section 405 of the Water Quality Act of 1987 (WQA) added section 402(p) of the Clean 

Water Act (CWA) which requires the Environmental Protection Agency (EPA) to 

develop a phased approach to regulating storm water discharges under the National 

Pollutant Discharge Elimination System (NPDES) program. 

 

On November 16, 1990, EPA published regulations under the NPDES program which 

defined the term “storm water discharge associated with industrial activity’ to include 

storm water discharges from construction activities (including clearing, grading, and 

excavation activities) that result in the disturbance of five or more acres of total land area, 

including areas that are part of a larger common plan of development or sale. On 

September 9, 1992, EPA published final regulations for NPDES General Permits for 

Storm Water Discharge from Construction Sites, which are currently in effect and can be 

found in Appendix A,B,C & D  Since this project includes clearing, grading and 

excavation activities covering over 14.3 acres, NPDES permitting applies. A Notice of 

Intent for this contract, City of Houston WBS No N-000542-0003-4, follows. 

 

The City of Houston Department of Public Works has prepared this Storm Water 

Pollution Prevention Plan and assisted in the application of the Notice of Intent (NOI) to 

operate under the appropriate EPA NPDES general permit. 
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2.0 PROJECT INFORMATION 

 

Project Name and Location 

 

Fulton Paving and Drainage from Tidwell Road to Parker Road 

 

 

 

Owner Name and Address 

 

City of Houston 

Department of Public Works and Engineering 

611 Walker 

Houston, Texas 77002 

Phone: (832) 395-2511 

 

 

 

Contractor Name and Address 

 

 

 

 

 

 

Subcontractor Name and Address 
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3.0 SITE DESCRIPTION 

 

A. Description of the Construction Activity 

 

Construction of proposed 4-lane roadway, concrete, curb and gutter 

boulevard, storm sewer including dual 12’X8’ box culvert, asphalt 

transition(s), traffic signals for fire station, replacement of water and 

sanitary lines and all necessary appurtenances for the 1.02 mile long 

Fulton Street project from Tidwell Road  to Parker Road. 

 

Project also involved construction of dual 12’X4’ storm sewer boxes along 

Parker road. 

 

B. Sequence of Major Activities 

 

The project is expected to be completed within 862 calendar days. The 

construction access, staging, parking and wash areas will be constructed in 

the first step. This will be followed by excavation, embankment, and 

installation of proposed utilities, construction, pavement work, final 

course seal coat and permanent pavement markers.  When all construction 

activity is complete and the site is stabilized and approved by the engineer, 

remove all structural controls and seed any areas disturbed by their 

removal.   

 

C. Estimated Total Site Area and Disturbed Area 

 

The total area in this segment of the project is 14.5 acres, not including 

staging areas and construction exits. All of this area will be disturbed at 

one time or another during the project. 

 

D. Runoff Coefficient 

 

Project is located in a developed area. Therefore, the runoff coefficient 

varies from 0.44 to 0.86. 

 

E. Name of Receiving Water 

 

The project ultimately drains into White Oaks Bayou either through Ward 

Gully (Harris County Flood Control District (HCFCD) Unit E101-12-00) 

or Janowski Ditch (HCFCD Unit E101-11-00). There are no known 

existing wetlands at the site. 
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4.0 CONTROLS 

 

A. Erosion and Sediment Controls 

 

1. Major erosion and sediment controls are shown on the site maps in Appendix B 

Stabilization Practices 

 

a. The onsite staging, parking areas and construction exits will be stabilized 

using coarse aggregate. A filter fabric fence will surround the staging and 

parking area. Water from the wash-down area will drain to a sediment trap 

and then to the existing storm sewer system. 

 

b. In completed pavement sections, all disturbed soils in the right-of-way 

will be stabilized with seeding or hydromulch to minimize erosion and 

sediment as soon as possible. 

 

c. At the end of paving work, all disturbed areas that are not paved will be 

seeded or hydromulched, unless sodding is specified on the construction 

drawings. 

 

2. Structural Practices 

 

a. Inlet protection baskets will be placed at the inlets as shown on the 

construction drawings to remove sediments from runoff. 

 

b. When storm inlets are removed in the course of waterline construction, the 

exposed pipe will be covered with filter fabric to reduce sediment inflow. 

 

c. A vehicle/equipment wash area stabilized with coarse aggregate will be 

established near the staging/parking area for trucks and equipment leaving 

the site. Wash water will be directed to a sediment trap, and then released 

into the storm sewer system. 

 

3. Sequence of Major Erosion and Sediment Control Activities 

 

The erosion and sediment control activities for the project will occur in 

phases. The staging, parking and construction exits will be constructed at 

the first phase. All construction vehicles that travel over the disturbed 

areas will be washed at these construction exits prior to leaving the site. 

The wash-down water will drain to a sediment trap where the sediments 

will be separated from the clean water. The sediments will be disposed 

and the clean water will drain to the existing storm sewer system. During 

the excavation phase of the project, dump trucks that are to be used for 

hauling away the excavated material will remain parked on the existing 

pavement. Any loose excavated material that falls on the pavement will be 

swept back into the excavated area. During a rainfall event, the excavated 
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area will serve as a sediment trap and will prevent disturbed soils from 

being carried to the storm inlets. All materials and supply trucks shall 

remain parked on existing pavement during their unloading. These steps 

will minimize the number of vehicles that need to be washed down. Once 

the excavated area is repaved, backfilled and regraded, the disturbed soils 

will be seeded or hydromulched. Lastly, the construction exit, staging and 

parking areas will be removed and stabilized. 

 

Completion of the project is expected within 862 calendar days. 

 

B. Storm Water Management 

 

1. Storm water drainage will be provided by grass ditches/swales and will 

carry drainage within the right-of-way to structures where drainage leaves 

the project. After curb and gutter has being placed, water drainage will be 

carried along gutter lines and water be collected at inlet locations that will 

carry the water to the appropriate storm main systems. 

 

C. Other Controls 

 

1. Waste Disposal - Waste Materials 

 

All waste materials will be collected and stored in securely lidded metal 

dumpsters rented from the                                        , which is a licensed 

solid waste management company in Houston. The dumpsters will meet 

all local and State solid waste management regulations. All trash and 

construction debris from the site will be deposited in the dumpsters. The 

trash and debris will be hauled to an approved landfill. No construction 

waste material will be buried on site. All personnel will be instructed 

regarding the correct procedure for waste disposal. Notices stating these 

practices will be posted in the office trailer and ____________________                                                       

, the individual who manages the day-to-day site operations will be 

responsible for seeing that these procedures are followed. 

 

2. Waste Disposal - Sanitary Waste 

 

All sanitary waste will be regularly collected from the portable units by 

the _____________________ company, a licensed sanitary waste 

management contractor. 

 

3. Off-Site Vehicle Tracking 

 

A stabilized construction exit will be provided to help reduce vehicle 

tracking of sediments. 
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A stabilized vehicle/equipment washing area will be provided to help 

remove dirt and loose material from vehicles and equipment. Wash water 

will be directed to sediment traps, with eventual discharge into storm 

sewer system. 

 

The paved streets adjacent to the site entrance will be cleaned daily, as 

necessary, to remove any excess mud, dirt, or rock tracked from the site. 

 

4. Demonstration of Compliance with State or Local Plans 

 

The proposed project will be in compliance with applicable State and local 

waste disposal and sanitary sewer regulations. 

 

5. Dewater Operations 

 

A sediment tank for discharged water from dewatering operations shall be 

used. 

 

D. Approved State or Local Plans 

 

There is no approved State or local site plan requirement for storm water 

management or erosion and sediment control. 

 

 

5.0 MAINTENANCE 

 

The following is a list of erosion and sediment controls to be used on this project.  

 

Stabilization Practices 

 

 Stabilized construction exits 

 Stabilized onsite staging and parking areas 

 Hydromulch on disturbed soil as soon as possible 

 Hydromulch on all disturbed areas that are not paved, upon completion of 

paving work 

 

Structural Practices 

 

 Inlet protection barriers 

 Filter fabric fences  

 Reinforced Filter fabric barrier 

 Stabilized vehicle/equipment wash area, with wash water directed to a 

sediment trap, and then released into a diversion swale 

 Sediment tank for discharged water from dewatering operations 

 Immediate removal of trench excavation spoils or backfilling in a 

continuous operation 
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To maintain the above practices, the following will have to be done: 

 

 Maintenance and repairs will be conducted within 24 hours of inspection 

report (see Section 6.0 below). 

 Sediment will be removed from behind the reinforced filter fabric barriers, 

straw bale fences or other device when it becomes about 1/3 the height of 

the device. Sediment will be removed from the sediment trap when storage 

capacity has been approximately 50% filled. 

 Any sediment in the storm sewer inlets will be removed. 

 All temporary controls will be removed after the disturbed areas have been 

stabilized. 

 

 

6.0 INSPECTIONS 

 

A. Each contractor will designate a qualified person or persons to perform the 

following inspections: 

 

Disturbed areas and areas use for storage of materials that are exposed to 

precipitation will be inspected for evidence of, or the potential for, 

pollutants entering the drainage system. 

 

Erosion and sediment control measures identified in the plan will be 

observed to ensure that they are operating correctly. 

 

Where discharge locations or points are accessible, they will be inspected 

to ascertain whether erosion control measures are effective in preventing 

significant impacts to receiving waters. 

 

Locations where vehicles enter or exit the site will be inspected for 

evidence of offsite sediment tracking. 

 

The vehicle/equipment wash area will be inspected for loss of aggregate, 

proper drainage, and proper maintenance of sediment trap and washing 

equipment. 

 

The inspection will be conducted by the responsible person at least once every 7- 

calendar days and within 24 hours after a storm of 0.5 inch or greater. 

 

After a portion of the site is finally stabilized, inspection will be conducted at 

least once every month until the entire site is stabilized. 

 

B. Based on the results of the inspection, the site description (Section 3.0) and 

control measures (Section 4.0) of this SWPPP will be revised as appropriate, but 

in no case later than 7 calendar days following the inspection. 
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C. A report summarizing the scope of the inspection, name(s) and qualifications of 

personnel making the inspection, the date(s) of the inspection, major observations 

relating to the implementation of the storm water pollution prevention plan, and 

actions taken in accordance with item “B” above will be made and retained as part 

of the storm water pollution prevention plan for at least three years from the date 

that the site is finally stabilized. The report will be signed in accordance with Part 

VI.G of the General Permit. 

 

Copies of the forms to be used for the Inspection and Maintenance reports are 

included in Appendix B.1 of this plan. 

 

 

7.0 NON-STORM WATER DISCHARGES 

 

Inventory for Pollution Prevention Plan 

 

The following substances listed below are expected to be present on site during 

construction: 

 

Concrete 

Detergents 

Paints 

Fertilizers 

Fuels 

Cleaning Solvents 

Lubricants 

Wood 

Lime Slurry 

Steel 

 

Spill Prevention 

 

The following are the material management practices that will be used to reduce the risk 

of spills or other accidental exposure of materials and substances to storm water runoff. 

 

Good Housekeeping 

 

The following are good housekeeping practices to be followed on site during the 

construction project. 

 

1. An effort will be made to store only enough products required to do the 

job. 

2. All materials stored onsite will be stored in a neat, orderly manner in their 

appropriate container and, if possible, under a roof or other enclosure. 
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3. Products will be kept in their original containers with the original 

manufacturer’s label. 

4. Substances will not be mixed with one another unless recommended by 

the manufacturer. 

5. Whenever possible, all of a product will be used up before disposing of the 

container. 

6. Manufacturers’ recommendations for proper use and disposal will be 

followed. 

7. The site superintendent will inspect daily to ensure proper use and 

disposal of materials onsite. 

 

 

Hazardous Products 

 

These practices will be used to reduce the risks associated with hazardous materials, if 

hazardous materials are used. 

 

1. Products will be kept in original containers unless they are not resealable. 

2. Original labels and material safety data will be retained. 

3. If surplus product must be disposed of; it will be done according to 

manufacturers’ recommended methods or according to State and local 

regulations. 

 

 

Product Specific Practices 

 

The produce specific practices to be followed are listed in Table I. 

 

 

Spill Prevention Practices 

 

The spill prevention practices to be followed are listed in Table I. 
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TABLE I 
Product Specific Practices 

 
The following product specific practices will be followed onsite: 

 

Petroleum Products: All onsite vehicles will be monitored for leaks and receive regular preventive 

maintenance to reduce the chance of leakage. Petroleum products will be stored in tightly sealed containers 

that are clearly labeled. Any asphalt substances used onsite will be applied according to the manufacturer’s 

recommendations. 

 

Fertilizers: Fertilizers used will be applied only in the minimum amounts recommended by the 

manufacturer. Once applied, fertilizer will be worked in the soil to limit exposure to storm water. Storage 

will be in a covered shed. The contents of any partially used bags of fertilizer will be transferred to a 

sealable plastic bid to avoid spills. 

 

Paints: All containers will be tightly sealed and stored when not required for use. Excess paint will not be 

discharged to the storm sewer system but will be properly disposed of according to manufacturers’ 

instructions or State and local regulations. 

 

Concrete Trucks: Concrete trucks will not be allowed to wash out or discharge surplus concrete or drum 

wash water on the site. 

 

Spill Prevention Practices 

 

In addition to the good housekeeping and material management practices discussed in the previous sections 

of this plan, the following practices will be followed for spill prevention and cleanup: 

 

Manufacturers’ recommended methods for spill cleanup will be clearly posted and site personnel 

will be made aware of the procedures and the location of the information and cleanup supplies. 

 

Materials and equipment necessary for spill cleanup will be kept in the material storage area 

onsite. Equipment and materials will include but not be limited to brooms, dustpans, mops, rags, 

gloves, goggles, kitty liner, sand, sawdust, and plastic and metal trash containers specifically for 

this purpose. 

 

All spills will be cleaned up immediately after discovery. 

 

The spill area will be kept well ventilated and personnel will wear appropriate protective clothing 

to prevent injury from contact with a hazardous substance, 

 

Spills of toxic or hazardous material will be reported to the appropriate State or local government 

agency, regardless of the size. 

 

The spill prevention plan will be adjusted to include measures to prevent this type of spill from 

reoccurring and how to clean up the spill if there is another one. A description of the spill, what 

caused it, and the cleanup measures will also be included. 

 

Mr. / Ms. ________________, the site superintendent responsible for the day-to-day site 

operations, will be the spill prevention and cleanup coordinator. He will designate at least three 

other site personnel who will receive sp111 prevention and cleanup training. These individuals 

will each become responsible for a particular phase of prevention and cleanup. The names of 

responsible spill personnel will be posted in the material storage area and in the office trailer 

onsite. 

 

 Blanks to filled in by contractor 
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8.0 TECHNICAL SPECIFICATIONS 

 

This section is not required by the General Permit, but is included for information 

purposes. 

 

A list of control measures which have corresponding standard specifications in the Storm 

Water Management Handbook for Construction Activities (SWMHCA) prepared by 

Harris County/Harris County Flood Control District and the City of Houston dated 

September 17, 1992 are given below, together with their specification item numbers. 

 

ITEMS SPECIFIED 

 

 Specification No.   Item 

 

 01570     Storm Water Pollution Control 

 01575     Stabilized Construction Exit 

 01576     Waste Material Disposal 

 01578     Control of Ground Water and Surface Water 

             

 

Standard Abbreviations  Item 

 

 FF     Filter Fabric Fence 

 RFB     Reinforced Filter Fabric Barrier 

 TFF     Triangular Filter Fabric Fence 

 IPB     Curb Inlet Protection Barrier 

 SC     Stabilized Construction Exit 

 ST     Portable Sediment 
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9.0 CERTIFICATIONS 

 

Certifications, as required by the regulations, follow. These must be completed before 

any professional service is performed at the site. 
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PREPARER’S CERTIFICATION FOR THE 
STORM WATER POLLUTION PREVENTION PLAN 

 

Project Name and Location: 

 

 Project Name: Fulton Paving and Drainage from Tidwell Road to Parker Road 

 

 Location: Latitude:  29° 51’ 05.19” 

Longitude:  95° 22’ 49.81” 

 

    

I certify under penalty of law that this document and all attachments were prepared under 

my direction of supervision in accordance with a system designed to assure that qualified 

personnel properly gathered and evaluated the information submitted.  Based on my 

inquiry of the person or persons who manage the system, or those persons directly 

responsible for gathering the information, the information submitted is, to the best of my 

knowledge and belief, true, accurate, and complete.  I am aware that there are significant 

penalties for submitting false information, including the possibility of fine and 

imprisonment for knowing violations. 

 
 
Storm Water Pollution Prevention Plan prepared by:    
  
 HNTB Corporation    
 Company    
     
 Vincent R. Obregon, PE   
 Name    
     
 Associate Vice President/Engineer of Record 
 Title 
 
 __________________________________ 
 Signature 
 
 January  27, 2015 

 Date 
 
Date Prepared: September 29, 2014 
  

Latest Revision: January 27, 2015 
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CONTRACTOR’S CERTIFICATION 

 

City of Houston 

Fulton Paving and Drainage from Tidwell Road to Parker Road 

WBS No. N-000542-0003-4 

 

Work on the Contract is for the construction of a proposed 4-lane roadway, concrete, curb 

and gutter boulevard with storm sewer, asphalt transition(s), traffic signal for fire station, 

replacement of water and sanitary lines, and all necessary appurtenances for the 1.46 mile 

long Parker Road Reconstruction Project: 

  

 Construct new proposed 4-lane concrete roadway, curb and gutter boulevard for 

the 1.02 mile long Fulton Street Reconstruction Project. 

 

 Asphalt transitions for side and cross streets. 

 

 Design proposed drainage system including dual 12’X8’ and dual 12’X4’ box 

culverts for project that assures no adverse impact to surrounding water surface 

elevations. 

 

 Provide sidewalks, appropriate ramps and light conduit with pull boxes in 

accordance with COH guidelines. 

 

 Replacement of sanitary and water lines. 

 

 Signing and striping from Tidwell Road to Parker Road along Fulton Street. 

 

 Traffic Control Plan for Project limits. 

 

 

Latitude:  29° 51’ 05.19” 

Longitude:  95° 22’ 49.81” 

 

I certify under penalty of law that I understand the terms and conditions of the general 

Texas Pollutant Discharge Elimination System (TPDES) permit that authorizes the storm 

water discharges associated with industrial activity from the construction site identified 

as part of this certification. 

 

 

Signature:     For:    Responsible for: 

 

 

      

 

 

Date:       
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INSPECTOR CERTIFICATION 

 

City of Houston 

Fulton Paving and Drainage from Tidwell Road to Parker Road 

WBS No. N-000542-0003-4 

 

Work on the Contract is for the construction of a proposed 4-lane roadway, concrete, curb 

and gutter boulevard with storm sewer, asphalt transition(s), traffic signal for fire station, 

replacement of  water and sanitary lines, and all necessary appurtenances for the 1.46 

mile long Parker Road Reconstruction Project: 

  

 Construct new proposed 4-lane concrete roadway, curb and gutter boulevard for 

the 1.02 mile long Fulton Street Reconstruction Project. 

 

 Asphalt transitions for side and cross streets. 

 

 Design proposed drainage system including dual 12’X8’ and dual 12’X4’ box 

culverts for project that assures no adverse impact to surrounding water surface 

elevations. 

 

 Provide sidewalks, appropriate ramps and light conduit with pull boxes in 

accordance with COH guidelines. 

 

 Replacement of sanitary and water lines. 

 

 Signing and striping from Tidwell Road to Parker Road along Fulton Street. 

 

 Traffic Control Plan for Project limits. 

 

Latitude:  29° 51’ 05.19” 

Longitude:  95° 22’ 49.81” 

 

I certify under penalty of law that this document and all attachments were prepared under 

my direction or supervision in accordance with a system designed to assure that qualified 

personnel properly gathered and evaluated the information submitted. Based on my 

inquiry of the person or persons who manage the system, or those persons who manage 

the system, or those persons directly responsible for gathering the information, the 

information submitted is, to the best of my knowledge and belief; true accurate and 

complete. I am aware that there are significant penalties for submitting false information, 

including the possibility of fine and imprisonment for knowing violations. 

 

 

Signed: _________________________________ 

 

 

Date: _________________________________ 










































































































































































