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Document 00200 
 

INSTRUCTIONS TO BIDDERS 
 
1.0 RELATED DOCUMENTS 

 
A. Document 00210 – Supplementary 

Instructions to Bidders. 
 
B. Document 00320 – Geotechnical 

Information. 
 
C. Document 00330 – Existing Conditions. 
 
D. Document 00410 – Bid Form, Parts A & B. 
 
E. Document 00495 – Post-Bid Procedures. 
 
F. Document 00520 – Agreement. 
 
G. Document 00700 – General Conditions. 
 
H. Document 00800 – Supplementary 

Conditions. 
 

2.0 DEFINITIONS 

 
A. Definitions set forth in Document 00700 – 

General Conditions and in other documents 
of Project Manual, are applicable to Bid 
Documents. 
 

B. Addendum: Written or graphic instrument 
issued prior to Bid opening, which clarifies, 
modifies, corrects, or changes Bid 
Documents. 

 
C. Alternate: The total amount bid for additions 

to work, as described in Section 01110 – 
Summary of Work.  Each Alternate includes 
cost of effects on adjacent or related 
components, and Bidder's overhead and 
profit. 

 
D. Bid: A complete and properly signed offer to 

perform the Work in accordance with this 
Document and Document 00210 – 
Supplementary Instructions to Bidders. 

 
E. Bid Date: Date and time set for receipt of 

Bids as stated in Document 00210 – 
Supplementary Instructions to Bidders, or as 
modified by Addenda. 

 
F. Bid Documents: Project Manual, Drawings, 

and Addenda. 
 
G. Bid Supplement: A Bid submittal that is 

required in Document 00410 – Bid Form. 
 
H. Bidder: Person or firm, identified in 

Document 00410B – Bid Form – Part B, 
including its successors, and its authorized 
representative. 

 

I. Code: Code of Ordinances, Houston, Texas. 

 
J. Low Bidder: Apparent successful Bidder that 

qualifies as a responsible Bidder and that 
submits Bid with lowest Total Bid Price. 

 
K. Project Manager: Person designated in 

Document 00100 – Advertisement for Bids 
and Document 00220 – Request for Bid 
Information to represent the City during 
bidding and post-bid periods. 

 
L. Project Manual: Volume assembled for the 

Work that includes the bidding requirements, 
sample forms, Conditions of the Contract, 
and Specifications. 

 
M. Security Deposit: A certified check, cashier's 

check, or bid bond in the amount of 10 
percent of the Total Bid Price. 

 
N. Total Bid Price: Total amount bid for 

performing the Work as identified by Bidder 
in Document 00410B – Bid Form – Part B, 
which amount includes: 

 
1. Stipulated Price; 

 
2. Total Base Unit Prices; 

 
3. Total Extra Unit Prices; 

 
4. Total Cash Allowances; and 

 
5. Total Alternates. 

 
3.0 NOTICE TO BIDDERS 

 
A. The City of Houston Fair Campaign 

Ordinance makes it unlawful for a Contractor 
to offer any contribution to a candidate for 
City elective office (including elected officers 
and officers-elect) during a certain period of 
time prior to and following the award of the 
Contract by the City Council.  The term 
"Contractor" includes proprietors of 
proprietorships, all partners of partnerships, 
and all officers, directors, and holders of 10 
percent or more of the outstanding shares of 
corporations.  A statement disclosing the 
names and business addresses of each of 
those persons will be required to be 
submitted with each bid or proposal; for a 
City Contract.  Bidder shall complete and 
submit Document 00452 – Form A, 
Contractor Submission List, City of 
Houston Fair Campaign Ordinance, with its 
Bid to comply with this requirement.  See 
Chapter 18 of the Code for further 
information. 
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B. Chapter 15, Article VIII, of the City's Code 
provides that no contract shall be let, nor any 
other business transaction entered into, by 
the City with any person indebted to the City 
or a qualifying entity, if the contractor or 
transaction comes within the provisions of 
Section 15-1 (c) of the Code.  Exceptions 
are provided in Section 15-126 of the Code.   
Bidder shall complete and submit Document 
00455 – Affidavit of Ownership or Control, 
with its Bid to comply with this requirement. 

 
C. Neither bidder(s) nor any person acting on 

bidder(s)’s behalf shall attempt to influence 
the outcome of the award by the offer, 
presentation or promise of gratuities, favors, 
or anything of value to any appointed or 
elected official or employee of the City of 
Houston, their families or staff members.  All 
inquiries regarding the solicitation are to be 
directed to the designated City 
Representative identified on the first page of 
the solicitation.  Upon issuance of the 
solicitation through the pre-award phase and 
up to the date the City Secretary publicly 
posts notice of any City Council agenda 
containing the applicable award, aside from 
bidder's formal response to the solicitation, 
through the pre-award phase, written 
requests for clarification during the period 
officially designated for such purpose by the 
City Representative, neither bidder(s) nor 
persons acting on their behalf shall 
communicate with any appointed or elected 
official or employee of the City of Houston, 
their families or staff through written or oral 
means in an attempt to persuade or 
influence the outcome of the award or to 
obtain or deliver information intended to or 
which could reasonably result in an 
advantage to any bidder.  However, nothing 
in this paragraph shall prevent a bidder from 
making public statements to the City Council 
convened for a regularly scheduled session 
after the official selection has been made 
and placed on the City Council agenda for 
action, or to a City Council committee 
convened to discuss a recommendation 
regarding the solicitation. 

 
4.0 BID DOCUMENTS 

 
A. The Bid Documents may be obtained at 

location specified in Document 00210 – 
Supplementary Instructions to Bidders. 

 
B. The Bid Documents are made available only 

for the purpose of bidding on the Work.  
Receipt of Bid Documents does not grant a 
license for other purposes. 

 
C. On receipt of Bid Documents, Bidder shall 

verify that documents are legible and 
complete, compare contents of Project 
Manual with Document 00010 – Table of 
Contents, and compare Index of Drawings 
with Document 00015 – List of Drawings.  

Bidder shall notify Project Manager if Bid 
Documents are incomplete. 

 
D. If City of Houston Standard Specifications or 

Standard Details are required by the Project 
Manual, Bidder shall refer to Document 
00210 – Supplementary Instructions to  
Bidders for purchase information. 

 
5.0 EXAMINATION OF DOCUMENTS, SITE, AND 

LOCAL CONDITIONS 

 
A. Bidder shall examine Project site, become 

familiar with local conditions under which the 
Work shall be performed, conduct 
appropriate investigations, and correlate 
personal observations with requirements of 
the Bid Documents before submitting a Bid. 

 
B. Bidder shall make site investigations to the 

extent Bidder deems necessary to ascertain 
extent of subsurface conditions. 

 
C. Failure of Bidder to perform the 

investigations prior to submitting a Bid does 
not relieve Bidder of responsibility for 
investigations, interpretations and proper 
use of available information in the 
preparation of its Bid. 

 
D. Bidder shall observe limitations of access to 

occupied or restricted site as stated in 
Document 00210 – Supplementary 
Instructions to Bidders. 

 
6.0 INTERPRETATIONS DURING BIDDING 

 
A. Bidder shall immediately submit Document 

00220 – Request for Bid Information to 
Project Manager upon finding errors, 
discrepancies, or omissions in Bid 
Documents. Confirmation of receipt of 
questions by the City is the responsibility of 
Bidder.  Verbal discussions and answers are 
not binding. 

 
B. Document 00220 – Request for Bid 

Information must be received at least 10 
days before the Bid Date to allow issuance 
of Addenda in accordance with Paragraph 
7.O.D.  Replies, if issued, are by Addenda. 

 
7.0 ADDENDA 

 

A. Addenda that affect bidding requirements 
are applicable only during applicable only 
through issuance of the Notice to Proceed.  
Addenda that affect the Contract are a part 
of the Contract. 

 
B. BIDDERS WHO SUBMIT A BID ON THIS 

PROJECT SHALL BE PRESUMED TO 
HAVE RECEIVED ALL ADDENDA AND TO 
HAVE INCLUDED ANY COST THEREOF IN 
THEIR BIDS, REGARDLESS OF 
WHETHER THEY ACKNOWLEDGE THE 
ADDENDA OR NOT. 
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C. The City will make Addenda available at 

same location where the Bid Documents 
may be obtained.  The City will notify plan 
holders of record when Addenda are 
available. Bidders are responsible for 
obtaining Addenda after notification. 

 
D. No Addendum will be issued later than noon 

on Monday before Bid Date, except 
Addenda with minor clarifications, 
withdrawing request for Bids, or postponing 
Bid Date. 

 
8.0 SUBSTITUTION OF PRODUCTS 

 
A. No substitutions of Products will be 

considered during the bidding period. 
 

9.0 PREPARATION OF BIDS 
 
A. Bidder shall fill in applicable blanks in 

Document 00410A&B – Bid Form – Parts A 
& B and Bid Supplements.  In addition, 
Bidder shall bid all Alternates. Bidder shall 
properly sign Document 00410B -Bid Form. 

 
B. Bidder shall initial all pages, except 

signature page, of Document 00410B – Bid 
Form – Part B. 

 
C. Bidder is responsible for all costs incurred by 

the Bidder, associated with preparation of its 
Bid and compliance with Post-bid 
Procedures. 

 
D. Bidder may not adjust preprinted price on 

line items stating "Fixed Unit Price" in the 
description on the Bid Form. 

 
E. Bidder may increase preprinted price on line 

items stating "Minimum Bid Price" in the 
description on the Bid Form by crossing out 
the minimum and inserting revised price on 
the line above. 

 
F. Bidder may decrease preprinted price on line 

items stating "Maximum Bid Price" in the 
description on the Bid Form by crossing out 
the maximum and inserting revised price on 
the line above. 

 
G. Bidder shall insert a price no greater than 

the maximum preprinted range and no less 
than the preprinted range for line items 
stating "Fixed Range Unit Price" in the 
description on the Bid Form by crossing out 
prices noted and inserting revised price on 
the line above. 

 
H. Bidder may not adjust Cash Allowance 

amounts. 
 

10.0 BID SUBMISSION 

 
A. City Secretary will receive Bids on Bid Date 

at location specified in Document 00210 – 

Supplementary Instructions to Bidders. 
 
B. Bids submitted after Bid Date will be 

returned to Bidder unopened. 
 
C. Verbal, facsimile, or electronic Bids are 

invalid and will not be considered. 
 
D. Bidder shall submit in person or by mail one 

copy of the signed Document 00410 – Bid 
Form, Parts A and B, along with required 
Security Deposit, and required Bid 
Supplements, in a sealed, opaque envelope.  
In addition, Bidder shall clearly identify 
Project, Bid Date and Bidder's name on 
outside of envelope.  If forwarded by mail, 
the sealed envelope containing the Bid must 
be enclosed in another envelope addressed 
for postal delivery. 

 
11.0 BID SECURITY 

 
A. Bidder shall submit a Security Deposit with 

its Bid. 
 
B. Certified Check or Cashier's Check 
 

1. Bidder shall make check payable to the 
City of Houston. 

 
2. A check is submitted on the condition 

that if Bidder is named Low Bidder and 
fails either to timely and properly submit 
documents required in Document 00495 
– Post-Bid Procedures, the City will 
cash the check in accordance with 
Paragraph 11.0.E. 

 
C. Bid Bond 
 

1. The bid bond must be a valid and 
enforceable bond, signed by a surety 
that complies with other requirements 
set out by law. 

 
2. The bid bond must name the City of 

Houston as obligee, and be signed by 
the Bidder as principal and signed and 
sealed by the surety. 

 
3. The bid bond must be conditioned such 

that if Bidder is named Low Bidder and 
then fails to timely and properly submit 
documents required in Document 00495 
– Post-Bid Procedures, surety will be 
obligated to pay to the City an amount in 
accordance with Paragraph 11.0.E. 

 
D. Security Deposits will be retained until after 

the Contract is awarded or all Bids are 
rejected. 

 
E. Low Bidder forfeits Security Deposit if it fails 

to timely and properly submit documents 
required in Document 00495 – Post-Bid 
Procedures.  The City may claim an amount 
equal to the difference between the Total Bid 
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Price of the defaulting Bidder and the Total 
Bid Price of the Bidder awarded the 
Contract.  If Security Deposit is a check, the 
City will reimburse any remaining balance to 
the defaulting Bidder. 

 
12.0 SUBCONTRACTORS AND SUPPLIERS 

 
A. The City may reject proposed 

Subcontractors or Suppliers. 
 
B. Refer to Document 00800 – Supplementary 

Conditions, for MWBEPDBE, DBE and SBE 
goals. 

 
13.0 MODIFICATION OR WITHDRAWAL OF BID 

 
A. A Bidder may modify or withdraw a Bid 

submitted before the Bid Date by written 
notice to the City Secretary.  The notice may 
not reveal the amount of the original Bid and 
must be signed by the Bidder. 

 
B. Bidder may not modify or withdraw its Bid by 

verbal, facsimile, or electronic means. 
 
C. A withdrawn Bid may be resubmitted up to 

the time designated for receipt of Bids. 
 

14.0 BID DISQUALIFICATION 
 

A. The City may disqualify a Bid if the Bidder: 

 
1. fails to provide required Security 

Deposit in the proper amount; 
 

2. improperly or illegibly completes 
information required by the Bid 
Documents; 

 
3. fails to sign Bid or improperly signs Bid; 

 
4. qualifies its Bid; or 
 
5. improperly submits its Bid. 

 
B. When requested, Low Bidder shall present 

satisfactory evidence that Bidder has 
regularly engaged in performing construction 
work as proposed, and has the capital, labor, 
equipment, and material to perform the 

Work. 
 

15.0 PREBID MEETING 

 
A. A prebid meeting is scheduled to be 

held at the place, time, and date listed in 
Document 00210 – Supplementary 
Instructions to Bidders. 

 
B. All Bidders, subcontractors, and  
suppliers are invited to attend. 
 
C. Representatives of City Engineer will 

attend. 
 

16.0 OPENING OF BIDS 
 

A. Bids are opened by the City Secretary 
and publicly read in City Council 
Chambers on the Public Level in City 
Hall Annex at 11:00 a.m. on Bid Date. 

 
B. Place and date of Bid opening may be 

changed in accordance with Sections 
15-3(b)(5) and 15-3(b)(6) of the City 
Code. 

 
17.0 EVALUATION AND CONSIDERATION OF BIDS 

 
A. Project Manager will tabulate, record 

and evaluate Bids. 
 
B. The City may reject all Bids or may 

reject any defective Bid. 
 

18.0 ACCEPTANCE OF THE BID 

 
A. The City will send to Low Bidder 

Document 00498 – Notice of Intent to 
Award.  Acceptance by the City is 
conditioned upon Bidder's timely and 
proper submittal of documents required 
in Document 00495 – Post-Bid 
Procedures. 

 
B. The Bid remains open to acceptance 

and is irrevocable for the period of time 
stated in Document 00410A – Bid Form 
– Part A. 

 
 

 
END OF DOCUMENT 
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Document 00210 
 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
 
The following Paragraphs modify Document 00200 - Instructions to Bidders.  Where a 
portion of the Instructions to Bidders is modified or deleted by these Supplementary 
Instructions, the unaltered portions of the Instructions to Bidders remains in effect. 
 
 
2.0 – DEFINITIONS:  Add the following Paragraphs to this Section: 
 

 
O. Office of Business Opportunity (OBO):  All references to Affirmative Action 

Contract Compliance Division (AACC) set forth in Document 00700 – General 
Conditions and in other documents of the Project Manual, shall refer to, and 
include, the Office of Business Opportunity. 

 
 P. Certificate of Responsibility:  An unexpired and unrevoked letter from the 

Director containing an identification number and stating that a Bidder has met 
the minimum qualifications to bid on street and bridge contracts within the 
amount and type of bidding capacity, based on Texas Department of 
Transportation (TxDOT) determination of Bidder’s capability and approval of 
financial stability.  

 
Q. Director:  Director, Department of Public Works and Engineering, City of 

Houston. 
 

 
3.0 - NOTICE TO BIDDERS:  Add the following Paragraph to this Section: 
 

C. The City will award this contract to a “Local Business”, as that term is 
defined in Section 15-176 of the City of Houston Code of Ordinances 
(“the Code”): 

 
• If the bid of the Local Business is less than $100,000 and is the lowest 

responsible bid or is within 5% of the lowest bid received, or 
• If the bid of the Local Business is more than $100,000 and is the lowest 

responsible bid or is within 3% of the lowest bid received, and 
• Unless the Director determines that such an award would unduly interfere 

with contract needs, as provided in Section 15-181 of the Code. 
 

If there is no bid of a Local Business that meets these criteria, the City will 
award the contract to the lowest responsible bidder. 
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D. This is a City Street and Bridge Construction or Improvement Contract 

which requires a current Certificate of Responsibility filed with the Director 
no later than three business days prior to Project Bid Date.  A Certificate 
of Responsibility is a valid Prequalification Approval Letter issued by 
TxDOT stating that a Bidder is qualified to bid on State Highway 
improvement contracts pursuant to 43 Texas Administrative Code, 
Section 9.12, as it may be amended from time-to-time, and Chapter 15, 
Article IV of the Code of Ordinances, Houston, Texas (the “Ordinance”). 

 
4.0 – BID DOCUMENTS:  Add the following Paragraphs to this Section: 
 
 

A. Add the following Paragraph A.1: 
 

1. Bid documents may only be obtained electronically at the City’s website: 
http://bidsets.publicworks.houstontx.gov/.  

 
 

D. Add the following Paragraph D.1: 
 

1. Copies of the City Standard Specifications and Details may be 
acquired at no cost on the City’s website  
http://documents.publicworks.houstontx.gov/document-
center/specifications/index.htm 

 
E. The following plan rooms, whose names, addresses, phone and fax numbers 

were last updated on April 9, 2007, have been authorized by the City to 
display Bid Documents for examination: 

 (Note: The Bid Documents furnished to the plan rooms for examination can be 
in electronic format, in hard copies, or in any other formats pertaining to each 
City Contracting Division’s discretion.)    

 
1. AMTEK Information Services, Inc., 4001 Sherwood Lane, Houston, TX 

77092, 713-956-0100, Fax 713-956-5340, Email: 
planroom@amtekusa.com 

 
2. Associated Builders & Contractors, Inc., (ABC), 3910 Kirby, Suite 131, 

Houston, TX 77098-4151, 713-523-6222, Fax 713-874-0747.  Email:  
lori@abchouston.org 

 
3. Associated General Contractors (AGC-BB) Building Branch, 3825 

Dacoma, Houston, TX 77092-8717, 713-843-3700, Fax 713-843-3701. 
Email:  karla.s@agchouston.org 
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4. Associated General Contractors, (AGC-HHUI), Highway, Heavy Utilities 

and Industrial Branch, 2400 Augusta St., Suite 180, Houston, TX 
77057, 713-334-7100, Fax 713-334-7130.  Email:  houston@agctx.org 

 (Attention: Mel Keyser) 
 

5. Construction Information Network, 1225 North Loop West, Suite 550, 
Houston, TX 77008, 713-868-2233 ext. 329, Fax 866-852-2713.  Email: 
paul.tilford@cnsx.com  

 
6. F. W. Dodge Corporation, 4101 Greenbriar, Suite 320, Houston, TX 

77098, 713-529-4895, Fax 713-524-7639.  Email:  
terrie_harris@mcgraw-hill.com 

 
7. Hispanic Contractors Association of Houston (HCA-GHA), 11 Parker 

Road, Suite 7, Houston, TX 77241, 713-699-2732 or 832-754-3705, 
Fax 713-695-1556, Email: hispanicontractorsassociation@yahoo.com; 
or Randymagdaleno@yahoo.com 

 
8. Houston Minority Business Development Center, 2900 Woodridge, 

Suite 124, Houston, TX 77087, 713-644-0821, Fax 713-644-3523.  
Email:  gtamez@gacompanies.com 

 
9. Reed Construction Data, 30 Technology Parkway South, Suite 100, 

Norcross, GA – 30092-8629.  Tel. 1-800-424-3996 or 1-800-699-8640; 
Fax 1-800-317-0870 or 1-800-508-5370.  

 
10. The Builders' Exchange of Texas, Inc., 3910 Kirby, Suite 131, Houston, 

TX 77098, 210-564-6900, Fax: 210-564-6921, Email:  
houston@bxtx.com 

 
 
F. Add the following Paragraph F.1: 

 
1. Designation as a City Business or Local Business 

 
To be designated as a City or Local Business for the purposes of the Hire 
Houston First Program, as set out in Article XI of Chapter 15 of the 
Houston City Code, a bidder or proposer must submit the Hire Houston 
First Application and Affidavit (“HHF  Affidavit”) to the Director of the 
Mayor’s Office of Business Opportunities and receive notice that the 
submission has been approved prior to award of a contract.  Bidders are 
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encouraged to secure a designation prior to submission of a bid or 
proposal. 

Download the HHF Affidavit from the Office of Business Opportunities 
Webpage at the City of Houston e-Government Website at the following 
location:  

www.houstontx.gov/obo/moreforms/hirehoustonfirstaffidavit.pdf 

Submit the completed application as directed on the form, or submit a 
signed original affidavit with your bid. 

 
 
5.0 - EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS:  Insert the 
following paragraph: 
 
 

D. Add the following Paragraph D.1: 
 

1. Work will be performed in public right-of-way.  The site may be 
examined at any time during daylight hours. 

 
9.0 – PREPARATION OF BIDS:  Add the following Paragraph I to this Paragraph: 
 
 

I. For math errors the City encounters in analyzing Bids, the following 
guidance will be used: 

 
  In the event of a confl ict between:    The Bid Price is: 
 
   1.  Individual Unit Price and  Individual Unit Price times 
        Extension of that Unit Price  Estimated Quantity 

     2.  A Unit Price extension and Sum of all Individual Unit Price    
        total of Unit Price Extensions  Extensions         
   3.  Individual Alternate and  Sum of all Individual Alternates 
        total of Alternates 
   4.  Individual subtotals for Stipulated Sum of Individual subtotals for  
        Price, Base Unit Prices, Extra  Stipulated Price, Base Unit Prices,  
        Unit Prices, Contractor Bonus, Extra Unit Prices, Contractor Bonus, 
         Cash Allowances, and Alternates; Cash Allowances and Alternates 
        and the Total Bid Price 

 
 

 



Citywide Intersection Redesign and Safety Improvements #5 SUPPLEMENTARY 
WBS No. N-310662-0047-4 INSTRUCTIONS TO BIDDERS  
 
 

 
00210-5 

01-15-2015  

10.0 – BID SUBMISSION:  Add the following Paragraph A.1 to this Section: 
 

A. Add the following Paragraph A.1: 
 

1. City Secretary will receive Bids at 900 Bagby, Room P101, Houston, 
Texas until 10:30 a.m., local time on March 19, 2015. 

 
15.0 – PREBID MEETING:  Add the following Paragraph A.1 to this Section: 
 

A. Add the following Paragraph A.1: 
 

1. A Prebid Meeting will be held at 10:30 A.M. on March 10,2015 in 14th 
Floor, Conference Room No. 14-A at 611 Walker, Houston, Texas 
77002.   

 
END OF DOCUMENT 
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Document 00220 
 

REQUEST FOR BID INFORMATION 
 
PROJECT:   Citywide Intersection Redesign and Safety Improvements #5  
 
PROJECT No.:  WBS No. N-310662-0047-4  
 
TO:   Chad Zorn, P.E.  
 14th Floor  
 611 Walker, Houston, Texas 77002  
 
Phone No. (832) 395-2245  
Fax No. (832) 395-2252  
Email Addr. Chad.Zorn@houstontx.gov  
 
(Type or Print question legibly; use back if more space is needed) 
 
  
  
  
  
  
  
  
  
  
 
This request relates to    and/or   
 Drawing / Detail No.  Specification Section No. 
 
Attachments to this request:    
  
  
 
    
Signature Date 
  
(Type or Print Name) 
  
(Type or Print Company Name) 
 
 

END OF DOCUMENT 
 



Citywide Intersection Redesign and Safety Improvements #5   
WBS No. N-310662-0047-4  BID FORM 
  PART A  
 

00410-A1 
01-15-2015 

 
 
 
 

Document  00410A 
 

BID FORM – PART A 
 
To:  The Honorable Mayor and City Council of the City of Houston 

City Hall Annex 
900 Bagby Street 
Houston, Texas 77002 

 
Project:  Citywide Intersection Redesign and Safety Improvement #5  
Project No.:   WBS No. N-310662-0047-4  
Bidder:    

(Print or type full name of business entity, such as corporation, LLC, 
etc) 

 
OFFER 

A. Total Bid Price: Having examined the Project location and all matters referred 
to in Bid Documents for the Project, we, the undersigned, offer to enter into a 
Contract to perform the Work for the Total Bid Price shown on the signature 
page of this Document 

B. Security Deposit:  Included with the Bid is a Security Deposit in the amount of 
10 percent of the Total Bid Price subject to terms described in Document 
00200 – Instructions to Bidders. 

C. Period for Bid Acceptance:  This offer is open to acceptance and is 
irrevocable for 90 days from Bid Date.  That period may be extended by 
mutual written agreement of the City and Bidder. 

D.  Addenda: All Addenda have been received.  Modifications to Bid Documents 
have been considered and all related costs are included in the Total Bid Price. 

E. Bid Supplements: The following documents are attached: 
[X] Security Deposit (as defined in Document 00200 – Instructions to 

Bidders) 
[X] Document 00450 - Bidder's Statement of MWSBE Status 
[X] Document 00452 - Contractor's Submission List - Fair Campaign 

Ordinance Form A 
[X] Document 00453 – Bidder’s Statement of Residency (not required for AIP 

funded project) 
[X] Document 00454 - Affidavit of Non-interest 
[X] Document 00455 - Affidavit of Ownership or Control 
[  ] Document 00456 - Bidder’s Certificate of Compliance with Buy American 

Program (required for AIP funded project) 
[X] Document 00457 – Conflicts of Interest Questionnaire (CIQ) 
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[  ] Document 00458 - Bidder’s Certificate Regarding Foreign Trade 
Restriction (required for AIP funded project) 

[  ] Document 00459 -  Contractor’s Statement Regarding Previous Contracts  
       Subject to EEO (required for AIP funded project) 
[X] Document 00460 – (POP 1) Pay or Play Acknowledgement Form  
[X] Document 00470 – Bidder’s MWSBE Participation Plan (required unless 

no MWSBE participation goal is provided in Document 00800 (the 
“Goal”)). 

[X] Document 00471 – Pre-bid Good Faith Efforts (required if the goal in 
Bidder’s Participation Plan–Document 00470 is lower than the Goal). 

[X] Document 00472 – Bidder’s Goal Deviation Request (required if the goal 
in Bidder’s Participation Plan–Document 00470 is lower than the Goal). 

[X] Others as listed: Valid official letter from OBO with your designation as a 
City or Local Business (Bidder’s Participation Hire Houston First)  

  
 
 
 
 
 
 

CONTRACT TIME 
A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within 

550 days after Date of Commencement of the Work, subject to adjustments of 
Contract Time as provided in the Contract.  
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PART B

B.  BASE UNIT PRICE TABLE:

Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

1 01502 Mobilization (1) LS 1 $76,000.00 $76,000.00

$76,000.00

2 01555 Traffic Control and Regulation (1) LS 1 $38,000.00 $38,000.00

3 01555 Uniformed Peace Officer and Flagmen (1) LS 1 $25,000.00 $25,000.00

$63,000.00

4 01554 Ground Mounted Sign and Post Assembly EA 2 $ $

5 01554 Remove Existing Sign and Post Assembly EA 2 $ $

6 01562 Tree and plant protection (Remove 2" to 4" Trees) LS 1 $ $

7 01570 Inlet Protection Barrier LF 28 $ $

8 02221

Removing and Disposing of Concrete Pavements (including all 

thicknesses, w/ or w/o asphalt, including base & subgrade, w/ 

or w/o curb, all depths)

SY 90 $ $

9 02315 Roadway Excavation with subgrade CY 205 $ $

10 02338 Portland Cement Stabilized Subgrade 8-inch thick SY 410 $ $

11 02751 Reinforced Concrete Pavement 8-inch thick SY 350 $ $

12 02752 Expansion Joint LF 50

13 02752 Horizontal Dowel 18" EA 50 $ $

14 02762 Blast cleaning pavement markers 6-inch wide lines LF 50 $ $

15 02762 Blast cleaning pavement markers ARROW SF 96 $ $

16 02762 Removal Raised Pavement Markers All Types LS 1 $ $

Document 00410B

B-1. GENERAL ITEMS

SUB-TOTAL B-1.  BASE UNIT PRICES GENERAL ITEMS

B-2. TRAFFIC CONTROL ITEMS

SUB-TOTAL B-2.  BASE UNIT PRICES TRAFFIC CONTROL ITEMS

B-3. SAN PABLO GARDENS AT S POST OAK

1.0      TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE FOLLOWING COMPONENT PRICES AND 

PROCESS (PRINT OR TYPE NUMERICAL AMOUNTS):

A.  STIPULATED PRICE:                                                                                                                 $ N/A

      (Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternatives, if any)

 00410B - 1

01-15-2015

Bidder's Initials[         ]
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Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

17 02764 Raised Pav Marker TY II C-R EA 4 $ $

18 02767 Thermoplastic Pavement Marking 6-inch wide White LF 50 $ $

19 02767 Thermoplastic Pavement Markings, White Curb LF 100 $ $

20 02767 Thermoplastic Pavement Markings, Yellow Curb LF 250 $ $

21 02767 Thermoplastic Pavement Marking symbol ARROW EA 2 $ $

22 02771 6-Inch Concrete Curb (Monolithic) LF 315 $ $

23 02771 Mountable Concrete Curb (12") SF 40 $ $

24 02915 Tree Planting (3" Live Oak) EA 3 $ $

25 02922 Sodding SY 50 $ $

$

26 01554 Ground Mounted Sign and Post Assembly EA 5 $ $

27 01562 Tree and plant protection (Protect Existing Tree) LS 1 $ $

28 01562 Tree and plant protection (Remove 14" to 18" Trees) LS 1 $ $

29 01570 Inlet Protection Barrier LF 28 $ $

30 02221

Removing and Disposing of Concrete Pavements (including all 

thicknesses, w/ or w/o asphalt, including base & subgrade, w/ 

or w/o curb, all depths)

SY 180 $ $

31 02221 Remove Existing Communication Service Box EA 1 $ $

32 02315 Roadway Excavation with Subgrade CY 320 $ $

33 02338 Portland Cement Stabilized Subgrade 8-inch thick SY 630 $ $

34 02751 Reinforced Concrete Pavement 8-inch thick SY 540 $ $

35 02752 Expansion Joint LF 100 $

36 02752 Horizontal Dowel 18" EA 100 $ $

37 02762 Blast cleaning pavement markers 4-inch wide lines LF 400 $ $

38 02762 Blast cleaning pavement markers 6-inch wide lines LF 50 $ $

39 02762 Blast cleaning pavement markers ARROW SF 192 $ $

40 02762 Removal Raised Pavement Markers All Types LS 1 $ $

SUB-TOTAL B-3.  BASE UNIT PRICES SAN PABLO GARDENS AT S POST OAK

B-4. KINGHURST AT S WILCREST
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01-15-2015

Bidder's Initials[         ]
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Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

41 02764 Raised Pav Marker TY II C-R EA 50 $ $

42 02765 Temporary Pavement Markings 4-inch wide white LF 1,200 $ $

43 02765 Temporary Pavement Markings 4-inch wide yellow LF 1,200 $ $

44 02767 Thermoplastic Pavement Marking 4-inch wide White(BRK) LF 400 $ $

45 02767 Thermoplastic Pavement Marking 6-inch wide White LF 50 $ $

46 02767 Thermoplastic Pavement Markings, White Curb LF 300 $ $

47 02767 Thermoplastic Pavement Markings, Yellow Curb LF 650 $ $

48 02767 Thermoplastic Pavement Marking symbol ARROW EA 4 $ $

49 02771 6-Inch Concrete Curb ( Monolithic) LF 450 $ $

50 02771 6-Inch Doweled Curb LF 180 $ $

51 02771 Mountable Concrete Curb (12") SF 80 $ $

52 02772  6-inch Concrete Median or Directional Island SY 40 $ $

53 02915 Tree Planting (3" Live Oak) EA 12 $ $

54 02922 Sodding SY 75 $ $

55 16709 Communications Conduit (Trench) LF 725 $ $

56 16709 Communications Conduit (Bore) LF 700 $ $

57 16735 Fiber Optic Splice Enclosure EA 1 $ $

58 16737 Communications Service Box EA 1 $ $

$SUB-TOTAL B-4.  BASE UNIT PRICES KINGHURST AT S WILCREST

 00410B - 3

01-15-2015

Bidder's Initials[         ]
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Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

59 01562 Tree and plant protection (Remove 18"-24" Trees) LS 1 $ $

60 01570 Inlet Protection Barrier LF 18 $ $

61 02221

Removing and Disposing of Concrete Pavements (including all 

thicknesses, w/ or w/o asphalt, including base & subgrade, w/ 

or w/o curb, all depths)

SY 125 $ $

62 02221 Remove/Dispose storm pipe 24-inch dia LF 8 $ $

63 02221 Remove And Dispose of Existing Inlets EA 1 $ $

64 02315 Roadway Excavation with subgrade CY 399 $ $

65 02511 6-inch diameter water line by trenchless construction LF 45 $ $

66 02516 Cut, plug, and abandon existing 6-inch diameter water line EA 1 $ $

67 02520 Remove and salvage existing fire hydrant EA 1 $ $

68 02520
Fire hydrant assembly, all depths, including 6-inch diameter 

gate valve and box
EA 1 $ $

69 02525 24-inch by 6-inch diameter tapping sleeve and valve EA 1 $ $

70 02633 Type BB inlet (Pre Cast) EA 1 $ $

71 02338 Portland Cement Stabilized Subgrade 8-inch thick SY 676 $ $

72 02751 Reinforced Concrete Pavement 8-inch thick SY 555 $ $

73 02752 Expansion Joint LF 53 $ $

74 02752 Horizontal Dowel 18" EA 49 $ $

75 02764 Raised Pav Marker TY I with no Reflective (W) EA 11 $ $

76 02767 Thermoplastic Pavement Marking 6-inch wide White LF 180 $ $

77 02767 Thermoplastic Pavement Marking symbol ARROW EA 4 $ $

78 02767 Thermoplastic Pavement Markings, Yellow Curb LF 72 $ $

79 02771 6-Inch Concrete Curb ( Monolithic) LF 546 $ $

80 02772  6-inch Concrete Median or Directional Island SY 205 $ $

81 02915 Tree Planting (3" Live Oak) EA 35 $ $

82 02922 Sodding SY 14 $ $

$

B-5. 700 BLOCK OF DAIRY ASHFORD

SUB-TOTAL B-5.  BASE UNIT PRICES 700 BLOCK OF DAIRY ASHFORD
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01-15-2015

Bidder's Initials[         ]
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Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

83 01554 Ground Mounted Sign and Post Assembly EA 2 $ $

84 01570 Inlet Protection Barrier LF 10 $ $

85 02221

Removing and Disposing of Concrete Pavements (including all 

thicknesses, w/ or w/o asphalt, including base & subgrade, w/ 

or w/o curb, all depths)

SY 87 $ $

86 02315 Roadway Excavation with subgrade CY 150 $ $

87 02338 Portland Cement Stabilized Subgrade 8-inch thick SY 298 $ $

88 02751 Reinforced Concrete Pavement 8-inch thick SY 236 $ $

89 02752 Expansion Joints LF 39 $ $

90 02752 Horizontal Dowel 18" EA 38 $ $

91 02764 Raised Pav Marker TY I with no Reflective (W) EA 4 $ $

92 02767 Thermoplastic Pavement Marking 6-inch wide White LF 80 $ $

93 02767 Thermoplastic Pavement Marking symbol ARROW EA 2 $ $

94 02767 Thermoplastic Pavement Markings, Yellow Curb LF 76 $ $

95 02771 6-Inch Concrete Curb ( Monolithic) LF 283 $ $

96 02772  6-inch Concrete Median or Directional Island SY 5 $ $

97 02922 Sodding SY 50 $ $

$

B-6. KIRKWOOD AT MEADOWGLEN

SUB-TOTAL B-6.  BASE UNIT PRICES KIRKWOOD AT MEADOWGLEN

 00410B - 5

01-15-2015

Bidder's Initials[         ]
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Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

98 01554 Relocate Ground Mounted Sign and Post Assembly EA 6 $ $

99 01562 Tree and plant protection (Remove Trees 4"-6") LS 1 $ $

100 01570 Inlet Protection Barrier LF 144 $ $

101 02082 Type C manhole for 42-inch diameter and small sewers EA 3 $ $

102 02085 Adjust Existing Water Valve Box to New Grade EA 4 $ $

103 02085 Adjust Existing Water Meter to Grade EA 1 $ $

104 02086 Adjust Existing Manhole Frame and Cover to New Grade EA 1 $ $

105 02086 Adjust Existing Inlet to New Grade EA 1 $ $

106 02086 Rebuild Top of Existing Inlet EA 1 $ $

107 02221 Remove Existing Steel Bollards EA 6 $ $

108 02221
Removing and Disposing of Concrete Pavements (including all 

thickness, w/ or w/o asphalt, including base & subgrade, w/ or 

w/o curb, all depths)

SY 458 $ $

109 02221
Remove and Dispose of Concrete Sidewalks, Wheel Chair 

Ramps and Driveways
SY 880 $ $

110 02221 Remove /Dispose Manholes all Sizes/depth EA 1 $ $

111 02221 Remove /Dispose Inlets all sizes/depths EA 7 $ $

112 02221 Remove Existing Pole Foundation EA 6 $ $

113 02221 Relocate Existing Light Structure EA 6 $ $

114 02222 Cap Existing Storm Sewer Grate Inlet EA 2 $ $

115 02233 Relocate Existing Wrought Iron Fence LF 135 $ $

116 02233 Clearing and Grubbing AC 0.067 $ $

117 02260 Trench safety system for trench excavations LF 108 $ $

118 02336 Lime Stabilized Subgrade 6-inch thick SY 1024 $ $

119 02336 Lime for stabilized Subgrade (6% BY WEIGHT)(DRY WEIGHT) TON 20.4 $ $

120 02520 Remove and salvage existing fire hydrant EA 2 $ $

121 02520
Fire hydrant assembly, all depths, including 6-inch diameter 

gate valve and box
EA 2 $ $

B-7. WEST LITTLE YORK BETWEEN ANTOINE AND TC JESTER

 00410B - 6

01-15-2015

Bidder's Initials[         ]
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No.
Spec Ref. Base Unit Short Title

Unit of 

Measure
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Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

122 02582/
02465 30-feet Mast arm Pole Assembly with Foundation EA 2 $ $

123 02582/
02465 40-feet Mast arm Pole Assembly with Foundation EA 2 $ $

124 02582 Pedestal Pole Assembly with Screw in Anchor Foundation EA 6 $ $

125 02631 24-inch diameter RCP storm sewer by open cut LF 110 $ $

126 02631 24-In Concrete RCP Collar (Complete in Place) EA 3 $ $

127 02633 Precast Type A storm sewer inlet EA 1 $ $

128 02633 Type BB inlet (Pre Cast) EA 5 $ $

129 02633 Precast Type B-B storm sewer inlet with grate top EA 2 $ $

130 02751 Reinforced Concrete Pavement 10-inch thick SY 912 $ $

131 02752 Horizontal Dowel 30" EA 697 $ $

132 02752 Expansion Joint LF 59 $ $

133 02762 Blast cleaning pavement markers 4-inch wide lines LF 2240 $ $

134 02762 Blast cleaning pavement markers 8-inch wide lines LF 240 $ $

135 02762 Blast cleaning pavement markers 12-inch wide lines LF 424 $ $

136 02762 Blast cleaning pavement markers 24-inch wide lines LF 597 $ $

137 02762 Blast cleaning pavement markers ARROW/WORDS SF 200 $ $

138 02764 Removal Raised Pavement Markers All Types LS 1 $ $

139 02764 Raised Pav Marker - Type II A-A EA 48 $ $

140 02764 Raised Pav Marker - Type II C-R EA 53 $ $

141 02767 Thermoplastic Pavement Marking 4-inch wide White(BRK) LF 1360 $ $

142 02767 Thermoplastic Pavement Marking 4-inch wide White(SLD) LF 240 $ $

143 02767 Thermoplastic Pavement Marking 6-inch wide White (SLD) LF 340 $ $

144 02767 Thermoplastic Pavement Marking 12-inch wide White (SLD) LF 605 $ $

145 02767 Thermoplastic Pavement Marking 24-inch wide White (SLD) LF 154 $ $

146 02767 Thermoplastic Pavement Marking 4-inch wide Yellow(SLD) LF 956 $ $

147 02767 Thermoplastic Pavement Marking, Yellow Curb LF 149 $ $
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No.
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Unit of 

Measure
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Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

148 02767 Thermoplastic Pavement Marking symbol ARROW EA 4 $ $

149 02767 Thermoplastic Pavement Marking Elongated Word ONLY EA 3 $ $

150 02771 6-Inch Concrete Curb ( Monolithic) LF 1267 $ $

151 02771 Cast-In-Place Concrete Retaining L-Wall 1-1/2' to 2-1/2' Height LF 98 $ $

152 02772  6-inch Concrete Median or Directional Island SY 8 $ $

153 02775 Sidewalk 4-1/2-inch thick SF 3218 $ $

154 02775 Curb Ramp SF 1276 $ $

155 02893
Electrical Service Pedestal Assembly-70AMP(Square D 

breakers Included)
EA 1 $ $

156 02893 Remove and Salvage existing traffic signal equipment EA 1 $ $

157 02893 Overhead Street Name Signs EA 4 $ $

158 02086 Sign Left On Green Arrow Only R10-5-All Sizes EA 8 $ $

159 02893 ITS Controller Cabinet Foundation (model 340) EA 1 $ $

160 02922 Sodding SY 365

161 16710 Type B Pull Box with Gravel and Ground Rod EA 5 $ $

162 16710 Type C Pull Box with Gravel and Ground Rod EA 1 $ $

163 16711 Conduit 2-In SCH 80 PVC Trench LF 220 $ $

164 16711 Conduit 2-In RMC Trench LF 50 $ $

165 16711 Conduit 3-In SCH 80 PVC Trench LF 60 $ $

166 16711 Conduit 4-In SCH 80 PVC Trench LF 50 $ $

167 16711 Conduit 4-In SCH 80 PVC Bore LF 900 $ $

168 16715 3-Section Vehicle signal Head assembly EA 16 $ $

169 16719 Pedestrian Push Button Head Assembly,(Symbolic) Countdown EA 12 $ $

170 16720 3/C#14AWG Solid Cable LF 1,420.000 $ $

171 16720 5/C#14AWG Solid Cable LF 1,700 $ $

172 16720 7/C#14AWG Solid Cable LF 2,850 $ $

173 16720 #4 THHN Service Wire LF 450.0 $ $
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Unit of 
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column controls)
Total in Figures

174 16724 Emergency Vehicle Preemption System EA 1 $ $

175 16730 ITS Controller Cabinet Assembly (Model 340) (Type 2070L) EA 1 $ $

176 16732
Uninterruptible Power Supply Battery Back-Up System for 

Traffic Signal Cabinet (Furnish, Install, & Program)
EA 1 $ $

177 16733 Field Hardened Ethernet Switch EA 1 $ $

178 16734 WIMAX (Furnish & Install) EA 1 $ $

179 16750 Accessible Pedestrian Push Button Station EA 10 $ $

180 16750 Accessible Pedestrian Push Button Station central Control Unit EA 1 $ $

181 15751 Wireless Magnetometer Vehicle Detection System EA 1 $ $

182 16785 GPS Serial Communication Module EA 1 $ $

$SUB-TOTAL B-7.  BASE UNIT PRICES WEST LITTLE YORK BETWEEN ANTOINE AND TC JESTER
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183 01554 Ground Mounted Sign and Post Assembly EA 10 $ $

184 01562 Tree and plant protection LS 1 $ $

185 01562 Tree and plant protection (Remove 8" to 36" Trees) LS 1

186 01570 Inlet Protection Barrier LF 14 $ $

187 02086
Adjustment of existing manhole and frame and cover to new 

grade
EA 4 $ $

188 02086 Adjust existing valve box to new grade EA 4 $ $

189 02221

Removing and disposing of Concrete Pavements (including all 

thicknesses, w/ or w/o asphalt, including base & subgrade, w/ 

or w/o curb, all depths)

SY 809 $ $

190 02221 Remove And Dispose of Miscellaneous Concrete And Masonry CY 75 $ $

191 02315 Roadway Excavation with or without subgrade CY 932 $ $

192 02338 Portland Cement Stabilized Subgrade 8-inch thick SY 1,811 $ $

193 02751 Reinforced Concrete Pavement 8-inch thick SY 1,687 $ $

194 02752 Street Pavement Expansion Joint with Load transfer LF 510 $ $

195 02752 Horizontal Dowel, 18-inch EA 2,608 $ $

196 02762 Blast cleaning pavement markers 4-inch wide lines LF 430 $ $

197 02762 Blast cleaning pavement markers 6-inch wide lines LF 530 $ $

198 02762 Blast cleaning pavement markers 8-inch wide lines LF 70 $ $

199 02762 Blast cleaning pavement markers 24-inch wide lines LF 50 $ $

200 02762 Blast cleaning pavement markers ARROW SF 400 $ $

201 02762 Blast cleaning pavement markers ONLY SF 150 $ $

202 02764 Raised Pav Marker TY II Two face Reflective (C/R) EA 12 $ $

203 02767 Thermoplastic Pavement Marking 4-inch wide White LF 310 $ $

204 02767 Thermoplastic Pavement Marking 4-inch wide Yellow LF 480 $ $

205 02767 Thermoplastic Pavement Marking 6-inch wide White LF 272 $ $

B-8. RICHMOND AVENUE EAST OF BELTWAY 8
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206 02767 Thermoplastic Pavement Marking 8-inch wide White LF 699 $ $

207 02767 Thermoplastic Pavement Marking 24-inch wide White LF 106 $ $

208 02767 Thermoplastic Pavement Marking 24-inch wide Yellow LF 26 $ $

209 02767 Thermoplastic Pavement Markings, Yellow Curb LF 2,254 $ $

210 02767 Thermoplastic Pavement Marking symbol ARROW EA 25 $ $

211 02767 Thermoplastic Pavement Marking Elongated Word ONLY EA 4 $ $

212 02771 6-Inch Concrete Curb ( Monolithic) LF 1,430 $ $

213 02771 6-Inch Doweled Curb LF 715 $ $

214 02771 12" Mountable Concrete Curb SF 305 $ $

215 02772  6-inch Concrete Median or Directional Island SY 250 $ $

216 02915 Tree Planting ( 3" Live Oak) EA 173 $ $

217 02922 Sodding SY 448 $ $

$

218 01554 Relocate Ground Mounted Sign and Post Assembly EA 2 $ $

219 01570 Inlet Protection Barrier LF 49 $ $

220 02086
Adjustment of existing manhole and frame and cover to new 

grade
EA 2 $ $

221 02221 Remove and Dispose of Concrete Curb and Gutter LF 380 $ $

222 02221
Removing and disposing of concrete pavements (including all 

thickness, w/ or w/o asphalt, including base & subgrade, w/ or 

w/o curb, all depths)

SY 1,315 $ $

223 02221 Remove Existing Pole Foundation EA 6 $ $

224 02315 Roadway Excavation with subgrade CY 61 $ $

225 02338 Portland Cement Stabilized Subgrade 8-inch thick SY 750 $ $

226 02582 30-feet Mast arm Pole Assembly with Foundation EA 1 $ $

227 02582 35-feet Mast arm Pole Assembly with Foundation EA 1 $ $

SUB-TOTAL B-8.  BASE UNIT PRICES RICHMOND AVENUE EAST OF BELTWAY 8

B-9. RICHMOND AT JEANETTA
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228 02582 40-feet Mast arm Pole Assembly with Foundation EA 1 $ $

229 02582 50-feet Mast arm Pole Assembly with Foundation EA 1 $ $

230 02582 Pedestal Pole Assembly with Screw in Anchor Foundation EA 4 $ $

231 02751 Reinforced Concrete Pavement 8-inch thick SY 750 $ $

232 02752 Horizontal Dowel 18" LF 1,066 $ $

233 02752 Expansion Joint LF 150 $ $

234 02762 Blast cleaning pavement markers 4-inch wide lines LF 4,650 $ $

235 02762 Blast cleaning pavement markers 8-inch wide lines LF 210 $ $

236 02762 Blast cleaning pavement markers 12-inch wide lines LF 625 $ $

237 02762 Blast cleaning pavement markers 24-inch wide lines LF 140 $ $

238 02762 Blast cleaning pavement markers ARROW SF 100 $ $

239 02762 Blast cleaning pavement markers ONLY SF 100 $ $

240 02764 Raised Pav Marker TY I C-C (W) EA 16 $ $

241 02764 Raised Pav Marker TY II A-A (Y) EA 16 $ $

242 02764 Raised Pav Marker TY II C-R (W) EA 94 $ $

243 02767 Thermoplastic Pavement Marking 4-inch wide White(BRK) LF 3,895 $ $

244 02767 Thermoplastic Pavement Marking 6-inch wide White LF 300 $ $

245 02767 Thermoplastic Pavement Marking 12-inch wide White LF 630 $ $

246 02767 Thermoplastic Pavement Marking 24-inch wide White LF 150 $ $

247 02767 Thermoplastic Pavement Marking 4-inch wide Yellow(SLD) LF 690 $ $

248 02767 Thermoplastic Pavement Markings, Yellow Curb LF 1,055 $ $

249 02767 Thermoplastic Pavement Marking symbol ARROW EA 4 $ $

250 02767 Thermoplastic Pavement Marking Elongated Word ONLY EA 2 $ $

251 02771 6-Inch Concrete Curb ( Monolithic) LF 1,200 $ $

252 02771 Cast-In-Place Concrete Retaining Wall 1-1/2' to 2-1/2' Height LF 20 $ $

253 02772  6-inch Concrete Median or Directional Island SY 10 $ $
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Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

254 02775 Sidewalk 4-1/2-inch thick SF 390 $ $

255 02775 Curb Ramp SF 1,420 $ $

256 02893
Electrical Service Pedestal Assembly-70AMP(Square D 

breakers Included)
EA 1 $ $

257 02893 Remove and Salvage Existing Traffic Signal Equipment EA 1 $ $

258 02893 Overhead Street Name Signs EA 4 $ $

259 02893 Sign Left On Green Arrow Only R10-5-All Sizes EA 4 $ $

260 02893
Sign Left Turn Yield On Green (Symbolic green Ball) R10-12 All 

Sizes
EA 2 $ $

261 02893 ITS Controller Cabinet Foundation (model 340) EA 1 $ $

262 02922 Sodding SY 365 $ $

263 16710 Type A Pull Box with Gravel and Ground Rod EA 8 $ $

264 16710 Type B Pull Box with Gravel and Ground Rod EA 3 $ $

265 16711 Conduit 1-1/2 Inch Sch 80 PVC Trench LF 750 $ $

266 16711 Conduit 1-1/2 Inch Sch 80 PVC Bore LF 125 $ $

267 16711 Conduit 2-Inch Sch 80 PVC Trench LF 100 $ $

268 16711 Conduit 2-Inch RMC Trench LF 50 $ $

269 16711 Conduit 3-Inch Sch 80 PVC Trench LF 75 $ $

270 16711 Conduit 4-Inch Sch 80 PVC Trench LF 75 $ $

271 16711 Conduit 4-Inch Sch 80 PVC Bore LF 1,000 $ $

272 16715 3-Section Vehicle signal Head assembly EA 10 $ $

273 16715 3-Section Vehicle signal Head assembly (All Arrows) EA 4 $ $

274 16719 Pedestrian Push Button Head Assembly,(Symbolic) Countdown EA 8 $ $

275 16720 2/C#14 Shielded Cable LF 1,650 $ $

276 16720 3/C#14AWG Solid Cable LF 1,600 $ $

277 16720 5/C#14AWG Solid Cable LF 1,600 $ $

278 16720 7/C#14AWG Solid Cable LF 2,800 $ $

279 16720 #4 THHN Service Wire LF 200 $ $

 00410B - 13

01-15-2015

Bidder's Initials[         ]
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BID FORM

PART B

Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

280 16724 Emergency Vehicle Preemption System EA 1 $ $

281 16727 Loop Detector Sawcut With Loop Wire LF 1,100 $ $

282 16730 ITS Controller Cabinet Assembly( Model 340)( Type 2070L) EA 1 $ $

283 16732
Uninterruptible Power Supply Battery Back-Up System for 

Traffic Signal Cabinet (Furnish, Install, & Program)
EA 1 $ $

284 16733 Field Hardened Ethernet Switch EA 1 $ $

285 16734 WIMAX (Furnish & Install) EA 1 $ $

286 16737 Communications Service Box EA 1 $ $

287 16750
Accessible Pedestrian Push Button System (Central Control 

Unit, Eight Pushbutton Station)
EA 1 $ $

288 16750 GPS Serial Communication Module EA 1 $ $

$

289 01110
Cash Allowance for Miscellaneous Permits (Railroad Flaggers 

and Railroad Insurance)
LS 1 $ $

290 01554 Relocate Ground Mounted Sign and Post Assembly EA 1 $ $

291 01554 Ground Mounted Sign and Post Assembly EA 48 $ $

292 01554 Furnish and Install Traffic Sign EA 1 $ $

293 01554 Remove Existing Sign and Post Assembly EA 9 $ $

294 01570 Reinforced filter fabric barrier LF 350 $ $

295 01570 Inlet Protection Barrier LF 70 $ $

296 02221

Removing and disposing of concrete pavements (including all 

thicknesses, w/ or w/o asphalt, including base & subgrade, w/ 

or w/o curb, all depths)

SY 1,231 $ $

297 02221 Remove/Dispose Inlets all sizes/depths EA 2 $ $

298 02221 Remove/Dispose storm pipe 18-inch dia LF 24 $ $

299 02330 Embankment Fill CY 550 $ $

300 02338 Portland Cement Stabilized Subgrade 8-inch thick SY 74 $ $

301 02631 18-inch diameter storm sewer by open cut LF 12 $ $

SUB-TOTAL B-9.  BASE UNIT PRICES RICHMOND AT JEANETTA

B-10. GRIGGS/LONG AT MYKAWA

 00410B - 14

01-15-2015
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PART B

Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

302 02633 Type BB inlet (Pre Cast) EA 2 $ $

303 02633 Junction Box with lid or grate top for storm sewer EA 1 $ $

304 02751 Reinforced Concrete Pavement 8-inch thick SY 74 $ $

305 02752 Horizontal Dowels 18-inch EA 74 $ $

306 02762 Blast cleaning pavement markers SYMBOL SF 960 $ $

307 02762 Blast cleaning pavement markers WORD SF 80 $ $

308 02762 Blast cleaning pavement markers ARROW SF 80 $ $

309 02762 Blast cleaning pavement markers 4-inch wide lines LF 1,385 $ $

310 02762 Blast cleaning pavement markers 8-inch wide lines LF 2,375 $ $

311 02762 Blast cleaning pavement markers 12-inch wide lines LF 386 $ $

312 02762 Blast cleaning pavement markers 24-inch wide lines LF 270 $ $

313 02762 Removal Raised Pavement Markers All Types LS 1 $ $

314 02764 Raised Pavement Marker TY I with one face Reflective (W) EA 168 $ $

315 02764 Raised Pavement Marker TY II with two face Reflective (W) EA 78 $ $

316 02767 Thermoplastic Pavement Marking Elongated Word ONLY EA 4 $ $
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01-15-2015

Bidder's Initials[         ]



Citywide Intersection Redesign and Safety Improvements #5

WBS No. N-310662-0047-4
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PART B

Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

317 02767 Thermoplastic Pavement Marking symbol Arrow EA 14 $ $

318 02767 Thermoplastic Pavement Marking symbol Combined Arrow EA 8 $ $

319 02767 Thermoplastic Pavement Marking 4-inch wide White(BRK) LF 1,085 $ $

320 02767 Thermoplastic Pavement Marking 6-inch wide White (SLD) LF 2,618 $ $

321 02767 Thermoplastic Pavement Marking 12-inch wide White (SLD) LF 336 $ $

322 02767 Thermoplastic Pavement Marking 24-inch wide White (SLD) LF 385 $ $

323 02767
Rail Road Cross Marking include Stop Lines/ and Two 

Transverse lines
EA 14 $ $

324 02771 6-Inch Concrete Curb and Gutter (Monolithic) LF 265 $ $

325 02771  6-inch Concrete Curb LF 65 $ $

326 02771 6-Inch Doweled Curb LF 2,015 $ $

327 02772  6-inch Concrete Median or Directional Island SY 85 $ $

328 02911 Topsoil CY 82 $ $

329 02922 Sodding SY 1,185 $ $

$SUB-TOTAL B-10.  BASE UNIT PRICES GRIGGS/LONG AT MYKAWA
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WBS No. N-310662-0047-4

BID FORM

PART B

Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

$76,000.00

$63,000.00

$

$

$

$

$

$

$

$

$

SUB-TOTAL B-10.  BASE UNIT PRICES GRIGGS/LONG AT MYKAWA

SUB-TOTAL B-2.  BASE UNIT PRICES TRAFFIC CONTROL ITEMS

SUB-TOTAL B-5.  BASE UNIT PRICES 700 BLOCK OF DAIRY ASHFORD

SUB-TOTAL B-1.  BASE UNIT PRICES GENERAL ITEMS

SUB-TOTAL B-3.  BASE UNIT PRICES SAN PABLO GARDENS AT S POST OAK

SUB-TOTAL B-4.  BASE UNIT PRICES KINGHURST AT S WILCREST

GRAND-TOTAL B.  BASE UNIT PRICES CITYWIDE INTERSECTION IMPROVEMENTS

SUB-TOTAL B-7.  BASE UNIT PRICES WEST LITTLE YORK BETWEEN ANTOINE AND TC JESTER

SUB-TOTAL B-8.  BASE UNIT PRICES RICHMOND AVENUE EAST OF BELTWAY 8

SUB-TOTAL B-9.  BASE UNIT PRICES RICHMOND AT JEANETTA

SUB-TOTAL B-6.  BASE UNIT PRICES KIRKWOOD AT MEADOWGLEN
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BID FORM

PART B

D.  CASH ALLOWANCE TABLE:

Item

No.
Spec Ref. Base Unit Short Title

Unit of 

Measure

Estimated 

Quantity

Unit Price (this                                                                                                                                                                                                                                                                                                                       

column controls)
Total in Figures

1 N/A Miscellaneous Permits (Railroad Flaggers) (1) CA 1 $30,000.00 $30,000.00 

2 N/A Street Cut Permits (1) CA 8 $300.00 $2,400.00 

$32,400 

        (Add totals for items A, B, C, D, and E above)

C. EXTRA UNIT PRICE TABLE:                                                                                                       $ N/A

GRAND-TOTAL C.  CASH ALLOWANCES

E. ALTERNATES TABLE:                                                                                                                $ N/A

F. TOTAL BID PRICE:                                               $

 00410B - 18
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                                                          00410B - 19                     Bidder’s Initials [          ] 
                                                                       01-15-2015 
 

 
2.0 SIGNATURES:  By signing this Document, I agree that I have received and 

reviewed all Addenda and considered all costs associated with the Addenda in 
calculating the Total Bid Price. 

 
Bidder:   

(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*) 

 
     ** By:   

Signature      Date 

 
Name:   

(Print or type name)    Title 

 
Address:   

(Mailing) 

 
  
(Street, if different) 

 
Telephone and Fax Number:   

(Print or type numbers) 

 
       * If Bid is a joint venture, add additional Bid Form signature sheets for each 

member of the joint venture. 
 
      ** Bidder certifies that the only person or parties interested in this offer as principals 

are those named above.  Bidder has not directly or indirectly entered into any 
agreement, participated in any collusion, or otherwise taken any action in 
restraint of free competitive bidding. 

 
Note: This document constitutes a government record, as defined by § 37.01 of the 

Texas Penal Code.  Submission of a false government record is punishable as 
provided in § 37.10 of the Texas Penal Code.  

 
Footnotes for Tables B through E: 
(1) Fixed Unit Price determined prior to Bid.  Cannot be adjusted by the Bidder.  
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WBS N-310662-0047-4 BIDDER’S BOND  

00430-1 
02-01-2004 

Document 00430 
 

BIDDER'S BOND 
 
 THAT WE, _________________________________________________________________, as Principal, 
      (Bidder) 
(“Bidder”), and the other subscriber hereto, ________________________________,  as Surety, do hereby 
acknowledge ourselves to be held and firmly bound to the City of Houston, a municipal corporation, in the sum 
of _________________________________________________________ Dollars ($___________) (an amount 
equal to 10 percent of the Total Bid Price, including Cash Allowances and Alternates, if any, for the payment of 
which sum, well and truly to be made to the City of Houston and its successors, the Bidder and Surety do bind 
themselves, their heirs, executors, administrators, successors, and assigns, jointly and severally. 

 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 
 WHEREAS, the Bidder has submitted on or about this day a proposal offering to perform the following: 
 
________________________________________________________________________________________ 
 
________________________________________________________________________________________ 
 (Project Name, Location and Number) 
in accordance with the Drawings, Specifications, and terms and conditions related thereto to which reference is 
hereby made. 
 
 NOW, THEREFORE, if the Bidder's offer as stated in the Document 00410 – Bid Form is accepted by the 
City, and the Bidder executes and returns to the City Document 00520 – Agreement, required by the City, on 
the forms prepared by the City, for the Work and also executes and returns the same number of the 
Performance, Payment and Maintenance Bonds (such bonds to be executed by a Corporate Surety authorized 
by the State Board of Insurance to conduct insurance business in the State of Texas, and having an 
underwriting limitation in at least the amount of the bond) and other submittals as required by Document 00495 
- Post-Bid Procedures, in connection with the Work, within the Contract Time, then this obligation shall become 
null and void; otherwise it is to remain in full force and effect. 
 
 If Bidder is unable to or fails to perform the obligations undertaken herein, the undersigned Bidder and 
Surety shall be liable to the City for the full amount of this obligation which is hereby acknowledged as the 
amount of damages which will be suffered by the City on account of the failure of such Bidder to perform such 
obligations, the actual amount of such damages being difficult to ascertain. 
 
 Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually 
received or, if earlier, on the third day following deposit in a United States Postal Service post office or 
receptacle, with proper postage affixed (certified mail, return receipt requested), addressed to the respective 
other Party at the address prescribed in the Contract documents, or at such other address as the receiving 
Party may hereafter prescribe by written notice to the sending Party. 
 
 IN WITNESS THEREOF, the Bidder and Surety have signed and sealed this instrument on the respective 
dates written below their signatures and have attached current Power of Attorney. 
 
ATTEST, SEAL: (if a corporation)          
WITNESS:  (if not a corporation)        (Name of Bidder) 
  
By:        By:      
 Name:        Name: 
 Title:        Title: 
         Date: 
ATTEST/SURETY WITNESS:      (SEAL)         
        (Full Name of Surety) 
              
        (Address of Surety for Notice) 
              
              
        (Telephone Number of Surety) 
By:        By:      
 Name:        Name: 
 Title:        Title: 
 Date:        Date: 

END OF DOCUMENT 
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00450-1 

03-09-2007 

Document 00450 
 

BIDDER'S STATEMENT OF MWBE/PDBE/DBE/SBE STATUS 
 
This certifies that the status of the Bidder, _________________________________, in 
        (Bidder's Name) 
regard to the City of Houston Code of Ordinances, Chapter 15, Article V, relating to 
City-wide percentage goals for contracting with Minority and Women-owned Business 
Enterprises (MWBE) and Disadvantaged Business Enterprises (DBE), Chapter 15, 
Article VI, relating to City-wide percentage goals for contracting with Persons with 
Disabilities Business Enterprises (PDBE) and Chapter 15, Article IX, relating to City-
wide percentage goals for contracting with a Small Business Enterprise (SBE) is as 
follows: 
 

1. Bidder (individual, partnership, corporation) is [   ] is not [   ] a Minority 
Business Enterprise as certified by the Affirmative Action and Contract 
Compliance Division. 

 
2. Bidder (individual, partnership, corporation) is [   ] is not [   ] a Women-owned 

Business Enterprise as certified by the Affirmative Action and Contract 
Compliance Division. 

 
3. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare 

itself to be a Persons with Disabilities Business Enterprise as defined above. 
 

4. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare 
itself to be a Disadvantaged Business Enterprise as defined above. 

 
5. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare 

itself to be a Small Business Enterprise as defined above. 
  

Signature:   
 

Title:    
 

Date:    
 

END OF DOCUMENT 
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00452-1 
04-30-2004 

Document 00452 
Form A 

CONTRACTOR SUBMISSION LIST 
CITY OF HOUSTON FAIR CAMPAIGN ORDINANCE 

 
The City of Houston Fair Campaign Ordinance makes it unlawful for a Contractor to 
offer any contribution to a candidate for City elective office (including elected officers-
elect) during a certain period of time prior to and following the award of the Contract by 
the City Council.  The term “Contractor” includes proprietors of proprietorships, partners 
or joint venturers having an equity interest of 10 percent or more for the partnership or 
joint venture, and officers, directors and holders of 10 percent or more of the 
outstanding shares of corporations.  Submission of a statement disclosing the names 
and business addresses of each of those persons is required with each Bid/Proposal for 
a City Contract.  See Chapter 18 of the City of Houston Code of Ordinances for further 
information. 
 
This list is submitted under the provisions of Section 18-36(b) of the City of Houston 
Code of Ordinances in connection with the attached Bid/Proposal of: 
 
 Firm or Company Name:           
 
 Firm or Company Address:            
 
The firm/company is organized as indicated below.  Check one as applicable and attach 
additional pages if needed to supply the required names and addresses. 
 
[  ] SOLE PROPRIETOR 
 
 Name      
 Proprietor Address 
 
[  ] A PARTNERSHIP 
 

LIST EACH PARTNER HAVING EQUITY INTEREST OF 10% OR MORE OF 
PARTNERSHIP (IF NONE STATE “NONE”) 

 
 Name      
 Partner Address 
 
 Name      
 Partner Address 
 
[  ] A CORPORATION 
 
 LIST ALL DIRECTORS OF THE CORPORATION (IF NONE STATE “NONE”) 
 
 Name      
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00452-2 
04-30-2004 

 Director Address 
 
 Name      
 Director Address 
 
 Name      
 Director Address 
 
 LIST ALL OFFICERS OF THE CORPORATION (IF NONE STATE “NONE”) 
 
 Name      
 Officer Address 
 
 Name      
 Officer Address 
 
 Name      
 Officer Address 
 

LIST ALL INDIVIDUALS OWNING 10% OR MORE OF OUTSTANDING  
SHARES OF STOCK OF THE CORPORATION (IF NONE STATE “NONE”) 

  
 Name      
 Owner Address 
 
 Name      
 Owner Address 
 
 Name      
 Owner Address 
 
I certify that I am duly authorized to submit this list on behalf of the firm, that I am 
associated with the firm in the capacity noted below, and that I have knowledge of the 
accuracy of the information provided herein. 
 
 
  

Signature 
 

  
Printed Name 

 
  

Title 
 

Note:   This list constitutes a government record as defined by § 37.01 of the Texas Penal Code. 
 

 
END OF DOCUMENT 
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00453-1 

02-01-2004 

Document 00453 
 

BIDDER'S STATEMENT OF RESIDENCY 
 
The City may not award a contract for general construction, services, or purchases to a 
Nonresident Bidder unless Nonresident's Bid is lower than the lowest Bid submitted by a 
responsible Texas Resident Bidder by the same amount that a Texas Resident bidder would be 
required to underbid the Nonresident Bidder to obtain a comparable contract in the state in 
which Nonresident's principle place of business is located. 
 
1. This certifies that the Bidder,         , is a State 

of Texas Resident Bidder as defined in TEX. GOVT. CODE ANN. § 2252.001(4) (Vernon 
1994). 

 
    
Signature   Title 

 
"Texas Resident Bidder" means a bidder whose principal place of business is in this State, 
and includes a Contractor whose ultimate parent company or majority owner has its principal 
place of business in this State.  When bidder cannot sign 1, above, proceed to 2. 

 
2. a.   is a resident of                                    and is a 

Nonresident Bidder as defined in TEX. GOVT. CODE ANN. § 2252.001(3) (Vernon 1994). 
 

    
Signature   Title 

 
"Nonresident Bidder" means a bidder whose principal place of business is not in this State, 
but excludes a contractor whose ultimate parent company or majority owner has its principal 
place of business in this State. 

 
b. The State of                                                                                have a state statute giving  

 Bidder's resident state Does or Does Not 
preference to resident bidders. 

 
    
Signature   Title 

 
If the answer to 2.b is that your state does have a statute giving preference to resident 
bidders, then you must provide a copy and proceed to 3. 

 
3. A copy of the State of    statute is attached. 
 

    
Signature   Title 
    
    Date 

 
 
 

END OF DOCUMENT 
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00454-1 

02-01-2004 

Document 00454 
 

AFFIDAVIT OF NON-INTEREST 
 
 
BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, on  
 
this day personally appeared                                                                                      , who 

     Affiant 

being by me duly sworn on his oath stated that he is                                                      , of
 Title 
 
 , 
 Name of Firm 

the firm named and referred to and in the foregoing; and that he knows of no officer, 

agent, or employee of the City of Houston being in any manner interested either directly 

or indirectly in such Contract. 

 
 

  
Affiant's Signature 

 
 
SWORN AND SUBSCRIBED before me on  . 

Date 
 

  
Notary Public in and for the State of TEXAS 

 
  

Print or type name 
 

My Commission Expires:   
Expiration Date 

 
END OF DOCUMENT 
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00455-1 
09-04-2007 

 

ORIG. DEPT.:  DEPARTMENT OF PUBLIC WORKS AND ENGINEERING  FILE/I.D. NO.:N-310662-0047-4  
 
 
INSTRUCTION:  ENTITIES USING AN ASSUMED NAME SHOULD DISCLOSE SUCH FACT TO AVOID REJECTION OF 
THE AFFIDAVIT.  THE FOLLOWING FORMAT IS RECOMMENDED: CORPORATE/LEGAL NAME DBA ASSUMED NAME.   
 
STATE OF  ____________ § 
    §  AFFIDAVIT OF OWNERSHIP OR CONTROL 
COUNTY OF ___________ § 
 
 
 BEFORE ME, the undersigned authority, on this day personally appeared 
__________________________________________________ [FULL NAME] (hereafter “Affiant”), 

_________________________________________ [STATE TITLE/CAPACITY WITH CONTRACTING ENTITY] of 

_____________________________________________________________ [CONTRACTING ENTITY’S 

CORPORATE/LEGAL NAME] (”Contracting Entity”),  who being by me duly sworn on oath stated as follows: 
 
 1.  Affiant is authorized to give this affidavit and has personal knowledge of the facts and matters 
herein stated. 
 
 2. Contracting Entity seeks to do business with the City in connection with 
________________________________________________________________________ [DESCRIBE 

PROJECT OR MATTER] which is expected to be in an amount that exceeds $50,000. 
 
 3.  The following information is submitted in connection with the proposal, submission or bid of 
Contracting Entity in connection with the above described project or matter. 
 
 4.  Contracting Entity is organized as a business entity as noted below (check box as applicable). 
 
 FOR PROFIT ENTITY:   NON-PROFIT ENTITY: 
 
 [ ]  SOLE PROPRIETORSHIP  [ ] NON-PROFIT CORPORATION 
 [ ] CORPORATION   [ ] UNINCORPORATED ASSOCIATION 
 [ ] PARTNERSHIP     
 [ ] LIMITED PARTNERSHIP 
 [ ] JOINT VENTURE 
 [ ] LIMITED LIABILITY COMPANY 
 [ ] OTHER (Specify type in space below) 
___________________________________________________________________________  
 
___________________________________________________________________________ 
 
_________________________________________________________________________  
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00455-2 
09-04-2007 

 

 5.  The information shown below is true and correct for the Contracting Entity and all owners of 
5% or more of the Contracting Entity and, where the Contracting Entity is a non-profit entity, the required 
information has been shown for each officer, i.e., president, vice-president, secretary, treasurer, etc. 
[NOTE: IN ALL CASES, USE FULL NAMES, LOCAL BUSINESS AND RESIDENCE ADDRESSES AND TELEPHONE 

NUMBERS.  DO NOT USE POST OFFICE BOXES FOR ANY ADDRESS.  INCLUSION OF E-MAIL ADDRESSES IS OPTIONAL, 
BUT RECOMMENDED.  ATTACH ADDITIONAL SHEETS AS NEEDED.] 
 
 
 Contracting Entity 
 

  Name: _____________________________________________________ 

 Business Address [NO./STREET] _______________________________ 

[CITY/STATE/ZIP CODE] _____________________________________ 

  Telephone Number   (_____)_________________________ 

Email Address [OPTIONAL]  _______________________________ 

 Residence  Address [NO./STREET] _______________________________ 

[CITY/STATE/ZIP CODE] _____________________________________ 

  Telephone Number   (_____)_________________________ 

Email Address [OPTIONAL]  _______________________________ 
 

 
 5% Owner(s) or More (IF NONE, STATE “NONE.”) 
     
  Name: _____________________________________________________ 
 

 Business Address [NO./STREET] _______________________________ 
 

   [CITY/STATE/ZIP CODE] _______________________________ 
 
  Telephone Number   (_____)_________________________ 
 

Email Address [OPTIONAL]  _______________________________ 
 

 Residence  Address [NO./STREET] _______________________________ 
[CITY/STATE/ZIP CODE] _____________________________________ 

 
  Telephone Number   (_____)_________________________ 
 

Email Address [OPTIONAL]  _______________________________ 
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00455-3 
09-04-2007 

 

6.  Optional Information 
 
 Contracting Entity and/or ___________________________________________ [NAME OF OWNER 

OR NON-PROFIT OFFICER] is actively protesting, challenging or appealing the accuracy and/or amount of 
taxes levied against _____________________________________ [CONTRACTING ENTITY,  OWNER OR 

NON-PROFIT OFFICER] as follows: 
 

Name of Debtor:  _______________________________ 

Tax Account Nos.  _______________________________ 

Case or File Nos.  _______________________________ 

Attorney/Agent Name _______________________________ 

Attorney/Agent Phone No. (_____)_________________________ 

Tax Years   _______________________________ 

Status of Appeal [DESCRIBE] _______________________________________________________ 

____________________________________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
     
 
 Affiant certifies that he or she is duly authorized to submit the above information on behalf of the 
Contracting Entity, that Affiant is associated with the Contracting Entity in the capacity noted above and 
has personal knowledge of the accuracy of the information provided herein, and that the information 
provided herein is true and correct to the best of Affiant’s knowledge and belief. 
 
 

_______________________________________ 
              Affiant 
 
 
 SWORN TO AND SUBSCRIBED before me this ______ day of _____________, 20_____. 
 
(Seal) 
 
      
 _______________________________________ 

Notary Public 
NOTE: 
This affidavit constitutes a government record as defined by Section 37.01 of the Texas Penal Code.  
Submission of a false government record is punishable as provided in Section 37.10 of the Texas Penal 
Code.  Attach additional pages if needed to supply the required names and addresses. 
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00456-1 
02-01-2004 

 

 
Document 00456 

 
BIDDER'S CERTIFICATION OF COMPLIANCE WITH 

BUY AMERICAN PROGRAM 
(AVIATION SAFETY AND CAPACITY EXPANSION ACT OF 1990) 

 
By submitting a bid, except for those items listed by Bidder below or on additional 
copies of this page, attached to this page, Bidder certifies that steel and each 
manufactured product, is produced in the United States (as defined in the clause Buy 
American - Steel and Manufactured Products for Construction Contracts) and that 
components of unknown origin are considered to have been produced or manufactured 
outside the United States.  In case of conflicts with corresponding provisions of other 
Bidding Documents, Buy American Program provisions govern. 
 
Bidders may obtain from the City a list of products excepted from this provision.  Use 
additional copies of this page as required. 
 
PRODUCT  COUNTRY OF ORIGIN 
    

    

    

    

    

    

    

    

    

    

    

    

    

    
 
The above information is true and complete to the best of my knowledge and belief. 
 
 
  
(Printed or typed Name of Signatory) 
 
    
Signature  Date 
 
Note: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 

END OF DOCUMENT 



Citywide Intersection Redesign and Safety Improvments #5     
             CONFLICT OF  
Project No. N-310622-0047-4    INTEREST QUESTIONNAIRE  
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02-28-2006 

Document 00457 
 

Conflict of Interest Questionnaire 

 

Local Government Code Chapter 176 requires Bidders with the City of Houston 
(“City”) to file a Conflict of Interest Questionnaire with the City Secretary of the City 
of Houston. 

 

The Conflict of Interest Questionnaire is available for downloading on the Texas 
Ethics Commission’s website at: http://www.ethics.state.tx.us/forms/CIQ.pdf.  The 
completed Conflict of Interest Questionnaire will be posted on the City Secretary’s 
website.  Also you will find a list of the City Local Government Officers on the City 
Secretary’s website. 

 

For your convenience the CIQ form is attached as part of this document.  Although 
the City has provided this document for the Bidders convenience, it is the Bidders 
responsibility to submit the latest version of the CIQ form as promulgated by the 
Texas Ethics Commission. 

 

The Failure of any Bidder to comply with this law is a Class C misdemeanor. 

 

 

 

END OF DOCUMENT 
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02-01-2004 

 
Document 00459 

 
CONTRACTOR'S STATEMENT REGARDING PREVIOUS CONTRACTS 

SUBJECT TO EQUAL EMPLOYMENT OPPORTUNITY 
 
Section 60-1.7(b) of the Regulations of the Secretary of Labor requires each bidder or prospective prime 
contractor and proposed subcontractor, where appropriate, to state in the bid or at the outset of 
negotiations for the contract whether it has participated in any previous contract or subcontract subject to 
the equal opportunity clause; and if so, whether it has filed with the Joint Reporting Committee, the Director, 
an agency, or the former President's Committee on Equal Employment Opportunity all reports due under 
the applicable filing requirements.  In any case in which a bidder or prospective prime contractor or 
proposed subcontractor which participated in a previous contract subject to Executive Order 10925, 11114. 
or 11246 has not filed a report due under the applicable filing documents, no contract or subcontract shall 
be awarded unless such contractor submits a report covering the delinquent period or such other period 
specified by the FAA or the Director, OFCCP. 
 
Contractor has __ has not __ participated in a previous contract subject to the equal opportunity clause 
prescribed by Executive Order 10925, or Executive Order 11114, or Executive Order 11246. 
 
Contractor has __ has not __ submitted all compliance reports in connection with any such contract due 
under the applicable filing requirements; and that representations indicating submission of required 
compliance reports signed by proposed subcontractors will be obtained prior to award of subcontracts. 
 
If Contractor has participated in a previous contract subject to the equal opportunity clause and has not 
submitted compliance reports due under applicable filing requirements, Contractor (Proposer) shall submit 
a compliance report on Standard Form 100, "Employee Information Report EEO-1" prior to the award of 
the Contract. 
 
Standard Form 100 is normally furnished to contractors annually, based on a mailing list currently 
maintained by the Joint Reporting Committee.  In the event Contractor has not received the form, 
Contractor may obtain it by writing to the following address: 
 

Joint Reporting Committee 
1800 G Street 
Washington, DC 20506 

 
  
(Printed or typed Name of Signatory) 

 
    
Signature  Date 

 
  
Title 

 
  
Contractor's Firm Name 

 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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02-01-2004 

END OF DOCUMENT 
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00460 

07-03-2012 
 

 
Document 00460 

(POP -1) 
City of Houston 

Pay or Play Program 
Acknowledgement Form 

 
It has been determined that the project currently open for bidding meets the criteria of the City of 
Houston Pay or Play program. This form acknowledges your awareness of the Pay or Play program 
which is authorized by Ordinance 2007-534. Your signature below affirms that you will comply with 
the requirements of the program if you are the successful bidder/proposer, and ensure the same on 
behalf of subcontracts subject to the Pay or Play Program.  
 
I declare under penalty of perjury under the laws of the State of Texas that if awarded this contract 
which meets the criteria for the City of Houston’s Pay or Play Program, I will comply with all 
requirements of the Pay or Play Program in accordance with Executive Order 1-7.  
 
*Fill out all information below and submit this form with your bid/proposal packet. 
 
 
 
Solicitation Number 
 
 
                                 
Signature  Date  
 
 
                                   
Print Name                                                                                City Vendor ID 
 
 
                                  
Company Name  Phone Number 
 
 
 
Email Address  

Note: For more information contact your POP Liaison or the POP Contract Administrator. All 
contact information can be found on www.houstontx.gov     Departments    Office of Business 
Opportunity    Pay or Play. 
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                                 00470-1 
            08-01-2013 

Document 00470 

BIDDER’S MWSBE PARTICIPATION PLAN 

The Bidder or Proposer shall submit this completed form with the bid, to demonstrate the 
Bidder/Proposer’s plan to meet the contract-specific MWSBE goal (“contract goal”). If the Bidder or 
Proposer cannot meet the contract goal, the Bidder/Proposer has the burden to demonstrate “Good 
Faith Efforts”, which shall include correctly and accurately preparing and submitting this form, a 
Record of Good Faith Efforts (Document 00471), and a Request for Deviation from the Goal 
(Document 00472), the documentation evidencing their “Good Faith Efforts”, as required by the City 
of Houston’s Good Faith Efforts Policy (Document 00808). The City will review the Participation Plan 
and Good Faith Efforts at the time of bid opening.  Visit http://www.houstontx.gov/obo for more 
information.   

Contract Goal 
0.00% 

MBE 
 

WBE 
 

Bidder’s Participation  
Plan Percentage  

SBE 
 

MBE 
 

WBE 
 

Total 
 

 

NAICS 
Code 

(6 digit) 

Description of Work (Plan Sheet #, Unit Price 
#, Scope of Work #, as applicable) 

 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 

MBE, WBE, 
SBE) 

Certified Firm Name 
 Firm Address 

 Contact Name 
Phone No. and E-Mail (if available) 

      

     

     

     

     

     

     

 
Signature for Company:     * Date:    ____   
Print Name:        Phone:  _________ 
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Bidder:    
(Print or type full name of business entity, such as corporation, LLC, etc) 

I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions. 

DOCUMENT 00470  

CONTINUATION PAGE 

NAICS 
Code 

(6 digit) 

Plan Item Number (if applicable)/ 
Description of Work 

 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 

MBE, WBE, 
SBE) 

Certified Firm Name 
 Firm Address 

 Contact Name 
Phone No. and E-Mail (if available) 

      

     

     

     

     

     

     

     

     

     

     

 
Signature for Company:     * Date:    ____   
Print Name:        Phone:  _________ 
Bidder:    

(Print or type full name of business entity, such as corporation, LLC, etc) 
*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions. 
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00471-1 
07-01-2013 

Document 00471 

PRE-BID GOOD FAITH EFFORTS 

Bidder or Proposer Name:     Project Name       

A Bidder or Proposer that may be unable to complete or follow a Participation Plan (Document 
CCD-00470) to meet the Contract Goal in the Supplemental Conditions (Document 00800), must 
submit this completed form as well as a Goal Deviation Request Form (Document 00472), and any 
other documentation of “Good Faith Efforts” with the bid (see Document 00808). The Bidder or 
Prime Contractor has the burden to demonstrate “Good Faith Efforts” to meet the MWSBE goal, 
which includes correctly and accurately preparing and submitting this form and other efforts 
described in the City’s Good Faith Efforts Policy (Document 00808).  The Office of Business 
Opportunity will review Good Faith Efforts and Participation Plan after selection of an apparent low 
bidder.  

UNLESS THE BIDDER’S/PROPOSER’S PARTICIPATION PLAN MEETS THE CONTRACT GOAL, FAILURE TO 
SUBMIT THIS FORM MAY RESULT IN THE BID BEING FOUND NON-RESPONSIVE. 

NAICS 
Code 

Plan 
Item 
No.  

MWSBE 
 Type 

for 
Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail 
 

Certified 
Firm 

Contact 
Person 

Method 
of 

Contact 

Prime 
Contact 
Date 

 

Certified 
Firm 

Response 

Results of Contact 
(why suitable or 
not suitable for 

work) 
     Phone   

E-mail   
Fax   

   

  

  
     Phone   

E-mail   
Fax   

   

  

  

     Phone   
E-mail    
Fax   

   

  

  
     Phone   

E-mail    
Fax   

   

  

  
  

 
Authorized Signature:        Date:   ________ Phone:   __________ 

 
Print Name:       Email Address:       ___ 
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CONTINUATION PAGE 

NAICS 
Code 

Plan 
Item 
No.  

MWSBE 
 Type 

for 
Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail 
 

Certified 
Firm 

Contact 
Person 

Method 
of 

Contact 

Prime 
Contact 
Date 

 

Certified 
Firm 

Response 

Results of Contact 
(why suitable or 
not suitable for 

work) 
     Phone   

E-mail    
Fax   

   

  

  
     Phone   

E-mail    
Fax   

   

  

  

     Phone   
E-mail    

Fax   

   

  

  
     Phone   

E-mail    
Fax   

   

  

  
     Phone   

E-mail    
Fax   

   

  

  
     Phone   

E-mail    
Fax   

   

  

  

     Phone   
E-mail    

Fax   

   

  

  
 

 

Authorized Signature:        Date:   ________ Phone:   __________ 
 

Print Name:       Email Address:       ___ 
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DEVIATION REQUEST 

00472-1 
07-01-2013 

  
 

Document 00472 

BIDDER’S MWSBE GOAL DEVIATION REQUEST 

Bidder or Proposer Name:  

Project Name & Bid/Contract #:  

Department Approved 
MWSBE Goals 

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

 

Bidder’s Proposed 
MWSBE Goals 

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

 

Justification: Please provide the reason the Bidder is unable to meet the Contract Goal in Form 00800. 

 

 

 

Good Faith Efforts: Please list any efforts not listed in the Bidder’s Good Faith Effort Report (Form 00471). 

 

 

 

 

Date:         Bidder:   

Email:       By:    

Phone Number:     Title:   

 

  FOR OFFICIAL USE ONLY:    Approved   Not Approved      

  OBO Representative    Date: 

         Title: 
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Document 00495 
 

POST-BID PROCEDURES 
 
 
1.0  DOCUMENT ADDRESSES 
   

A. Notice of Intent to Award 
 

B. Monitoring Authority 
 

C. Requirements of Bidder 
 

D. Failure of Bidder to comply with requirements 
 

E. Notice to Proceed 
 
2.0 NOTICE OF INTENT TO AWARD 
 

A. The City will provide written Notice of Intent to Award to Low Bidder. 
 
3.0 DEFINITIONS 
 

A. The “Monitoring Authority” for this Project is: 
 

Director, Office of Business Opportunity Division 
City of Houston 
611 Walker Street, 7th Floor 
Houston, Texas 77002 

 
4.0 REQUIREMENTS OF BIDDER 
 

A. Within10 days of receipt of Notice of Intent to Award, Low Bidder shall 
execute and deliver to Chad Zorn, P.E., Project Manager and Monitoring 
Authority, for the City's approval, documents indicated by an "X" below: 
[ X ] Document 00600 - List of Proposed Subcontractors and Suppliers, Part 

A – MWBE/PDBE/DBE/SBE Participation Plan 
[ X ] Executed Subcontract(s), Letter(s) of Intent, or documentation of good 

faith efforts to meet the MWBE/PDBE/DBE/SBE goals 
 

B. Within 10 days of receipt of Notice of Intent to Award, Low Bidder shall 
execute and deliver to Chad Zorn, P.E. Project Manager for the City's 
approval, documents indicated by an "X" below: 
[    ] Document 00500 - Form of Business 
[ X ] Document 00501 - Resolution of Contractor 
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[ X ] Document 00520 - Agreement 
[ X ] Document 00600 - List of Proposed Subcontractors and Suppliers, Part 

B - Schedule of Non-MWBE/PDBE/DBE/SBE Subcontractors and 
Suppliers 

[ X ] Document 00601 - Drug Policy Compliance Agreement 
[ X ] Document 00602 - Contractor's Drug-free Workplace Policy (Contractor 

creates this document.) 
[ X ] Document 00604 - History of OSHA Actions and List of On-the-job 

Injuries 
[ X ] Document 00605 - List of Safety Impact Positions (Contractor completes 

this list.  Do not submit if submitting Document 00606.) 
[    ] Document 00606 - Contractor's Certification of No Safety Impact 

Positions (Do not submit if submitting Document 00605.) 
[    ] Document 00607 - Certification Regarding Debarment, Suspension, and 

Other Responsibility Matters 
[    ] Document 00608 - Contractor's Certification Regarding Non-segregated 

Facilities for Project Funded by AIP Grant 
[ X ] Document 00610 - Performance Bond 
[ X ] Document 00611 - Statutory Payment Bond 
[ X ] Document 00612 - One-year Maintenance Bond 
[    ] Document 00613 - One-year Surface Correction Bond 
[ X ] Document 00620 - Affidavit of Insurance (with Certificate of Insurance 

attached) 
[ X ] Document 00622 - Name and Qualifications of Proposed 

Superintendent (Contractor creates this document.) 
[    ] Document 00623 - Contractor's Act of Assurance (SRF Form ED-103) 
[ X ] Document 00624 - Affidavit of Compliance with Affirmative Action 

Program 
[    ] Document 00626 - SRF Affirmative Steps Solicitation Report 
[    ] Document 00627 - SRF Prime Contractor Affirmative Steps Certification 

and Goals 
[    ] Document 00629 - Affidavit for FAA Form 7460-1 
[ X ] Document 00630 - Certification of Agreement to Comply with Pay or 

Play Program 
[ X ] Document 00631 - City of Houston Pay or Play Program – List of 

Participating Subcontractors 
[    ] Document 00809 – CDBG Requirements for Federally Funded Projects 

 
C. Within 10 days of receipt of Notice of Intent to Award, Low Bidder shall 

execute the following forms and deliver them directly to the Monitoring 
Authority. 

 
1. Original forms contained in Document 00805 - Affirmative Action 

Compliance Program: 
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[ X ] Pages 00805-5 to 00805-7, Certification by Bidder Regarding 
Equal Employment Opportunity 

[ X ] Page 00805-8, Total Work Force Composition of the Company, 
or copy of latest EEO-1 form (required only if Contractor has a 
work force of 50 or more people and the Original Contract Price 
is $50,000 or more) 

[ X ] Page 00805-9, Affirmative Action Compliance Program 
[ X ] Page 00805-10, Certificate from Contractor Appointing Officer or 

Employee to Supervise Payment of Employees 
[ X ] Page 00805-12, The Name of the Company's EEO Officer 

 
2. Original completed form Document 00633 - Certification by Proposed 

Material Suppliers, Lessors, and Professional Service Providers 
Regarding Equal Employment Opportunity, for each proposed material 
supplier and equipment supplier. 

 
D. Designations of Subcontractors and Suppliers, who have been selected by 

Bidder in Part B - Schedule of Non-MWBE/PDBE/DBE/SBE Subcontractors 
and Suppliers of Document 00600 - List of Proposed Subcontractors and 
Suppliers, and accepted by the City, may be changed only with prior notice 
and acceptance by Project Manager as provided in Conditions of the 
Contract.  For each Product Supplier subsequently added or substituted, 
provide an original completed form, Document 00633 - Certification by 
Proposed Material Suppliers, Lessors, and Professional Service Providers 
Regarding Equal Employment Opportunity, directly to the Monitoring 
Authority. 

 
E. On Bidder's written request, Chad Zorn, P.E. Project Manager may grant an 

extension of time, not to exceed 5 days, to furnish documents specified in 
Paragraphs 4.0.A and 4.0.B.  If Bidder is required to resubmit documents 
specified in Paragraph 4.0.A or 4.0.B, Bidder shall do so within time limits 
provided in the request for resubmission. 

 
5.0 FAILURE OF BIDDER TO COMPLY WITH REQUIREMENTS 

 
A. Should Bidder, on receipt of Notice of Intent to Award, fail to comply with 

requirements of this Document 00495 within stated time, the City may declare 
award in default and require forfeiture of the Security Deposit. 

 
B. After the City's written notice of default to Low Bidder, the City may award the 

Contract to Bidder whose offer is the next lowest bid, and Security Deposit of 
Bidder in default shall be forfeited to the City in accordance with provisions of 
Document 00200 - Instructions to Bidders. 
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6.0 NOTICE TO PROCEED 
 

A. Upon the City's execution of the Agreement and delivery to Contractor, City 
Engineer will give Document 00551 - Notice to Proceed to Contractor, which 
establishes Date of Commencement of the Work. 

 
END OF DOCUMENT 
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Document 00501 
 

RESOLUTION OF CONTRACTOR 
 
 

_________________________________________________________ (“Contractor”),  
                                                  (Name of Contractor, e.g., “Biz. Inc.”, “Biz LLP”)                  

is a _________________________________________________________________________, 
           (Type of Organization, e.g.: Corporation, Limited Partnership, Limited Liability Partnership, Limited Liability Company, etc.) 

which is bound by acts of _               ______________________________________, 
                                (Name and Form of Governing Entity, e.g., “Biz Inc. Board of Directors”, “Bill Smith, GP”, etc.) 

(“Governing Entity”). 

 On the   day of          , 20      , the Governing Entity resolved, in 

accordance with all documents, rules, and laws applicable to the Contractor, that  

_____________________________________________, is authorized to act as the 
                   (Contractor’s Representative)  
Contractor’s Representative in all business transactions (initial one)         conducted in 

the State of Texas OR         related to this Contract; and 

The Governing Entity warrants that the above resolution (a) was entered into 

without dissent or reservation by the Governing Entity, (b) has not been rescinded or 

amended, and (c) is now in full force and effect; and 

In authentication of the adoption of this resolution, I subscribe my name on this           

day of _         ____, 20      . 

 
 
 
____________________________________________               ____________________________________________ 
 (Authorized Signature for Governing Entity)                   (Print or Type Name and Title of Authorized Signatory) 
                                                                 
          
SWORN AND SUBSCRIBED before me on  _____________________________ 
                                          Date 

      
       _____________________________ 

                                                                           Notary Public in and for the State of Texas 
 
 
      

My Commission Expires: ___________        _____________________________ 
                      Expiration Date            Print or Type Name of Notary Public 



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. N-310662-0047-4 AGREEMENT  
 

00520-1 
08-01-2013 

Document 00520 
 

AGREEMENT 
 

Project:  Citywide Intersection Redesign and Safety Improvements #5      

Project No:   WBS No. N-310662-0047-4      

 
The City:     THE CITY OF HOUSTON, 900 Bagby Street, Houston, Texas  77002 (the “City”) 

and  

Contractor:                                         

(Address for Written Notice)                

                                                            

  

Fax Number:        
    
City Engineer, with respect to Sections 4.3 thru 4.5 of the General Conditions, is:  

J. Timothy Lincoln, P.E.  (or his successor) 

P. O. Box 1562, Houston, Texas  77251-1562   (Address for Written Notice) 

City Engineer, with respect to all other terms of the General Conditions, is: 
   Joseph T. Myers, P.E.  

Fax Number:   (832) 395-2410   
 

THE CITY AND CONTRACTOR AGREE AS FOLLOWS: 
 
 

ARTICLE 1 
THE WORK OF THE CONTRACT 

 
1.1 Contractor shall perform the Work in accordance with the Contract. 
 
 

ARTICLE 2 
CONTRACT TIME 

 
2.1 Contractor shall achieve Date of Substantial Completion within 550 days after Date of 
Commencement of the Work, subject to adjustments of Contract Time as provided in the Contract. 
 
2.2 The Parties recognize that time is of the essence for this Agreement and that the City will suffer 
financial loss if the Work is not completed within the Contract Time.  Parties also recognize delays, 
expense, and difficulties involved in proving in a legal or arbitration proceeding actual loss suffered by the 
City if the Work is not completed on time.  Accordingly, instead of requiring any such proof, the Parties 
agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay the City the 
amount stipulated in Document 00800 – Supplementary Conditions, for each day beyond Contract Time. 
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ARTICLE 3 
CONTRACT PRICE 

 
3.1 Subject to terms of the Contract, the City will pay Contractor in current funds for Contractor's 
performance of the Contract, Contract Price of $                         which includes Alternates, if any, 
accepted below. 
 
3.2 The City accepts Alternates as follows: 
 

Alternate No. 1                                                       
Alternate No. 2                                                                             
Alternate No. 3                                                              
Alternate No. 4                                                  

 
 

ARTICLE 4 
PAYMENTS 

 
4.1 The City will make progress payments to Contractor as provided below and in Conditions of the 
Contract. 
 
4.2 The Period covered by each progress payment is one calendar month ending on the [_] 15th   or 
[X] last day of the month. 
 
4.3 The City will issue Certificates for Payment and will make progress payments on the basis of such 
Certificates as provided in Conditions of the Contract. 
 
4.4 Final payment, constituting entire unpaid balance of Contract Price, will be made by the City to 
Contractor as provided in Conditions of the Contract. 
 
 

ARTICLE 5 
CONTRACTOR REPRESENTATIONS 

 
5.1 Contractor represents: 
 
5.1.1 Contractor has examined and carefully studied Contract documents and other related data 
identified in Request For Competitive Sealed Proposals. 
 
5.1.2 Contractor has visited the site and become familiar with and is satisfied as to general, local, and 
site conditions that may affect cost, progress, and performance of the Work. 
 
5.1.3 Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations 
that may affect cost, progress, and performance of the Work. 
 
5.1.4 Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions 
at or contiguous to the site and all drawings of physical conditions in or relating to existing surface or 
subsurface structures at or contiguous to the site (except Underground Facilities) which have been 
identified in Contract documents and (2) reports and drawings of a hazardous environmental condition, if 
any, at the site which has been identified in Contract documents.  
 
5.1.5 Contractor has obtained and carefully studied (or assumes responsibility for having done so) all 
additional or supplementary examinations, investigations, explorations, tests, studies, and data 
concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site which 
may affect cost, progress, or performance of the Work or which relate to any aspect of the means, 
methods, techniques, sequences, and procedures of construction to be employed by Contractor, 
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including applying specific means, methods, techniques, sequences, and procedures of construction, if 
any, expressly required by the Contract to be employed by Contractor, and safety precautions and 
programs incident thereto 
 
5.1.6 Contractor does not consider that any further examinations, investigations, explorations, tests, 
studies, or data are necessary for performance of the Work at Contract Price, within Contract Time, and in 
accordance with the Contract. 
 
5.1.7 Contractor is aware of general nature of work to be performed by the City and others at the site 
that relates to the Work as indicated in Contract documents. 
 
5.1.8 Contractor has correlated information known to Contractor, information and observations obtained 
from visits to the site, reports and drawings identified in the Contract, and all additional examinations, 
investigations, explorations, tests, studies, and data with the Contract. 
 
5.1.9 Contractor has given City Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract, and written resolution thereof by City 
Engineer is acceptable to Contractor. 
 
5.1.10 Contract documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for performance and furnishing of the Work. 
 
 

ARTICLE 6 
MISCELLANEOUS PROVISIONS 

 
6.1 The Contract may be terminated by either Party as provided in Conditions of the Contract. 
 
6.2 The Work may be suspended by the City as provided in Conditions of the Contract. 
 
 

ARTICLE 7 
ENUMERATION OF CONTRACT DOCUMENTS 

 
7.1 The following documents are incorporated into this Agreement: 
 
7.1.1 Document 00700 - General Conditions. 
 
7.1.2 Document 00800 - Supplementary Conditions. 
 
7.1.3 Division 01 - General Requirements. 
 
7.1.4 Divisions 02 through 16 of Specifications. 
 
7.1.5 Drawings listed in Document 00015 - List of Drawings. Drawing No. «DrawingNo»and bound 
separately. 
 
7.1.6 Addenda [and Riders] which apply to the Contract, are as follows: 
 
 

Addendum No. 1, dated                            
 

Addendum No. 2, dated                             
 

Addendum No. 3, dated        
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Rider No. [     ], dated                                 
 
7.1.7 Other documents: 
 

     Document No. Title 
[ X ] 00410B Proposal Form – Part B 
[ X ] 00470 Standard Pre-Bid Participation Plan Document 
[    ] 00471 Pre-Bid Good Faith Efforts Report 
[    ] 00472 Goal Deviation Request 
[    ] 00500 Form of Business 
[ X ] 00501 Resolution of Contractor (if a corporation) 
[    ] 00570 Amended S/MWBE Participation Plan 
[    ] 00571 Contractor’s Good Faith Efforts Report 
[    ] 00572 Plan Deviation Request 
[    ] 00608 Contractor's Certification Regarding Non-Segregated Facilities for 

Project Funded by AIP Grant 
[ X ] 00610 Performance Bond 
[ X ] 00611 Statutory Payment Bond 
[ X ] 00612 One-year Maintenance Bond 
[    ] 00613 One-year Surface Correction Bond 
[ X ] 00620 Affidavit of Insurance (with the Certificate of Insurance attached) 
[    ] 00623 Contractor’s Act of Assurance (SRF Form ED-103) 
[ X ] 00624 Affidavit of Compliance with Affirmative Action Program 
[    ] 00628 Affidavit of Compliance with Disadvantaged Business Enterprise (DBE) 

Program for Project Funded By AIP Grant 
[ X ] 00630 (POP-2) Certification of Compliance with Pay or Play Program 
[ X ] 00631 (POP-3) City of Houston Pay or Play Program – List of 
   Subcontractors [    ] 00800 Supplementary Conditions for Project 

CIP or AIP Funded 
[    ] 00801 Supplementary Conditions for Project AIP Funded 
[    ] 00802 SRF Supplementary Conditions 
[ X ] 00805 Affirmative Action Compliance Program (DELETE If AIP Funded) 
[    ] 00806 EPA DBE and Wage Rate Requirements (SRF only) 
[    ] 00807 Bidder/Contractor Requirements for DBE Program 
[ X ] 00808 Minority and Women-owned Business Enterprise (MWBE) & Persons 

with Disabilities Business Enterprise (PDBE) Program 
[    ] 00810 Federal Wage Rate - Highway 
[    ] 00811 Federal Wage Rate - Building 
[    ] 00812 Federal Wage Rate - Heavy 
[ X ] 00820 Wage Rate for Engineering Construction 
[    ] 00821 Wage Rate for Building Construction 
[    ] 00830 Trench Safety Geotechnical Information 
[ X ] 00840 Pay or Play Program 
[    ] 00912 Rider 

 
  



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. N-310662-0047-4 AGREEMENT  
 

00520-5 
08-01-2013 

ARTICLE 8 
SIGNATURES 

 
8.1 This Agreement is executed in two original copies and is effective as of the date of 
countersignature by City Controller. 

 
8.2 This Contract and Ordinance have been reviewed as to form by the undersigned legal assistant 
and have been found to meet established Legal Department criteria.  Legal Department has not reviewed 
the content of these documents. 
 
 
    
       Legal Assistant                Date 
 
 

END OF DOCUMENT 

CONTRACTOR:  
 
 
By:   

Name:   

Title:      

Date:     

Tax Identification Number:   

                                                    
CITY OF HOUSTON, TEXAS 
 
APPROVED: 
 
 
By:   

        Director,  
«Department» 
 

 
 
 
 
 
 
 
 
ATTEST/SEAL: 
 
 
By:   

      City Secretary 
 

 (If Joint Venture) 
 
 
By:   

Name:   

Title:      

Date:     

Tax Identification Number:  

 
 
 
SIGNED: 
 
 
By:  

    Mayor 
 
 
COUNTERSIGNED: 
 
 
By:  

City Controller 
 
Date Countersigned: 
 
 
 
 

   



Citywide Intersection Redesign and Safety Improvements #5 LIST OF PROPOSED 
WBS No. N-310662-0047-4 SUBCONTRACTORS AND SUPPLIERS  

00600-1 
07-01-2013 

Document 00600 
 

LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS  
PROJECT NAME:   Citywide Intersection Redesign and Safety Improvements #5    
         TOTAL DBE AWARD:  $   
ORIG. CONTRACT PRICE:  $      TOTAL MWSBE AWARD: $   
PROJECT NO.:  WBS No.  N-310662-0047-4     TOTAL HUB AWARD: $   
DATE OF REPORT:          TOTAL PDBE AWARD: $   
 
 
NAICS 
(6 digits) 

 
SUBCONTRACTOR OR 
SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 
“HUB” DESIGNATION)2 

 
ADDRESS 

 
SCOPE OF 

WORK3 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

 
NOTES: 1. RETURN FOR ALL PROJECTS AS REQUIRED IN DOCUMENT 00800 – SUPPLEMENTARY CONDITIONS.  

RETURN WITHIN THE SPECIFIED NUMBER OF DAYS AFTER RECEIPT OF NOTICE OF INTENT TO AWARD  
 2. DESIGNATE FIRMS CERTIFIED BY THE CITY OFFICE OF BUSINESS OPPORTUNITY ON THIS FORM. 

3. DESCRIBE THE WORK TO BE PERFORMED, FOR WHICH THE FIRM IS CERTIFIED, SUCH AS “PAVING”, 
“ELECTRICAL”, ETC. 

4. CONTRACTOR SHALL EXECUTE CONTRACTS WITH APPROVED SUBCONTRACTORS AND SUPPLIERS 
WITHIN 30 DAYS AFTER THE DATE OF THE NOTICE TO PROCEED.  COPIES OF CONTRACTS WITH 
DESIGNNATED FIRMS MUST BE SENT TO THE OFFICE OF BUSINESS OPPORTUNITY. 

 
SIGNATURE:       COMPANY NAME:    
 
NAME:        TITLE:    

              (Type or Print) 



Citywide Intersection Redesign and Safety Improvements #5 LIST OF PROPOSED 
WBS No. N-310662-0047-4 SUBCONTRACTORS AND SUPPLIERS  

00600-2 
07-01-2013 

Document 00600 
 

Continuation Page 
 
PROJECT NAME:   Citywide Intersection Redesign and Safety Improvements #5   
DATE OF REPORT:         
PROJECT NO.:   WBS No.  N-310662-0047-4    
  
 
NAICS 
(6 digits) 

 
SUBCONTRACTOR OR 
SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 
“HUB” DESIGNATION)2 

 
ADDRESS 

 
SCOPE OF 

WORK3 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

    

    

    

    

 
 
SIGNATURE:       COMPANY NAME:    
 
 
NAME:        TITLE:    

                   (Type or Print) 
 

END OF DOCUMENT 



Citywide Intersection Redesign and Safety Improvements #5 DRUG POLICY 
WBS No. N-310662-0047-4 COMPLIANCE AGREEMENT  
 

 00601-1 
02-01-2004 

Document 00601 
 

DRUG POLICY COMPLIANCE AGREEMENT 
 
 

I,         ,  
        Name     Title 

 
of   
 Contractor 

have authority to bind Contractor with respect to its Bid, Proposal, or performance of any and all 
contracts it may enter into with the City of Houston; and that by making this Agreement, I affirm 
that Contractor is aware of and by the time the Contract is awarded will be bound by and agree 
to designate appropriate safety impact positions for company employee positions, and to 
comply with the following requirements before the City issues a Notice to Proceed: 
 
1. Develop and implement a written Drug Free Workplace Policy and related drug testing 

procedures for Contractor that meet the criteria and requirements established by the 
Mayor's Amended Policy on Drug Detection and Deterrence (Mayor's Drug Policy) and 
the Mayor's Drug Detection and Deterrence Procedures for Contractors (Executive 
Order No. 1-31). 

 
2. Obtain a facility to collect urine samples consistent with Health and Human Services 

(HHS) guidelines and an HHS-certified drug-testing laboratory to perform drug tests. 
 

3. Monitor and keep records of drug tests given and results; and upon request from the City 
of Houston, provide confirmation of such testing and results. 

 
4. Submit semi-annual Drug Policy Compliance Declarations. 
 

I affirm on behalf of Contractor that full compliance with the Mayor's Drug Policy and 
Executive Order No. 1-31 is a material condition of the Contract with the City of Houston, 
 

I further acknowledge that falsification, failure to comply with or failure to timely submit 
declarations or documentation in compliance with the Mayor's Drug Policy or Executive Order 
No. 1-31 will be considered a breach of the Contract with the City and may result in non-award 
or termination of the Contract by the City. 
 
 
    
   Contractor      Title 
 
 
    
 Signature Date 
 

                                       
                                       
                                     

END OF DOCUMENT 
 



CITY OF HOUSTON CHECKLIST FOR 
STANDARD DOCUMENT DRUG POLICY SUBMITTAL  
 

00603-1 
02-09-2012 

Document 00603 
 

CHECKLIST FOR DRUG POLICY SUBMITTAL 
 

TO: CARLOS MARTINEZ 
PWE/DIRECTOR’S OFFICE 
SECURITY MANAGEMENT         
SECTION 

               611 WALKER STREET 
3

RD
 FLOOR ANNEX 

 HOUSTON, TEXAS  77002 

FROM: ASSISTANT DIRECTOR 
  [CONTRACTING DIVISION] 
  [CONTRACTING DEPARTMENT] 
  
DATE:                                

CONTRACTOR:               

PROJECT NAME:   Citywide Intersection Redesign and Safety Improvements #5          

PROJECT No.:   WBS NO. N-310662-0047-4    

PROJECT MANAGER:       TELEPHONE:        FAX:    
 
DOCUMENTS CHECKED BELOW ARE BEING SUBMITTED:  (Project Manager, check.)  
 

 DOC. 00601 - DRUG POLICY COMPLIANCE AGREEMENT (Standard Form) 

 DOC. 00602 - CONTRACTOR'S DRUG-FREE WORKPLACE POLICY (Contractor creates this 

Document) 

 DOC. 00605 - LIST OF SAFETY IMPACT POSITIONS (Contractor creates this List) 

"OR" 

 DOC. 00606 - CONTRACTOR'S CERTIFICATION OF NO SAFETY IMPACT POSITIONS 

 
CCODT REVIEW:  THE FOLLOWING CHECKED ITEM(S) ARE MISSING FROM 
SUBMISSION/POLICY AND NEED TO BE CORRECTED PRIOR TO AWARD: 
 

 NAME OF DRUG TESTING LAB  

 REASON FOR TESTING: 

 RANDOM TESTING - 25% ANNUALLY 

 REASONABLE SUSPICION 

 POST ACCIDENT 

 SAFETY IMPACT POSITIONS INCOMPLETE 

 EMPLOYEE ACKNOWLEDGMENT FORM 

 DRUG TESTING PROCEDURES 

 CONSEQUENCE OF POSITIVE TEST:  PERMANENTLY REMOVED FROM ANY CONTRACT 

CITY WORKSITE. 

 CONSEQUENCE OF REFUSAL TO CONSENT:   PERMANENTLY REMOVED FROM ANY 

CONTRACT CITY WORKSITE. 

 OTHER:        

 

COMMENTS:    

 

DATE RECEIVED:        RESUBMITTAL DATE:      

END OF DOCUMENT 

REJECTED     
      
      
      
APPROVED     

 



CITY OF HOUSTON HISTORY OF OSHA ACTIONS AND 

STANDARD DOCUMENT LIST OF ON-THE-JOB INJURIES  
 

 

00604-1 
02-01-2004 

Document 00604 
 

HISTORY OF OSHA ACTIONS AND LIST OF ON-THE-JOB INJURIES 
 
 
Prior to award of the Contract, Low Bidder will be required to file the following with the 
City: 
 

1. A history of all OSHA actions, advisories, etc., Contractor has received on 
all jobs worked in any capacity, prime or subcontractor.  The history shall 
be for the two-year period preceding the Bid Date of the Project. 

 
2. A list of all on-the-job injuries, accidents, and fatalities suffered by any 

present or former employees of Contractor during the same two-year 
period. 

 
3. If less than the two-year period, give the date Contractor started doing 

business. 
 
This information must be submitted to the City within the time period stated in 
Document 00498 - Notice of Intent to Award.  An officer of the company must certify in 
a notarized statement that the information submitted is true and correct. 
 
 

END OF DOCUMENT 
 



Citywide Intersection Redesign and Safety Improvements #5 LIST OF SAFETY 
WBS No. N-310662-0047-4 IMPACT POSITIONS 
 

 
00605-1 

02-01-2004 

Document 00605 
 

LIST OF SAFETY IMPACT POSITIONS 
 
 
Employee Classification Number of Employees 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 
END OF DOCUMENT 



Citywide Intersection Redesign  

and Safety Improvements #5 CONTRACTOR'S CERTIFICATION OF 

WBS No. N-310662-0047-4 NO SAFETY IMPACT POSITIONS  
 

 

(Attachment C) 00606-1 
02-01-2004 

Document 00606 
 

CONTRACTOR'S CERTIFICATION OF 
NO SAFETY IMPACT POSITIONS IN PERFORMANCE OF A CITY CONTRACT 

 
 

BEFORE ME, the undersigned authority, on this day personally appeared 

 , 
 Affiant 

who being by me duly sworn on his oath stated that he is   
Title 

of   
 Contractor 

and that no employee safety impact positions, as defined in §5.17 of Executive Order  

No. 1-31, will be involved in performing         . 
 Project 

Contractor agrees and covenants that it shall immediately notify the City of Houston 

Director of Personnel if any safety impact positions are established to provide services 

in performing this City Contract. 

  
   Affiant's Signature 

 
SWORN AND SUBSCRIBED before me on this day of     , 20 . 
 
 

  
       Notary Public in and for the State of TEXAS 

 
  
 Print or Type Notary Public Name 

 
My Commission Expires:   

  Expiration Date 

 
 

END OF DOCUMENT 



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. WBS No. N-310662-0047-4 PERFORMANCE BOND  
 

00610-1 
05-17-2005 

 

Document 00610 
 

PERFORMANCE BOND 
 
 

THAT WE,  , as Principal, 
(the “Contractor”), and the other subscriber hereto,  , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston (the “City”), a municipal corporation, in the penal sum of $    for 
the payment of which sum, well and truly to be made to the City, its successors and 
assigns, Contractor and Surety do bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has on or about this day executed a Contract in 
writing with the City for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred 
to and adopted by the City Council, all of which are made a part of this instrument as 
fully and completely as if set out in full herein. 
 

NOW THEREFORE, if the said Contractor shall faithfully and strictly perform the 
Contract in all its terms, provisions, and stipulations in accordance with its true meaning 
and effect, and in accordance with the Contract documents referred to therein and shall 
comply strictly with each and every provision of the Contract and with this Bond, then 
this obligation shall become null and void and shall have no further force and effect; 
otherwise the same is to remain in full force and effect.  Should the Contractor fail to 
faithfully and strictly perform the Contract in all its terms, including but not limited to the 
indemnifications thereunder, the Surety shall be liable for all damages, losses, 
expenses and liabilities that the City may suffer in consequence thereof, as more fully 
set forth herein. 
 

It is further understood and agreed that the Surety does hereby relieve the City or 
its representatives from the exercise of any diligence whatever in securing compliance 
on the part of the Contractor with the terms of the Contract, and the Surety agrees that it 
shall be bound to take notice of and shall be held to have knowledge of all acts or 
omissions of the Contractor in all matters pertaining to the Contract.  The Surety 
understands and agrees that the provision in the Contract that the City will retain certain 
amounts due the Contractor until the expiration of 30 days from the acceptance of the 
Work is intended for the City's benefit, and the City will have the right to pay or withhold 
such retained amounts or any other amount owing under the Contract without changing 
or affecting the liability of the Surety hereon in any degree. 
 
 

 



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. WBS No. N-310662-0047-4 PERFORMANCE BOND  
 

00610-2 
05-17-2005 

 

 
It is further expressly agreed by Surety that the City or its representatives are at 

liberty at any time, without notice to the Surety, to make any change in the Contract 
documents and in the Work to be done thereunder, as provided in the Contract, and in 
the terms and conditions thereof, or to make any change in, addition to, or deduction 
from the Work to be done thereunder; and that such changes, if made, shall not in any 
way vitiate the obligation in this Bond and undertaking or release the Surety therefrom. 
 

It is further expressly agreed and understood that the Contractor and Surety will 
fully indemnify and save harmless the City from any liability, loss, cost, expense, or 
damage arising out of Contractor’s performance of the Contract. 
 

If the City gives Surety notice of Contractor’s default, Surety shall, within 45 days, 
take one of the following actions: 
 

1. Arrange for Contractor, with consent of the City, to perform and complete the 
Contract; or 

 
2. Take over and assume completion of the Contract itself, through its agents or 

through independent contractors, and become entitled to the payment of the 
balance of the Contract Price. 

 
If the Surety fails to take either of the actions set out above, it shall be deemed to 

have waived its right to perform and complete the Contract and receive payment of the 
balance of the Contract Price and the City shall be entitled to enforce any remedies 
available at law, including but not limited to completing the Contract itself and 
recovering any cost in excess of the Original Contract Price from the Surety. 
 

This Bond and all obligations created hereunder shall be performable in Harris 
County, Texas.  This Bond is given in compliance with the provisions of Chapter 2253, 
Texas Government Code, as amended, which is incorporated herein by this reference.   
 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a 
United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other Party at the 
address prescribed in the Contract documents, or at such other address as the 
receiving party may hereafter prescribe by written notice to the sending party. 
 
 
 
 
 
  



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. WBS No. N-310662-0047-4 PERFORMANCE BOND  
 

00610-3 
05-17-2005 

 

 
IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 

this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 
 
 
ATTEST, SEAL:  (if a corporation)     
WITNESS:  (if not a corporation)  Name of Contractor 
 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 
(SEAL)   

Address of Surety for Notice 
  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant      Date 
 
 
          

END OF DOCUMENT 
 
 



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. N-310662-0047-4 STATUTORY PAYMENT BOND  
 

00611-1 
05-17-2005 

 

 
Document 00611 

 
STATUTORY PAYMENT BOND 

 
 

THAT WE,        , as Principal, 
hereinafter called Contractor and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound unto the City 
of Houston, a municipal corporation, in the sum of $    for the payment of 
which sum, well and truly to be made to the City of Houston, and its successors, the 
said Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors,  jointly and severally. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has on or about this day executed a contract in 
writing with the City of Houston for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred 
to and adopted by the City Council, all of which are made a part of this instrument as 
fully and completely as if set out in full herein; 
 

NOW, THEREFORE, if the said Contractor shall pay all claimants supplying labor 
and materials to him or a Subcontractor in the prosecution of the Work provided for in 
the Contract, then, this obligation shall be void; otherwise the same is to remain in full 
force and effect; 
 

PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of 
Chapter 2253, Texas Government Code, as amended, and all liabilities on this Bond 
shall be determined in accordance with the provisions of said Article to the same extent 
as if it were copied at length herein. 

 
 
 
 
 

  



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. N-310662-0047-4 STATUTORY PAYMENT BOND  
 

00611-2 
05-17-2005 

 

 
IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 

this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 
 
 
ATTEST, SEAL:  (if a corporation)     
WITNESS:  (if not a corporation)  Name of Contractor 
 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 

(SEAL)   
Address of Surety for Notice 

  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant      Date 

 
 
 

END OF DOCUMENT 
 



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. N-310662-0047-4 ONE-YEAR MAINTENANCE BOND  
 

00612-1 
05-17-2005 

 

Document 00612 
 

ONE-YEAR MAINTENANCE BOND 
 

THAT WE,         , as Principal, 
hereinafter called Contractor, and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston, a municipal corporation, in the sum of $   , for the payment 
of which sum well and truly to be made to the City of Houston and its successors, the 
said Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors, jointly and severally. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has on or about this day executed a Contract in 
writing with the City of Houston for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred 
to and adopted by the City Council, all of which are made a part of this instrument as 
fully and completely as if set out in full herein. 
 

NOW THEREFORE, if the said Contractor shall comply with the provisions of 
Paragraph 11.5.1 of the General Conditions, and correct work not in accordance with 
the Contract documents discovered within the established one-year period, then this 
obligation shall become null and void, and shall be of no further force and effect; 
otherwise, the same is to remain in full force and effect. 
 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a 
United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other party at the 
address prescribed in the Contract documents, or at such other address as the 
receiving party may hereafter prescribe by written notice to the sending party. 
 
 
 
 
 
  



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. N-310662-0047-4 ONE-YEAR MAINTENANCE BOND  
 

00612-2 
05-17-2005 

 

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 
 
 
ATTEST, SEAL:  (if a corporation)     
WITNESS:  (if not a corporation)  Name of Contractor 
 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 

(SEAL)   
Address of Surety for Notice 

  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant       Date  

 
 
 
 

END OF DOCUMENT 



Citywide Intersection Redesign and Safety Improvements #5 
WBS No. N-310662-0047-4 AFFIDAVIT OF INSURANCE  
 

00620-1 
02-01-2004 

 

 
Document 00620 

 
AFFIDAVIT OF INSURANCE 

 
 

BEFORE ME, the undersigned authority, on this day personally appeared 
 
           , who  

Affiant 

being by me duly sworn on his oath stated that he is        , of 
       Title 

 , 
Contractor's Company Name 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that the attached original insurance 

certificate truly and accurately reflects the insurance coverage that is now available and 

will be available during the term of the Contract. 

 
 

  
      Affiant's Signature 

 
SWORN AND SUBSCRIBED before me on  . 

  Date 

 
  

Notary Public in and for the State of TEXAS 
 

  
        Print or type Notary Public name 

 
My Commission Expires:   

    Expiration Date 

 
 

END OF DOCUMENT 

 

 



Citywide Intersection Redesign and Safety Improvements #5 AFFIDAVIT OF  
WBS No. N-310662-0047-4 COMPLIANCE WITH 
 AFFIRMATIVE ACTION PROGRAM  
 

00624-1 
02-01-2004 

 

 

 

Document 00624 
 

AFFIDAVIT OF COMPLIANCE WITH 
AFFIRMATIVE ACTION PROGRAM 

 
 

BEFORE  ME,  the  undersigned  authority,  on  this  day  personally  appeared  

 , who 
 Affiant 

being by me duly sworn on his oath stated that he is  , 
Title 

of  , 
 Contractor 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that the Contract is in compliance 

with the Affirmative Action Program of the City and has done all that is required by the 

Contract documents, the Affirmative Action Program, and pursuant to Chapter 15, Code 

of Ordinances, City of Houston, §15.16 et seq. 

 
  

Affiant's Signature 

 
 
SWORN AND SUBSCRIBED before me on this day of     , 20 . 
 
 

  
       Notary Public in and for the State of TEXAS 

 
  
 Print or Type Notary Public Name 

 
My Commission Expires:   

 Expiration 

END OF DOCUMENT 

 

 



CITY OF HOUSTON CERTIFICATION OF COMPLIANCE 

STANDARD DOCUMENT  WITH PAY OR PLAY PROGRAM 
 

Document 00630 
(POP-2) 

City of Houston Certification of 
Compliance with Pay or Play 

Program 

 
Contractor Name:     $    

(Contractor/Subcontractor) (Amount of Contract) 

Contractor Address:    
 

Project No.:  N-310662-0047-4  

 
Project Name:  Citywide Intersection Redesign and Safety Improvements #5  

 
POP Liaison Name:    

 
In accordance with the City of Houston Pay or Play Program authorized by Ordinance 2007-534 and Executive Order 1-7, 
Contractor/Subcontractor agrees to abide by the terms of this Program. This certification is required of all contractors for contracts 
subject to the program. You must agree EITHER to PAY or to PLAY for all covered employees. The Contractor/Subcontractor may 
also Pay on behalf of some covered employees and Play on behalf of other covered employees. 

 
The Contractor/Subcontractor will comply with all provisions of the Pay or Play Program and will furnish all information and reports 
requested to determine compliance with program requirements of the Pay or Play Program (See Executive Order 1-7 for the terms of 
the Pay or Play program) The criteria of the program is as follows: 

 

The Contractor/Subcontractor agrees to “Pay” $1.00 per hour for work performed by covered employees under  the contract with the 
City. If independent contract labor is utilized the Contractor/Subcontractor agrees to report hours worked by the independent contract 
laborer and pay $1.00 per hour for work performed. 

 
Otherwise the Contractor/Subcontractor agrees to “Play” by providing health benefits to each covered employee. The health benefits 
must meet the following criteria: 

 
1.    The employer will contribute no less than $150 per employee per month toward the total premium cost for single coverage only; 

and 
2. The employee contribution, if any amount, will be no greater than 50% of the total premium cost and no more than $150 per 

month. 
3.    Pursuant to E.O. 1-7 section 4.04 a contractor is deemed to have complied with respect to a covered employee who is not 

provided health benefits if the employee refuses the benefits and the employee’s contribution to the premium is no more than $40 
per month. 

 
 

Please select whether you choose to: 
Pay Play Both 

   
 

The Contractor/Subcontractor will file compliance reports with the City, which will include activity for covered employees subject to the 
program, in the form and to the extent requested by the administering department. Compliance reports shall contain information 
including, but not limited to, documentation showing employee health coverage and employee work records. 
Note: The Contractor is responsible to the City for the compliance of covered employees of covered subcontractors and 
only forms that are accurate and complete will be accepted. 

 

 
*Estimated Number of: 

Prime 
Contractor 

Sub- 
Contractor 

Total Employees on City Job   

Covered Employees   

Non-Covered Employees   

Exempt Employees   
*Required 

I hereby certify that the above information is true and correct. 

 
Contractor (Signature) Date 

 
Name and Title (Print or type)  

00630 
07-03-2012 
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Document 00631 

(POP-3) 

City of Houston 

Pay or Play Program 

List of Subcontractorso 
 
 

Prime Contractor:     POP Contact Person: 

Project Number/Description: W BS No.  N-310662-0047-4   Address: 

  
Email: 

Phone: 

Note:  Include ALL subcontractors (use additional form if necessary) 

 
 
 
 
 
 

 
 
 
 
 

 Check One  

 

 
Subcontractor Name 

 
Supplier 

Y/N? 

 
Amount of 

Subcontract 

 

 
Pay 

 

 
Play 

Both 

(Pay 

and 

Play) 

 

 
N/A 

 

 
Contact Person 

 

 
Phone 

 

 
Email Address 

 

 
Mailing Address 

           
           
           
           
           
           
           
           
           
           
*If the above information is found to be submitted fraudulently with  the intent to bypass or deceive the purpose of the Pay or Play Program the contractor will be held liable for all compliance 

requirements from the inception of the contract. All subcontracts that surpass the $200,000.00 threshold will be responsible for Pay or Play compliance from the inception of the contract. 

Affidavit 
 
 
I hereby solemnly affirm, certify and confirm that the total sub-contract value stated above is the final value of the contract (*) including all material costs, fuel, payroll, taxes, fees, profit sharing, 

labor or any payments in relation to the contracted work and no separate payment or contract has been made for the sub-contract under contract no.  . The above sub- 

contract value includes all the costs related to work under the contract. The contractor and sub-contractor(s) agree to inform The Mayor's Office of Business Opportunity of any related cost(s) 

added to the contracted work and re-submit POP-3 with the current value of the sub-contract. I understand that compliance with "Pay or Play" program is mandatory and nothing has been hidden 

to circumvent the program requirements. 

 
 

 
 
Contractor Authorized Representative & Title  Date 

Name & Signature 

 

Ci tywide In tersec t ion  Redes ign and  Safe ty Improvements  #5 



CITY OF HOUSTON EQUAL EMPLOYMENT OPPORTUNITY 

STANDARD DOCUMENT CERTIFICATION BY MATERIAL SUPPLIERS  
 
 

 

00633-1 
02-01-2010 

 

Document 00633 
 

CERTIFICATION BY PROPOSED MATERIAL SUPPLIERS, 
LESSORS, AND PROFESSIONAL SERVICE PROVIDERS 

REGARDING EQUAL EMPLOYMENT OPPORTUNITY 
 
Company Name:          $  

 (Supplier, Lessor, Professional Service Provider) (Amount of Contract) 
 
Company Address:   
 
Company Telephone Number:                                                               Fax:  
 
E-mail Address:   
 
Web Page/URL Address:      
                                                  
Company Tax Identification Number:   
 
Project No.: N-310662-0047-4  
 
Project Name: Citywide Intersection Redesign and Safety Improvements #5  
 
In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service Provider represents 
to be an equal opportunity employer and agrees to abide by the terms of the Ordinance.  This certification is required 
of all Suppliers/Lessors/Professional Service Providers (herein Supplier) with contracts in the amount of $10,000.00 
or more. 
 

[  ] Yes  [  ] No  Supplier agrees not to discriminate against any employee or applicant for employment 
because of race, religion, color, sex, national origin, or age. 

   
[  ] Yes  [  ] No  Supplier agrees that all qualified applicants will receive consideration for employment 

without regard to race, religion, color, sex, national origin, or age. 
   

[  ] Yes  [  ] No  Supplier will comply with all provisions of Executive Order No. 11246 and rules, 
regulations and applicable orders of the Department of Labor or other Federal Agency 
responsible for enforcement of applicable equal opportunity and affirmative action 
provisions and will likewise furnish all information and reports required by the Mayor or 
Contract Compliance Officers for the purpose of investigation to ascertain and effect 
compliance with the City of Houston’s Office of Affirmative Action and Contract 
Compliance. 

   
[  ] Yes  [  ] No  The Supplier shall file and cause their sub-tier contractors to file compliance reports 

with the City in the form and to the extent as may be prescribed by the Mayor or 
Contract Compliance Officers.  Compliance reports filed at such times as directed 
shall contain information including, but not limited to, the practices, policies, programs, 
and employment policies. 

   
I hereby certify that the above information is true and correct. 
 
    
COMPANY OFFICER (Signature)    DATE 
 
  
NAME AND TITLE (Print or type) 

 
END OF DOCUMENT 



CITY OF HOUSTON MONTHLY SUBCONTRACTOR  

STANDARD DOCUMENT   PAYMENT REPORTING FORM 
 

**************************************************************************************************** 
Instructions: 
 
Before submitting this document, Contractor shall provide 

1. Payment Notifications (00646) to each subcontractor on each contract; 

2. A copy to the City Monitoring Authority of all applicable Payment Notifications; 

3. A list to the City Monitoring Authority containing the information requested in this 
document for each subcontractor from which Contractor has withheld payment; 
and  

4. The notarized signature of Contractor’s Representative. 

 
****************************************************************************************************  



CITY OF HOUSTON MONTHLY SUBCONTRACTOR  

STANDARD DOCUMENT   PAYMENT REPORTING FORM 
 

00642 
02-01-2010 

Document 00642 
 

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM 
 

Legal Project Name: Citywide Intersection Redesign and Safety Improvements #5   

Outline Agreement No.:    WBS No.: N-310662-0047-4  

Contractor’s Company Name:       

Address:       

CERTIFICATION 
 
_______________________________________________, Contractor’s Representative for the above referenced 
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor 
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance 
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for 
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms 
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the 
Project for which the City made partial payment.   
 
EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.   

 
 
Subcontractor Name:   

 
Subcontractor Name:   

 
 
Street Address:   

 
 
Street Address:   

 
 
City, State, and Zip Code:   

 
 
City, State, and Zip Code:   

 
 
Amount of Payment Withheld:   

 
 
Amount of Payment Withheld:   

 
 
Date Payment First Withheld:   

 
 
Date Payment First Withheld:   

 

Description of Good Faith Reason:  

  

 

Description of Good Faith Reason:  

  

 
 

    
(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative) 
 
SWORN TO AND SUBSCRIBED before me on:   
 Date 

 
   
 Notary Public in and for the State of Texas 

 
 
My Commission Expires:      
 Expiration Date Print or Type Name of Notary Public 



CITY OF HOUSTON PAYMENT NOTIFICATION 

STANDARD DOCUMENT EXPLANATION OF WITHHOLDING  
 

**************************************************************************************************** 
Instructions: 
 
If Contractor withholds any amount of a payment to a Subcontractor for any reason, the 
Contractor shall send Payment Notifications to the Subcontractor explaining why the 
payment was withheld. 
 
Contractor shall provide the City Monitoring Authority with Payment Notifications for 
each subcontractor from which Contractor has withheld payment.   Contractor shall 
submit all necessary Payment Notifications (Document 00646), Payment Reporting 
Forms (Document 00642), and other documentation at the same time Contractor 
submits the Application and Certification for Payment or the Estimate for Payment. 
 
****************************************************************************************************



CITY OF HOUSTON PAYMENT NOTIFICATION 

STANDARD DOCUMENT EXPLANATION OF WITHHOLDING  
 

00646 
02-01-2010 

Document 00646 
 

PAYMENT NOTIFICATION – EXPLANATION OF WITHHOLDING 
 

Legal Project Name: Citywide Intersection Redesign and Safety Improvements #5  

Outline Agreement No.:    WBS No.: N-310662-0047-4  

Contractor’s Company Name:      

Address:       

Date:   

 

 

SUBCONTRACTOR PAYMENT INFORMATION: 
 

 
Subcontractor Name:   
 
 
Street Address:   
 
 
City, State, and Zip Code:   
 
 
Business Phone Number:   
 
 
Amount of Subcontractor Invoice:   
 
 
Amount of Payment Made:   
 
 
Amount of Payment Withheld:   
 
 
Date Payment First Withheld:   

 

DETAILED EXPLANATION OF WITHHOLDING:   

  

  

  

  

 
 
 
    

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative) 



CITY OF HOUSTON 

STANDARD DOCUMENT GENERAL CONDITIONS 
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ARTICLE 1 - GENERAL PROVISIONS  

1.1 DEFINITIONS 
 
1.1.1 Agreement:  Document signed by the 
Parties and binding the Parties, containing the name 
of Contractor, title and location of the Project, 
Original Contract Time, Original Contract Price, 
enumeration of documents included in the Contract, 
and other provisions. 

 
1.1.2 Bonds:  Performance Bond, Payment 
Bond, Maintenance Bond, and other Surety 
instruments executed by Surety.  When in singular 
form, refers to individual instrument. 
 
1.1.3 Business Enterprise:  Any business 
entity registered in a program authorized by 49 
C.F.R. § 26 (where applicable) or City Code of 
Ordinances, Chapter 15, Article II, relating to Equal 
Opportunity Employment and taking affirmative 
action to ensure that applicants are employed and 
employees are treated without regard to race, 
religion, color, sex, national origin, or age.  The term 
“Business Enterprise” may include any 
Disadvantaged Business Enterprise (“DBE”), 
Minority Business Enterprise (“MBE”), Woman 
Business Enterprise (“WBE”), Small Business 
Enterprise (“SBE”), Person with Disability Enterprise 
(“PDBE”), and any Historically Underutilized 
Business (“HUB”). 
 
1.1.4 Business Enterprise Policy:  Contract 
documents and applicable policies relating to 
Business Enterprises and authorized under 49 
C.F.R. § 26 or City Code of Ordinances, Chapter 15, 
Article II. 
 
1.1.5 Cash Allowance:  An estimated sum of 
money to be used only for a limited class of 
expenditures such as utility relocation costs, fees for 
special licenses or permits, or other “pass-through” 
costs that would be the same for any contractor.  
Cash Allowances may not be used to purchase 
goods or services that are not specified in the 
Contract.  The unspecified items must be purchased 
according to the terms of Article 7. 

 
1.1.6 Change Order:  Written instrument 
prepared by the City and signed by City Engineer 
and Contractor, specifying the following: 

.1 a change in the Work; 

.2 a change in Contract Price, if any; and 

.3 a change in Contract Time, if any. 
The value of a Change Order is the net amount after 
offsetting all deductions against all additions effected 
by the Change Order. 

 
1.1.7 City:  The City of Houston, a home rule 
municipality located principally within Harris County, 
Texas, including its successors and its authorized 
representatives. 

 
1.1.8 City Engineer:  The City Engineer, or 
the City employee representing the City Engineer, 
designated in the Agreement and authorized to 
represent the City, or successors. 

 
1.1.9 Claim:  Written demand or written 
assertion by one Party seeking adjustment of the 
Contract, payment of money, extension of time, or 
other relief under the Contract and includes, but is 
not limited to, claims for materials, labor, equipment, 
delay, changes, adjustments, substitutions, fees and 
third party claims.  The Party making the Claim has 
the responsibility to substantiate the Claim. 
 
1.1.10 Conditions of the Contract:  General 
Conditions and Supplementary Conditions. 

 
1.1.11 Construction Manager:  Person or firm 
under contract with the City as its authorized 
representative to oversee and administer 
construction of the Work, and who may perform the 
role of Project Manager and Inspector, as 
designated by City Engineer in writing. 

 
1.1.12 Contract:  The Agreement; documents 
enumerated in and incorporated into the Agreement, 
Modifications, and amendments. 
 
1.1.13 Contract Price:  The monetary amount 
stated in the Agreement adjusted by Change Order, 
and increases or decreases in Unit Price Quantities, 
if any. 
 
1.1.14 Contract Time:  The number of days 
stated in the Agreement to substantially complete the 
Work, plus days authorized by Change Order. 
 
1.1.15 Contractor:  Person or firm identified as 
such in the Agreement including its successors and 
its authorized representatives. 
 
1.1.16 Date of Commencement of the Work:  
Date established in Notice to Proceed on which 
Contract Time will commence.  This date will not be 
changed by failure of Contractor, or persons or 
entities for whom Contractor is responsible, to act. 
 
1.1.17 Date of Substantial Completion:  Date 
that construction, or portion thereof designated by 
City Engineer, is certified by City Engineer to be 
substantially complete. 
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1.1.18 Design Consultant:  Person or firm, 
under contract with the City, to provide professional 
services during construction and its authorized 
representatives.  If a Design Consultant is not 
employed for services during construction, Project 
Manager will perform duties of Design Consultant 
designated in the Contract in addition to usual duties 
of Project Manager. 
 
1.1.19 Drawings:  Graphic and pictorial 
portions of the Contract that define the character and 
scope of the Work. 
 
1.1.20 Extra Unit Price:  Unit Prices, which 
may be required for completion of the Work.  These 
Unit Prices and Unit Price Quantities are in the 
Contract and are included in Original Contract Price. 
 
1.1.21 Furnish:  To supply, pay for, deliver to 
the site, and unload. 
 
1.1.22 General Requirements:  The sections 
of Division 01 Specifications that specify 
administrative and procedural requirements and 
temporary facilities required for the Work. 
 
1.1.23 Inspector:  City’s employee or agent 
authorized to assist with inspection of the Work. 
 
1.1.24 Install:  Unpack, assemble, erect, 
place, anchor, apply, work to dimension, finish, cure, 
clean, protect, and similar operations. 
 
1.1.25 Legal Holiday:  Day established by the 
City Council as a holiday. 
 
1.1.26 Major Unit Price Work:  An individual 
Unit Price item, 

.1  whose value is greater than five 
percent of Original Contract Price,  

.2 whose value becomes greater than five 
percent of Original Contract Price as 
the result of an increase in quantity, or  

.3  whose value is $100,000, whichever is 
least. 

 
1.1.27 Mayor’s Office of Business Opportunity:  
any reference to, or use of, the “Office of Affirmative 
Action” shall mean the Mayor’s Office of Business 
Opportunity, or any such future name to which it is 
changed. 
 
1.1.28 Minor Change in the Work:  A written 
change in the Work, ordered by City Engineer, that 
does not change Contract Price or Contract Time, 
and that is consistent with the general scope of the 
Contract. 

 
1.1.29 Modification:  Change Order, Work 
Change Directive, or Minor Change in the Work.  
 
1.1.30 Notice of Noncompliance:  A written 
notice by City Engineer to Contractor regarding 
defective or nonconforming work that does not meet 
the Contract requirements, and that establishes a 
time by which Contractor shall correct the defective 
or nonconforming work. 
 
1.1.31 Notice to Proceed:  A written notice by 
City Engineer to Contractor establishing Date of 
Commencement of the Work.  
 
1.1.32 Original Contract Price:  The monetary 
amount originally stated in the Agreement. 
 
1.1.33 Parties:  Contractor and the City.  
When in singular form, refers to Contractor or the 
City. 
 
1.1.34 Pollutant:  Any materials subject to the 
Texas Solid Waste Disposal Act. 
 
1.1.35 Pollutant Facility:  Any facility regulated 
by the State of Texas to protect the health and 
environment from contamination by Pollutants, 
including without limitation, landfills, oil and gas 
production and storage facilities, wastewater 
facilities, waste injection wells, and storage tanks 
(including drums). 
 
1.1.36 Product:  Materials, equipment, or 
systems incorporated into the Work or to be 
incorporated into the Work. 
 
1.1.37 Product Data:  Illustrations, standard 
schedules, performance charts, instructions, 
brochures, diagrams, and other information 
furnished by Contractor to illustrate a Product. 
 
1.1.38 Project:  Total construction, of which 
the Work performed under the Contract may be the 
whole or a part, and which may include construction 
by the City or by separate contractors. 
 
1.1.39 Project Manager:  City Engineer’s 
authorized representative for administration of the 
Work.  Titles used within the City’s departments may 
be different than those used in this definition. 
 
1.1.40 Provide:  Furnish and Install, complete, 
ready for intended use. 
 
1.1.41 Samples:  Physical examples that 
illustrate Products, or workmanship, and establish 
standards by which the Work is judged. 
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1.1.42 Shop Drawings:  Drawings, diagrams, 
schedules, and other data specially prepared for the 
Work by Contractor, Subcontractor or Supplier, to 
illustrate a portion of the Work. 
 
1.1.43 Specifications:  Divisions 01 through 16 
of the documents that are incorporated into the 
Agreement, consisting of written General 
Requirements and requirements for Products, 
standards, and workmanship for the Work, and 
performance of related services. 
 
1.1.44 Stipulated Price:  Single lump sum 
amount stated in the Contract for completion of the 
Work, or for designated portion of the Work. 
 
1.1.45 Subcontractor:  Person or firm that has 
direct or indirect contract with Contractor or with 
another Subcontractor to perform a portion of the 
Work and its authorized representatives. 
 
1.1.46 Superintendent:  Employee of 
Contractor having authority and responsibility to act 
for and represent Contractor. 
 
1.1.47 Supplementary Conditions:  Part of 
Conditions of the Contract that amends or 
supplements General Conditions. 
 
1.1.48 Supplier:  Manufacturer, distributor, 
materialman, or vendor having a direct agreement 
with Contractor or Subcontractor for Products, or 
services and its authorized representatives. 
 
1.1.49 Surety:  Corporate entity that is bound 
by one or more Bonds, and is responsible for 
completion of the Work, including the correction 
period, and for payment of debts incurred in fulfilling 
the Contract.  Surety shall include co-surety or 
reinsurer, as applicable. 
 
1.1.50 Underground Facilities:  Pipes, 
conduits, ducts, cables, wires, manholes, vaults, 
tanks, tunnels, or other such facilities or attachments 
and encasements containing such facilities that exist 
below ground level. 
 
1.1.51 Unit Price:  An amount stated in the 
Contract for an individual, measurable item of work, 
which, when multiplied by actual quantity 
incorporated into the Work, amounts to full 
compensation for completion of the item, including 
work incidental to it. 
 

1.1.52 Unit Price Quantities:  Quantities 
indicated in the Contract that are approximations 
made by the City for contracting purposes. 
 
1.1.53 Work:  Entire construction required by 
the Contract, including all labor, Products, and 
services provided by Contractor to fulfill Contractor's 
obligations.  The Work may constitute the whole or a 
portion of the Project. 
 
1.1.54 Work Change Directive:  A written 
change in the Work, ordered by City Engineer, that is 
within the general scope of the Contract and 
consisting of additions, deletions, or other revisions.  
A Work Change Directive will state proposed basis 
for adjustment, if any, in Contract Price or Contract 
Time, or both. 

1.2 EXECUTION, CORRELATION, AND 
INTENT 

 
1.2.1 Execution of the Contract by Contractor 
is conclusive that Contractor has visited the Work 
site, become familiar with local conditions under 
which the Work will be performed, and fully informed 
itself as to conditions and matters which can affect 
the Work or costs.  Contractor further agrees that it 
has carefully correlated personal observations with 
requirements of the Contract. 
 
1.2.2 The Contract and Modifications have 
been read and carefully considered by Contractor, 
who understands and agrees to their sufficiency for 
the Work.  The Contract may not be more strongly 
construed against the City than against Contractor 
and Surety. 
 
1.2.3 Contractor shall include all items 
necessary for proper execution and completion of 
the Work. 

 
1.2.4 Reference to standard specifications, 
manuals, or codes of a technical society, 
organization, or association, or to laws or regulations 
of a governmental authority, whether specific or 
implied, mean the latest edition in effect as of date of 
receipt of bids, except as may be otherwise 
specifically stated in the Contract. 
 
1.2.5 No provision of any referenced 
standard, specification, or manual changes the 
duties and responsibilities of the City, City Engineer, 
Contractor, or Design Consultant from those set forth 
in the Contract.  Nor do these provisions assign to 
Design Consultant any duty or authority to supervise 
or direct performance of the Work or any duty or 
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authority to undertake any actions contrary to 
provisions of the Contract. 
 
1.2.6 Organization of Specifications into 
divisions, sections, and articles and arrangement of 
Drawings does not control Contractor in dividing the 
Work among Subcontractors or in establishing the 
extent of work to be performed by any trade. 
 
1.2.7 Unless otherwise defined in the 
Contract, words which have well-known construction 
industry technical meanings are used in the Contract 
in accordance with these recognized meanings. 

1.3 OWNERSHIP AND USE OF 
DOCUMENTS 

 
1.3.1 Drawings, Specifications, and other 
documents prepared by the City or by Design 
Consultant are instruments of service through which 
the Work to be executed by Contractor is described.  
Contractor may retain one Contract record set. 
 
1.3.2 Neither Contractor, Subcontractor, nor 
Supplier will own or claim a copyright to documents 
contained in the Contract or any part of the Contract. 
 
1.3.3 Documents contained in the Contract, 
prepared by the City or by Design Consultant, and 
copies furnished to Contractor, are for use solely 
with respect to the Work. They may not be used by 
Contractor, Subcontractor or Supplier on other 
projects or for additions to the Work, outside the 
scope of the Work, without the specific written 
consent of City Engineer, and Design Consultant, 
when applicable. 
 
1.3.4 Contractor, Subcontractors, and 
Suppliers are granted a limited license to use and 
reproduce applicable portions of the Contract 
appropriate to and for use in execution of their work 
under the Contract. 

1.4 INTERPRETATION 
 
1.4.1 Specifications are written in an 
imperative streamlined form and are directed to 
Contractor, unless noted otherwise.  When written in 
this form, words "shall be" are included by inference 
where a colon (:) is used within sentences or 
phrases. 

 
1.4.2 In the interest of brevity, the Contract 
frequently omits modifying words such as "all" and 
"any" and articles such as "the" and "an", but an 
absent modifier or article is not intended to affect 
interpretation of a statement. 

 
 
ARTICLE 2 - THE CITY  

2.1 LIMITATIONS OF THE CITY'S 
OFFICERS AND EMPLOYEES 

 
2.1.1 No officer or employee of the City may 
authorize Contractor to perform an act or work 
contrary to the Contract, except as otherwise 
provided in the Contract. 

2.2 DUTIES OF THE CITY 
 
2.2.1 If a building permit is required, the City 
will process an application for, and Contractor shall 
purchase the building permit before Date of 
Commencement of the Work. 
 
2.2.2 The City will make available to 
Contractor a reproducible set of Drawings.  
Additional copies will be furnished, on Contractor's 
request, at the cost of reproduction. 
 
2.2.3 When necessary for performance of 
the Work, the City will provide surveys describing 
physical characteristics, legal limitations, legal 
description of site, and horizontal and vertical control 
adequate to lay out the Work. 
 
2.2.4 Information or services that the City is 
required to provide under the Contract will be 
provided by the City with reasonable promptness to 
avoid delay in orderly progress of the Work. 
 
2.2.5 The Contract imposes no implied duty 
on the City.  The City does not warrant any plans or 
specifications associated with the Contract. 
 
2.2.6 Except as expressly stated in this 
Article, the City owes no duty to the Contractor or 
any subcontractor. 

2.3 AVAILABILITY OF LAND AND USE OF 
SITE 

 
2.3.1 The City will furnish, as indicated in the 
Contract, rights-of-way, land on which the Work is to 
be performed, and other land designated in the 
Contract for use by Contractor unless otherwise 
provided in the Contract. 
 
2.3.2 Contractor shall confine operations at 
site to those areas permitted by law, ordinances, 
permits, and the Contract, and may not 
unreasonably encumber site with materials or 
equipment. 
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2.3.3 In addition to land provided by the City 
under Section 2.3, Contractor shall provide all land 
and access to land that may be required for use by 
Contractor for temporary construction facilities or for 
storage of materials and equipment, and shall 
indemnify the City during its use of the land as stated 
in Section 3.25. 

2.4 THE CITY'S RIGHT TO STOP THE 
WORK 

 
2.4.1 If Contractor fails to carry out the Work 
in accordance with the Contract, or fails to correct 
work which is not in accordance with requirements of 
the Contract as required in Sections 12.1 and 12.2, 
the City may, by Notice of Noncompliance, order 
Contractor to stop the Work or any portion of the 
Work until the cause for the order has been 
eliminated.  However, the right of the City to stop the 
Work will not give rise to a Claim for delay or to a 
duty on the part of the City to exercise this right for 
the benefit of Contractor or any other person or 
entity, except to the extent required by Section 6.2.  
If Contractor corrects the defective or nonconforming 
work within the time established in Notice of 
Noncompliance, City Engineer will give written notice 
to Contractor to resume performance of the Work. 

2.5 THE CITY'S RIGHT TO CARRY OUT 
WORK 

 
2.5.1 If Contractor fails to carry out work in 
accordance with the Contract, and fails within the 
period established in a Notice of Noncompliance to 
correct the nonconforming work, the City may, after 
expiration of the required period, correct the 
deficiencies without prejudice to other remedies the 
City may have, including rights of the City under 
Section 14.1. 

 
2.5.1.1 When the City corrects deficiencies, 
City Engineer will issue an appropriate Change 
Order and deduct from payments then or thereafter 
due Contractor the cost of correcting the 
deficiencies, including compensation for Design 
Consultant’s and Construction Manager’s additional 
services and expenses made necessary by such 
default, neglect, or failure.  This action by the City 
and amounts charged to Contractor are both subject 
to prior approval of City Engineer.  If payments, then 
or thereafter due Contractor, are not sufficient to 
cover these amounts, Contractor shall pay the 
difference to the City. 
 
2.5.2 Notwithstanding the City's right to carry 
out work, maintenance and protection of the Work 

remains Contractor's responsibility, as provided in 
the Contract. 
 
 
ARTICLE 3 - CONTRACTOR  

3.1 RESPONSIBILITIES 
 
3.1.1 Contractor shall maintain office with 
agent in the greater City of Houston area during the 
Contractor’s performance under the Contract.  
Contractor shall file its street address with City 
Engineer. 

 
3.1.2 Contractor and Contractor's employees 
shall not give or lend money or anything of value to 
an officer or employee of the City.  Should this 
Paragraph 3.1.2 be violated, City Engineer may 
terminate the Contract under Section 14.1. 

3.2 REVIEW OF CONTRACT AND FIELD 
CONDITIONS BY CONTRACTOR 

 
3.2.1 Contractor shall carefully study and 
compare documents contained in the Contract with 
each other and with information furnished by the City 
pursuant to Section 2.2 and shall immediately report, 
in writing, any errors, inconsistencies, or omissions 
to City Engineer.  If work is affected, Contractor shall 
obtain a written interpretation or clarification from 
City Engineer before proceeding with the affected 
work.  However, Contractor will not be liable to the 
City for failure to report an error, inconsistency, or 
omission in the Contract unless Contractor had 
actual knowledge or should have had knowledge of 
the error, inconsistency, or omission. 

 
3.2.2 Contractor shall take field 
measurements and verify field conditions, and shall 
carefully compare the conditions and other 
information known to Contractor with the Contract, 
before commencing activities.  Contractor shall 
immediately report, in writing, to City Engineer for 
interpretation or clarification of discrepancies, 
inconsistencies, or omissions discovered during this 
process. 
 
3.2.3 Contractor shall make a reasonable 
attempt to understand the Contract before 
requesting interpretation from City Engineer. 

3.3 SUPERVISION AND CONSTRUCTION 
PROCEDURES 

 
3.3.1 Contractor shall supervise, direct, and 
inspect the Work competently and efficiently, 
devoting the attention and applying the skills and 
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expertise as necessary to perform the Work in 
accordance with the Contract.  Contractor is solely 
responsible and has control over construction 
means, methods, techniques, sequences, and 
procedures of construction; for safety precautions 
and programs in connection with the Work; and for 
coordinating all work under the Contract. 
 
3.3.2 Regardless of observations or 
inspections by the City or City’s consultants, 
Contractor shall perform and complete the Work in 
accordance with the Contract and submittals 
approved pursuant to Section 3.18.  The City is not 
liable or responsible to Contractor or Surety for work 
performed by Contractor that is not in accordance 
with the Contract regardless of whether discovered 
during construction or after acceptance of the Work. 

3.4 SUPERINTENDENT 
 
3.4.1 Contractor shall employ a competent 
Superintendent and necessary assistants who shall 
be present at the site during performance of the 
Work.  Communications given to Superintendent are 
binding on the Contractor. 

 
3.4.2 Contractor shall notify City Engineer in 
writing of its intent to replace the Superintendent.  
Contractor may not replace the Superintendent if City 
Engineer makes a reasonable objection in writing. 

3.5 LABOR 
 
3.5.1 Contractor shall provide competent, 
qualified personnel to survey and lay out the Work 
and perform construction as required by the 
Contract. The City may, by written notice, require 
Contractor to remove from the Work any employee 
of Contractor or Subcontractors to whom City 
Engineer makes reasonable objection.  

 
3.5.2 Contractor shall comply with the 
applicable Business Enterprise Policy set out in this 
Agreement and in the Supplementary Conditions, as 
set out in Chapter 15, Article V of the City of Houston 
Code of Ordinances. 

 
3.5.3 When Original Contract Price is greater 
than $1,000,000, Contractor shall make Good Faith 
Efforts to award subcontracts or supply agreements 
in at least the percentages set out in the 
Supplementary Conditions for Business Enterprise 
Policy.  Contractor acknowledges that it has 
reviewed the requirements for Good Faith Efforts on 
file with the City's Office of Business Opportunity and 
shall comply with them. 

 

3.5.3.1 Contractor shall require written 
subcontracts with Business Enterprises and shall 
submit all disputes with Business Enterprises to 
voluntary mediation.  Business Enterprise 
subcontracts complying with City Code of 
Ordinances Chapter 15, Article II must contain the 
terms set out in Subparagraph 3.5.3.2.  If Contractor 
is an individual person, as distinguished from a 
corporation, partnership, or other legal entity, and the 
amount of the subcontract is $50,000 or less, the 
subcontract must also be signed by the attorneys of 
the respective parties. 

 
3.5.3.2 Contractor shall ensure that 
subcontracts with Business Enterprise firms are 

clearly labeled "THIS CONTRACT MAY BE 

SUBJECT TO MEDIATION ACCORDING TO THE 

TEXAS ALTERNATIVE DISPUTE RESOLUTION 

ACT" and contain the following terms: 
 .1 (Business Enterprise) may not delegate 

or subcontract more than 50 percent of 
work under this subcontract to any 
other subcontractor without the express 
written consent of the City’s OBO 
Director (the “Director”). 

 .2 (Business Enterprise) shall permit 
representatives of the City of Houston, 
at all reasonable times, to perform (1) 
audits of the books and records of the 
Subcontractors and Suppliers, and (2) 
inspections of all places where work is 
to be undertaken in connection with this 
subcontract.  (Business Enterprise) 
shall keep the books and records 
available for this purpose for at least 
four years after the end of its 
performance under this subcontract.  
Nothing in this provision shall affect the 
time for bringing a cause of action nor 
the applicable statute of limitations. 

 .3 Within five business days of execution 
of this subcontract, Contractor and 
(Business Enterprise) shall designate in 
writing to the Director an agent for 
receiving any notice required or 
permitted to be given pursuant to 
Chapter 15 of the Houston City Code of 
Ordinances, along with the street and 
mailing address and phone number of 
the agent. 

 
3.5.4 The requirements and terms of the City 
of Houston Pay or Play Program, as set out in 
Executive Order 1-7 and Ordinance 2007-0534, are 
incorporated into the Contract for all purposes.  
Contractor shall comply with the terms and 
conditions of the Pay or Play Program as they are 
set out at the time of City Council approval of this 



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/9 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2015 

  
 

  

agreement.  IF CONTRACTOR DOES NOT PAY 
IN ACCORDANCE WITH THE PAY OR PLAY 
PROGRAM WITHIN 30 DAYS OF THE DATE 
CITY ENGINEEER SENDS CONTRACTOR 
WRITTEN NOTIFICATION, CITY 
CONTROLLER MAY DEDUCT FUNDS UP TO 
THE AMOUNT OWED FROM ANY 
PAYMENTS OWED TO CONTRACTOR 
UNDER THIS AGREEMENT, AND 
CONTRACTOR WAIVES ANY RECOURSE. 

3.6 PREVAILING WAGE RATES 
 
3.6.1 Contractor shall comply with governing 
statutes providing for labor classification of wage 
scales for each craft or type of laborer, worker, or 
mechanic. 
 
3.6.2 Prevailing wage rates applicable to the 
Work may be one or a combination of the following 
wage rates identified in Division 00: 
 .1 Federal Wage Rate General Decisions 
  .1 Highway Rates 
  .2 Building Rates 
  .3 Heavy Construction Rates 
  .4 Residential Rates 
 .2 City Prevailing Wage Rates 
  .1 Building Construction Rates 
  .2 Engineering Construction Rates 
  .3 Asbestos Worker Rates 
 
3.6.3 Each week Contractor shall submit to 
the City’s Mayor’s Office of Business Opportunity 
certified copies of payrolls showing classifications 
and wages paid by Contractor, Subcontractors, and 
Suppliers for each employee under the Contract, for 
any day included in the Contract. 

3.7 LABOR CONDITIONS 
 
3.7.1 In the event of labor disputes affecting 
Contractor or Contractor's employees, Contractor 
shall utilize all possible means to resolve disputes in 
order that the Work not be delayed to any extent. 
These means will include seeking injunctive relief 
and filing unfair labor practice charges, and any 
other action available to Contractor. 
 
3.7.2 When Contractor has knowledge that 
any actual or potential labor dispute is delaying or is 
threatening to delay timely performance of the Work, 
Contractor shall immediately notify City Engineer in 
writing.  No Claims will be accepted by City Engineer 
for costs incurred as a result of jurisdictional or labor 
disputes. 

3.8 DRUG DETECTION AND 
DETERRENCE 

 
3.8.1 It is the policy of the City to achieve a 
drug-free work force and to provide a workplace that 
is free from the use of illegal drugs and alcohol.  It is 
also the policy of the City that manufacture, 
distribution, dispensation, possession, sale, or use of 
illegal drugs or alcohol by contractors while on the 
City's premises is prohibited.  By executing the 
Contract, Contractor represents and certifies that it 
meets and will comply with all requirements and 
procedures set forth in the Mayor's Policy on Drug 
Detection and Deterrence, City Council Motion No. 
92-1971 (“Mayor's Policy”) and the Mayor's Drug 
Detection and Deterrence Procedures for 
Contractors, Executive Order No. 1-31, (Revised) 
("Executive Order").  Mayor's Policy is on file in the 
office of the City Secretary.  Copies of Executive 
Order may be obtained at the location specified in 
the Advertisement for Bids. 
 
3.8.1.1 The Executive Order applies to the 
City's contracts for labor or services except the 
following: 
 .1 contracts authorized by Emergency 

Purchase Orders, 
 .2 contracts in which imposition of 

requirements of the Executive Order 
would exclude all potential bidders or 
proposers, or would eliminate 
meaningful competition for the 
Contract, 

 .3 contracts with companies that have 
fewer than 15 employees during any 
20-week period during a calendar year 
and no safety impact positions, 

 .4 contracts with non-profit organizations 
providing services at no cost or 
reduced cost to the public, and 

 .5 contracts with federal, state, or local 
governmental entities. 

 
3.8.1.2 Prior to execution of the Contract, 
Contractor shall have filed with the City:  
 .1 a Drug Policy Compliance Agreement 

form (Attachment “A” to the Executive 
Order), and 

 .2 a copy of Contractor’s drug free 
workplace policy, and 

 .3 a written designation of all safety 
impact positions, if applicable, or a 
Contractor’s Certification of a No Safety 
Impact Positions form (Attachment “C” 
to the Executive Order). 
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3.8.1.3 Every six months during performance 
of the Contract and upon completion of the Contract, 
Contractor shall file a Drug Policy Compliance 
Declaration form (Attachment “B” to the Executive 
Order).  The Contractor shall submit the Drug Policy 
Compliance Declaration within 30 days of expiration 
of each six-month period of performance and within 
30 days of completion of the Contract.  The first six-
month period shall begin on Date of Commencement 
of the Work. 
 
3.8.1.4 Contractor shall have a continuing 
obligation to file updated designation of safety impact 
positions when additional safety impact positions are 
added to Contractor's employee workforce during 
performance of the Work. 
 
3.8.1.5 Contractor shall require its 
Subcontractors and Suppliers to comply with the 
Mayor's Policy and Executive Order.  Contractor is 
responsible for securing and maintaining required 
documents from Subcontractors and Suppliers for 
the City inspection throughout the term of the 
Contract. 
 
3.8.1.6 Failure of Contractor to comply with 
requirements will be a material breach of the 
Contract entitling the City to terminate in accordance 
with Section 14.1. 

3.9 MATERIALS & EQUIPMENT 
 
3.9.1 Unless otherwise provided in the 
Contract, Contractor shall provide and assume full 
responsibility for Products, labor, transportation, 
construction equipment and machinery, tools, 
appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, transportation, temporary facilities, 
supplies, and other facilities and incidentals 
necessary for Furnishing, performing, testing, 
starting-up, and completing the Work. 
 
3.9.1.1 Contractor, Subcontractors, and 
Suppliers shall use Ultra Low Sulfur Diesel Fuel in all 
diesel operating vehicles and motorized equipment 
utilized in performing the Work.  Ultra Low Sulfur 
Diesel Fuel is defined as diesel fuel having 15 ppm 
or the applicable standard set by state or federal law 
or rules and regulations of the Texas Commission on 
Environmental Quality, or the Environmental 
Protection Agency, whichever is less in sulfur 
content.  Off-road Ultra Low Sulfur Diesel Fuel may 
be used in lieu of on-road Ultra Low Sulfur Diesel 
Fuel.  Contractor shall provide, upon request by City 
Engineer, proof that Contractor, Subcontractors, and 
Suppliers are using Ultra Low Sulfur Diesel Fuel. 
 
3.9.2 Contractor shall provide Products that 
are:  

 .1 new, unless otherwise required or 
permitted by the Contract, and 

 .2 of specified quality. 
If required by City Engineer, Contractor shall furnish 
satisfactory evidence, including reports of required 
tests, as to kind and quality of Products. 
 
3.9.3 Contractor shall store Products in a 
safe, neat, compact, and protected manner.  
Contractor shall also store Products delivered during 
the work, along the right-of-way: 
 .1 so as to cause the least inconvenience 

to property owners, tenants, and 
general public; and 

 .2 so as not to block access to, or be 
closer than, three feet to any fire 
hydrant. 

Contractor shall protect trees, lawns, walks, drives, 
streets, and other improvements that are to remain, 
from damage.  If private or public property is 
damaged by Contractor, Contractor shall, at its sole 
expense, restore the damaged property to at least its 
original condition. 
 
3.9.3.1 Contractor shall obtain City Engineer's 
approval for storage areas used for Products for 
which payment has been requested under 
Paragraph 9.6.1.  Contractor shall provide the City 
access to the storage areas for inspection purposes.  
Products, once paid for by the City, become the 
property of the City and may not be removed from 
place of storage, without City Engineer's written 
permission except for a movement to the site.  
Contractor's Installation Floater, required under 
Section 11.2, shall cover all perils, including loss or 
damage to Products during storage, loading, 
unloading, and transit to the site. 

3.10 PRODUCT OPTIONS AND 
SUBSTITUTIONS 

 
3.10.1 For Products specified by reference 
standards or by description only, Contractor may 
provide any Product meeting those standards or 
description. 
 
3.10.2 For Products specified by naming one 
or more manufacturers with provision for 
substitutions or equal, Contractor may submit a 
request for substitution for any manufacturer not 
named. 
 
3.10.3 City Engineer will consider requests for 
substitutions only within the first 15 percent of 
Contract Time, or first 90 days after date of Notice to 
Proceed, whichever is less. 
 
3.10.4 Contractor shall document each 
request for substitution with complete data 
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substantiating compliance of proposed substitution 
with the Contract. 
 
3.10.5 A request for substitution constitutes a 
representation that Contractor: 
 .1 has investigated the proposed Product 

and determined that it meets or 
exceeds the quality level of the 
specified Product; 

 .2 shall provide the same warranty for the 
substitution as for the specified 
Product; 

 .3 shall coordinate installation of the 
proposed substitution and make 
changes to other work which may be 
required for the Work to be completed, 
with no additional cost or increase in 
time to the City; 

 .4 confirms that cost data is complete and 
includes all related costs under the 
Contract; 

 .5 waives Claim for additional costs or 
time extensions that may subsequently 
become apparent; and 

 .6 shall provide review or redesign 
services by a design consultant with 
appropriate professional license and 
shall obtain re-approval and permits 
from authorities. 

 
3.10.6 City Engineer will not consider and will 
not approve substitutions when: 
 .1 they are indicated or implied on Shop 

Drawing or Product Data submittals 
without separate written request; or 

 .2 acceptance will require revision to the 
Contract. 

 
3.10.7 City Engineer may reject requests for 
substitution, and his decision will be final and binding 
on the Parties. 

3.11 CASH ALLOWANCES 
 
3.11.1 Contract Price includes Cash 
Allowances as identified in the Contract. 
 
3.11.2 The City will pay the actual costs of 
Cash Allowance item exclusive of profit, overhead or 
administrative costs.  If actual costs exceed the 
Cash Allowance, City Engineer must approve a 
Change Order for the additional costs. 

3.12 WARRANTY 
 
3.12.1 Contractor warrants to the City that 
Products furnished under the Contract are: 

 .1 free of defects in title; 
 .2 of good quality; and 
 .3 new, unless otherwise required or 

permitted by the Contract. 
If required by the City Engineer, Contractor shall 
furnish satisfactory evidence as to kind, quality and 
title of Products, and that Products conform to 
requirements of the Contract. 
 
3.12.2 In the event of a defect in a Product, 
either during construction or warranty period, 
Contractor shall take appropriate action with 
manufacturer of Product to assure correction or 
replacement of defective Product with minimum 
delay. 
 
3.12.3 Contractor warrants that the Work is 
free of defects not inherent in the quality required or 
permitted, and that the Work does conform with the 
requirements of the Contract.  Contractor further 
warrants that the Work has been performed in a 
thorough and workmanlike manner. 
 
3.12.4 Contractor warrants that the Work is 
free of concentrations on polychlorinated biphenyl 
(PCB) and other substances defined as hazardous 
by the Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) or any 
other applicable law or regulation. 
 
3.12.5 Work not conforming to requirements 
of Section 3.12, including substitutions not properly 
approved and authorized, may be considered 
nonconforming work. 
 
3.12.6 Contractor's warranty excludes remedy 
for damage or defect caused by: 
 .1 improper or insufficient maintenance by 

the City;  
 .2 normal wear and tear under normal 

usage; or 
 .3 claim that hazardous material was 

incorporated into the Work, if that 
material was specified in the Contract. 

 
3.12.7 Contractor warrants that title to all work 
covered by Contractor's request for payment passes 
to the City upon incorporation into the Work or upon 
Contractor's receipt of payment, whichever occurs 
first.  The Contractor further warrants that the title is 
free of all liens, claims, security interests or other 
interests ("Encumbrances").  If not, upon written 
demand from City Engineer, Contractor shall 
immediately take legal action necessary to remove 
Encumbrances. 
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3.13 TAXES 
 
3.13.1 Contractor shall pay all sales, 
consumer, use, and similar taxes, which are in effect 
or scheduled to go into effect on or before bids are 
received, related to work provided by Contractor. 
 
3.13.2 Contractor shall obtain, and require 
Subcontractors and Suppliers to obtain, necessary 
permits from the state and local taxing authorities to 
perform contractual obligations under the Contract, 
including sales tax permits. 

 
3.13.3 The City is exempt from the Federal 
Transportation and Excise Tax.  Contractor shall 
comply with federal regulations governing the 
exemptions. 

 
3.13.4 Products incorporated into the Work 
are exempt from state sales tax according to 
provisions of the TEX. TAX CODE ANN. CH. 151, 
Subsection H. 

3.14 PERMITS, FEES, AND NOTICES 
 
3.14.1 Unless otherwise provided in the 
Contract, Contractor shall secure and pay for all 
construction permits, licenses, and inspections: 
 .1 necessary for proper execution and 

completion of the Work; and 
 .2 legally required at time bids are 

received. 

3.15 CONSTRUCTION SCHEDULES 
 
3.15.1 On receipt of Notice to Proceed, 
Contractor shall promptly prepare and submit 
construction schedule for the Work for City 
Engineer's review.  The schedule must reflect the 
minimum time required to complete the Work not to 
exceed Contract Time. 

 
3.15.2 Contractor shall give 24-hour written 
notice to City Engineer before commencing work or 
resuming work where work has been stopped.  
Contractor shall also give the same notice to 
inspectors. 

 
3.15.3 Contractor shall incorporate milestones 
specified in Summary of Work Specification into the 
construction schedule.  Contractor's failure to meet a 
milestone, as determined by City Engineer, may be 
considered a material breach of the Contract. 
 
3.15.4 Each month, Contractor shall submit to 
City Engineer a copy of an updated construction 
schedule indicating actual progress, incorporating 
applicable changes, and indicating courses of action 

required to assure completion of the Work within 
Contract Time. 
 
3.15.5 Contractor shall keep a current 
schedule of submittals that coordinates with the 
construction schedule, and shall submit the initial 
schedule of submittals to City Engineer for approval. 

3.16 DOCUMENTS AND SAMPLES AT THE 
SITE 

 
3.16.1 Contractor shall maintain at the site, 
and make available to City Engineer, one record 
copy of Drawings, Specifications, and Modifications.  
Contractor shall maintain the documents in good 
order and marked currently to record changes and 
selections made during construction.  In addition, 
Contractor shall maintain at the site, approved Shop 
Drawings, Product Data, Samples, and similar 
submittals, which will be delivered to City Engineer 
prior to final inspection as required in Paragraph 
9.11.4. 
 
3.16.2 Contractor shall maintain all books, 
documents, papers, accounting records, and other 
relevant documentation pursuant to the Work and 
shall make the books, documents, papers, and 
accounting records available to representatives of 
the City for review and audits during the Contract 
term and for the greater of three years following Date 
of Substantial Completion or until all litigation or 
audits are fully resolved. 
 
3.16.3 Contractor shall provide to City Attorney 
all documents and records that City Attorney deems 
necessary to assist in determining Contractor’s 
compliance with the Contract, with the exception of 
those documents made confidential by federal or 
state law or regulation. 

3.17 MANUFACTURER'S 
SPECIFICATIONS 

 
3.17.1 Contractor shall handle, store, and 
Install Products and perform all work in the manner 
required by Product manufacturer.  Should the 
Contract and manufacturer's instructions conflict, 
Contractor shall report conflict to City Engineer for 
resolution prior to proceeding with the affected work. 
 
3.17.2 References in the Contract to the 
manufacturer's specifications, directions, or 
recommendations, mean manufacturer's current 
published documents in effect as of date of receipt of 
bids, or in the case of a Modification, as of date of 
Modification. 
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3.18 SHOP DRAWINGS, PRODUCT DATA, 
AND SAMPLES  

 
3.18.1 Shop Drawings, Product Data, and 
Samples are not part of the Contract.  The purpose 
of Contractor submittals is to demonstrate, for those 
portions of the Work for which submittals are 
required, the way Contractor proposes to conform to 
information given and design concept expressed in 
the Contract. 
 
3.18.2 Contractor shall submit to Project 
Manager for review the Shop Drawings, Product 
Data, and Samples, which are required by the 
Contract.  Review by Project Manager is subject to 
limitations of Paragraph 4.1.4.  Contractor shall 
transmit the submittals to the Project Manager with 
reasonable promptness and in a sequence, so as to 
cause no delay in the Work or in activities of the City 
or of separate contractors.  Contractor shall transmit 
submittals in time to allow a minimum of 30 days for 
Project Manager’s review prior to date Contractor 
needs reviewed submittals returned.  This time may 
be shortened for a particular job requirement if 
approved by Project Manager in advance of 
submittal. 
 
3.18.3 Contractor shall certify that the content of 
submittals conforms to the Contract without 
exception by affixing Contractor’s approval stamp 
and signature.  By certifying and submitting Shop 
Drawings, Product Data, and Samples, Contractor 
represents, and Contractor’s stamp of approval shall 
state, that Contractor has determined and verified 
materials, quantities, field measurements, and field 
construction criteria related to the submittal, and has 
checked and coordinated information contained 
within the submittals with requirements of the 
Contract. 
 
3.18.4 Contractor may not perform any work 
requiring submittal and review of Shop Drawings, 
Product Data, or Samples until the submittal has 
been returned with appropriate review decision by 
the Project Manager.  Contractor shall perform work 
in accordance with the review. 
 
3.18.5 If Contractor performs any work 
requiring submittals prior to review and acceptance 
of the submittals by Project Manager, such work is at 
Contractor’s risk and the City is not obligated to 
accept work if the submittals are later found to be 
unacceptable. 
 
3.18.6 If, in the opinion of Project Manager, 
the submittals are incomplete, or demonstrate an 
inadequate understanding of the Work or lack of 

review by the Contractor, then submittals may be 
returned to the Contractor for correction and 
resubmittal. 
 
3.18.7 Contractor shall direct specific attention 
in writing and on the resubmitted Shop Drawings, 
Product Data, or Samples to any additional proposed 
revisions, other than those revisions requested by 
Project Manager on previous submittals. 
 
3.18.8 Contractor is not relieved of 
responsibility for deviations from requirements of the 
Contract by Project Manager’s review of Shop 
Drawings, Product Data, or Samples unless 
Contractor has specifically informed Project Manager 
in writing of the deviation at the time of the submittal, 
and Project Manager has given written approval of 
the deviation. 
 
3.18.9 When professional certification of 
performance criteria of Products is required by the 
Contract, the City may rely upon accuracy and 
completeness of the calculations and certifications. 
 
3.18.10 For Product colors or textures to be 
selected by the City, Contractor shall submit all 
samples together to allow preparation of a complete 
selection schedule. 
 
3.18.11 Contractor shall submit informational 
submittals, on which Project Manager is not 
expected to take responsive action, as required by 
the Contract. 
 
3.18.12 Submittals made by Contractor which 
are not required by the Contract may be returned to 
Contractor without action. 

3.19 CULTURAL RESOURCES AND 
ENDANGERED SPECIES 

 
3.19.1 Contractor may not remove or disturb, 
or cause to be removed or disturbed, any historical, 
archaeological, architectural, or other cultural 
artifacts, relics, vestiges, remains, or objects of 
antiquity.  If Contractor discovers one of these items, 
Contractor shall immediately notify City Engineer and 
further comply with the requirements of 13 Tex. 
Admin. Code Chs. 25 and 26 (2002), or successor 
regulation.  Contractor shall protect site and cultural 
resources from further disturbance until professional 
examination can be made or until clearance to 
proceed is authorized in writing by City Engineer. 

 

3.19.2 Should either threatened or 
endangered plant or animal species be encountered, 
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Contractor shall cease work immediately in the area 
of encounter and notify City Engineer. 

3.20 CUTTING AND PATCHING 
 
3.20.1 Contractor is responsible for necessary 
cutting, fitting, and patching to accomplish the Work 
and shall suitably support, anchor, attach, match, 
and trim or seal materials to work of other 
contractors.  Contractor shall coordinate the Work 
with work of other contractors to minimize conflicts, 
as provided in Article 6. 
 
3.20.2 Contractor may not endanger work by 
cutting, digging, or other action, and may not cut or 
alter work of other contractors except by written 
consent of City Engineer and affected contractor. 

3.21 CLEANING 
 
3.21.1 Contractor shall perform daily cleanup 
of all dirt, debris, scrap materials and other 
disposable items resulting from Contractor's 
operations, whether on-site or off-site.  Unless 
otherwise authorized in writing by City Engineer, 
Contractor shall keep all streets, access streets, 
driveways, areas of public access, walkways, and 
other designated areas clean and open at all times. 
 
3.21.2 Failure of Contractor to maintain a 
clean site, including access streets, is the basis for 
City Engineer to issue a Notice of Noncompliance. 
Should compliance not be attained within the time 
period in the Notice of Noncompliance, City Engineer 
may authorize necessary cleanup to be performed by 
others and the cost of the cleanup will be deducted 
from monies due Contractor. 
 
Contractor shall legally dispose off-site, all waste 
materials and other excess materials resulting from 
Contractor's operations.  

3.22 SANITATION 
 
3.22.1 Contractor shall provide and maintain 
sanitary facilities at site for use of all construction 
forces under the Contract.  Newly-constructed or 
existing sanitary facilities may not be used by 
Contractor. 

3.23 ACCESS TO WORK AND TO 
INFORMATION 

 
3.23.1 Contractor shall provide the City, 
Design Consultant, testing laboratories, and 
governmental agencies which have jurisdictional 
interests, access to the Work in preparation and in 

progress wherever located.  Contractor shall provide 
proper and safe conditions for the access. 
 
3.23.2 If required by City Engineer, Contractor 
shall furnish information concerning character of 
Products and progress and manner of the Work, 
including information necessary to determine cost of 
the Work, such as number of employees, pay of 
employees, and time employees worked on various 
classes of the Work. 

3.24 TRADE SECRETS 
 
3.24.1 Contractor will not make any claim of 
ownership of trade secrets as to products used in the 
Work, or preparation of any mixture for the Work.  
City Engineer will at all times have the right to 
demand and Contractor shall furnish information 
concerning materials or samples of ingredients of 
any materials used, or proposed to be used, in 
preparation of concrete placed or other work to be 
done.  Mixtures, once agreed on, shall not be 
changed in any manner without knowledge and 
consent of City Engineer.  The City will make its best 
efforts to protect confidentiality of proprietary 
information. 

3.25 INDEMNIFICATION 
 

3.25.1 CONTRACTOR AGREES TO AND 
SHALL DEFEND, INDEMNIFY, AND HOLD THE 
CITY, ITS AGENTS, EMPLOYEES, OFFICERS, 
AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) HARMLESS FOR 
ALL CLAIMS, CAUSES OF ACTION, LIABILITIES, 
FINES, AND EXPENSES (INCLUDING, WITHOUT 
LIMITATION, ATTORNEYS’ FEES, COURT 
COSTS, AND ALL OTHER DEFENSE COSTS AND 
INTEREST) FOR INJURY, DEATH, DAMAGE, OR 
LOSS TO PERSONS OR PROPERTY SUSTAINED 
IN CONNECTION WITH OR INCIDENTAL TO 
PERFORMANCE UNDER THE CONTRACT 
INCLUDING, WITHOUT LIMITATION, THOSE 
CAUSED BY: 

.1 CONTRACTOR’S AND/OR ITS 
AGENTS’, EMPLOYEES’, OFFICERS’, 
DIRECTORS’, CONTRACTORS’, OR 
SUBCONTRACTORS’ 
(COLLECTIVELY IN NUMBERED 
SUBPARAGRAPHS .1 through .3, 
“CONTRACTOR”) ACTUAL OR 
ALLEGED NEGLIGENCE OR 
INTENTIONAL ACTS OR OMISSIONS; 

.2 THE CITY’S AND CONTRACTOR’S 
ACTUAL OR ALLEGED 
CONCURRENT NEGLIGENCE, 
WHETHER CONTRACTOR IS 
IMMUNE FROM LIABILITY OR NOT; 
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.3 THE CITY’S AND CONTRACTOR’S 
ACTUAL OR ALLEGED STRICT 
PRODUCTS LIABILITY OR STRICT 
STATUTORY LIABILITY, WHETHER 
CONTRACTOR IS IMMUNE FROM 
LIABILITY OR NOT. 

CONTRACTOR SHALL DEFEND, INDEMNIFY, 
AND HOLD THE CITY HARMLESS DURING THE 
TERM OF THE CONTRACT AND FOR FOUR 
YEARS AFTER THE CONTRACT TERMINATES. 
CONTRACTOR SHALL NOT INDEMNIFY THE 
CITY FOR THE CITY’S SOLE NEGLIGENCE. 

 
3.25.2 NOTWITHSTANDING ANYTHING TO 
THE CONTRARY, THE LIABILITY OF 
CONTRACTOR FOR THE CITY’S CONCURRENT 
NEGLIGENCE SHALL NOT EXCEED $1,000,000. 

3.26 RELEASE AND INDEMNIFICATION – 
PATENT, COPYRIGHT, TRADEMARK, 
AND TRADE SECRET 
INFRINGEMENT 

 
3.26.1 UNLESS OTHERWISE 
SPECIFICALLY REQUIRED BY THE CONTRACT, 
CONTRACTOR AGREES TO AND SHALL 
RELEASE AND DEFEND, INDEMNIFY, AND HOLD 
HARMLESS THE CITY, ITS AGENTS, 
EMPLOYEES, OFFICERS, AND LEGAL 
REPRESENTATIVES (COLLECTIVELY THE 
“CITY”) FROM ALL CLAIMS OR CAUSES OF 
ACTION BROUGHT AGAINST THE CITY BY ANY 
PARTY, INCLUDING CONTRACTOR, ALLEGING 
THAT THE CITY’S USE OF ANY EQUIPMENT, 
SOFTWARE, PROCESS, OR DOCUMENTS 
CONTRACTOR FURNISHES DURING THE TERM 
OF THE CONTRACT INFRINGES ON A PATENT, 
COPYRIGHT, OR TRADEMARK, OR 
MISAPPROPRIATES A TRADE SECRET. 
CONTRACTOR SHALL PAY ALL COSTS 
(INCLUDING, WITHOUT LIMITATION, 
ATTORNEYS’ FEES, COURT COSTS, AND ALL 
OTHER DEFENSE COSTS, AND INTEREST) AND 
DAMAGES AWARDED. 

 
3.26.2 CONTRACTOR SHALL NOT SETTLE 
ANY CLAIM ON TERMS WHICH PREVENT THE 
CITY FROM USING THE EQUIPMENT, 
SOFTWARE, PROCESS, OR PRODUCT 
WITHOUT THE CITY ENGINEER'S PRIOR 
WRITTEN CONSENT. 

 
3.26.3 UNLESS OTHERWISE SPECIFICALLY 
REQUIRED BY THE CONTRACT, WITHIN 60 
DAYS AFTER BEING NOTIFIED OF THE CLAIM, 
CONTRACTOR SHALL, AT ITS OWN EXPENSE, 
EITHER: 

.1 OBTAIN FOR THE CITY THE RIGHT 
TO CONTINUE USING THE 
EQUIPMENT, SOFTWARE, 
PROCESS, OR PRODUCT, OR 

.2 IF BOTH PARTIES AGREE, REPLACE 
OR MODIFY THEM WITH 
COMPATIBLE AND FUNCTIONALLY 
EQUIVALENT PRODUCTS. 

IF NONE OF THESE ALTERNATIVES IS 
REASONABLY AVAILABLE, THE CITY MAY 
RETURN THE EQUIPMENT, SOFTWARE, OR 
PRODUCT, OR DISCONTINUE THE PROCESS, 
AND CONTRACTOR SHALL REFUND THE 
PURCHASE PRICE. 

3.27 INDEMNIFICATION PROCEDURES 
 

3.27.1 Notice of Indemnification Claims:  If the 
City or Contractor receives notice of any claim or 
circumstances which could give rise to an 
indemnified loss, the receiving party shall give written 
notice to the other Party within 10 days.  The notice 
must include the following: 

.1 a description of the indemnification 
event in reasonable detail,  

.2     the basis on which indemnification may 
be due, and 

.3    the anticipated amount of the 
indemnified loss. 

This notice does not estop or prevent the City from 
later asserting a different basis for indemnification or 
a different amount of indemnified loss than that 
indicated in the initial notice.  If the City does not 
provide this notice within the 10-day period, it does 
not waive any right to indemnification except to the 
extent that Contractor is prejudiced, suffers loss, or 
incurs expense because of the delay. 
 
3.27.2 Defense of Indemnification Claims: 

.1 Assumption of Defense:  Contractor 
may assume the defense of the claim 
at its own expense with counsel chosen 
by it that is reasonably satisfactory to 
the City.  Contractor shall then control 
the defense and any negotiations to 
settle the claim.  Within 10 days after 
receiving written notice of the 
indemnification request, Contractor 
must advise the City as to whether or 
not it will defend the claim.  If 
Contractor does not assume the 
defense, the City shall assume and 
control the defense, and all defense 
expenses constitute an indemnified 
loss. 

.2 Continued Participation:  If Contractor 
elects to defend the claim, the City may 
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retain separate counsel to participate 
in, but not control, the defense and to 
participate in, but not control, any 
settlement negotiations.  Contractor 
may settle the claim without the 
consent or agreement of the City, 
unless it: 

  .1 would result in injunctive relief or 
other equitable remedies or 
otherwise require the City to 
comply with restrictions or 
limitations that adversely affect 
the City; 

  .2 would require the City to pay 
amounts that Contractor does not 
fund in full; or 

  .3 would not result in the City's full 
and complete release from all 
liability to the plaintiffs or 
claimants who are parties to or 
otherwise bound by the 
settlement. 

 

3.28 CONTRACTOR DEBT 
 

IF CONTRACTOR, AT ANY TIME DURING THE 

TERM OF THIS AGREEMENT, INCURS A DEBT, 

AS THE WORD IS DEFINED IN SECTION 15-122 

OF THE HOUSTON CITY CODE OF 

ORDINANCES, IT SHALL IMMEDIATELY NOTIFY 

CITY CONTROLLER IN WRITING.  IF CITY 

CONTROLLER BECOMES AWARE THAT 

CONTRACTOR HAS INCURRED A DEBT, IT 

SHALL IMMEDIATELY NOTIFY CONTRACTOR IN 

WRITING.  IF CONTRACTOR DOES NOT PAY 

THE DEBT WITHIN 30 DAYS OF EITHER SUCH 

NOTIFICATION, CITY CONTROLLER MAY 

DEDUCT FUNDS IN AN AMOUNT EQUAL TO THE 

DEBT FROM ANY PAYMENTS OWED TO 

CONTRACTOR UNDER THIS AGREEMENT, AND 

CONTRACTOR WAIVES ANY RECOURSE 

THEREFOR.  CONTRACTOR SHALL FILE A NEW 

AFFIDAVIT OF OWNERSHIP, USING THE FORM 

DESIGNATED BY CITY, BETWEEN FEBRUARY 1 

AND MARCH 1 OF EVERY YEAR DURING THE 

TERM OF THE CONTRACT. 
 

 
ARTICLE 4 - ADMINISTRATION OF THE CONTRACT 

4.1 CONTRACT ADMINISTRATION  
 
4.1.1 City Engineer will provide 
administration of the Contract and City Engineer is 
authorized to issue Change Orders, Work Change 
Directives, and Minor Changes in the Work. 

 

4.1.2 City Engineer may act through Project 
Manager, Design Consultant, or Inspector.  When 
the term "City Engineer" is used in the Contract, 
action by City Engineer is required unless City 
Engineer delegates his authority in writing.  The City 
Engineer may not delegate authority to render 
decisions under Section 4.4. 

 
The City does not have control over or charge of, 
and is not responsible for, supervision, construction, 
and safety procedures enumerated in Section 3.3.  
The City does not have control over or charge of and 
is not responsible for acts or omissions of 
Contractor, Subcontractors, or Suppliers. 

 
4.1.3 The City and Design Consultant may 
attend project meetings and visit the site to observe 
progress and quality of the Work.  The City and 
Design Consultant are not required to make 
exhaustive or continuous on-site inspections to 
check quality or quantity of the Work. 
 
4.1.4 Project Manager will review and 
approve or take other appropriate action on 
Contractor's submittals, but only for limited purpose 
of checking for conformance with information given 
and design concept expressed in the Contract. 

 
4.1.5 Project Manager's review of the 
submittals is not conducted for purpose of 
determining accuracy and completeness of other 
details, such as dimensions and quantities, or for 
substantiating instructions for installation or 
performance of Products, all of which remain the 
responsibility of Contractor. 

 
4.1.6 Project Manager’s review of submittals 
does not relieve Contractor of its obligations under 
Sections 3.3, 3.12, and 3.18.  Review does not 
constitute approval of safety precautions or, unless 
otherwise specifically stated by Project Manager in 
writing, of construction means, methods, techniques, 
sequences, or procedures.  Project Manager’s 
review of a specific item does not indicate approval 
of an assembly of which the item is a component. 
 
4.1.7 Based on field observations and 
evaluations, Project Manager will process 
Contractor's progress payments, certify amounts due 
Contractor, and issue Certificates for Payment in the 
amount certified. 
 
4.1.8 Project Manager will receive and 
forward to City Engineer for his review and records, 
written warranties and related documents required 
by the Contract and assembled by Contractor. 
 
4.1.9 Upon written request by Contractor or 
Project Manager, City Engineer will resolve matters 
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of interpretation of or performance of the Contract, 
which are not Claims.  City Engineer’s decisions are 
final and binding on the Parties. 
 
4.1.10 City Engineer may reject work which 
does not conform to the Contract. 
 
4.1.11 When City Engineer considers it 
necessary to implement the intent of the Contract, 
City Engineer may require additional inspection or 
testing of work in accordance with Paragraphs 13.6.3 
and 13.6.4, whether such work is fabricated, 
Installed, or completed. 
 

4.2 COMMUNICATIONS IN 
ADMINISTRATION OF THE 
CONTRACT 

 
4.2.1 Except as otherwise provided in the 
Contract or when authorized by City Engineer in 
writing, Contractor shall communicate with Project 
Manager.  Contractor shall communicate with Design 
Consultant, Design Consultant’s subconsultants, and 
separate contractors through Project Manager.  The 
City will communicate with Subcontractors and 
Suppliers through Contractor. 

4.3 CLAIMS AND DISPUTES 
 
4.3.1 Documentation by Project Manager:  
Contractor shall submit Claims, including those 
alleging an error or omission by Project Manager or 
Design Consultant, to Project Manager for 
documentation and recommendation to City 
Engineer. 
 
4.3.2 Decision of City Engineer:  Upon 
submission of Claim by Project Manager or 
Contractor, City Engineer will resolve Claims in 
accordance with Section 4.4. 
 
4.3.3 Time Limits on Claims:  Claims by 
Contractor must be made within 90 days after 
occurrence of event giving rise to the Claim. 
 
4.3.4 Continuing the Contract Performance:  
Pending final resolution of a Claim including referral 
to non-binding mediation, unless otherwise agreed in 
writing, Contractor shall proceed diligently with the 
performance of the Contract and the City will 
continue to make payments in accordance with the 
Contract. 
 
4.3.4.1 Pending final resolution of a Claim 
including referral to non-binding mediation, 

Contractor is responsible for safety and protection of 
physical properties and conditions at site. 
 
4.3.5 Claims for Concealed or Unknown 
Conditions:  Concealed or unknown physical 
conditions include utility lines, other man-made 
structures, storage facilities, Pollutants and Pollutant 
Facilities, and the like, but do not include conditions 
arising from Contractor operations, or failure of 
Contractor to properly protect and safeguard 
subsurface facilities.  Concealed conditions also 
include naturally-occurring soil conditions outside the 
range of soil conditions identified through 
geotechnical investigations, but do not include 
conditions arising from groundwater, rain, or flood. 
 
4.3.5.1 If conditions are encountered at the site 
which are Underground Facilities or otherwise 
concealed or unknown conditions which differ 
materially from: 

.1 those indicated by the Contract; or 

.2 conditions which Contractor could have 
discovered through site inspection, 
geotechnical testing, or otherwise; 

then Contractor will give written notice to City 
Engineer no later than five days after Contractor's 
first observation of the condition and before condition 
is disturbed.  Contractor's failure to provide notice 
constitutes a waiver of a Claim. 
 
4.3.5.2 City Engineer will promptly investigate 
concealed or unknown conditions.  If City Engineer 
determines that conditions at the site are not 
materially different and that no change in Contract 
Price or Contract Time is justified, City Engineer will 
notify Contractor in writing, stating reasons.  If City 
Engineer determines the conditions differ materially 
and cause increase or decrease in Contractor's cost 
or time required for performance of part of the Work, 
City Engineer will recommend an adjustment in 
Contract Price or Contract Time, or both, as provided 
in Article 7.  Opposition by a Party to the City 
Engineer’s determination must be made within 21 
days after City Engineer has given notice of the 
decision.  If the Parties cannot agree on adjustment 
to Contract Price or Contract Time, adjustment is 
subject to further proceedings pursuant to Section 
4.4. 
 
4.3.6 Claims for Additional Cost:  If 
Contractor wishes to make a Claim for increase in 
Contract Price, Contractor shall give written notice 
before proceeding with work for which Contractor 
intends to submit a Claim.  Prior notice is not 
required for Claims relating to an emergency 
endangering life or property arising under Section 
10.4. 
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4.3.6.1 Contractor may file a Claim in 
accordance with Section 4.4 if Contractor believes it 
has incurred additional costs, for the following 
reasons: 

.1 written interpretation of City Engineer; 

.2 order by City Engineer to stop the Work 
when Contractor is not at fault; 

.3 suspension of the Work by City 
Engineer; 

.4 termination of the Contract by City 
Engineer; or 

.5 The City's non-compliance with another 
provision of the Contract. 

 
4.3.6.2 No increase in Contract Price is allowed for 
delays or hindrances to the Work, except for direct 
and unavoidable extra costs to Contractor caused by 
failure of the City to provide information and 
services, or to make land and materials available, 
when required of the City under the Contract.  Any 
increase claimed is subject to the provisions of 
Section 4.4 and Article 7. 

 
4.3.6.3 The City is not liable for Claims for 
delay when Date of Substantial Completion occurs 
prior to expiration of Contract Time. 
 
4.3.7 Claims for Additional Time:  If 
Contractor wishes to make a Claim for an increase in 
Contract Time, Contractor shall give written notice as 
provided in Section 8.2.  In case of continuing delay, 
only one Claim is necessary. 

4.4 RESOLUTION OF CLAIMS AND 
DISPUTES 

 
4.4.1 City Engineer will review Claims and 
take one or more of the following preliminary actions 
within 30 days of receipt of Claim: 

.1 submit a suggested time to meet and 
discuss the Claim with City Engineer; 

.2 reject Claim, in whole or in part, stating 
reasons for rejection; 

.3 recommend approval of the Claim by 
the other Party; 

.4 suggest a compromise; or 

.5 take other actions as City Engineer 
deems appropriate to resolve the 
Claim. 

 
4.4.2 City Engineer may request additional 
supporting data from claimant.  Party making Claim 
shall, within 10 days after receipt of City Engineer's 
request, submit additional supporting data requested 
by City Engineer. 

 

4.4.3 At any time prior to rendering a written 
decision regarding a Claim, City Engineer may refer 
Claim to non-binding mediation.  If Claim is resolved, 
City Engineer will prepare and obtain all appropriate 
documentation.  If Claim is not resolved, City 
Engineer will take receipt of Claim and begin a new 
review under Section 4.4. 

 
4.4.4 If Claim is not referred to or settled in 
non-binding mediation, City Engineer may conduct a 
hearing and will render a written decision, including 
findings of fact, within 75 days of receipt of Claim, or 
a time mutually agreed upon by the Parties in writing.  
City Engineer may notify Surety and request Surety's 
assistance in resolving Claim.  City Engineer's 
decision is final and binding on the Parties. 
 
4.5 CONDITION PRECEDENT TO SUIT; 

WAIVER OF ATTORNEY FEES AND 
INTEREST 

 
4.5.1 Neither the City nor Contractor may 
recover attorney fees for any claim brought in 
connection with this Contract. 
 
4.5.2 Neither the City nor the Contractor may 
recover interest for any damages claim brought in 
connection with this Contract except as allowed by 
TEXAS LOCAL GOVERNMENT CODE Chapter 2251. 
 
4.6 INTERIM PAYMENT WAIVER & RELEASE 
 
4.6.1 In accordance with section 4.3, the 
Contractor shall use due diligence in the discovery 
and submission of any Claim against the City related 
to the Contractor’s work.   
 
4.6.2 The Contractor shall submit any 
Claim to the City not later than the 90th day after the 
occurrence of the event giving rise to the Claim. 
 
4.6.3 Any failure to timely comply with the 
requirements of section 4.6.2 waives and releases 
any Claim when the Contractor submits an 
application for payment after the 90th day. 
 
 
4.6.4 This waiver does not cover any 
retainage.  In case of any conflict of law, this 
language shall be revised to the minimum extent 
necessary to avoid legal conflict.  This waiver is 
made specifically for the benefit of the City. 
 
 



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/19 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2015 

  
 

  

ARTICLE  5  -  SUBCONTRACTORS AND 
   SUPPLIERS  

5.1 AWARD OF SUBCONTRACTS 
OTHER CONTRACTS FOR 
PORTIONS OF THE WORK 

 
5.1.1 Contractor may not contract with a 
Subcontractor, Supplier, person, or entity that City 
Engineer has made a reasonable and timely 
objection to. 
 
5.1.2 If City Engineer has a reasonable 
objection to person or entity proposed by Contractor, 
Contractor shall propose another with whom City 
Engineer has no reasonable objection. 
 
5.1.3 Contractor shall execute contracts with 
approved Subcontractors, Suppliers, persons, or 
entities before the Subcontractors or Suppliers begin 
work under the Contract.  All such contracts must be 
executed and sent to the OBO Director and 
Contracting Department within 30 days after the date 
of the Notice to Proceed and must include provisions 
set forth in Articles 3 and 5 of this Document. 
 
5.1.4 Contractor shall notify City Engineer in 
writing of any proposed change of Subcontractor, 
Supplier, person, or entity previously accepted by the 
City. 
 
5.1.5 Contractor shall make timely payments 
to Subcontractors and Suppliers for performance of 
the Contract.  Contractor shall protect, defend, and 
indemnify the City from any claim or liability arising 
out of Contractor's failure to make the payments.  
Disputes relating to payment of Business Enterprise 
Subcontractors or Suppliers will be submitted to 
arbitration in same manner as other disputes under 
Business Enterprise subcontracts.  Failure of 
Contractor to comply with decisions of arbitrator may 
be determined by City Engineer a material breach 
leading to termination of the Contract. 

5.2 CONTRACTOR RESPONSIBILITY 
FOR SUBCONTRACTORS 

 
5.2.1 Contractor is responsible to the City, as 
may be required by laws and regulations, for all acts 
and omissions of Subcontractors, Suppliers, and 
other persons and organizations performing or 
furnishing any of the Work under direct or indirect 
contract with Contractor. 

 
5.2.2 Contractor shall make available to each 
proposed Subcontractor, prior to execution of 
subcontract, copies of the Contract to which 

Subcontractor is bound by this Section 5.2.  
Contractor shall notify Subcontractor of any terms of 
proposed subcontract which may be at variance with 
the Contract. 
 
5.2.3 The City’s approval of Subcontractor or 
Suppliers does not relieve Contractor of its obligation 
to perform, or to have performed to the full 
satisfaction of the City, the Work required by the 
Contract. 
 
5.2.4 Unless there is a contractual relationship 
between Contractor and a Subcontractor or Supplier 
to the contrary, Contractor shall withhold no more 
retainage from Subcontractors or Suppliers than City 
withholds from Contractor under this Agreement.  
However, once a Subcontractor or Supplier 
completes performance, Contractor shall release all 
retainage to that Subcontractor or Supplier 
regardless if City continues to retain under this 
Agreement. 
 
5.2.5  Prior to a Subcontractor or Supplier 
commencing performance for Contractor, Contractor 
shall meet with that Subcontractor or Supplier to 
provide instructions on invoicing procedures, dispute 
resolution procedures, and statutory rights, such as 
claim filing procedures under the McGregor Act.  
Subcontractors and Suppliers must certify to the City 
Engineer that Contractor has fulfilled the 
requirements of this Section. 
 
 
ARTICLE 6 - CONSTRUCTION BY THE CITY OR 
  BY SEPARATE CONTRACTORS  

6.1 THE CITY'S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS 

 
6.1.1 The City may perform on-site 
construction operations related to the Work and as 
part of the Project with the City’s workforce or with 
separate contractors. 

6.2 COORDINATION 
  
6.2.1 The City will coordinate activities of the 
City's workforce and of each separate contractor with 
work of Contractor, and Contractor shall cooperate 
with the City and separate contractors. 
 
6.2.1.1 Contractor shall participate with other 
separate contractors and the City in reviewing their 
construction schedules when directed to do so by the 
Project Manager.  Contractor shall make revisions to 
construction schedule and Contract Price deemed 
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necessary after joint review and mutual agreement.  
Construction schedules shall then constitute 
schedules to be used by Contractor, separate 
contractors, and the City, until subsequently revised. 
 
6.2.2 Contractor shall afford to the City and 
to separate contractors reasonable opportunity for 
introduction and storage of their materials and 
equipment, and for performance of their activities. 
 
6.2.3 If part of Contractor's work depends on 
proper execution of construction or operations by the 
City or a separate contractor, Contractor shall, prior 
to proceeding with that portion of the Work, inspect 
the other work and promptly report to City Engineer 
apparent discrepancies or defects in the other 
construction that would render it unsuitable for the 
proper execution of the Work.  Failure of Contractor 
to report apparent discrepancies or defects in the 
other construction shall constitute acknowledgment 
that the City's or separate contractor's completed or 
partially completed construction is fit and proper to 
receive Contractor's work, except as to 
discrepancies or defects not then reasonably 
discoverable. 

6.3 MUTUAL RESPONSIBILITY 
 
6.3.1 The responsible party bears the costs 
caused by delays, by improperly timed activities, or 
by nonconforming construction.  

 
6.3.2 Contractor shall promptly remedy 
damage caused by Contractor to completed or 
partially completed construction or to property of the 
City or separate contractor. 
 
6.3.3 Claims or disputes between Contractor 
and other City contractors, or subcontractors of other 
City contractors, working on the Project must be 
submitted to binding arbitration in accordance with 
Construction Industry Arbitration Rules of the 
American Arbitration Association upon demand by 
any party to the dispute or by the City. 

6.4 THE CITY'S RIGHT TO CLEAN UP 
 
6.4.1 If dispute arises among Contractor, 
separate contractors, and the City as to responsibility 
under their respective contracts for maintaining 
premises and surrounding area free from waste 
materials and rubbish as described in Section 3.21, 
the City may clean up and allocate cost among those 
responsible, as determined by City Engineer. 
 
 

ARTICLE 7 - CHANGES IN THE WORK  

7.1 CHANGES 
 
7.1.1 Changes in scope of the Work, subject 
to limitations in Article 7 and elsewhere in the 
Contract, may be accomplished without invalidating 
the Contract, or without notifying Surety by: 

.1 Change Order; 

.2 Work Change Directive; or 

.3 Minor Change in the Work. 
 
7.1.2 The following types of Change Orders 
require City Council approval: 

.1      a single Change Order that exceeds 
five percent of Original Contract Price,  

.2      a Change Order which, when added to 
previous Change Orders, exceeds five 
percent of Original Contract Price, 

.3      a Change Order, in which the total 
value of increases outside of the 
general scope of work approved by City 
Council, when added to increases 
outside the general scope of work 
approved by City Council in previous 
Change Orders, exceeds 40 percent of 
the Original Contract Price, even if the 
net increase to the Original Contract 
Price is five percent or less. 

        In this context, “increase” means an 
increase in quantity resulting from the 
addition of locations not within the 
scope of work approved by City 
Council, or the addition of types of 
goods or services not bid as unit price 
items.  

Nothing in this Section is intended to permit an 
increase of the Contract Price in excess of the limit 
set out in TEX. LOC. GOV’T CODE ANN. §252.048 or its 
successor statute. 

 
7.1.3 Contractor shall proceed promptly to 
execute changes in the Work provided in 
Modifications, unless otherwise stated in the 
Modification. 

7.2 WORK CHANGE DIRECTIVES 
 
7.2.1 A Work Change Directive cannot 
change Contract Price or Contract Time, but is 
evidence that the Parties agree that a change, 
ordered by directive, will be incorporated in a 
subsequently issued Change Order as to its effect, if 
any, on Contract Price or Contract Time. 

 
7.2.2 Failure by Contractor to commence 
work identified in a Work Change Directive within the 
time specified by City Engineer, or to complete the 
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work in a reasonable period of time, may be 
determined by City Engineer to be a material breach 
of Contract. 
 
7.2.3 A Work Change Directive is used in the 
absence of total agreement of the terms of a Change 
Order.  Interim payments are made in accordance 
with Paragraph 9.6.1. 
 
7.2.4 If Contractor signs a Work Change 
Directive, then Contractor agrees to its terms 
including adjustment in Contract Price and Contract 
Time or method for determining them.  Agreement 
by the Parties to adjustments in Contract Price and 
Contract Time are immediately recorded as a 
Change Order. 
 
7.2.5 City Engineer, by Work Change 
Directive, may direct Contractor to take measures as 
necessary to expedite construction to achieve Date 
of Substantial Completion on or before expiration of 
Contract Time.  When the Work is expedited solely 
for convenience of the City and not due to 
Contractor’s failure to prosecute timely completion of 
the Work, then Contractor is entitled to an 
adjustment in Contract Price equal to actual costs 
determined in accordance with Article 7. 

7.3 ADJUSTMENTS IN CONTRACT 
PRICE 

 
7.3.1 Adjustments in Contract Price are 
accomplished by Change Order and are based on 
one of the following methods: 

.1 mutual acceptance of fixed price, 
properly itemized and supported by 
sufficient data to permit evaluation; 

.2 unit prices stated in the Contract or 
subsequently agreed upon; 

.3 cost to be determined in a manner 
agreed upon by the Parties and 
mutually acceptable fixed or 
percentage fee; or 

.4 as provided in Paragraph 7.3.2. 
 

7.3.2 If Contractor does not agree with a  
change in Contract Price or Contract Time or the 
method for adjusting them specified in the Work 
Change Directive within 21 days from date of the 
Work Change Directive’s issuance, method and 
adjustment are determined by City Engineer.  If 
Project Manager or Contractor disagree with City 
Engineer's determination they then may file a Claim 
in accordance with Section 4.4. 
 
7.3.2.1 If City Engineer determines a method 
and adjustment in Contract Price under Paragraph 

7.3.2, Contractor shall provide, in a form as City 
Engineer may prescribe, appropriate supporting data 
for items submitted under Paragraph 7.3.2.  Failure 
to submit the data within 21 days of request for the 
data by City Engineer shall constitute waiver of a 
Claim. 
 
7.3.2.2 Unless otherwise provided in the 
Contract, costs for the purposes of this Paragraph 
7.3.2 are limited to the following: 

.1 costs of labor, including labor burden 
as stated below for social security, 
unemployment insurance, customary 
and usual fringe benefits required by 
agreement or custom, and Workers' 
Compensation insurance; 

  .1 the maximum labor burden 
applied to costs of labor for 
changes in the Work is 55 
percent; 

.2 costs of materials, supplies, and 
equipment, including cost of 
transportation, whether incorporated or 
consumed; 

.3 rental costs of machinery and 
equipment, exclusive of hand tools, 
whether rented from Contractor or 
others, with prior approval of City 
Engineer; 

.4 costs of premiums for Bonds and 
insurance and permit fees related to 
the change in the Work; 

.5 additional costs of direct supervision of 
work and field office personnel directly 
attributable to the change; and 

.6 allowances for overhead and profit as 
stated below. 

  .1 the maximum allowances for 
overhead and profit on increases 
due to Change Orders: 

  .2 for changes in the Work 
performed by Contractor and 
Subcontractors, allowance for 
overhead and profit are applied 
to an amount equal to cost of all 
additions less cost of all deletions 
to the Work.  Allowance for 
overhead to Contractor and first 
tier Subcontractors on changes 
performed by Subcontractors are 
applied to an amount equal to the 
sum of all increases to the Work 
by applicable Subcontractors. 
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7.3.3  If the City deletes or makes a change, 
which results in a net decrease in Contract Price, the 
City is entitled to a credit calculated in accordance 
with Paragraphs 7.3.1 and 7.3.2 and Subparagraphs 
7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5.  When both 
additions and credits covering related work or 
substitutions are involved in a change, allowance for 
overhead and profit is figured on the basis of a net 
increase, if any, with respect to that change in 
accordance with Subparagraph 7.3.2.2.6. 

 
7.3.4 When Contractor agrees with the 
determination made by City Engineer concerning 
adjustments in Contract Price and Contract Time, or 
the Parties otherwise reach agreement upon the 
adjustments, the agreement will be immediately 
recorded by Change Order. 

7.4 MINOR CHANGES IN THE WORK 
 
7.4.1 A Minor Change in Work is binding on 
the Parties.  Contractor shall acknowledge, in a 
written form acceptable to City Engineer, that there is 
no change in Contract Time or Contract Price and 
shall carry out the written orders promptly. 
 
 

ARTICLE 8 - TIME  

8.1 PROGRESS AND COMPLETION 
 
8.1.1 Time is of the essence in the Contract.  
By executing the Contract, Contractor agrees that 
Contract Time is a reasonable period for performing 
the Work. 

 
8.1.2 Computation of Time:  In computing 
any period of time prescribed or allowed by the 
General Conditions, the day of the act, event, or 
default after which designated period of time begins 
to run is not to be included.  Last day of the period so 

computed is to be included, unless it is a Sunday or 
Legal Holiday, in which event the period runs until 
end of next day which is not a Sunday or Legal 
Holiday.  Sundays and Legal Holidays are 
considered to be days and are to be included in all 
other time computations relative to Contract Time. 
 
8.1.3 Contractor may not commence the 
Work prior to the effective date of insurance and 
Bonds required by Article 11. 
 
8.1.4 Contractor shall proceed expeditiously 
and without interruption, with adequate forces, and 
shall achieve Date of Substantial Completion within 
Contract Time. 
 
8.1.5 Should progress of the Work fall behind 
construction schedule, except for reasons stated in 
Paragraph 8.2.1, Contractor shall promptly submit at 
the request of Project Manager, updated 
construction schedule to City Engineer for approval.  
Contractor's failure to submit updated schedule may, 
at City Engineer's discretion, constitute a material 
breach of the Contract.  Contractor shall take action 
necessary to restore progress by working the hours, 
including night shifts and lawful overtime operations 
as necessary, to achieve Date of Substantial 
Completion within Contract Time. 
 
8.1.6 Except in connection with safety or 
protection of persons or the Work or property at the 
site or adjacent to the site, and except as otherwise 
indicated in the Contract, all the Work at the site will 
be performed Monday through Saturday between the 
hours of 7:00 a.m. and 7:00 p.m.  Contractor may 
not perform work between 7:00 p.m. and 7:00 a.m., 
on a Sunday, or on a Legal Holiday, without giving 
City Engineer 24-hour prior written notice and 
receiving written consent of City Engineer. 

8.2 DELAYS AND EXTENSIONS OF TIME 
 
8.2.1 Contractor may request extension of 
Contract Time for a delay in performance of work 
that arises from causes beyond control and without 
fault or negligence of Contractor.  Examples of these 
causes are: 

.1 acts of God or of the public enemy; 

.2 acts of government in its sovereign 
capacity; 

.3 fires; 

.4 floods; 

.5 epidemics; 

.6 quarantine restrictions; 

.7 strikes; 

.8 freight embargoes; 

.9 unusually severe weather; and 

.10 discovery of Pollutants or Pollutant 
Facilities at the site. 

  
Overhead 

 
   Profit 

to Contractor for change   
in the Work performed   
by Subcontractors: 10 percent 0 percent 

   
to first tier Subcontractors   
for change in the Work   
performed by its   
Subcontractors: 10 percent 0 percent 

   
to Contractor and   
Subcontractor for change   
in the Work performed by   
their respective firms: 10 percent 5 percent 
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8.2.2 For any reason other than those listed in 
Section 4.3.6.2, if the Contractor’s work is delayed in 
any manner or respect, the Contractor shall have no 
claim for damages and shall have no right of 
additional compensation from the City by reason of 
any delay or increased expense to the Contractor’s 
work, except for an extension of time as provided in 
this provision. 
 
8.2.3 Contractor may request an extension of 
Contract Time for delay only if: 

.1 delay is caused by failure of 
Subcontractor or Supplier to perform or 
make progress; and  

.2 cause of failure is beyond control of 
both Contractor and Subcontractor or 
Supplier. 

 
8.2.4 Claims relating to Contract Time must 
be made in accordance with Paragraph 4.3.7. 

 
8.2.5 Claims for extending or shortening 
Contract Time are based on written notice promptly 
delivered by the Party making Claim to other Party.  
Claim must accurately describe occurrence 
generating Claim, and a statement of probable effect 
on progress of the Work. 
 
8.2.6 Claims for extension of Contract Time 
are considered only when a Claim is filed within the 
time limits stated in Paragraph 4.3.3. 

.1 Notwithstanding paragraph 4.3.3, an 
extension of time for delays under this 
paragraph may be granted only upon 
written application by the Contractor 
within 48 hours from the claimed delay. 

 
8.2.7 Written notice of Claim must be 
accompanied by claimant’s written statement that 
adjustment claimed is entire adjustment to which 
claimant is entitled as a result of the occurrence of 
the event.  When the Parties cannot agree, Claims 
for adjustment in Contract Time are determined by 
City Engineer in accordance with Section 4.4. 
 
8.2.8 Adjustments to Contract Time are 
accomplished by Change Order. 
 
 

ARTICLE 9 - PAYMENTS AND COMPLETION  

9.1 UNIT PRICE WORK 
 
9.1.1 Where the Contract provides that all or 
part of the Work is based on Unit Prices, the Original 

Contract Price includes, for all Unit Price work, an 
amount equal to the sum of Unit Prices times Unit 
Price Quantities for each separately identified item of 
Unit Price work. 

 
9.1.2 Each Unit Price includes an amount to 
cover Contractor's overhead and profit for each 
separately identified item. 
 
9.1.3 The Contractor may not make a Claim 
against the City for excess or deficiency in Unit Price 
Quantities provided in the Contract, except as 
provided in Subparagraph 9.1.4.  Payment at the 
prices stated in the Contract is in full for the 
completed work.  Contractor is not entitled to 
additional payment for materials, supplies, labor, 
tools, machinery and all other expenditures 
incidental to satisfactory completion of the Work. 
 
9.1.4 City Engineer may increase or 
decrease quantities of the Work within limitations 
stated in Paragraph 7.1.2.  Contractor is entitled to 
payment for actual quantities of items provided at 
Unit Prices set forth in the Contract. 
 
9.1.5 Where the final quantity of work 
performed by Contractor on Major Unit Price Work 
item differs by more than 25 percent from quantity of 
the item stated in the Contract, a Party may request 
an adjustment in Unit Price, for the portion that 
differs by more than 25 percent, by a Change Order 
under Section 7.3. 
 
9.2 ESTIMATES FOR PAYMENT, UNIT 

PRICE WORK  
 
9.2.1 Following the day of each month indicated in 
the Contract, Project Manager will prepare a 
Certificate for Payment for the preceding monthly 
period based on estimated units of work completed.  
Prior to preparing Certificate of Payment, Contractor 
shall have submitted to City Engineer on a form 
approved by the Director of the Mayor’s Office of 
Business Opportunity, evidence satisfactory to the 
City Engineer of payments made to Subcontractors 
and Suppliers for the month preceding the month for 
which the Certificate for Payment is prepared. 
 
9.2.2 Before final completion, City Engineer 
will review and confirm with Contractor the actual 
final installed Unit Price quantities.  City Engineer’s 
determination of actual final installed Unit Price 
quantities will be included in the final Certificate for 
Payment and any previous underpayments and 
overpayments will be reconciled with the actual final 
Unit Price quantities.  Contractor shall file written 
notice of intent to appeal, if any, City Engineer’s 
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determination within 10 days of receipt of final 
Certificate for Payment.  Upon expiration of the 10-
day period, City Engineer’s decision is final and 
binding on the Parties.  If Contractor submits notice 
within the 10-day period, Contractor shall submit a 
Claim in accordance with Section 4.4. 

9.3 STIPULATED PRICE WORK 
 

9.3.1 For work contracted on a Stipulated 
Price basis, 10 days before submittal of first 
Application for Payment, Contractor shall submit to 
City Engineer a Schedule of Values allocated to 
various portions of the Work, prepared in the form 
and supported by the data as City Engineer may 
require to substantiate its accuracy.  This schedule, 
as approved by City Engineer, is used as a basis for 
approval of Contractor's Applications for Payment. 

9.4 APPLICATIONS FOR PAYMENT, 
STIPULATED PRICE WORK 

 
9.4.1 For work contracted on a Stipulated 
Price basis, Contractor shall submit Applications for 
Payment to City Engineer each month on a form 
acceptable to City Engineer in accordance with 
Schedule of Values.  Application must indicate 
percentages of completion of each portion of the 
Work listed in Schedule of Values as of the end of 
the period covered by the Application for Payment. 
 
9.4.2 Applications for Payment must be 
supported by substantiating data as City Engineer 
may require and must reflect retainages as provided 
below.  Evidence satisfactory to the City Engineer of 
payments made to Subcontractors and Suppliers for 
the month preceding the month for which the 
Application for Payment is submitted must 
accompany each Application for Payment on a form 
approved by the Director of Mayor’s Office of 
Business Opportunity.  Application must be sworn 
and notarized. 

9.5 CERTIFICATES FOR PAYMENT 
 
9.5.1 City Engineer will, within 10 days after 
the date specified in the Contract for Unit Price work, 
or upon receipt of Contractor's Application for 
Payment for Stipulated Price work, issue a 
Certificate for Payment for work based on amount 
which City Engineer determines is properly due, with 
copy to Contractor. 

 
9.5.2 Unless otherwise provided in the 
Contract, payment for completed work and for 
properly stored Products is conditioned upon 
compliance with procedures satisfactory to City 
Engineer to protect the City's interests.  Procedures 

will include applicable insurance, storage, and 
transportation to site for materials and equipment 
stored off-site.  Contractor is responsible for 
maintaining materials and equipment until Date of 
Substantial Completion. 
 
9.5.3 Contractor shall document its use of Ultra 
Low Sulfur Diesel Fuel by providing invoices and 
receipts evidencing Contractor’s use. 

9.6 COMPUTATIONS OF CERTIFICATES 
FOR PAYMENT 

 
9.6.1 Subject to the provisions of the Contract, 
the amount of each Certificate for Payment is 
calculated as follows: 

.1 that portion of Contract Price allocated 
to completed work as determined by: 

  .1 multiplying the percentage of 
completion of each portion of the 
Work listed in the Schedule of 
Values by the value of that 
portion of the Work, or 

  .2 multiplying Unit Price quantities 
Installed times the Unit Prices 
listed in the Contract; 

 .2 plus progress payments for completed 
work that has been properly authorized 
by Modifications; 

 .3 less retainage of five percent; 
 .4 plus actual costs, properly 

substantiated by certified copies of 
invoices and freight bills, of non-
perishable materials and equipment 
delivered and properly stored, if 
approved in advance by Project 
Manager, less 15 percent; 

 .5 less any previous payments by the City. 

9.7 DECISIONS TO WITHHOLD 
CERTIFICATION 

 
9.7.1 City Engineer may decline to certify 
payment and may withhold payment in whole or in 
part to the extent reasonably necessary to protect 
the City if, in City Engineer's opinion, there is reason 
to believe that: 
 .1 nonconforming work has not been 

remedied; 
.2  the Work cannot be completed for 

unpaid balance of Contract Price; 
.3 there is damage to the City or another 

contractor; 
.4 the Work will not be completed within 

Contract Time and that unpaid balance 
will not be adequate to cover actual and 
liquidated damages; 
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.5 probable evidence that third party 
claims will be filed in court, in 
arbitration, or otherwise; 

.6 Contractor has failed to make 
payments to Subcontractors or 
Suppliers for labor, material, or 
equipment; or 

.7 Contractor has persistently failed to 
carry out work in accordance with the 
Contract. 

.8 Contractor has not paid Subcontractors 
or Suppliers because of a payment 
dispute; or 

.9 Contractor has failed to provide 
satisfactory evidence described in 
Paragraphs 9.2.1, 9.4.2, and 9.8.2. 

 
9.7.2 When the above reasons for 
withholding certification are removed, certification will 
be made for amounts previously withheld. 
 
9.7.3 City Engineer may decline to certify 
payment and may withhold request for payment in 
whole or in part upon failure of Contractor to submit 
initial construction schedule or monthly schedule 
updates, as required in Paragraphs 3.15.1 and 
3.15.3. 

9.8 PROGRESS PAYMENTS 
 
9.8.1 The City will make payment, in an 
amount certified by City Engineer, within 20 days 
after City Engineer has issued a Certificate for 
Payment. 

 
9.8.2 The City has no obligation to pay or to 
facilitate the payment to a Subcontractor or Supplier, 
except as may otherwise be required by law.  
Contractor shall comply with the prompt payment 
requirements of Chapter 2251 of the Government 
Code.  State law requires payment of Subcontractors 
and Suppliers by Contractor within 7 calendar days 
of Contractor’s receipt of payment from the City, 
unless there is a payment dispute between 
Contractor and a Subcontractor or Supplier 
evidenced on a form approved by the Director of 
Mayor’s Office of Business Opportunity and 
submitted to the City Engineer each month with 
Application for Payment or Estimate for Payment.  

CONTRACTOR SHALL DEFEND AND INDEMNIFY 

THE CITY FROM ANY CLAIMS OR LIABILITY 

ARISING OUT OF CONTRACTOR'S FAILURE TO 

MAKE THESE PAYMENTS. 
 

9.8.2.1 The City may, upon request and at the 
discretion of City Engineer, furnish to Subcontractor 
information regarding percentages of completion or 

the amounts applied for by Contractor, and action 
taken thereon by the City because of work done by 
the Subcontractor. 

 
9.8.2.2 Contractor shall prepare and submit to 
City Engineer a Certification of Payment to 
Subcontractors and Suppliers form to be attached to 
each monthly Estimate for Payment or Application 
for Payment. 

 
9.8.3 A Certificate for Payment, a progress 
payment, or partial or entire use or occupancy of the 
Work by the City, does not constitute acceptance of 
work which is not in accordance with the Contract. 

9.9 DATE OF SUBSTANTIAL 
COMPLETION 

 
9.9.1 When Contractor considers the Work, 
or a portion thereof designated by City Engineer, to 
be substantially complete, Contractor shall prepare 
and submit to Project Manager a comprehensive 
punch list of items to be completed or corrected.  
Failure to include an item on the punch list does not 
alter the responsibility of Contractor to comply with 
the Contract. 

 
9.9.1.1 By submitting the punch list to Project 
Manager, Contractor represents that work on the 
punch list will be completed within the time provided 
for in Subparagraph 9.9.4.3. 

 
9.9.2 Upon receipt of Contractor's punch list, 
Project Manager will inspect the Work, or designated 
portion thereof, to verify that the punch list contains 
all items needing completion or correction.  If Project 
Manager’s inspection discloses items not on 
Contractor’s punch list, the items must be added to 
the punch list of items to be completed or corrected.  
If Project Manager's inspection reveals that 
Contractor is not yet substantially complete, 
Contractor shall complete or correct the deficiencies 
and request another inspection by Project Manager.  
The City may recover the costs of re-inspection from 
Contractor. 

 
9.9.3 Prior to City Engineer’s issuing a 
Certificate of Substantial Completion, Contractor 
shall also provide: 
 .1 Certificate of Occupancy for new 

construction, or Certificate of 
Compliance for remodeled work, as 
applicable, and 

.2 compliance with Texas Accessibility 
Standards through state inspection of 
the Work, if required.  If Contractor 
calls for inspection in a timely manner 
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and the inspection is delayed through 
no fault of Contractor, and City 
Engineer so confirms, City Engineer 
may, upon request by Contractor, add 
the inspection to the punch list in 
Paragraph 9.9.2 and issue a Certificate 
of Substantial Completion. 

 
9.9.4 When the Work, or designated portion 
thereof, is determined by City Engineer to be 
sufficiently complete in accordance with the Contract 
so the City can occupy or utilize the Work, or 
designated portion thereof, for the purpose for which 
it is intended, City Engineer will prepare a Certificate 
of Substantial Completion that incorporates the 
punch list in Paragraph 9.9.2 and establishes: 

.1  Date of Substantial Completion; 

.2 responsibilities of the Parties for 
security, maintenance, heating, 
ventilating and air conditioning, utilities, 
damage to the Work, and insurance; 
and 

.3 fixed time within which Contractor shall 
complete all items on punch list of 
items to be corrected accompanying 
the certificate. 

 
9.9.5 Warranties required by the Contract 
shall commence on the Date of Substantial 
Completion unless otherwise provided by City 
Engineer in Certificate of Substantial Completion.  
Warranties may not commence on items not 
substantially completed. 
 
9.9.6 After Date of Substantial Completion 
and upon application by Contractor and approval by 
City Engineer, the City may make payment, reflecting 
adjustment in retainage, if any, as follows: 

.1 with the consent of Surety, the City may 
increase payment to Contractor to 96 
percent of Contract Price, less value of 
items to be completed and accrued 
liquidated damages. 

 
9.9.7 Contractor shall complete or correct the 
items in Paragraph 9.9.2 within the time period set 
out in the Certificate of Substantial Completion.  If 
Contractor fails to do so, the City may issue a Notice 
of Noncompliance and proceed according to Section 
2.5. 

9.10 PARTIAL OCCUPANCY OR USE 
 
9.10.1 The City may occupy or use any 
completed or partially completed portion of the Work 
at any stage, provided the occupancy or use is 
consented to by Contractor and Contractor's insurer 
and authorized by public authorities having 
jurisdiction over the Work.  Consent of Contractor to 

partial occupancy or use may not be unreasonably 
withheld. 
 
9.10.2 Immediately prior to the partial 
occupancy or use, Project Manager and Contractor 
shall jointly inspect the area to be occupied or portion 
of the Work to be used to determine and record 
condition of the Work. 

 
9.10.3 Partial occupancy or use of a portion of 
the Work does not constitute acceptance of work not 
in compliance with requirements of the Contract. 

9.11 FINAL COMPLETION AND FINAL 
PAYMENT 

 
9.11.1 Contractor shall review the Contract 
and inspect the Work prior to Contractor notification 
to City Engineer that the Work is complete and ready 
for final inspection.  Contractor shall submit affidavit 
that the Work has been inspected and that the Work 
is complete in accordance with requirements of the 
Contract. 

 
9.11.2 Project Manager will make final 
inspection within 15 days after receipt of Contractor’s 
written notice that the Work is ready for final 
inspection and acceptance.  If Project Manager finds 
the Work has been completed in accordance with 
the Contract, Contractor shall submit items set out in 
Paragraph 9.11.4 and, for stipulated price contracts, 
a final Application for Payment.  City Engineer will, 
within 10 days, issue Certificate of Final Completion 
stating that to the best of City Engineer’s knowledge, 
information, and belief, the Work has been 
completed in accordance with the Contract, and will 
recommend acceptance of the Work by City Council.  

 
9.11.3 Should work be found not in 
compliance with requirements of the Contract, City 
Engineer will notify Contractor in writing of items of 
noncompliance.  Upon inspection and acceptance of 
the corrections by Project Manager, compliance with 
all procedures of Paragraph 9.11.2, and Contractor's 
submission of the items set out in Paragraph 9.11.4, 
the City Engineer will issue Certificate of Final 
Completion to Contractor as provided in Paragraph 
9.11.2. 

 
9.11.4 Contractor shall submit the following 
items to City Engineer before City Engineer will issue 
a Certificate of Final Completion: 

.1 affidavit that payrolls, invoices for 
materials and equipment, and other 
indebtedness of Contractor connected 
with the Work, less amounts withheld 
by the City, have been paid or 
otherwise satisfied.  If required by City 
Engineer, Contractor shall submit 
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further proof including waiver or release 
of lien or claims from laborers or 
Suppliers of Products; 

.2 certificate evidencing that insurance 
required by the Contract to remain in 
force after final payment is currently in 
effect, will not be canceled or materially 
changed until at least 30 days written 
notice has been given to the City; 

.3 written statement that Contractor 
knows of no substantial reason that 
insurance will not be renewable to 
cover correction and warranty period 
required by the Contract; 

.4  consent of Surety to final payment; and 

.5  copies of record documents, 
maintenance manuals, tests, 
inspections, and approvals. 

Upon City Engineer’s issuance of a Certificate of 
Final Completion, Contractor may request increase 
in payment to 99 percent of Contract Price, less 
accrued liquidated damages. 
 
9.11.5 If Contractor fails to submit required 
items in Paragraph 9.11.4 within 10 days of Project 
Manager's inspection of the Work under Paragraph 
9.11.2 or Paragraph 9.11.3, City Engineer may, but 
is not obligated to: 

.1 deduct liquidated damages accrued 
from monies held; 

.2 proceed to City Council for acceptance 
of the Work, minus some or all of the 
items Contractor fails to submit under 
Paragraph 9.11.4; and, 

.3 upon acceptance by City Council of the 
portion of the Work completed, make 
final payment as set out in Paragraph 
9.11.8. 

 
9.11.6 If final completion is materially delayed 
through no fault of Contractor, or by issuance of 
Change Orders affecting date of final completion, 
and City Engineer so confirms, the City may, upon 
application by Contractor and certification by City 
Engineer, and without terminating the Contract, 
make payment of balance due for that portion of the 
Work fully completed and accepted.  
  

9.11.7 If remaining balance due for work not 
corrected is less than retainage stipulated in the 
Contract, Contractor shall submit to City Engineer 
written consent of Surety to payment of balance due 
for that portion of the Work fully completed and 
accepted, prior to certification of the payment.  The 
payment is made under terms governing final 
payment, except that it does not constitute waiver of 
Claims. 

 
9.11.8 The City will make final payment to 
Contractor within 30 days after acceptance of the 
Work by City Council, subject to limitations, if any, as 
stated in the Contract. 

 
9.11.9 Acceptance of final payment by 
Contractor shall constitute a waiver of all Claims, 
whether known or unknown, by Contractor, except 
those previously made in writing and identified by 
Contractor as unsettled at time of final Application for 
Payment. 

9.12 LIQUIDATED DAMAGES 
 
9.12.1 Contractor, Surety, and the City agree 
that failure to complete the Work within Contract 
Time will cause damages to the City and that actual 
damages from harm are difficult to estimate 
accurately.  Therefore, Contractor, Surety, and the 
City agree that Contractor and Surety are liable for 
and shall pay to the City the amount stipulated in 
Supplementary Conditions as liquidated damages, 
and that the amount of damages fixed therein is a 
reasonable forecast of just compensation for harm to 
the City resulting from Contractor's failure to 
complete the Work within Contract Time.  The 
amount stipulated will be paid for each day of delay 
beyond Contract Time until Date of Substantial 
Completion. 

 
9.12.2 Contractor shall pay the City an amount 
equal to $1,200.00 per diesel operating vehicle or 
piece of motorized equipment per incident of high 
sulfur diesel fuel usage. 
 
 
ARTICLE 10 - SAFETY PRECAUTIONS  

10.1 SAFETY PROGRAMS 
 
10.1.1 Contractor is responsible for initiating, 
maintaining, and supervising all safety precautions 
and programs in connection with performance of the 
Contract.  Contractor shall submit a safety program 
to City Engineer prior to mobilizing for the Work, and 
is solely responsible for safety, efficiency, and 
adequacy of ways, means, and methods, and for 
damage which might result from failure or improper 
construction, maintenance, or operation performed 
by Contractor. 

10.2 POLLUTANTS  AND POLLUTANT 
FACILITIES 

 
10.2.1 If Contractor encounters material on-
site which it reasonably believes to be a Pollutant or 
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facilities which it reasonably believes to be a 
Pollutant Facility, Contractor shall immediately stop 
work in affected area and immediately notify City 
Engineer, confirming the notice thereafter in writing. 

 
10.2.2 If City Engineer determines that the 
material is a Pollutant or facility is a Pollutant Facility, 
work in affected area may not be resumed except by 
Modification, and only if the work would not violate 
applicable laws or regulations. 

 
10.2.3 If City Engineer determines that the 
material is not a Pollutant or a facility is not a 
Pollutant Facility, work in affected area will be 
resumed upon issuance of a Modification.   

 
10.2.4 Contractor is not required to perform, 
unless authorized by Change Order, work relating to 
Pollutants or Pollutant Facilities except for that work 
relating to Pollutants or Pollutant Facilities specified 
in the Contract.   

10.3 SAFETY OF THE ENVIRONMENT, 
PERSONS, AND PROPERTY 

 
10.3.1 Contractor shall take reasonable 
precautions for safety and shall provide reasonable 
protection to prevent damage, injury, or loss from all 
causes, to: 

.1 employees performing work on-site, 
and other persons who may be affected 
thereby; 

.2 work, including Products to be 
incorporated into the Work, whether in 
proper storage, under control of 
Contractor or Subcontractor; and  

.3  other property at or adjacent to the site, 
such as trees, shrubs, lawns, walks, 
pavements, roadways, structures, 
utilities, and Underground Facilities not 
designated for removal or replacement 
in course of construction. 

 
10.3.2 Contractor shall give notices and 
comply with applicable laws, ordinances, rules, 
regulations, and lawful orders of public authorities 
bearing on safety of persons, property, or 
environment. 

 
10.3.2.1 Contractor shall comply with 
requirements of Underground Facility Damage 
Prevention and Safety Act TEX. UTIL. CODE ANN. 
Ch. 251 (Vernon Supp. 2002). 
 
10.3.2.2 Contractor shall comply with all safety 
rules and regulations of the Federal Occupational 
Health and Safety Act of 1970 and subsequent 
amendments (OSHA). 

 

10.3.3 Contractor shall erect and maintain, as 
required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and 
protection of persons and property, including posting 
danger signs and other warnings against hazards, 
promulgating safety regulations, and notifying 
owners and users of adjacent sites and utilities. 

 
10.3.4 Contractor shall designate responsible 
member of Contractor's organization at site whose 
duty is prevention of accidents.  This person will be 
Contractor’s Superintendent unless otherwise 
designated by Contractor in writing to City Engineer. 

  
10.3.5 Contractor shall prevent windblown 
dust and may not burn or bury trash debris or waste 
products on-site.  Contractor shall prevent 
environmental pollution, including but not limited to 
particulates, gases and noise, as a result of the 
Work. 

 
10.3.6 When use or storage of hazardous 
materials or equipment, or unusual methods are 
necessary for execution of the Work, Contractor 
shall exercise utmost care and carry on the activities 
under supervision of properly qualified personnel. 
 
10.3.7 Contractor shall promptly remedy 
damage and loss to property referred to in 
Subparagraphs 10.3.1.2 and 10.3.1.3, caused in 
whole or in part by Contractor, or Subcontractors, 
which is not covered by insurance required by the 
Contract.  Contractor is not required to remedy 
damage or loss attributable to the City, Design 
Consultant, or other contractors. 

10.4 EMERGENCIES 
 
10.4.1 In emergencies affecting safety of 
persons or property, Contractor shall act at 
Contractor's discretion to prevent imminent damage, 
injury, or loss.  Additional compensation or extension 
of time claimed by Contractor because of 
emergencies are determined as provided in Article 7. 

 
 

ARTICLE 11 - INSURANCE AND BONDS  

11.1 GENERAL INSURANCE 
REQUIREMENTS 

 
11.1.1 With no intent to limit Contractor's 
liability under indemnification provisions set forth in 
Paragraphs 3.25 and 3.26, Contractor shall provide 
and maintain in full force and effect during term of 
the Contract and all extensions and amendments 
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thereto, at least the following insurance and available 
limits of liability. 

 
11.1.2 If any of the following insurance is 
written as “claims made” coverage and the City is 
required to be carried as additional insured, then 
Contractor's insurance shall include a two-year 
extended discovery period after last date that 
Contractor provides any work under the Contract. 

 
11.1.3 Aggregate amounts of coverage, for 
purposes of the Contract, are agreed to be amounts 
of coverage available during fixed 12-month policy 
period. 

11.2 INSURANCE TO BE PROVIDED BY 
CONTRACTOR 

 
11.2.1 Risks and Limits of Liability:  Contractor 
shall provide at a minimum insurance coverage and 
limits of liability set out in Table 1. 

 
11.2.1.1 If Limit of Liability for Excess Coverage 
is $2,000,000 or more, Limit of Liability for 
Employer's Liability may be reduced to $500,000. 

 
11.2.2 Form of Policies:  Insurance may be in 
one or more policies of insurance, form of which is 
subject to approval by City Engineer.  It is agreed, 
however, that nothing City Engineer does or fails to 
do with regard to insurance policies relieves 
Contractor from its duties to provide required 
coverage and City Engineer's actions or inactions will 
never be construed as waiving the City’s rights. 

 
11.2.3 Issuers of Policies:  Issuer of any policy 
shall have: 

.1 a Certificate of Authority to transact 
business in Texas, or  

.2 have a Best's rating of at least B+ and 
a Best's Financial Size Category of 
Class VI or better, according to the 
most current edition of Best's Key 
Rating Guide, and the issuer must be 
an eligible nonadmitted insurer in the 
State of Texas.  

Each insurer is subject to approval by City Engineer 
in City Engineer’s sole discretion as to conformance 
with these requirements, pursuant to Paragraph 
11.2.2. 

 
11.2.4 Insured Parties:  The City shall be an 
Additional Insured under this Contract.  Each policy, 
except those for Workers' Compensation and 
Owner's and Contractor's Protective Liability, must 
name the City, its officers, agents, and employees as 
Additional Insured parties on original policy and all 

renewals or replacements during term of the 
Contract.  The City's status as Additional Insured 
under Contractor's insurance does not extend to 
instances of sole negligence of the City unmixed with 
any fault of Contractor. 
 
11.2.5 Deductibles:  Contractor assumes and 
bears any claims or losses to extent of deductible 
amounts and waives any claim it may ever have for 
same against the City, its officers, agents, or 
employees. 
 
11.2.6 Cancellation:  Contractor shall notify the 
Director in writing 30 days prior to any cancellation or 
material change to Contractor’s insurance coverage.  
Within the 30 day period, Contractor shall provide 
other suitable policies in lieu of those about to be 
canceled or nonrenewed so as to maintain in effect 
the required coverage.  If Contractor does not 
comply with this requirement, the City Engineer, at 
his or her sole discretion, may: 
 .1 immediately suspend Contractor from any 

further performance under this Contract and 
begin procedures to terminate for default, or 

 .2 purchase the required insurance with City 
funds and deduct the cost of the premiums 
from amounts due to Contractor under this 
Contract. 

 
11.2.7 Subrogation:  Contractor waives any 
claim or right of subrogation to recover against the 
City, its officers, agents, or employees.  Each policy, 
except professional liability, must contain an 
endorsement waiving such claim. 

 
11.2.8 Endorsement of Primary Insurance:  
Each policy, except Workers’ Compensation policies, 
must contain an endorsement that the policy is 
primary insurance to any other insurance available to 
additional insured with respect to claims arising 
hereunder. 

 
11.2.9 Liability for Premium:  Contractor is 
solely responsible for payment of all insurance 
premium requirements hereunder and the City is not 
obligated to pay any premiums. 

 
11.2.10 Additional Requirements for Workers' 
Compensation Insurance Coverage:  Contractor 
shall, in addition to meeting the obligations set forth 
in Table 1, maintain throughout the term of the 
Contract Workers' Compensation coverage as 
required by statute, and Contractor shall specifically 
comply with requirements set forth in Paragraph 
11.2.10.  The definitions set out below shall apply 
only for purposes of this Paragraph 11.2.10. 
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11.2.10.1 Definitions: 

.1 Certificate of Coverage:  A copy of 
certificate of insurance, or coverage 
agreement (TWCC-81, TWCC-82, 
TWCC-83, or TWCC-84), showing 
statutory Workers' Compensation 
insurance coverage for Contractor's, 
Subcontractor's, or Supplier's 
employees providing services for the 
duration of the Contract.  

.2 Duration of the Work:  Includes the time 
from Date of Commencement of the 
Work until Contractor's work under the 
Contract has been completed and 
accepted by City Council. 

.3 Persons providing services for the 
Work (Subcontractor in Texas Labor 
Code § 406.096):  includes all persons 
or entities performing all or part of 
services Contractor has undertaken to 
perform on the Work, regardless of 
whether that person contracted directly 
with Contractor and regardless of 
whether that person has employees.  
This includes, without limitation, 
independent contractors, 
subcontractors, leasing companies, 
motor carriers, owner-operators, 
employees of the entity, or employees 
of entity which furnishes persons to 
provide services on the Work.  Services 
include, without limitation, providing, 
hauling, or delivering equipment or 
materials, or providing labor, 
transportation, or other service related 
to the Work.  Services do not include 
activities unrelated to the Work, such 
as food/beverage vendors, office 
supply deliveries, and delivery of 
portable toilets. 

 
11.2.10.2 Contractor shall provide coverage, 
based on proper reporting of classification codes and 
payroll amounts and filing of coverage agreements, 
which meets the statutory requirements of TEX. LAB. 
CODE ANN., Section 401.011(44) for employees of 
Contractor providing services on the Work, for 
duration of the Work. 

 
11.2.10.3 Contractor shall provide a Certificate of 
Coverage to the City prior to being awarded the 
Contract. 

 
11.2.10.4 If coverage period shown on 
Contractor's original Certificate of Coverage ends 
during duration of the Work, Contractor shall file new 
Certificate of Coverage with the City showing that 
coverage has been extended. 

 

11.2.10.5 Contractor shall obtain from each 
person providing services on the Work, and provide 
to City Engineer: 

.1 Certificate of Coverage, prior to that 
person beginning work on the Work, so 
the City will have on file Certificates of 
Coverage showing coverage for all 
persons providing services on the 
Work; and 

.2 no later than seven days after receipt 
by Contractor, new Certificate of 
Coverage showing extension of 
coverage, if coverage period shown on 
current Certificate of Coverage ends 
during the duration of the Work. 

 
11.2.10.6 Contractor shall retain all required 
Certificates of Coverage for the duration of the Work 
and for one year thereafter. 

 
11.2.10.7 Contractor shall notify City Engineer in 
writing by certified mail or personal delivery, within 10 
days after Contractor knew or should have known, of 
any change that materially affects provision of 
coverage of any person providing services on the 
Work. 

 
11.2.10.8 Contractor shall post on-site a notice, in 
text, form and manner prescribed by Texas Workers' 
Compensation Commission, informing all persons 
providing services on the Work that they are required 
to be covered, and stating how person may verify 
coverage and report lack of coverage. 

 
11.2.10.9 Contractor shall contractually require 
each person with whom it contracts to provide 
services on the Work to: 

.1 provide coverage, based on proper 
reporting of classification codes, payroll 
amounts and filing of any coverage 
agreements, which meets statutory 
requirements of TEX. LAB. CODE ANN., 
Section 401.011(44) for all its 
employees providing services on the 
Work, for the duration of the Work; 

.2 provide to Contractor, prior to that 
person’s beginning work on the Work, a 
Certificate of Coverage showing that 
coverage is being provided for all 
employees of the person providing 
services on the Work, for the duration 
of the Work; 

.3 provide Contractor, prior to the end of 
the coverage period, a new Certificate 
of Coverage showing extension of 
coverage, if the coverage period shown 
on the current Certificate of Coverage 
ends during the duration of the Work; 
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.4 obtain from each other person with 
whom it contracts, and provide to 
Contractor:  (1) Certificate of Coverage, 
prior to other person’s beginning work 
on the Work; and (2) new Certificate of 
Coverage showing extension of 
coverage, prior to end of coverage 
period, if coverage period shown on the 
current Certificate of Coverage ends 
during duration of the Work. 

.5 retain all required Certificates of 
Coverage on file for the duration of the 
Work and for one year thereafter; 

.6 notify City Engineer in writing by 
certified mail or personal delivery within 
10 days after person knew, or should 
have known, of change that materially 
affects provision of coverage of any 
person providing services on the Work; 
and  

.7 contractually require each person with 
whom it contracts to perform as 
required by Paragraphs 11.2.10.1 
through 11.2.10.7, with Certificates of 
Coverage to be provided to person for 
whom they are providing services. 

 
11.2.10.10 By signing the Contract or providing or 
causing to be provided a Certificate of Coverage, 
Contractor is representing to the City that all 
employees of Contractor who will provide services 
on the Work will be covered by Workers' 
Compensation coverage for the duration of the 
Work, that coverage will be based on proper 
reporting of classification codes and payroll amounts, 

and that all coverage agreements will be filed with 
appropriate insurance carrier.  Contractor is not 
allowed to self-insure Workers' Compensation.  
Contractor may be subject to administrative 
penalties, criminal penalties, civil penalties, or other 
civil actions for providing false or misleading 
information. 

 
11.2.10.11 Contractor's failure to comply with 
Paragraph 11.2.10 is a breach of the Contract by 
Contractor, which entitles the City to declare the 
Contract void if Contractor does not remedy breach 
within 10 days after receipt of notice of breach from 
City Engineer. 

  
11.2.11 Subcontractor Insurance 
Requirements:  Contractor shall require 
Subcontractors and Suppliers to obtain Commercial 
General Liability, Workers' Compensation, 
Employer's Liability and Automobile Liability 
coverage that meets all the requirements of 
Paragraph 11.2.  The amount must be 
commensurate with the amount of the subcontract, 
but not less than $500,000 per occurrence.  
Contractor shall require all Subcontractors with 
whom it contracts directly, whose subcontracts 
exceed $100,000, to provide proof of Commercial 
General Liability and Automobile Liability insurance 
coverage meeting the above requirements.  
Contractor shall comply with all requirements set out 
under Paragraph 11.2.10 as to Workers' 
Compensation Insurance for all Subcontractors and 
Suppliers. 
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TABLE 1 
REQUIRED COVERAGE  

(Coverage) (Limit of Liability) 
 

.1  Workers’ Compensation Statutory Limits for Workers’ Compensation 
 

.2  Employer’s Liability Bodily Injury by Accident $1,000,000 (each accident) 
Bodily Injury by Disease $1,000,000 (policy limit) 
Bodily Injury by Disease $1,000,000 (each employee) 

.3  Commercial General Liability: 
Including Contractor’s Protective, Broad Form Property 
Damage, Contractual Liability, Explosion, Underground 
and Collapse, Bodily Injury, Personal Injury, Products, 
and Completed Operations (for a period of one year 
following completion of the Work). 

Combined single limit of $1,000,000 (each occurrence), 
subject to general aggregate of $1,000,000; 
Products and Completed Operations $1,000,000 
aggregate. 

.4  Owner’s and Contractor’s Protective Liability $1,000,000 combined single limit each Occurrence/ 
aggregate 

.5  Installation Floater (Unless alternative coverage 
approved by City Attorney) 

Value of stored material or equipment, listed on 
Certificates of Payments, but not yet incorporated into 
the Work 

.6  Automobile Liability Insurance: 
(For automobiles furnished by Contractor in course of 
his performance under the Contract, including Owned, 
Non-owned, and Hired Auto coverage) 

$1,000,000 combined single limit each occurrence for 
(1) Any Auto or (2) All Owned, Hired, and Non-Owned 
Autos 

.7  Excess Coverage $1,000,000 each occurrence/combined aggregate in 
excess of limits specified for Employer’s Liability, 
Commercial General Liability, and Automobile Liability 

Aggregate Limits are per 12-month policy period unless otherwise indicated. 

 

11.3 PROOF OF INSURANCE 
 
11.3.1 Prior to commencing services and at 
time during the term of the Contract, Contractor shall 
furnish City Engineer with Certificates of Insurance, 
along with Affidavit from Contractor confirming that 
Certificate accurately reflects insurance coverage 
that is available during term of the Contract.  If 
requested in writing by City Engineer, Contractor 
shall furnish City Engineer with certified copies of 
Contractor's actual insurance policies.  Failure of 
Contractor to provide certified copies, as requested, 
may be deemed, at City Engineer's or City Attorney's 
discretion, a material breach of the Contract. 

 
11.3.2 Notwithstanding the proof of insurance 
requirements, Contractor shall continuously maintain 
in effect required insurance coverage set forth in 
Paragraph 11.2.  Failure of Contractor to comply with 
this requirement does constitute a material breach by 
Contractor allowing the City, at its option, to 
immediately suspend or terminate work, or exercise 

any other remedy allowed under the Contract.  
Contractor agrees that the City has not waived or is 
not estopped to assert a material breach of the 
Contract because of any acts or omissions by the 
City regarding its review or non-review of insurance 
documents provided by Contractor, its agents, 
employees, or assigns. 
 
 
11.3.3 Contractor shall provide updated 
certificates of insurance to the Director upon request.  
The Contractor shall be responsible for delivering a 
current certificate of insurance in the proper form to 
the Director as long as Contractor is required to 
furnish insurance coverage under Paragraph 11.2. 
 
11.3.4 Every certificate of insurance 
Contractor delivers in connection with this Contract 
shall 
 .1 be less than 12 months old; 

.2 include all pertinent identification 
information for the Insurer, including 
the company name and address, policy 
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number, NAIC number or AMB number, 
and authorized signature;  

.3 include in the Certificate Holder Box the 
Project name and reference numbers, 
contractor’s email address, and 
indicates the name and address of the 
Project Manager; 

.4 include the Contractor’s email address 
in the Certificate Holder Box; 

.5 include the Project reference numbers 
on the City address so the Project 
reference number is visible in the 
envelope window; and 

.6 be appropriately marked to accurately 
identify all coverages and limits of the 
policy, effective and expiration dates, 
and waivers of subrogation in favor of 
the City for Commercial General 
Liability, Automobile Liability, and 
Worker’s Compensation/Employers’ 
Liability. 

11.4 PERFORMANCE AND PAYMENT 
BONDS 

 
11.4.1 For Contracts over the value of 
$25,000, Contractor shall provide Bonds on the 
City's standard forms covering faithful performance 
of the Contract and payment of obligations arising 
thereunder as required in the Contract pursuant to 
Chapter 2253 of the Government Code.  The Bonds 
must be for 100 percent of Original Contract Price 
and in accordance with conditions stated on 
standard City Performance and Payment Bond and 
Statutory Payment Bond forms.  Bonds may be 
obtained from Contractor's usual source and cost for 
the Bonds are included in Contract Price. 

11.5 MAINTENANCE BONDS 
 
11.5.1 One-year Maintenance Bond:  
Contractor shall provide Bond on standard City One-
year Maintenance Bond form, providing for 
Contractor's correction, replacement, or restoration 
of any portion of the Work which is found to be not in 
compliance with requirements of the Contract during 
one-year correction period required in Paragraph 
12.2.  The Maintenance Bond must be for 100 
percent of the Original Contract Price. 

11.6 SURETY 
 
11.6.1 A Bond that is given or tendered to the 
City pursuant to the Contract must be executed by a 
surety company that is authorized and admitted to 
write surety Bonds in the State of Texas. 

 

11.6.2 If a Bond is given or tendered to the 
City pursuant to the Contract in an amount greater 
than 10 percent of Surety’s capital and surplus, 
Surety shall provide certification that Surety has 
reinsured that portion of the risk that exceeds 10 
percent of Surety’s capital and surplus.  The 
reinsurance must be with one or more reinsurers 
who are duly authorized, accredited, or trusted to do 
business in the State of Texas.  The amount 
reinsured by reinsurer may not exceed 10 percent of 
reinsurer's capital and surplus.  The amount of 
allowed capital and surplus must be based on 
information received from State Board of Insurance. 

 
11.6.3 If the amount of a Bond is greater than 
$100,000, Surety shall: 

.1  also hold certificate of authority from 
the United States Secretary of Treasury 
to qualify as surety on obligations 
permitted or required under federal law; 
or, 

.2  Surety may obtain reinsurance for any 
liability in excess of $100,000 from 
reinsurer that is authorized and 
admitted as a reinsurer in the State of 
Texas and is the holder of a certificate 
of authority from the United States 
Secretary of the Treasury to qualify as 
surety or reinsurer on obligations 
permitted or required under federal law. 

 
11.6.4 Determination of whether Surety on the 
Bond or the reinsurer holds a certificate of authority 
from the United States Secretary of the Treasury is 
based on information published in Federal Register 
covering the date on which Bond was executed. 

 
11.6.5 Each Bond given or tendered to the 
City pursuant to the Contract must be on City forms 
with no changes made by Contractor or Surety, and 
must be dated, executed, and accompanied by 
power of attorney stating that the attorney in fact 
executing such the bond has requisite authority to 
execute such Bond.  The Bonds must be dated and 
must be no more than 30 days old. 

 
11.6.6 Surety shall designate in its Bond, 
power of attorney, or written notice to the City, an 
agent resident in Harris County to whom any 
requisite notices may be delivered and on whom 
service of process may be had in matters arising out 
of the suretyship. 

 
11.6.7 Contractor shall furnish information to a 
payment bond beneficiary as required by TEX. GOV’T 

CODE ANN. CH. 2253. 
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11.7 DELIVERY OF BONDS 
 
11.7.1 Contractor shall deliver required Bonds 
to the City within time limits stated in Notice of Intent 
to Award and prior to Date of Commencement of the 
Work. 
 
 
ARTICLE 12 - UNCOVERING AND CORRECTION 
 OF THE WORK  

12.1 UNCOVERING OF THE WORK 
 
12.1.1 If a portion of the Work has been 
covered which City Engineer has not specifically 
requested to observe prior to its being covered, City 
Engineer may request to see such work and it must 
be uncovered by Contractor.  If such work is in 
accordance with the Contract, the costs of 
uncovering and covering such work are charged to 
the City by Change Order.  If such work is not in 
accordance with the Contract, Contractor shall pay 
for uncovering and shall correct the nonconforming 
Work promptly after receipt of Notice of 
Noncompliance to do so. 

12.2 CORRECTION OF THE WORK 
 
12.2.1 Contractor shall promptly correct or 
remove work rejected by City Engineer or work 
failing to conform to requirements of the Contract, 
whether observed before or after Date of Substantial 
Completion and whether fabricated, Installed, or 
completed. 

 
12.2.2 Contractor bears costs of correcting the 
rejected or nonconforming work including additional 
testing and inspections, and compensation for 
Design Consultant’s services and expenses made 
necessary thereby. 

 
12.2.3 If within one year after Date of 
Substantial Completion, or after date for 
commencement of warranties established under 
Paragraph 9.9.5 or by other applicable special 
warranty required by the Contract, whichever is later 
in time, any of the Work is found not to be in 
accordance with the requirements of the Contract, 
Contractor shall correct such work promptly after 
receipt of Notice of Noncompliance to do so. 
 
12.2.4 One-year correction period for portions 
of the Work completed after Date of Substantial 
Completion will begin on the date of acceptance of 
that portion of the Work.  This obligation under this 
Paragraph survives acceptance of the Work under 
the Contract and termination of the Contract. 

 

12.2.5 The one-year correction period does 
not establish a duration for the Contractor’s general 
warranty under Paragraph 3.12.  The City retains the 
right to recover damages from the Contractor as long 
as may be permitted by the applicable statute of 
limitations. 

 
12.2.6 If Contractor does not proceed with 
correction of the nonconforming work within time 
fixed by Notice of Noncompliance, the City may 
correct nonconforming work or remove 
nonconforming work and store salvageable Products 
at Contractor's expense. Contractor shall pay the 
costs of correction of nonconforming work and 
removal and storage of salvageable Products to the 
City. If Contractor does not pay costs of the 
correction or removal and storage within 10 days 
after written notice, the City may sell the Products at 
auction or at private sale.  The City will account for 
proceeds thereof after deducting costs and damages 
that would have been borne by Contractor, including 
compensation for services of Design Consultant and 
necessary expenses.  If the proceeds of sale do not 
cover costs which Contractor should have borne, 
Contractor shall pay the value of the deficiency to the 
City. 
 
12.2.7 Contractor bears cost of correcting 
work originally installed by Contractor, the City, or by 
separate contractors and damaged by Contractor's 
correction or removal of Contractor's work. 

12.3 ACCEPTANCE OF 
NONCONFORMING WORK 

 
12.3.1 If City Engineer prefers to accept work 
which is not in accordance with requirements of the 
Contract, City Engineer may do so only by issuance 
of Change Order, instead of requiring its removal 
and correction.  City Engineer will determine 
Contract Price reduction.  The reduction will become 
effective even if final payment has been made. 
 
 

ARTICLE 13 - MISCELLANEOUS PROVISIONS  

13.1 GOVERNING LAWS 
 

13.1.1 The Contract is subject to the laws of 
the State of Texas, the City Charter and Ordinances, 
the laws of the federal government of the United 
States, and all rules and regulations of any 
regulatory body or officer having jurisdiction. 

 
13.1.2 Venue for any litigation relating to the 
Contract is Harris County, Texas. 
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13.2 SUCCESSORS 
 

13.2.1 The Contract binds and benefits the 
Parties and their legal successors and permitted 
assigns; however, this Paragraph 13.2.1 does not 
alter the restrictions on assignment and disposal of 
assets set out in Paragraph 13.3.1.  The Contract 
does not create any personal liability on the part of 
any officer or agent of the City. 

13.3 BUSINESS STRUCTURE AND 
ASSIGNMENTS 

 
13.3.1 Contractor may not assign the Contract 
at law or otherwise, or dispose of all or substantially 
all of its assets without City Engineer's prior written 
consent.  Nothing in this Section, however, prevents 
the assignment of accounts receivable or the 
creation of a security interest as described in §9.406 
of the Texas Business & Commerce Code.  In the 
case of such an assignment, Contractor shall 
immediately furnish the City with proof of the 
assignment and the name, telephone number, and 
address of the assignee and a clear identification of 
the fees to be paid to the assignee. 
 
13.3.2 Any series, as defined by the TEX. BUS. 
ORG. CODE ANN., affiliate, subsidiary, or successor to 
which Contractor assigns or transfers assets shall 
join in privity and be jointly and severally liable under 
this Contract. 

13.4 WRITTEN NOTICE 
 

13.4.1 All notices required or permitted by the 
Contract must be in writing and must be effected by 
hand delivery; registered or certified mail, return 
receipt requested; or facsimile with confirmation 
copy mailed to receiving Party.  Notice is sufficient if 
made or addressed with proper postage to the 
address stated in the Agreement for each Party 
("Notice Address") or faxed to the facsimile number 
stated in the Agreement for each Party.  The notice 
is deemed delivered on the earlier of: 

.1 the date the Notice is actually received; 

.2 the third day following deposit in a 
United States Postal Service post office 
or receptacle; or 

.3 the date the facsimile is sent unless the 
facsimile is sent after 5:00 p.m. local 
time of the recipient and then it is 
deemed received on the following day. 

Any Party may change its Notice Address or 
facsimile number at any time by giving written notice 
of the change to the other Party in the manner 
provided for in this Paragraph at least 15 days prior 
to the date the change is affected. 

13.5 RIGHTS AND REMEDIES 
 
13.5.1 Duties and obligations imposed by the 
Contract and rights and remedies available 
thereunder are in addition to and not a limitation of 
duties, obligations, rights, and remedies otherwise 
imposed or available by law. 

 
13.5.2 No act or failure to act by the City or 
Contractor is a waiver of rights or duties afforded 
them under the Contract, nor is the act or failure to 
act constitute approval of or acquiescence in a 
breach of the Contract.  No waiver, approval or 
acquiescence is binding unless in writing and, in the 
case of the City, signed by City Engineer. 

13.6 TESTS AND INSPECTIONS 
 
13.6.1 Contractor shall give City Engineer, 
Construction Manager, and Design Consultant timely 
notice of the time and place where tests and 
inspections are to be made.  Contractor shall 
cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

 
13.6.2 The City will employ and pay for 
services of an independent testing laboratory to 
perform inspections or acceptance tests required by 
the Contract except: 

.1 inspections or tests covered by 
Paragraph 13.6.3; 

.2  those otherwise specifically provided in 
the Contract; or 

.3 costs incurred in connection with tests 
or inspections conducted pursuant to 
Paragraph 12.2.2. 

 
13.6.3 Contractor is responsible for and shall 
pay all costs in connection with inspection or testing 
required in connection with City Engineer’s 
acceptance of a Product to be incorporated into the 
Work, or of materials, mix designs, or equipment 
submitted for approval prior to Contractor’s purchase 
thereof for incorporation into the Work. 

 
13.6.4 Neither observations by the City, 
Construction Manager, or Design Consultant, nor 
inspections, tests, or approvals by others, relieves 
Contractor from Contractor’s obligations to perform 
the Work in accordance with the Contract. 

13.7 INTEREST 
 

13.7.1 No interest will accrue on late 
payments by the City except as provided under 
Chapter 2251 of the Government Code. 
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13.8 PARTIES IN INTEREST 
 
13.8.1 The Contract does not bestow any 
rights upon any third party, but binds and benefits the 
Parties only. 

13.9 ENTIRE CONTRACT 
 

13.9.1 The Contract merges the prior 
negotiations and understandings of the Parties and 
embodies the entire agreement of the Parties.  No 
other agreements, assurances, conditions, 
covenants, express or implied, or other terms of any 
kind, exist between the Parties regarding the 
Contract. 

13.10 WRITTEN AMENDMENT 
 
13.10.1 Changes to the Contract that cannot be 
effected by Modifications, must be made by written 
amendment, which will not be effective until 
approved by City Council. 

13.11 COMPLIANCE WITH LAWS 
 
13.11.1 Contractor shall comply with the 
Americans with Disabilities Act of 1990 as amended 
(ADA) and Texas Architectural Barriers Act and all 
regulations relating to either statute. 

 
13.11.2 Contractor shall comply with all 
applicable federal, state, and city laws, rules and 
regulations. 

13.12 SEVERABILITY 
 

13.12.1 If any part of the Contract is for any 
reason found to be unenforceable, all other parts 
remain enforceable to the extent permitted by law. 

 
 

ARTICLE 14 - TERMINATION OR SUSPENSION  
 OF THE CONTRACT  

14.1 TERMINATION BY THE CITY FOR 
CAUSE 

 
14.1.1 Each of the following acts or omissions 
of Contractor or occurrences shall constitute an 
"Event of Default" under the Contract: 

.1  Contractor refuses or fails to supply 
enough properly skilled workers or 
proper Products; 

.2 Contractor disregards laws, ordinances, 
rules, regulations, or orders of a public 
authority having jurisdiction; 

.3 Contractor is guilty of material breach 
of any duty or obligation of Contractor 
under the Contract; 

.4 Contractor has had any other contract 
with the City terminated for cause at 
any time subsequent to the effective 
date of the Contract as set out in the 
Agreement; or 

.5 Contractor fails to utilize Ultra Low 
Sulfur Diesel Fuel, as required in 
Paragraph 3.9.1.1. 

 
14.1.2 If an Event of Default occurs, City 
Engineer may, at his option and without prejudice to 
any other rights or remedies which the City may 
have, deliver a written notice to Contractor and 
Surety describing the Event of Default and giving the 
Contractor 10 days to cure the Event of Default.  If 
after the cure period, Contractor has failed or 
refused to cure the Event of Default, then City 
Engineer may deliver a second written notice to 
Contractor giving notice of the termination of the 
Contract or of the termination of Contractor's 
performance under the Contract ("Notice of 
Termination").  If City Engineer issues a Notice of 
Termination, then City Engineer may, subject to any 
prior rights of Surety and any other rights of the City 
under the Contract or at law: 

.1 request that Surety complete the Work; 
or 

.2 take possession of the site and all 
materials, equipment, tools, and 
construction equipment and machinery 
on the site owned by Contractor; and  

.3 finish the Work by whatever reasonable 
method City Engineer may deem 
expedient. 

 
14.1.3 After Contractor's receipt of a Notice of 
Termination, and except as otherwise directed in 
writing by City Engineer, Contractor shall: 

.1 stop the Work on the date and to the 
extent specified in the Notice of 
Termination; 

.2 place no further orders or subcontracts 
for Products or services; 

.3 terminate all orders and subcontracts to 
the extent that they relate to 
performance of work terminated; 

.4 assign to the City, in the manner, at the 
times, and to the extent directed by City 
Engineer, all rights, title, and interest of 
Contractor, under the terminated supply 
orders and subcontracts.  The City may 
settle or pay claims arising out of 
termination of the orders and 
subcontracts; 

.5 settle all outstanding liabilities and all 
claims arising out of the termination of 
supply orders and subcontracts with 
approval of City Engineer; 
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.6 take action as may be necessary, or as 
City Engineer may direct, for protection 
and preservation of property related to 
the Work that is in possession of 
Contractor, and in which the City has or 
may acquire an interest; and 

.7 secure the Work in a safe state before 
leaving the site, providing any 
necessary safety measures, shoring, or 
other devices. 

 
14.1.4 If the City terminates the Contract or 
terminates Contractor's performance under the 
Contract for any one or more of the reasons stated in 
Paragraph 14.1.1, Contractor may not receive any 
further payment until the Work is complete, subject 
to Paragraph 14.1.5. 

 
14.1.5 If the unpaid balance of Contract Price 
exceeds the costs of finishing the Work, including 
liquidated damages and other amounts due under 
the Contract, the balance will be paid to Contractor.  
If the costs of finishing the Work exceed the unpaid 
balance, Contractor shall, within 10 days of receipt of 
written notice setting out the amount of the excess 
costs, pay the difference to the City.  The amount to 
be paid to Contractor or the City will be certified by 
City Engineer in writing, and this obligation for 
payment shall survive termination of the Contract or 
termination of Contractor's performance under the 
Contract.  Termination of the Contractor for cause 
shall not relieve the Surety from its obligation to 
complete the project. 

14.2 TERMINATION BY THE CITY FOR 
CONVENIENCE 

 
14.2.1 City Engineer may, without cause and 
without prejudice to other rights or remedies of the 
City, give Contractor and Surety a Notice of 
Termination with a seven days written notice. 

 
14.2.2 After receipt of the Notice of 
Termination, and except as otherwise approved by 
City Engineer, Contractor shall conform to 
requirements of Paragraph 14.1.3. 

 
14.2.3 After receipt of the Notice of 
Termination, Contractor shall submit to the City its 
termination Claim, in forms required by City 
Engineer.  The Claim will be submitted to the City 
promptly, but no later than six months from the 
effective date of termination, unless one or more 
extensions are granted by City Engineer in writing.  If 
Contractor fails to submit its termination Claim within 
the time allowed, in accordance with Paragraph 
14.2.4, City Engineer will determine, on the basis of 

available information, the amount, if any, due to 
Contractor because of termination, and City 
Engineer's determination is final and binding on the 
Parties.  The City will then pay to Contractor the 
amount so determined. 

 
14.2.4 City Engineer will determine, on the 
basis of information available to City Engineer, the 
amount due, if any, to Contractor for the termination 
as follows: 

.1 Contract Price for all work performed in 
accordance with the Contract up to the 
date of termination determined in the 
manner prescribed for monthly 
payments in Article 9, except no 
retainage is withheld by the City either 
for payment determined by percentage 
of completion or for materials and 
equipment delivered to the site, in 
storage or in transit. 

.2 Reasonable termination expenses, 
including costs for settling and paying 
Subcontractor and Supplier claims 
arising out of termination of the Work, 
reasonable cost of preservation and 
protection of the City's property after 
termination, if required, and the cost of 
Claim preparation. Termination 
expenses do not include field or central 
office overhead, salaries of employees 
of Contractor, or litigation costs, 
including attorneys' fees. 

No amount is allowed for anticipated profit or central 
office overhead on uncompleted work, or any cost or 
lost profit for other business of Contractor alleged to 
be damaged by the termination. 
 
14.2.5 Contractor shall promptly remove from 
the site any construction equipment, tools, and 
temporary facilities, except the temporary facilities 
which City Engineer may wish to purchase and 
retain. 

 
14.2.6 Contractor shall cooperate with City 
Engineer during the transition period. 
 
14.2.7 The City will take possession of the 
Work and materials delivered to the site, in storage, 
or in transit, as of date or dates specified in the 
Notice of Termination, and is responsible for 
maintenance, utilities, security, and insurance, as 
stated in Notice of Termination. 
 
14.3 SUSPENSION BY THE CITY FOR 

CONVENIENCE 
 
14.3.1 City Engineer may, without cause, after 
giving Contractor and Surety 24-hour prior written 
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notice, order Contractor to suspend, delay, or 
interrupt the Work in whole or in part for a period of 
time as City Engineer may determine. 

 
14.3.2 An adjustment will be made in Contract 
Time equivalent to the time of suspension. 

 
14.3.3 Adjustment will be made to Contract 
Price for increases in the cost of performance of the 
Work, including profit on increased cost of 
performance caused by suspension, delay, or 
interruption of the Work in accordance with 
Paragraph 7.3.  No adjustment will be made to the 
extent that: 

.1 performance was, or would have been, 
suspended, delayed, or interrupted by 
another cause for which Contractor is 
responsible; or 

.2 adjustment is made or denied under 
another provision of the Contract. 

14.4 TERMINATION BY CONTRACTOR 
 

14.4.1 Contractor may terminate the Contract 
if the Work is stopped for a period of 30 days 
through no act or fault of Contractor, directly  related 
to one of these events: 

.1 issuance of an order of a court or other 
public authority having jurisdiction; 

.2 act of government, such as a 
declaration of national emergency 
which makes material unavailable; or 

.3 if repeated suspensions, delays, or 
interruptions by the City as described in 
Paragraph 14.3 constitute, in the 
aggregate, more than 100 percent of 
the total number of days scheduled for 
completion, or 120 days in any 365-day 
period, whichever is less; 

No termination will be effective for the above reasons 
if Contractor delivers written notice to City Engineer 
describing the reason for termination, giving the 
proposed termination date, and granting the City a 
reasonable opportunity to respond and cure any City 
default before termination is effective. 
 
14.4.2 If the Contract is terminated pursuant to 
this Paragraph 14.4, Contractor shall comply with the 
requirements of Paragraphs 14.2.2 through 14.2.7. 
 
END OF DOCUMENT 
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SUPPLEMENTARY CONDITIONS 
 
 
The following Paragraphs amend and supplement the August 1, 2013 edition of General 
Conditions.  Unaltered portions of General Conditions remain in effect. 
 
 
ARTICLE 1 - GENERAL PROVISIONS: 
 
 
1.1 DEFINITIONS:  Insert the following Paragraph 1.1.9.1, and 1.1.23, and reorder 

the remaining definitions accordingly. 
 
1.1.9.1 The firm of      N/A     has been employed by 

the City as Construction Manager for the Work. 
 
1.1.23 Good Faith Efforts.  Steps taken to achieve an MBE, WBE, SBE, or PDBE 

goal or other requirements which, by their scope, intensity, and usefulness, 
demonstrate the bidder’s responsiveness to fulfill the business opportunity 
objective, as well as the Contractor’s responsibility to put forth measures to 
meet or exceed the MBE, WBE, SBE, or PDBE goal (Contract Goal).  These 
steps apply from before a contract’s award, through its duration, and after its 
conclusion, in the event the Contractor has been unsuccessful in meeting the 
Contract Goal.  These efforts are required whether a Goal Oriented Contract 
or a Regulated Contract, as defined in the Office of Business Opportunity’s 
Policy & Procedures Manual, available at http://www.houstontx.gov/obo.  

 
 
ARTICLE 3 - THE CONTRACTOR 
 
3.5  LABOR: Insert the following Paragraphs, 3.5.3.1.1, 3.5.3.1.2 and3.5.3.1.3. 
3.5.3.1.1 If the Original Contract Price is greater than One Million Dollars, Contractor 

shall make Good Faith Efforts to comply with the City ordinances regarding 
Minority Business Enterprises (MBE), Women Business Enterprises (WBE), 
Persons with Disabilities Business Enterprises (PDBE) and Small Business 
Enterprise (SBE) participation goals which are as follows: 

 
.1 the MBE goal is   11%       percent, 

.2 the WBE goal is    7%      percent, and 

.3 the PDBE goal is    0%     percent. 

.4 The bidder may substitute SBE participation of no more than four percent of 

the MBE goal, the WBE goal, or portions of the MBE Goal and WBE Goal. 
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3.5.3.1.2 The MBE, WBE, PDBE, and SBE goals are specific to this Agreement.  The 

Contractor shall make reasonable efforts to achieve these goals. 
 
3.5.3.1.3 Failure by Contractor to comply with the goals for MBE, WBE, SBE, or PDBE 

is a material breach of the Agreement, which may result in termination of the 
Agreement, or such other remedy permitted as the City deems appropriate. 

 
 
ARTICLE 8 - TIME 
 
 
8.1  PROGRESS AND COMPLETION:  Add the following Paragraph 8.1.6.1. 
 
8.1.6.1 Contractor shall credit the City by Change Order for inspection services for 

overtime work or work performed on Sundays or Legal Holidays.  The amount 
Contractor credits the City will be [$50.00 per hour] per inspector for inspection 
services. 

 
 
ARTICLE 9 - PAYMENTS AND COMPLETION 
 
 
9.1 UNIT PRICE WORK:  Delete Section 9.1 in its entirety and insert the following 

Section 9.1. 
  
9.12  LIQUIDATED DAMAGES:  Insert the following Paragraph 9.12.1.1. 
 
9.12.1.1 The amount of liquidated damages payable by Contractor or Surety for 

each and every day of delay beyond Contract Time, are $800   per day. 
 
 
ARTICLE 11 - INSURANCE AND BONDS 
 
 
11.2  INSURANCE TO BE PROVIDED BY CONTRACTOR:  Insert the following 
Paragraph 11.2.1.2. 
 
11.2.1.2 Contractor shall purchase for the duration of the Contract the insurance set out 

in Table 2 in addition to the minimum insurance coverage set out in section 
11.2.1. 
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TABLE 2 

ADDITIONAL REQUIRED COVERAGE 
DEFENSE COSTS EXCLUDED FROM FACE AMOUNT OF POLICY. 

 
 
 
 
                        (Coverage)                                           (Limit of Liability)________ 
 

Property and Casualty Coverage:   100% of Contract Price, 
"All Causes of Loss" Builder's Risk Form for   including change orders 
directing physical change to building or plant 
construction on the Work site and/or all land 
improvements including all work.  (Including but not 
limited to earthquake, flood, boiler, and machinery 
including testing, damage to existing or adjoining 
property, time element coverage, collapse, soft 
costs (management, architecture, financial costs, 
pre-opening costs, etc.), transit coverage, off-site 
storage). 
 
 
11.5  MAINTENANCE BONDS:  Insert the following Paragraph 11.5.2. 
 
11.5.2 One-year Surface Correction Bond:  Contractor shall provide, on the City 

standard form, an additional One-Year Bond in an amount equal to four 
percent of the Original Contract Price or cost of repair.  Bond shall provide for 
Contractor's correction, replacement, or restoration of backfill or subsurface 
and surface work not in accordance with the Contract, within one year from the 
date the One-Year Maintenance Bond has expired. 

 
 

END OF DOCUMENT 
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Document 00805 
 

EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS 
(City of Houston Information Requirements 

for the Successful Bidder on All Construction Contracts) 
 
DOCUMENTS THAT MUST BE SIGNED AND RETURNED TO THE CITY OF 
HOUSTON PRIOR TO FINAL EXECUTION OF CONTRACT 
 

Certification by Bidder Regarding Equal Employment Opportunity  ............. EEO-3 
 
Total Work Force Composition of the Company ........................................... EEO-6 

or in lieu thereof, a copy of the latest Equal Employment Opportunity 
Commission’s EEO-1 form (This information is required only if the Contractor 
has a work force of 50 or more people and the Contract is $50,000 or more.) 

 
Company's Equal Employment Opportunity Compliance Program .............. EEO-7 

 
 
INFORMATION THAT MUST BE SUPPLIED DURING THE COURSE OF THE WORK 
 

Certification By Proposed Subcontractor Regarding 
Equal Employment Opportunity .......................................................... EEO-26 

 
Certification by Proposed Material Suppliers, Lessors, and Professional 
Service Providers Regarding Equal Employment Opportunity ..................... EEO-29 

 
PLEASE COMPLETE PAGES EEO-3 THROUGH EEO-7 AND MAIL TO: 

 
City of Houston 
Mayor’s Office of Business Opportunity 
Contract Compliance Section 
611 Walker, 7th Floor 
Houston, Texas  77002 
Attention:  Director 
 

The remainder of the reports can be mailed at the appropriate time. 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS 

 
The following are Equal Employment Opportunity requirements to be met and 
documents to be submitted to: 

Mayor’s Office of Business Opportunity 
Contract Compliance Section 
611 Walker, 7th Floor 
Houston, Texas  77002 

 
Under the conditions and terms of all City construction contract, the prime contractor is 
responsible for all Equal Employment Opportunity compliance, including subcontractor 
compliance. 
 
EQUAL EMPLOYMENT OPPORTUNITY FORMS (EEO Forms) 
 
These forms are submitted by the prime contractors at the beginning of the Project and 
as requested: 

 EEO Forms 3, 6, and 7 by prime contractors. 
 
These forms are submitted by all subcontractors before they begin work on the project. 

 

 EEO Form 26 by subcontractors. 
 
This form is submitted by all suppliers, lessors, or professional services providers before 
they begin work on the project: 

 EEO Form 29 
 
POSTING 
The following poster should be clearly displayed on each job site, or in case of annual 
service agreements, in the Contractor's office: 
 

Equal Employment Opportunity is the Law Poster 
 
JOB SITE VISITS 
Site visits will be made by a Contract Compliance Officer who will make their presence 
known to the Project Manager, Supervisor, or Foreman, and will conduct interviews with 
employees on site. 
 
PAYMENT AND EVALUATION 
 
Upon completion of the Project, as part of the contract-awarding department's total 
clearance process, the Office of Business Opportunity’s Contract Compliance Section 
must certify to the department that all EEO compliance requirements have been met. 
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CERTIFICATION BY BIDDER REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

 
GENERAL 

 
In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and 
regulations thereof, and orders of the Secretary of Labor, a certification regarding Equal 
Opportunity is required of bidders or prospective contractors and their proposed subcontractors 
prior to the award of contracts or subcontracts. 
 
 

CERTIFICATION OF BIDDER 
 
 
Bidder's Name:            
 
Address:             
 
Telephone Number:      Fax :       
 
Name of the company's EEO Officer:          
 
E-mail Address:             
 
 
Web Page/URL Address:            
 
 
IRS Employer Identification Number:          
 
 
Work to be performed:            
 
 
Project No: 

 
1. Participation in a previous contract or subcontract. 
 

a. Bidder has participated in a previous contract or subcontract subject to the Equal 
Opportunity Clause.  YES  NO 

 
b. Compliance reports were required to be filed in connection with such contract or 

subcontract. YES  NO 
 
c. Bidder has filed all compliance reports required by Executive 

Orders 10925, 11114, 11246, or by regulations of the Equal 
Employment Opportunity Commission issued pursuant to 
Title VII of the Civil Rights Act of 1964.  YES  NO 

 
d. If answer of Item c. is "No", please explain in detail on reverse side of this 

certification. 
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2. Dollar amount of bid:$       
 
 
3. Anticipated performance period in days:       
 
 
4. Expected total number of employees to perform the proposed construction:       

 
 
5. Nonsegregated facilities. 
 

a. Notice to prospective federally-assisted construction contractors 

(1) A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of Segregated 
Facilities, by the Secretary of Labor, must be submitted to the recipient 
prior to the award of a federally-assisted construction contract exceeding 
$10,000 which is not exempt from the provisions of the Equal Opportunity 
Clause. 

(2) Contractors receiving federally-assisted construction contract awards 
exceeding $10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause will be required to provide the forwarding of the 
following notice to prospective subcontractors for supplies and 
construction contracts where the subcontracts exceed $10,000 and are 
not exempt from the provisions of the Equal Opportunity Clause. 

The federally-assisted construction Contractor certifies that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide segregated facilities at any 
of his/her establishments, and will not permit employees to perform their 
services at any location, under his/her control, where segregated facilities 
are maintained.  The federally-assisted construction Contractor agrees 
that a breach of this certification is a violation of the Equal Opportunity 
Clause in this Contract.  As used in this certification, the term "segregated 
facilities" means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit 
directive or are in fact segregated on the basis of race, creed, color, or 
national origin because of habit, local custom, or otherwise.  The 
federally-assisted construction Contractor agrees that (except where 
he/she has obtained identical certifications from proposed Subcontractors 
for specific time periods) he/she will obtain identical certifications in 
duplicate from proposed Subcontractors prior to the award of 
subcontracts exceeding $10,000 which are not exempt from the 
provisions of the Equal Opportunity Clause, and that he/she will retain the 
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duplicate of such certifications in his/her files.  The Subcontractor will 
include the original in his/her bid package. 

6. Race or ethnic group designation of bidder.  Enter race or ethnic group in appropriate 
box: 

 
   White  Black  Hispanic 
 
   Pacific Islander, Asian  American Indian, Aleut. 
 
 
7. Gender of Owner    Male   Female 
 
 
 
REMARKS:                   
 
Certification - The information above is true and complete to the best of my knowledge and 
belief. 
 
              
Company Officer (Please Type) 
 
                   
Signature Date 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE PROGRAM 
FOR 

 
 
  

Name of Company 
 
 

The Company's Office of Business Opportunity Program shall consist of documented 
good faith efforts to comply with the goals, timetables, and objectives set forth in the following 
Affirmative Action steps: 
 

A. City of Houston's Specific Equal Employment Opportunity Policy and Clause as 
contained in City Council Ordinance No. 78-1538, passed August 9, 1978. 
 

B. Notice of Requirement for Office of Business Opportunity to ensure Equal 
Employment Opportunity (Executive Order 11246). 
 

C. Standard Federal Equal Employment Opportunity Construction Contract 
Specifications (Executive Order 11246). 

 
 
 
Project:              
 
 
 
              
Company Officer (Please Type) 
 
              
Signature  Date 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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SPECIAL PROVISIONS 
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY POLICY 

 
1. GENERAL 
 

a. Equal employment opportunity requirements not to discriminate and to 
take affirmative action to assure equal employment opportunity are 
required by Executive Order 11246, as amended.  The requirements set 
forth in these Special Provisions shall constitute the specific affirmative 
action requirements for Project activities under this Contract and shall 
supplement the notice of requirement for affirmative action to ensure equal 
employment opportunity and standard federal equal employment 
opportunity construction contract specifications. 

b. The Contractor shall work with the City and the Federal Government in 
carrying out equal employment opportunity obligations and in their review 
of his/her activities under the Contract. 

c. The prime Contractor and all Subcontractors holding subcontracts of 
$10,000 or more shall comply with the following minimum specific 
requirement activities of equal employment opportunity.  The Contractor 
shall include these requirements in every subcontract of $10,000 or more 
with such modification of language as is necessary to make them binding 
on the Subcontractor. 

 
2. EQUAL EMPLOYMENT OPPORTUNITY POLICY 
 

The Contractor shall accept as his/her operating policy the following statement 
which is designed to further the provision of equal employment opportunity to all 
persons without regard to their race, age, color, religion, sex, or national origin, 
and to promote the full realization of equal employment opportunity through a 
positive continuing program: 
 

It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, color, sex, or national origin.  
Such action shall include:  employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. 

 
3. EQUAL EMPLOYMENT OPPORTUNITY OFFICER 
 

The Contractor shall designate and make known to the City contracting officers 
an equal employment opportunity officer (hereinafter referred to as the EEO 
Officer) who must be capable of effectively administering and promoting an 
active Contractor program of equal employment opportunity and who must be 
assigned adequate authority and responsibilities to do so. 
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4. DISSEMINATION OF POLICY 
 
a. All members of the Contractor's staff who are authorized to hire, 

supervise, promote, and discharge employees, or who recommend such 
action, or who are substantially involved in such action, will be made fully 
cognizant of, and will implement the Contractor's equal employment 
opportunity policy and contractual responsibilities to provide equal 
employment opportunity in each grade and classification of employment.  
To ensure that the above agreement will be met, the following actions 
shall be taken as a minimum: 

 
(1) Periodic meetings of supervisory and personnel office employees 

shall be conducted before the start of work and then not less often 
than once every six months, at which time the Contractor's equal 
employment opportunity policy and its implementation will be 
reviewed and explained.  The meetings shall be conducted by the 
EEO Officer or other knowledgeable company official. 

 
(2) All new supervisory or personnel office employees will be given a 

thorough indoctrination by the EEO Officer, or other knowledgeable 
company official, covering all major aspects of the Contractor's 
equal employment opportunity obligations, within 30 days following 
their reporting for duty with the Contractor. 

 
(3) The EEO Officer or appropriate company official shall instruct all 

employees engaged in the direct recruitment of employees for the 
Project relative to the methods followed by the Contractor in 
locating and hiring minorities and females. 

 
b. In order to make the Contractor's equal employment opportunity policy 

known to all employees, prospective employees, and potential sources of 
employees, i.e., schools, employment agencies, labor unions (where 
appropriate), college placement officers, etc., the Contractor shall take the 
following actions: 

 
(1) Notices and posters setting forth the Contractor's equal 

employment opportunity policy shall be placed in areas readily 
accessible to employees, applicants for employment, and potential 
employees. 

 
(2) The Contractor's equal employment opportunity policy and the 

procedures to implement such policy shall be brought to the 
attention of employees by means of meetings, employee 
handbooks, or other appropriate means. 

 
5. RECRUITMENT 
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a. When advertising for employees, the Contractor shall include in all 
advertisements for employees the notation "An Equal Opportunity 
Employer".  All such advertisements will be published in newspapers, or 
other publications, having a large circulation among minority groups in the 
area from which the Project work force would normally be derived. 

b. The Contractor shall, unless precluded by a valid bargaining agreement, 
conduct systematic and direct recruitment through public and private 
employee-referral sources likely to yield qualified minority-group 
applicants, including, but not limited to, State employment agencies, 
schools, colleges, minority-group organizations, and female recruitment 
agencies.  To meet this requirement, the Contractor shall, through his/her 
EEO Officer, identify sources of potential minority and female employees, 
and establish with such identified sources procedures whereby such group 
applicants may be referred to the Contractor for employment 
consideration. 
In the event the Contractor has a valid bargaining agreement providing for 
exclusive hiring hall referrals, he/she is expected to observe the provisions 
of that agreement to the extent that the system permits the Contractor's 
compliance with equal employment opportunity Contract provisions.  (The 
U. S. Department of Labor has held that where implementation of such 
agreements has the effect of discriminating against minorities or women, 
or obligates the Contractor to do the same, such implementation violates 
Executive Order 11246 as amended). 

c. The Contractor shall encourage his/her present employees to refer female 
or minority-group applicants for employment by posting appropriate 
notices or bulletins in areas accessible to all such employees.  In addition, 
information and procedures with regard to referring such applicants will be 
discussed with employees. 

 
6. PERSONNEL ACTIONS 
 

a. Wage, working conditions, and employee benefits shall be established 
and administered, and personnel actions of every type, including hiring, 
upgrading, promotion, transfer, demotion, layoff and termination, shall be 
taken without regard to race, color, religion, sex, national origin, or age.  
The following procedures shall be followed: 

 
(1) The Contractor shall conduct periodic inspections of Project sites to 

ensure that working conditions and employee facilities do not 
indicate discriminatory treatment of Project-site personnel. 

 
(2) The Contractor shall periodically evaluate the spread of wages paid 

within each classification to determine any evidence of 
discriminatory wage practices. 

 
(3) The Contractor shall periodically review selected personnel actions 

in depth to determine whether there is evidence of discrimination.  
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Where evidence is found, the Contractor shall promptly take 
corrective action.  If the review indicates that the discrimination may 
extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 

 
(4) The Contractor shall promptly investigate all complaints of alleged 

discrimination made in connection with his/her obligations under 
this Contract, shall attempt to resolve such complaints, and shall 
take appropriate corrective action.  If the investigation indicates that 
the discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the Contractor shall inform every 
complainant of all avenues of appeal. 

 
7. TRAINING AND PROMOTION 
 

a. The Contractor shall assist in locating, qualifying, and increasing the skills 
of minority-group and women employees and applicants for employment. 
 

b. Consistent with the Contractor's work force requirements and as 
permissible under Federal and State regulations, the Contractor shall 
make full use of training programs, i.e., apprenticeship and on-the-job 
training programs, for the geographical area of Contract performance. 
 

c. The Contractor shall advise employees and applicants for employment of 
available training programs and entrance requirements for each. 

 
d. The Contractor shall periodically review the training and promotion 

potential of minority-group and women employees and shall encourage 
eligible employees to apply for such training and promotion. 

 
8. UNIONS 
 

If the Contractor relies in whole or in part upon unions as a source of employees, 
he/she shall use his/her best efforts to obtain the cooperation of such unions to 
increase minority groups and women within the unions, and to effect referrals by 
such unions of minority and female employees.  Actions by the Contractor, either 
directly or through a contractor's association acting as his/her agent, will include 
the procedures set forth below: 

 
a. The Contractor shall use best efforts to develop, in cooperation with the 

unions, joint training programs aimed toward qualifying more minority-
group members and women for membership in the unions and increasing 
the skills of minority-group employees and women so that they may qualify 
for higher-paying employment. 
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b. The Contractor shall use best efforts to incorporate an equal employment 
opportunity clause into all union agreements to the end that such unions 
will be contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, or age. 
 

c. The Contractor is to obtain information as to the referral practices and 
policies of the labor union, except that to the extent such information is 
within the exclusive possession of the labor union, and such labor union 
refuses to furnish such information to the Contractor, the Contractor shall 
so certify to the City and shall set forth what efforts have been made to 
obtain such information. 
 

d. In the event the union is unable to provide the Contractor with a 
reasonable flow of minority and women referrals within the time limit set 
forth in the collective bargaining agreement, the Contractor shall, through 
independent recruitment efforts, fill the employment vacancies without 
regard to race, color, religion, age, sex, or national origin, making full 
efforts to obtain qualified and/or qualifiable minority group persons and 
women.  (The U. S. Department of Labor has held that it shall be no 
excuse that the union with which the Contractor has a collective 
bargaining agreement providing for exclusive referral failed to refer 
minority employees.)  In the event the union referral practice prevents the 
Contractor from meeting the obligations pursuant to Executive Order 
11246, as amended, and these special provisions, such Contractor shall 
immediately notify the City. 

 
9. SUBCONTRACTING 
 

a. The Contractor shall use his/her best efforts to solicit bids from and to 
utilize minority-group and female subcontractors or subcontractors with 
meaningful minority-group and/or female representation among their 
employees. 
 

b. The Contractor shall use his/her best efforts to assure Subcontractors' 
compliance with their equal employment opportunity obligations. 
 

10. RECORDS AND REPORTS 
 

a. The Contractor shall keep such records as are necessary to determine 
compliance with the Contractor's equal employment opportunity 
obligations.  The records kept by the Contractor will be designed to 
indicate: 
 
(1) The number of minority and non-minority group members and 

women employed in each work classification on the Project. 
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(2) The progress and efforts being made in cooperation with unions to 
increase employment opportunities for minorities and women 
(applicable only to contractors who rely in whole or in part on 
unions as a source of their work force). 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minority and female employees. 
 
(4) The progress and efforts being made in securing the services of 

female and minority subcontractors. 
 

b. All records, including payrolls, must be retained for a period of three years 
following completion of the Contract work and shall be available at 
reasonable times and places for inspection by authorized representatives 
of the City and/or the appropriate federal agency. 
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CITY OF HOUSTON, TEXAS 
 

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE 
 
 
Pursuant to City Council Ordinance No. 78-1538, passed August 9, 1978, all contracts 
entered into by the City of Houston involving the expenditure of $10,000 or more, shall 
incorporate the following Equal Employment Opportunity Clause: 
 

1. The Contractor, Subcontractor, vendor, Supplier, or lessee shall not 
discriminate against any employee or applicant for employment because 
of race, religion, color, sex, national origin, or age.  The Contractor, 
Subcontractor, vendor, Supplier, or lessee shall take affirmative action to 
ensure that applicants are employed and that employees are treated 
during employment without regard to their race, religion, color, sex, 
national origin, or age.  Such action will include, but not be limited to, the 
following:  employment; upgrading; demotion or transfer; recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  The 
Contractor, Subcontractor, vendor, Supplier, or lessee agrees to post in 
conspicuous places available to employees, and applicants for 
employment, notices to be provided by the City setting forth the provisions 
of this Equal Employment Opportunity Clause. 

 
2. The Contractor, Subcontractor, vendor, Supplier, or lessee states that all 

qualified applicants will receive consideration for employment without 
regard to race, religion, color, sex, national origin, or age. 

 
3. The Contractor, Subcontractor, vendor, Supplier, or lessee shall send to 

each labor union or representatives of workers with which it has a 
collective bargaining agreement or other contract or understanding, a 
notice to be provided by the agency contracting officer advising the said 
labor union or workers' representative of the Contractor's and 
Subcontractor's commitments under Section 202 of Executive Order No. 
11246, and shall post copies of the notice in conspicuous places available 
to employees and applicants for employment. 

 
4. The Contractor, Subcontractor, vendor, Supplier, or lessee will comply 

with all provisions of Executive Order No. 11246 and the rules, 
regulations, and relevant orders of the Secretary of Labor or other Federal 
Agency responsible for enforcement of the equal opportunity and 
affirmative action provisions applicable, and shall likewise furnish all 
information and reports required by the Mayor and/or Contractor 
Compliance Officers for purposes of investigation to ascertain and effect 
compliance with this program. 
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5. The Contractor, Subcontractor, vendor, Supplier, or lessee shall furnish all 
information and reports required by Executive Order No. 11246, and by 
the rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and shall permit access to all books, records, and accounts by the 
appropriate City and Federal officials for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders.  
Compliance reports filed at such times as directed shall contain 
information as to the employment practice policies, program, and work 
force statistics of the Contractor, Subcontractor, vendor, Supplier, or 
lessee. 

 
6. In the event of a Contractor's, Subcontractor's, vendor's, Supplier's, or 

lessee's non-compliance with the non-discrimination clause of this 
Contract or with any of such rules, regulations, or orders, this Contract 
may be canceled, terminated, or suspended in whole or in part, and the 
Contractor, Subcontractor, vendor, Supplier, or lessee may be declared 
ineligible for further City contracts in accordance with procedures provided 
in Executive Order No. 11246, and such other sanctions may be imposed 
and remedies invoked as provided in said Executive Order, or by rule, 
regulation, or order of the Secretary of Labor, or as may otherwise be 
provided by law. 

 
7. The Contractor shall include the provisions of paragraphs 1 through 8 of 

this Equal Employment Opportunity Clause in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the 
Secretary of Labor issued pursuant to Section 204 of Executive Order No. 
11246 of September 24, 1965 so that such provisions will be binding upon 
each Subcontractor or vendor.  The Contractor shall take such action with 
respect to any subcontractor or purchase order as the contracting agency 
may direct as a means of enforcing such provisions, including sanctions 
for noncompliance; provided, however, that in the event the Contractor 
becomes involved in, or is threatened with litigation with a Subcontractor 
or vendor as a result of such direction by the contracting agency, the 
Contractor may request the United States to enter into such litigation to 
protect the interests of the United States. 

 
8. The Contractor shall file and shall cause each of his Subcontractors, if 

any, to file compliance reports with the City in the form and to the extent 
as may be prescribed by the Mayor’s Office of Business Opportunity.  
Compliance reports filed at such times as directed shall contain 
information as to the practices, policies, programs, employment policies, 
and employment statistics of the Contractor and each Subcontractor. 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and 

the "Standard Federal Equal Employment Opportunity Construction Contract 
Specifications" set forth herein. 

 
2. The goals and timetables for minority and female participation, expressed in 

percentage terms for the Contractor's aggregate work force in each trade on all 
construction work in the covered area, are as follows: 

              
Timetables Goals for Minority  Goals for Female 

 Participation for  Participation for 
 Each Trade  Each Trade 

 
 26.2% - 27.3%  6.9% 

              
 

These goals are applicable to all the Contractor's construction work (whether or 
not it is Federal or Federally-assisted) performed in the covered area. 
 
The Contractor's compliance with the Executive Order and the regulations in 41 
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity 
Clause, specific affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the 
geographical area where the Contract resulting from this solicitation is to be 
performed.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the Contract, and in each trade, 
and the Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor or from project to project for 
the sole purpose of meeting the Contractor's goals shall be a violation of the 
Contract, the Executive Order, and regulations in 41 CFR part 60-4.  Compliance 
with the goals will be measured against the total work hours performed. 
 

3. The Contractor shall provide written notification to the Director of the Office of 
Federal Contract Compliance Programs within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for construction work 
under the Contract resulting from this solicitation.  The notification shall list the 
name, address, and telephone number of the Subcontractor; employer 
identification number; estimated dollar amount of the subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area in 
which the Contract is to be performed. 

 
4. As used in this Notice, and in the Contract resulting from this solicitation, the 

"covered area" is The Houston, Texas Standard Metropolitan Statistical Area. 
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 

CONSTRUCTION CONTRACT SPECIFICATIONS 
(EXECUTIVE ORDER 11246) 

 
 
1. As used in these specifications: 
 

a. "Covered area" means the geographical area described in the solicitation 
from which this Contract resulted; 
 

b. "Director" means Director, Office of Federal Contract Compliance 
Programs, United States Department of Labor, or any person to whom the 
Director delegates authority; 
 

c. "Employer identification number" means the Federal Social Security 
number used on the Employer's Quarterly Federal Tax Return, U. S. 
Treasury Department Form 941. 
 

d. "Minority" includes: 
 

(i) Black (all persons having origins in any of the Black African racial 
groups not of Hispanic origin); 
 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or 
South American, or other Spanish culture or origin regardless of 
race); 
 

(iii) Asian and Pacific Islander (all persons having origins in any of the 
original peoples of the Far East, Southeast Asia, the Indian 
Subcontinent, or the Pacific Islands); and 
 

(iv) American Indian or Alaskan Native (all persons having origins in 
any of the original peoples of North America and maintaining 
identifiable tribal affiliations through membership and participation 
or community identification). 

 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a 

portion of the work involving any construction trade, it shall physically include in 
each subcontract in excess of $10,000 the provisions of these specifications and 
the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this Contract 
resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 

approved by the U. S. Department of Labor in the covered area either individually 
or through an association, its affirmative action obligations on all work in the Plan 
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area (including goals and timetables) shall be in accordance with that Plan for 
those trades which have unions participating in the Plan.  Contractors must be 
able to demonstrate their participation in and compliance with the provisions of 
any such Hometown Plan.  Each Contractor or Subcontractor participating in an 
approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan 
in each trade in which it has employees.  The overall good faith performance by 
other Contractors or Subcontractors toward a goal in an approved Plan does not 
excuse any covered Contractor's or Subcontractor's failure to take good efforts to 
achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided 

in Paragraphs 7a through p of these specifications.  The goals set forth in the 
solicitation from which this Contract resulted are expressed as percentages of 
the total hours of employment and training of minority and female utilization the 
Contractor should reasonably be able to achieve in each construction trade in 
which it has employees in the covered area.  The Contractor is expected to make 
substantially uniform progress toward its goals in each craft during the period 
specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a 

union with whom the Contractor has a collective bargaining agreement to refer 
either minorities or women, shall excuse the Contractor's obligations under these 
specifications, Executive Order 11246, or the regulations promulgated pursuant 
thereto. 

 
6. In order for the non-working training hours of apprentices and trainees to be 

counted in meeting the goals, such apprentices and trainees must be employed 
by the Contractor during the training period, and the Contractor must have made 
a commitment to employ the apprentices and trainees at the completion of their 
training, subject to the availability of employment opportunities.  Trainees must 
be trained pursuant to training programs approved by the U. S. Department of 
Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal 

employment opportunity.  The evaluation of the Contractor's compliance with 
these specifications shall be based upon its effort to achieve maximum results 
from its actions.  The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 

 
a. Ensure and maintain a working environment free of harassment, 

intimidation, and coercion at all sites, and in all facilities at which 
Contractor's employees are assigned to work.  The Contractor, where 
possible, shall assign two or more women to each construction project.  
The Contractor shall specifically ensure that all foremen, superintendents, 
and other on-site supervisory personnel are aware of and carry out the 
Contractor's obligation to maintain such a working environment, with 
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specific attention to minority or female individuals working at such sites or 
in such facilities. 

 
b. Establish and maintain a current list of minority and female recruitment 

sources, provide written notification to minority and female recruitment 
sources and to community organizations when the Contractor or its unions 
have employment opportunities available, and maintain a record of the 
organizations' responses. 

 
c. Maintain a current file of the names, addresses, and telephone numbers of 

each minority and female off-the-street applicant and minority or female 
referral from a union, a recruitment source, or community organization and 
of what action was taken with respect to each such individual.  If such 
individual was sent to the union hiring hall for referral and was not referred 
back to the Contractor by the union or, if referred, not employed by the 
Contractor, this shall be documented in the file with the reason therefor, 
along with whatever additional actions the Contractor may have taken. 

 
d. Provide immediate written notification to the Director when the union or 

unions with which the Contractor has a collective bargaining agreement 
has not referred to the Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information that the union 
referral process has impeded the Contractor's efforts to meet its 
obligations. 

 
e. Develop on-the-job training opportunities and/or participate in training 

programs for the area which expressly include minorities and women, 
including upgrading programs and apprenticeship and trainee programs 
relevant to the Contractor's employment needs, especially those programs 
funded or approved by the Department of Labor.  The Contractor shall 
provide notice of these programs to the sources compiled under 7b above. 

 

f. Disseminate the Contractor's EEO policy: by providing notice of the policy 
to unions and training programs and requesting their cooperation in 
assisting the Contractor in meeting its EEO obligations; by including it in 
any policy manual and collective bargaining agreement; by publicizing it in 
the company newspaper, annual report, etc.; by specific review of the 
policy with all management personnel and with all minority and female 
employees at least once a year; and by posting the company EEO policy 
on bulletin boards accessible to all employees at each location where 
construction work is performed. 

 

g. Review, at least annually, the company's EEO policy and affirmative 
action obligations under these specifications with all employees having 
any responsibility for hiring, assignment, layoff, termination, or other 
employment decisions, including specific review of these items with on-
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site supervisory personnel such as superintendents, general foremen, 
etc., prior to the initiation of construction work at any job site.  A written 
record shall be made and maintained identifying the time and place of 
these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter. 

 
h. Disseminate the Contractor's EEO policy externally by including it in any 

advertising in the news media, specifically including minority and female 
news media, and providing written notification to and discussing the 
Contractor's EEO policy with other contractors and subcontractors with 
whom the Contractor does or anticipates doing business. 

 
i. Direct its recruitment efforts, both oral and written, to minority, female and 

community organizations, to schools with minority and female students, 
and to minority and female recruitment and training organizations serving 
the Contractor's recruitment area and employment needs.  Not later than 
one month prior to the date for the acceptance of applications for 
apprenticeship or other training by any recruitment source, the Contractor 
shall send written notification to organizations such as the above, 
describing the openings, screening procedures, and tests to be used in 
the selection process. 

 
j. Encourage present minority and female employees to recruit other 

minority persons and women and, where reasonable, provide after school, 
summer, and vacation employment to minority and female youth both on 
the site and in other areas of a Contractor's work force. 

 
k. Validate all tests and other selection requirements where there is an 

obligation to do so under 41 CFR Part 60-3. 
 
l. Conduct, at least annually, an inventory and evaluation at least of all 

minority and female personnel for promotional opportunities and 
encourage these employees to seek or to prepare, through appropriate 
training, etc., for such opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments, and 

other personnel practices do not have a discriminatory effect by 
continually monitoring all personnel and employment-related activities to 
ensure that the EEO policy and the Contractor's obligations under these 
specifications are being carried out. 

 
n. Ensure that all facilities and company activities are nonsegregated except 

that separate or single-user toilet and necessary changing facilities shall 
be provided to assure privacy between the sexes. 

 
o. Document and maintain a record of all solicitations of offers for 

subcontracts from minority and female construction contractors and 
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suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 

 
p. Conduct a review, at least annually, of all supervisors' adherence to and 

performance under the Contractor's EEO policies and affirmative action 
obligations. 

 
8. Contractors are encouraged to participate in voluntary associations which assist 

in fulfilling one or more of their affirmative action obligations (7a through p).  The 
efforts of a contractor association, joint contractor union, contractor-community, 
or other similar group of which the Contractor is a member and participant, may 
be asserted as fulfilling any one or more of its obligations under 7a through p of 
these Specifications provided that the Contractor actively participates in the 
group, makes every effort to assure that the group has a positive impact on the 
employment of minorities and women in the industry, ensures that the concrete 
benefits of the program are reflected in the Contractor's minority and female work 
force participation, makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor.  The obligation to 
comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been 

established.  The Contractor, however, is required to provide equal employment 
opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority.  Consequently, the 
Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in 
violation of the Executive Order if a specific minority group of women is under-
utilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action 

standards to discriminate against any person because of race, color, religion, 
sex, or national origin. 

 
11. The Contractor shall not enter into any subcontract with any person or firm 

debarred from Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these 

specifications and of the Equal Opportunity Clause, including suspension, 
termination, and cancellation of existing subcontracts as may be imposed or 
ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Compliance Programs.  Any 
Contractor who fails to carry out such sanctions and penalties shall be in violation 
of these specifications and Executive Order 11246, as amended. 
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13. The Contractor, in fulfilling its obligations under these specifications, shall 
implement specific affirmative action steps, at least as extensive as those 
standards prescribed in Paragraph 7 of these Specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity.  If the 
Contractor fails to comply with the requirements of the Executive Order, the 
implementing regulations, or these specifications, the Director shall proceed in 
accordance with 41 CFR 60-4.B. 

 
14. The Contractor shall designate a responsible official to monitor all employment-

related activity to ensure that the company EEO policy is being carried out, to 
submit reports relating to the provisions hereof as may be required by the 
Government, and to keep records.  Records shall at least include for each 
employee the name, address, telephone number, construction trade, union 
affiliation, if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), 
dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed.  Records shall be 
maintained in an easily-understandable and retrievable form; however to the 
degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of 

other laws which establish different standards of compliance or upon the 
application of requirements for the hiring of local or other area residents (e.g., 
those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
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DESCRIPTION OF JOB CATEGORIES 
 
Officials, Managers, and Administrators 
 

Occupations requiring administrative personnel who set board policies, exercise 
overall responsibility for the execution of these policies, or provide specialized 
consultation on a regional, district, area basis, or direct individual departments or 
special phases of a firm's operations. 
 
Includes:  Officials, executives, middle management, plant managers, 
department managers, superintendents, salaried foremen who are members of 
management, purchasing agents, buyers, bureau chiefs, directors, deputy 
directors, wardens, examiners, sheriffs, police and fire chiefs, and kindred 
workers. 

 
Professionals 
 

Occupations which require specialized and theoretical knowledge which is 
usually acquired through college or experience of such kind and amount as to 
provide a comparable background. 
 
Includes:  Accountants, auditors, airplane pilots and navigators, architects, 
artists, chemists, designers, dieticians, editors, engineers, lawyers, librarians, 
mathematicians, natural scientists, registered professional nurses, personnel and 
labor relations workers, physical scientists, teachers, social workers, doctors, 
psychologists, economists, systems analysts, employment and vocational 
rehabilitation counselors, instructors, police and fire captains and lieutenants, 
and kindred workers. 

 
Paraprofessionals 
 

Occupations in which workers perform some of the duties of a professional or 
technician in a supportive role, which usually requires less formal training and/or 
experience normally required for professional or technical status.  Such positions 
may fall within an identified pattern of a "New Careers" concept. 
 
Includes:  Library assistants, medical aides, child support workers, police 
auxiliary, welfare service aides, recreation assistants, homemakers aides, home 
health aides, and kindred workers. 

 
Technicians 
 

Occupations requiring a combination of basic scientific knowledge and manual 
skill which can be obtained through about two (2) years of post high school 
education, such as is offered in many technical institutes and junior colleges, or 
through equivalent on-the-job training. 
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Includes:  Computer programmers and operators, draftsmen, engineering aides, 
junior engineers, mathematical aides, licensed practical or vocational nurses, 
photographers, radio operators, scientific assistants, surveyors, technical 
illustrators, technicians (medical, dental, electronics, physical sciences), police 
and fire sergeants, and kindred workers. 

 
Protective Service Workers 
 

Occupations in which workers are entrusted with public safety, security, and 
protection from destructive forces. 
 
Includes:  Police patrol officers, fire fighters, guards, deputy sheriffs, bailiffs, 
correctional officers, detectives, marshals, harbor patrol officers, and kindred 
workers. 

 
Sales Workers 
 

Occupations engaging wholly or primarily in direct selling. 
 
Includes:  Advertising agents and salespersons, insurance agents and brokers, 
real estate agents and brokers, stock and bond salespersons, demonstrators, 
salespersons and sales clerks, grocery clerks, cashiers, and kindred workers. 

 
Office and Clerical 
 

Occupations in which workers are responsible for internal and external 
communications, recording and retrieval of data and/or information and other 
paper work required in an office predominantly non-manual, though some 
manual work not directly involved with altering or transporting the products is 
included. 
 
Includes:  Bookkeepers, cashiers, collectors (bills and accounts), messengers 
and office helpers, office machine operators, shipping and receiving clerks, 
stenographers, typists and secretaries, telegraph and telephone operators, court 
transcribers, hearing reporters, statistical clerks, dispatchers, license distributors, 
payroll clerks, and kindred workers. 

 
Skilled Craft Workers 
 

Occupations in which workers perform jobs which require special manual skill 
through on-the-job training and experience, or through apprenticeship or other 
formal training programs.  These workers exercise considerable independent 
judgment and usually receive an extensive period of training. 
 
Includes:  The building trades, hourly paid foremen and leadmen who are not 
members of management, mechanics and repairmen, skilled machining 
occupations, compositors and typesetters, electricians, engravers, job setters 
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(metal), motion picture projectionists, pattern and model makers, stationary 
engineers, tailors, heavy equipment operators, carpenters, and kindred workers. 

 
Operatives (semi-skilled) 
 

Workers who operate machine or processing equipment or perform other factory-
type duties of intermediate skill level which can be mastered in a few weeks and 
require only limited training. 
 
Includes:  Apprentices (auto mechanics), plumbers, bricklayers, carpenters, 
electricians, mechanics, building trades, metal workers, machinists, printing 
trades, operatives, attendants (auto service and parking), blasters, chauffeurs, 
deliverymen, dressmakers and seamstresses (except factory), dryers, 
furnacemen, heaters (metal), laundry and dry cleaning operatives, milliners, 
miners, motormen, oilers, greasers, etc. (except auto), painters (except 
construction and maintenance), photographic process workers, stationary 
firemen, truck and tractor drivers, weavers (textile), welders and flame cutters, 
and kindred workers. 

 
Laborers (unskilled) 
 

Workers in manual occupations which generally require no special training.  
These workers perform elementary duties that may be learned in a few days and 
require the application of little or no independent judgment. 
 
Includes:  Garage workers, car washers and greasers, gardeners (except farm) 
and groundskeepers, longshoremen and stevedores, lumbermen, craftsmen, and 
wood choppers, laborers performing lifting, digging, mixing, loading, and pulling 
operations, and kindred workers. 

 
Service/Maintenance Workers 
 

Occupations in which workers perform duties which result in or contribute to the 
comfort, convenience, hygiene, or safety for the general public, or which 
contribute to the upkeep and care of buildings, facilities or grounds, or public 
property.  Workers in this group may operate machinery. 
 
Includes:  Chauffeurs, laundry and dry cleaning operatives, truck drivers, trash 
collectors, custodial personnel, gardeners and groundskeepers, construction 
laborers, attendants (hospital and other institutions), professional and personal 
service, counter and fountain workers, elevator operators, firemen and fire 
protection, guards, watchmen and doorkeepers, stewards, porters, waiters, and 
kindred workers. 
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CERTIFICATION BY PROPOSED SUBCONTRACTOR REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

 
 
              
Name of Prime Contractor 
 
 

              
Address 

 
GENERAL 

 
In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules 
and regulations thereof, and orders of the Secretary of Labor, a certification regarding 
Equal Opportunity is required of bidders or prospective contractors and their proposed 
subcontractors prior to the award of contracts or subcontracts. 
 

SUBCONTRACTOR'S CERTIFICATION 
 
Subcontractor's Name:            
 
Address:              
 
IRS Employer Identification Number:          
 
Job Description:             
 
1. Participation in a previous contract or subcontract. 
 

a. Subcontractor has participated in a previous contract or 
subcontract subject to the Equal Opportunity Clause. ____YES  ____NO 
 

b. Compliance reports were required to be filed in 
connection with such contract or subcontract. ____YES  ____NO 
 

c. Subcontractor has filed all compliance reports required 
by Executive Orders 10925, 11114, 11246, or by 
regulations of the Equal Employment Opportunity 
Commission issued pursuant to Title VII of the 
Civil Rights Act of 1964. ____YES  ____NO 
 

d. If answer of Item c. is "No", please explain in 
detail on reverse side of this certification. 
 

 
2. Dollar amount of proposed subcontract:    $ ______________ 
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3. Anticipated performance period in days: ______________ 
 
4. Expected total number of employees to perform  
 the proposed subcontract: ______________ 
 
5. Nonsegregated facilities. 
 

a. Notice to prospective federally-assisted construction contractors 
(1) A Certification of Nonsegregated Facilities, as required by the May 

9, 1967, order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
to the Contractor prior to the award of a subcontract exceeding 
$10,000 which is not exempt from the provisions of the Equal 
Opportunity Clause. 

(2) Contractors receiving subcontract awards exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity Clause 
will be required to provide for the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from 
the provisions of the Equal Opportunity clause. 

 
b. Certification of non-segregated facilities 

 
The federally-assisted construction contractor certified that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide any segregated facilities at 
any of his/her establishments, and will not permit employees to perform 
their services at any location, under his/her control, where segregated 
facilities are maintained.  The federally-assisted construction Contractor 
agrees that a breach of this certification is a violation of the Equal 
Opportunity Clause in this Contract.  As used in this certification, the term 
"segregated facilities" means any waiting rooms, work areas, restrooms 
and washrooms, restaurants, and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit directive 
or are in fact segregated on the basis of race, creed, color, or national 
origin because of habit, local custom, or otherwise.  The federally-assisted 
construction Contractor agrees that (except where he/she has obtained 
identical certifications from proposed Subcontractors for specific time 
periods) he/she will obtain identical certifications in duplicate from 
proposed Subcontractors prior to the award of subcontracts exceeding 
$10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause, and that he/she will retain the duplicate of such 



CITY OF HOUSTON EQUAL EMPLOYMENT OPPORTUNITY 
STANDARD DOCUMENT PROGRAM REQUIREMENTS 
 

00805-28 EEO-28 
Page 28 of 29 May 1, 2012 

certifications in his/her files.  The Contractor will include the original in 
his/her Bid Package. 
 

6. Race or ethnic group designation of bidder.  Enter race or ethnic group in 
appropriate box: 

 

  White   Black    Hispanic 

 

  Pacific Islander, Asian   American Indian, Aleut. 

 
7. Gender 
 

  Male  Female 

 
REMARKS: 
 
Certification - The information above is true and complete to the best of my knowledge 

and belief. 
 
              
Company Officer (Please Type) 
 
              
Signature         Date 

 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 

1001. 
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Certification by Proposed Material Suppliers, Lessors, and Professional Service 
Providers Regarding Equal reemployment Opportunity 

 
Company Name:        $    

(Supplier, Lessor, Professional Service Provider)  (Amount of Contract) 

 
Company Address:            
 
Company Telephone Number:      Fax:     
 
E-mail Address:             
 
Web Page/URL Address:            
 
Company Tax Identification Number:          
 
Project No: [WBS/CIP/AIP/File No.]          
 
Project Name: [Legal Project Name]          

 
In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service 
Provider represents to be an equal opportunity employer and agrees to abide by the terms of the 
Ordinance.  This certification is required of all Suppliers/Lessors/Professional Service Providers (herein 
Supplier) with contracts in the amount of $10,000.00 or more. 

 
[  ] YES  [  ] NO Supplier agrees not to discriminate against any employee or applicant for 

employment because of race, religion, color, sex, national origin, or age. 
 
[  ] YES  [  ] NO Supplier agrees that all qualified applicants will receive consideration for 

employment without regard to race, religion, color, sex, national origin, or age. 
 
[  ] YES  [  ] NO Supplier will comply with all provisions of Executive Order No. 11246 and rules, 

regulations and applicable orders of the Department of Labor or other Federal 
Agency responsible for enforcement of applicable equal opportunity and 
affirmative action provisions and will likewise furnish all information and reports 
required by the Mayor or Contract Compliance Officers for the purpose of 
investigation to ascertain and effect compliance with the City of Houston’s Office 
of Affirmative Action and Contract Compliance. 

 
[  ] YES  [  ] NO The Supplier shall file and cause their sub-tier contractors to file compliance 

reports with the City in the form and to the extent as may be prescribed by the 
Mayor or Contract Compliance Offices.  Compliance reports filed at such times 
as directed shall contain information including, but not limited to, the practice, 
policies, program, and employment policies. 

 
I hereby certify that the above information is true and correct. 

 

              
COMPANY OFFICER (Signature)       Date 

 

              
NAME AND TITLE (Print or type) 

 
END OF DOCUMENT 
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Document 00808 

 
REQUIREMENTS FOR 

THE CITY OF HOUSTON PROGRAM FOR 
MINORITY, WOMEN, AND SMALL BUSINESS ENTERPRISES 
AND PERSONS WITH DISABILITIES ENTERPRISES (PDBE) 

 
CONSTRUCTION CONTRACTS 

 
I. GENERAL 
 

A. CITY AUTHORITIES 
 

1. The “OBO Director” is the City of Houston’s Office of Business Opportunity  
 Director, or his or her designee. 

City of Houston 
611 Walker Street, 7th Floor 
Houston, Texas 77002 

 
2. The “Contracting Department” for this Project is the City of Houston 

Department specified in Document 00520 – Agreement.  
 
3. The “Project Manager” is for this Project specified in Document 00550 – 

Contract Approval Notification. 
 

II. REOCCURRING REPORTS THAT MUST BE SUBMITTED DURING THE COURSE 
OF THE CONTRACT: 

 
A. MWSBE MONTHLY REPORT PROCESS 

 
The Contractor shall complete the MWSBE Monthly Utilization Report in the 
Contract Compliance and Monitoring System (available at 
https://houston.mwdbe.com/). 
 

B.  The Contractor shall comply with further, applicable instructions regarding 
reporting and compliance as provided in Sections III.E and III.I below. 
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III. BUSINESS ENTERPRISE PROGRAM REQUIREMENTS: 
 

A. PURPOSE 
 

This Document facilitates implementation of City of Houston, Tex. Code of 
Ordinances Chapter 15, Article V, § 15-81 et seq., relating to MWSBE contract 
participation, and Code of Ordinances Chapter 15, Article VI, § 15-90 et seq., 
relating to PDBE contract participation (collectively, the “Business Enterprise 
Program or “MWSBE”).  City of Houston, Tex. Ordinance 2013-0428, May 8, 
2013. 
 

B. POLICY 
 

It is the policy of the City to encourage the full participation of Minority and 
Women-owned Business Enterprises, Small Business Enterprises, and Persons 
with Disabilities Business Enterprises in all phases of its procurement activities 
and to afford them a full and fair opportunity to compete for City contracts at all 
levels. 

 
C. POLICY ELEMENTS 
 

1. The Contractor agrees to ensure that MWSBE firms have a full and fair 
opportunity to participate in the performance of City contracts.  In this 
regard the Contractor shall make all reasonable Good Faith Efforts to 
meet the Contract Goals for this Contract. 

 
2. The Contractor and any Subcontractor shall not discriminate on the basis 

of race, color, religion, national origin, or sex in the performance of City 
contracts. 

 
3. Contractor's performance in meeting the Participation Plan Percentage will 

be monitored during the construction phase of the Contract by the OBO 
Director and Contracting Department. 

 
D. PERCENTAGE GOALS 
 

The MWSBE goals and PDBE goals, if any, for the Work are specified in 
Document 00800 – Supplementary Conditions Goals. 
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E. CONTRACTOR RESPONSIBILITIES 
 

1. Prior to Award: 
 

The Bidder shall submit MWSBE documents in accordance with the 
requirements of Document 00410 – Bid Form Part A. 
a. In accordance with the Code of Ordinances and the OBO Good 

Faith Efforts Policy (Attachment A), the Department shall approve 
an Apparent Low Bidder’s MWSBE Participation Plan–Document 
00470 (the “Bidder’s Plan” or “Plan”) within 3 business days of the 
Bid Opening only if the Department representative determines that 
Bidder’s Plan meets the advertised Contract Goal and is 
administratively complete. 

b. If the Department cannot approve the Bidder’s Plan, it shall forward 
the Plan to the OBO Director, who shall review the Bidder’s Plan, 
and if applicable, the Bidder’s Document 00471 (Record of Good 
Faith Efforts) and Document 00472 (Pre-Award Deviation Request) 
and determine whether the Bidder has made Good Faith Efforts to 
meet the Contract Goals within 10 business days of the Bid 
Opening. 

c. If the OBO Director determines that the Bidder has failed to provide 
a valid participation plan or make Good Faith Efforts or if the Bidder 
fails to provide documents and associated information required by 
this Document 00808 or reasonably requested in writing by the 
OBO Director, the OBO Director may declare the Bidder to be non-
responsible. 

d. If the OBO Director determines that the Bidder has made Good 
Faith Efforts, the Director may approve the Bidder’s Contract Goal 
Deviation request.  Thereafter, the Bidder/Contractor shall be 
bound by the Plan, as approved by the OBO Director. 

e. The Contractor shall: 
(1) ensure that all MWSBE firms listed in the Plan are certified 
by the Office of Business Opportunity prior to bid date.  Qualified, 
non-certified firms may obtain priority consideration for certification 
if no more than two firms are certified with the same capability as 
the non-certified firm. 
(2) execute written contracts with all certified Subcontractors 
and Suppliers.  All such contracts must be executed and sent to the 
OBO Director and Contracting Department within 30 days after the 
date of the Notice to Proceed and must include provisions set forth 
in Articles 3 and 5 of Document 00700 - General Conditions. 
(3) designate an MWSBE liaison officer who will administer the 
Contractor's MWSBE program and who shall document and 
maintain records of Good Faith Efforts to subcontract with MWSBE 
Subcontractors and Suppliers.  
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2. After Award: 

 
a. The Contractor shall submit MWSBE Monthly Utilization Reports, 

requested in Article II above. 
b. The Contractor shall complete and submit to the OBO Director a 

Post-Award Deviation Request–Document 00572 (“Post-Award 
Deviation Request”) if the Contractor reasonably believes that it will 
not achieve the Business Enterprise Program Participation Plan 
Percentage documented in the Plan.  The Contractors shall also 
submit to the OBO Director, with a Copy to the Contracting 
Department, a Record of Post-Award Good Faith Efforts (Document 
00571) for each Certified Firm that the Contractor does not use in 
accordance with the Approved Plan before the Contractor uses 
another firm to perform the work. 

c. The Contractor shall conform to the Plan unless the OBO Director 
grants a Post-Award Deviation Request.  The OBO Director shall 
approve or reject a Deviation Request within 5 business days of 
receipt of the Deviation Request. 

d. The OBO Director shall grant a Post-Award Deviation Request if 
(1)  for a reason beyond the Contractor’s control, the Contractor 

is unable to use the certified MWSBE firm in the Plan to 
perform the specified work.  In such cases, the Contractor 
shall use and document Good Faith Efforts to find a similarly 
qualified, certified MWSBE firm to perform such specified 
work; or 

(2)  the Contractor reasonably believes that, due to a change of 
scope, execution of the work in accordance with the 
directions from the Contracting Department is unlikely to 
meet the terms of the Plan.  In such cases, the Contractor 
shall use and document Good Faith efforts to achieve a 
reasonable amount of MWSBE participation on the 
remaining work on the Contract. 

(3) The OBO Director shall not unreasonably withhold approval 
of a Post-Award Deviation Request. 

e.  After the Date of Substantial Completion, the OBO Director shall 
evaluate the Contractor’s Good Faith Efforts towards meeting the 
Plan, as it may amended. 

f. If the Contractor fails to conform to the Plan and fails to submit a 
Post-Award Deviation Request or provide documents and 
associated information required by the Good Faith Efforts Policy or 
reasonably requested in writing by the OBO Director, the OBO 
Director may impose sanctions in accordance with Article VI of this 
Document 00808. 
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F. ELIGIBILITY OF MWSBE FIRMS FOR SUBCONTRACTING 

 
1. To ensure that the City’s Business Enterprise Program benefits only those 

firms that are owned and controlled by a minority person(s), a woman 
(women),a person(s) with a disability, or a small business enterprise, the 
Office of Business Opportunity will certify the eligibility of MWSBE and 
PDBE Contractors, Subcontractors, and Suppliers.  Contact the Office of 
Business Opportunity Certification Section at 832-393-0600 for information 
regarding certification. 

 
2. The Office of Business Opportunity maintains a Certified Minority, Women 

and Small Business Enterprises and Disabilities Business Enterprises 
Directory on the City’s website.  This Directory also lists federally-
designated Disadvantaged Business Enterprises (DBEs). 

 
NOTE:  MWSBE firms, even if certified by another agency, may not qualify for Contract 
Goals unless certified by the Office of Business Opportunity prior to acceptance of the 
Participation Plan. 
 

G. DETERMINATION OF MWSBE PARTICIPATION 
 

MWSBE participation shall be counted toward meeting the Contract Goals in 
response to the following: 

 
1. Once a firm is certified as a MWSBE firm, the total dollar value of the 

subcontract awarded to the MWSBE firm is counted toward the Contract 
Goals (See Sections III.G.4 and III.G.5 below).  Safety and Participation 
goals do not count as a single goal concerning MWSBE/DBE 
requirements. 

 
2. When the Contractor or Subcontractor is in a joint venture with one or 

more MWSBE firms, the OBO Director shall determine the percent of 
participation resulting from such joint venture to be counted toward the 
Contract Goals. 

 
3. Contractor may count toward its Contract Goals only those MWSBE 

Subcontractors/ Suppliers performing a Commercially Usefully Function. 
a. COMMERCIALLY USEFUL FUNCTION means a discrete task or 

group of tasks, the responsibility for performance of which shall be 
discharged by the MWSBE firm by using its own forces or by 
actively supervising on-site the execution of the tasks by another 
entity for whose work the MWSBE firm is responsible.  In 
determining whether a certified firm is performing a commercially 
useful function, factors including but not limited to the following 
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shall be considered: (1) whether the firm has the skill and expertise 
to perform the work for which it is being utilized and possesses all 
necessary licenses; (2) whether the firm is in the business of 
performing, managing, or supervising the work for which it has 
been certified and is being utilized; and (3) whether it is performing 
a real and actual service that is a distinct and verifiable element of 
the work called for in a contract.  Without limiting the generality of 
the foregoing, a MWSBE will not be considered to be performing a 
commercially useful function, if it subcontracts to non-MWSBE firms 
or to other MWSBE firms, more than 50 percent of a contract being 
counted toward the applicable Contract Goals, unless such 
subcontracting in excess of 50 percent has been expressly 
approved by the OBO Director in a Goal or Plan Deviation Request 
(Document 00472 or Document 00572) (either pre-bid or post 
award). 

b. The OBO Director shall approve a Plan Deviation Request if the 
Contractor demonstrates that the industry standard for the type of 
work involved is to subcontract over 50 percent of the work. 

 
4. A MWSBE firm cannot subcontract more than 50 percent of the work for 

which it is responsible to perform unless the OBO Director grants a 
Deviation Approval. 

 
5. The Contractor may count 100 percent of MWSBE Manufacturer 

Supplier’s participation and 60 percent of MWSBE Non-Manufacturer 
Supplier’s participation toward its Contract Goals.  Such MWSBE Supplier 
contracts shall not exceed 50 percent of contract’s goals. 

 
6. The OBO Policy and Procedures Manual, as amended, shall apply to the 

Contract for other determinations regarding counting MWSBE participation 
not explicitly provided for in the Contract. 

 
H. CONTRACTOR COMPLIANCE 

 
To ensure compliance with MWSBE requirements, the OBO Director and 
Contracting Department will monitor Contractor's efforts regarding MWSBE 
Subcontractors/Suppliers during the performance of this Contract.  This may be 
accomplished through the following:  job site visits, reviewing of records and 
reports, and interviews of randomly selected personnel. 
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I. RECORDS AND REPORTS 
 

1. In accordance with II.A of this Document, the Contractor shall submit an 
initial report outlining MWSBE participation, 40 days after the Notice to 
Proceed date, and on or before the 15th day of each month thereafter until 
all MWSBE subcontracting or material supply activity is completed.  Each 
report shall cover the preceding month's activity.  The Contractor shall use 
the MWSBE Contract Compliance and Monitoring System (B2G Now) to 
meet this requirement. 

 
2. Contractor shall maintain the following records for review upon request by 

the OBO Director or Contracting Department: 
 

a. Copies of executed Subcontractor agreements and purchase 
orders; 

b. Documentation of payments and other transactions with MWSBE 
Subcontractors/ Suppliers; 

c. Appropriate explanations of any changes or replacements of 
MWSBE Subcontractors/Suppliers; 

 
NOTE:  All replacement MWSBE Subcontractors/Suppliers must be certified by the 
Office of Business Opportunity. 
 

d. Any other records required by the OBO Director or Contracting 
Department. 

 
3. If a Participation Plan Percentage is not being met, the monthly report 

shall include a narrative description of the progress being made in 
MWSBE participation.  If sufficient MWSBE Subcontractors or Suppliers to 
meet the Participation Plan Percentage are being utilized, they should be 
identified by name and the dollar amount paid to date for work performed 
or materials furnished by each MWSBE during the monthly period.  
Reports are required when no activity has occurred in a monthly period. 

 
4. Contractor shall retain all such records for a period of four years following 

completion of the Work and shall be available at reasonable times and 
places for inspection by authorized representatives of the City including 
the City Controller. 

 
IV. SANCTIONS: 
 

A. SUSPENSION PERIOD AND WAIVER 
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Pursuant to Section 15-86 of the Code of Ordinances, the OBO Director is 
authorized to suspend for a period of up to, but not to exceed, five years, any 
Contractor who has failed to make Good Faith Efforts.   

 
B. GUIDELINES FOR IMPOSITION OF SANCTIONS 

 
1. General: 

a. The OBO Director shall not impose any sanction except upon 
evidence of specific conduct on the part of a MWSBE or Contractor 
that is inconsistent with or in direct contravention of specific 
applicable requirements for Good Faith Efforts. 

b. Imposition and enforcement of suspensions shall be consistent with 
applicable state law. 

 
2. Severity of Sanctions: 

a. In determining the length of any suspension, the OBO Director shall 
consider the following factors: 
(1) Whether the failure to comply with applicable requirements 

involved intentional conduct or, alternatively, may be 
reasonably concluded to have resulted from a 
misunderstanding on the part of the Contractor or MWSBE 
of the duties imposed on them by Article V of Chapter 15 of 
the Code of Ordinances and these procedures; 

(2) The number of specific incidences of failure by Contractor or 
MWSBE to comply; 

(3) Whether the Contractor or MWSBE has been previously 
suspended; 

(4) Whether the Contractor or MWSBE has failed or refused to 
provide the OBO Director with any information requested by 
the Director or required to be submitted to the Director 
pursuant to law or these procedures; 

(5) Whether the Contractor or MWSBE has materially 
misrepresented any applicable facts in any filing or 
communication to the OBO Director; and 

(6) Whether any subsequent restructuring of the subject 
business or other action has been undertaken to cure the 
deficiencies in meeting applicable requirements. 

b. Suspensions may be for any length of time not to exceed five 
years.  Suspensions in excess of one year shall be reserved for 
cases involving intentional or fraudulent misrepresentation or 
concealment of material facts, multiple acts in contravention of 
applicable requirements, cases where the Contractor or MWSBE 
has been previously suspended, or other similarly egregious 
conduct. 
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C. DELEGATION 
 

A decision to implement a suspension may be taken after notice and an 
opportunity for a hearing by an impartial person(s) designated by the OBO 
Director as the hearing officer.  The hearing officer(s) shall not have participated 
in the actions or investigations giving rise to the suspension hearing. 

 
D. NOTICE 

 
1. Prior to imposing any suspension, the OBO Director shall deliver written 

notice to the Contractor or MWSBE setting forth the grounds for the 
proposed suspension and setting a date, time, and place to appear before 
the hearing officer(s) for a hearing on the matter. 

 
2. Any notice required or permitted to be given hereunder to any Contractor 

or MWSBE may be given either by personal delivery or by certified United 
States mail, postage prepaid, return receipt requested, addressed to their 
most recent address as specified in the records of the Office of Business 
Opportunity or in the Contract if no address is on file with the Office of 
Business Opportunity. 

 
E. HEARING PROCEDURES 
 

Proceedings before a hearing officer shall be conducted informally and in 
accordance with the OBO Policy and Procedures Manual, as amended, provided 
that each party may be represented by counsel and may present evidence and 
cross-examine witnesses.  The City shall have the burden to prove by a 
preponderance of evidence that the Contractor’s or MWSBE firm’s actions 
constitute misconduct or failure to make Good Faith Efforts.  The decision shall 
be reduced to writing and notice provided to the Contractor or MWSBE. 

 
F. APPEALS 
 

Appeals authorized pursuant to Section 15-86(b) of the Code of Ordinances shall 
be conducted by the OBO Director.  Pursuant to Section 15-86(b), The contractor 
may appeal the OBO Director’s decision in accordance with Section 15-23 of the 
Code of Ordinances and OBO Policy and Procedures.  
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ATTACHMENT A 
 
 

City of Houston 
Office of Business Opportunity 

Good Faith Efforts Policy 
 

General Policy.  
 
Good Faith Efforts are steps taken to achieve an Contract Goal or other requirements which, 
by their scope, intensity and usefulness demonstrates the bidder’s responsiveness to fulfill the 
business opportunity objective prior to the award of a contract, as well as the contractor’s 
responsibility to put forth measures to meet or exceed the Contract Goal throughout the 
duration of the contract.  
 
Good Faith Efforts are required to be made and demonstrated by an apparent successful 
bidder on goal oriented contracts or proposer on a regulated contract prior to award of a 
contract. Good Faith Efforts are required on professional services and construction contracts 
and on procurement of goods and non-professional service contracts with goals.  If a bidder, 
when submitting a participation plan at the time of bid or proposal submission, anticipates it 
cannot or will not meet the Contract Goal prior to the award, the bidder must demonstrate to 
Office of Business Opportunity (“OBO”) it has made  Good Faith Efforts to meet the Contract 
Goal, to be eligible for the contract award.  
 
Good Faith Efforts shall be evaluated on a case-by-case basis in making a determination 
whether a bidder or contractor is in compliance with this policy.  The efforts employed by a 
bidder or contractor should be those that one could reasonably expect a bidder or contractor to 
take if the bidder were actively and aggressively attempting to obtain MWSBE participation 
sufficient to meet the Contract Goal.  Efforts taken that are mere formalities or other 
perfunctory acts shall not be considered Good Faith Efforts to meet Contract Goals. 
 
The factors provided herein are representative of the types of actions OBO will consider in 
determining whether the bidder or contractor made Good Faith Efforts to obtain MWSBE 
participation to meet the Contract Goal.  The factors prescribed below are not intended to be a 
mandatory checklist, nor is it intended to be exhaustive or exclusive.  OBO may consider other 
factors or types of efforts that may be relevant in appropriate cases. 
 
If a contractor fails to submit Good Faith Efforts documentation as provided in this Policy, it 
waives the right to appeal OBO decisions related to this Policy. OBO will review all the efforts 
made by the contractor, including the quality and quantity of those efforts. 
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Pre–Award. 
 
A bidder must submit a participation plan (Document 00470) to OBO at the time the bidder 
submits the bid.  If the participation by certified MWSBE subcontractors documented on the 
participation plan (“participation”) is less than the Contract Goal, a bidder should submit a 
Record of Good Faith Efforts (Document 00471) with the bid.  A bidder should also submit a 
request for a deviation (Document 00472) if the bidder, having used Good Faith Efforts, 
reasonably believes that it cannot meet the Contract Goal or a commercially useful deviation. 
 
In making a determination that the bidder has made a good faith effort to meet the Contract 
Goals, OBO shall consider specific documentation concerning the steps taken to obtain 
MWSBE participation, with a consideration of, by way of illustration and not limitation, whether 
the bidder demonstrated a genuine effort to comply with the following factors: 
 

1. Attended any pre-bid or pre-proposal meetings scheduled by the City 
Department; 

 
2. Followed up with MWSBEs that attended the pre-bid or pre-proposal meetings to 

discuss subcontracting and supplier opportunities and contacted MWSBEs listed 
in the City’s online directory; 

 
3. Conducted outreach with minority and women focused organizations and 

associations far in advance of solicitation due date (no less than 10 business 
days);  

 
4. Identified and designated portions of the work to be performed by MWSBEs to 

increase the likelihood of meeting the Contract Goals (including where 
appropriate breaking down the contract into reasonably sized subcontracts to 
ensure participation); 

 
5. Advertised subcontracting opportunities in news media focused towards minority 

and women persons far in advance of solicitation due date; 
 
6. Provided MWSBEs with a point of contact that was knowledgeable about the 

project and possessed decision-making authority to answer questions from 
interested MWSBEs; 

 
7. Provided a reasonable number of MWSBEs certified with timely written notices 

via email, mail, and/or fax and/or with documented contact regarding the 
subcontracting/supplier opportunities. A “reasonable number of MWSBEs” shall 
be based on the number of MWSBEs available in the directory; 

 
8. Solicited the MWSBEs within a reasonable amount of time (no less than seven 

business days) before bid submission, as well as followed up with the MWSBEs 
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solicited to determine if they were interested in submitting a bid or proposal or 
participating on a team. 

 
9. Provided interested MWSBEs certified to perform the solicited work with prompt 

access to the plans, specifications, scope of work and requirements of the 
contract; 

 
10. Negotiated in good faith with interested MWSBEs, and not rejecting MWSBEs as 

unqualified without sound reasons based on a thorough investigation of their 
capabilities; 

 
11. Entered into a formal contract, or signing enforceable letters of intent with 

MWSBEs; 
 

12. Provided an explanation to any MWSBE whose bid or price quotation is rejected, 
unless another MWSBE is accepted for the same work, as follows: 
a. Where price competitiveness is not the reason for rejection, a written 

rejection notice including the reason for rejection will be sent to the 
rejected MWSBE firm; 

b. Where price competitiveness is the reason for rejection, a meeting must 
be held  with the price-rejected MWSBE, if requested, to discuss the 
rejection; 

 
13. Made efforts to assist interested MWSBEs in obtaining bonding, lines of credit, 

insurance required for the contract, and documenting MWSBE denied by bona 
fide surety agents;  

 
14. Ensured that the conditions and requirements for subcontracts are 

commensurate with industry standards and would not cause an economic 
hardship on MWSBEs, such as unnecessary insurance or coupling bid bonds 
with retainage; 

 
15. Incorporated efforts not attempted earlier or on previous bids that appear more 

likely to lead to attaining the Contract Goal.  Past performance on similar 
contracts with similar scopes will also be taken in consideration when 
determining Good Faith Efforts.  A bidder that continues to make same efforts 
without any significant change in the level of participation may not be making 
Good Faith Efforts. 
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Post–Award. 
 
The contractor must sign the approved participation plan (Document 00470 or Document 
00570) prior to starting work on the Project.  A contractor should submit a request for deviation 
(Document 00572) from OBO if the contractor, having made Good Faith Efforts, reasonably 
believes that it will not achieve the Participation Plan Percentage documented in the approved 
participation plan.  Unless OBO approves a deviation, a contractor must submit to OBO a 
Participation Summary (Document 00660) prior to City Council’s consideration of any close-
out, term extension, or change order.  If participation is less than anticipated in the approved 
participation plan, the contractor must submit a Record of Good Faith Efforts (Document 
00571) along with the Participation Summary.  A contractor that fails to submit a deviation 
request and Good Faith Efforts documentation waives the right to appeal OBO decisions 
related to this Policy. 
 
If the contractor is awarded the contract and fails to achieve the established  Participation Plan 
Percentage, the contractor must demonstrate to OBO its efforts to meet the Participation Plan 
Percentage and failure to do so based on circumstances that the contractor could not 
reasonably control. In determining whether the contractor made Good Faith Efforts to ensure 
full participation and achievement of the Participation Plan Percentage, OBO shall consider the 
following factors: 
 

1. Whether the contractor designated an MWSBE liaison officer to administer the 
Contractor’s MWSBE programs and to be responsible for maintenance of records 
of Good Faith Efforts. 

 
2. Whether the contractor furnished prompt MWSBE Utilization Reports in a timely 

and accurate manner through the online Contract Monitoring System or via hard 
copy. 

 
3. Whether the contractor responded to efforts to resolve disputes with MWSBEs, 

and genuinely attempted to resolve these issues. 
 
4. Whether the contractor disclosed payment discrepancies timely and within the 

monthly reporting period; 
 
5. Whether the contractor complied with the participation plan, unless the contractor 

received a deviation from the OBO Director and whether upon approval, the 
contractor made Good Faith Efforts to replace a removed MWSBE with another 
certified firm; 

 
6. Whether the contractor furnished prompt written responses to written inquiries 

from the Director or any employee of OBO regarding the MWSBE’s performance 
or information germane to the MWSBE’s certification; 
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7. Whether the contractor ensured that at all times during the performance of any 
contract or subcontract the MWSBE firm is engaging in a commercially useful 
function as that term is defined in Chapter 15 of the City of Houston Code of 
Ordinances; 

 
8. Whether the contractor provided the OBO information, or other material, that was 

factually accurate and free of material misrepresentation; and  
 

9. Whether the contractor furnished prompt responses to requests for information, 
books and records needed to verify compliance from the department 
administering the Contract, the City Attorney and the City Controller; 

 
10. Whether the contractor attended all meetings and mediation hearings as 

requested by the Director or his/her designee; and 
 

11. How the contractor may be affected by change orders, with consideration given 
to the size of the change orders. 

 
Change Orders. 
 
The requirement to make Good Faith Efforts to achieve the approved Participation Plan 
Percentage is applicable to change orders.  Contractors should make Good Faith Efforts to 
ensure that the Participation Plan Percentage remains substantially the same after the 
issuance of change orders.  If a contractor cannot maintain substantially the same level of 
participation provided in the latest approved Participation Plan (Document 00470 or Document 
00570) due to a change order, the contractor shall submit to the OBO Director and Contracting 
Department a Document 00571 (Post-Award Record of Good Faith Efforts) and Document 
00572 (Post-Award Plan Deviation Request) in a timely manner that does not cause disruption 
to the project.  In addition to other relevant factors, in evaluating whether Good Faith Efforts 
were made by the contractor to meet the Participation Plan Percentage despite change orders, 
the OBO Director shall consider the contractor’s efforts to timely and efficiently deliver the 
project. 
 
 
 

END OF DOCUMENT 
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Document 00820 

 
WAGE SCALE AND PAYROLL REQUIREMENTS FOR ENGINEERING 

CONSTRUCTION 

 

 
Wage Scale Requirements 

 
1.1 Contractor and its Subcontractors must pay the general prevailing wage rates for building 

construction for each craft or type of worker or mechanic employed in the execution of any 
building construction or repair under the Contract in accordance with Chapter 2258 of the 
Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-1114, 
2001-152, 2006-91 and 2006-168, and 2009- 247 all as amended from time to time.  City 
Council has determined the prevailing wage rate in the locality in which the work is being 
performed, which is set forth in Exhibit "A". 

 
1.2 This prevailing wage rate does not prohibit the payment of more than the rates stated. 

 
1.3 In bidding, Contractor warrants and represents that it has carefully examined the 

classifications for each craft or type of worker needed to execute the Contract and 
determined that such classifications in Exhibit "A" include all necessary categories to 
perform the work under the Contract. 

 
1.4 The wage scale for engineering construction is to be applied to all site work greater than five 

feet from an exterior wall of new building under construction or from an exterior wall of an 
existing building. 

 
1.5 If Contractor believes that an additional classification for a particular craft or type of worker is 

necessary to perform work under the Contract, it must submit with its bid a request to the 
Contract Compliance Division of the Office Of Business Opportunity ("OBO") to use an 
additional labor classification not listed in Exhibit "A" and specify the proposed new 
classification.  OBO shall determine whether a proposed classification is already covered in 
Exhibit "A", and, if it is, specify which classification is appropriate.  OBO’s decision is 
conclusive.  If OBO decides that a new classification is necessary, it will determine the 
appropriate prevailing wage rate for any resurveyed, amended, new, or additional craft or 
type of worker not covered by Exhibit "A".  Such determination must be decided in 
accordance with procedures established by OBO, and in compliance with Chapter 2258 of 
the Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-
1114, 2001-152, 2006-91, 2006-168 and 2009-247 subject to City Council approval. 

 
1.6 Contractor must not use any labor classification not covered by Exhibit "A" until such 

classification is established and approved for use by OBO. 
 

1.7 A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government Code 
must pay to the City, $60 per each worker employed for each calendar day or part of the day 
that the worker is paid less than the wage rates set forth in Exhibit "A". 
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1.8 The City may withhold money required to be withheld under Chapter 2258 of the Texas 
Government Code from the final payment to Contractor or earlier payments if City Council 
makes a determination that there is good cause to believe that Contractor has not complied 
with these provisions and Chapter 2258 of the Government Code, in which case the City 
may withhold the money at any time subsequent to the finding by City Council. 

 
1.9 Contractor and Subcontractors must keep records specifying: 
 

(1) the name and classification of each worker employed under the Contract; and 

 
(2) the actual per diem wages paid to each worker, and the applicable hourly rate. 

 
The records must be open at all reasonable hours for inspection by the officers and agents 
of the City. 

 
1.10 The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per worker 

per week, shall be calculated at 1.5 times the worker’s base pay, plus 1.0 times fringe 
benefits, for the applicable craft and level. 

 
Certified Payroll Requirements 

 
2.1 Employees are paid weekly and payrolls are submitted weekly using the City of Houston’s 

electronic payroll submission module, unless the prime Contractor has been instructed to do 
otherwise by the Office of Business Opportunity.  When no work is done after a Contractor 
has started work, the Contractor is required to submit a weekly compliance statement 
indicating no work was performed.  The payrolls must reflect the exact work and 
classification of the workers, the exact amount that they were paid.  Workers must be paid 
the contracted amount (prevailing wage rates).  The Contractor will be penalized $60.00 a 
day for each employee who is underpaid per Texas Government Code §2258-023 for all 
contracts. 

 
2.2 Payrolls must be submitted electronically & indicate whether the worker worked inside or 

outside the building area when both wage rates are applicable to the contract. 

 
2.3 Payrolls must be submitted each week until all work by the contractor is complete and the 

electronic payroll submission is marked as final in the system. 

 
2.4 Payrolls must cover a seven day period from the start of the work week and must be 

consecutive seven day periods until all work is complete. 
 
2.5 Payrolls must have employees' names, addresses, last four digits of the social security 

numbers, and job classifications.  The job classifications must be the same as the 
classifications on the prevailing wage rate schedule. 

 
2.6 A payroll deduction authorization form must be submitted for each employee for any 

deductions other than Federal and FICA taxes. 

 
2.7 Employees must be paid overtime (time and a half) for all hours worked over 40 hours a 

week on both federally and City-funded contracts. 
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2.8 The Contractor has the responsibility to comply with all Internal Revenue Service rules and 

regulations.  Contractors who submit certified payrolls with Owner Operators (truckers) 
must submit a signed tax liability statement from Owner Operator acknowledging their 
responsibility for Federal Income Tax and FICA reporting obligations. 

 
2.9 If the Contractor wants to use the apprentice wage rates for an employee, the 

apprenticeship certificates must be submitted to the Office of Business Opportunity in 
advance of the employee working on the project and appearing on the payroll.  You must 
comply with the listed number of journeymen to apprentices as listed. 

 
2.10 A poster of the Prevailing Wage Rate Schedule should be clearly displayed on each job site 

from the time the project starts until the work is completed, or in case of annual service 
agreements, in the Contractor's office. 

 
2.11 The Contractor shall submit the “Certificate from Contractor Appointing Officer or Employee 

to Supervise Payment of Employees” (Exhibit “B”) to the Monitoring Authority listed in 
Document 00495 prior to final execution of the contract. 

 
2.12 During the course of the work, ALL Subcontractors shall submit the “Certificate from 

Subcontractor Appointing Officer or Employee to Supervise Payment of Employees” (Exhibit 
“C”) to the Monitoring Authority listed in Document 00495. 

 
2.13 Upon completion of the Project, as part of the contract-awarding department's total 

clearance process, the Office of Business Opportunity’s Contract Compliance Section must 
review whether the Wage Rate and Payroll Requirements were met and report the results to 
the department. 

 
 

REST OF PAGE INTENTIONALLY LEFT BLANK 
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EXHIBIT “A” 
 

LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES FOR 
ENGINEERING CONSTRUCTION 2015 

 
CLASSIFICATION RATE  CLASSIFICATION RATE 

Asphalt Distributor Operator $14.06 Milling Machine Operator - Fine Grade $13.53 

Asphalt Paving Machine Operator $14.32 Mixer 
Operator 

 $10.33 

Asphalt Raker $12.36 Motor Grader Operator- Rough $14.23 

Asphalt. Shoveler $11.68 Motor Grader Operator $15.69 

Broom or Sweeper Operator $12.68 Oiler  $12.12 

Bulldozer Operator $11.81 Painter-Structures $18.62 

Carpenter- Rough $12.49 Pavement Marking Machine Operator $11.18 

Concrete Finisher- Paving $12.98 Pile 
Driverman. 

 $14.95 

Concrete Finisher- Structures $12.98 Pipe Layer  $12.12 

Concrete Paving Curbing Machine Operator $11.71 Reinforcing Steel Setter - Paving $15.15 

Concrete Paving Finishing Machine Operator $13.07 Reinforcing Steel Setter - Structure $14.39 

Concrete Paving Joint Sealer Operator $11.00 Roller Operator, Pneumatic - Self-propelled $11.57 

Concrete Paving. Saw Operator $13.99 Roller Operator, Steel Wheel, Flat Wheel/Tamping $11.57 

Concrete Paving Spreader Operator. $10.44 Roller Operator, Steel Wheel, Plant Mix Pavement $11.92 

Concrete Rubber . . . $9.00 Scraper Operator $13.47 

Crane Clamshell Backhoe Derrick, Dragline, Shovel Operator $12.71 Servicer  $13.97 

Crusher and Screening Plant Operator $11.29 Sign Installer - PGM $8.54 

Electrician * 3 Journeyman 2 Apprentice Allowed $27.11 Slip Form Machine Operator $11.07 

Flagger $10.33 Spreader Box Operator $13.58 

Form Builder/Setter- Structures $12.23 Structural Steel Worker $14.39 

Form Liner- Paving and Curb $12.34 Tractor Operator - Crawler Type $13.68 

Form Setter- Paving and Curb $12.34 Tractor Operator- Pneumatic $10.07 

Foundation Drill Operator - Crawler Mounted $17.43 Transit Mixer Truck Driver $11.00 

Foundation Drill Operator - Truck Mounted $15.89 Truck Driver, Lowboy-float $16.03 

Front Loader Operator $13.17 Truck Driver, Single-Axle - Heavy $11.46 

Laborer Common $11.02 Truck Driver, Single-Axle - Light $11.48 

Laborer- Utility $11.73 Truck Driver, Tandem Axle Semi-Trailer $12.27 

Manhole Builder $9.00 Work Zone Barricade Servicer $11.67 

Mechanic $16.96 Welders  -  Receive  rate  prescribed  for  craft  performing operation to 
which welding is incidental 

* Apprentices- must be in an approved USDOL Program        and cannot exceed ratios 
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Engineering Prevailing Wages Classification Definitions 
 

 
Asphalt Distributor Operator 

Drives distributor truck, sets spray bars and operates valves and levers to control distribution of bituminous material for 
highway surfacing.  May oil, grease or otherwise service and make adjustments to equipment as needed.  Performs other 
related duties. 

 
Asphalt Paving Machine Operator 

Operates paving machine that spreads and levels asphaltic concrete on highway subgrade.  Controls movement of 
machine, raises and lowers screed, regulates width of screed.  May, oil, grease, service and make adjustments to 
equipment as needed.  Performs other related duties. 

 
Asphalt Raker 

Distributes asphaltic materials evenly over road surface by raking and brushing material to correct thickness; directs 
Laborers when to add or take away material to fill low spots or to reduce high spots.  Performs other related duties. 

 
Asphalt Shoveler 

A general term used on construction work covering many unskilled classifications requiring work of a physical nature.  A 
laborer works with all crews doing everything from pick and shovel work to cleaning up lumber with hammer, shoveling 
and placing concrete, uses air tools, cleans concrete joints and fills joints with sealing compound from bucket or with hose 
and nozzle from a central source, applies coating of oil to inside face of forms, may help set and strip forms, unloads and 
transports reinforcing steel, cures newly poured concrete, helps lower pipe into ditch for pipelayers, builds fences, works 
with dirt crew keeping construction layout stakes out of the way of dirt moving equipment. 

 
Broom or Sweeper Operator 

Operates a self-propelled machine to sweep and clean roadway surfaces.  May oil grease, service and make adjustments 
to equipment as needed.  Performs other related duties. 

 
Bulldozer Operator 

Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push earth or other material.  
May operate a ripper attachment to break up rock or other hard material.  May use a push block on front of tractor to push 
load scrapers.  May oil, grease, or otherwise service and make minor repairs to equipment as needed. Performs other 
related duties. 

 
Carpenter, Rough 

Works from plans to build, assemble, fit together, align, plum, and set in place forms for molding concrete structures.  
Forms may be wood, steel, aluminum, fiberglass or any other type of material. Checks form while concrete is placed.  May 
install miscellaneous materials integral to concrete structures.  May set precast concrete elements.  Prepares for 
slipforming traffic rail and median barrier.  May install permanent metal deck forms.  May work with power tools Performs 
other related duties. 

 
Concrete Finisher, Paving 

Finishes the exposed surfaces of fresh concrete paving, median barrier and every element of concrete structures to the 
final grade and contour structures to the final grade and contour with the use of straight edges and steel trowels.  
Operates bridge deck finishing machine.  Finishes concrete curbs and gutters.  Finishes exposed surface of concrete after 
forms have been removed by patching imperfections with fresh concrete, rubbing surface with abrasive stone, and 
directing others in removing excess or defective concrete with power tools.  Performs other related duties. 

 
Concrete Finisher, Structures 

A worker semi-skilled in concrete finishing who assists Concrete finisher by performing specific or general duties of lesser 
skill and keeping Concrete Finisher supplied with materials, tools, and supplies; cleaning working area an equipment; and 
holding materials and tools.  Performs other related duties. 
 
Concrete Paving Curbing Machine Operator 

Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh 
concrete to grade by use of augers and screeds.  May oil, grease or otherwise service and make adjustments to 
equipment as necessary.  Performs other related duties. 

 
Concrete Paving Finishing Machine Operator 

Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh 
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concrete to grade by use of augers and screeds.  May oil, grease or otherwise service and make adjustments to 
equipment as necessary.  Performs other related duties. 

 
Concrete Paving Joint Sealer Operator 

Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, driveway and approach 
slabs.  May oil, grease or make necessary repairs adjustments to equipment as needed.  Performs other related duties. 

 
Concrete Paving Saw Operator 

Operates a water-cooled power saw with either or an abrasive blade to saw expansion and contraction joints in concrete 
paving.  May also be used to saw asphaltic pavements.  May oil grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 

 
Concrete Paving Spreader Operator 

Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh 
concrete to grade by use of augers and screeds.  May oil, grease or otherwise service and make adjustments to 
equipment as necessary.  Performs other related duties. 

 
Concrete Rubber 

Finishes the exposed surface of concrete masonry after the forms have been removed by patching holes and broken 
corners with fresh concrete, rubbing surface with abrasive stone to remove rough spots, and removing high spots and 
defective concrete with hand chisel and hammer or pneumatic chisel and powered abrasive stone.  Performs other related 
duties. 

 
Crane, Clamshell, Backhoe, Derrick, Dragline, Shovel Operator 

A worker who operates a lattice boom type crane can hoist and move materials, raise and lower heavy weights and 
perform other related operations.  May be crawler type or rubber tired.  May include placement of rock riprap, clamshell, 
dragline, pipe and pile driving operations.  May oil, grease or otherwise service and make necessary adjustments to 
equipment as needed.  Performs other related duties. 

 
Crusher and Screed Plant Operator 

Operates a crusher or screening plant through which rock is run to break it into crushed stone for construction or to control 
flow of materials not needed.  May include minor repairs and may service and make necessary adjustments to equipment 
as needed.  Performs other related duties. 

 
Electrician *3 Journeyman 2 Apprentice 

Plans and directs the layout of metal electrical conduit, installs wiring systems, switch-panels, buss bars, works on 
overhead distribution systems and underground distribution systems.  Performs other related duties. 

 
Flagger 

A worker who directs traffic in or around a construction site.  May use signs or devices to direct traffic.  May help 
assemble, position and clean devices or equipment used to direct traffic.  Must be able to effectively communicate with 
the public.  May require certain level of training by TXDOT specifications.  Performs other related duties. 

 
Form Builder/Setter, Structures 

Fits together, aligns and sets to grade metal and wooden forms for placement of concrete.  Forms may be wood, steel, 
aluminum, fiberglass or any other type of material.  Checks forms while concrete is placed.  May install miscellaneous 
materials integral to concrete structures.  May set precast concrete elements.  Prepares for slipforming traffic rail and 
median barrier.  May install permanent metal deck forms.  May work with power tools.  Performs other related duties. 

 
Form Liner, Paving & Curb 

Fits together, panels align and sets to grade metal and wooden forms for placement of concrete.  Works with survey crew 
to set stringline for panels or moles.  Performs other related duties. 

 
Form Setter, Paving & Curb 

Fits together, align and set to grade metal and wooden forms for placement of concrete paving and curbs.  Works with 
survey crew to set stringline for paving, curb and gutter curb.  Performs other related duties. 

 
Foundation Drill Operator, Crawler Mounted 

Operates a hole-drilling machine that is crawler mounted.  May include geotechnical operations such as soils nails, rock 
nails, tiebacks, anchors and jet grouting.  May oil, grease or otherwise service and make necessary adjustments to 
equipment as needed.  Performs other related duties. 
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Foundation Drill Operator, Truck Mounted 

Operates a hole drilling machine that is mounted on the rear of a rubber tired vehicle or truck.  May include soils nails, 
rock nails, tiebacks, anchors and jet grouting.  Drive truck from location to location or may have laborer who drives truck.  
May oil, grease or otherwise service and make necessary adjustments to equipment as needed.  Performs other related 
duties. 

 
Front End Loader Operator 

Operates a rubber tired, skid steer or crawler type tractor with an attached scoop type bucket on front end.  Machine is 
used to load materials from stockpiles, excavation, charging batch plants, loading and unloading trucks.  May be used 
with attachments in lieu of the bucket.  May oil, grease or otherwise service and make necessary adjustments to 
equipment as needed.  Performs other related duties. 

 
Laborer, Common 

A general term used on construction work covering many unskilled classifications requiring work of a physical nature.  A 
laborer works with all crews doing everything from pick and shovel work to cleaning up lumber with hammer, shoveling 
and placing concrete, uses air tools, cleans concrete joints and fills joints with sealing compound from bucket or with hose 
and nozzle from a central source, applies coating of oil to inside face of forms, may help set and strip forms, unloads and 
transports reinforcing steel, cures newly poured concrete, helps lower pipe into ditch for pipelayers, builds fences, works 
with dirt crew keeping construction layout stakes out of the way of dirt moving equipment. 

 
Laborer, Utility 

Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects and tasks where 
demands require workmen with varied experience and ability to work without close direction.  Unloads and transports 
reinforcing steel.  May occasionally place and tie reinforcing steel.  Directs common laborers in pouring concrete.  Erects 
shoring and bracing.  Assists in installation of pipe. Installs, operate and maintains dewatering systems.  May assist 
equipment operators in positioning machines, verifying grades and signaling operators.  Directs truck drivers and scraper 
operators to dumping positions to maintain grades as directed.  Uses power tools and air tools.  May work as lead man in 
a labor crew.  His performance of a wide variety of construction jobs distinguishes him from a helper assigned to a specific 
craft.  Installs and maintains erosion control.  Is more or less a general utility construction worker.  May be second step in 
learning a skill, and may later become a helper in a specific classification.  Performs other related duties. 

 
Manhole Builder 

Constructs a means of permanent access to water and sewer lines for maintenance purposes.  This work consists of 
laying brick or concrete slab at bottom of ditch up to an approximate grade line near the surface of the ground.  Brick or 
block is normally laid to form a nearly circular manhole.  Brick or block is laid in by eyesight and is normally to a plumb 
line.  Chipped or culled brick can be used quite often is.  No effort may be made to keep mortar off the face of the brick 
and joints are not pointed.  May apply coating of concrete to interior and exterior surface.  Performs other related duties. 

 
Mechanic 

Assembles, set up, adjusts and maintains and repairs all types of construction equipment and trucks.  He may perform the 
duties of a welder in repair of equipment.  Performs other related duties. 

 
Milling Machine Operator, Fine Grade 

Operates a power-driven milling machine that planes material of the to roadbed and discharges the material into a hauling 
unit or a windrow.  May oil, grease or otherwise service and make necessary adjustments to equipment as needed.  
Performs other related duties. 
 
Mixer Operator 

Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects and tasks where 
demands require workmen with varied experience and ability to work without close direction.  Unloads and transports 
reinforcing steel.  May occasionally place and tie reinforcing steel.  Directs common laborers in pouring concrete.  Erects 
shoring and bracing.  Assists in installation of pipe.  Installs, operate and maintains dewatering systems.  May assist 
equipment operators in positioning machines, verifying grades and signaling operators.  Directs truck drivers and scraper 
operators to dumping positions to maintain grades as directed.  Uses power tools and air tools.  May work as lead man in 
a labor crew.  His performance of a wide variety of construction jobs distinguishes him from a helper assigned to a specific 
craft.  Installs and maintains erosion control.  Is more or less a general utility construction worker.  May be second step in 
learning a skill, and may later become a helper in a specific classification.  Performs other related duties. 

 
Motor Grader Operator, Rough 

Operates a motor grader.  Equipment is used to grade excavation and embankment and to lay asphalt, base and other 
materials.  May blade haul roads and do other general motor grader work, but does not perform finish grade work to close 
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specification tolerances.  This operator may be a learner in the first phase of learning the skills of motor grader work.  May 
oil, grease or otherwise service and make necessary adjustments to equipment as needed.  Performs other related duties. 

 
Motor Grader Operator 

Operates a motor grader.  Equipment is used to grade excavation and embankment and to lay asphalt, base and other 
materials.  May blade haul roads and do other general motor grader work, but does not perform finish grade work to close 
specification tolerances.  This operator may be a learner in the first phase of learning the skills of motor grader work.  May 
oil, grease or otherwise service and make necessary adjustments to equipment as needed.  Performs other related duties. 

 
Oiler 

A learner or semi-skilled worker who under the direction of the watch engineer.  May oil and grease or otherwise service 
all engines and necessary equipment as needed.  He may clean and paint engine room as needed.  Performs other 
related duties. 

 
Painter, Structures 

Paints and stains structural steel and concrete surfaces of bridges, retaining walls, or other structures.  Directs cleaning 
and abrasive blasting of surfaces prior to painting or staining.  Performs other related duties. 

 
Pavement Marking Machine Operator 

Operates machine used in laying paint stripes or markers on all types of paving.  Loads machine with appropriate 
materials and may walk or ride on machine.  May oil, grease or otherwise service and make necessary adjustments to 
equipment as needed.  Performs other related duties. 

 
Piledriverman 

Sets in place, aligns, plumbs directs driving of timber, concrete, steel, pipe and any other type of piling.  Sets, drives and 
pulls steel, concrete and other types of sheet piling.  Rigs pile and leads and bracing.  Signals operator. Splices piles 
before and after driving.  Directs pile cutoff.  May direct jetting or drilling equipment in connection with installing piles to 
grade.  Performs other related duties. 

 
Pipelayer 

Installs concrete, clay, steel, ductile iron, plastic, corrugated pipe and any other type of pipe for storm drainage, water 
lines, gas lines and sanitary sewer lines.  Lays underground communication and electrical ducts.  May install and set 
electrical ground boxes, hand holes, manholes, inlets and other structures.  Caulks joints, makes threaded and flanged 
connections. Installs valves and other accessories.  Performs other related duties. 

 
Reinforcing Steel Setter, Paving 

Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May direct unloading 
of material.  Determines rigging required to complete work.  Gives direction to reinforcing steel worker (helper) or common 
or utility laborers.  May install miscellaneous materials integral to concrete structure or paving.  May work with power 
tools.  Performs other related duties. 
 
Reinforcing Steel Setter, Structure 

Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May direct unloading 
of material.  Determines rigging required to complete work.  Gives direction to reinforcing steel worker (helper) or common 
or utility laborers.  May install miscellaneous materials integral to concrete structure or paving.  May work with power 
tools.  Performs other related duties. 

 
Roller Operator, Pneumatic, Self-Propelled 

Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact and smooth all 
bituminous materials.  May oil, grease or otherwise service and make necessary adjustments to equipment as needed.  
Performs other related duties. 

 
Roller Operator, Steel Wheel, Flat Wheel/Tamping 

Operates a self-propelled machine with either steel wheels or pneumatic tires which is used to compact earth fills, 
subgrade, flexible base and all other types of materials except bituminous.  May oil, grease or otherwise service and make 
necessary adjustments to equipment as needed.  Performs other related duties. 

 
Roller Operator, Steel Wheel, Plant Mix Pavement 

Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact and smooth all 
bituminous materials.  May oil, grease or otherwise service and make necessary adjustments to equipment as needed.  
Performs other related duties. 
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Scraper Operator 

Operates a self-contained wheeled tractor scraper both self loading or assisted by crawler tractors or other scrapers.  
Used to excavate and transport earth or other materials.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 

 
Servicer 

Drives a truck, which carries various fuels, oils, greases and filters.  Must have knowledge of and is responsible for the 
correct oiling and greasing and changing of filters on equipment according to the manufacturers’ specifications.  Uses 
compressed air grease guns, wrenches and other tools.  May make adjustments to clutches, brakes and other mechanical 
items.  Keeps record of service preventive maintenance records.  May have laborer assisting him.  May require CDL if 
driving truck on public highways.  Performs other related duties. 

 
Sign Installer (PGM) 

Sets forms, reinforcing steel, anchor bolts and pours concrete for Sign foundations.  Fabricates and erects pipe and angle 
Frameworks by bolting, welding or other means prior to installation of signs that are normally prefabricated.  Works from 
plans in location and drilling holes for proper location and alignment of signs.  May direct hoisting of signs into place.  
Fastens signs to framework by bolting and other means.  Locates and sets lighting brackets.  May perform other work 
associated with signing projects.  Supervises sign erector helper.  Performs other related duties. 

 
Slip Form Machine Operator 

Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, driveway and approach 
slabs.  May oil, grease or make necessary repairs adjustments to equipment as needed.  Performs other related duties. 

 
Spreader Box operator 

Operates spreader box by adjusting hopper and strike off blade so that the gravel, stone or other material may be spread 
to a specific depth on road surface during seal coat and surface treatment operations.  May oil, grease or otherwise 
service and make necessary adjustments to equipment as needed.  Performs other related duties. 

 
Structural Steel Worker 

Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May direct unloading 
of material.  Determines rigging required to complete work.  Gives direction to reinforcing steel worker (helper) or common 
or utility laborers.  May install miscellaneous materials integral to concrete structure or paving.  May work with power 
tools.  Performs other related duties. 
 
Tractor operator, Crawler Type 

Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push earth or other material.  
May operate a ripper attachment to break up rock or other hard material. May use a push block on front of tractor to push 
load scrapers.  May oil, grease, or otherwise service and make minor repairs to equipment as needed.  Performs other 
related duties. 

 
Tractor Operator, Pneumatic 

Operates a gasoline or diesel powered agricultural tractor that tows compaction rollers, plow, disc. water tanks, scrapers 
and other similar operations.  May use other miscellaneous attachments.  May oil, grease or otherwise service and make 
necessary adjustments to equipment as needed.  Performs other related duties. 

 
Traveling Mixer Operator 

Drives a gasoline or diesel truck upon which is mounted a concrete mixer.  Operates concrete mixer and dumps concrete 
on the grade, into forms or into concrete pumps or buckets.  Cleans mixer drum.  May require CDL license for on highway 
use.  May service and make necessary adjustments for proper operation of equipment.  Performs other related duties. 

 
Truck driver, lowboy-Float 

Drives a heavy-duty diesel powered truck to which is attached a trailer upon which heavy equipment is hauled.  Driver is 
often required to operate heavy equipment to load or unload the lowboy.  May require CDL license for on highway use.  
May service and make necessary adjustments for proper operation of equipment.  Performs other related duties. 

 
Truck driver, Single Axle, Heavy 

Drive a light capacity truck for transporting loads of construction material.  The truck is of single rear axle type, may have 
various kinds of beds attached, such as dump, flat bed, tank, etc.  May require CDL license for driving on highway.  May 
services and make necessary adjustments for proper operation equipment.  Performs other related duties. 

 
Truck driver, Single Axle-Light 

Drive a light capacity truck for transporting loads of construction material.  The truck is of single rear axle type, may have 
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various kinds of beds attached, such as dump, flat bed, tank, etc.  May require CDL license for driving on highway.  May 
services and make necessary adjustments for proper operation equipment.  Performs other related duties. 

 
Truck Driver, Tandem Axle, Semi-Trailer 

Drives a diesel-powered tractor pulling a semi trailer hauling materials.  Hauls dirt, rock, aggregates or other material.  
May require CDL license for driving on highway.  May service and make necessary adjustments for proper operation of 
equipment.  Performs other related duties. 

 
Work Zone Barricade Servicer 

Fabricates, erects and maintains temporary traffic control devices, including arrow boards, signs, barricades, channelizing 
devices, barrels and all message boards.  May operates a truck during traffic control operations. 

 
WELDERS - Receives rate for craft being performed to which welding is incidental. 



CITY OF HOUSTON  WAGE SCALE AND PAYROLL REQUIREMENTS 
STANDARD DOCUMENT FOR ENGINEERING CONSTRUCTION 

00820-11 
Edition Date: 02-01-2015 

 

EXHIBIT “B” 
 

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 
SUPERVISE PAYMENT OF EMPLOYEES 

 
 

Project Name             
 

             

 
Project WBS#: Date    

 
(I) (We) hereby certify that (I am) (we are) the Prime Contractor for     
 
             

(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have 
appointed , whose signature appears below, to 
supervise the payment of (my) (our) employees beginning , 20 ; 
that he/she is in a position to have full knowledge of the facts set forth in the payroll 
documents and in the statement of compliance required by the Copeland Act and the City of 
Houston, which he/she is to execute with (my) (our) full authority and approval until such time 
as (I) (we) submit to the City of Houston a new certificate appointing some other person for 
the purposes hereinabove stated. 

 
 

         Phone:    
(Identifying Signature of Appointee) 

 
Attest:            

(Name of Firm or Corporation) 

 
 

By:  By:      
(Signature) (Signature) 

 
        

(Title) (Title) 
 
 
NOTE:  This certificate must be executed by an authorized officer of a corporation or by a member 
of a partnership, and shall be executed prior to and be submitted with the first payroll.  Should the 
appointee be changed, a new certificate must accompany the first payroll for which the new 
appointee executes a statement of compliance required by the Copeland Act and the City of 
Houston. 
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EXHIBIT “C” 
 

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 
SUPERVISE PAYMENT OF EMPLOYEES 

 
 

Project Name             
 

             

 
Project WBS#: Date    

 
(I) (We) hereby certify that (I am) (we are) the Sub Contractor for      
 

             
(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have 
appointed     , whose signature appears below, to supervise 
the payment of (my) (our) employees beginning    , 20 ; that 
he/she is in a position to have full knowledge of the facts set forth in the payroll documents 
and in the statement of compliance required by the Copeland Act and the City of Houston, 
which he/she is to execute with (my) (our) full authority and approval until such time as (I) 
(we) submit to the City of Houston a new certificate appointing some other person for the 
purposes hereinabove stated. 

 
 

         Phone:    
(Identifying Signature of Appointee) 

 
Attest:            

(Name of Firm or Corporation) 

 
 

By:  By:      
(Signature) (Signature) 

 
        

(Title) (Title) 
 
 

NOTE: This certificate must be executed by an authorized officer of a corporation or by a 
member of a partnership, and shall be executed prior to and be submitted with the first 
payroll.  Should the appointee be changed, a new certificate must accompany the first 
payroll for which the new appointee executes a statement of compliance required by the 
Copeland Act and the City of Houston. 

 
END OF DOCUMENT 
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Document 00821 
 

WAGE SCALE AND PAYROLL REQUIREMENTS 
FOR BUILDING CONSTRUCTION 

 

 
Wage Scale Requirements 

 

1.1 Contractor and its Subcontractors must pay the general prevailing wage rates for 
building construction for each craft or type of worker or mechanic employed in the 
execution of any building construction or repair under the Contract in accordance 
with Chapter 2258 of the Texas Government Code and City of Houston, Texas 
Ordinance Nos. 85-2070, 2000-1114, 2001-152, 2006-91 and 2006-168, and 2009- 
247 all as amended from time to time.  City Council has determined the prevailing 
wage rate in the locality in which the work is being performed, which is set forth in 
Exhibit "A". 

 
1.2 This prevailing wage rate does not prohibit the payment of more than the rates 

stated. 
 
1.3 In bidding, Contractor warrants and represents that it has carefully examined the 

classifications for each craft or type of worker needed to execute the Contract and 
determined that such classifications in Exhibit "A" include all necessary categories to 
perform the work under the Contract. 

 
1.4 The wage scale for building construction is to be applied to work on a building 

including an area within 5 feet of the exterior wall. 
 
1.5 If Contractor believes that an additional classification for a particular craft or type of 

worker is necessary to perform work under the Contract, it must submit with its bid a 
request to the Contract Compliance Division of the Office of Business Opportunity 
("OBO") to use an additional labor classification not listed in Exhibit "A" and specify 
the proposed new classification.  OBO shall determine whether a proposed 
classification is already covered in Exhibit "A", and, if it is, specify which classification 
is appropriate. OBO’s decision is conclusive.  If OBO decides that a new 
classification is necessary, it will determine the appropriate prevailing wage rate for 
any resurveyed, amended, new, or additional craft or type of worker not covered by 
Exhibit "A".  Such determination must be decided in accordance with procedures 
established by OBO, and in compliance with Chapter 2258 of the Texas Government 
Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-1114, 2001-152, 
2006-91, 2006-168, and 2009-247 subject to City Council approval. 

 
1.6 Contractor must not use any labor classification not covered by Exhibit "A" until such 

classification is established and approved for use by OBO. 
 
1.7 A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government 

Code must pay to the City, $60 per each worker employed for each calendar day or 
part of the day that the worker is paid less than the wage rates set forth in Exhibit 
"A".
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1.8 The City may withhold money required to be withheld under Chapter 2258 of the 
Texas Government Code from the final payment to Contractor or earlier payments if 
City Council makes a determination that there is good cause to believe that 
Contractor has not complied with these provisions and Chapter 2258 of the 
Government Code, in which case the City may withhold the money at any time 
subsequent to the finding by City Council. 
 

1.9 Contractor and Subcontractors must keep records specifying: 
 
(1) the name and classification of each worker employed under the Contract; and 
 
(2) the actual per diem wages paid to each worker, and the applicable hourly 

rate. 
 
The records must be open at all reasonable hours for inspection by the officers and 
agents of the City. 
 

1.10 The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per 
worker per week, shall be calculated at 1.5 times the worker’s base pay, plus 1.0 
times fringe benefits, for the applicable craft and level. 

 

Certified Payroll Requirements 
 

2.1 Employees are paid weekly and payrolls are submitted weekly using the City of 
Houston’s electronic payroll submission module, unless the prime Contractor has 
been instructed to do otherwise by the Office of Business Opportunity.  When no 
work is done after a Contractor has started work, the Contractor is required to 
submit a weekly compliance statement indicating no work was performed.  The 
payrolls must reflect the exact work and classification of the workers, the exact 
amount that they were paid.  Workers must be paid the contracted amount 
(prevailing wage rates).  The Contractor will be penalized $60.00 a day for each 
employee who is underpaid per Texas Government Code §2258-023 for all 
contracts. 

 
2.2 Payrolls must be submitted electronically & indicate whether the worker worked 

inside or outside the building area when both wage rates are applicable to the 
project. 

 
2.3 Payrolls must be submitted each week until all work by the contractor is complete 

and the electronic payroll submission is marked as final in the system.  
 

2.4 Payrolls must cover a seven day period from the start of the work week and must 
be consecutive seven day periods until all work is complete. 

 
2.5 Payrolls must have employees' names, addresses, last four digits of the social 

security numbers, and job classifications.  The job classifications must be the same 
as the classifications on the prevailing wage rate schedule. 

 

2.6 A payroll deduction authorization form must be submitted for each employee for 
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any deductions other than Federal and FICA taxes and court ordered child support. 
 

2.7 Employees must be paid overtime (time and a half) for all hours worked over 40 
hours a week on both federally and City-funded contracts. 

 
2.8 The Contractor has the responsibility to comply with all Internal Revenue Service 

rules and regulations.  Contractors who submit certified payrolls with Owner 
Operators (truckers) must submit a signed tax liability statement from each Owner 
Operator acknowledging their responsibility for Federal Income Tax and FICA 
reporting obligations. 

 
2.9 If the Contractor wants to use the apprentice wage rates for an employee, the 

apprenticeship certificates must be submitted to the Office of Business Opportunity 
in advance of the employee working on the project and appearing on the payroll.  
Contractor must comply with posted number of journeymen to apprentices or 
helpers as listed on the wage rate. 

 
2.10 A poster of the Prevailing Wage Rate Schedule should be clearly displayed on 

each job site from the time the project starts until the work is completed, or in case 
of annual service agreements, in the Contractor's office. 

 
2.11 The Contractor shall submit the “Certificate from Contractor Appointing Officer or 

Employee to Supervise Payment of Employees” (Exhibit “B”) to the Monitoring 
Authority listed in Document 00495 prior to final execution of the contract. 

 
2.12 During the course of the work, Subcontractors shall submit the “Certificate from 

Subcontractor Appointing Officer or Employee to Supervise Payment of 
Employees” (Exhibit “C”) to the Monitoring Authority listed in Document 00495. 

 
2.13 Upon completion of the Project, as part of the contract-awarding department's total 

clearance process, the Office of Business Opportunity’s Contract Compliance 
Section must review whether the Wage Rate and Payroll Requirements were met 
and report the results to the department. 

 
 
 
 

REST OF PAGE INTENTIONALLY LEFT BLANK 
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EXHIBIT “A” 
 

CITY OF HOUSTON, TEXAS 
LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES 

FOR BUILDING CONSTRUCTION 2015 

Worker Classification Ratio Base Rate 
Fringe 
Benefit 

Wage 
Total 

Asbestos Worker/Insulator * Ratio 1/1 - Apprentice $20.75 $9.85 $30.60 

Asbestos Abatement Worker (ceilings, walls ,floors only) Ratio 1/3 – Helpers  $9.10 $14.00 $0.00 $14.00 

Boilermaker * Ratio 5/1 - Apprentice $23.14 $21.55 $44.69 

Brick Layer * (see Mason Tender Brick) Ratio 1/3 – Mason Tender Brick $18.87 $0.00 $18.87 

Carpenter * (including acoustical ceiling work) Ratio 2/1 - Apprentice $21.97 $7.98 $29.95 

Cement Mason/Concrete Finisher * Ratio 1/3 Mason Tender 
ConcreteConcrete 

$13.93 $0.00 $13.93 

Drywall Finisher/Taper * Ratio 1/3 – Helpers $8.54 $16.27 $3.66 $19.93 

Drywall Hanger, * incl. metal studs installation Ratio 1/3 – Helpers $9.46 $17.44 $3.93 $21.37 

Electrician * Ratio 3/2 - Apprentice $27.65 $7.70 $35.35 

Elevator Mechanic * Ratio 1/1 - Apprentice $38.00 $26.79 $64.79 

Formbuilder/ Formsetter * Ratio 1/3 – Helpers $7.67 $12.77 $0.00 $12.77 

Glazier * Ratio 1/3 – Helper  $11.51 $14.92 $2.78 $17.70 

Insulator * (Batt and Foam) Ratio 1/3 – Helper $6.50 $14.87 $0.73 $15.60 

Ironworker *(Reinforcing) Ratio 1/3 – Helper $7.83 $12.14 $0.00 $12.14 

Ironworker *(Structural) Ratio 1/3 – Helper $10.19 $22.02 $6.35 $28.37 

Lather * Ratio 1/3 – Helper $13.38 $19.73 $0.00 $19.73 

Painter * (Brush, Roller, and Spray) Ratio 1/3 – Helper $7.42 $17.24 $4.41 $21.65 

Pipe Fitter *(HVAC Pipe only) Ratio 1/1 - Apprentice $29.63 $10.31 $39.94 

Pipe Fitter *(Excluding HVAC) Ratio 1/3 – Apprentice  $12.40 $29.39           $10.31 $39.70 

Plasterer * Ratio 1/3 Plaster Tenders $19.42 $1.00 $20.42 

Plumber * Ratio 3/2 - Apprentice $30.29 $9.50 $39.79 

Roofer * Ratio 1/3 – Helper $7.85 $15.40 $0.00 $15.40 

Sheet Metal Worker *(incl. HVAC duct and system install.) Ratio 2/1 - Apprentice $25.37           $12.39 $37.76 

Sprinkler Fitter  * (Fire sprinklers) Ratio 1/1 – Apprentice $26.36 $16.52 $42.88 

Tile Finisher * Ratio 1/3 – Helper $8.08 $12.00 $0.43 $12.43 

Tile Setter * Ratio 1/3 – Helper  $10.91 $16.17 $0.00 $16.17 

Truck Driver  $14.18 $0.00 $14.18 

     
Laborers:     
Common Laborer  $9.29 $0.00 $9.29 

Mason Tender (Bricklayer’s Helper)  $10.13 $0.00 $10.13 

Mason Tender (Cement /Concrete Finisher’s Helper)  $9.86 $0.00 $9.86 

Pipe Layer  $12.35 $0.00 $12.35 

Plaster Tender (Plasterer’s helper)  $12.90 $2.51 $15.41 

     
Power Equipment Operator:     

Asphalt Paver  $13.50 $0.25 $13.75 

Backhoe – Power Equipment Operator  $12.54 $0.00 $12.54 

Crane – Power Equipment Operator  $34.85 $9.85 $44.70 

Forklift – Power Equipment Operator  $16.00 $0.00 $16.00 

Slab and Wall Saw – Power Equipment Operator  $15.54 $3.83 $19.37 

Welders - Receive rate prescribed for craft performing operation in which welding is incidental 

 

* When Apprentices are shown, Helpers cannot be utilized. See Definitions for allowable journeymen to apprentice /helpers. 
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Building Construction Prevailing Wages Classification Definitions 
 
 
Asbestos Worker/Insulator * - Ratio 1Journeyman /1 Apprentice (1 Journeyman / 1 Apprentice) 
(Including application of all insulating materials, protective coverings, coatings and finishing to all 
type of mechanical systems).  Applies insulating material to exposed surfaces of structures, such as 
air ducts, hot and cold pipes, storage tanks, and cold storage rooms:  Reads blueprints and selects 
required insulation material (in sheet, tubular, or roll form), such as fiberglass, foam rubber, 
styrofoam, cork, or urethane, based on material’s heat retaining or excluding characteristics.  
Brushes adhesives on or attaches metal adhesive-backed pins to flat surfaces as necessary to 
facilitate application of insulation material.  Measures and cuts insulation material to specified size  
and shape for covering flat or round surfaces, using tape measure, knife, or scissors.  Fits, wraps, 
or attaches required insulation material around or to structure, following blueprint specifications.  
Covers or seals insulation with preformed plastic covers, canvas strips, sealant, or tape to secure 
insulation to structure, according to type of insulation used and structure covered, using staple gun, 
trowel, paintbrush, or caulking gun. 
 
Asbestos Abatement Worker * (Ceilings, Floors, & Walls only) Ratio 1 Journeyman /3 Helpers 
Removes asbestos from ceilings, walls, beams, boilers, and other structures, following hazardous 
waste handling guidelines: Assembles scaffolding and seals off work area, using plastic sheeting 
and duct tape.  Positions mobile decontamination unit or portable showers at entrance of work area.  
Builds connecting walkway between mobile unit or portable showers and work area, using hand 
tools, lumber, nails, plastic sheeting, and duct tape.  Positions portable air evacuation and filtration 
system inside work area.  Sprays chemical solution over asbestos covered surfaces, using tank 
with attached hose and nozzle, to soften asbestos.  Cuts and scrapes asbestos from surfaces, 
using knife and scraper.  Shovels asbestos into plastic disposal bags and seals bags, using duct 
tape.  Cleans work area of loose asbestos, using vacuum, broom, and dustpan.  Places asbestos in 
disposal bags and seals bags, using duct tape.  Dismantles scaffolding and temporary walkway, 
using hand tools, and places plastic sheeting and disposal bags into transport bags.  Seals bags, 
using duct tape, and loads bags into truck. 
 
Boilermaker * - Ratio 5 Journeymen /1 Apprentice 
Assembles, analyzes defects in, and repairs boilers, pressure vessels, tanks, and vats in field, 
following blueprints and using hand tools and portable power tools and equipment:  Locates and 
marks reference points for columns or plates on foundation, using master straightedge, squares, 
transit, and measuring tape, and applying knowledge of geometry.  Attaches rigging or signals 
crane operator to lift parts to specified position.  Aligns structures or plate sections to assemble 
boiler frame, tanks, or vats, using plumb bobs, levels, wedges, dogs, or turnbuckles.  Hammers, 
flame cuts, files, or grinds irregular edges of sections or structural parts to facilitate fitting edges 
together.  Bolts or arc-welds structures and sections together.  Positions drums and headers into 
supports and bolts or welds supports to frame.  Aligns water tubes and connects and expands ends 
to drums and headers, using tube expander.  Bells, beads with power hammer, or welds tube ends 
to ensure leak proof joints.  Bolts or welds casing sections, uptakes, stacks, baffles, and such 
fabricated parts as chutes, air heaters, fan stands, feeding tube, catwalks, ladders, coal hoppers, 
and safety hatch to frame, using wrench.  Installs manholes, hand holes, valves, gauges, and feed 
water connection in drums to complete assembly of water tube boilers.  Assists in testing 
assembled vessels by pumping water or gas under specified pressure into vessel and observing 
instruments for evidence of leakage.  Repairs boilers or tanks in field by unbolting or flame cutting 
defective sections or tubes, straightening plates, using torch or jacks, installing new tubes, fitting 
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and welding new sections and replacing worn lugs on bolts.  May rivet and caulk sections of 
vessels, using pneumatic riveting and caulking hammers. 
 
Bricklayer * (See Mason Tender) - Ratio 1Journeyman /3 Mason Tender Brick 
Lays building materials, such as brick, structural tile, and concrete cinder, glass, gypsum, and terra 
cotta block (except stone) to construct or repair walls, partitions, arches, sewers, and other 
structures:  Measures distance from reference points and marks guidelines on working surface to 
lay out work.  Spreads soft bed (layer) of mortar that serves as base and binder for block, using 
trowel.  Applies mortar to end of block and positions block in mortar bed.  Taps block with trowel to 
level, align, and embed in mortar, allowing specified thickness of joint.  Removes excess mortar 
from face of block, using trowel.  Finishes mortar between brick with pointing tool or trowel.  Breaks 
bricks to fit spaces too small for whole brick, using edge of trowel or brick hammer.  Determines 
vertical and horizontal alignment of courses, using plumb bob, gauge line (tightly stretched cord), 
and level.  Fastens brick or terra cotta veneer to face of structures, with tie wires embedded in 
mortar between bricks, or in anchor holes in veneer brick.  May weld metal parts to steel structural 
members.  May apply plaster to walls and ceiling, using trowel, to complete repair work. 
 
Carpenter * (Including Acoustical Ceiling Work) - Ratio 2 Journeymen /1 Apprentice 
Constructs, erects, installs, and repairs structures and fixtures of wood, plywood, and wallboard, 
using carpenter’s hand tools and power tools, and conforming to local building codes:  Studies 
blueprints, sketches, or building plans for information pertaining to type of material required, such 
as lumber or fiberboard, and dimensions of structure or fixture to be fabricated.  Selects specified 
type of lumber or other materials.  Prepares layout, using rule, framing square, and calipers.  Marks 
cutting and assembly lines on materials, using pencil, chalk, and marking gauge.  Shapes materials 
to prescribed measurements, using saws, chisels, and planes.  Assembles cut and shaped 
materials  and fastens them together with nails, dowel pins, or glue.  Verifies trueness of structure 
with plumb bob and carpenter’s level.  Erects framework for structures and lays subflooring. Builds 
stairs and  lays out and installs partitions and cabinetwork.  Covers sub floor with building paper to 
keep out moisture and lays hardwood, parquet, and wood-strip-block floors by nailing floors to sub 
floor or cementing them to mastic or asphalt base.  Applies shock-absorbing, sound-deadening, and 
decorative paneling to ceilings and walls.  Fits and installs prefabricated window frames, doors, 
doorframes, weather stripping, interior and exterior trim, and finish hardware, such as locks, letter 
drops, and kick plates.  Constructs forms and chutes for pouring concrete.  Erects scaffolding and 
ladders for assembling structures above ground level.  May weld metal parts to steel structural 
members. 
 
Cement Mason/Concrete Finisher *( Mason Tender Cement/Concrete) - Ratio 1 Journeyman /3 
Mason Tender Cement 
Finisher; concrete floater Smooths and finishes surfaces of poured concrete floors, walls,  
sidewalks, or curbs to specified textures, using hand tools or power tools, including floats, trowels, 
and screeds:  Signals concrete deliverer to position truck to facilitate pouring concrete.  Moves 
discharge chute of truck to direct concrete into forms.  Spreads concrete into inaccessible sections 
of forms, using rake or shovel.  Levels concrete to specified depth and workable consistency, using 
hand held screed and floats to bring water to surface and produce soft topping.  Smooths, and 
shapes surfaces of freshly poured concrete, using straightedge and float or power screed.  Finishes 
concrete surfaces, using power trowel, or wets and rubs concrete with abrasive stone to impart 
finish.  Removes rough or defective spots from concrete surfaces, using power grinder or chisel and 
hammer, and patches holes with fresh concrete or epoxy compound.  Molds expansion joints and 
edges, using edging tools, jointers, and straightedge.  May sprinkle colored stone chips, powdered 
steel, or coloring powder on concrete to produce prescribed finish.  May produce rough concrete 
surface, using broom.  May mix cement, using hoe or concrete-mixing machine.  May direct sub 
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grade work, mixing of concrete, and setting of forms. 
 
Drywall Finisher/Taper - Ratio 1Journeyman /3 Helpers 
Wallboard and plasterboard; sheetrock taper; taper and bedder; taper and floater.  Seals joints 
between plasterboard or other wallboards to prepare wall surface for painting or papering; Mixes 
sealing compound by hand or with portable electric mixer, and spreads compound over joints 
between boards, using trowel, broad knife, or spatula.  Presses paper tape over joint to embed tape 
into compound and seal joint, or tapes joint, using mechanical applicator that spreads compound 
and embeds tape in one operation.  Spreads and smooth’s cementing material over tape, using 
trowel or floating machine to blend joint with wall surface.  Sands rough spots after cement has 
dried.  Fills cracks and holes in walls and ceiling with sealing compound.  Installs metal molding at 
corners in lieu of sealant and tape.  Usually works as member of crew.  May apply texturing 
compound and primer to walls and ceiling preparatory to final finishing, using brushes, roller, or 
spray gun.  May countersink nails or screws below surface of wall prior to applying sealing 
compound, using hammer or screwdriver. 
 
Drywall Hanger - Ratio 1 Journeyman /3 Helpers 
Dry-wall installer; gypsum dry-wall systems installer.  Plans gypsum drywall installations, erects 
metal framing and furring channels for fastening drywall, and installs drywall to cover walls, ceilings, 
soffits, shafts, and movable partitions in residential, commercial, and industrial buildings:  Reads 
blueprints and other specifications to determine method of installation, work procedures, and 
material, tool, and work aid requirements.  Lays out reference lines and points for use in computing 
location and position of metal framing and furring channels and marks position for erecting 
metalwork, using chalk line.  Measures, marks, and cuts metal runners, studs, and furring channels 
to specified size, using tape measure, straightedge and hand and portable power cutting tools.  
Secures metal framing to walls and furring channels to ceilings, using hand and portable power 
tools. 
Measures and marks cutting lines on drywall, using square, tape measure, and marking devices.  
Scribes cutting lines on drywall, using straightedge and utility knife and breaks board along cut 
lines.  Fits and fastens board into specified position on wall, using screws, hand tools, portable 
power tools, or adhesive.  Cuts openings into board for electrical outlets, vents, or fixtures, using 
keyhole saw or other cutting tools.  Measures, cuts, assembles, and installs metal framing and 
decorative trim for windows, doorways, and vents.  Fits, aligns, and hangs doors and installs 
hardware, such as locks and kick plates (Includes Installing Metal Studs). 
 
Electrician *  Ratio 3 Journeymen /2 Apprentice 
Plans layout, installs, and repairs wiring, electrical fixtures, apparatus, and control equipment:  
Plans new or modified installations to minimize waste of materials, provide access for future 
maintenance, and avoid unsightly, hazardous, and unreliable wiring, consistent with specifications 
and local electrical codes.  Prepares sketches showing location of wiring and equipment, or follows 
diagrams or blueprints, ensuring that concealed wiring is installed before completion of future walls, 
ceilings, and flooring.  Measures, cuts, bends, threads, assembles, and installs electrical conduit, 
using tools, such as hacksaw, pipe threader, and conduit bender.  Pulls wiring through conduit.  
Splices wires by stripping insulation from terminal leads, using knife or pliers, twisting or soldering 
wires together, and applying tape or terminal caps.  Connects wiring to lighting fixtures and power 
equipment, using hand tools. Installs control and distribution apparatus, such as switches, relays, 
and circuit-breaker panels, fastening in place with screws or bolts, using hand tools and power 
tools.  Connects power cables to equipment, such as electric range or motor, and installs grounding 
leads.  Tests continuity of circuit to ensure electrical compatibility and safety of components, using 
testing instruments, such as ohmmeter, battery and buzzer, and oscilloscope.  Observes 
functioning of installed equipment or system to detect hazards and need for adjustments, relocation, 



CITY OF HOUSTON WAGE SCALE 
STANDARD DOCUMENT FOR BUILDING CONSTRUCTION 

00821-8 

Edition Date: 02-01-2015 

or replacement (Including Pulling Wire and Low Voltage Wiring and Installation of Fire Alarms, 
Security Systems, Telephones, and Computers). 
 
Elevator Mechanic * - Ratio 1 Journeyman /1 Apprentice 
FOOTNOTES: a. - Employer contributes 8% of basic hourly rate for over 5 years’ service and 6% of 
basic hourly rate for 6 months to 5 years’ service as Vacation Pay Credit.  Paid Holidays: New 
Year’s Day; Memorial Day; Independence Day Labor Day; Thanksgiving Day; Friday after 
Thanksgiving Day; Christmas Day. 
 
Erector; elevator installer; elevator mechanic.  Assembles and installs electric and hydraulic freight 
and passenger elevators, escalators, and dumbwaiters, determining layout and electrical 
connections from blueprints:  Studies blueprints and lays out location of framework, counterbalance 
rails, motor pump, cylinder, and plunger foundations.  Drills holes in concrete or structural steel 
members with portable electric drill.  Secures anchor bolts or welds brackets to support rails and 
framework, and verifies alignment with plumb bob and level.  Cuts prefabricated sections of 
framework, rails, and other elevator components to specified dimensions, using acetylene torch, 
power saw, and disk grinder.  Installs cables, counterweights, pumps, motor foundations, escalator 
drives, guide rails, elevator cars, and control panels, using hand tools.  Connects electrical wiring to 
control panels and electric motors. Installs safety and control devices.  Positions electric motor and 
equipment on top of elevator shaft, using hoists and cable slings. 
 
Formbuilder/Formsetter - Ratio 1Journeyman /3 Helpers 
Constructs built-in-place or prefabricated wooden forms, according to specifications, for molding 
concrete structures:  Studies blueprints and diagrams to determine type and dimension of forms to 
be constructed.  Saws lumber to blueprint dimensions, using handsaw or power saw, and nails 
lumber together to make form panels.  Erects built-in-place forms or assembles and installs 
prefabricated forms on construction site according to blueprint specifications, using hand tools, 
plumb rule, and level.  Inserts spreaders and tie rods between opposite faces of form to maintain 
specified dimensions.  Anchors and braces forms to fixed objects, using nails, bolts, anchor rods, 
steel cables, planks, and timbers. 
 
Glazier - Ratio 1 Journeyman /3 Helpers 
Installs glass in windows, skylights, store fronts, and display cases, or on surfaces, such as building 
fronts, interior walls, ceilings, and tabletops: Marks outline or pattern on glass, and cuts glass, using 
glasscutter.  Breaks off excess glass by hand or with notched tool.  Fastens glass panes into wood 
sash with glaziers points, and spreads and smoothes putty around edge of panes with knife to seal 
joints.  Installs mirrors or structural glass on building fronts, walls, ceilings, or tables, using mastic, 
screws, or decorative molding.  Bolts metal hinges, handles, locks, and other hardware to 
prefabricated glass doors.  Sets glass doors into frame and fits hinges.  May install metal window 
and doorframes into which glass panels are to be fitted.  May press plastic adhesive film to glass or 
spray glass with tinting solution to prevent light glare.  May install stained glass windows. 
 
Insulator (Batt and Foam) - Ratio 1 Journeyman /3 Helpers 
Applies batt and form insulation to walls, ceilings and other surfaces according to manufacturers 
specifications and blue print instructions.  May use sealants such as cement plaster or asphalt 
compound to seal insulation; may spread concrete over floor slabs to form wearing floor: brushes 
adhesives, cuts insulating materials to specified shape to cover surfaces; uses tape or other 
sealants to adhere insulation to surfaces.  May use staple gun, towel, paintbrushes and caulking 
guns. 
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Ironworker (Reinforcing) - Ratio 1 Journeyman/3 Helpers 
Positions and secures steel bars in concrete forms to reinforce concrete; places rods in forms, 
spacing and fastening together with wire and pliers.  Cuts bars using hacksaw, bar cutters or 
acetylene torch.  Bends steel rods with hand tools or rod bending machine; reinforces concrete with 
wire mesh; welds reinforcing bars together. 
 
Ironworker (Structural) - Ratio 1 Journeyman /3 Helpers 
Erector; ironworker; steel erector; structural-iron erector; structural-iron worker; structural steel 
erector.  Performs any combination of following duties to raise, place, and unite girders, columns, 
and other structural-steel members to form completed structures or structure frameworks, working 
as member of crew:  Sets up hoisting equipment for raising and placing structural-steel members.  
Fastens steel members to cable of hoist, using chain, cable, or rope.  Signals worker operating 
hoisting equipment to lift and place steel member.  Guides member, using tab line (rope) or rides on 
member in order to guide it into position.  Pulls, pushes, or pries steel members into approximate 
position while member is supported by hoisting device.  Forces members into final position, using 
turnbuckles, crowbars, jacks, and hand tools.  Aligns rivet holes in member with corresponding 
holes in previously placed member by driving drift pins or handle of wrench through holes.  Verifies 
vertical and horizontal alignment of members, using plumb bob and level. 
 
Lather - Ratio 1 Journeyman /3 Helpers 
Fastens wooden, metal, or rockboard lath to walls, ceilings, and partitions of buildings to provide 
supporting base for plaster, fireproofing, or acoustical material, using hand tools and portable power 
tools:  Erects horizontal metal framework to which laths are fastened, using nails, bolts, and 
studgun.  Drills holes in floor and ceiling, using portable electric tool, and drives ends of wooden or 
metal studs into holes to provide anchor for furring or rockboard lath.  Wires horizontal strips to 
furring to stiffen framework.  Cuts lath to fit openings and projections, using hand tools or portable 
power tools.  Wires, nails, clips, or staples lath to framework, ceiling joists, and flat concrete 
surfaces.  Bends metal lath to fit corners, or attaches preformed corner reinforcements.  Wires 
plasterer’s channels to overhead structural framework to provide support for plaster or acoustical 
ceiling tile. 
 
Painter (Brush, Roller, and Spray) - Ratio 1Journeyman /3 Helpers 

Applies coats of paint, varnish, stain, enamel, or lacquer to decorate and protect interior or exterior 
surfaces, trimmings, and fixtures of buildings and other structures:  Reads work order or receives 
instructions from supervisor or homeowner regarding painting.  Smoothes surfaces, using 
sandpaper, brushes, or steel wool, and removes old paint from surfaces, using paint remover, 
scraper, wire brush, or blowtorch to prepare surfaces for painting.  Fills nail holes, cracks, and joints 
with caulk, putty, plaster, or other filler, using caulking gun and putty knife.  Selects premixed paints, 
or mixes required portions of pigment, oil, and thinning and drying substances to prepare paint that 
matches specified colors.  Removes fixtures, such as pictures and electric switchcovers, from walls 
prior to painting, using screwdriver.  Spreads dropcloths over floors and room furnishings, and 
covers surfaces, such as baseboards, doorframes, and windows with masking tape and paper to 
protect surfaces during painting.  Paints surfaces, using brushes, spray gun, or paint rollers.  
Simulates wood grain, marble, brick, or tile effects.  Applies paint with cloth, brush, sponge, or 
fingers to create special effects.  Erects scaffolding or sets up ladders to perform tasks above 
ground level. 
 
Pipe fitter * (HVAC Pipe Only) - Ratio 1Journeymen /1 Apprentice (See Schedule included) 
Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and 
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial 
production and processing systems, applying knowledge of system operation, and following 
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blueprints:  Selects type and size of pipe, and related materials and equipment, such as supports, 
hangers, and hydraulic cylinders, according to specifications.  Inspects work site to determine 
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.  
Plans installation or repair to avoid obstructions and to avoid interfering with activities of other 
workers.  Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting 
machine.  Threads pipe, using pipe threading machine. Bends pipe, using pipe bending tools and 
pipe bending machine.  Assembles and installs variety of metal and nonmetal pipes, tubes, and 
fittings, including iron, steel, copper, and plastic.  Connects pipes, using threaded, caulked, 
soldered, brazed, fused, or cemented joints, and hand tools.  Secures pipes to structure with 
brackets, clamps, and hangers, using hand tools and power tools.  Installs and maintains hydraulic 
and pneumatic components of machines and equipment, such as pumps and cylinders, using hand 
tools.  Installs and maintains refrigeration and air conditioning systems, including compressors, 
pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools, 
and following specifications and blueprints.  Increases pressure in pipe system and observes 
connected pressure gauge to test system for leaks. 
 
Pipe Fitter * (Excluding HVAC Pipe) – Ratio 1Journeymen /3 Helpers 
Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and 
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial 
production and processing systems, applying knowledge of system operation, and following 
blueprints:  Selects type and size of pipe, and related materials and equipment, such as supports, 
hangers, and hydraulic cylinders, according to specifications.  Inspects work site to determine 
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.  
Plans installation or repair to avoid obstructions and to avoid interfering with activities of other 
workers.  Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting 
machine.  Threads pipe, using pipe-threading machine.  Bends pipe, using pipe bending tools and 
pipe bending machine.  Assembles and installs variety of metal and nonmetal pipes, tubes, and 
fittings, including iron, steel, copper, and plastic.  Connects pipes, using threaded, caulked, 
soldered, brazed, fused, or cemented joints, and hand tools.  Secures pipes to structure with 
brackets, clamps, and hangers, using hand tools and power tools.  Installs and maintains hydraulic 
and pneumatic components of machines and equipment, such as pumps and cylinders, using hand 
tools.  Installs and maintains refrigeration and air conditioning systems, including compressors, 
pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools, 
and following specifications and blueprints.  Increases pressure in pipe system and observes 
connected pressure gauge to test system for leaks.  May weld pipe supports to structural steel 
members.  May observe production machines in assigned area of manufacturing facility to detect 
machinery malfunctions.  May operate machinery to verify repair.  May modify programs of 
automated machinery, such as robots and conveyors, to change motion and speed of machine, 
using teach pendant, control panel, or keyboard and display screen of robot controller and 
programmable controller.  May be designated Steam Fitter (construction) when installing piping 
systems that must withstand high pressure 
 
Plasterer * See Plaster Tender - Ratio 1 Journeyman /3 Plaster Tenders 

Applies coats of plaster to interior walls, ceilings, and partitions of buildings, to produce finished 
surface, according to blueprints, architect’s drawings, or oral instructions, using hand tools and 
portable power tools:  Directs workers to mix plaster to desired consistency and to erect scaffolds.  
Spreads plaster over lath or masonry base, using trowel, and smoothes plaster with darby and float 
to attain uniform thickness.  Applies scratch, brown, or finish coats of plaster to wood, metal, or 
board lath successively.  Roughens undercoat with scratcher (wire or metal scraper) to provide 
bond for succeeding coats of plaster. 
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Plumber * (Excluding HVAC Pipe) - Ratio 3 Journeymen /2 Apprentice 
Assembles, installs, and repairs pipes, fittings, and fixtures of heating, water, and drainage 
systems, according to specifications and plumbing codes:  Studies building plans and working 
drawings to determine work aids required and sequence of installations.  Inspects structure to 
ascertain obstructions to be avoided to prevent weakening of structure resulting from installation of 
pipe.  Locates and marks position of pipe and pipe connections and passage holes for pipes in 
walls and floors, using ruler, spirit level, and plumb bob.  Cuts openings in walls and floors to 
accommodate pipe and pipe fittings, using hand tools and power tools.  Cuts and threads pipe, 
using pipe cutters, cutting torch, and pipe-threading machine.  Bends pipe to required angle by use 
of pipe-bending machine or by placing pipe over block and bending it by hand.  Assembles and 
installs valves, pipe fittings, and pipes composed of metals, such as iron, steel, brass, and lead, and 
nonmetals, such as glass, vitrified clay, and plastic, using hand tools and power tools.  Joins pipes 
by use of screws, bolts, fittings, solder, plastic solvent, and caulks joints.  Fills pipe system with 
water or air and reads pressure gauges to determine whether system is leaking.  Installs and 
repairs plumbing fixtures, such as sinks, commodes, bathtubs, water heaters, hot water tanks, 
garbage disposal units, dishwashers, and water softeners.  Repairs and maintains plumbing by 
replacing washers in leaky faucets, mending burst pipes, and opening clogged drains. 
 
Roofer - Ratio 1 Journeyman/3 Helpers 
Covers roofs with roofing materials other than sheet metal, such as composition shingles or sheets, 
wood shingles, or asphalt and gravel, to waterproof roofs:  Cuts roofing paper to size, using knife, 
and nails or staples it to roof in overlapping strips to form base for roofing materials.  Installs gutters 
and downs spouts.  Aligns roofing material with edge of roof, and overlaps successive layers, 
gauging distance of overlap with chalk line, gauge on shingling hatchet, or by lines on shingles.  
Fastens composition shingles or sheets to roof with asphalt, cement, or nails.  Punches holes in 
slate, tile, terra cotta, or wooden shingles, using punch and hammer.  Cuts strips of flashing and fits 
them into angles formed by walls, vents, and intersecting roof surfaces.  When applying asphalt or 
tar and  gravel to roof, mops or pours hot asphalt or tar onto roof base.  Applies alternate layers of 
hot asphalt or tar and roofing paper until roof covering is as specified.  Applies gravel or pebbles 
over top layer, using rake or stiff bristled broom. 
 
Sheet metal worker * Ratio 2 Journeymen /1 Apprentice (Including Setting HVAC Duct & System 
Installs) 
Fabricates, assembles, installs and repairs sheet metal products, including sheet metal roof (also 
see Roofer).  Operates soldering and welding equipment to join together sheet metal parts.  Seals 
seams and joints with sealant.  Installs roof sheets, trims, flashing, gutters down spouts and other 
related items.  Performs other related duties. 
 
Sprinkler Fitter (Fire) * - Ratio 1 Journeyman /1 Apprentice 
Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and 
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial 
production and processing systems, applying knowledge of system operation, and following 
blueprints:  Selects type and size of pipe, and related materials and equipment, such as supports, 
hangers, and hydraulic cylinders, according to specifications. Inspects work site to determine 
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.  
Plans installation or repair to avoid obstructions and to avoid interfering with activities of other 
workers.  Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting 
machine.  Threads pipe, using pipe-threading machine.  Bends pipe, using pipe bending tools and 
pipe bending machine.  Assembles and installs variety of metal and nonmetal pipes, tubes, and 
fittings, including iron, steel, copper, and plastic.  Connects pipes, using threaded, caulked, 
soldered, brazed, fused, or cemented joints, and hand tools.  Secures pipes to structure with 
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brackets, clamps, and hangers, using hand tools and power tools.  Installs and maintains hydraulic 
and pneumatic components of machines and equipment, such as pumps and cylinders, using hand 
tools.  Installs and maintains refrigeration and air conditioning systems, including compressors, 
pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools, 
and following specifications and blueprints.  Increases pressure in pipe system and observes 
connected pressure gauge to test system for leaks.  May weld pipe supports to structural steel 
members.  May observe production machines in assigned area of manufacturing facility to detect 
machinery malfunctions. 
May operate machinery to verify repair.  May modify programs of automated machinery, such as 
robots and conveyors, to change motion and speed of machine, using teach pendant, control panel, 
or keyboard and display screen of robot controller and programmable controller. 
 
Tile Finisher - Ratio 1 Journeyman /3 Helpers 
Supplies and mixes construction materials for TILE SETTER (construction) 861.381-054, applies 
grout, and cleans installed tile:  Moves tiles, tile setting tools, and work devices from storage area to 
installation site manually or using wheelbarrow.  Mixes mortar and grout according to standard 
formulas and request from TILE SETTER (construction), using bucket, water hose, spatula, and 
portable mixer. Supplies TILE SETTER (construction) with mortar, using wheelbarrow and shovel.  
Applies grout between joints of installed tile, using grouting trowel.  Removes excess grout from tile 
joints with wet sponge and scrapes corners and crevices with trowel.  Wipes surface of tile after 
grout has set to remove grout residue and polish tile, using nonabrasive materials.  Cleans 
installation site, mixing and storage areas, and installation machines, tools, and equipment, using 
water and various cleaning tools.  Stores tile setting materials, machines, tools, and equipment.  
May apply caulk, sealers, acid, steam, or related agents to caulk, seal, or clean installed tile, using 
various application devices and equipment.  May modify mixing, grouting, grinding, and cleaning 
procedures according to type of installation or material used.  May assist TILE SETTER 
(construction) to position and secure metal lath, wire mesh, or felt paper prior to installation of tile. 
May cut marked tiles to size, using power saw or tile cutter. 
 
Tile Setter - Ratio 1 Journeyman /3 Helpers 
Applies tile to walls, floors, ceilings, and promenade roof decks, following design specifications:  
Examines blueprints, measures and marks surfaces to be covered, and lays out work.  Measures 
and cuts metal lath to size for walls and ceilings with tin snips.  Tacks lath to wall and ceiling 
surfaces with staple gun or hammer.  Spreads plaster base over lath with trowel and levels plaster 
to specified thickness, using screed.  Spreads concrete on sub floor, with trowel and levels it with 
screed. 
Spreads mastic or other adhesive base on roof deck, using serrated spreader to form base for 
promenade tile.  Cuts and shapes tile with tile cutters and biters.  Positions tile and taps it with 
trowel handle to affix tile to plaster or adhesive base. 
 
Truck Driver 
Drives truck with capacity of more than 3 tons, to transport materials to and from specified 
destinations:  Drives truck to destination, applying knowledge of commercial driving regulations and 
area roads.  Prepares receipts for load picked up.  Collects payment for goods delivered and for 
delivery charges.  May maintain truck log, according to state and federal regulations.  May maintain 
telephone or radio contact with supervisor to receive delivery instructions.  May load and unload 
truck.  May inspect truck equipment and supplies, such as tires, lights, brakes, gas, oil, and water.  
May perform emergency roadside repairs, such as changing tires, installing light bulbs, tire chains, 
and spark plugs.  May position blocks and tie rope around items to secure cargo during transit. 
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Laborers 
 
Common Laborer 
Performs any combination of the following tasks in erecting, repairing and wrecking buildings; dig, 
spread and level dirt and gravel; lift carry and hold building materials, tools and supplies; clean 
tools, equipment, materials and work areas; mix, pour and spread concrete, asphalt, gravel and 
other materials; join, wrap and seal sections of pipe; routine non-machine tasks such as removing 
forms from set concrete, filling expansion joints with asphalt, and placing culverts in trench. May 
also signal construction equipment operators; measure distances from grade stakes, drive stakes 
and stretch lines; bolt, nail align and block up under forms; mix and finish poured concrete, erect 
scaffolding; spread paint or coating to seal surfaces; caulking compounds to seal surfaces; remove 
projections from concrete, and mount pipe hangers. 
 
Mason Tender Brick (Bricklayer’s Helper) 
 
Mason Tender Cement (Concrete Mason’s / Concrete Finisher’s Helper) 
 
Pipe layer 
Lay pipe for storm or sanitation sewers, drains, and water mains.  Perform any combination of the 
following tasks: grade trenches or culverts, position pipe, or seal joints. 
 
Plaster Tender (Plaster’s Helper) 
Tends machine that pumps plaster or stucco through spray gun for application to ceilings, walls, 
and partitions of buildings:  Starts and stops machine on signals from PLASTERER (construction).  
Fills hopper of machine with plaster.  Turns valves to regulate pump and compressor.  Assists in 
erecting scaffolds. 
 
 
Power Equipment Operator: 
 

Asphalt Paver (operator) 

Operator; bituminous-paving-machine operator; blacktop-paver operator; blacktop spreader; 
mechanical-spreader operator; paving-machine operator, asphalt or bituminous.  Operates machine 
that spreads and levels hot-mix bituminous paving material on sub grade of highways and streets:  
Bolts extensions to screed to adjust width, using wrenches.  Lights burners to heat screed.  Starts 
engine and controls paving machine to push dump truck and maintain constant flow of asphalt into 
hopper.  Observes distribution of paving material along screed and controls direction of screed to 
eliminate voids at curbs and joints.  Turns valves to regulate temperature of asphalt flowing from 
hopper when asphalt begins to harden on screed. 
 
Backhoe (operator) 
Operates power-driven machine, equipped with movable shovel, to excavate or move coal, dirt, 
rock, sand, and other materials:  Receives written or oral instructions from supervisor regarding 
material to move or excavate.  Pushes levers and depresses pedals to move machine, to lower and 
push shovel into stockpiled material, to lower and dig shovel into surface of ground, and to lift, 
swing, and dump contents of shovel into truck, car, or onto conveyor, hopper, or stockpile.  
Observes markings on ground, hand signals, or grade stakes to remove material, when operating 
machine at excavation site. 
 
Crane (operator) 
Operates electric-, diesel-, gasoline-, or steam-powered guy-derrick or stiff-leg derrick (mast 



CITY OF HOUSTON WAGE SCALE 
STANDARD DOCUMENT FOR BUILDING CONSTRUCTION 

00821-14 

Edition Date: 02-01-2015 

supported by fixed legs or tripod), to move products, equipment, or materials to and from quarries, 
storage areas, and processes, or to load and unload trucks or railroad cars:  Pushes and pulls 
levers and depresses pedals to raise, lower, and rotate boom and to raise and lower load line in 
response to signals. 
 
Forklift (operator) 
Drives gasoline-, liquefied gas-, or electric-powered industrial truck equipped with lifting devices,  
such as forklift, boom, scoop, lift beam and swivel-hook, fork-grapple, clamps, elevating platform, or 
trailer hitch, to push, pull, lift, stack, tier, or move products, equipment, or materials in warehouse, 
storage yard, or factory:  Moves levers and presses pedals to drive truck and control movement of 
lifting apparatus.  Positions forks, lifting platform, or other lifting device under, over, or around 
loaded pallets, skids, boxes, products, or materials or hooks tow trucks to trailer hitch, and 
transports load to designated area.  Unloads and stacks material by raising and lowering lifting 
device. 
 
Slab & Wall Saw (See Related Power Equipment Operator Above) 
Use associated power equipment operators already defined. 
 
 
              

Apprentices 
Apprentices may be used in any of the crafts listed above where noted, if they are currently certified 
in a program recognized by the Bureau of Apprenticeship and Training, U.S. Department of Labor, 
providing the proper ratio between journeyman and apprentice is observed.  Apprentice certification 
certificates must be supplied with the first weekly payroll upon which the apprentice’s name 
appears. 
 
Helper (65% of the journeyman classification) 
(Must not exceed 3 helpers to 1 journeyman) 
A Helper is a semi-skilled worker (rather than a skilled journeyman) who works under the direction 
of and assists a journeyman.  Under the journeyman’s direction and supervision, the helper 
performs a variety of duties to assist the journeyman such as preparing, carrying, and furnishing 
equipment, supplies and maintaining them in order; cleaning and preparing work areas; lifting, 
positioning, and holding materials or tools; and other related semi-skilled tasks as directed by the 
journeyman.  A helper may use the tools of the trade at and under the direction of the journeyman.  
The particular duties performed by a helper vary according to area practice.  The journeyman must 
work in close proximity to the location of the helpers work area.  The helpers wage rate shall be 
calculated at no less than 65% of the prevailing wage for that journeyman’s classification. 
 

Helper who assists more than one journeyman craft should be listed with the notation indicating 
each journeyman craft classification they assist. 
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WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 
 
              
 

Pipe fitters * Apprentice Schedule (Excluding HVAC Pipe) 
 

 Indentured Apprentice  

Journeyma
n 

Apprentice Applicant Total 
1 1 0 1 to 1 
3 2 1 3 to 3 
5 3 2 5 to 5 
8 4 3 8 to 7 

12 5 4 12 to 9 
16 6 5 16 to 11 
20 7 6 20 to 13 
25 8 7 25 to 15 
30 9 8 30 to 17 
40 10 9 40 to 19 
50 11 10 50 to 21 

 

NOTE: Continue after 50 Journeyman — ONE (1) Indentured Apprentice and one (1) Apprentice 
Applicant for every ten (10) Journeyman 
              
 

* When Apprentices are shown, Helpers cannot be utilized 
 
              
 
APPRENTICES (see definitions) 
 
Registered Apprenticeship Ratios 
 
For All Apprentices 
 
Apprentice duties consist but are not limited to reading blue prints, lay out, fabrication, installation, 
and assembly.  Other duties are the setting up and operation of fabrication machines, using hand 
tools, power tools, lifting/handling devices, sealing if necessary according to their particular craft.  
Apprentices also are trained in the preparation process of a job that include but not limited to 
staging, planning, distribution, and sectioning of materials.  Apprentices may be used in any of the 
crafts listed where noted on the Prevailing Wage Rate Schedule, if they are currently certified in a 
program recognized by the Bureau of Apprenticeship and Training, U.S. Department of Labor, 
providing the proper ratio between journeyman and apprentice is observed.  Apprentice certification 
certificates must be supplied with the first weekly payroll upon which the apprentice’s name 
appears.  Helpers or Laborers cannot be utilized when Apprentices are shown 
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Asbestos Worker / Insulator 
 
City of Houston allows the use of 1 Journeyman and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 2th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 2 Apprentices 
 
Boilermakers 
 
City of Houston allows the use of 5 Journeymen and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 6th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
1-5 Journeymen w/ 1 Apprentice 
6-10 Journeymen w/ 2 Apprentices 
 
Carpenter 
 
City of Houston allows the use of 2 Journeymen and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 4th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
1-2 Journeymen w/ 1 Apprentice 
3-4 Journeymen w/ 2 Apprentices 
5-6 Journeymen w/ 3 Apprentices 
 
Electrician 
 
City of Houston allows the use of 3 Journeymen and 2 Apprentices, the Apprentice can be used 
with the first Journeyman.  No other Apprentices can be added until the 3rd Journeyman is added.  
All Apprentices are to be under the direct supervision of a Journeyman.  All Journeymen and 
Apprentices must hold a current license from the State of Texas. 
 
1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 1 Apprentice 
3 Journeymen w/ 2 Apprentices 
4 Journeymen w/ 3 Apprentices 
5 Journeymen w/ 3 Apprentices 
6 Journeymen w/ 4 Apprentices 
7 Journeymen w/ 4 Apprentices 
8 Journeymen w/ 4 Apprentices 
9 Journeymen w/ 4 Apprentices 
10 Journeymen w/ 5 Apprentices 
 
Plumbers 
 
City of Houston allows the use of 3 Journeymen and 2 Apprentices, the Apprentice can be used 
with the first Journeyman.  No other Apprentices can be added until the 3rd Journeyman is added.  
All Apprentices are to be under the direct supervision of a Journeyman.  All Journeymen and 
Apprentices must hold a current license from the State of Texas. 
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1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 1 Apprentice 
3 Journeymen w/ 2 Apprentices 
4 Journeymen w/ 3 Apprentices 
5 Journeymen w/ 3 Apprentices 
6 Journeymen w/ 4 Apprentices 
7 Journeymen w/ 4 Apprentices 
8 Journeymen w/ 4 Apprentices 
9 Journeymen w/ 4 Apprentices 
10 Journeymen w/ 5 Apprentices 
 
Sprinkler Fitter 
 
City of Houston allows the use of 1 Journeyman and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 2th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
 
1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 2 Apprentices 
Sheetmetal Worker 
 
City of Houston allows the use of 2 Journeymen and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 4th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
 
1-2 Journeymen w/ 1 Apprentice 
3-4 Journeymen w/ 2 Apprentices 
5-6 Journeymen w/ 3 Apprentices 
 
Pipefitter 
 
City of Houston allows the use of 1 Journeymen and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 4th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
 
1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 1 Apprentice 
3 Journeymen w/ 2 Apprentices 
4 Journeymen w/ 3 Apprentices 
5 Journeymen w/ 3 Apprentices 
6 Journeymen w/ 4 Apprentices 
7 Journeymen w/ 4 Apprentices 
8 Journeymen w/ 4 Apprentices 
9 Journeymen w/ 4 Apprentices 
10 Journeymen w/ 5 Apprentices 
 
HELPER (see definitions) 
 
(Must not exceed 3 helpers to 1 journeyman) 
A Helper is a semi-skilled laborer (rather than a skilled journeyman) who works under the direction 
of and assists a journeyman.  Under the journeyman’s direction and supervision, the helper 
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performs a variety of duties to assist the journeyman such as preparing, carrying, and furnishing 
equipment, supplies and maintaining them in order; cleaning and preparing work areas; lifting, 
positioning, and holding materials or tools; and other related semi-skilled tasks as directed by the 
journeyman.  A helper may use the tools of the trade at and under the direction of the journeyman.  
The particular duties performed by a helper vary according to area practice.  The journeyman must 
work in close proximity to the location of the helpers work area.  The helper’s wage rate shall be 
calculated at no less than 65% of the prevailing wage for that journeyman’s classification.  Helper 
who assists more than one journeyman craft should be listed with the notation indicating each 
journeyman craft classification they assist. 
 
Welders 
Receive rate prescribed for craft performing operation is which welding is incidental 

 
Pipefitters * Apprentice Schedule (Excluding HVAC Pipe) 
 
NOTE: Continue after 50 Journeyman - ONE (1) Indentured Apprentice and one (1) Apprentice 
Applicant for every ten (10) Journeyman 

 

 Indentured Apprentice  

Journeyman Apprentice Applicant    Total 
 

1  1 0 1 to 1 

3 2 1 3to 3 

5 3 2 5 to 5 

8 4 3 8 to 7 

12 5 4 12 to 9 

16 6 5 16 to 11 

20 7 6 20 to 13 

25 8 7 25 to 15 

30 9 8 30 to 17 

40 10 9 40 to 19 

50 11 10 50 to 21 

 
              

 
When Apprentices are shown, Helpers cannot be utilized 

 
              
 
If there are questions as to the classification of a worker, contact the Contract Compliance 
Officer in writing with a description of the work to be performed.  After review the Contract 
Compliance Officer will respond in writing with the classification and wage rate to be paid 
the worker in question. 
 
Fringe Benefits 
 
If the worker is not receiving fringe benefits, they must be paid in cash if noted on the 
prevailing wage schedule along with the base rate.  The term wages means the basic hourly rate of 
pay; any contribution irrevocably made by a contractor or subcontractor to a trustee or to a third 
person pursuant to a bona fide fringe benefit fund, plan, or program; and the rate of costs to the 
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contractor or subcontractor which may be reasonably anticipated in providing bona fide fringe 
benefits to laborers and mechanics pursuant to an enforceable commitment to carry out a 
financially responsible plan of program, which was communicated in writing to the laborers and 
mechanics affected.  The fringe benefits enumerated in the Davis-Bacon Act include medical or 
hospital care, pensions on retirement or death, compensation for injuries or illness resulting from 
occupational activity, or insurance to provide any of the foregoing; unemployment benefits; life 
insurance, disability insurance, sickness insurance, or accident insurance; vacation or holiday pay; 
defraying costs of apprenticeship or other similar programs; or other bona fide fringe benefits.  
Fringe benefits do not include benefits required by other Federal, State, or local law.  The prevailing 
wages (including fringe benefits) as adopted for this contract are based upon a survey performed 
under the Davis-Bacon Act.  Thus determinations in regard to fringe benefits, to the extent 
practicable, will be based upon the standards set forth in the following federal regulations. 

 
 
Title 29, Code of Federal Regulations, Part 4 
Labor Standards for Federal Service Contracts 
 
(29 CFR 4.169-4.171) 
 
29 CFR 4.170 - Furnishing fringe benefits or equivalents. 
 
(a) General. Fringe benefits required under the Act shall be furnished, separate from and in 
addition to the specified monetary wages, by the contractor or subcontractor to the 
employees engaged in performance of the contract, as specified in the determination of the 
Secretary or his authorized representative and prescribed in the contract documents.  
Section 2(a)(2) of the Act provides that the obligation to furnish the specified benefits “may 
be discharged by furnishing any equivalent combinations of fringe benefits or by making 
equivalent or differential payments in cash under rules and regulations established by the 
Secretary.”  The governing rules and regulations for furnishing such equivalents are set forth 
in Sec. 4.177 of this subpart.  An employer cannot offset an amount of monetary wages paid 
in excess of the wages required under the determination in order to satisfy his fringe benefit 
obligations under the Act, and must keep appropriate records separately showing amounts 
paid for wages and amounts paid for fringe benefits. 
(b) Meeting the requirement, in general. The various fringe benefits listed in the Act and in 
Sec. 4.162(a) are illustrative of those which may be found to be prevailing for service 
employees in a particular locality.  The benefits which an employer will be required to furnish 
employees performing on a particular contract will be specified in the contract documents.  A 
contractor may dispose of certain of the fringe benefit obligations which may be required by 
an applicable fringe benefit determination, such as pension, retirement, or health insurance, 
by irrevocably paying the specified contributions for fringe benefits to an independent trustee 
or other third person pursuant to an existing “bona fide” fund, plan, or program on behalf of 
employees engaged in work subject to the Act's provisions.  Where such a plan or fund does 
not exist, a contractor must discharge his obligation relating to fringe benefits by furnishing 
either an equivalent combination of “bona fide” fringe benefits or by making equivalent 
payments in cash to the employee, in accordance with the regulations in Sec. 4.177. 
 
29 CFR 4.171 – “Bona fide” fringe benefits. 
 
(a) To be considered a ``bona fide'' fringe benefit for purposes of the Act, a fringe benefit 
plan, fund, or program must constitute a legally enforceable obligation, which meets the 
following criteria: 
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(1) The provisions of a plan, fund, or program adopted by the contractor, or by 
contract as a result of collective bargaining, must be specified in writing, and must be 
communicated in writing to the affected employees.  Contributions must be made 
pursuant to the terms of such plan, fund, or program.  The plan may be either 
contractor-financed or a joint contractor employee contributory plan.  For example, 
employer contributions to Individual Retirement Accounts (IRAs) approved by IRS 
are permissible.  However, any contributions made by employees must be voluntary, 
and if such contributions are made through payroll deductions, such deductions must 
be made in accordance with Sec. 4.168.  No contribution toward fringe benefits 
made by the employees themselves, or fringe benefits provided from monies 
deducted from the employee's wages may be included or used by an employer in 
satisfying any part of any fringe benefit obligation under the Act. 
(2) The primary purpose of the plan must be to provide systematically for the 
payment of benefits to employees on account of death, disability, advanced age, 
retirement, illness, medical expenses, hospitalization, supplemental unemployment 
benefits, and the like. 
(3) The plan must contain a definite formula for determining the amount to be 
contributed by the contractor and a definite formula for determining the benefits for 
each of the employees participating in the plan. 
(4) Except as provided in paragraph (b), the contractor's contributions must be paid 
irrevocably to a trustee or third person pursuant to an insurance agreement, trust or 
other funded arrangement.  The trustee must assume the usual fiduciary 
responsibilities imposed upon trustees by applicable law.  The trust or fund must be 
set up in such a way that the contractor will not be able to recapture any of the 
contributions paid in nor in any way divert the funds to its own use or benefit. 
(5) Benefit plans or trusts of the types listed in 26 U.S.C. 401(a) which are 
disapproved by the Internal Revenue Service as not satisfying the requirements of 
section 401(a) of the Internal Revenue Code or which do not meet the requirements 
of the Employee Retirement Income Security Act of 1974, 29 U.S.C. 1001, et seq. 
and regulations thereunder, are not deemed to be ``bona fide'' plans for purposes of 
the Service Contract Act. 
(6) It should also be noted that such plans must meet certain other criteria as set 
forth in Sec. 778.215 of 29 CFR part 778 in order for any contributions to be 
excluded from computation of the regular rate of pay for overtime purposes under the 
Fair Labor Standards Act (Secs. 4.180-4.182). 

 
(b)(1) Unfunded self-insured fringe benefit plans (other than fringe benefits such as 
vacations and holidays which by their nature are normally unfunded) under which 
contractors allegedly make “out of pocket” payments to provide benefits as expenses may 
arise, rather than making irrevocable contributions to a trust or other funded arrangement as 
required under Sec. 4.171(a)(4), are not normally considered “bona fide” plans or equivalent 
benefits for purposes of the Act. 
 
(2) A contractor may request approval by the Administrator of an unfunded self-insured plan 
in order to allow credit for payments under the plan to meet the fringe benefit requirements 
of the Act.  In considering whether such a plan is bona fide, the Administrator will consider 
such factors as whether it could be reasonably anticipated to provide the prescribed 
benefits, whether it represents a legally enforceable commitment to provide such benefits, 
whether it is carried out under a financially responsible program, and whether the plan has 
been communicated to the employees in writing.  The Administrator in his/her discretion may 
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direct that assets be set aside and preserved in an escrow account or that other protections 
be afforded to meet the plan's future obligation. 
 
(c) No benefit required by any other Federal law or by any State or local law, such as 
unemployment compensation, workers' compensation, or social security, is a fringe benefit 
for purposes of the Act. 
 
(d) The furnishing to an employee of board, lodging, or other facilities under the 
circumstances described in Sec. 4.167, the cost or value of which is creditable toward the 
monetary wages specified under the Act, may not be used to offset any fringe benefit 
obligations, as such items and facilities are not fringe benefits or equivalent benefits for 
purposes of the Act. 
 
(e) The furnishing of facilities which are primarily for the benefit or convenience of the 
contractor or the cost of which is properly a business expense of the contractor is not the 
furnishing of a “bona fide” fringe benefit or equivalent benefit or the payment of wages.  This 
would be true of such items, for example, as relocation expenses, travel and transportation 
expenses incident to employment, incentive or suggestion awards, and recruitment 
bonuses, as well as tools and other materials and services incidental to the employer's 
performance of the contract and the carrying on of his business, and the cost of furnishing, 
laundering, and maintaining uniforms and/or related apparel or equipment where employees 
are required by the contractor, by the contractor's Government contract, by law, or by the 
nature of the work to wear such items. See also Sec. 4.168. 
 
(f) Contributions by contractors for such items as social functions or parties for employees, 
flowers, cards, or gifts on employee birthdays, anniversaries, etc. (sunshine funds), 
employee rest or recreation rooms, paid coffee breaks, magazine subscriptions, and 
professional association or club dues, may not be used to offset any wages or fringe 
benefits specified in the contract, as such items are not ``bona fide'' wages or fringe benefits 
or equivalent benefits for purposes of the Act. 



CITY OF HOUSTON WAGE SCALE 
STANDARD DOCUMENT FOR BUILDING CONSTRUCTION 

00821-22 

Edition Date: 02-01-2015 

 

EXHIBIT “B” 
 

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE 
TO SUPERVISE PAYMENT OF EMPLOYEES 

 
 

Project Name             
 

             

 
Project WBS#: Date    

 
(I) (We) hereby certify that (I am) (we are) the Prime Contractor for     

 

             
(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have 
appointed , whose signature appears below, to 
supervise the payment of (my) (our) employees beginning , 20 ; 
that he/she is in a position to have full knowledge of the facts set forth in the payroll 
documents and in the statement of compliance required by the Copeland Act and the City of 
Houston, which he/she is to execute with (my) (our) full authority and approval until such time 
as (I) (we) submit to the City of Houston a new certificate appointing some other person for 
the purposes hereinabove stated. 

 
 

         Phone:    
(Identifying Signature of Appointee) 

 
Attest:            

(Name of Firm or Corporation) 

 
 

By:  By:      
(Signature) (Signature) 

 
        

(Title) (Title) 
 
 

NOTE:  This certificate must be executed by an authorized officer of a corporation or by a 
member of a partnership, and shall be executed prior to and be submitted with the first 
payroll.  Should the appointee be changed, a new certificate must accompany the first 
payroll for which the new appointee executes a statement of compliance required by the 
Copeland Act and the City of Houston. 
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EXHIBIT “C” 
 

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 
SUPERVISE PAYMENT OF EMPLOYEES 

 
 
 

Project Name             
 

             

 
Project WBS#: Date    

 
(I) (We) hereby certify that (I am) (we are) the Sub Contractor for      

 

             
(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have 
appointed , whose signature appears below, to 
supervise the payment of (my) (our) employees beginning , 20 ; 
that he/she is in a position to have full knowledge of the facts set forth in the payroll 
documents and in the statement of compliance required by the Copeland Act and the City of 
Houston, which he/she is to execute with (my) (our) full authority and approval until such time 
as (I) (we) submit to the City of Houston a new certificate appointing some other person for 
the purposes hereinabove stated. 

 
 

         Phone:    
(Identifying Signature of Appointee) 

 
Attest:            

(Name of Firm or Corporation) 

 
 

By:  By:      
(Signature) (Signature) 

 
        

(Title) (Title) 
 
 

NOTE: This certificate must be executed by an authorized officer of a corporation or by a 
member of a partnership, and shall be executed prior to and be submitted with the first 
payroll.  Should the appointee be changed, a new certificate must accompany the first 
payroll for which the new appointee executes a statement of compliance required by the 
Copeland Act and the City of Houston. 

 
END OF DOCUMENT 
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(POP-1) 

  
PAY OR PLAY PROGRAM 

 
 

I. Pay or Play Program Elements 
 

A. Purpose 
Authorized by Ordinance 2007-534 and Executive Order 1-7, the purpose of the Pay or 
Play Program is (1) to create a more level playing field among competing contractors so 
that those who provide health benefits to their employees are not disadvantaged in the 
bidding process; and 2) to recognize and account for the fact that there are costs 
associated with the health care of the uninsured.      
 

B. Program Elements 
 

1. Covered contracts:  Contracts covered by the program are those that are advertised 
after July 1, 2007, which are valued at or above $100,000 and are not primarily for 
the procurement of property, goods, supplies or equipment.   

 
2. Covered employees:  This program applies to employees of a covered contractor or 

subcontractor, including contract labor, who are over age 18, work at least 30 hours 
per week and work any amount of time under a covered city contract or subcontract. 

 
3. Compliance with the program means that the contractor either: 

• “Pays” by contributing $1.00 per covered employee per hour for work performed 
under the contract with the City; or   

• “Plays” by offering health benefits to covered employees.  Health benefits must 
meet or exceed the following standards:   

• The employer will contribute no less than $150 per covered employee per 
month toward the total premium cost.   

• The employee contribution, if any amount, will be no greater than 50% of 
the total monthly premium cost.   

 
4. Subcontracts:  The prime contractor is responsible for compliance on behalf of 

covered employees, including contract labor, of subcontractors with subcontracts 
valued at or greater than $200,000, if the subcontract is not primarily for the 
procurement of property, goods, supplies or equipment.  Subcontractor compliance 
includes submission of applicable reports and/or payments to the prime, as well as 
maintenance of records. 

 
5. Exemptions/Waivers:  The City of Houston will award a contract to a contractor that 

neither Pays nor Plays only if the contractor has received an approved waiver.   
 

6. Administration:  Contractor performance in meeting Pay or Play program 
requirements will be managed by the contracting department. The Office of Business 
Opportunity will have administrative oversight of the program, including audit 
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responsibilities.  Questions about the program should be referred to the department 
POP Liaison or the Office of Business Opportunity. 

 
 

II. Documentation and Reporting Requirements 
 
 

A. Documents that must be signed and returned to administering department within a period 
designated by the department’s Contract Administrator, upon notification of low bidder or 
successful proposer status: 

 
1. Certification of Contractor’s Intent to Comply with Pay or Play Program (Document 

00630).  Note - Contractors that opt to “play” must provide proof of coverage, including 
documentation from insurance provider, and names of covered employees. 

 
2. List of Participating Subcontractors (Document 00631) 

 
 

      B. The contractor will comply with the following reporting requirements: 
 

           1.  Contractors that opt to Play 
Provide periodic reports to the contract administrator showing proof of coverage.  
Reporting schedule will be determined by administering department based on length of 
contract.  Reports shall be provided in a Microsoft Excel format on a CD-Rom. 

 
          2.  Contractors that opt to Pay 

Provide monthly reports to administering department, detailing names of employees, 
hours worked, exemptions (if any) and amount owed. Reports shall be provided in a 
Microsoft Excel format on a CD-Rom. 

 
Contractors shall submit an initial report with the second invoice to the department.   
Reports shall be provided in a Microsoft Excel format on a CD-Rom in the form attached as 
page 3 of this document.  Payments based on monthly reports are due to the contracting 
department with submission of the following month’s invoice.  Payments may be made via 
wire transfer, provided that proof of transaction is submitted to administering department. 

 
III. Compliance and Enforcement 

The Office of Business Opportunity will audit program compliance.  Contractors willfully 
violating or misrepresenting POP program compliance will be subject to corrective and/or 
punitive action, including but not limited to the assessment of fines and penalties and/or 
debarment. 
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Section 01110 
  

SUMMARY OF WORK 
 

  
PART 1    G E N E R A L 

  
1.01 SECTION INCLUDES 

  
A. Summary of the Work including work by the City, City-furnished Products, work sequence, future work, 

Contractor use of Premises, special conditions for substantial completion and City occupancy. 
  

1.02 WORK COVERED BY CONTRACT DOCUMENTS 
  

A. Work of the Contract is for construction of certain modifications to the roadway geometry and safety 
improvements at the following 8 locations: 

1. San Pablo Gardens at S Post Oak 
2. Kinghurst at S Wilcrest 
3. 700 Block of Dairy Ashford 
4. Kirkwood at Meadowglen 
5. West Little York between Antoine and TC Jester 
6. Richmond between Beltway 8 and Briarpark 
7. Richmond at Jeanetta 
8. Griggs/Long at Mykawa 

 
The work to be performed will consist of furnishing and installing all materials, equipment, excavation, 
backfill, grading and seeding or paving of disturbed areas, disposal of all debris and surplus excavation 
materials, demolition of existing facilities necessary to complete turn bays, medians, sidewalks, wheelchair 
ramps, traffic signals,  and other improvements as directed by the Engineer. 

 
B. Construction also includes: 

1. Installation of a left turn bay in the median in the southbound lanes of S Post Oak Rd onto 
San Pablo Gardens Dr.  This location requires approximately 90 SY of existing reinforced 
concrete demolition, 175 CY of excavation, and 350 SY of 8” reinforced concrete 
pavement. 

2. Installation of a left turn bay in the medians in the northbound and southbound lanes of 
Wilcrest Dr onto Kinghurst Dr.  This location require approximately 180 SY of existing 
reinforced concrete demolition, 270 CY of excavation, and 540 SY of 8” reinforced 
concrete pavement.  This location will also require the relocation of a fiber optic 
communication line and communication box. 

3. Installation of a left turn bay in the medians in the northbound and southbound lanes of 
Dairy Ashford in the 700 block.  This location requires approximately 186 SY of existing 
reinforced concrete demolition, 341 CY of excavation, and 557 SY of 8” reinforced 
concrete pavement.  This location will also require the removal and installation of 1 fire 
hydrant and storm sewer inlet. 

4. Installation of a u-turn bay in the median in the northbound lanes of Kirkwood Rd at 
Meadowglen Dr.  This location will require approximately 87 SY of existing reinforced 
concrete demolition, 141 CY of excavation, and 236 SY of 8” reinforced concrete 
pavement. 

5. Partial reconstruction of the intersection at West Little York Rd and Antoine Dr.  Also 
approximately 450 LF of roadway widening along with sidewalks and ADA on each side of 
the road.  This location will require approximately 1338 SY of existing reinforced concrete 
demolition, 1411 SY of reinforced concrete pavement, 11 storm inlets, 110 LF of storm 
sewer, relocation of 1 fire hydrant, and the installation of new traffic signals. 
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6. Installation of left turn bays in the medians of the eastbound and westbound lanes 

of Richmond Ave between Beltway 8 and Briarpark Dr.  This location will require 
approximately 809 SY of reinforced concrete demolition, 1207 CY of excavation, 
and 1536 SY of 8” reinforced concrete pavement. 

7. Partial reconstruction of the intersection and the addition of left turn bays at the 
intersection of Richmond Ave at Jeanetta St.  This location will require 
approximately 1315 SY of reinforced concrete demolition, 61 CY of backfill, and 
951 SY of reinforced concrete pavement, and 20 LF of 1.5’-2.5’ high cast-in-place 
retaining wall.  This location will also require the installation of new traffic signals. 

8. Reconfiguration of the medians at the intersection of Griggs/Long Rd and Mykawa 
Rd at the GC & SF Railroad crossing.  This location will require approximately 
1231 SY of reinforced concrete demolition, 632 CY of embankment, and 74 SY of 
8” reinforced concrete pavement.  This location will also require the removal and 
installation of 2 storm sewers. 

 
C.   Implement and maintain temporary traffic control during construction and establish permanent 

traffic control in accordance with the Traffic Control plans, notes, details and signing and pavement 
marking plans. 

 
D. Truncated domes will be incidental to new or replaced wheelchair ramps. 
 

       E. Tree Preservation: 
1.    Contractor shall adhere to the requirements of Document 01562 – Tree and Plant 

       Protection, Document 02112SS - Tree Protection, and Document 02915 - Tree 
Planting. 

2.    Contractor must refer to the Tree Preservation Plan provided by the Engineer. 
3.    Contractor will notify the City of Houston Parks and Recreation Department 

representative, Mr. Dale Temple, City Forester, at (832) 395-8459, at least two 
weeks in advance of clearing and cutting any tree.. 

 
F.   The City of Houston policy states that the replacement of custom sidewalks and/or driveways shall 

be made with plain concrete. 
 

G. No separate payment will be made for site restoration. This work shall be incidental to various bid 
items within Document 00410. 

 
H.  The Contractor will be responsible for implementing the Storm Water                

Pollution Prevention Plan (SWPPP) and use best practices during          
construction. Contractor will also be responsible for all fees associated to SWPPP. 

 
 1.03 CASH ALLOWANCES 
  

A. Include the following specific Cash Allowances in Contract Price under provision of  
General Conditions Paragraph 3.11: 

  
1. Miscellaneous Permits (Railroad Flaggers) 
2. Street Cut permits 

 
 

1.04  ALTERNATES - Not Used. 
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1.05   CITY-FURNISHED PRODUCTS 
  

A. Items Furnished by the City for Installation and final connection by Contractor:  
  

1. Manhole Cover and Frames 
2. Fire Hydrants 

  
B. Contractor's Responsibilities: 

  
1.  Arrange and pay for Product delivery to the site. 
2.       Receive and unload Products at the site; jointly with the City, inspect for completeness or 

damage. 
3.       Handle, store, Install, and finish Products. 
4.       Repair or replace damaged items. 

  
1.06 WORK SEQUENCE 

   
A. Construct the Work in Phases during the construction period, coordinate construction schedule and 

operations with the City: 
  

1. Phase 1: No Phases for this project. 
 

B. For projects with no Phases, do not disturb more than 50% of total project linear feet of disturbed right-of-
way and easement until site restored in accordance with Section 01740 – Site Restoration. 
  

C. Coordination of the Work:  Refer to Section 01312 - Coordination and Meetings. 
 
D. The Contractor shall complete construction activities within 60 calendar days of commencement of work for 
       each intersection. 

  
1.07 CONTRACTOR USE OF PREMISES 

  
A. Comply with procedures for access to the site and Contractor's use of rights-of-way as 

 specified in Section 01145 - Use of Premises. 
  

B. Construction Operations:  Limited to the City's rights-of-way provided by the City and  
areas shown or described in the Contract documents. 

  
C. Utility Outages and Shutdown:  Provide a minimum of 48 hours notice to the City and  

private utility companies (when applicable), excluding weekends and holidays, in advance of required utility 
shutdown.  Coordinate all work as required. 
  

1.08 STREET CUT ORDINANCE 
  

A. Excavations on or under pavement in the City’s right-of-way must have a permit.  Comply  
with City of Houston, Texas Ordinance No. 2000-1115, an ordinance amending Chapter  
40 of the Code of Ordinances, Houston, Texas, relating to excavating in the Public right-of-way. 

 
B. Comply with the latest edition of street cut New Pavement Repair and Pavement Replacement details. 

  
C. Quantities are included for street cut pavement repair and replacement in applicable  

Specification sections for Unit Price contracts.  
  

D. Include payment for street cut pavement repair and replacement in lump sum bid for  
Stipulated Price contracts. 
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1.09 WARRANTY 
  

A. Comply with warranty requirements in accordance with Document 00700 - General  
Conditions. 

  
1.10    ADDITIONAL CONDITIONS FOR SUBSTANTIAL COMPLETION 
  

A. In addition to requirements outlined in Document 00700 – General Conditions, for  
Contractor to be substantially complete with the Work and call for inspection by Project Manager to 
confirm, the following conditions must be met or completed: 

 
 

1. All testing will be completed and accepted by Project Manager. 
 

2. All pay items completed. 
 

3. Contractor will contact Construction Project Manager to complete Texas  
Department of Licensing and Regulation Post Construction Inspection of 
pedestrian elements for Texas Accessibility Standards. 

  
4. All safety related work including pavement striping, signing and signalization. 

  
B. No additional condition to those described in Paragraph 1.10 may be included in Contractor’s 

punch list.   
 
 
PART 2    P R O D U C T S  - Not Used 
 
PART 3    E X E C U T I O N  - Not Used 
  
  

END OF SECTION 
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 Section 01145 
 
 USE OF PREMISES 
 
 
1.01 SECTION INCLUDES 

A. General use of the site including properties inside and outside of rights-of-way, 
work affecting road, ramps, streets and driveways and notification to adjacent 
occupants.  

 
1.02 RIGHTS-OF-WAY 

A. Confine access, and operations and storage areas to rights-of-way provided by the 
City as stipulated in Document 00700 - General Conditions; trespassing on 
abutting lands or other lands in the area is not allowed.  

 
 B. Make arrangements, at no cost to the City, for temporary use of private properties. 

Contractor and Surety shall indemnify and hold harmless the City against claims or 
demands arising from such use of properties outside of rights-of-way. Submit a 
copy of agreements between private property owners and Contractor prior to use 
of the area. Agreements between private property owners and Contractor shall be 
notarized or bear the signatures of two witnesses. 

  
C. Obtain written permission from City of Houston Parks and Recreation  

Department for storage of materials on esplanades and other areas within  
rights-of-way under that department's jurisdiction. Submit copies of written  
permission prior to use of the area.  

D. Restrict total length of distributed materials along the route of construction to 
1,000 linear feet unless otherwise approved in writing by City Engineer.  

1.03  PROPERTIES OUTSIDE OF RIGHTS-OF-WAY  

A. Do not alter the condition of properties adjacent to and along rights-of-way. 

B. Do not use ways, means, methods, techniques, sequences, or procedures 
that result in damage to properties or improvements.  

 C. Restore damaged properties outside of rights-of-ways at no cost to the city 
 
1.04 USE OF SITE  

A. Obtain approvals from governing authorities prior to impeding or closing public 
roads and streets. Do not close more than two consecutive intersections at one 
time. 
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B. Notify Project Manager and Public Works and Engineering Traffic Management 

Branch at least five working days prior to closing a street or street crossing. 
Obtain permits for street closures in advance.  

 
C. Maintain 10-foot-wide minimum access lanes for emergency vehicles including 

access to fire hydrants.  
 
D. Avoid obstructing drainage ditches or inlets. When obstruction is unavoidable due 

to requirements of the Work, provide grading and temporary drainage structures to 
maintain unimpeded flow.  

 
E. Locate and protect private lawn sprinkler systems that may exist within the site. 

Repair or replace damaged systems to condition existing at start of the Work, or 
better.  Test irrigation system prior to construction. 

 
F. Conform to daily clean-up requirements of Article 3 of Document 00700 - General  
 Conditions. 
  
G.  Beware of overhead power lines existing in area and in close proximity of the 

Project. When 10 feet of clearance between energized overhead power line and 
construction-related activity cannot be maintained, request Center Point Energy 
(CPE) de-energize or move conflicting overhead power line. Contact CPE 
representatives at (713) 207-2222. Schedule, coordinate and pay costs 
associated with de-energizing or moving conflicting overhead power lines. When 
there is no separate pay item for this effort, include these costs in various items of 
bid that make such work necessary.  
 

1.05 NOTIFICATION TO ADJACENT OCCUPANTS 

A. Notify individual occupants in areas to be effected by the Work of proposed 
construction and time schedule. Notify not less than 72 hours or more than two 
weeks prior to work performed within 200 feet of homes or businesses. Follow 
form and content of sample door hanger provided by Project Manager. 

 
B. Include in notification nature of the Work, and names and telephone numbers               

of  two company representatives for resident contact available on 24-hour call. 
 

C. Submit proposed notification to Project Manager for approval.  Consider ethnicity 
of the neighborhood where English is not the dominant language. Provide notice in 
an understandable language.  

 
1.06 PUBLIC, TEMPORARY, AND CONSTRUCTION ROADS AND RAMPS  

A. Construct and maintain temporary detours, ramps, and roads to provide for normal                                                                         
public traffic flow when it is necessary to close public roads or streets.
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B. Provide mats or other means to prevent overloading or damage to existing  

roadways from tracked equipment, large tandem axle trucks or equipment  
that will damage the existing roadway surfaces.  

C. Construct and maintain access roads and parking areas as specified in Section 
01504   - Temporary Facilities and Controls.  

 
1.07 EXCAVATION IN STREETS AND DRIVEWAYS 

A. Avoid hindering or inconveniencing public travel on streets or intersecting  
alleys for more than two blocks at any one time, except by permission of City 
Engineer.  

B. Obtain Traffic Management Branch and City Engineer's approval when nature 
of the Work requires closure of an entire street. Permits required for street  
closure are Contractor's responsibility. Avoid unnecessary inconvenience to  
abutting property owners.  

C. Remove surplus materials and debris and open each block for public use, as work 
in that block is complete.  

 
D. Acceptance of any portion of the Work will not be based on return of street to 

public use.  
 
E. Avoid obstructing driveways or entrances to private property. 

F. Provide temporary crossings or complete excavation and backfill in one continuous 
operation  to minimize duration of obstruction when excavation is required across 
drives or entrances.  

 
G. Provide barricades and signs in accordance with Section VI of the State of Texas 

Manual on Uniform Traffic Control Devices. 
 

1.08 TRAFFIC CONTROL 

A. Comply with traffic regulation as specified in Section 01555 - Traffic Control  
and Regulation.  

1.09 SURFACE RESTORATION 

A. Restore the site including landscaping to the condition existing before 
construction, or better. 

B. Repair paved areas per the requirements of Section 02951 - Pavement 
Repair and restoration.  
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C. Repair damaged turf areas, level with bank run sand conforming to Section  
02317 - Excavation and Backfill for Utilities, or topsoil conforming to Section  
02911 - Topsoil, and re-sod in accordance with Section 02922 - Sodding.  
Water and level newly sodded areas with adjoining turf using appropriate  
steel wheel rollers for sodding. Do not use spot sodding or sprigging.  

1.10 LIMITS OF CONSTRUCTION  

A. Confine operations to lands within construction work limits shown on  
Drawings. Unless otherwise noted on Drawings adhere to the following: 

1. Where utility alignment is within esplanade, and construction limits are 
shown on Drawings to extend to edge of esplanade, keep equipment,  
materials, stockpiles a minimum of five feet from back of curb.  

2. Where construction limits shown on Drawings extend to property line, 
keep sidewalks free of equipment, materials, and stockpiles.  

1.11 EQUIPMENT AND MATERIAL SALVAGE 

A. Upon completion of the Work, carefully remove salvageable equipment and 
material. Deliver them to City of Houston as directed by Project Manager.  
Dispose of equipment offsite at no additional cost to the City when Project  
Manager deems equipment unfit for further use.  

PART 2 P R O D U C T S - Not Used 

PART 3 E X E C U T I O N - Not Used 

END OF SECTION  

 



CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT CHANGE ORDER PROCEDURES

01255-1
08-01-2003

Section 01255

CHANGE ORDER PROCEDURES

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Procedures for processing Change Orders, including:

1. Assignment of a responsible individual for approval and 
communication of changes in the Work;

2. Documentation of change in Contract Price and Contract Time;

3. Change procedures, using proposals and Modifications;

4. Execution of Change Orders;

5. Correlation of Contractor submittals.

1.02 REFERENCES

A. Blue Book is defined as the Rental Rate Blue Book for Construction
Equipment (a.k.a. Data Quest Blue Book).

B. Rental Rate is defined as the full-unadjusted base rental rate for the 
appropriate item of construction equipment.

1.03 RESPONSIBLE INDIVIDUAL

A. Provide a letter indicating the name and address of the individual authorized 
to execute Modifications, and who will be responsible for informing others in 
Contractor's employ and Subcontractors of changes to the Work.  Provide 
this information at the pre-construction meeting.

1.04 DOCUMENTATION OF CHANGE IN CONTRACT PRICE AND CONTRACT 
TIME

A. Maintain detailed records of changes in the Work.  Provide full information 
required for identification and evaluation of proposed changes, and 
substantiate costs of changes in the Work.

B. Document each proposal for change in Contract Price or Contract Time with 
sufficient data to allow evaluation of proposal.
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C. Include the following minimum information on proposals:

1. Quantities of items in original Document 00410 – Bid Form with 
additions, reductions, deletions, and substitutions.

2. Quantities and cost of items in original Schedule of Values with 
additions, reductions, deletions and substitutions.

3. Provide Unit Prices for new items, with supporting information, for 
inclusion in Schedule of Unit Price Work.

4. Justification for changes in Contract Time.

5. Additional data upon request.

D. For changes in the Work performed on a time-and-material basis, provide the 
following additional information:

1. Quantities and description of Products.

2. Taxes, insurance and Bonds.

3. Overhead and profit as noted in Document 00700 - General 
Conditions.

4. Dates, times and by who work was performed.

5. Time records and certified copies of applicable payrolls.

6. Invoices and receipts for Products, rental equipment, and 
subcontracts, similarly documented.

E. For changes in the Work performed on a time-and-materials basis, rental 
equipment is paid as follows:

1. Actual invoice cost for duration of time required to complete extra work 
without markup for overhead and profit. When extra work comprises 
only a portion of a rental invoice where equipment would otherwise be 
on site, compute hourly equipment rate by dividing the actual monthly 
invoice by 176.  One day equals eight hours and one week equals 40 
hours.

2. Do not exceed estimated operating costs given in Blue Book for items
of equipment.  Overhead and profit will be allowed on the operating 
cost.
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F. For changes in the Work performed on a time-and-materials basis using 
Contractor-owned equipment, use Blue Book rates as follows:

1. Contractor-owned equipment will be paid at the Blue Book Rental Rate 
for the duration of time required to complete extra work without markup 
for overhead and profit.  Utilize lowest cost combination of hourly, 
daily, weekly or monthly rates.  Use 150 percent of Rental Rate for 
double shifts, one extra shift per day, and 200 percent of Rental Rate 
for more than two shifts per day.  Standby rates shall be 50 percent of 
the appropriate Rental Rate shown in Blue Book.  No other rate 
adjustments apply.

2. Do not exceed estimated operating costs given in Blue Book.
Overhead and profit will be allowed on operating costs.  Operating 
costs will not be allowed for equipment on standby.

1.05 CHANGE PROCEDURES

A. Changes to Contract Price or Contract Time can only be made by issuance of 
Document 00941 - Change Order.  Issuance of Document 00940 - Work 
Change Directive will be formalized into a Change Order.  Changes will be in 
accordance with requirements of Document 00700 - General Conditions.

B. City Engineer will advise of Minor Changes in the Work as authorized by the 
Document 00700 - General Conditions by issuing Document 00942 – Minor 
Change.

C. Request clarification of Drawings, Specifications, Contract documents or 
other information by using Document 00931- Request for Information.
Response by Project Manager to Requests for Information does not authorize 
Contractor to perform tasks outside scope of the Work.  Changes must be 
authorized as described in this Section.

1.06 PROPOSALS AND CONTRACT MODIFICATIONS

A. Project Manager may issue Document 00932- Request for Proposal, which
includes a detailed description of the proposed change with supplementary or 
revised Drawings and Specifications.  Project Manager may also request a 
proposal in response to a Request for Information.  Prepare and submit the 
proposal within seven days or as specified in request.

B. Submit requests for Contract changes to City Engineer describing proposed 
change and its full effect on the Work, with a statement describing reason for 
change and effect on Contract Price and Contract Time including full 
documentation.
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C. Design Consultant may review Change Orders.

1.07 WORK CHANGE DIRECTIVE

A. City Engineer may issue a signed Work Change Directive instructing 
Contractor to proceed with a change in the Work.  Work Change Directive will 
subsequently be incorporated into a Change Order.

B. Work Change Directives will describe changes in the Work and designate the 
method of determining change in Contract Price or Contract Time.

C. Proceed promptly to execute changes in the Work in accordance with the 
Work Change Directive.

1.08 STIPULATED PRICE CHANGE ORDER

A. A Stipulated Price Change Order will be based on an accepted proposal.

1.09 UNIT PRICE CHANGE ORDER

A. Where Unit Prices for affected items of the Work are included in Document 
00410 – Bid Form, the Change Order will be based on Unit Prices, subject to 
Articles 7 and 9 of Document 00700 - General Conditions.

B. Where Unit Prices of the Work are not pre-determined in Document 00410-
Bid Form, the Work Change Directive or accepted proposal will specify the 
Unit Prices to be used.

1.10 TIME-AND-MATERIAL CHANGE ORDER

A. Provide itemized account and supporting data after completion of change, 
within time limits indicated for claims in Document 00700 - General 
Conditions.

B. City Engineer will determine the change allowable in Contract Price and 
Contract Time as provided in Document 00700 - General Conditions.

C. Maintain detailed records for work done on time-and-material basis as 
specified in Paragraph 1.04 above.

D. Provide full information required for evaluation of changes and substantiate 
costs for changes in the Work.
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1.11 EXECUTION OF CHANGE DOCUMENTATION

A. City Engineer will issue Change Orders, Work Change Directives, or Minor 
Change in the Work for signatures of Parties as described in Document 
00700 - General Conditions.

1.12 CORRELATION OF CONTRACTOR SUBMITTALS

A. For Stipulated Price Contracts, promptly revise Schedule of Values and 
Application for Payment forms to record authorized Change Orders as 
separate line item.

B. For Unit Price Contracts, the next monthly estimate of the Work after 
acceptance of a Change Order will be revised to include new items not 
previously included with appropriate Unit Prices.

C. Promptly revise progress schedules to reflect change in Contract Time, and 
to adjust time for other items of work affected by the change, and resubmit for
review.

D. Promptly enter changes to on-site and record copies of Drawings, 
Specifications or Contract documents as required in Section 01785 - Project 
Record Documents.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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Section 01270

MEASUREMENT AND PAYMENT

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Procedures for measurement and payment plus conditions for 
nonconformance assessment and nonpayment for rejected Products.

1.02 AUTHORITY

A. Measurement methods delineated in Specification sections are intended to 
complement criteria of this Section.  In event of conflict, requirements of the 
Specification section shall govern.

B. Project Manager will take all measurements and compute quantities 
accordingly.

C. Assist by providing necessary equipment, workers, and survey personnel.

D. Measurement and Payment paragraphs are included only in those 
Specification sections of Division 01 where direct payment will be made.
Include costs in the total bid pr ice for those Specification sections in Division 
01 that do not contain Measurement and Payment paragraphs, 

1.03 UNIT QUANTITIES SPECIFIED

A. Quantity and measurement estimates stated in the Agreement are for 
contract purposes only.  Quantities and measurements supplied or placed in 
the Work and verified by Project Manager will determine payment as stated in 
Article 9 of Document 00700 - General Conditions.

B. When actual work requires greater or lesser quantities than those quantities 
indicated in Document 00410 – Bid Form, provide required quantities at Unit 
Prices contracted, except as otherwise stated in Article 9 of Document 00700 
- General Conditions.

1.04 MEASUREMENT OF QUANTITIES

A. Measurement by Weight:  Reinforcing steel, rolled or formed steel or other 
metal shapes are measured by CRSI or AISC Manual of Steel Construction 
weights. Welded assemblies are measured by CRSI or AISC Manual of 
Steel Construction or scale weights.



CITY OF HOUSTON
MEASUREMENT AND PAYMENT STANDARD GENERAL REQUIREMENT

01270-2
08-01-2003

B. Measurement by Volume:

1. Stockpiles:  Measured by cubic dimension using mean length, width, 
and height or thickness.

2. Excavation and Embankment Materials:  Measured by cubic 
dimension using average end area method.

C. Measurement by Area:  Measured by square dimension using mean length 
and width or radius.

D. Linear Measurement:  Measured by linear dimension, at item centerline or 
mean chord.

E. Stipulated Price Measurement:  By unit designated in the Agreement.

F. Other:  Items measured by weight, volume, area, or linear means or 
combination, as appropriate, as completed item or unit of the Work.

G. Measurement by Each:  Measured by each instance or item provided.

H. Measurement by Lump Sum:  Measure includes all associated work.

1.05 PAYMENT

A. Payment includes full compensation for all required supervision, labor, 
Products, tools, equipment, plant, transportation, services, and incidentals; 
and erection, application or Installation of an item of the Work; and 
Contractor's overhead and profit.

B. Total compensation for required Unit Price work shall be included in Unit 
Price bid in Document 00410 – Bid Form.  Claims for payment as Unit Price 
work, but not specifically covered in the list of Unit Prices contained in 
Document 00410 – Bid Form, will not be accepted.

C. Interim payments for stored materials will be made only for materials to be 
incorporated under items covered in Unit Prices, unless disallowed in 
Document 00800 - Supplementary Conditions.

D. Progress payments will be based on Project Manager's observations and 
evaluations of quantities incorporated in the Work multiplied by Unit Price.

E. Final payment for work governed by Unit Prices will be made on the basis of 
actual measurements and quantities determined by Project Manager 
multiplied by the Unit Price for work which is incorporated in or made 
necessary by the Work.
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1.06 NONCONFORMANCE ASSESSMENT

A. Remove and replace work, or portions of the Work, not conforming to the 
Contract documents.

B. When not practical to remove and replace work, City Engineer will direct one 
of the following remedies:

1. Nonconforming work will remain as is, but Unit Price will be adjusted 
lower at discretion of City Engineer.

2. Nonconforming work will be modified as authorized by City Engineer, 
and the Unit Price will be adjusted lower at the discretion of City 
Engineer, when modified work is deemed less suitable than specified.

C. Specification sections may modify the above remedies or may identify a 
specific formula or percentage price reduction.

D. Authority of City Engineer to assess nonconforming work and identify 
payment adjustment is final.

1.07 NONPAYMENT FOR REJECTED PRODUCTS

A. Payment will not be made for any of the following:

1. Products wasted or disposed of in an unacceptable manner.

2. Products determined as nonconforming before or after placement.

3. Products not completely unloaded from transporting vehicles.

4. Products placed beyond lines and levels of required work.

5. Products remaining on hand after completion of the Work, unless 
specified otherwise.

6. Loading, hauling, and disposing of rejected Products.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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Section 01292

SCHEDULE OF VALUES

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Preparation and submittal of Schedule of Values for Stipulated Price 
Contracts or for Major Unit Price Work on Unit Price Contracts. 

1.02 PREPARATION

A. For Stipulated Price Contracts, subdivide the Schedule of Values into logical 
portions of the Work, such as major work items or work in contiguous 
construction areas.  Use Section 01325 - Construction Schedule as a guide 
to subdivision of work items.  Directly correlate Items in the Schedule of 
Values with tasks in the Construction Schedule.  Organize each portion using 
the Project Manual Table of Contents as an outline for listing value of the 
Work by Sections.  A pro rata share of mobilization, Bonds, and insurance 
may be listed as separate items for each portion of the Work.

B. For Unit Price Contracts, items should include a proportional share of 
Contractor's overhead and profit so that total of all items will equal Contract 
Price.

C. For lump sum equipment items, where submittal of operation and 
maintenance data and testing are required, include separate items for 
equipment operation and maintenance data where: 

1. submittal of maintenance data is valued at five percent of the lump sum 
amount for each equipment item and 

2. submittal for testing and adjusting is valued at five percent of the lump 
sum amount for each equipment item.

Round off figures for each item listed to the nearest $100.  Set the value of 
one item, when necessary, to make total of all values equal the Contract
Price for Stipulated Price Contracts or the lump sum amount for Unit Price 
Work.  
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1.03 SUBMITTAL

A. Submit the Schedule of Values, in accordance with requirements of Section 
01330 - Submittal Procedures, at least 10 days prior to processing of the first
Certificate for Payment. 

B Submit the Schedule of Values in an approved electronic spreadsheet file 
and an 81/2-inch by 11-inch print on white bond paper.

C. Revise Schedule of Values for items affected by Contract Modifications.
After City Engineer has reviewed changes, resubmit at least 10 days prior to 
the next scheduled Certificate for Payment date.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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COORDINATION AND MEETINGS 
 

 
PART 1 G E N E R A L 
 
1.01 SECTION INCLUDES 
 

A. General coordination including pre-construction meeting, site mobilization 
conference, and progress meetings. 

       
1.02 COORDINATION OF DOCUMENTS 
 

A. Coordination is required throughout documents.  Refer to Contract 
documents and coordinate as necessary. 

 
1.03 CONTRACTOR COORDINATION 
 

A. Coordinate scheduling, submittals, and work of various Specification sections 
to assure efficient and orderly sequence of Installation of interdependent 
construction elements. 

 
B. Coordinate completion and clean up of the Work prior to the Date of 

Substantial Completion and for portions of the Work designated for City's 
partial occupancy. 

 
C. Coordinate access to the site for correction of nonconforming work to 

minimize disruption of the City's activities where the City is in partial 
occupancy. 

 
1.04 PRE-CONSTRUCTION MEETING 
 

A. Project Manager will schedule pre-construction meeting. 
 

B. Attendance Required:  City representatives, Design Consultant, special 
consultants as required by Project Manager, Contractor, and major 
Subcontractors and Suppliers. 

 
C. Agenda: 

 
1. Distribution of Contract documents. 
 
2. Designation of personnel representing the Parties and Design 

Consultant. 
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3. Review of insurance. 
 

4. Discussion of formats for Schedule of Values and Construction 
Schedule. 

 
5. Procedures and processing of Shop Drawings, substitutions, pay 

estimates or Applications for Payment, Requests for Information, 
Requests for Proposal, Modifications, and the Contract closeout, other 
submittals. 

 
6. Scheduling of the Work and coordination with other contractors. 

 
7. Review of Subcontractors and Suppliers. 

 
8. Appropriate agenda items listed for the site mobilization conference, 

Paragraph 1.05.C, when pre-construction meeting and site 
mobilization conference are combined. 

 
9. Procedures for testing. 

 
10. Procedures for maintaining record documents. 

 
1.05 SITE MOBILIZATION CONFERENCE 
 

A. When required by Contract documents, Project Manager will schedule a 
conference at the Project site prior to Contractor mobilization. 

 
B. Attendance Required:  City representatives, Design Consultant, special 

consultants, Superintendent, and major Subcontractors. 
 

C. Agenda: 
 

1. Use of premises by the City and Contractor. 
 
2. Safety and first aid procedures. 

 
3. Construction controls provided by the City. 

 
4. Temporary utilities. 

 
5. Survey and layout. 

 
6. Security and housekeeping procedures. 

 
7. Field office requirements. 
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1.06 PROGRESS MEETINGS 
 

A. Hold meetings at Project field office or other location designated by Project 
Manager.  Hold meetings at monthly intervals, or more frequently when 
directed by Project Manager. 

 
B. Attendance Required:  Superintendent, major Subcontractors and Suppliers, 

City representatives, Design Consultant and its subconsultants as 
appropriate for agenda topics for each meeting. 

 
C. Project Manager will make arrangements for meetings, and for recording 

minutes. 
 

D. Project Manager will prepare the agenda and preside at meetings. 
 

E. Provide required information and be prepared to discuss each agenda item. 
 

F. Agenda: 
 

1. Review minutes of previous meetings. 
 
2. Review of construction schedule, pay estimates, cash flow curve, 

payroll and compliance submittals. 
 

3. Field observations, problems, and necessary decisions. 
 

4. Identification of problems that impede planned progress. 
 

5. Review of submittal schedule and status of submittals. 
 

6. Review of RFI and RFP status. 
 

7. Modification status. 
 

8. Review of off-site fabrication and delivery schedules. 
 

9. Maintenance of Construction Schedule. 
 

10. Corrective measures to regain Construction Schedule. 
 

11. Planned progress during the succeeding work period. 
 

12. Coordination of projected progress. 
 

13. Maintenance of quality and work standards. 
 



14. Effect of proposed Modifications on Construction Schedule and coordination. 
 

15. Review Project Record Contract Drawings. 

16.  Other item relating to the Work.  

 PART 2 P R O D U C T S - Not Used  

PART 3 E X E C U T I O N - Not Used 

END OF SECTION 
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Section 01321

CONSTRUCTION PHOTOGRAPHS

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Photographic requirements for construction photographs and submittals.

1.02 DEFINITIONS

A. Pre-construction Photographs:  Photographs taken, in sufficient numbers and 
detail, prior to Date of Commencement of the Work, to show original 
construction site conditions.

B. Progress Photographs:  Photographs, taken throughout the duration of 
construction at regular intervals and from fixed vantage points, pre-approved
by the City, that document progress of the Work.

C. Finished Photographs:  Photographs, taken by a professional photographer 
near Date of Substantial Completion and before City Council’s acceptance of 
the Work, that are suitable for framing and for use in brochures or on the
Internet

1.03 SUBMITTALS

A. Refer to Section 01330, Submittal Procedures, for submittal requirements.

B. Format and Media.  Film or digital photography may be used.  Submit color 
photographs, unless otherwise specified.

1. Prints.  Submit each Progress or Pre-construction Photograph print in 
a three-hole plastic pocket or sleeve, bound in a three-ring notebook.
Produce prints on photographic-quality paper approved by Project 
Manager.  Minimum size for Pre-construction Photograph prints shall 
be 3-inches by 5-inches.  Progress Photograph prints shall be 8-inches
by 10-inches.

2. Film.  Use 35mm or larger color film.  Submit negatives used to make 
submitted photographs, in 3-hole 8-1/2 inch by 11-inch plastic sheets 
with sleeves for negatives.

3. Digital Photography.  Use 2.1 megapixel density or greater for 
photographs.  Scanned photographs must equal or exceed 400 dots 
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per inch when scanned from 8-inch by 10-inch prints.  Submit digital 
photographic files on computer disks.   Format disks for MS-DOS
(Microsoft Disk Operating System) filing system and in JPEG (Joint 
Photographic Experts Group) format.

C. Submittal Quantities and Frequencies.

1. Pre-construction Photographs:
a. For Stipulated Price Contracts, submit two sets of Pre-

construction Photographs, if required, prior to first Application 
for Payment.

b. For Unit Price Contracts, submit two sets of Pre-construction
Photographs prior to start of construction operations. 

2. Progress Photographs:
a. For Stipulated Price Contracts, submit three sets of Progress 

Photographs with each Application for Payment at the times 
established for submittal of Applications for Payment.  Monthly 
Applications for Payment shall be deemed incomplete if not 
accompanied by the required Progress Photographs.
Contractor’s failure or election to not submit a monthly 
Application for Payment shall not affect the requirement for 
monthly Progress Photographs.

b. Progress Photographs are not required for Unit Price Contracts 
unless otherwise specified.

3. Finished Photographs:  For Stipulated Price Contracts submit two sets 
of Finished Photographs, if required, after Date of Substantial 
Completion and prior to final payment.  Each set shall contain one 11-
inch by 14-inch matte finish color photographic print from each of the 
two vantage points pre-approved by the City.  Vantage points for 
Finished Photographs will be approved separately from vantage points 
approved for Progress Photographs.  Finished Photographs are not 
required for Unit Price Contracts unless otherwise specified.

D. Labeling.  Place a label on the back of each photographic print, applied so as 
to not to show through on the front.  Labels shall contain the following 
information:

1. Name of Project, address of Project and GFS Number.

2. Name and address of Contractor.

3. Date photograph was taken.

4. Location photo was taken from and short description of photo subject.
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5. Name and address of professional photographer who took the 
photograph, if applicable.

E. Hand-deliver or transmit prints in standard photographic mailers marked 
“Photographs - Do Not Bend”.

F. Photographic prints, negatives, photographic files and disks become the 
property of the City.  Do not be publish photographs without written consent 
by the City.

1.04 QUALITY ASSURANCE

A. Contractor shall be responsible for the quality of and timely execution and
submittal of photographs.

B. For Finished Photographs, Contractor shall use a professional photographer, 
with five years minimum professional experience in the Houston area.
Contractor shall submit name, address and credentials of professional 
photographer for Project Manager’s review and approval.

PART 2 PRODUCTS -  Not Used

PART 3 EXECUTION

3.01 PRE-CONSTRUCTION PHOTOGRAPHS

A. Prior to commencement of construction operations, photograph the site to 
include initial construction corridor, detour routes, and staging or storage 
areas.

1. For Stipulated Price Contracts, unless specified as a requirement in 
other Sections, these photographs are optional for Contractor, but are 
highly recommended for areas bounded by other property owners.

2. Pre-construction photographs are required for Unit Price Contracts.
For line projects with scheduled construction segments, take Pre-
construction Photographs prior to commencement of work on each 
segment.
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B. Prepare Pre-construction Photographs as follows:

1. Show the following information on a non-reflective chalkboard placed 
within the picture frame:
a. Job number.
b. Project Number.
c. Date and time photographs were taken (Automatic date/time in 

negative is acceptable).
d. Baseline station, direction of view (i.e. N, S, NW, etc.) and 

house number or street address and street name.

2. Pre-construction Photographs shall indicate condition of the following:
a. Esplanades and boulevards.
b. Yards (near side and far side of street).
c. House walks and sidewalks.
d. Curbs.
e. Areas between walks and curbs.
f. Particular features (e.g. yard lights, shrubs, fences, trees).

3. Show date photographs were taken on negatives.

C. Show the location of vantage points and direction of shots on a key plan of 
the site.

3.02 PROGRESS PHOTOGRAPHS

A. Progress Photographs document monthly advancement of the Work.  Select 
vantage points for each shot so as to best show status of constr uction and 
progress since last photograph submittal. Select camera stations that will 
require little or no movement or adjustment over the duration of construction. 

B. Take monthly Progress Photographs at regular intervals to coincide with 
cutoff dates associated with each Application for Payment.

3.03 FINISHED PHOTOGRAPHS

A. Finished Photographs shall be “staged” and taken by a professional 
photographer to depict the most flattering images of a finished facility.    Two 
vantage points, from which Finished Photographs will be taken, shall be 
agreed to in advance by the City.  Photographer shall consider lighting, time 
of day, height of eye, landscaping and placement of vehicles, people and 
other props in each picture.  Filters and post-photography processing may be 
utilized to achieve a finished product acceptable to the City.
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3.04 LOCATION

A. Vantage points, times and conditions for  camera stations and photography 
for Progress and Finished Photographs shall be mutually agreed upon by the 
City, Contractor and Photographer.  Progress Photograph vantage points 
may be changed by mutual agreement as the Work progresses, at no 
additional cost to the City.

END OF SECTION
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Section 01325

CONSTRUCTION SCHEDULE

PART 1 G E N E R A L

1.01 GENERAL

A. Provide Construction Schedules for the Work included in this Contract in 
accordance with requirements in this Section.  Create Construction Schedule 
using Critical Path Method (CPM) computer software capable of 
mathematical analysis of Precedence Diagramming Method (PDM) plan.
Provide printed activity listings and bar charts in formats described in this 
Section.

B. Combine activity listings and bar charts with narrative report to form 
Construction Schedule submittal for Project Manager.

1.02 SCHEDULING STAFF

A. Employ or retain services of individual experienced in CPM scheduling for 
duration of the Contract.  Individual shall cooperate with Project Manager and 
update schedule monthly as required to indicate current status of the Work.

1.03 SUBMITTALS

A. Conform to requirements of Section 01330 - Submittal Procedures.

B. During preconstruction meeting, as described in Section 01312 -
Coordination and Meetings, provide sample bar charts and activity listings
produced from scheduling software proposed.  Scheduling software is subject 
to review by Project Manager and must meet requirements provided in this 
Section.  Project Manager will provide review of samples within seven days of 
submittal.

C. Within 21 days of receipt of approval of Contractor's format, or 30 days of 
Notice to Proceed, whichever is later, submit proposed Construction 
Schedule for review. Base Construction Schedule submittal on the following:

1. Level of detail and number of activities required in schedule are 
dependent on project type.
a. For wastewater projects, categorize work type and area code in 

schedule.
1) For wastewater rehabilitation projects, there are six work-

type categories.  An area code will be assigned for each 
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Meter Service Area or Basin.  Include at least one activity 
for each unique combination of work type and area code. 
 Normal schedules of wastewater rehabilitation projects 
contain between 35 and 100 activities, depending on 
number of basins and work types involved in each basin.

2) For wastewater relief projects (line work), area codes will 
be assigned geographically.

3) For wastewater plant or facility work, other criteria may 
apply to assignment of area codes, such as a 
combination of geographical and craft categories.

b. For projects with multiple types of tasks within scope, indicate 
types of work separately within schedule.

c. For projects with work at different physical locations or service 
areas, or different facilities within a site, indicate each location 
or facility separately within schedule.  Show work on each floor 
of multi-story building as separate tasks.

d. For projects with multiple crafts or significant Subcontractor 
components, indicate elements separately within schedule.
Unless permitted by Project Manager, tasks shall consist of 
work covered by only one division of Project Manual.

2. Unless permitted by Project Manager, each scheduled task shall be 
same as Schedule of Values line item, and vice versa.

3. For projects with Major Unit Price Work, indicate Shop Drawing 
submittal and review, purchase, delivery, and Installation dates on 
Project schedule.  Include activities for  testing, adjustment, and 
delivering O&M manuals.

4. No task except the acquisition of Major Unit Price Work shall represent 
more than one percent of Original Contract Price for facility projects 
and three percent of Original Contract Price for other projects.
Duration of tasks may not exceed 40 calendar days.

5. For projects where operating facilities are involved, identify each 
period of work that will impact any process or operation in the 
schedule and that must be agreed to by Project Manager and facility 
operator prior to starting work in the area.

D. Construction Schedule submittals shall include:

1. printed bar charts that meet criteria outlined in this Section and are 
produced by Contractor's approved scheduling software;

2. activity listings that meet criteria outlined in this Section and are 
produced by Contractor's approved scheduling software; and
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3. a predecessor/successor listing sorted by Activity ID that meets criteria 
outlined in this Section and is produced by Contractor's scheduling 
software.

4. A logic network diagram is required with the first Construction 
Schedule submittal for facilities projects.

5. Prepare and submit graphic or tabular display of estimated monthly 
billings (i.e. a cash flow curve for the Work) with the first schedule 
submittal.  This information is not required in monthly updates, unless 
significant changes in work require re-submittal of schedule for review. 
 Display shall allocate units indicated in bid schedule or Schedule of 
Values to Construction Schedule activities. Weighted allocations are 
acceptable, where appropriate.  Dollar value associated with each 
allocated unit will be spread across the duration of that activity on a 
monthly basis.  Total for each month and cumulative total will be 
indicated.  These monthly forecasts are only for Project Manager’s 
planning purposes.  Monthly payments for actual work completed will 
be made in accordance with Document 00700 - General Conditions.

6. Narrative Report that provides the information outlined in this Section.

E. No payment will be made until Project Manager approves Construction 
Schedule and billing forecast.

F. If Contractor desires to make changes in its method of operating and 
scheduling, after Project Manager has reviewed original schedule, notify 
Project Manager in writing, stating reasons for changes. When Project 
Manager considers these changes to be significant, Contractor may be 
required to revise and resubmit for review all or affected portion of 
Contractor's Construction Schedule to show effect on the Work.

G. Upon written request from Project Manager, revise and submit for review all 
or any part of Construction Schedule submittal to reflect changed conditions 
in the Work or deviations made from original schedule.

H. Updated Construction Schedule with actual start and actual finish dates, 
percent complete, and remaining duration of each activity shall be submitted 
monthly.  Data date used in updating monthly Construction Schedule shall be 
the same date as used in monthly Payment Application.  Monthly update of 
Construction Schedule is required for monthly Payment Application to be 
processed for payment.
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1.04 SCHEDULING COMPUTER SOFTWARE REQUIREMENTS

A. Contractor's scheduling software shall be capable of creating bar charts and 
activity listings, which can be sorted by various fields (i.e. Activity ID, Early 
Start, Total Float, Area Code, Specification Section number, and 
Subcontractor).  Use software capable of producing logic network diagram.

B. Use scheduling software capable of producing activity listings and bar charts 
with the following information for each activity in the schedule:

1. Activity ID

2. Activity Description

3. Estimated (Original) Duration

4. Remaining Duration

5. Actual Duration

6. Early Start Date

7. Late Start Date

8. Early Finish Date

9. Late Finish Date

10. Free Float

11. Total Float

12. Activity Codes (such as Area Code, Work Type, Specification Section, 
Subcontractor)

C. Use scheduling software capable of printing calendars using mathematical 
analysis of schedule, indicating standard workdays of week and scheduled 
holidays.

D. Use scheduling software capable of printing activity listing that indicates 
predecessors and successors, lag factors and lag relationships used in 
creating logic of the schedule.

E. Use scheduling software to provide monthly time in Bar Chart format and 
scale with 12-month scale not to exceed one page width.  Bar charts may be 
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printed or plotted on 8-1/2 by 11-inch, 8-1/2 by 14-inch or 11 by 17-inch sheet 
sizes.  Over-size plots are not acceptable.

1.05 NARRATIVE SCHEDULE REPORT

A. Narrative schedule report shall list activities started this month, activities 
completed this month, activities continued this month, activities scheduled to 
start or complete next month, problems encountered this month, and actions 
taken to solve these problems.

B. Narrative schedule report shall describe changes made to Construction 
Schedule logic (i.e. changes in predecessors and lags), activities added to 
schedule, activities deleted from schedule, any other changes made to the 
schedule other than addition of actual start dates and actual finish dates and 
changes of data date and remaining durations for re-calculation of 
mathematical analysis.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N - Not Used

END OF SECTION
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Section 01326

CONSTRUCTION SCHEDULE (BAR CHART)

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Provide an initial Construction Schedule as required by this section for the 
Work.  Do not start construction until Project Manager reviews the schedule.

1.02 FORM AND CONTENT OF INITIAL CONSTRUCTION SCHEDULE

A. Bar Chart:

1. Show major construction activities such as pipe laying, by traffic 
control phases or other approved key areas; tunnel construction, 
pavement removal, pavement replacement, pressure testing, 
chlorination, clean up and punch list as separate activities on the 
schedule.

2. Show week duration for each activity.

3. Show separate activities for each Shop Drawing and Product Data 
submittal critical to timely completion.  Show submittal dates and dates 
Project Manager needs to provide approved submittals.

4. Provide separate horizontal bar for each activity.  List start and finish 
date for each activity at left side of diagram.

5. Horizontal Time Scale:  Identify first work day of each week.

6. Scale and Spacing:  Notes must be legible.  Allow space for notations 
and future revisions.

7. Order of Listings:  Order bar chart listings by phases or other approved 
groups of activities that are contiguous.  List activities in chronological 
order within each phase or group.

B. Narrative Description:

1. Submit narrative descriptions of anticipated work sequences as 
indicated by the sequence of activities presented in the schedule.
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2. Discuss any activity that affects the public (such as phases of traffic 
control), interaction with specific forces of the City (such as valve 
operation, chlorination and testing) or other associated contractors.

1.03 PROGRESS REVISIONS

A. Submit progress revisions or necessary information to complete and process 
Payment Applications. When required, re-submittals for rejected revisions 
must be submitted and reviewed prior to the following month’s processing of 
a Payment Application.  The following month’s Payment Application will not 
be processed until the re-submittal is reviewed and required progress 
revisions are received.

B. Provide a narrative report to describe:

1. Major changes in scope.

2. Revised projections in progress, completion, or changes in activity 
duration.

3. Other identifiable changes.

4. Problem areas, anticipated delays, and the impact on schedule.

5. Corrective action recommended and its effect.

6. Effect of changes on schedules or other contractors.

7. Product delivery lead times.

C. Include additional data with Bar Chart described in Paragraph 1.03A of this 
Section:

1. Show original dates for each activity in the approved initial progress 
schedule by narrow bar next to a wider bar for the current schedule.

2. Show date each activity actually started or finished when an event has 
occurred.  Clearly identify actual dates in two right-most columns in left 
portion of an 11 by 17-inch chart.

3. Indicate the percentage progress to the date of submittal for each 
activity.
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1.04 SUBMITTALS

A. Submit the initial progress schedule within 15 days after award of contract.
Project Manager will review the schedule and return a reviewed copy within 
21 days after receipt.

B. Cut-off dates for progress revisions may be as early as the 20th of the month 
to avoid delaying processing of Payment Applications.  Use the cut-off date 
for the first approved revision for further revisions.

C. When required, re-submit within seven days after return of review copy.

D. Include connecting lines between bars in the schedule to indicate the 
sequence that activities will be accomplished.  Connecting lines when the 
activity’s start or finish is modified will identify impact of preceding or 
succeeding activities.  Submit a minimum of six copies of the bar chart on 11 
by 17-inch opaque reproductions.  Project Manager will retain five copies and 
return the remaining copy.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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Section 01330

SUBMITTAL PROCEDURES

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Submittal procedures for:

1. Schedule of Values

2. Construction Schedules and Cash Flow Curve (billing forecast).

3. Shop Drawings, Product Data and Samples

4. Operations and Maintenance (O&M) Data

5. Manufacturer's Certificates

6. Construction Photographs

7. Project Record Documents and monthly certification.

8. Video Tapes

9. Design Mixes

1.02 SUBMITTAL PROCEDURES

A. Scheduling and Handling:

1. Submit Shop Drawings, data and Samples for related components as 
required by Specifications and Project Manager.

2. Schedule submittals well in advance of need for construction Products. 
 Allow time for delivery of Products after submittal approval.

3. Develop submittal schedule that allows sufficient time for initial review, 
correction, resubmission and final review of all submittals. Allow a 
minimum of 30 days for initial review.  Project Manager will review and 
return submittals to Contractor as expeditiously as possible but time 
required for review will vary depending on complexity and quantity of 
data submitted. 
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4. Project Manager’s review of submittals covers only general conformity 
to Drawings, Specifications and dimensions that affect layout.
Contractor is responsible for quantity determination.  No quantities will 
be verified by Project Manager.  Contractor is responsible for errors, 
omissions or deviations from Contract requirements; review of 
submittals does not relieve Contractor from the obligation to furnish 
required items in accordance with Drawings and Specifications.

5. Submit five copies of documents unless otherwise specified.

6. Revise and resubmit submittals as required.  Identify all changes made 
since previous submittal.

7. Assume risk for fabricated Products delivered prior to approval.  Do 
not incorporate Products into the Work, or include payment for 
Products in periodic progress payments, until approved by Project 
Manager.

B. Transmittal Form and Numbering:

1. Transmit each submittal to Project Manager with Transmittal letter 
which includes:
a. Date and submittal number
b. Project title and number
c. Names of Contractor, Subcontractor, Supplier and manufacturer
d. Identification of Product being supplied
e. Location of where Product is to be Installed
f. Applicable Specification section number

2. Identify deviations from Contract documents clouding submittal 
drawings.  Itemize and detail on separate 8-1/2 by 11-inch sheets 
entitled "DEVIATIONS FOR _________________." When no 
deviations exist, submit a sheet stating no deviations exist.

3. Have design deviations signed and sealed by an appropriate design 
professional, registered in the State of Texas.

4. Sequentially number transmittal letters beginning with number one.
Use original number for resubmittals with an alphabetic suffix (i.e., 2A 
for the first resubmittal of submittal 2, or 15C for third resubmittal of 
submittal 15, etc.).  Show only one type of work or Product on each 
submittal.  Mixed submittals will not be accepted.
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C. Contractor's Stamp:

1. Apply Contractor's Stamp certifying that the items have been reviewed 
in detail by Contractor and that they comply with Contract 
requirements, except as noted by requested variances.

2. As a minimum, Contractor's Stamp shall include:
a. Contractor's name
b. Job number
c. Submittal number
d. Certification statement Contractor has reviewed submittal and it 

is in compliance with the Contract
e. Signature line for Contractor

D. Submittals will be returned with one of the following Responses:

1. "ACKNOWLEDGE RECEIPT" when no response and resubmittal is 
required.

2. "NO EXCEPTION" when sufficient information has supplied to 
determine that item described is accepted and that no resubmittal is 
required.

3. "EXCEPTIONS AS NOTED" when sufficient information has been 
supplied to determine that item will be acceptable subject to changes, 
or exceptions, which will be clearly stated. When exceptions require 
additional changes, the changes must be submitted for approval.
Resubmittal is not required when exceptions require no further 
changes.

4. "REJECTED-RESUBMIT" when submittal does not contain suffici ent
information, or when information provided does not meet Contract 
requirements.  Additional data or details requested by Project Manager
must be submitted to obtain approval.

1.03 MANUFACTURER'S CERTIFICATES

A. When required by Specification sections, submit manufacturers' certificate of 
compliance for review by Project Manager.

B. Place Contractor's Stamp on front of certification.

C. Submit supporting reference data, affidavits, and certifications as appropriate.

D. Product certificates may be recent or from previous test results, but must be 
acceptable to Project Manager.
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1.04 DESIGN MIXES

A. When required by Specification sections, submit design mixes for review.

B. Place Contractor's Stamp, as specified in this section, on the front of each 
design mix.

C. Mark each mix to identify proportions, gradations, and additives for each 
class and type of mix submitted.  Include applicable test results from samples 
for each mix.  Perform tests and certifications within 12 months of the date of 
the submittal. 

D. Maintain copies of approved mixes at mixing plant.

1.05 CHANGES TO CONTRACT

A. Changes to Contract may be initiated by completing a Request for 
Information form. Project Manager will provide a response to Contractor by 
completing the form and returning it to Contractor.

1. If Contractor agrees that the response will result in no increase in cost 
or time, a Minor Change in the Work will be issued by City Engineer.

2. If Contractor and Project Manager agree that an increase in time or 
cost is warranted, Project Manager will forward the Request for 
Proposal for negotiation of a Change Order.

PART 2    P R O D U C T S -  Not Used

PART 3    E X E C U T I O N -  Not Used

END OF SECTION
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Section 01340

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Methods, schedules, and processes to be followed for Shop Drawings, 
Product Data and Sample submittals.

1.02 REQUIREMENT

A. Submit Shop Drawings, Product Data and Samples as required by Document 
00700 - General Conditions and Specification sections, using procedures 
specified in Section 01330 - Submittal Procedures and the requirements of 
this Section.

B. Shop Drawings, Product Data and Samples are not considered Contract 
documents.

1.03 SHOP DRAWING/SUBMITTAL SCHEDULE

A. Submit a separate Shop Drawing submittal schedule at same time the 
Construction Schedule is submitted.  List Products for which Shop Drawings 
and other submittals are required in the order that they appear in 
Specifications.  Include Product Data and Sample submittals in the schedule. 
 Payment Applications or Certificates for Payment will not be processed until 
Project Manager has approved the Shop Drawing submittal schedule.

1.04 SHOP DRAWINGS

A. Submit a minimum of seven sets of Shop Drawings and Product Data in a 
form and quality suitable for microfilming.  Review and sign Shop Drawings 
indicating compliance with the Contract.

B. Place Contractor's Stamp on each drawing as described in Section 01330 -
Submittal Procedures. 

C. Show the following accurately and distinctly:

1. Field and erection dimensions;

2. Arrangement and section views;
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3. Relation to adjacent materials or structure, including complete 
information for making connections between the Work and work under 
other contracts;

4. Types of Products and finishes;

5. Parts list and descriptions;

6. Assembly drawings of equipment components and accessories 
showing respective positions and relationships to the complete 
equipment package;

7. Identify details by referencing drawing sheet and detail numbers, 
schedule or room numbers as shown on the Contract drawings, where 
necessary for clarity.

D. Scale drawings to provide a true representation of the specific equipment or 
item Furnished.

E. Coordinate and submit components, necessary for Project Manager to 
adequately review submittal, as a complete package.  Reproduction of the 
Drawings for use in Shop Drawings is not allowed.

F. For major changes to original documents, submit Computer-Aided Design 
(CAD) drawings on a media acceptable to Project Manager.

1.05 PRODUCT DATA

A. Submit Product Data for review as required in Specifications.

B. Place Contractor's stamp, on each data item submitted, as described in 
Section 01330 - Submittal Procedures.

C. Mark each copy to identify applicable Products, models, and options to be 
used in the Work.  Where required by Specifications, supplement 
manufacturers' standard data to provide information unique to the Work.

D. Give manufacturers, trade name, model or catalog designation and
applicable reference standard for Products specified only by reference 
standards.

E. Pre-approved and Pre-qualified Products.

1. For "pre-approved", "pre-qualified" and "approved" Products named in 
the City standard products list, provide an appropriate list designation,
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as described in Section 01630 - Product Substitution Procedures, 
within 30 days after Notice to Proceed.

2. For Products proposed as alternates to "approved" products, provide 
information required to demonstrate that the proposed Products meet 
the level of quality and performance criteria of the "approved” product.

1.06 SAMPLES

A. Submit Samples for review as required by Specifications.  Have Samples 
reviewed and signed by a Registered Professional.

B. Place Contractor's stamp on each Sample or firmly attach a sheet of paper 
with Contractor's stamp, as described in Section 01330 - Submittal 
Procedures.

C. Submit the number of Samples specified in Specifications; Project Manager 
will retain one.

D. Reviewed Samples that may be used in the Work are identified in
Specifications.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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 SECTION 01351 
 
 ENVIRONMENTAL SAFETY AND WORKER PROTECTION 
 
 
PART 1  GENERAL 
 
1.01 SECTION INCLUDES 
 

Environmental Safety and Worker Protection including monitoring emissions and 
exposure to workers and providing an appropriate response.  The role of the 
Certified Industrial Hygienist (CIH) is also defined. 

 
1.02  MEASUREMENT AND PAYMENT 
 

No separate measurement and payment for work performed under this Section.  
The Contractor shall include the cost for this work in the contract bid price for 
work of which this is a component part. 

 
1.03  REFERENCES 
 

The following is a list of applicable requirements to this project.  It is not intended 
to be a complete listing of all laws and regulations to which the Contractor must 
comply. 

 
A. Code of Federal Regulations 

 
1. 29   CFR   1910,   "Occupational Safety and Health Standards". 

 
  a.  29  CFR  1910.146  "Permit-required confined spaces". 

 
2. 29 CFR 1926, "Safety and Health Regulations for Construction" 

(Construction Industry Standards). 
 

a.  29 CFR 1926.33 "Access to Employee Exposure and Medical 
Records". 

 
 b.  29 CFR 1926.51, "Sanitation Standard". 

 
 c.  29 CFR 1926.59, "Hazard Communication". 

 
 d.  29 CFR 1926.62, "Lead". 

 
 e.  29 CFR 1926.103 "Respiratory Protection". 

 
3. 40 CFR 50, "National Primary and Secondary Ambient Air Quality 
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Standards" 
 

a. 40 CFR 50 Appendix B, "Reference Method for the Determination 
of Suspended Particulate Matter in the Atmosphere (High Volume 
Method)". 

 
b.  40 CFR 50 Appendix G, "Reference Method for the Determination 

of Lead in Suspended Particulate Matter Collected from Ambient 
Air". 

 
4. 40 CFR 58, "Ambient Air Quality Surveillance". 
 
5. 40 CFR 60 Appendix A, "Visual Determination of Fugitive Emissions from 

Material Sources and Smoke Emissions from Fires". 
 

6. 40 CFR 117, "Determination of Reportable Quantities for Hazardous 
Substances". 

 
7. 40 CFR 122, "Administered Permit Program:  The National Pollutant 

Discharge Elimination System". 
 

B. National Institute for Occupational Health and Safety 
 
 NIOSH Method 7082, "Lead" (or equivalent). 
  
C. American Society for Testing and Materials 

 
ASTM D3335, "Test Method for Low Concentrations for Lead, Cadmium, and 
Cobalt in Paint by Atomic Absorption Spectroscopy." 

 
D.  EPA (Environmental Protection Agency) Publications 

 
1.  SW-846, "Test Methods for Evaluating Solid Waste - Physical/Chemical 

Methods". 
 
2.  EPA Method 3050, "Acid Digestion of Sediments, Sludges, and Soils". 

 
E. SSPC Guide 6, "Guide for Containing Debris Generated During Paint Removal 

Operations". 
 

F. SSPC Guide 7, "Guide for the Disposal of Lead Contaminated Surface 
Preparation Debris". 

 
  G. SSPC Publication 91-18, "Industrial Lead Paint Removal Handbook". 
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  H. Texas Commission on Environmental Quality 
 

1. Texas Administrative Code (TAC) 30, Chapter 101, "General Rules". 
 

2. Texas Administrative Code (TAC) 30, Chapter 111, "Control of Air 
Pollution from Visible Emissions and Particulate Matter". 

 
3. Texas Administrative Code (TAC) 30, Chapter 290, "Water Hygiene". 
 
4. Texas Administrative Code (TAC) 30, Chapter 307, "Surface Water Quality 

Standards". 
 
5. Texas Administrative Code (TAC) 30, Chapter 309, "Effluent Limitations". 
 
6. Texas Administrative Code (TAC) 30, Chapter 335, "Industrial Solid Waste 
           and Municipal Hazardous Waste". 

 
1.04 SUBMITTALS 
 

A.  Submittals shall conform to requirements of Section 01330 – Submittal 
Procedures. 

 
 B. Submittals shall conform to appropriate codes for regulatory requirements. 
 
1.05 DEFINITION 
 

A. Acceptance Criteria:  Minimum standards for the content of programs, plans, 
procedures, and designs required by this specification for the performance of this 
project.  Acceptance criteria will be the basis for judging the responsiveness of 
Contractors' programs and will also be used as a basis for suspending work, if 
necessary. 

  
B. Action Level:  Employee exposure, without regard to the use of respirators, to an 

airborne concentration of lead of 30 micrograms per cubic meter of air (μg/m3) 
calculated as an eight hour time-weighted average (TWA). 

 
C. CERCLA:  Comprehensive Environmental Response, Compensation, and Liability 

Act; commonly called Superfund.  Federal laws addressing the clean up of 
hazardous waste sites.  Amended in 1986 by Superfund Amendments and Re-
Authorization Act (SARA).  EPA implementing regulations are contained in 40 
CFR 300-373. 

 
D. Competent Person:  One who is capable of identifying existing and predictable 

lead hazards in the surroundings or working conditions and who has authorization 
to take prompt corrective measures to eliminate them. 
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E. Containment System:  An enclosure built around lead paint removal areas 
designed to contain lead paint debris and prevent emissions to the environment.  

 
F. Dust Collection: Mechanical ventilation system designed specifically for the 

containment, capture, and removal of airborne particulate from the containment.  
Dust collection systems shall include ductwork, plenums and/or hoppers, and 
dust collector(s) for the removal of leaded paint dust from the air stream prior to 
discharging to the atmosphere. 

 
G. Emission:  A release of material to the air, water, or ground. 
 
H. Entry/Exit Airlock:   An isolated enclosure located at the entrance of the 

containment in which the workers remove contaminated dust and debris from 
their work clothes. 

 
I. EPA:  The US. Environmental Protection Agency.  Regulations are contained in 

Title 40 of the Code of Federal Regulations (40 CFR). 
 
J. Hazardous Waste (lead paint debris):  Waste that is classified as hazardous due 

to its concentrations of regulated hazardous substances.  Paint debris is 
classified as hazardous waste if, after testing by the Toxicity Characteristic 
Leaching Procedure (TCLP), the leachate contains any of the 8 metals or other 
substances in concentrations at or above limits established in 40 CFR 261. 

 
K. HEPA:  A high efficiency particulate filter (HEPA) that  is 99.97% efficient against 

particles of 0.3 microns in size or larger. 
 
L. Lead Containing Dust and Debris:  Dust and debris generated during the project 

which contains lead in any amount, including but not limited to pulverized paint, 
spent abrasive, filters (wet and dry), and containment materials upon which lead 
is still present. 

 
M. NIOSH:  National Institute of Occupational Safety and Health. 
 
N. OSHA:  Occupational Safety and Health Administration.  Standards are contained 

in Title 29 of the Code of Federal Regulations, Parts 1910 and 1926 (29 CFR 
1910 and 29 CFR 1926). 

 
O. Owner: The City of Houston 
 
P. PEL:  Permissible Exposure Limit.  An employee exposure, without regard to the 

use of respirators, to an airborne concentration of lead of 50 μg/m3 over an 8 
hour TWA. 

 
Q. POTW:  Publicly Owned Treatment Works 
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R. RCRA:  Resource Conservation and Recovery Act.  Federal law pertaining to 

hazardous waste management.  EPA implementing regulations are contained in 
40 CFR 240-280. 

 
S. Regulated Area:  Area established by the Contractor to demarcate the zone(s) 

beyond which airborne concentrations of lead do not exceed the Action Level.  
 
T. SSPC:  Society for Protective Coatings.  An independent, non-profit organization 

of engineers, technical specialists, and Contractors whose goal is research and 
development of new coatings and methods for removal, application, and disposal 
of existing coatings on industrial structures. 

 
U. Tarpaulins:   Flexible fabric, vinyl, plastic or canvas cover sheets, impenetrable to 

dust, wind, and water, used to enclose the cable and/or scaffold support system 
comprising the containment enclosure. 

 
V. TCLP:  Toxicity Characteristic Leaching Procedure.  Laboratory tests conducted 

on wastes that determine the amount of hazardous materials that leach out into a 
test solution.  The test is intended to simulate the properties of water as it leaches 
through a solid waste landfill.   TCLP testing is defined in 40 CFR 261, Appendix 
II. 

  
W. TSP:  Total Suspended Particulate 
 

 
PART 2 PRODUCTS 
 
2.01 MATERIAL AND EQUIPMENT 
 

A. The Contractor is to supply materials and equipment to insure the safety and 
protection of workers and the environment in accordance with these 
specifications. 

 
PART 3 EXECUTION 
 
3.01 ENVIRONMENTAL PROTECTION AND MONITORING 
 

NOTE:  Section 09971 "Painting and Protective Coatings", 2.04  "Containment     
System”  specifically identifies containment system requirements. 

 
A. Protection of Ambient Air:  Visible emissions are to be controlled to meet, as a 

minimum, TAC 30 Chapter 111," Control of Air Pollution from Visible Emissions 
and Particulate Matter" requirements and SSPC-Guide 6I (CON), Level 1 
Emissions.  Air monitoring and analysis may be performed by the City during 
abrasive blast cleaning operations.  Such monitoring will be in accordance with 40 
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CFR 50, Appendix B, "Reference Method for the Determination of Suspended 
Particulate Matter in the Atmosphere" and/or 40 CFR 50, Appendix G, "Reference 
Method for the Determination of Lead in Suspended Particulate Matter Collected 
from Ambient Air".  The limits for down wind pollutant concentrations allowed 
during blasting operations are as follows: 

 
PM-10:  450 micrograms/cubic meter/ 8 hr..  (40 CFR 50.6) 

 
Lead (Pb):  13.5 micrograms/cubic meter/8 hr..  (40 CFR 50.12) 

 
Visible emissions and/or monitored emissions for PM-10 and TSP lead in excess 
of the above levels shall be cause for shut down of the project until corrections to 
control/ containment system or paint removal/ surface preparation operations are 
made to comply with these requirements. 

 
 B. Protection of Surface and Storm Water:  The Contractor shall take all necessary 

precautions to ensure lead contaminants do not enter surface waters or storm 
water drainage systems. 

 
1. The Contractor shall protect the area around ditches and drainage inlets. 

Daily verification of proper protection to minimize the potential 
contaminants reaching the drainage system shall be performed. 

 
2. The Contractor shall collect all potentially contaminated process waters for 

testing and, as appropriate, treatment.  Process water from pressure 
washing, wet abrasive blast cleaning or hygiene facilities shall not be 
discharged to drainage systems or surface waters. 

 
3. The Contractor may remove lead or other heavy metals from such waters 

through filtration, ion exchange or other approved means.  Following 
treatment, water samples must be tested prior to disposal.  Discharge to 
sanitary sewer lines requires authorization, in writing, from a POTW. 

 
C. Protection of Soil and Grounds:  The Contractor shall protect the soil around the 

structure to ensure that the soil does not become contaminated.  Where lead is 
present in the coatings to be removed, as indicated in Section 02136 "Waste 
Material Handling and Disposal", the Contractor shall provide for the sampling 
and analysis of soil samples for total lead content. 

 
1. Sampling and analysis shall be performed prior to commencement of paint 

removal operations to establish a background "base level".  Soil samples 
shall be taken 3 feet from the base of the tank(s), at a distance of 6-10 feet 
beyond the proposed containment structure and at the property line. 

 
2. Samples from each area shall be taken in a minimum of four directions, at 
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circular increments of 900, one of which shall include the direction of 
prevailing wind.  Samples shall also be obtained, at the direction of the 
engineer, at the closest points of public access (i.e. housing, park, school). 

 
3. The soil sampling procedure shall be as outlined in SSPC Guide 6 Section 

5.5.5.  Each sampling point shall be sufficiently identified on a site map to 
allow return to the exact location upon project completion. 

 
4. Each sample shall be split in two portions, one for immediate analysis and 

the other sealed, preserved and furnished to the Engineer.  The samples 
shall be analyzed in accordance with EPA Method 3050, "Acid Digestion of 
Sediments, Sludges and Soils", and shall be performed by a qualified 
laboratory approved by the Engineer. 

 
 
5. Samples shall be obtained at the completion of work (post-construction 

samples) from all locations from which pre-construction samples were 
obtained.  Samples shall be collected, handled and tested in the same 
manner as described above. 

 
6. Upon completion of the work, soils found to be contaminated with lead in 

greater quantity than found in the background "base level", established at 
the start of the work, shall be removed by the Contractor to the depth 
necessary to achieve a lead content equivalent to, or below, the pre-
construction back ground levels.  Disposal shall be in accordance with 
applicable regulations.   

 
7. The Contractor shall replace in-kind (i.e., topsoil, structural fill, etc.) with an 

equivalent amount of non-contaminated soil, compact in place and grade 
to pre-existing conditions.  The Contractor shall also replace in-kind any 
surface improvements, such as grass, shrubs, etc. that were damaged or 
destroyed by the work.  The soil removal, replacement and related work is 
to be performed by the Contractor at no additional cost to the Owner. 

 
3.02 WORKER PROTECTION 
 

A. The Contractor shall develop a written Compliance Program to establish and 
implement practices and procedures for assuring that no employee is exposed to 
lead at concentrations greater than 50 micrograms per cubic meter of air (μg/m3), 
the OSHA permissible exposure limit (PEL).  This program is in addition to other 
OSHA hazard communication and safety and health requirements of the project, 
and shall be revised and updated at least every six months. 

 
1. The program shall establish methods for complying with this specification 

and the OSHA Construction Industry Lead Standard, 29 CFR 
1926.62(e)(2)(ii).  The Federal regulation is referred to as the "Lead 
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Standard" for the purpose of this specification.  
 
2. The program shall apply to all Contractor employees associated with lead 

on the project, and to subcontractors working under the direct control of 
the Contractor who are associated with lead on the project.  

 
3. The program shall assign the specific responsibility for implementation and 

enforcement of the program to the Contractors' company management.  
The Contractor's Competent Person(s) shall be identified, by name, and 
qualifications submitted.  The Competent Person shall be on-site during 
any operations which involve the removal, handling or disturbing of lead 
containing materials. 

 
4. The program shall contain a description of each activity in which lead is 

emitted (e.g. equipment used, material involved, controls in place, crew 
size, employee job responsibilities, operating procedures and maintenance 
practices). 

 
5. The program shall contain a report of the technology considered in 

meeting the PEL and air monitoring data which documents the source of 
lead emissions. 

 
6. The program shall contain a work practice program which includes items 

required in the lead standard such as protective clothing and equipment, 
housekeeping, and hygiene facilities and practices. 

 
B. Exposure Monitoring:  The Contractor shall be responsible for conducting and 

reporting worker exposure assessments in accordance with 29 CFR 1926.62. 
 

1. Representative personal air samples shall be collected at the beginning of 
the lead removal work to determine employee lead exposures.  Tasks 
involving potential lead exposure include, but are not limited to, paint 
removal operations, clean-up, and debris handling operations.  Full shift 
(at least 7 hours) air samples shall be collected for each job classification 
in the exposure area.  The range of exposures for lead removal and 
cleanup activities shall be determined. 

 
2. During the initial monitoring, workers performing the following activities (or 

equivalent) shall be protected to the anticipated exposure levels which are 
dictated by the lead standard: 

 
a. 500 μg/m3 :  Manual demolition of structures containing lead-

containing coatings or paint (e.g., dry wall), manual scraping, 
manual sanding, heat gun applications, power tool cleaning with 
dust collection systems, and spray painting with lead paint. 
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b. 2,500 μg/m3 :  Using lead-containing mortar, lead burning, or 

conducting the following activities where lead-containing coatings 
or paint are present:  rivet busting, power tool cleaning without dust 
collection systems, clean-up activities where dry expendable 
abrasives are used, and the movement and removal of abrasive 
blasting enclosures. 

 
c. More than 2,500 μg/m3:  Activities involving lead containing 

coatings or paint on structures disturbed by abrasive blasting, 
welding, cutting, and torch burning. 

 
3. Protection requires compliance with the necessary respiratory protection, 

personal protective clothing and equipment, change areas and washing 
facilities, blood lead and zinc protoporphyrin monitoring, and employee 
training.  The protection measures shall be modified, as necessary, after 
the exposure results are received. 

 
4. Where initial monitoring indicates that lead exposures are below the Action 

Level, and where work activities and conditions remain the same as at the 
time of initial sampling, additional monitoring need not be repeated for that 
work activity. 

 
 
5. Where the initial monitoring of a given work activity indicates that lead 

exposures are at or above the Action Level, additional exposure 
monitoring shall be conducted monthly.  The monthly monitoring is more 
frequent than frequencies established in the lead standard which are at 
least every 6 months if above the Action Level, but below the PEL, or 
every 3 months if above the PEL. 

 
6. All air samples shall be collected and analyzed according to NIOSH 

Method 7082, or equivalent.  All samples shall be analyzed by laboratories 
accredited by the American Industrial Hygiene Association for metals 
analysis.  

 
7. All exposed employees shall be notified in writing of the monitoring results 

within five (5) days after receiving the results. 
 
8. The Action Level for airborne lead exposure is 30 μg/m3, as an 8-hour time 

weighted average (TWA) concentration, without regard to the use of 
respirators.  Whenever workers' airborne lead exposures exceed the 
Action Level, the Contractor shall implement the following: 

 
a. Periodic Exposure Monitoring 
b. Employee Information and Training 
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c. Employee Medical Surveillance and Medical Removal Protection 
d. Housekeeping 
e. Record keeping 
f. Signs and Regulated Areas 

 
9. The Permissible Exposure Limit (PEL) for airborne lead exposure is 50 

μg/m3, as an 8-hour TWA concentration.  When the work area contains 
airborne lead levels above the PEL the Contractor shall implement the 
following in addition to those items listed in 3.02.B.8 of this section: 

 
a. Compliance Program  
b. Respiratory Protection 
c. Protective Clothing and Equipment 
d. Hygiene Facilities and Practices 

 
C. Respiratory Protection:  After feasible engineering controls and work practices 

have been implemented, respiratory protection shall be used to maintain 
employees' lead exposures below the PEL. 
1. Respirators shall be worn by all employees, other Contractors, inspectors, 

or observers who enter regulated areas. 
 
2. The Contractor shall develop a written Respiratory Protection Program in 

compliance with 29 CFR 1910.134, paragraphs (b), (d), (e), and (f), and 
the lead standard.  The program shall address the selection, use, 
maintenance, and inspection of respirators, and qualifications for respirator 
users. 

 
D. Protective Clothing and Equipment:  The Contractor shall provide protective 

clothing and equipment and ensure they are worn by all employees whose lead 
exposures exceed the PEL, or who enter regulated areas.   

  
1. Protective clothing shall include washable and/or disposable full body 

coveralls, gloves, foot coverings, and hoods.  Other protective equipment 
shall include face shields, hard hats, eye protection, and hearing 
protection as appropriate. 

 
2. Disposable protective clothing shall be used for no more than one work 

day.  Such clothing may have to be disposed of as hazardous waste.   
 
3. Reusable protective equipment shall be cleaned or replaced weekly if 

exposure levels are less than 200 μg/m3, or daily if the exposure levels are 
greater than or equal to 200 μg/m3.  

 
4. Clothing shall not be removed or "cleaned" by any means which could 

reintroduce the lead dust into the ambient air.  This includes brushing, 
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shaking, and blowing.  Vacuums equipped with HEPA filters shall be used 
for this purpose. 

 
5. Reusable coveralls shall be collected at the end of each work day in 

closed containers. The containers shall be labeled in accordance with the 
requirements of 29 CFR 1926.62(g)(2)(vii).  Contaminated clothing shall 
be cleaned in accordance with all applicable Federal, State, or local 
regulations pertaining to lead-contaminated laundry and water discharge.  
Laundries shall be informed that the clothing contains lead.  If the clothing 
is washed on site, the discharge water shall be filtered, containerized, and 
arrangements made with the local POTW or other approved means of 
proper disposal.  

 
6. Protective clothing and equipment shall be removed in the contaminated 

section of the change area and shall not be worn into any clean areas. 
 
7. The Contractor shall provide the necessary clothing and equipment for use 

by the Owner and its designated representatives. 
 

E. Housekeeping:  Accumulations of lead-containing dust and debris generated by 
work activities shall be removed and cleaned daily. 

 
1.  All persons doing the cleanup shall be trained in performing lead activities, 

respirator qualified, and participate in the medical surveillance program.  
Respirators and protective clothing shall be worn by all persons doing the 
cleanup. 

 
2.  Compressed air may be used for housekeeping if used within containment 

and in conjunction with a ventilation system designed to capture the dust.  
Otherwise, HEPA-filtered vacuum cleaners shall be employed.  

 
3.  All lead-containing dust and debris shall be collected in sealed containers. 

 The waste shall be tested to determine whether it will be disposed of as 
hazardous waste. 

 
F. Personal Hygiene Facilities and Practices 

 
1. Clean change areas shall be provided when employees' lead exposures 

exceed the PEL.  The change areas shall be equipped with storage 
facilities for street clothing and a separate area for the removal and 
storage of lead-contaminated clothing and equipment. They shall be 
designed and used so that contamination of street clothing does not occur. 
 Employees shall not leave the project site wearing any clothing worn while 
performing lead activities.  Airborne lead exposures in the change area 
shall be maintained below the Action Level. 
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2. Shower facilities shall be provided whenever employees' lead exposures 
exceed the PEL.  Shower facilities shall comply with OSHA Sanitation 
Standard, 29 CFR 1929.51.  All employees whose lead exposures exceed 
the PEL shall shower at the end of each work shift or before leaving the 
project area.  The shower facilities shall be made available for use by the 
Owner and its representatives, such as inspectors or observers.   

 
3. Arrangements shall be made with the local POTW for the proper disposal 

of the shower and wash water after filtration (e.g., through a three stage 
100, 50, and 5 micron filtering system), ion exchange, or other approved 
treatment technology. 

 
4. Clean lunch areas shall be provided for all employees whose lead 

exposures exceed the PEL.  Employees shall remove or clean (by 
vacuuming) their protective clothing and wash their hands and face before 
entering the lunch area.  Lead exposures in the lunch area shall be 
maintained as free as practicable from lead contamination. 

 
5. An adequate number of clean lavatory and hand washing facilities shall be 

provided.  These shall comply with the OSHA Sanitation Standard, 29 
CFR 1929.51.  

 
6. Eating, drinking, smoking, chewing of food or tobacco products, or the 

application of cosmetics shall not be permitted in any areas where the lead 
exposures exceed the PEL.  Thorough washing of hands and face is 
required prior to undertaking any of these activities. 

 
G. Medical Surveillance and Medical Removal Protection 

 
1. All employees who are exposed to lead above the Action Level in a single 

day during this project shall be provided with initial and periodic medical 
examinations and blood lead tests as required by the lead standard.  A 
final blood lead test shall be provided for each worker upon completion of 
the project, or at any time a worker's employment at the project ceases.   

 
2. When blood lead levels over 50 μg/dl are encountered, the Contractor 

shall provide for the temporary removal of employees from lead exposure 
above the Action Level.  The required medical surveillance and periodic 
blood lead tests shall be provided in strict accordance with the lead 
standard throughout the removal. 

 
3. Employees who will be required to wear a respirator or who request one 

shall be provided with a respirator and the necessary medical 
examinations to determine their ability to wear a respirator. 
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4. All examinations shall be provided by the Contractor and shall be 
performed by or under the direct supervision of a licensed physician. 

 
H. Employee Information and Training 

 
1. The Contractor shall provide lead training for all employees who are 

exposed to lead above the Action Level for this project. 
 
2. The content of lead training shall include, as a minimum, those items listed 

in the lead standard. 
 
3. Training shall also include hazard communication in accordance with 29 

CFR 1926.59.   
 
4. The Contractor shall notify other employers at the project site of the nature 

of the lead exposure work, the need to remain out of exposure areas, the 
warning sign and labeling system in effect, and the potential need for them 
to take measures to protect their employees. 

 
I. Signs and Regulated Areas 

 
1. The Contractor shall establish a regulated area surrounding activities 

where lead exposures exceed the Action Level.  This includes locations 
where lead-containing debris is handled or transferred to storage 
containers.   

 
2. The regulated area shall be demarcated by ropes, tape, walls, or 

containment's with caution signs posted at all accessible sides.  Signs 
shall contain the legend:  

 
WARNING 

LEAD WORK AREA 
POISON 

NO SMOKING OR EATING 
 

3. The Contractor shall control access of persons into regulated areas.  
Access shall be limited to individuals with proper training and personal 
protective equipment, and medical surveillance testing. 

 
4. All persons entering regulated areas shall wear protective clothing and 

respirators. 
 
5. Eating, drinking, smoking, and chewing of food or tobacco products shall 

be prohibited in regulated areas and in any area where lead exposures 
exceed the Action Level. 
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J. Record keeping:  All records relating to training, medical examinations, blood lead 
monitoring, and exposure monitoring shall be maintained by the Contractor as 
required by the lead standard.  All records shall be available for review by the 
Owner or its representative upon request.  

 
3.03 CERTIFIED INDUSTRIAL HYGIENIST (CIH) 
 

A. The Contractor shall provide for the services of a Certified Industrial Hygienist 
(CIH) who must be certified by the American Board of Industrial Hygiene in 
comprehensive practice. 

 
B. Duties of the CIH shall be as follows: 

 
1. Conduct and/or verify training for contractor employees in accordance with 

29 CFR 1926.62 (l). 
  
2. Review and approve Contractor's Written Compliance Plan for 

conformance to 29 CFR 1926.62(e)(2)(ii) and this Specification. 
3. Monitor and evaluate work weekly to assure conformance with the 

approved plan and that hazardous exposure is adequately controlled in 
accordance with worker safety and health requirements of these 
specifications 

 
4. Provide monthly reports of work compliance with control requirements in 

regards to working in a lead environment. 
 

C. Activities of the CIH shall include: 
 

1. Meet with City to discuss details of Contractor's Written Compliance Plan 
for lead paint removal. 

 
2. Ensure worker and area air monitoring, testing and reporting are 

conducted by or under the direction of the CIH. 
 
3. Furnish a detailed worker and area air monitoring schedule coordinated 

with Contractor's proposed production schedule. 
  
4. Directing, monitoring and inspecting lead paint removal work to ensure 

that the requirements of the Contract have been satisfied during the entire 
lead paint removal operation. 

 
5. Report results of air monitoring samples to the Engineer, signed by the 

CIH within 48 hours after the air samples are taken. 
 
6. The CIH shall review sampling data, collected on a day when lead paint 
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removal operations occur, to determine if conditions require any change in 
work methods.  Removal work shall not continue until approval is given by 
the CIH. 

 
7. The CIH shall verify in writing and submit monitoring data to verify that: 

 
a. Air borne lead levels at and beyond the lead control (regulated) 

area were and remained less than 30 mg/m3 of air 
 
b. Contractor conformance to 29 CFR 1926.62 and Item 3.02, above 
 
c. There were no visible accumulations of lead contaminated paint, 

dust or debris on the work site.  Adjacent areas that may have 
become contaminated were properly cleaned and inspected. 

  
d. The CIH shall verify that the work area and contractor's equipment 

have been adequately cleaned of lead contamination prior to 
demobilization from the work site. 

 
3.04 DEMOBILIZATION 

 
The Contractor shall not remove the lead control area, boundaries, warning signs, 
etc. prior to proper removal of all hazardous wastes, debris and materials from 
the site and the City's receipt and acceptance of the CIH's verification. 

 
 

END OF SECTION 



G E N E R A L 
 

      Section 01410 

     TPDES REQUIREMENTS 

1.01  SECTION INCLUDES 

A.  Documentation to be prepared and signed by Contractor/Operator before 
 conducting construction operations, in accordance with the Texas Pollutant 
 Discharge Elimination System (TPDES) Construction General Permit Number 
 TXR 150000 issued February 15, 2008 (the Construction General Permit).  

 
B.  Implementation, maintenance inspection, and termination of storm water  

pollution prevention control measures including, but not limited to, erosion  
and sediment controls, storm water management plans, waste collection and 
disposal, off-site vehicle tracking, and other appropriate practices shown on  
the Drawings or specified elsewhere in the Contract.  

C.  Review of the Storm Water Pollution Prevention Plan (SWP3) implementation 
in a meeting with Project Manager prior to start of construction.  

1.02 DEFINITIONS 

A.  Commencement of Construction Activities: The exposure of soil resulting 
from activities such as clearing, grading, and excavation activities, as well as  

       other construction related activities (e.g., stock piling of fill material, demolition).  

B. Large Construction Activity: Project that:o 

1. disturbs five acres or more, or 

2. disturbs less than five acres but is part of a larger common plan of 
development that will disturb five acres or more of land.  

C.  Small Construction Activity: Project that:  

1. disturbs one or more acres but less than five acres, or 

2. disturbs less than one acre but is part of a larger common plan of  
development that will ultimately disturb one or more acres but less than 
five acres.  
 

D. TPDES Operator: 
 

Operator - The person or persons associated with a large or small construction 
 activity that is either a primary or secondary as defined below: 
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Primary Operator – the person or persons associated with a large or small  
construction activity that meets either of the following two criteria: 

 
(a) the persons have operational control over construction plans and specifications, 

including the ability to make modifications to those plans and specifications; or  
 

(b) the person or persons have day-to-day operational control of those activities  
 at a construction site that are necessary to ensure compliance with a storm  
 water pollution prevention plan (SWP3) for the site or other permit conditions  
 (e.g., they are authorized to direct workers at a site to carry out activities required 
  by the SWP3 or comply with other permit conditions). 

 
Secondary Operator – The person whose operational control is limited to the 
employment of other operators or to the ability to approve or disapprove changes  
to plans and specifications. A secondary operator is also defined as a primary operators 
if there are no other operators if there are no other operators at the construction site. 

 
PART 2 P R O D U C T S - Not Used 
 
PART 3 E X E C U T I O N 
 
3.01 SITE SPECIFIC STORM WATER POLLUTION PREVENTION PLAN (SWP3)  

 
A. Prepare a SWP3 following Part III of the Construction General Permit and the  

Storm Water Management Handbook for Construction Activities issued under  
City Ordinance Section 47-695(b). If conflicts exist between the Construction  
General Permit and the handbook, the more stringent requirements will apply.  

 
B. Update or revise the SWP3 as needed during the construction following Part 

III, Section E of the Construction General Permit.  
 
C. Submit the SWP3 and any updates or revisions to Project Manager for review 

and address comments prior to commencing, or continuing, construction  
activities.  

 
3.02 NOTICE OF INTENT For Large Construction Activity 

 
A. Fill out, sign, and date TCEQ Form 20022 (03/05/2008) Notice of Intent (NOI) for  

Storm Water Discharges Associated with Construction Activity under the  
TPDES Construction General Permit (TXR 150000), ATTACHMENT 1 of this 
Section 01410.  

 
B. Transmit the signed Contractor’s copy of TCEQ Form 20022 (03/05/2008), along 

with a $325.00 check, made out to Texas Commission on Environmental  
Quality, and the completed Payment Submittal Form to Project Manager.  
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C. Project Manager will complete a separate TCEQ Form 20022 (03/05/2008) for  

City’s Notice of Intent, and will submit both Notices, along with checks for 
application fees, to the TCEQ.  

D. Submission of the Notice of Intent form by both the City and Contractor to 
TCEQ if mailing is required a minimum of seven days before Commencement of  
Construction Activities.  
 

3.03 CONSTRUCTION SITE NOTICE FOR SMALL CONSTRUCTION ACTIVITY 
 
A. Fill out, sign, and date the Construction Site Notice, Attachment 2 to TPDES  

General Permit TXR 150000, “Construction Site Notice”, ATTACHMENT 2 of 
this Section 01410.  

B. Transmit the signed Construction Site Notice to Project Manager at least 
seven days prior to Commencement of Construction Activity.  

3.04 CERTIFICATION REQUIREMENTS 

A. Fill out TPDES Operator’s Information form, ATTACHMENT 3 of this Section  
01410, including Contractor’s name, address, and telephone number, and the 
names of persons or firms responsible for maintenance and inspection of  
erosion and sediment control measures. Use multiple copies as required to  
document full information.  

B. Contractor and Subcontractors shall sign and date the Contractor’s /  
Subcontractor’s Certification for TPDES Permitting, ATTACHMENT 4 of this  
Section 01410. Include this certification with other Project certification forms. 

C. Submit properly completed certification forms to Project Manager for review 
before beginning construction operations.  

D. Conduct inspections in accordance with TCEQ requirements. Ensure  
persons or firms responsible for maintenance and inspection of erosion and  
sediment control measures read, fill out, sign, and date the Erosion Control  
Contractor’s Certification for Inspection and Maintenance. Use the City of Houston 

 Storm Water Pollution Prevention Plan, Construction Site Inspection Report,           
 ATTACHMENT 5 of this Section 01410 to record maintenance inspections and 
 repairs.  

 
3.05 RETENTION OF RECORDS 
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A. Keep a copy of this document and the SWP3 in a readily accessible location  
at the construction site from Commencement of Construction Activity until  
submission of the Notice of Termination (NOT) for Storm Water Discharges  
Associated with Construction Activity under TPDES Construction General  
Permit (TXR 150000). Contractors with day-to-day operational control over  
SWP3 implementation shall have a copy of the SWP3 available at a central  
location, on-site, for the use of all operators and those identified as having  
responsibilities under the SWP3. Upon submission of the NOT, submit all  
required forms and a copy of the SWP3 with all revisions to Project Manager. 

 

3.06 REQUIRED NOTICES 

A. Post the following notices from effective date of the SWP3 until date of final 
site stabilization as defined in the Construction General Permit:  

1. Post the TPDES permit number for Large Construction Activity, with a  
signed TCEQ Construction Site Notice for large or Small Construction Activity.  
Signed copies of the City’s and Contractor’s NOI must also be posted. 

2. Post notices near the main entrance of the construction site in a  
prominent place where it is safely and readily available for viewing by  
General Public, Local, State, and Federal Authorities. Post name and telephone  
number of Contractor’s local contact person, brief project description and  
location of the SWP3.  
 
a. If posting near a main entrance is not feasible due to safety  

concerns, coordinate posting of notice with Project Manager to  
conform to requirements of the Construction General Permit.  

 
b. If Project is a linear construction project (e.g.: road, utilities,  

etc.), post notice in a publicly accessible location near active  
construction. Move notice as necessary.  

3. Post a notice to equipment and vehicles operators, instructing them to 
stop, check, and clean tires of debris and mud before driving onto  
traffic lanes. Post at each stabilized construction access area.  

4. Post a notice of waste disposal procedures in a readily visible location 
on site.  

3.07 ON-SITE WASTE MATERIAL STORAGE 

A. On-site waste material storage shall be self-contained and shall satisfy 
appropriate local, state, and federal rules and regulations.  
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B.      Prepare list of waste material to be stored on-site. Update list as necessary to 
       include up-to-date information. Keep a copy of updated list with the SWP3.  

C. Prepare description of controls to reduce pollutants generated from on-site  
 storage. Include storage practices necessary to minimize exposure of  

materials to storm water, and spill prevention and response measures  
 consistent with best management practices. Keep a copy of the description 

with the SWP3.  

3.08 NOTICE OF TERMINATION  
 

A. Submit a NOT, ATTACHMENT 7 of this Section 01410, to Project Manager 
 within 30 days after: 
  

1.  Final stabilization has been achieved on all portions of the site that are the 
 responsibility of the Contractor; or  
 
2.  Another operator has assumed control over all areas of the site that have 

 not been stabilized; and  

3.  All silt fences and other temporary erosion controls have either been  
 removed, scheduled to be removed as defined in the SWP3, or transferred 
 to a new operator if the new operator has sought permit coverage.  

B. Project Manager will complete City’s NOT and submit Contractor and City’s 
 notices to the TCEQ and MS4 entities.  

  END OF SECTION 
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TPDES OPERATOR’S INFORMATION 

Owner’s Name and Address: City of Houston  

Mr. ___________________________________ 
(City Official)  

______________________________________ 
(Department)  
P. O. Box 1562  
Houston, Texas 77251-1562  
(713) 247-1000 

Contractors’ Names and Addresses: 

General Contractor: 

Telephone: 

Site Superintendent: 

Telephone: 

Erosion Control and  
Maintenance Inspection: 

Telephone: 

Subcontractors’ Names and Addresses: 

Phone: Phone: 

Note: Insert name, address, and telephone number of person or firms  
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CONTRACTOR’S / SUBCONTRACTOR’S  

CERTIFICATION FOR TPDES PERMITTING 

I certify under penalty of law that I understand the terms and conditions of TPDES  
General Permit No. TXR150000 and the Storm Water Pollution Prevention Plan for the 
construction site identified as part of this certification.  

Signature: 

Name: (printed or typed) 

Title: 

Company: 

Address: 

Date: 

Signature: 

Name: (printed or typed) 

Title: 

Company: 

Address: 

Date: 

Signature: 

Name: (printed or typed) 

Title: 

Company: 

Address: 

Date: 
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TPDES/EPA Permit Number __________ 

COH Storm Water Quality Permit Number __________ 

DATE __________ 

  No exceptions noted.  
The following must be corrected prior to continuing work:  
  Public Notice improperly posted  
  Initial Construction Site Inspection Report information requires updating 
  Copy of NOI not on site  
  Storm water pollution prevention plan not on site  
  Erosion and sediment controls improperly installed  
  Erosion and sediment control devices improperly maintained  
  Fueling or washout areas not properly protected  
  Portocan or other sanitary facilities not properly protected  
  Self-inspection and maintenance records incomplete  
  Sediment from site outside area of construction  
  Other (see description below)  

Please contact the Storm Water Quality Engineer at 
611 Walker, RA-257, Houston TX 77002  

713-837-7383 fax 713-837-0570  

Once the above items have been corrected, call to arrange for reinspection. No further  
inspections for any construction related activity shall be made until the above items have been 
corrected.  

Inspector's Signature Contractor’s Signature 

Inspector's Name Contractor’s Name 
  not present

TPDES REQUIREMENTS 
CITY OF HOUSTON  
STANDARD GENERAL REQUIREMENT  

ATTACHMENT 6 

City of Houston  
Storm Water Pollution Prevention Plan  
Construction Site Inspection Report  

Distribution Stormwater Quality Engineer, Code Enforcement, Inspector, Operator  
(Operator is Contractor)  
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Section 01422

REFERENCE STANDARDS

PART 1   G E N E R A L

1.01 SECTION INCLUDES

A. Section includes general quality assurance as related to Reference 
Standards and a list of references.

1.02 QUALITY ASSURANCE

A. For Products or workmanship specified by association, trade, or Federal 
Standards, comply with requirements of the standard, except when more rigid 
requirements are specified or are required by applicable codes.

B. Conform to reference standard by date of issue current on the date as stated 
in the General Conditions.

C. Request clarification from Project Manager before proceeding should 
specified reference standards conflict with Contract documents.

1.03 SCHEDULE OF REFERENCES

AASHTO American Association of State Highway
and Transportation Officials
444 North Capitol Street, N.W.
Washington, DC  20001

ACI American Concrete Institute
P.O. Box 9094
Farmington Hills, MI  48333-9094

AGC Associated General Contractors of America
333 John Carlyle Street
Alexandria, VA  22314

AI Asphalt Institute
Research Park Drive
P.O. Box 14052
Lexington, KY  40512
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AITC American Institute of Timber Construction
7012 S. Revere Parkway, Suite 140
Englewood, CO  80112

AISC American Institute of Steel Construction
One East Wacker Dr.
Chicago, IL  60601

AISI American Iron and Steel Institute
1101 17th Street NW, Suite 1300
Washington, DC  20036

ASME American Society of Mechanical Engineers
Three Park Avenue
New York, NY  10016

ANSI American National Standards Institute
1819 L Street NW
Sixth Floor
Washington, D.C.  20036

APA American Plywood Association
Box 11700
Tacoma, WA  98411

API American Petroleum Institute
1220 L Street, N.W.
Washington, DC  20005

AREA American Railway Engineering and Maintenance-of-Way-
Association
8201 Corporate Drive, Suite 1125
Landover, Maryland  20785

ASTM American Society for Testing and Materials
100 Barr Harbor Drive
West Conshohocken, PA  19428

AWPA American Wood-Preservers' Association
P.O. Box 5690
Granbury, TX  76049

AWS American Welding Society
550 NW 42nd Avenue
Miami, FL  33126
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AWWA American Water Works Association
6666 West Quincy Avenue
Denver, CO  80235

COH City of Houston
P.O. Box 1562
Houston, TX  77251-1562

CLFMI Chain Link Fence Manufacturers Institute
9891 Broken Land Parkway, Suite 300
Columbia, MD  21046

CRSI Concrete Reinforcing Steel Institute
933 Plum Grove Road
Schaumburg, IL  60173-4758

EJMA Expansion Joint Manufacturers Association
25 North Broadway
Tarrytown, NY  10591

FS Federal Standardization Documents
General Services Administration
Specifications Unit (WFSIS)
7th and D Streets, S.W.
Washington, DC  20406

ICEA Insulated Cable Engineer Association
P.O. Box 440
S. Yarmouth, MA  02664

IEEE Institute of Electrical and Electronics Engineers
445 Hoes Lane
P.O. Box 440
Piscataway, NJ  08855-459

ISA International Society of Arboriculture
P.O. Box 3129
Champaign, IL  61826-3129

MIL Military Specifications
General Services Administration
Specifications Unit (WFSIS)
7th and D Streets,  S.W.
Washington, DC  20406
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NACE National Association of Corrosion Engineers
1440 South Creek Drive
Houston, TX  77084-4906

NEMA National Electrical Manufacturers' Association
1300 North 17th Street, Suite 1847
Rosslyn, VA  22209

NFPA National Fire Protection Association
1 Batterymarch Park
P.O. Box 9101
Quincy, MA  02269-9101

OSHA Occupational Safety Health Administration
U.S. Department of Labor
Office of Public Affairs – Room N3647
Washington, DC  20210

PCA Portland Cement Association
5420 Old Orchard Road
Skokie, IL  60077-1083

PCI Prestressed Concrete Institute
209 W. Jackson Blvd.
Chicago, IL  60606

SDI Steel Deck Institute
P.O. Box 25
Fox River Grove, IL  60021

SSPC Society for Protective Coatings (Steel Structures
Painting Council)
40 24th Street, Sixth Floor
Pittsburgh, PA  15222

TAC Texas Administrative Code
Texas Water Resources Conservation Commission
P. O. Box 13087
Library MC-196
Austin, TX  78711-3087

TxDOT Texas Department of Transportation
125 East 11th Street
Austin, TX   78701-2483
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UL Underwriters' Laboratories, Inc.
333 Pfingston Road
Northbrook, IL  60062

UNI-BELL UNI-BELL Pipe Association
2655 Villa Creek Drive, Suite 155
Dallas, TX  75234

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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Section 01450

CONTRACTOR'S QUALITY CONTROL

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Quality assurance and control of Installation and manufacturers’ field services 
and reports.

1.02 QUALITY ASSURANCE AND CONTROL OF INSTALLATION

A. Monitor quality control over Suppliers, manufacturers, Products, services, site 
conditions and workmanship, to produce work of specified quality at no 
additional cost to the City.

B. Comply fully with manufacturers’ Installation instructions, including each step 
in sequence.

C. Request clarification from Project Manager before proceeding when 
manufacturers’ instructions conflict with the Contract.

D. Comply with specified standards as minimum requirements for the Work
except when more stringent tolerances, codes, or specified requirements 
indicate higher standards or more precise workmanship.

E. Perform the Work by persons qualified to produce a specified level of 
workmanship.

1.03 REFERENCES

A. Obtain copies of standards and maintain at job site when required by 
individual Specification sections.

1.04 MANUFACTURERS’ FIELD SERVICES AND REPORTS

A. When specified in individual Specification sections, or as required by Project 
Manager, provide Product suppliers’ or manufacturers’ technical 
representative to observe site conditions, conditions of surfaces and 
Installation, quality of workmanship, start-up of equipment, operator training, 
testing, adjusting and balancing of equipment as applicable and to initiate 
required operation.  Conform to minimum time requirements for start-up
operations and operator training when provided in Specification sections.
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B. At Project Manager’s request, submit qualifications of manufacturers’ 
representative to Project Manager 15 days in advance of required 
representatives’ services.  Representative is subject to approval by Project 
Manager.

C. Manufacturer’s representatives shall report observations and site decisions or 
instructions given to applicators or installers that are supplemental or contrary 
to a manufacturer’s written instructions.  Submit report within 14 days of
observation to Project Manager for review.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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Section 01452

INSPECTION SERVICES

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Inspection services and references

1.02 INSPECTION

A. City Engineer will appoint an Inspector to represent the City and perform 
inspections, tests, and other services specified in individual Specification 
sections.

B. City Engineer may also appoint, employ, and pay an independent firm to 
provide additional inspection or construction management services as 
indicated in Section 01454 - Testing Laboratory Services.

C. The independent firm will submit reports to Project Manager, indicating 
observations and results of tests and indicating compliance or  noncompliance 
with Contract requirements.

D. Contractor shall assist and cooperate with the Inspector; furnish samples of
materials, design mix, equipment, tools, and storage.

E. Contractor shall notify Project Manager 24 hours prior to expected time for 
operations requiring services.

F. Contractor shall sign and acknowledge reports for Inspector.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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Section 01454

TESTING LABORATORY SERVICES

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Testing laboratory services and Contractor responsibilities related to those 
services.

1.02 REFERENCES

A. ASTM C 1077 - Standard Practice for Laboratories Testing Concrete and 
Concrete Aggregates for Use in Construction and Criteria for Laboratory 
Evaluation.

B. ASTM D 3666 - Standard Specification for Minimum Requirements for 
Agencies Testing and Inspecting Bituminous Paving Materials.

C. ASTM D 3740 - Standard Practice for Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection of Soil and Rock as Used in 
Engineering Design and Construction.

D. ASTM E 329 - Standard Specification for Minimum Requirements for 
Agencies Engaged in the Testing and/or Inspection of Materials Used in 
Construction.

E. ISO/TEC Guide 25 - General Requirements for the Competence of 
Calibration and Testing Laboratories.

1.03 SELECTION AND PAYMENT

A. The City will select, employ, and pay for services of an independent testing
laboratory to perform inspection and testing identified in Par t 3 of individual 
Specification sections. 

B. Contractor shall employ and pay for services of an independent testing 
laboratory or laboratories to perform inspection and testing identified in Part 2 
of individual Specification sections.

C. Employment of a testing laboratory by the City shall not relieve Contractor of 
its obligation to perform work in accordance with requirements of Contract 
documents.
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D. The City will deduct a minimum two-hour charge for testing laboratory time 
from periodic progress payment when operations requiring testing or 
inspection are canceled without prior notification.

E. The City will deduct cost of retesting from periodic progress payment 
whenever failed work is removed, replaced and retested.

1.04 QUALIFICATION OF LABORATORY

A. Meet laboratory requirements of ASTM E 329 and applicable requirements of 
ASTM C 1077, ASTM D 3666, and ASTM D 3740.

B. Meet ISO/TEC Guide 17025 conditions for accreditation by the American 
Association for Laboratory Accreditation (A2LA) in specific fields of testing 
required in individual Specification sections.

C. If laboratory subcontracts are part of the testing services, such work will be 
placed with a laboratory complying with the requirements of this Section.

1.05 LABORATORY REPORTS

A. Testing laboratory shall provide and distribute copies of laboratory reports to 
the distribution list Project Manager provides at the pre-construction
conference.

B. Keep one copy of each laboratory report distributed or faxed at the site field 
office for duration of the Work.

C. Laboratory will fax material supplier, Contractor and Project Manager reports
that indicate failing test results by no later than close of business on the 
working day following test completion and review.

1.06 LIMITS ON TESTING LABORATORY AUTHORITY

A. Laboratory may not release, revoke, alter, or enlarge requirements of the 
Contract.

B. Laboratory may not approve or accept any portion of the Work.

C. Laboratory may not assume Contractor duties.

D. Laboratory has no authority to stop the Work.
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1.07 CONTRACTOR RESPONSIBILITIES

A. Provide safe access to the Work and to manufacturer’s facilities for Project
Manager and for testing laboratory personnel.

B. Provide testing laboratory with a copy of the Construction Schedule and a 
copy of each update to Construction Schedule.

C. Notify Project Manager and testing laboratory during normal working hours of 
the day previous to expected time for operations requiring inspection and 
testing services. When Contractor fails to make timely prior notification, do 
not proceed with the operations requiring inspection and testing services.

D. Notify Design Consultant 24 hours in advance when Specification requires 
presence of Design Consultant for sampling or testing.

E. Request and monitor testing as required to provide timely results and to avoid 
delays to the Work.  Provide samples to laboratory in sufficient time to allow 
required test to be performed in accordance with specified test methods 
before intended use of the Product.

F. Cooperate with laboratory personnel in collecting samples on site.  Provide 
incidental labor and facilities for safe access to the Work to be tested, to 
obtain and handle samples at site or at source of Products to be tested, and 
to facilitate tests and inspections including storage and curing of test 
samples.

G. Make arrangements with laboratory through Project Manager.  Payment for 
additional testing will be made in accordance with Document 00700 - General 
Conditions:

1. Re-testing required for failed tests.

2. Re-testing for nonconforming work.

3. Additional sampling and tests requested beyond specified 
requirements.

4. Insufficient notification of cancellation of tests for work scheduled but 
not performed.

PART 2 P R O D U C T S -  Not Used



CITY OF HOUSTON
TESTING LABORATORY SERVICES STANDARD GENERAL REQUIREMENT

01454-4
08-01-2003

PART 3 E X E C U T I O N 

3.01 CONDUCTING TESTING

A Conform to laboratory sampling and testing methods specified in individual 
Specification sections to the latest issues of ASTM standards, TxDOT 
methods, or other recognized test standards as approved by Project 
Manager.

B Requirements of this Section shall also apply to those tests for approval of 
materials, for mix designs, and for quality control of materials as performed 
by employed testing laboratories. 

END OF SECTION
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Section 01502 
 

MOBILIZATION 
 
 
PART 1 G E N E R A L   
 
1.01  SECTION INCLUDES  
 

A. Mobilization of construction equipment and facilities onto the site.  
  
1.02  MEASUREMENT AND PAYMENT  
 

A.  Unit Price Contracts. If Contract is Unit Price Contract, measurement for mobilization is on a 
lump sum basis.  

 
B.  Stipulated Price (Lump Sum) Contract.  If Contract is Stipulated Price Contract, payment for 

Work in this Section is included in total Stipulated Price.  
 
C.  Mobilization payments will be included in monthly payment estimates upon written 

application by Contractor subject to the following provisions:  
 

1.  Authorization for payment of 50 percent of that portion of Contract Price designated 
for mobilization will be made upon receipt and approval by Project Manager of the 
following items, as applicable:  

 
a. Safety Program (Document 00700, Paragraph 10.1.1).  
 
b. Site Utilization Plan (Section 01145).  
 
c. Schedule of Values (Section 01292), if any.  
 
d. Initial Construction Photographs (Section 01321), if needed.  
 
e. Preliminary Construction Schedule and Billing Forecast (Section 01325).  
 
f. Construction Schedule (Section 01325 or Section 01326, as applicable).  
 
g. Submittal Schedule (Section 01330).  
 
h. Site specific Storm Water Pollution Prevention Plan (SWPPP) and Notice of 

Intent (NOI) along with storm water application fee (Section 01410), if 
required.  

 
i. Contractor’s Quality Control Plan (Section 01450), if required.  

01502-1 
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j. Establishment of a Field Office for Project Manager meeting requirements of 

Section 01520 - Temporary Field Office. 
 
k. Traffic Control Plan (Section 01555), if required.  
 
l. Plan for Control of Ground and Surface Water (Section 01578), if required.  
 
m. Project Signs Submittal (Section 01580).  
 
n. Trench Safety Program (Section 02260), if required.  
 
o. Dewatering plan, when required.  

 
2. Authorization for payment of the balance of that portion of Contract Price designated 

for mobilization will be made upon completion of the Work amounting to five 
percent of Original Contract Price.  The amount of Contract Price designated for 
mobilization may not be applied in computing whether or not five percent of the 
Original Contract Price has been obtained.  

 
3. Mobilization payments will be subject to retainage amounts stipulated in Document 

00700 – General Conditions.  
 
 
PART 2  P R O D U C T S -Not Used  
 
 
PART 3  E X E C U T I O N -Not Used  
 
 

END OF SECTION 
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 01-01-2011 

 Section 01504 
 

 TEMPORARY FACILITIES AND CONTROLS  
 
 

PART 1 G E N E R A L 
 
1.01 SECTION INCLUDES 

A. Temporary facilities and necessary controls for the Project, including utilities, 
telephone, sanitary facilities, storage sheds and building, safety  
requirements, first aid equipment, fire protection, security measures,  
protection of the Work and property, access roads and parking,  
environmental controls, pest and rodent control and disposal of trash, debris  
and excavated material.  

B. Facilities and controls specified in this section are considered minimum for  
the Project. Provide additional facilities and controls for proper execution of 
the Work and to meet Contractor’s responsibilities for protection of persons  
and property.  

1.02 MEASUREMENT AND PAYMENT 

 A. UNIT PRICES 

 1. No separate payment will be made for any temporary facilities and controls 
  required under this section.  Include cost of such work in contract price listed 
  for mobilization. 

1.03 CONTRACTOR’S RESPONSIBILITY  

A. Comply with applicable requirements specified in other sections of  
Specifications.  

1. Maintain and operate temporary facilities and systems to assure 
continuous service.  

2. Modify and extend systems as the Work progress requires. 

3. Completely remove temporary materials and equipment when no  
longer required.  

4. Restore existing facilities used for temporary services to specified or 
original condition.  

PART 2  P R O D U C T S - NOT USED  
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PART 3  E X E C U T I O N 

3.01 TEMPORARY UTILITIES 

 A. Obtaining Temporary Service: 
 

 1. Make arrangements with utility service companies for temporary  
 services.  

 2. Abide by rules and regulations of the utility service companies or  
 authorities having jurisdiction.  

 3. Be responsible for utility service costs until Date of Substantial  
 Completion. Included are fuel, power, light, heat, and other utility 
 services necessary for execution, completion, testing, and initial 
 operation of work. 
 

B. Water: 
 

1. Provide water required for and in connection with work to be performed 
 and for specified tests of piping, equipment, devices, or for other use  
 as required for proper completion of the Work.  

 2. Water to be drawn from public fire hydrants. Obtain transit meter from 
 City of Houston, Department of Public Works and Engineering, Taps  
 and Meters Section. Pay required deposit based on rates established 
 by latest ordinance.  

 3. Provide and maintain an adequate supply of potable water for  
 domestic consumption by Contractor personnel, Project Manager and  

  representatives of the City. 
 
C.  Electricity and lighting: 

 
1. Provide electric power service required for the Work including required 

testing, lighting, operation of equipment, and other Contractor use.  

2. Electric power service includes temporary power or generators  
required to maintain plant operations during scheduled shutdowns. 

3. Minimum lighting level shall be 10 foot-candles for open areas;  
20-foot-candles for stairs and shops. Provide a minimum of one 
300-watt lamp for each 200 square feet of work area.  

 D. Temporary Heat and Ventilation: 
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1. Provide temporary heat necessary for protection or completion of the 
Work.  

2. Provide temporary heat and ventilation to assure safe working 
 conditions; maintain enclosed areas at a minimum of 50 degrees F.  

 
E. Telephone: 

1. Provide emergency telephone service at Project site for use by 
Contractor personnel and others performing work or furnishing  
services at the site.  

2. Provide Houston-Metro lines, allowing unlimited calls, without charge 
in Greater Houston Metropolitan area with "call waiting" and "call  
forwarding" options. Provide one telephone answering machine with  
beeperless remote message retrieval capability.  

F. Sanitary Facilities: 

1. Provide and maintain sanitary facilities for persons on the site; comply  
with regulations of State and local departments of health.  

2. Enforce use of sanitary facilities by construction personnel at site.  
Enclose sanitary facilities. Pit-type toilets are not permitted. No  
discharge will be allowed from these facilities. Collect and store  
sewage and waste so as not to cause nuisance or health problems.  
Haul sewage and waste off-site and properly dispose in accordance 
with applicable regulations.  

3. Locate toilets near the Work site and secluded from view insofar as  
possible. Keep toilets clean and supplied throughout the course of the  
Work.  

3.02 STORAGE SHEDS AND BUILDINGS 

A. Provide adequately ventilated, watertight storage facilities with floor above 
ground level for Products susceptible to weather damage.  

B. Storage of Products not susceptible to weather damage may be on blocks off 
the ground.  

C. Store Products in a neat and orderly manner. Place Products to permit easy 
access for identification, inspection and inventory.  

D. Fill and grade site for temporary structures to provide drainage away from  
temporary and existing buildings.  
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3.03 SAFETY REQUIREMENTS  

A. Submit a safety program at the pre-construction meeting and follow the  
  program in accordance with Document 00700 – General Conditions.  Include 

documented response to trench safety requirements of Section 02260 -  
Trench Safety System.  

B. Conduct operations in strict accordance with applicable Federal, State and 
local safety codes and statutes and with good construction practice.  
Establish and maintain procedures for safety of all work, personnel and  
equipment involved in the Work.  

C. Observe and comply with Texas Occupational Safety Act (Art. 5182a, V.C.S.) 
and with all safety and health standards promulgated by Secretary of Labor  
under Section 107 of Contract Work Hours and Standards Act, published in  
29 CFR Part 1926 and adopted by Secretary of Labor as occupational safety  
and health standards under Williams-Steiger Occupational Safety and Health  
Act of 1970, and to other legislation enacted for safety and health of  
Contractor employees. Safety and health standards apply to Subcontractors  
and Suppliers as well as to the Contractor.  

D. Observance of and compliance with safety regulations is Contractor’s  
responsibility without reliance or superintendence of or direction by Project  
Manager. Immediately advise Project Manager of investigation or inspection  
by Federal Safety and Health inspectors of Contractor’s or Subcontractor's  
work or place of work on site under the Contract, and after investigation or  
inspection, advise Project Manager of results. Submit one copy of accident  
reports to Project Manager within 10 days of occurrence.  

E. Protect areas occupied by workmen using the best available devices for  
detection of lethal and combustible gases. Test devices frequently to assure 
functional capability. Constantly observe infiltration of liquids into the Work  
area for visual or odor evidence of contamination, and immediately take  
appropriate steps to seal off entry of contaminated liquids to the Work area.  

F. Implement safety measures, including but not limited to safety personnel, 
first-aid equipment, ventilating equipment and other safety equipment  
specified or detailed on Drawings.  

G. Maintain required coordination with City Police and Fire Departments during 
entire period covered by the Contract.  

H. Include Project safety analysis in safety plan. Itemize major tasks and  
potential safety hazards. Plan to eliminate hazards or protect workers and public 
from each hazard. 
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3.04 FIRST AID EQUIPMENT 

A. Provide a first aid kit throughout the construction period. List telephone  
numbers for physicians, hospitals, and ambulance services in each first aid  
kit.  

B. Have at least one person thoroughly trained in first aid and CPR procedures  
present on the site when work is in progress. Contractor to conform to  
protocols and requirements for training and protection against “blood borne  
pathogens”.  

3.05 FIRE PROTECTION 

A. Conform to specified fire protection and prevention requirements established  
by Federal, State, or local governmental agencies and as provided in Safety  
Program.  

3.06 SECURITY MEASURES 

A. Protect the Work, materials, equipment, and property from loss, theft,  
damage, or vandalism. Protect City property used in performance of the  
Contract.  

B. If existing fencing or barriers are breached or removed for purposes of 
construction, provide and maintain temporary security fencing equal to 
existing.  

3.07 PROTECTION OF UTILITIES AND PIPELINES  

A. Prevent damage to existing public utilities during construction. Approximate  
locations of known utilities are shown on Drawings, but all lines may not be  
shown. Excavate with caution and repair lines damaged by construction  
operations.  

B. Use the Utility Coordinating Committee One Call System, telephone number,  
(713) 223-4567, which must be called 48 hours in advance. The toll free  
telephone number is 1-800-669-8344, Texas One Call System.  

C. Before excavating, locate underground utilities by appropriate means  
including the use of metal detection equipment, and probes, or by excavation 
or surveys. Repair damage caused by investigative work and by failure to  
locate or to preserve underground utilities.  

D. Give utility owners a minimum five days notice before commencing  
excavation to allow time to locate utilities and make adjustments or  



TEMPORARY FACILITIES                                                                            CITY OF HOUSTON 
AND CONTROLS                                                           STANDARD GENERAL REQUIREMENT   
 
 

01504-6 
01-01-2011 

 

relocations when they conflict with the Work.  Include cost for temporary 
relocation of water, wastewater, and storm drainage lines, necessary to  
accommodate construction, in unit prices for utility construction unless  
otherwise noted. Bypassing of sanitary waste to storm drainage facilities is  
not allowed.  

E. Prior to excavation near pipelines, request a representative of the pipeline  
company to meet with Contractor and Project Manager at the site to discuss  
procedures to be used. Request pipeline company's representative to locate 
the pipelines in at least three locations: at each side and at centerline of  
proposed excavation of proposed utility. Also request representative and  
Project Manager to be present to observe Contractor operations when  
excavation is conducted within 15 feet of pipeline.  
 

 F. Utility service lines are not shown on the construction document drawings.  Contractor 
  should anticipate that such service lines exit and should exercise extreme caution during 
  construction. The utility service lines should be repaired and restored immediately as per 
  the specification, if damaged due to any construction activities.  No separate payment will 
  be made for this repair and restoration work.  Include payment in unit price for work in 
  appropriate sections. 

 G. Prior to abandonment of utility, make appropriate arrangements with City and owner of 
  utility to terminate service, remove meters, tranformers, and poles as may be required by 
  site conditions. 

3.08 PROTECTION OF THE WORK AND PROPERTY  

A. Preventive Actions 

1. Take necessary precautions and actions to prevent damage, injury, or  
loss to the Work or public and private property, including:  
 
a. Storage of apparatus, supplies, and Products in an orderly, safe 

manner to limit interference with progress of the Work or work  
of other contractors, utility service companies, or the City's  
operations.  

 
b. Suitable storage for Products subject to damage by exposure to  

weather, theft, breakage, etc.  
 
c. Limitation of loading pressures imposed upon portions of the  

Work.  
 
d. Frequent clean up of refuse, scrap materials, and debris from  

construction operations, necessary to maintain the site in a safe  
and orderly condition.  
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e. Provision of barricades and guard rails to protect pedestrian  

and traffic around openings, scaffolding, temporary stairs and  
ramps, excavations, elevated walkways, and other hazardous  
areas.  

2. Protect public and private property adjacent to the site. Obtain written  
consent before entering or occupying privately-owned land except on  
easements provided for construction. Restore property damaged by  
construction operations to condition equal to or better than that  
existing before the damage.  

B. Barricades and Warning Systems  

1. Where work is performed on or adjacent to roadways, rights-of-ways, 
 or public land, provide barricades, fences, lights, warning signs, 

danger signals, and other precautionary measures necessary for  
protection of persons or property and for protection of the Work.  
 
a. Erect sufficient barricades to keep vehicles and pedestrians  

from entering the Work. Paint barricades to be visible at night.  
From sunset to sunrise, provide at least one light at each  
barricade.  

 
b. Maintain barricades, signs, lights, and provide watchmen until  

Project Manager approves removal. Whenever work creates  
encroachment onto public roadways, station flagmen to manage 
traffic flow in accordance with approved traffic control plan.  

 
c. Conform to requirements of section 01555 – Traffic Control and  

regulation.  

C. PROTECTION OF EXISTING STRUCTURES  

1. Underground Facilities  
 
a. Known Underground Facilities are shown on the Drawings but  

all Facilities may not be shown. Explore sufficiently ahead of  
trenching and excavation work to locate Underground Facilities  
in order to prevent damage to them and to prevent interruption  
of utility services. Restore damage to Underground Facilities to 
original condition at no additional cost to the City.  

 
b. If necessary to avoid unanticipated Underground Facilities,  

Project Manager may make changes in location of the Work.  
 
c. If permanent relocation of an Underground Facility is required  
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and not provided for in the Contract documents, City Engineer  
will direct Contractor in writing to perform the Work under  
Modification provisions in Document 00700 - General  
Conditions.  

2. Surface Structures include buildings, tanks, walls, bridges, roads,  
dams, channels, open drainage, piping, poles, wires, posts, signs,  
markers, curbs, walks, guard cables, fencing, and other facilities that 
are visible above the ground level.  

3. Protection of Underground Facilities and Surface Structures:  
 
a. Support in place and protect Underground Facilities and  

 Surface Structures located within or adjacent to the limits of the  
 Work from damage. Install supports as required by the owner  

of the structure. Satisfy Project Manager that the owner of the  
facility or structure has approved methods and procedures  
before installing structure supports.  

 
b. Avoid moving or changing public utility or private corporation  

    property without prior written consent of a responsible official of 
    the facility or structure.  Allow representatives of utilities to enter 
 the construction site for maintenance and repair purposes or to  
 make necessary changes.  
  

c. Notify utility and pipeline owners and operators of the nature of  
 construction operations and dates when operations will be  
 performed. When construction operations are required in  
 immediate vicinity of existing structures, pipelines, or utilities,  
 give a minimum of five working days advance notice. Probe  
 and flag location of Underground Facilities prior to  
 commencement of excavation. Keep flags in place until  
 construction operations uncover the facility.  
  

d. Assume risk for damages and expenses to Underground  
 Facilities and Surface Structures within or adjacent to the Work.  

D. Employ a structural engineer to ensure protection measures are adequate for  
the safety and integrity of structures and facilities.  

E. PROTECTION OF INSTALLED PRODUCTS:  

1. Provide protection of Installed Products to prevent damage from  
 subsequent operations. Remove protection facilities when no longer 
 needed, prior to completion of the Work.  
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2. Control traffic to prevent damage to Products and surfaces. 

3. Provide coverings to protect Products from damage. Cover  
 projections, wall corners, jambs, sills, and exposed sides of openings  
 in areas used for traffic and passage of materials in subsequent work.  

3.09 ROADS AND PARKING 

A. Prevent interference with traffic and operations of the City on existing roads. 

B. Designate temporary parking areas to accommodate construction and City 
 personnel. When site space is not adequate, provide additional off-site  
 parking. Locate as approved by Project Manager.  
 
C. Minimize use by construction traffic on existing streets and driveways. 
 
D. Do not allow heavy vehicles or construction equipment in existing parking areas. 

 
3.10 ENVIRONMENTAL CONTROLS 

 
A. Use methods, equipment, and temporary construction necessary for control 
 of environmental conditions at the site and adjacent areas. 
 
B. Comply with statutes, regulations, and ordinances relating to prevention of 
 environmental pollution and preservation of natural resources including  
 National Environmental Policy Act of 1969, PL 91-190, Executive Order  
 11514.  

C. Minimize impact to the surrounding environment. Do not use construction 
 procedures that cause unnecessary excavation and filling of terrain,  
 indiscriminate destruction of vegetation, air or stream pollution, or  
 harassment or destruction of wildlife.  

D. Limit disturbed areas to boundaries established by the Contract. Do not  
pollute on-site streams, sewers, wells, or other water sources.  

E. Do not burn rubbish, debris or waste materials. 

3.11 POLLUTION CONTROL 

A. Provide methods, means, and facilities necessary to prevent contamination of 
soil, water or the atmosphere by discharge of Pollutants from construction  
operations.  

B. Provide equipment and personnel to perform emergency measures to contain  
spillage, and to remove contaminated soils or liquids. Excavate and dispose  
of contaminated earth off-site in accordance with laws and regulations, and  
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replace with suitable compacted fill and topsoil.  

C. Provide systems necessary for control of Pollutants. 

1. Prevent toxic concentrations of chemicals. 

2. Prevent harmful dispersal of Pollutants into the environment.  

D. Use equipment that conforms to current Federal, State, and local laws and 
regulations.  

3.12 PEST AND RODENT CONTROL 

A. Provide rodent and pest control as necessary to prevent infestation of 
construction or storage areas.  

 B. Employ methods and use materials that will not adversely affect conditions at site or 
   on adjoining properties. 

3.13 NOISE CONTROL 

A. Provide vehicles, equipment, and use construction activities that minimize  
noise to the greatest degree practicable. Conform to noise levels of Chapter  
30 –Noise and Sound Level Regulation, City Code of Ordinances, and latest  
OSHA standards. Do not permit noise levels to interfere with the Work or  
create a nuisance to surrounding areas.  

B. Conduct construction operations during daylight hours except as approved by 
Project Manager.  

C. Select construction equipment that operates with minimum noise and vibration. 
When directed by Project Manager, correct objectionable noise or  
vibration produced by operation of equipment at no additional cost to the City.  
Sound Power Level (PWL) of equipment shall not exceed 85 dbA (re: 10-12  
watts) measured five feet from the equipment, or at a lower level if prescribed  
by City Ordinances. Equipment noise requirements are contained in  
equipment specifications.  

3.14 DUST CONTROL 

A. Use water or other methods approved by Project Manager to control amount  
of dust generated by vehicle and equipment operations.  

3.15 WATER RUNOFF AND EROSION CONTROL 
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A. Comply with requirements of section 01410 – TPDES Requirements.  

B. Conduct fill, grading and ditching operations and provide adequate methods  
necessary to control surface water, runoff, subsurface water, and water from 
excavations and structures in order to prevent damage to the Work, the site,  
or adjoining properties.  

1. Plan and execute construction and earthwork by methods that control 
surface drainage from cuts and fills, and from borrow and waste  
disposal areas.  

2. Minimize area of bare soil exposed at one time. 

3. Provide temporary control measures, such as berms, dikes, and drains. 
  
4. Provide, operate, and maintain equipment and facilities of adequate 
 size to control surface water. 

 
 5. Construct fill and waste areas by selective placement of materials to  
 eliminate erosion of surface silts or clays that may erode.  

 6. Direct water away from excavations, pits, tunnels, and other  
 construction areas to prevent erosion, sedimentation or damage.  

 7. Maintain existing drainage patterns adjacent to the site by constructing  
 temporary earth berms, sedimentation basins, retaining areas, and  
 temporary ground cover.  

 8. Dispose of drainage water in a manner to prevent flooding, erosion, or 
 other damage to the site or adjoining areas, in conformance with  
 environmental requirements.  

 9. Inspect earthwork periodically to detect any evidence of erosion. Take  
  corrective measures as required to control erosion.  

 
END OF SECTION 
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Section 01506

DIVERSION PUMPING

PART 1 G E N E R A L

1.01 DEFINITIONS

A. Diversion-pumping:  Installation and operation of bulkheads, plugs, hoses, 
piping, and pumps required to maintain sewer flow and prevent backups and 
overflows.

1.02 SYSTEM DESCRIPTION

A. Provides continuous sewer service to users of sewer systems while 
maintenance or construction operations are in progress, by diverting flow 
around construction locations.  Maintain sewer flow to prevent backup or 
overflow onto streets, yards and unpaved areas or into buildings, adjacent 
ditches, storm sewers, and waterways.  Do not divert sewage outside of 
sanitary sewer system.

B When pumps are operating, have an experienced operator on site to monitor 
operation, adjust pumps, make minor repairs to system, and report problems.

1.03 SUBMITTALS

A. Conform to requirements of Section 01330 - Submittals Procedures.

B. For systems that bypass sanitary sewer line segments of 42-inch diameter or 
larger, submit a Diversion Pumping Plan prior to installation.  Show location, 
number and size of pumps, number, location, size and type of hoses or rigid 
piping, and location of downstream discharge; and special features where 
pipes or hoses cross roadways, temporary trenches, support bridges.

1.04 SCHEDULING

A. When the City operates or maintains diversion pumping in construction 
areas, coordinate construction activities with Project Manager.

B. Cease operation of diversion pumping when approved by Project Manager.
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PART 2 P R O D U C T S

2.01 MATERIALS

A. Design piping, joints and accessories to withstand at least twice maximum 
system pressure or 50 psi, whichever is greater.

B. Use self-priming type or submersible electric pumps, with a working pressure 
gauge on the discharge.  Pumps shall meet requirements of City of Houston 
Noise and Sound Level Regulations.

PART 3 E X E C U T I O N

3.01 FIELD QUALITY CONTROL

A. During diversion pumping, do not allow sewage to leak, dump, or spill into or 
onto areas outside of existing sanitary sewer systems.

B. In the event of an accidental spill or overflow, immediately stop discharge and 
take action to clean up and disinfect spill.  Promptly notify Project Manager so 
required reporting can be made to the Texas Commission on Environmental 
Quality (TCEQ) and the Environmental Protection Agency (EPA).

3.02 CLEANING

A. When diversion-pumping operations are complete, drain sewage within piping 
into sanitary sewers prior to disassembly.

END OF SECTION
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TEMPORARY FIELD OFFICE 

 
 
 

PART 1  G E N E R A L 
 

1.01  SECTION INCLUDES 
 

A  Temporary field office building and associated parking area. 
 

1.02  FACILITY DESCRIPTION 
 

A  Temporary field office to be utilized by authorized representatives of the City 
to coordinate and monitor daily construction activities performed by 
Contractor. 

 
B. Field office shall be a non-smoking facility. 

 
 
 

PART 2  P R 0 DUCTS 
 

2.01  FIELD OFFICE 
 

A  General: 
 

1. Locate office in vicinity of the Work at a location approved by Project 
Manager or where indicated on Drawings. 

 
2.   Furnish, Install and maintain field office for exclusive use of authorized 

representatives of the City.  Provide sufficient room for Project 
meetings and Inspector's office. 

 
3. Provide office within 10 days of Date of Commencement of the Work. 

 
4.  Construct two all-weather, hard surfaced parking spaces for exclusive 

use of authorized representatives of the City.  Provide all-weather 
surfaced walk between parking spaces and field office. 

 
B. Minimum Construction: 

 
1  Structurally sound foundation and superstructure. 

 
Weather tight with insulated roof, walls and 7-foot ceiling (minimum). 
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3. Stairs or walkway with handrail and covered entrance platform 

(minimum 4 feet by 4 feet) with mud scraper at door. 
 

4. Resilient floor covering. 
 

5. Screened windows with area equal to approximately 10 percent of 
floor area sufficient for light, view of the site, and ventilation.  
Provide each window with operable sash and burglar bars. 

 
6.  Secure exterior doors with dead-bolt cylinder locks and burglar bars. 

        C.  Minimum Services: 

1.  Exterior entrance light. 
 

2. Interior lighting of 75 foot-candles minimum at desktop height 
 

3. Automatic heating to maintain 65 degrees F in winter. 
 

4. Automatic cooling to maintain 75 degrees F in summer. 
 

5. Electric power service. 
 

6. Three telephone service lines one for voice, one for data, and one 
for fax, for exclusive use of authorized representatives of the City. 

 
7. Sanitary facilities in field office with one water closet, one lavatory, 

and one medicine cabinet for exclusive use of authorized 
representatives of the City. 

 
D. Minimum Furnishings: 

 
1.  One 5-drawer desk 

 
2. Two swivel desk chairs with casters. 

 
3. One plan table. 

 
4. One drawing plan rack. 

 
5. One 4-drawer legal file cabinet complete with fifty legal-size 

hanging folders and two full-sized carriers. 
 

6.  One marker board with cleaner and markers. 
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7.  Two waste baskets. 

 
8.  One 30-inch by 36-inch tack board. 

 
9.  One all-purpose fire extinguisher. 

 
10.  Six protective helmets (hard hats) with ratchet adjustment for exclusive 

use of authorized representatives of the City. 
 

11.  Conference table and chairs to accommodate 10 persons. 
 

12.  All in one printer, copier, plain paper fax machine. 
 

13.  Telephone instrument separate from fax machine. 
 

E.  Provide adequate space for one set of Contract documents for ready 
reference. 

 
 
 

PART 3  E X E C U T I 0 N  
 

3.01  MAINTENANCE 
 

A   Maintain all-weather surface driveway and parking areas, buildings, 
walkways, stairs and required furnishings and equipment for duration of the 
Contract. 

 
B.  Provide janitorial services for duration of the Contract consisting of twice 

weekly sweeping and mopping floors, trash removal, weekly restroom 
cleaning, and weekly dusting of furniture and equipment. 

 
C. Provide soap, paper towels, toilet paper, cleansers and other necessary 

consumables. 
 

D.  Immediately repair damage, leaks or defective service. 
 

3.02  PROJECT CLOSEOUT 
 

A  Remove temporary field office and signs and restore site as specified in 
Section 01770 - Closeout Procedures. 

 
 

END OF SECTION 
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SECTION 01554 
 

TRAFFIC CONTROL AND STREET SIGNS 
 
PART 1 GENERAL  
 
1.01 SECTION INCLUDES 

 
A. Materials, hardware and installation of Traffic Signs. 
 

1.02 SUBMITTALS 
 

A. Contractor shall submit a list of intended suppliers and products to be used 
for all signs, posts, and associated hardware.  City reserves the right to 
request actual product samples prior to approval. 

 
1.03 MEASUREMENT AND PAYMENT 
 

A. Signs installed or replaced will be measured by the each sign.  Signs 
refurbished will be measured by each sign. 

 
B. Payment for installation of traffic signs will be on the basis of each sign 

installed. 
 
C. The price is full compensation for furnishing and installing new signs and 

hardware.  Cost of associated posts, footings, and miscellaneous mounting 
hardware will not be paid for directly but is to be included in the unit price bid 
for installation of each traffic sign. 

 
D. Non-standard signs installed or replaced will be measured by the square foot 

of the sign face.  Non-standard signs shall not be installed without prior 
approval from the City. 

 
PART 2 PRODUCTS 
 
2.01 MATERIALS 

 
A. The following ASTM Standards and documents, of the issue in effect on the 

date of Invitation for Bid, form a part of this specification to the extent herein. 
 

1. ASTM B 209 Specification for Aluminum and Aluminum Alloy Sheet and 
Plate 

 
2. ASTM D 523 Standard Method for Test for Specular Gloss 
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3. ASTM D 4956 Standard Specification for Retroreflective Sheeting for Traffic 
Control 

 
4. ASTM E 284 Standard Definition of Terms Relating to Appearance of 

Materials 
 

5. ASTM E 308 Computing the Colors of Objects by Using the CIE System 
 

6. ASTM E 810 Standard Test Method for Coefficient of Retroreflection of 
 Retroreflective Sheeting 
 

7. ASTM E 1164 Standard Practice for Obtaining Spectrophotometric Data for 
Object-Color Evaluation 

 
B. Substrate (Sign Blanks). This shall be aluminum alloy 5052-H38 and 

otherwise in conformance with ASTM B-209 and have gold chromate finish. 
The size, shape and thickness of the sign blanks are as indicated on the 
standard detail sheet in the plans or as specified by the Engineer. 

 
1.  Metal working. The aluminum shall be free of burrs and pits on both 

sides, including 
 edges and holes, and shall be made ready for applications of the 

sheeting. 
 

2.  Surface Preparation. The aluminum shall be thoroughly cleaned and 
degreased with solvent and alkaline emulsions cleaner by immersion, 
spray, or vapor degreasing and dried prior to application of the gold 
chromate sheeting coat. The aluminum shall be new and corrosion-free 
with holes drilled or punched, corners rounded to the radii shown in the 
standard detail sheet, and all edges smoothed prior to application of 
sheeting. The heavy or medium chromate coating shall conform in color 
and corrosion resistance to that imparted by the Alodine 1200F 
treatment. 
 

3.  Size. The dimensions of substrate applications for regulatory, warning, 
and guide signs shall be as specified by the Engineer and as shown on 
the plans. 

 
C. Sign Face (Background, Legends, Symbols, and Colors). These shall be in 

accordance with the Standard Highway Sign Designs (SHSD) for Texas and 
with the Texas Manual of Uniform Traffic Control Devices (TMUTCD). 

 
1. The sign face, made of electronic film and retro-reflective sheeting shall 

comply with the appearance, specification, and good workmanship 
designated by the using agency for sign faces constructed of screen 
processed retro-reflective sheeting of the same type. 
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2. All sign blanks shall be covered with appropriate retro-reflective sheeting. 

 
a. All ground mounted stop signs, warning signs, and other regulatory 

signs, shall use at a minimum High Intensity Prismatic Reflective 
Sheeting. 

 
b. All overhead signs shall use Diamond Grade Reflective Sheeting. 

 
c. All other signs shall use Super Engineer Grade Sheeting 

 
3. Application Methods. The method of application of sheeting, letters, 

numbers, and symbols shall be precisely as prescribed in writing by the 
manufacturer. 

 
a.  Legend Spacing and Layout. Spacing and layout for all traffic control 

signs shall conform to the SHSD. 
 

b.  Tolerance for Horizontal Alignment. Letters, numerals, and symbols shall 
be horizontally aligned to a tolerance of 1/16 inch.  

 
c.  Tolerance for Vertical Alignment. Letters, numerals, and symbols shall 

be vertically aligned to a tolerance of 1/16 on each letter in each line. 
 

D. Sign Posts. Steel post shall conform to the standard specification for hot 
rolled carbon sheet steel, structural quality, ASTM designation A570, Grade 
50. Average minimum yield strength after cold forming is 60,000 psi. The 
cross section of the post shall be square tube formed steel, carefully rolled to 
size and shall be welded directly in the corner by high frequency resistance 
welding or equivalent process and externally scarified to agree with corner 
radii. Sign posts shall be hot dipped galvanized conforming to ASTM A653, 
G90. 

 
1. Installation. The square end of the post shall not be modified or pointed. 

 
a.  Flange. When sign post installation is required over building basements, 

bridges and cavities, a galvanized cast iron pipe flange shall be used. 
The base shall be 8 inches in diameter with six 5/16 inch holes drilled 
equidistant around the circumference, ⅝ inch from the outer edge. The 
neck of the flange shall be 3inches in diameter, drilled and threaded to 
receive a 2 inch diameter galvanized post. 
 

b.  Hardware. All ground mounted signs shall be attached to posts using 
5/16” nut and bolt assembly, the bolt being 2 ½” in length. Stainless steel 
banding material, brackets and clips will be used for signs installed on 
light standards or mast arms. 
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c.  Construction. Anchors shall be anchored in a minimum of one cubic foot 

of class “C” concrete, 28 inches deep, with a 6 inch long, ⅜ inch 
diameter pin inserted through the pre-drilled hole 3 inches from the 
bottom of the pole. Where the pole installation requires surface 
mounting, an 8 inch flange with a 2 inch threaded collar shall be used. 
The pole shall be galvanized, two inches in diameter and threaded to fit 
the flange. Sign placement and orientation shall be as specified in the 
construction plans. 
 

E. Each finished sign shall have the following sticker affixed to the back in a 
location where it will be visible when the sign is installed: 

 

 
 

The sticker shall be Zebra Technologies Z-Ultimate 3000 White or approved 
equal.  Finished product shall be weather and fade resistant for the expected 
life of the sign. 

 
F. Warranty. The Contractor shall warrant the materials and workmanship of 

each sign in accordance with the maximum limits of material warranties 
extended by manufacturers of raw materials, subject to the conditions they 
specify. The retro-reflective sheeting will be considered unsatisfactory if it has 
deteriorated due to natural causes to the extent that: (1) the sign is ineffective 
for its intended purpose when viewed from a moving vehicle under normal 
day and night driving conditions; or (2) the coefficient of retro-reflection is less 
than the minimum specified for that sheeting. When sign failure occurs prior 
to the minimum years indicated and an inspection demonstrates that the 
failure is caused by materials warranted to contractor to endure at least that 
long, the sign will be replaced or repaired free of materials charges. When 
failure occurs and inspection demonstrates that such failure is due to poor 
workmanship, the sign will be replaced or repaired at Contractor's expense, 
including shipping charges. 
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PART 3 EXECUTION 

 
3.01.1 EQUIPMENT 

 
A. The contractor shall provide machinery, tools, and equipment necessary for 

proper execution of the work. 
 

3.01.2 CONSTRUCTION 
 
A. Construction shall be high quality with no visible defects in the finished 

product. Fabrication shall be in accordance with these specifications. Street 
name signs shall always be supplied and installed at each project intersection 
whether signs previously existed at the location or not. 

 
B. The removal of existing signs shall be coordinated with the Traffic Operations 

Section of the Public Works Department (713-803-3054) and arrangements 
made for a convenient time to deliver City signs and poles.  All salvaged traffic 
signs shall be delivered to the Traffic Operations Center located at 2200 
Patterson Street.  All deliveries to the Traffic Operations Center requires a 
minimum notice of two (2) working days prior to returning or delivering any 
sign and/or sign related material. 

 
3.03 RESPONSIBILITIES 

 
A. The contractor is responsible for providing and supplying aluminum traffic 

signs covered with retro-reflective sheeting, applying standard legends (or 
special legends if shown in the plans) to the covered sign blanks, galvanized 
steel sign poles, pole anchors, all hardware for installing the signs and poles, 
and for installing traffic signs, poles and anchors as shown in the plans or call 
for in the contract documents, complete and ready for field installations. 

 
 
 
 
 

END OF SECTION 
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 Section 01555 
 

 TRAFFIC CONTROL AND REGULATION 
 
 
PART 1 G E N E R A L 
 
1.01 SECTION INCLUDES 
 

A. Requirements for signs, signals, control devices, traffic barriers, flares, lights 
and traffic signals; construction parking control, designated haul routes, and  
bridging of trenches and excavations.  

B. Qualifications and requirements for use of flagmen. 

1.02 MEASUREMENT AND PAYMENT 

A. Unit Price Contracts.  

1. Traffic control and regulation. Payment for traffic control and  
regulation is on a lump sum basis. Include preparation and submittal  
of traffic control plan if different than shown on Drawings, and  
provision of traffic control devices, equipment, and personnel  
necessary to protect the Work and public. Payment will be based on  
Contractor’s Schedule of Values for traffic control and regulation.  

 2. Payment for traffic control will be authorized by Project Manager in three (3) 
  parts.  Partial payment will be made according to following schedule: 

  a. Payment of 25 percent of traffic control amount will be authorized 
when permanent control devices and necessary temporary markings, 
sufficiently deployed along job site as required to maintain progress of 
work, are installed at job site and approved.  This limiting percentage 
will be prorated based upon extent of Contractor’s setup. 

 b. A payment of 50 percent of traffic control amount will be authorized 
  when pavement replacement commences.  This limiting percentage 
  will be prorated based upon linear footage, as measured along  
  centerline axis of water main, of pavement replaced.  

c. A payment of 25 percent of traffic control amount will be authorized 
when permanent pavement markings are restored and all 
unnecessary permanent and temporary control devices removed.  
This limiting percentage will be prorated based upon the extent of 
restoration. 
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 3. Flagmen:  Measurement is on a lump sum basis for flagmen as required for 
  the project.  The amount invoiced shall be determined based on the  
  schedule of value submitted for flagmen.  

4. New Portable Concrete Low Profile Traffic Barrier Provided. Payment 
is on a unit price basis for each linear foot of low profile traffic barrier  
provided, installed with hardware assemblies and connected together  
in accordance with the approved traffic control plan.  

5. Portable Concrete Low Profile Traffic Barrier picked up from City of  
Houston Stockpile. Payment is on a unit price basis for each linear  
foot of low profile traffic barrier picked up from designated stockpile, 
moved onto the project, set at location and connected together.  

6. Portable Concrete Low Profile Traffic Barrier Installed. Payment is on  
a unit price basis for each linear foot of low profile traffic barrier  
delivered to the project location, installed with hardware assemblies  
and connected together in accordance with the approved traffic control 
plan. 

 
7. Portable Concrete Low Profile Traffic Barrier Moved and Reset.  

Payment is on a unit price basis for each linear foot of low profile traffic 
barrier disassembled, moved on the project, reset at the new locations  
and connected together. Include cost to repair roadway in the unit  
price.  

8. Portable Concrete Low Profile Traffic Barrier Removed. Payment is on 
a unit price basis for each linear foot of low profile traffic barrier  
removed from the project, including hardware assemblies, and  
stockpiling at location listed in Section 01110 – Summary of Work.  
Include cost to repair roadway in the unit price.  

9. Refer to Section 01270 - Measurement and Payment for unit price 
procedures.  

B. Stipulated Price Contracts. Include payment for work under this section in  
the total Stipulated Price.  

1.03 REFERENCES  

A. Texas Manual on Uniform Traffic Control Devices (TMUTCD)  

B. Article 4413 (29bb), commonly referred to as Private Investigators and  
Private Security Agencies Act, and Article 2.12, Texas Code of Criminal 
Procedure.  
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C. Code of Ordinances, City of Houston, Texas.  

1. Chapter 10 Buildings And Neighborhood Protection, Article X 
Cleanup After Demolition Or Removal Of Structures  

2. Chapter 40 Streets and Sidewalks, Article XVII Pedestrian Way 
Impairments  

1.04 SUBMITTALS 

A. Conform to requirements of Section 01330 - Submittal Procedures. 

B. Traffic control plan: 

1. If using traffic control plan contained in the Contract without  
modification, submit a letter confirming use of the plan.  

2. If using a different traffic control plan, submit the plan for approval.  
The plan must conform to TMUTCD requirements and be sealed by a 

 Registered Texas Professional Engineer.  
 
  C. Submit copies of approved lane closure permits issued by City Traffic 

Engineering Branch.  

D. Submit Schedules of Values for traffic control plan and flagmen within 30 
days following Notice to Proceed.  

E. Submit records verifying qualifications of Uniformed Peace Officers and 
Certified Flagmen proposed for use on the Work.  

F. When working in the central business district, submit copies of approved  
Pedestrian Way permits issued by the City’s Traffic Engineering Branch.  

1.05 FLAGMEN  

A. Use Uniformed Peace Officers and Certified Flagmen to control movement of  
vehicular and pedestrian traffic when construction operations encroach on  
public traffic lanes.  Unless otherwise approved by Project Manager, use Uniformed 
Peace Officer for work along major thoroughfares, schools, churches, hospitals and 
Work at signalized intersections. 

B. Uniformed Peace Officer: Individual employed full-time as a peace officer  
who receives separate compensation as a privately employed flagman.  
Private employment may be an employee-employer relationship or on an  
individual basis. Flagman may not be in the employ of another peace officer 
nor be a reserve peace officer.  
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1. Uniformed Peace Officers may be:  
 
a. sheriffs and their deputies;  
 
b. constables and deputy constables;  
 
c. marshals or police officers of an incorporated city, town or 

village; or  
 
d. as otherwise provided by Article 2.12, Code of Criminal  

Procedure.  

2. The Uniformed Peace Officer must be a full-time peace officer, must  
work a minimum average of 32 paid hours per week, and must be paid  
a rate not less than the prevailing minimum hourly wage rate set by the  
federal Wage and Hour Act. The individual must be entitled to  
vacation, holidays, and insurance and retirement benefits.  

C. Certified Flagman: Individual who receives compensation as a flagman and 
meets the following qualifications:  

1. Formally trained and certified in traffic control procedures by the City s 
E. B. Cape Center.  

2. Speaks English. Ability to speak Spanish is desirable but not required.  

3. Paid for flagman duty at an hourly rate not less than the wage rate set 
for Rough Carpenter under the City’s Wage Scale for Engineering  
Construction.  

D. Certified Flagmen must wear a distinctive uniform, bright-colored vest, and be 
equipped with appropriate flagging and communication devices while at the  
Work site. They must also have in their possession while on duty, a proof of  
training identification card issued by the appropriate training institute.  

PART 2 P R O D U C T S 

2.01 SIGNS, SIGNALS, AND DEVICES 

A. Comply with TMUTCD requirements.  

B. Traffic cones and drums, flares and lights: Conform to local jurisdictions’ 
requirements.  

C. When working in the Central business district, provide pedestrian pathway  
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signage approved by the City’s Traffic Engineering Branch.  

2.02 PORTABLE LOW PROFILE CONCRETE BARRIERS  

A. The low profile concrete barrier is a patented design. Information concerning 
this barrier may be obtained from Texas Transportation Institute, Texas A&M  
University System, College Station, Texas 77843-3135, (409) 845-1712.  

PART 3 E X E C U T I O N 

3.01 PUBLIC ROADS 

A. Submit requests forms for lane closure and sidewalk closure to the City’s 
Traffic Engineering Branch at least three working days prior to need for  
blocking vehicular lanes or sidewalks. Do not block lanes or sidewalks  
without approved permits. Obtain application from the City’s Traffic  
Engineering Branch at 611 Walker, 5th floor or at the following internet  
address: http://www.ci.houston.tx.us/pwe/mrow/laneclosure.htm.  

B. Follow laws and regulations of governing jurisdictions when using public  
roads. Pay for and obtain permits from jurisdiction before impeding traffic or 
closing lanes. Coordinate activities with Project Manager.                                          

  

 C. Give Project Manager one-week notice before implementing approved traffic  
  control phases.  Inform local businesses of impending traffic control activities. 

 D. Notified police department, fire department, METRO, and local schools,  
  churches, and businesses in writing a minimum of five business days prior to 
  beginning work. 

 E. Maintain 10-foot wide all-weather lanes adjacent to the Work for emergency 
  vehicle use.  Keep all-weather lanes free of construction equipment and  
  debris. 

F. Do not to obstruct normal flow of traffic from 7:00 a.m. to 9:00 a.m. and 4:00 
p.m. to 6:00 p.m. on designated major arterials or as directed by Project  
Manager.  

G. Maintain local driveway access to residential and commercial properties  
adjacent to work areas at all times. Use all-weather materials approved by  
Project Manager to maintain temporary driveway access to commercial and  
residential driveways.  

H. Keep streets entering and leaving job site free of excavated material, debris,  
and foreign material resulting from construction operations in compliance with 
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applicable ordinances.  

I. Remove existing signage and striping that conflict with construction activities  
or that may cause driver confusion.  

J. Provide safe access for pedestrians along major cross streets. 

K. Alternate closures of cross streets so that two adjacent cross streets are not 
 closed simultaneously.  

 L. Do not close more than two consecutive esplanade openings at a time 
 without prior approval from Project Manager.  

3.02 CONSTRUCTION PARKING CONTROL 

 A. Control vehicular parking to prevent interference with public traffic and 
 parking, access by emergency vehicles, and the City's operations.  

 B. Monitor parking of construction personnel's vehicles in existing facilities.  
 Maintain vehicular access to and through parking areas.  

 C. Prevent parking on or adjacent to access roads or in non-designated areas. 

3.03 FLARES AND LIGHTS 

 A. Provide flares and lights during hours of low visibility to delineate traffic lanes 
   and to guide traffic. 

3.04 HAUL ROUTS 

 A. Utilize haul routes designated by authorities or shown on drawings for   
  construction traffic.   

 B. Confine construction traffic to designated haul routes. 

 C. Provide traffic control at critical areas of haul routes to regulate traffic and 
 minimize interference with public traffic.  

3.05 TRAFFIC SIGNS AND SIGNALS 

 A. Construct necessary traffic control devices for temporary signals required to 
complete the Work including loop detectors, traffic signal conduits, traffic  
signal wiring and crosswalk signals. Notify the City’s Traffic Engineering  
Branch a minimum of 60 days in advance of need for control boxes and  
switchgear. The City will perform necessary service, programming or  
adjustments, to signal boxes and switchgear if required during construction.  
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B. Install and operate traffic control signals to direct and maintain orderly traffic  
flow in areas under Contractor's control affected by Contractor's operations.  
Post notices, signs and traffic controls before moving into next phase of traffic 
control.  

C. Relocate traffic signs and signals as the Work progresses to maintain 
effective traffic control.  

D. Unless otherwise approved by Project Manager, provide driveway signs with  
name of business that can be accessed from each crossover. Use two signs  
for each crossover.  

E. Replace existing traffic control devices in Project area. 

F. Project Manager may direct Contractor to make minor adjustments to traffic  
control signage to eliminate driver confusion and maintain orderly traffic flow 
during construction at no additional cost to the City.  

3.06 BRIDGING TRENCHES AND EXCAVATIONS 

A. When necessary, construct bridges over trenches and excavation to permit  
an unobstructed flow of traffic across construction areas and major drives.  

 Use steel plates of sufficient thickness to support H-20 loading and install to
 operate with minimum noise.  

B. Shore trench or excavation to support bridge and traffic. 

C. Secure bridging against displacement with adjustable cleats, angles, bolts or 
other devices when:  

1. bridging is placed over existing bus routes, 

2. more than five percent of daily traffic is comprised of commercial or 
truck traffic,  

3. more than two separate plates are used for bridging, and 

4. when bridge is to be used for more than five consecutive days. 

D. Extend steel plates used for bridging a minimum of 1 foot beyond edges of  
trench or excavation. Use temporary paving materials such as premix to  
feather edges of plates to minimize wheel impact on secured bridging.  

3.07 REMOVAL 

A. Remove equipment and devices when no longer required.  
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B. Repair damage caused by installation.  

C. Remove post settings to a depth of 2 feet. 

3.08 TRAFFIC CONTROL, REGULATION AND DIRECTION 

A. Use Flagmen to control, regulate and direct an even flow and movement of 
vehicular and pedestrian traffic, for periods of time as may be required to  
provide for public safety and convenience, where:  

1. multi-lane vehicular traffic must be diverted into single lane vehicular 
traffic,  

2. vehicular traffic must change lanes abruptly, 

3. construction equipment must enter or cross vehicular traffic lanes and 
walks,  

4. construction equipment may intermittently encroach on vehicular traffic  
   lanes and unprotected walks and crosswalk, 
 
  5. traffic regulation is needed due to rerouting of vehicular traffic around 

the Work site, and  

6. where construction activities might affect public safety and 
convenience.  

B. Use of Flagmen to assist in the regulation of traffic flow and movement does 
not relieve Contractor of responsibility to take other means necessary to  
protect the Work and public.  

3.09 INSTALLATION STANDARDS  

A. Place temporary pavement for single lane closures, in accordance with 
TMUTCD.  

B. Reinstall temporary and permanent pavement markings as approved by  
Project Manager. When weather conditions do not allow application  
according to manufacturer’s requirements, alternate markings may be  
considered. Submit proposed alternate to Project Manager for approval prior 
to installation. No additional payment will be made for use of alternate  
markings.  

3.10 MAINTENANCE OF EQUIPMENT AND MATERIAL 

A. Submit name, address and telephone number of individual designated to be 
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responsible for maintenance of traffic handling at construction site to Project 
Manager. Individual must be accessible at all times to immediately correct  
deficiencies in equipment and materials used to handle traffic including  
missing, damaged, or obscured signs, drums, barricades, or pavement  
markings.  

B. Inspect signs, barricades, drums, lamps and temporary pavement markings 
daily to verify that they are visible, in good working order, and conform with  
traffic handling plans as approved by Project Manager. Immediately repair,  
clean, relocate, realign, or replace equipment or materials that are not in  
compliance.  

C. Keep equipment and materials, signs and pavement markings, clean and free 
of dust, dirt, grime, oil, mud, or debris.  

D. Obtain approval of Project Manager to reuse damaged or vandalized signs,  
drums, and barricades.  

END OF SECTION 
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 Section 01562 
 
 TREE AND PLANT PROTECTION 
 
 
PART 1    G E N E R A L 
 
1.01 SECTION INCLUDES 

A. Tree and plant protection. 

B.       Minimum qualifications of Arborist and Urban Forester. 

1.02 MEASUREMENT AND PAYMENT 

 A. Payment for Tree Protection, including tree pruning or tree removal, shall be paid as a Lump 
Sum basis that shall include all items specified in this section unless payment is specified 
otherwise in this section 

 
 B Payment for Zero Curb Cutback will be on a per linear foot basis. 
 
 C. Payment for Checker Plate will be on a square foot basis. 
 
 D. Refer to Section 01270-Measurement and Payment for unit price procedures. 
 
1.03 SUBMITTALS 
   

A. Conform to requirements of Section 01330 – Submittal Procedures. 
 

B. Submit name and experience of qualified Arborist, proposed for use on the Work, to Project 
Manager. 
 

1.04 PROJECT CONDITIONS 
 
 A. Preserve and protect existing trees and plants to remain from foliage, branch, trunk, or root 

damage that could result from construction operations. 
 
B. Prevent following types of damage: 

 
1. Compaction of root zone by foot or vehicular traffic, or material storage.  

  
 2. Trunk damage from equipment operations, material storage, or from nailing or 

bolting.  
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 3. Trunk and branch damage caused by ropes or guy wires. 
  
 4. Root or soil contamination from spilled solvents, gasoline, paint, lime slurry, and 

other noxious materials. 
  
 5. Branch damage due to improper pruning or trimming. 
  
 6. Damage from lack of water due to: 
 
   a. Cutting or altering natural water migration patterns near root zones. 

 
 b. Failure to provide adequate watering  

 
7. Damage from alteration of soil pH factor caused by depositing lime, 

concrete, plaster, or other base materials near roots zones. 
 
8. Cutting of roots larger than one inch in diameter. 

 
1.05 DAMAGE ASSESSMENT 
 

A. When trees other than those designated for removal are destroyed or damaged as result of 
construction operations, remove and replace with same size, species, and variety up to and 
including 8 inches in trunk diameter. Trees larger than 8 inches in diameter shall be replaced 
with an 8 inch diameter tree of the same species and variety and total contract amount will 
be reduced by an amount determined from the following formula and paid to Tree Fund 
0.7854 x D2 x $13.25 where D is diameter in inches of tree or shrub trunk measured 12 
inches above grade for that portion of the tree which is greater than 8 inches in diameter. A 
permit must be applied for and approved by the City of Houston, Urban Forestry Division 
prior to removal of any tree not scheduled for removal in the tree treatment schedule. 
Contractor shall contact City of Houston, Urban Forestry, at 832-395-8459 to apply for tree 
removal permit when needed.   

 
 
PART  2 P R O D U C T S 
 
2.01 MATERIALS 
 

A. Pruning Paint: Black latex, water based paint, free of all petroleum products. 
 

B. Fertilizer: Fertilizer shall be a root stimulant that contains at a minimum the following 
ingredients: Ectomycorrhizal Fungi, VA Mycorrhizal (VAM) Fungi, Rhizosphere Bacillus 
spp., Kelp Meal Humic Acid, and Soluble Yucca. 
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C. Tree Protection Fencing: Orange, plastic mesh fenching, 4 feet in height with 6 feet high “t” 
bar posts installed 10 feet on centers as per drawings. 

 
D. Plastic Root/Soil Protection: Clear polyethylene sheeting, minimum 6 mil, thickness. 

 
 
PART 3 E X E C U T I O N 
 
3.01 PROTECTION OF EXISTING TREES AND SHRUBS 
 

A.       Site preparation work and/or construction work shall not begin in any area where tree 
preservation measures have not been completed and approved.  

 
B.       Protect exposed roots and root zone areas from contamination from stabilization materials 

and concrete using polyethylene. 
 
C.       Cover exposed roots within 4 hours to reduce damage caused by desiccation. Roots may be 

covered with soil, mulch, polyethylene, or wet burlap to help protect them from drying. 
 
D.       Designate limited areas as concrete washout areas. Locate concrete washout areas away from 

root zones. 
 

E.       Install root pruning trenching where designated in tree treatment schedule and shown on the 
tree protection drawings. Trees scheduled for root pruning are called out specifically in the 
treatment schedule. Trench shall be located 2 ft. from the edge of proposed waterline or 
sanitary sewer for trees called out for root pruning for water or fittings, or sanitary sewer in 
the treatment schedule, 2 ft. from edge of proposed storm sewer pipe for trees called out for 
root pruning for storm in the treatment schedule, 30” back of proposed curb for trees called 
out for root pruning for street, and at edge of sidewalk for trees called out for root pruning 
for sidewalk. Root pruning shall not be performed where there is not adequate space to be 
located sufficiently away from tree to prevent damage. All pruning must be evaluated by 
Contractor’s Certified Arborist and reviewed and approved by City Forester before being 
performed. Trench locations shown on tree preservation plan are drawn to scale and should 
be located in field as drawn on plan. Exact locations shall be approved in the field by 
engineer and/or project urban forester prior to installation. Trenching depth shall be a 
minimum of 2 ft. deep and a maximum of 6 inches wide for water, fittings, sanitary sewer, 
storm, and street. Trenching depth shall be to the anticipated bottom of sidewalk and base 
material for sidewalk root pruning, roots lower than sidewalk shall not be pruned. All roots 
shall be cut by trencher, chainsaw, or handsaw to the specified depth. Roots shall be cut 
cleanly, and or not ripped, torn, or chopped. Trench shall be backfilled and compacted 
immediately after trenching. Trench shall be installed prior to any clearing and grubbing, 
excavation for underground, or any other site work. 
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F. Install tree protection fencing around each tree to be preserved as indicated in the tree 
treatment schedule and on the tree protection plan. 

 
 1. Each tree to be preserved shall be protected with a tree protection fence. The fencing 

shall be continuous between posts, shall be pulled taut prior to securing to posts, and 
shall be firmly attached to the posts with a minimum of 4 wire ties. 

 
 2. All tree protection fencing shall be installed prior to site work or construction 

activity. The fence shall be placed in a continuous alignment as shown on the tree 
protection plan. Fences shown on tree protection plan are drawn to scale and shall be 
installed as drawn, in the field. In general fences shall be placed 30” back of existing 
curb or edge of pavement where root pruning or zero curb cutback is not specified, 
and 6” back of root pruning trench where root pruning is specified and immediately 
back of curb where zero curb cutback is specified. Exact locations shall be approved 
by the project urban forester and/or engineer in the field. The Fences shall be placed 
to protect roots, trunks, and foliage. The contractor shall not remove or relocate tree 
protection fencing and shall not operate within the limits shown without direct 
approval of the project urban forester. In areas where the proposed waterline is 
located in the existing road side ditch and where tree protection fencing can not be 
installed across the ditch, the fencing shall be installed at the top of outside ditch 
bank and no bore pits, peep holes, service taps, or any excavation should occur in the 
area immediately in front of the tree protection fencing for trees called out with 
“bore” in the Tree Treatment Schedule. The “bore” limits shall be the same as the 
limits of the tree protection fencing. 

 
 3. Storage of equipment or materials will not be allowed inside a fence. Entryways and 

access into a protected area shall not be provided unless approved by the project 
urban forester.  

 
 4.  Damage to tree fences occurring during the progress of the work shall be repaired 

immediately at no additional cost to owner. Workmen shall be clearly instructed to 
exercise caution in performance of work near trees being preserved. 

 
  5. Tree protection fencing shall be removed by contractor, at no additional costs, upon 

completion of all construction activity in each work zone area. Tree protection 
fencing materials used in the first two work zone areas shall be removed and utilized 
in subsequent work zone areas. Materials and labor shall be paid for each linear foot 
of fencing installed in first two work areas. All fencing installed in subsequent work 
zone areas shall be paid for labor only. 

 
 G.  Boring/Auguring of water lines or sanitary sewer lines 
 
 1.  Water line or sanitary sewer line shall be bored/augured/ horizontally drilled under 
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critical root zones areas of trees designated with auger or bore in the tree treatment 
schedule. The entire area protected with tree protection fencing shall be bored. No 
bore pits, come through holes, peep holes, push pits, or long or short side service taps 
shall be allowed in the areas protected by tree protection fencing. The tree protection 
plan takes into consideration the limits of augering equipment, there should be room 
for adequately spaced bore pits, peep holes, come through holes, and push pits. Any 
changes to the location of the tree protection fencing shall be authorized by the 
project Urban Forester and City Engineer. 

 
 H.  Hand digging of Service taps and leads 
 

1.       Trees called out for Hand dig short side service tap are located in very close 
proximity to existing short side water meters. Excavating the service tap with 
machinery would significantly impact the tree and be in violation of the City of 
Houston’s Street Tree Ordinance. These short side service taps shall be excavated 
with manual labor to expose any roots 1” in diameter and larger. The first 24” of 
excavation shall be completed manually to expose the roots.  Any root 1”  in 
diameter and larger shall remain undamaged, the roots shall not be cut , nor shall the 
bark and cambium layer be scraped or damaged. Once the roots are exposed, if there 
is adequate room to utilize a mini-excavator without damaging the roots, the mini-
excavator can be utilized to complete the excavation down to the water line. 1” 
plywood shall be placed on grade to provide root protection in the area of access of 
the mini-excavator. If roots 1” diameter or larger are cut or damaged, responsible 
party will be subject to a citation under the  Street Tree Ordinance, and may also be 
required to incur the cost of tree removal and replacement of damaged tree on an 
inch for inch basis, if required by City of Houston Urban Forestry Division.  
 

2.       Trees called out for Hand dig short side or long side service lead are located in very 
close proximity to existing water meters. Excavating the service lead with machinery 
would significantly impact the tree and be in violation of the City of Houston’s Street 
Tree Ordinance. Short side leads shall be excavated with manual labor to expose any 
roots 1” in diameter and larger from the service tap of the meter. Come out hole and 
excavation required for long service leads shall be excavated with manual labor to 
expose roots 1” in diameter and larger, from the come out hole to the meter. In each 
case, all roots 1” in diameter and larger shall remain undamaged, the roots shall not 
be cut, nor shall the bark and cambium layer be scraped or damaged. If roots 1” 
diameter or larger are cut or damaged, responsible party will be subject to a citation 
under the cost of tree removal and replacement of damaged tree on an inch by inch 
basis, if required by City of Houston Urban Forestry Division.  

 
3.       Trees called out for Hand dig sanitary stub up are located in very close proximity to 

proposed service lead. Excavating the service lead with machinery would 
significantly impact the tree and be in violation of the City of Houston’s Street Tree 
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Ordinance. Excavation for sanitary stub up shall be completed with manual labor to 
expose any roots 1” in diameter and larger. The lead shall be bored from face of curb 
to stub up hole when called out in the tree treatment schedule. Come out and stub up 
holes shall be excavated with manual labor to expose roots 1” in diameter and larger. 
In case, all roots 1” in diameter and larger shall remain undamaged, the roots shall 
not be cut, nor shall the bark and cambium layer be scraped or damaged. If roots 1” 
diameter or larger are cut or damaged, responsible party will be subject to a citation 
under the Street Tree Ordinance, and may be required to incur the cost of tree 
removal and replacement of damaged tree on an inch by inch basis, if required by 
City of Houston Urban Forestry Division. 

 
4.       Long side service taps shall not be located in an area specified to be bored in the tree 

treatment schedule. Should it be absolutely necessary to locate a long side service tap 
in an area specified to be bored, the excavation shall be completed as specified in 
paragraph 1 of this section-Hand digging short side service taps. 

5.       All water meters and sanitary service leads called out on P&P drawings and visible in 
the field have been addressed in the Tree Protection Plan. Should any additional 
meters or lead be found during construction, or in any new meters or leads installed 
beneath the canopy of any tree, fenced for tree protection, the excavation shall be 
completed as specified in paragraph 1 and/or 2 of this section and paid for at the unit 
cost for each included in contract.  

 
I.       Pruning of Trees  

 
1.       Trees shall be pruned in accordance with the American National Standard for tree 

pruning, ANSI A300 (Part 1) – 2001 Pruning Revision of ANSI A300-1995 Tree, 
Shrub and Other Woody Plant Maintenance – Standard Practices. Pruning shall be 
completed by professional arborists who has received training in proper pruning 
techniques. 
 

2.       Clearance prune designated trees for public streets, sidewalks, and construction 
areas. Provide minimum 14 feet and maximum of 18 feet of vertical clearance over 
proposed water trunk lines. Provide minimum of 14 feet and maximum of 16 feet of 
vertical clearance over proposed street construction, from 24” back of curb on one 
side to 24” back of curb on the other side. Provide 20’ of vertical clearance over 
proposed storm sewer up to 38” in size, and 30’ of vertical clearance for storm sewer 
larger than 38” in size. Pruning to be installed prior to any construction activity. 
Contractor shall notify property owner prior to trimming or pruning any trees with 
trunks located on private property. Exceptions will be made for trees determined to 
be arboriculturally significant by City of Houston Urban Forestry. Pruning of trees 
identified will be completed with approval and supervision of City of Houston Urban 
Forestry. 
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3.       All cuts should be made sufficiently close to the parent limb or trunk without cutting 
into the branch collar or leaving a protruding stub, so that closure can readily start 
under normal conditions. All lateral cuts shall be made to a lateral that is least 1/3 the 
diameter of the parent limb. Clean cuts shall be made at all times.  

 
4.       Trees shall be pruned in a manner that will not destroy or alter the natural shape and 

character of the tree. Apply black latex paint to all fresh wounds on Oak (Quercus) 
species immediately after each cut is made. 

 
5.       Crown cleaning prune designated trees shall include selective removal of dead, 

diseased, and/or broken limbs. 
 

J.        Tree Removal 
 

1.       Trees scheduled for removal shall be sawed down and debris hauled from the site the 
same day. The stump shall be ground to 6” below grade and excess grindings shall 
be hauled from the site the same day, so that a pile of grindings is not left where the 
stump was ground. Enough grindings should be left so that an open hole does not 
remain. 
 

2.       Only those trees called out for removal in the Tree Treatment Schedule shall be 
removed, or otherwise damaged. Should it be determined that any additional trees 
must be removed, a permit must be applied for and approved from the City of 
Houston Urban Forestry Division prior to removal. Contractor shall contact Urban 
Forestry at 832-395-8459. 

 
K. Root Stimulation 

 
1.       Deep root stimulate designated trees.  Mix fertilizer with wetting agent per label 

instructions. 
 

2.       Stimulate entire root zone area within the dripline of the tree and continue 10 feet 
beyond the dripline, leaving out areas of anticipated root loss (construction areas). 

 
3.       Mixture shall be injected into the top 10 inches of soil under pressure of 150 to 200 

psi as soil conditions warrant. 
 

4.       Mix in a tank with agitation capability per label instructions. Inject the mixture on a 
2.5 ft. square grid at 4 lbs, actual nitrogen per 1,000 sq. ft. 

 
L.        Regularly water trees which have received root damage, to eliminate additional stress caused 

by lack of moisture. Water during periods without adequate rainfall. For example, should 
1.0” of rain not be received within a week period, the trees should be thoroughly watered. 
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March through September, water once every two weeks. October through February, water 
every three weeks. Water thoroughly to saturate the entire root zone area. 

 
M.       Chemically treat tree trunks with evidence of borer activity with the appropriate approved 

insecticide mixed and applied per the manufacturer’s product application recommendations. 
Trees shall be sprayed within 24 hours after observance of borer activity.  

 
N.       Grading and filling around trees. 

 
1.       Maintain existing grade within the dripline of trees, unless otherwise indicated. 

 
2.       Where existing grade around trees is above new finish grade, under supervision of 

project urban forester, carefully hand excavate within the dripline to make transition 
to new finish grade. 

 
3.       Where existing grade is below new finish grade, place clean bank sand in a single 

layer to make the transition to new grade. Do not compact; hand grade to required 
elevation. Specifically to areas where proposed curb is higher than existing and 
backfill will be required. 
 

O.       Demolition, Forming and Pouring Sidewalks (Sidewalk on Grade)  
 

1.       Demolition of existing sidewalks, located in or adjacent to the limits of tree 
protection fencing, shall be completed without disturbing, cutting, or otherwise 
damaging tree roots and soil located beneath them. 
 

2.       The new sidewalk shall be formed at or above the elevation of the existing sidewalk, 
without disturbing, cutting or otherwise damaging tree roots. Every effort has been 
made to address tree root and sidewalk elevation issues with information available in 
the field and on plan and profile sheets. The elevation of every tree root was not 
available, if tree roots are found to be in conflict with proposed sidewalk, project 
engineer and urban forester shall be consulted as to how to install sidewalks with 
minimal impacts to adjacent trees. 

 
3.       Checkerplate shall be installed in areas called out only if tree root elevations prohibit 

construction of ADA compliant sloped concrete sidewalks. Checkerplate shall be 
installed per detail. 

 
P. Zero curb cutback 

 
1.       Disturbance of tree roots or soil behind the existing and/or proposed curb within root 

zones of trees designated for zero curb cutback shall be prohibited. If the curb can 
not be removed without disturbing soil or damaging roots back of curb when using 
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equipment for demolition, the curb shall be broken using a hand held jackhammer 
and removed by hand. 
 

2.       The exposed roots and soil shall be covered immediately after demolition with 6 mil 
polyethylene in order to avoid desiccation, and contamination by the lime used for 
road bed stabilization. The polyethylene shall be placed so that it covers the vertical 
face of soil back of curb and laid back onto the grade 12 inches back of curb. The 
polyethylene should remain in place, across the entire area specified for zero curb 
cutback, from the time the existing curb is demolished until the time when the new 
curb is formed and backfilled. The polyethylene can be pulled up from the vertical 
face while the road bed is being graded or mixed, to avoid catching the plastic with 
machinery, but shall be replaced immediately after equipment has completed. The 
vertical face shall not be exposed for more than 8 hours in any 24 hour period. 

 
3.       There shall be no stabilization back of curb in the zero curb cutback areas, or 

forming with steel forms. The existing grade and roots back of existing curb shall not 
be disturbed. This may require forming of the new street with wooden forms with 
stakes inside forms, which may require leaving the forms in place after the street is 
poured. Should wooden forms be utilized, the wood shall be at minimum a 2x6. The 
new curb may require hand finishing, as a slip curb machine may not have adequate 
clearance without disturbing the roots that are to be protected with the zero curb 
cutback. 

 
4.       Roots extending into the street, or on top of the existing curb, in areas to paved shall 

be cut and removed by hand prior to disturbance or removal with equipment. Roots 
shall be pruned flush with the proposed back of curb. Roots one inch in diameter and 
larger shall be cut in a manner to provide a smooth, clean cut surface. Cuts shall be 
made with the appropriate pruning shears or pruning saws. Roots shall not be 
chopped or broken. 

 
5.       In areas where proposed curb will be may be lower than existing top of curb and tree 

roots 2” diameter or larger are present, the soil and roots shall not be graded or laid 
back. The existing elevation shall be maintained and the curb formed to meet 
elevation or a short elevation difference roots and top of curb maintained. 

 
Q. Demolition, Forming and Pouring of Drive Way Approaches 

 
1. Demolition of existing driveway approaches located beneath the dripline of any tree 

shall be completed without disturbing, cutting, or otherwise damaging tree roots and 
soil located beneath them.  
 

2. The new approach shall be formed at or above the elevation of the existing approach 
where tree roots 2” diameter or larger are present, without disturbing, cutting or 
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otherwise damaging tree roots. Maximum drive slopes may be needed at bottom of 
apron to allow forming of drive over tree roots at top of drive. As with sidewalks, the 
elevation of every tree roots was not available in design. If tree roots are found to be 
in conflict with proposed approach, project engineer and urban forester shall be 
consulted as to how to install drive way with minimal impacts to adjacent trees. 

 
R.   Replacement Trees for Tree Removals under Ordinance 

 
1.       Location, species, and size of replacement trees are indicated on the drawings. 

Contractor shall layout individual trees at locations shown on drawings. Contractor 
shall layout individual trees at locations shown on drawings and be responsible for 
utility locate requirements. In case of conflicts, notify City Engineer and City Urban 
Forestry before proceeding with work. Trees shall be laid out and locations approved 
by City Engineer prior to planting. 
 

2.       Trees shall meet and be planted according to City of Houston Standard Specification 
02915. 

 
S.        Arborist and Urban Forester Qualifications 

 
1.       Arborist – Employ qualified arborist acceptable to City’s Parks and Recreation 

Department to complete all tree treatments. Arborist shall be normally engaged in the 
field and have a minimum of 5 years experience. Qualifications of the selected 
arborist shall be submitted for review and approval by the project engineer and City 
of Houston. 
 

2.       Urban Forester – An Urban forester shall be hired to monitor and assist with field 
layout (exact locations of fencing, root pruning, and zero curb cutback) of the tree 
preservation program during demolition and construction to ensure tree protection 
procedures and techniques are practiced as specified to address concerns and 
conditions which occur in the field. At a minimum, the individual responsible for 
monitoring and field layout of the tree protection shall have a minimum of 5 years of 
experience as a consultant, and shall not be affiliated with a tree care contractor in 
the Houston area. Qualifications of the selected urban forester shall be submitted for 
review and approval by the project engineer and City of Houston Urban Forestry 
Department. 

  
 

END OF SECTION 
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Section 01570  

STORM WATER POLLUTION PREVENTION CONTROL 

PART 1 G E N E R A L 

1.01 SECTION INCLUDES 

A. Implementation of Storm Water Pollution Prevention Plans (SWP3) described  
in Section 01410 – TPDES Requirement.   

B. Installation, maintenance and removal, of storm water pollution prevention            
      structures: diversion dikes, interceptor dikes, diversion swales, interceptor swales,         
      down spout extenders, pipe slope drains, paved flumes and level spreaders.  

Structures are used during construction and prior to final development of the  
site.  

C. Filter Fabric Barriers: 

1. Type 1: Temporary filter fabric barrier for erosion and sediment control 
in non-channelized flow areas.  

2. Type 2: Temporary reinforced filter fabric barrier for erosion and 
sediment control in channelized flow areas.  

D. Hay Bale Fence. 

E. Drop Inlet Basket 

F. Inlet Sediment Traps 

G. Brush Berm 

H. Sand Bag Barrier 

I. Bagged Gravel Barrier 

J. Sediment Basin 

K. Inlet Protection Barrier 

1.02 MEASUREMENT AND PAYMENT  

A. UNIT PRICES 

1. Payment for filter fabric barrier is on a linear foot basis measured 
between limits of beginning and ending of stakes.  
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2. Payment for reinforced filter fabric barrier is on a linear foot basis 
measured between limits of beginning and ending of stakes.  

3. Payment for drop inlet baskets is on a unit price basis for each drop 
inlet basket.  

4. Payment for storm inlet sediment traps is on a unit price basis for each 
storm inlet sediment trap.  

5. Payment for storm water pollution prevention structures is on a lump  
sum basis for the project. Earthen structures with outlet and piping  
include diversion dikes, interceptor dikes, diversion swales,  
interceptor swales, and excavated earth-outlet sediment trap, embankment  
earth-outlet sediment trap, down spout extenders, pipe slope drains,  
paved flumes, stone outlet sediment trap, and level spreaders. 
  

6. Payment for hay bale barrier, if included in Document 00410 - Bid  
Form, is on a linear foot of accepted bale barriers, if not include in cost 
of storm water pollution prevention structures.  
 

7. Payment for brush berm, if included in Document 00410 - Bid Form, is 
on a linear foot of accepted brush berm, if not include in cost of storm 
water pollution prevention structures.  

8. Payment for sandbag barrier, if included in Document 00410 - Bid  
Form, is on a linear foot basis measured between limits of beginning  
and ending of sandbags, if not include in cost of storm water pollution 
prevention structures.  

9. Payment for bagged gravel barrier, if included in Document 00410 - Bid  
Form, is on a linear foot basis measured between limits of beginning  
and ending of bagged gravel barrier, if not include in cost of storm water  
pollution prevention controls.  

 
10. Payment for inlet protection barriers, if included in Document 00410 -  

Bid Form, is on a linear foot basis measured along outside face of inlet  
protection barrier, if not include in cost of storm water pollution  
prevention structures.  

11. Refer to Section 01270 - Measurement and Payment for unit price  
procedures.  

B. Stipulated Price (Lump Sum) Contract. If Contract is Stipulated Price  
Contract, payment for Work in this Section is included in total Stipulated  
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1.03 REFERENCE STANDARDS 
A. ASTM 

 
1. A 36 – Standard Specification for Carbon Structural Steel. 
 
2.  D698 – Standard Test Methods for Laboratory Compaction Characteristics of Soil 

Using Standard Effort (12,400 ft-lbf/ft3 (600kN-m/m3)). 
 
3. D3786 – Standard Test Method for Hydraulic Bursting Strength for knitted Goods 

and Nonwoven Fabrics. 
 
4. D 4355 - Standard Test Method for Deterioration of Geotextiles from  

Exposure to Ultraviolet Light and Water (Xenon-Arc Type Apparatus).  

5. D 4491 - Standard Test Methods for Water Permeability of Geotextiles 
by Permittivity.  

6. D 4632 - Standard Test Method for Grab Breaking Load and 
Elongation of Geotextiles.  

7. D 4833 - Standard Test Method for Index Puncture Resistance of 
Geotextiles, Geomembranes, and Related Products.  

8. D 6382 - Standard Practice for Dynamic Mechanical Analysis and  
Thermogravimetry of Roofing and Waterproofing Membrane Material. 

B. Storm Water Management Handbook for Construction Activities prepared by 
City of Houston, Harris County and Harris County Flood Control District.  

1.04 SYSTEM DESCRIPTIONS 

A. Filter Fabric Barrier Type 1 and Type 2: Install to allow surface or channel 
runoff percolation through fabric in sheet-flow manner and to retain and  
accumulate sediment. Maintain Filter Fabric Barriers to remain in proper  
position and configuration at all times.  

B. Hay Bale Fence: Install to allow surface runoff percolation through hay in 
sheet-flow manner and to retain and accumulate sediment. Maintain Hay  
Bale Fence to remain in proper position and configuration at all times.  

C. Interceptor Dikes and Swales: Construct to direct surface or channel runoff 
around the project area or runoff from project area into sediment traps.  

D. Drop Inlet Baskets: Install to allow runoff percolation through the basket and  
to retain and accumulate sediment. Clean accumulation of sediment to  
prevent clogging and backups.  
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E. Sediment Traps: Construct to pool surface runoff from construction area to  
allow sediment to settle onto the bottom of trap.  

     F.        Sand Bags: Are used during construction activities in unstabilized minor swales,          
 ditches, or streambeds when the contributing drainage area is no greater than 2 acres. 
 It is also sediment barrier for stage one Inlet.  
 

G.         Bagged Gravel Barrier: Are used during construction activities in unstabilized minor 
swales, ditches, or streambeds when the contributing drainage area is no greater than 2 
acres. It is also sediment barrier for stage two Inlet. 

 
     H.        Drop Inlet Insert Basket: Is a temporary barrier placed within a storm drain inlet (Lower 
 Portion of Stage I and Upper Portion of Stage II Inlets) consisting of a filter fabric  
 supported by a metal frame work to prevent sediment and other pollutants from  
 entering convey system. 
 
     I.  Brush Berm: Brush Berm is constructed at the perimeter of a distribute site within the        
 developing area. 

1.05 SUBMITTALS 

A. Conform to requirements of Section 01330 - Submittal Procedures.  

B. Submit manufacturer's literature for product specifications and installation  
instructions.  

C. Submit manufacturer=s catalog sheets and other product data on geotextile or 
filter fabrics, outlet pipe, perforated riser and connectors.  

D. Submit proposed methods, equipment, materials, and sequence of operations 
for storm-water pollution prevention structures.  

E. Submit shop drawings for Drop Inlet Baskets.  

PART 2 P R O D U C T S 

2.01 CONCRETE 

A. Concrete: Class B in accordance with Section 03315 – Concrete for Utility 
Construction or as shown on the Drawings.  

2.02 AGREGATE MATERIALS 

A. Use poorly graded cobbles with diameter greater than 3 inches and less than  
5 inches.  
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B. Provide gravel lining in accordance with Section 2320 – Utility Backfill 
Materials or as shown on the drawings.  

C. Provide clean cobbles and gravel consisting of crushed concrete or stone.  
Use clean, hard crushed concrete or stone free from adherent coatings, salt,  
alkali, dirt, clay, loam, shale, soft or flaky materials, or organic matter.  

D. Sediment Pump Pit Aggregate: Use nominal 2-inch diameter river gravel.  

2.03 PIPE 

A. Polyethylene culvert pipe or PVC sewer pipe in accordance with Section  
02505- High Density Polyethylene (HDPE) Solid and Profile Wall Pipe and  
Section 02506 Polyvinyl Chloride Pipe or as shown on the Drawings.  

B. Inlet Pipes: Galvanized steel pipe in accordance with Section 02642 
Corrugated Metal Pipe or as shown on the Drawings. 
  

C. Standpipe for Sediment Pump Pits: Galvanized round culvert pipe or round  
PVC pipe, minimum of 12-inch and a maximum of 24-inch diameter, perforate 
at 6 to 12 inch centers around circumference.  
 

2.04 GEOTEXTILE FILTER FABRIC  
 
A. Woven or nonwoven geotextile filter fabric made of either polypropylene,  

polyethylene, ethylene, or polyamide material, in continuous rolls of longest 
practical length.  

B. Grab Strength: 100 psi in any principal direction (ASTM D-4632), Mullen  
burst strength >200 psi (ASTM D-3786), and equivalent opening size between 
50 and 140. 
  

C. Furnish ultraviolet inhibitors and stabilizers for minimum 6 months of expected 
usable construction life at temperature range of 0 degrees F to 120 degrees F.  

 
D. Mirafi, Inc., Synthetic Industries, or equivalent  
 

2.05 BARRIER 

A. Wire Barrier: Woven galvanized steel wire, 14 gauge by 6-inch square  
mesh spacing, minimum 24 inch roll or sheet width of longest practical length. 

B. Barrier Stakes: Nominal 2 by 2 inch moisture-resistant treated wood or steel  
posts (min. of 1.25 lbs. per linear foot and Brinell Hardness greater than 140) 
with safety caps on top; length as required for minimum 8 inch bury and full  
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height of filter fabric.  

2.06 SANDBAGS 

A. Provide woven material made of polypropylene, polyethylene, or polyamide 
material.  

1. Minimum unit weight of four ounces per square yard. 

2. Minimum grab strength of 100 lbs in any principal direction (ASTM 
D4632)  
 

3. Mullen burst strength exceeding 300 lbs (ASTM D4833). 
 
4. Ultraviolet stability exceeding 70 percent. After 500 hours of exposure                           

        (ASTM 4355). 
 
5. Size: Length:18 to 24 inches. Width: 12 to 18 inches. Thickness: 6 to 8 

inches. Weight: Approximately 40 to 50 pounds not to exceed 75                          
       pounds.  

 
2.07         Bagged gravel Barrier 
   

1. Minimum unit weight of four ounces per square yard. 

2. Minimum grab strength of 100 lbs in any principal direction (ASTM 
D4632)  
 

3. Mullen burst strength exceeding 300 lbs (ASTM D4833). 
 
4. Ultraviolet stability exceeding 70 percent. After 500 hours of exposure                           

        (ASTM 4355). 
 
5. Size: Length:18 to 24 inches. Width: 12 to 18 inches. Thickness: 6 to 8 

inches. Weight: Approximately 40 to 50 pounds not to exceed 75                          
       pounds.  
   
2.08 DROP INLET BASKET 

A. Provide steel frame members in accordance with ASTM A36.  
 
B. Construct top frame of basket with two short sides of 2 inch by 2 inch and  

single long side of 1 inch by 1 inch, 1/8 inch angle iron. Construct basket  
hangers of 2 inch by 1/4 inch iron bars. Construct bottom frame of 1 inch by 
1/4 inch iron bar or 1/4 inch plate with center 3 inches removed. Use  
minimum 1/4 inch diameter iron rods or equivalent for sides of inlet basket.  
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Weld minimum of 14 rods in place between top frame/basket hanger and  
bottom frame. Exact dimensions for top frame and insert basket will be  
determined based on dimensions of type of inlet being protected.  
 

2.09 HAY BALE 

A. Hay: Standard-baled agricultural hay bound by wire, nylon, or  
polypropylene rope. Do not use jute or cotton binding.  

B. Hay Bale Stakes (applicable where bales are on soil): No. 3 (3/8 diameter) 
reinforcing bars, deformed or smooth at Contractor's option, length as  
required for minimum 18 inch bury and full height bales.  

PART 3 E X E C U T I O N 

3.01 PREPARATION, INSTALLATION AND MAINTEINANCE 

A. Provide erosion and sediment control structures at locations shown on the 
Drawings.  

B. Do not clear, grub or rough cut until erosion and sediment control systems are 
in place unless approved by Project Manger to allow installation of erosion  
and sediment control systems, soil testing and surveying.  

C. Maintain existing erosion and sediment control systems located within project 
site until acceptance of Project or until directed by Project Manger to remove  
and discard existing system.  

D. Regularly inspect and repair or replace damaged components of erosion and  
sediment control structures. Unless otherwise directed, maintain erosion and  
sediment control structure until project area stabilization is accepted. .  
Redress and replace granular fill at outlets as needed to replenish depleted  
granular fill. Remove erosion and sediment control structures promptly when  
directed by Project Manger. Dispose of materials in accordance with Section 
01576 - Waste Material Disposal.  

E. Remove and dispose sediment deposits at the designated spoil site for the 
Project. If a project spoil site is not designated on Drawings, dispose of  
sediment off site at approved location in accordance with Section 01576 -  
Waste Material Disposal.  

F. Unless otherwise shown on the Drawings, compact embankments,  
excavations, and trenches in accordance with Section 02315 Roadway  
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Excavation or Section 2317 Excavation and Backfill for Utilities.  

G. Prohibit equipment and vehicles from maneuvering on areas outside of  
dedicated right of way and easements for construction. Immediately repair 
damage caused by construction traffic to erosion and sediment control  
structures.  

H. Protect existing trees and plants in accordance with Section 1562 – Tree and  
Plant Protection.  

3.02 SEDIMENT TRAPS 

A. Install sediment traps so that surface runoff shall percolate through system in 
sheet flow fashion and allow retention and accumulation of sediment.  

B. Inspect sediment traps after each rainfall, daily during periods of prolonged 
rainfall, and at a minimum once each week. Repair or replace damaged  
sections immediately.  

C. Use fill material for embankment in accordance with Section 02320 – Utility 
Backfill Materials.  

D. Excavation length and height shall be as specified on Drawings. Use side 
slopes of 2:1 or flatter.  

E. Stone outlet sediment traps: 

1. Maintain minimum of 6 inches between top of core material and top of  
stone outlet, minimum of 4 inches between bottom of core material and 
existing ground and minimum of 1 foot between top of stone outlet and  
top of embankment.  

2. Embed cobbles minimum of 4 inches into existing ground for stone 
outlet. Core shall be minimum of 1 foot in height and in width and  
wrapped in triple layer of geotextile filter fabric.  

F. Sediment Basin with Pipe Outlet Construction Methods: Install outlet pipe and 
riser as shown on the Drawings.  
 

G. Remove sediment deposits when design basin volume is reduced by one- 
third or sediment level is one foot below principal spillway crest, whichever is 
less. 
  

3.03 FILTER FABRIC BARRIER CONSTRUCTION METHODS 
 

A. Fence Type 1: Filter Fabric: Barrier 
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1. Install stakes 3 feet on center maximum and firmly embed minimum 8 

inches in soil. If filter fabric is factory preassembled with support  
netting, then maximum support spacing is 8 feet. Install wood stakes  
at a slight angle toward the source of anticipated runoff.  

2. Trench in the toe of the fence lines so the downward face of the 
trenches is flat and perpendicular to direction of flow. V-trench  
configuration as shown on Drawings may also be used.  

3. Lay fabric along edges of trenches in longest practical continuous runs  
to minimize joints. Make joints only at a support post. Splice with  
minimum 6-inch overlap and seal securely.  

4. Staple filter fabric to stakes at maximum 3 inches on center. Extend 
fabric minimum 18 inches and maximum 36 inches above natural  
ground.  

5. Backfill and compact trench.  

B. Barrier Type 2: Reinforced Filter Fabric Barrier 

1. Layout barrier same as for Type 1.  

2. Install stakes at 6 feet on center maximum and at each joint in wire  
fence, firmly embedded 1-foot minimum, and inclined it as for Type 1. 

3. Tie wire fence to stakes with wire at 6 inches on center maximum. 
Overlap joints minimum one bay of mesh.  

4. Install trench same as for Type 1. 

5. Fasten filter fabric wire fence with tie wires at 3 inches on center  
maximum.  

6. Layout fabric same as for Type 1. Fasten to wire fence with wire ties  
at 3 inches on center maximum and, if applicable, to stakes above top 
of wire fence it as for Type 1.  

7. Backfill and compact trench.  

           8. Attach filter fabric to wooden fence stakes spaced a maximum of 6 feet apart  
          or steel fence stakes spaced a maximum of 8 feet apart and embedded a  
          minimum of 12 inches. Install stakes at a slight angle toward source of  
          anticipated runoff.  

      
      9. Trench in toe of filter fabric barrier with spade or mechanical trencher so that 

downward face of trench is flat and perpendicular to direction of flow. A V-trench     
configuration may also be used. Lay filter fabric along edges of trench. Backfill 
and compact trench upon completion of Construction.  
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10. Filter fabric fence shall have a minimum height of 18 inches and a maximum  
 height of 36 inches above natural ground.  
 
11.      Cut length of fence to minimize use of joints. When joints are necessary,  
 splice fabric together only at support post with minimum 6 inch overlap and 
 seal securely.  
 
12. When used in swales, ditches or diversions, elevation of barrier at top of filter fabric at 

flow line location in channel shall be lower than bottom elevation of filter fabric at ends 
of barrier or top of bank, whichever is less, in order to keep storm water discharge in 
channel from overtopping bank. 

 
C. Triangular Filter Fabric Barrier Construction Methods  

1. Attach filter fabric to wire fencing, 18 inches on each side. Provide a  
fabric cover and skirt with continuous wrapping of fabric. Skirt should 
form continuous extension of fabric on upstream side of fence.  

2. Secure triangular fabric filter barrier in place using one of the following  
methods:  
a. Toe-in skirt 6 inches with mechanically compacted material;  
b. Weight down skirt with continuous layer of 3-inch to 5-inch  

graded rock; or  
c. Trench-in entire structure 4 inches.  

3. Anchor triangular fabric filter barrier structure and skirt securely in place  
using 6-inch wire staples on 2-foot centers on both edges and on skirt,  
or staked using 18-inch by 3/8-inch diameter re-bar with tee ends.  

4. Lap fabric filter material by 6 inches to cover segment joints. Fasten 
joints with galvanized shoat rings.  

3.04 DIKE AND SWALE 
 
A. Unless otherwise indicated, maintain minimum dike height of 18 inches,  

measured from cleared ground at up slope toe to top of dike. Maintain side 
slopes of 2:1 or flatter.  

B. Dike and Swale Stabilization: When shown on the Drawings, place gravel  
lining 3 inches thick and compacted into the soil or 6 inches thick if truck  
crossing is expected. Extend gravel lining across bottom and up both sides of 
swale minimum height of 8 inches vertically, above bottom. Gravel lining on  
dike side shall extend up the up slope side of dike a minimum height of 8  
inches, measured vertically from interface of existing or graded ground and  
up slope toe of dike, as shown on Drawings.  
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C. Divert flow from dikes and swales to sediment basins, stabilized outlets, or  
sediment trapping devices of types and at locations shown on Drawings.  
Grade dikes and swales as shown on Drawings, or, if not specified, provide 
positive drainage with maximum grade of 1 percent to outlet or basin.  

D. Clear in accordance with Section 2233 – Clearing and Grubbing Compact 
embankments in accordance with Section 2315 – Roadway Excavation.  

E. Carry out excavation for swale construction so that erosion and water  
pollution is minimal. Minimum depth shall be 1 foot and bottom width shall be 
4 feet, with level swale bottom. Excavation slopes shall be 2:1 or flatter.  
Clear, grub and strip excavation area of vegetation and root material.  

3.05 DOWN SPOUT EXTENDER  

A. Down spout extender shall have slope of approximately 1 percent. Use pipe  
diameter of 4 inches or as shown on the Drawings. Place pipe in accordance  
with Section 2317 - Bedding and Backfill for Utilities.  

3.06 PIPE SLOPE DRAIN  

A. Compact soil around and under drain entrance section to top of embankment  
in lifts appropriately sized for method of compaction utilized.  

B. Inlet pipe shall have slope of 1 percent or greater. Use pipe diameter as 
shown on the Drawings.  

 
C. Top of embankment over inlet pipe and embankments directing water to pipe 

shall be at least 1 foot higher at all points than top of inlet pipe.  
 
D. Pipe shall be secured with hold-down grommets spaced 10 feet on centers. 
 
E. Place riprap apron with a depth equal to pipe diameter with 2:1 side slopes. 

 
3.07 PAVED FLUME 

 
A. Compact soil around and under the entrance section to top of the  

embankment in lifts appropriately sized for method of compaction utilized.  
 
B. Construct subgrade to required elevations. Remove and replace soft sections 

and unsuitable material. Compact subgrade thoroughly and shape to a  
smooth, uniform surface.  

 
C. Construct permanent paved flumes in accordance with Drawings.  
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D. Remove sediment from riprap apron when sediment has accumulated to 
depth of one foot.  

3.08 LEVEL SPREADER 

A. Construct level spreader on undisturbed soil and not on fill. Ensure that  
spreader lip is level for uniform spreading of storm runoff.  

B. Maintain at required depth, grade, and cross section as specified on  
Drawings. Remove sediment deposits as well as projections or other 
irregularities which will impede normal flow.  

3.09 INLET PROTECTION BARRIER 
 

A. Place sandbags for Stage I, Bagged gravel for Stage II and filter fabric barriers at          
 locations shown on the SWP3. Maintain to allow minimal inlet in flow restrictions /          
 blockage during storm event.                                                
 
3.10 DROP INLET BASKET CONSTRUCTION METHODS 
 

A. Fit inlet insert basket into inlet without gaps around insert at locations shown  
on the SWP3.  

B. Support for inlet insert basket shall consist of fabricated metal as shown on 
Drawings.  

C. Push down and form filter fabric to shape of basket. Use sheet of fabric large 
enough to be supported by basket frame when holding sediment and extend  
at least 6 inches past frame. Place inlet grates over basket/frame to serve as 
fabric anchor.  

 
D. Remove sediment deposit after each storm event and whenever  

accumulation exceeds 1-inch depth during weekly inspections.  
 

3.11 HAY BALE FENCE CONSTRUCTION METHODS 
 
A. Place bales in row with ends tightly abutting adjacent bales. Place bales with 

bindings parallel to ground surface.  
 
B. Embed bale in soil a minimum of 4 inches. 
 
C. Securely anchor bales in place with Hay Bale Stakes driven through bales a 

minimum of 18-inches into ground. Angle first stake in each bale toward  
previously laid bale to force bales together.  

D. Fill gaps between bales with straw to prevent water from channeling between 
bales. Wedge carefully in order not to separate bales.  
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E. Replace with new hay bale fence every two months or as required by 
Project Manager.  

3.12 BRUSH BERM CONSTRUCTION METHODS  

A. Construct brush berm along contour lines by hand placing method. Do not 
use machine placement of brush berm.  

B. Use woody brush and branches having diameter less than 2-inches with 6- 
inches overlap. Avoid incorporation of annual weeds and soil into brush  
berm.  

C. Use minimum height of 18-inches measured from top of existing ground at  
upslope toe to top of berm. Top width shall be 24 inches minimum and side 
slopes shall be 2:1 or flatter.  

D. Embed brush berm into soil a minimum of 4-inches and anchor using wire,  
nylon or polypropylene rope across berm with a minimum tension of 50  
pounds. Tie rope securely to 18-inch x 3/8-inch diameter rebar stakes driven  
into ground on 4-foot centers on both sides of berm.  

3.13 STREET AND SIDEWALK CLEANING 

A. Keep areas clean of construction debris and mud carried by construction  
vehicles and equipment. If necessary, install stabilized construction exits at  
construction, staging, storage, and disposal areas, following Section 01575- 
Stabilized Construction Exit.  

B. In lieu of or in addition to stabilized construction exits, shovel or sweep  
pavements as required to keep areas clean. Do not waterhose or sweep  
debris and mud off street into adjacent areas, except, hose sidewalks during  
off-peak hours, after sweeping.  

 
3.14 WASTE COLLECTION AREAS 

 
A. Prevent water runoff from passing through waste collection areas, and  

prevent water runoff from waste collection areas migrating outside collection 
areas.  

 
3.15 EQUIPMENT MAINTENANCE AND REPAIR 

 
A. Confine maintenance and repair of construction machinery and equipment to 

areas specifically designated for that purpose, so fuels, lubricants, solvents,  
and other potential pollutants are not washed directly into receiving streams  
or storm water conveyance systems. Provide these areas with adequate  
waste disposal receptacles for liquid and solid waste. Clean and inspect  
maintenance areas daily.  
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B. Where designated equipment maintenance areas are not feasible, take  
precautions during each individual repair or maintenance operation to prevent 
potential pollutants from washing into streams or conveyance systems.  
Provide temporary waste disposal receptacles.  

3.16 VEHICLE/ EQUIPMENT WASHING AREAS 

A. Install wash area (stabilized with coarse aggregate) adjacent to stabilized  
construction access, as required to prevent mud and dirt run-off. Release  
wash water into drainage swales or inlets protected by erosion and sediment  
controls. Build wash areas following Section 01575- Stabilized Construction  
access. Install gravel or rock base beneath wash areas.  

B. Wash vehicles only at designated wash areas. Do not wash vehicles such as 
concrete delivery trucks or dump trucks and other construction equipment at  
locations where runoff flows directly into waterways or storm water  
conveyance systems.  

C. Locate wash areas to spread out and evaporate or infiltrate wash water  
directly into ground, or collect runoff in temporary holding or seepage basins. 

3.17 WATER RUNOFF AND EROSION CONTROL 

A. Control surface water, runoff, subsurface water, and water from excavations  
and structures to prevent damage to the Work, the site, or adjoining  
properties.  Follow environment requirements. 

B. Control fill, grading and ditching to direct water away from excavations, pits,  
tunnels, and other construction areas, and to direct drainage to proper runoff 
courses to prevent erosion, sedimentation or damage.  

 
C. Provide, operate, and maintain equipment and facilities of adequate size to 

control surface water.  
 
D. Retain existing drainage patterns external to the site by constructing  

temporary earth berms, sedimentation basins, retaining areas, and temporary 
ground cover as required to control conditions.  

 
E. Plan and execute construction and earth work to control surface drainage 

from cuts and fills, and from borrow and waste disposal areas, to prevent  
erosion and sedimentation. 
  
1. Hold area of bare soil exposed at one time to a minimum.  

2. Provide temporary controls such as berms, dikes, and drains. 

 
F. Construct fill and waste areas by selective placement to eliminate surface silts 

or clays which will erode.  
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G. Inspect earthwork periodically to detect start of erosion. Immediately apply  
corrective measures as required to control erosion.  

H.       Dispose of sediments offsite, not in or adjacent to waterways or floodplains, nor  
allow sediments to flush into streams or drainage ways. Assume  
responsibility for offsite disposal location.  

I. Unless otherwise indicated, compact embankments, excavations, and  
trenches by mechanically blading, tamping, and rolling soil in maximum of 8- 
inch layers. Provide compaction density at minimum 90 percent Standard  
Proctor ASTM D-698-78 density. Make at least one test per 500 cubic yards 
of embankment.  
 

J. Prohibit equipment and vehicles from maneuver on areas outside of dedicated rights-
of-way and easements for construction. Immediately repair damage to erosion and 
sedimentation control systems caused by construction traffic.  

 
K. Do not damage existing trees intended to remain.  
 

3.18 REMOVAL OF CONTROLS 
 

A. Remove erosion and sediment controls when the site is finally stabilized or as 
directed by Project Manager.  
 

B. Dispose of sediments and waste products following Section 01505-Temporary Facilities. 
 
 
  

END OF SECTION 
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Section 01575 

STABILIZED CONSTRUCTION ACCESS 

PART 1 G E N E R A L 

1.01 SECTION INCLUDES 

A. Installation and removal of erosion and sediment control for stabilized construction 
access used during construction and prior to final development of site, as shown in City 
of Houston Standard Construction details, DWG No. 01571-01. 

 
1.02 MEASUREMENT AND PAYMENT  

A. Unit Price Contracts. If Contract is Unit Price Contract, payment for work in 
this Section will be based on the following:  

1. Stabilized construction roads, parking areas, access and wash areas: 
per square yard of aggregate/recycled concrete without reinforcing 
placed in 8-inch layers. No separate payment will be made for street cleaning 
necessary to meet TPDES requirements. Include cost of 
work for street cleaning under related Specification section. 
  

B. Stipulated Price (Lump Sum) Contracts. If the Contract is a Stipulated Price 
Contract, include payment for work under this Section in the total Stipulated  
Price.  

1.03 SUBMITTALS 

A. Conform to requirements of Section 01330 - Submittal Procedures. 

B. Submit manufacturer=s catalog sheets and other Product Data on geotextile 
fabric.  

C. Submit sieve analysis of aggregates conforming to requirements of this 
Specification.  

1.04 REFERENCES 

A. ASTM D 4632 - Standard Test Method for Grab Breaking Load and  
Elongation of Geotextiles.  

B. Storm Water Quality Management Handbook For Construction Activities prepared by the 
City of Houston, Harris County and Harris County Flood Control District.  
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PART 2 P R O D U C T S 

2.01 GEOTEXTILE FABRIC 

A. Provide woven or non-woven geotextile fabric made of polypropylene, 
polyethylene, ethylene, or polyamide material.  

B. Geotextile fabric: Minimum grab strength of 200 lbs in any principal direction 
(ASTM D-4632) and equivalent opening size between 50 and 140.  

C. Geotextile and threads: Resistant to chemical attack, mildew, and rot and  
contain ultraviolet ray inhibitors and stabilizers to provide minimum of six  
months of expected usable life at temperature range of 0 to 120 degrees F.  

D. Representative Manufacturers: Mirafi, Inc. or equal. 

2.02 COARSE AGGREGATES 

A. Coarse aggregate: Crushed stone, gravel, crushed blast furnace slag, or  
combination of these materials. Aggregate shall be composed of clean, hard, 
durable materials free from adherent coatings of, salt, alkali, dirt, clay, loam,  
shale, soft or flaky materials, or organic and injurious matter.  

B. Coarse aggregates to consist of open graded rock 2” to 8” in size.  
 
 

PART 3 EXECUTION  
 

3.01 PREPARATION AND INSTALLATION 
 
A.  Provide stabilized construction roads and access at construction, staging, parking, 

storage, 
 and disposal areas to keep street clean of mud carried by construction vehicles and  
 equipment. Construct erosion and sediment controls in accordance with Drawings  
 and Specification requirements.  
 
B. Do not clear grub or rough cut until erosion and sediment control systems are  

in place, unless approved by Project Manager to allow soil testing and  
surveying.  

C. Maintain existing construction site erosion and sediment control systems until 
acceptance of the Work or until removal of existing systems is approved by  
Project Manager.  

D. Regularly inspect, repair or replace components of stabilized construction  
access. Unless otherwise directed, maintain stabilized construction roads and 
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access until the City accepts the Work. Remove stabilized construction roads  
and access promptly when directed by Project Manager. Discard removed  
materials off-site.  

 
E. Remove and dispose of sediment deposits at designated spoil site for Project. 

If a spoil site is not designated on Drawings, dispose of sediment off-site at a  
location not in or adjacent to stream or flood plain. Assume responsibility for  
off-site disposal.  
 

F. Spread compacted and stabilized sediment evenly throughout site. Do not  
 allow sediment to flush into streams or drainage ways. Dispose of  
 contaminated sediment in accordance with existing federal, state, and local  
 rules and regulations.  
 
G. Prohibit equipment and vehicles from maneuvering on areas outside of  
 dedicated rights-of-way and easements for construction. Immediately repair 
 damage to erosion and sediment control systems caused by construction  
 traffic.  
 
H. Conduct construction operations in conformance with erosion control  
 requirements of Specification 01570 – Storm Water Pollution Control. 
 

3.02 CONSTRUCTION MAINTENANCE 
 

A. Provide stabilized access roads, subdivision roads, parking areas, and other  
 on-site vehicle transportation routes where shown on Drawings.  
 
B. Provide stabilized construction access and vehicle washing areas, when approved 
 by Project Manager, of sizes and at locations shown on Drawings or as  
 specified in this Section.  
 
C. Clean tires to remove sediment on vehicles leaving construction areas prior to 
 entering public right-of-ways. Construct wash areas needed to remove sediment.  
 Release wash water into drainage swales or inlets protected by erosion and sediment 

control measures.  
 
D. Details for stabilized construction access are shown on Drawings. Construct  
 other stabilized areas to same requirements. Maintain minimum roadway  
 widths of 14 feet for one-way traffic and 20 feet for two-way traffic and of  
 sufficient width to allow ingress and egress. Place geotextile fabric as a  
 permeable separator to prevent mixing of coarse aggregate with underlaying 
 soil. Limit exposure of geotextile fabric to elements between laydown and  
 cover to a maximum 14 days to minimize potential damage.  
 
E. Grade roads and parking areas to provide sufficient drainage away from  
 stabilized areas. Use sandbags, gravel, boards, or similar materials to  
 prevent sediment from entering public right-of-ways, waterways or 
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 storm water conveyance systems.  
F.  Inspect and maintain stabilized areas daily. Provide periodic top dressing  

with additional coarse aggregates to maintain required depth. Repair and  
clean out damaged control systems used to trap sediment. Immediately  
remove spilled, dropped, washed, or tracked sediment from public right-of- 
ways.  

 
G. Maintain lengths of stabilized areas as shown on Drawings or a minimum of  

50 feet. Maintain a minimum thickness of 8 inches. Maintain minimum widths 
at all points of ingress or egress.  

 
H. Stabilize other areas with the same thickness, and width of coarse aggregate  

required for stabilized construction access, except where shown otherwise on  
Drawings.  

 
I. Stabilized areas may be widened or lengthened to accommodate truck  

washing areas when authorized by Project Manager.  
 
J. Clean street daily before end of workday. When excess sediments have  

tracked onto streets, Project Manager may direct Contractor to clean street as  
often as necessary. Remove and legally dispose of sediments.  

 
K. Use other erosion and sediment control measures to prevent sediment runoff 

during rain periods and non-working hours and when storm discharges are  
expected.  

 
 
END OF SECTION 



CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT WASTE MATERIAL DISPOSAL

01576-1
08-01-2003

Section 01576

WASTE MATERIAL DISPOSAL

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Disposal of waste material and salvageable material.

1.02 SUBMITTALS

A. Conform to requirements of Section 01330 - Submittal Procedures.

B. Submit copy of approved "Development Permit", as defined in Chapter 19 of 
Flood Plain Ordinance (City Ordinance Number 81-914 and Number 85-
1705), prior to disposal of excess material in areas designated as being in 
"100-year Flood Hazard Area" within the City.  Contact the City of Houston 
Flood Plain Manager, 3300 Main Street, at (713) 525-7605 for flood plain 
information.

C. Obtain and submit disposal permits for proposed disposal sites, if required by 
local ordinances.

D. Submit copy of written permission from property owner, with description of 
property, prior to disposal of excess material adjacent to Project.  Submit 
written and signed release from property owner upon completion of disposal 
work.

E. Describe waste materials expected to be stored on-site and a description of 
controls to reduce Pollutants from these materials, including storage practices 
to minimize exposure of materials to storm water; and spill prevention and 
response measures in the Project’s Storm Water Pollution Prevention Plan 
(SWPPP).  Refer to Section 01410 – TPDES Requirements.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N

3.01 SALVAGEABLE MATERIAL

A. Excavated Material: When indicated on Drawings, load, haul, and deposit 
excavated material at location or locations shown on Drawings outside limits 
of Project.
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B. Base, Surface, and Bedding Material:  Load shell, gravel, bituminous, or other 
base and surfacing material designated for salvage into City trucks.

C. Pipe Culvert:  Load culverts designated for salvage into City trucks.

D. Other Salvageable Materials:  Conform to requirements of individual 
Specification Sections.

E. Coordinate loading of salvageable material on City trucks with Project 
Manager.

3.02 EXCESS MATERIAL

A. Remove and legally dispose of vegetation, rubble, broken concrete, debris, 
asphaltic concrete pavement, excess soil, and other materials not designated 
for salvage from job site.

B. Excess soil may be deposited on private property adjacent to Project when 
written permission is obtained from property owner.  See Paragraph 1.02 D 
above.

C. Verify flood plain status of any proposed disposal site.  Do not dispose of 
excavated materials in area designated as within 100-year Flood Hazard 
Area unless “Development Permit” has been obtained.  Remove excess 
material placed in "100-year Flood Hazard Area" within the City, without 
“Development Permit", at no additional cost to the City.

D. Remove waste materials from site daily, in order to maintain site in neat and 
orderly condition.

END OF SECTION
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 Section 01578  

CONTROL OF GROUND AND SURFACE WATER 

PART 1  G E N E R A L 

1.01  SECTION INCLUDES 

A. Dewatering, depressurizing, draining, and maintaining trenches, shaft  
excavations, structural excavations and foundation beds in stable condition, 
and controlling ground water conditions for tunnel excavations.  

B. Protecting work against surface runoff and rising floodwaters. 

C. Trapping suspended sediment in the discharge form the surface and ground 
water control systems.  

1.02  MEASUREMENT AND PAYMENT 

A. UNIT PRICES 

 1. When noted, dewatering of trench or excavation during course of project 
shall be measured per linear foot and paid for at contract unit prices for 
dewatering, when directed to perform such work by Project Manager.  
Dewatering must be fully detailed in submittal and submittal must be 
approved prior to performing dewatering work before payment will be made 
for dewatering.  No payment will be made for work unless directed to perform 
work by Project Manager. 

 
 2. Presence of a pump on project does not constitute dewatering for payment 

 under bid item "Ground Water Control for Open Cut Construction."  
 

 3. Dewatering required during course of project to lower water table for other 
utility installation less than 24 inches in diameter, construction of structures, 
removal of standing water, surface drainage seepage, or to protect against 
rising  waters or floods shall be considered incidental to Work unless 
otherwise noted.  

 
 4. No separate payment will be made for groundwater control associated with 

 augering, tunnels or casing.  Include cost in unit price for augering. 
 

 5. Refer to Section 01270 - Measurement and Payment for unit price 
 procedures. 

 
B. Stipulated Price (Lump Sum) Contract. If the Contract is a Stipulated Price  

Contract, include payment for work under this section in the total Stipulated 
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Price.  

1.03  REFERENCES 

A. ASTM D 698 - Standard Test Methods for Laboratory Compaction of Soils  
Using Standard Effort (12,400 ft-lbf/ft3 (600kN-m/m3)  

B. Federal Regulations, 29 CFR Part 1926, Standards-Excavation, Occupational Safety 
and Health Administration (OSHA) 

 
C. Storm Water Management Handbook for Construction Activities prepared by 

City of Houston, Harris County and Harris County Flood Control District.  

1.04  DEFINITIONS 

A. Ground water control system: system used to dewater and depressurize 
water-bearing soil layers.  

1. Dewatering: lowering the water table and intercepting seepage that  
would otherwise emerge from slopes or bottoms of excavations, or into 
tunnels and shafts; and disposing of removed water. Intent of  
dewatering is to increase stability of tunnel excavations and excavated  
slopes, prevent dislocation of material from slopes or bottoms of  
excavations, reduce lateral loads on sheeting and bracing, improve  
excavating and hauling characteristics of excavated material, prevent  
failure or heaving of bottom of excavations, and to provide suitable  
conditions for placement of backfill materials and construction of  
structures and other installations.  

2. Depressurization: includes reduction in piezometric pressure within  
strata not controlled by dewatering alone, necessary to prevent failure  
or heaving of excavation bottom or instability of tunnel excavations.  

B. Excavation drainage: includes keeping excavations free of surface and 
seepage water.  

C. Surface drainage: includes use of temporary drainage ditches and dikes and 
installation of temporary culverts and sump pumps with discharge lines  
necessary to protect Work from any source of surface water.  

D. Monitoring facilities for ground water control system: includes piezometers, 
monitoring wells and flow meters for observing and recording flow rates.  

1.05  PERFORMANCE REQUIREMENTS 

A. Conduct subsurface investigations to identify groundwater conditions and to  
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provide parameters for design, installation, and operation of groundwater  
control systems. Submit proposed method and spacing of readings for review 
prior to obtaining water level readings.  

 
B. Design ground water control system, compatible with requirements of Federal 

Regulations 29 CFR Part 1926 and Section 02260 - Trench Safety Systems,  
to produce following results:  

  
  1. Effectively reduce hydrostatic pressure affecting: 

    
   a. Excavations 
    
   b. Tunnel excavation, face stability or seepage into tunnels  
  
 2. Develop substantially dry and stable subgrade for subsequent 

construction operations  
 
3. Preclude damage to adjacent properties, buildings, structures, utilities, 

installed facilities and other work  
 
4. Prevent loss of fines, seepage, boils, quick condition, or softening of 

foundation strata  

5. Maintain stability of sides and bottom of excavations 

C. Provide ground water control systems that include single-stage or multiple- 
stage well point systems, eductor and ejector-type systems, deep wells, or  
combinations of these equipment types.  

D. Provide drainage of seepage water and surface water, as well as water from  
other sources entering excavation. Excavation drainage may include  
placement of drainage materials, crushed stone and filter fabric, together with  
sump pumping.  

E. Provide ditches, berms, pumps and other methods necessary to divert and 
drain surface water from excavation and other work areas.  

F. Locate ground water control and drainage systems so as not to interfere with  
utilities, construction operations, adjacent properties, or adjacent water wells.  

G. Assume sole responsibility for ground water control systems and for any loss  
or damage resulting from partial or complete failure of protective measures  
and settlement or resultant damage caused by ground water control  
operations. Modify ground water control systems or operations if they cause  
or threaten to cause damage to new construction, existing site improvements, 
adjacent property, adjacent water wells, or potentially contaminated areas.  
Repair damage caused by ground water control systems or resulting from  



CONTROL OF GROUND CITY OF HOUSTON 
AND SURFACE WATER STANDARD GENERAL REQUIREMENT  
 
 

 01578-4 
 01-01-2011 

failure of system to protect property as required.  

H.  Install an adequate number of piezometers installed at proper locations and  
depths, necessary to provide meaningful observations of conditions affecting  
excavation, adjacent structures and water wells.  

I. Install environmental monitoring wells at proper locations and depths  
necessary to provide adequate observations of hydrostatic conditions and  

  possible contaminant transport from contamination sources into work area or  
  ground water control system. 

 
1.06  SUBMITTALS 

A. Conform to requirements of Section 01330 - Submittals Procedures. 

B. Submit Ground Water and Surface Water Control Plan for review by Project  
Manager prior to start of excavation work. Include the following:  

1. Results of subsurface investigations and description of extent and  
characteristics of water bearing layers subject to ground water control 

2. Names of equipment Suppliers and installation Subcontractors 

3. Description of proposed ground water control systems indicating  
arrangement, location, depth and capacities of system components, 
installation details and criteria and operation and maintenance  
procedures  

4. Description of proposed monitoring facilities indicating depths and  
locations of piezometers and monitoring wells, monitoring installation 
details and criteria, type of equipment and instrumentation with  
pertinent data and characteristics  

5. Description of proposed filters including types, sizes, capacities and 
manufacturer's application recommendations  

6. Design calculations demonstrating adequacy of proposed systems for 
intended applications. Define potential area of influence of ground  
water control operation near contaminated areas.  

7. Operating requirements, including piezometric control elevations for 
dewatering and depressurization  

8. Excavation drainage methods including typical drainage layers, sump  
pump application and other means  
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9. Surface water control and drainage installations 

10. Proposed methods and locations for disposing of removed water  

C. Submit following records upon completion of initial installation:  

1. Installation and development reports for well points, eductors, and 
deep wells  

  2. Installation reports and baseline readings for piezometers and monitoring wells 
 

3. Baseline analytical test data of water from monitoring wells 

4. Initial flow rates 

D. Submit the following records weekly during control of ground and surface 
water operations:  

1. Records of flow rates and piezometric elevations obtained during  
monitoring of dewatering and depressurization. Refer to Paragraph  
3.02, Requirements for Eductor, Well Points, or Deep Wells.  

2. Maintenance records for ground water control installations, 
piezometers and monitoring wells  

1.07  ENVIRONMENTAL REQUIREMENTS 

A. Comply with requirements of agencies having jurisdiction. 

B. Comply with Texas Commission on Environmental Quality regulations and  
Texas Water Well Drillers Association for development, drilling, and  
abandonment of wells used in dewatering system.  

C. Obtain necessary permits from agencies with jurisdiction over use of  
groundwater and matters affecting well installation, water discharge, and use 
of existing storm drains and natural water sources. Since review and  
permitting process may be lengthy, take early action to obtain required  
approvals.  

D. Monitor ground water discharge for contamination while performing pumping 
in vicinity of potentially contaminated sites.  

PART 2  P R O D U C T S 

2.01  EQUIPMENT AND MATERIALS  
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A. Select equipment and materials necessary to achieve desired results for  
dewatering. Selected equipment and materials are subject to review by  
Project Manager through submittals required in Paragraph 1.06, Submittals. 

B. Use experienced contractors, regularly engaged in ground water control  
system design, installation, and operation, to furnish and install and operate 
educators, well points, or deep wells, when needed 

 
 C. Maintain equipment in good repair and operating condition. 
 

D. Keep sufficient standby equipment and materials available to ensure 
continuous operation, where required.  

E. Portable Sediment Tank System: Standard 55-gallon steel or plastic drums, 
free of hazardous material contamination.  

1. Shop or field fabricate tanks in series with main inlet pipe, inter-tank 
pipes and discharge pipes, using quantities sufficient to collect  
sediments from discharge water.  

PART 3  E X E C U T I O N 

3.01  GROUND WATER CONTROL 

A. Perform necessary subsurface investigation to identify water bearing layers,  
piezometric pressures and soil parameters for design and installation of  
ground water control systems. Perform pump tests, if necessary to determine 
draw down characteristics. Present results in the Ground Water and Surface  
Water Control Plan. submittal  

B. Provide labor, material, equipment, techniques and methods to lower, control  
and handle ground water in manner compatible with construction methods  
and site conditions. Monitor effectiveness of installed system and its effect on 
adjacent property.  

C. Install, operate, and maintain ground water control systems in accordance  
with the Ground Water and Surface Water Control Plan. Notify Project  
Manager in writing of changes made to accommodate field conditions and  
changes to Work. Provide revised drawings and calculations with notification.  

D. Provide continuous system operation, including nights, weekends, and  
holidays. Arrange appropriate backup if electrical power is primary energy  
source for dewatering system.  

E. Monitor operations to verify systems lower ground water piezometric levels at 
rate required to maintain dry excavation resulting in stable subgrade for  
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subsequent construction operations.  

F. Depressurize zones where hydrostatic pressures in confined water bearing  
layers exist below excavations to eliminate risk of uplift or other instability of  
excavation or installed works. Define allowable piezometric elevations in the 

 Ground Water and Surface Water Control Plan.  
 

G. Removal of ground water control installations. 

1. Remove pumping system components and piping when ground water 
control is no longer required.  

2. Remove piezometers, including piezometers installed during design  
phase investigations and left for Contractor’s use, upon completion of 
testing, as required in accordance with Part 3 of applicable  
specification.  

3. Remove monitoring wells when directed by Project Manager. 

4. Grout abandoned well and piezometer holes. Fill piping that is not 
removed with cement-bentonite grout or cement-sand grout.  

H. During backfilling, maintain water level a minimum of 5 feet below prevailing  
 level of backfill. Do not allow the water level to cause uplift pressures in  

excess of 80 percent of downward pressure produced by weight of structure 
or backfill in place. Do not allow water levels to rise into cement-stabilized  
sand until at least 48 hour after placement.  

I. Provide uniform pipe diameter for each pipe drain run constructed for  
dewatering. Remove pipe drains when no longer required. If pipe removal is 
impractical, grout connections at 50-foot intervals and fill pipe with cement- 
bentonite grout or cement-sand grout after removal from service.  

J. The extent of ground water control for structures with permanent perforated  
underground drainage systems may be reduced, for units designed to  
withstand hydrostatic uplift pressure. Provide a means to drain affected  
portions of underground systems, including standby equipment. Maintain  
drainage systems during construction operations.  

K. Remove systems upon completion of construction or when dewatering and  
 control of surface or ground water is no longer required. 

  
L. Compact backfill to not less than 95 percent of maximum dry density in  

accordance with ASTM D 698.  

M. Foundation Slab: Maintain saturation line at least 3 feet below lowest  
elevations where concrete is to be placed. Drain foundations in areas where 
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concrete is to be placed before placing reinforcing steel. Keep free from water for 3 
 days after concrete is placed. 

 
3.02  REQUIREMENTS FOR EDUCTOR, WELL POINTS, OR DEEP WELLS 

A. For aboveground piping in ground water control system, include a 12-inch  
minimum length of clear, transparent piping between each eductor well or well 
point and discharge header to allow visual monitoring of discharge from each  
installation.  

B. Install sufficient piezometers or monitoring wells to show that trench or shaft  
excavations in water bearing materials are pre-drained prior to excavation.  
Provide separate piezometers for monitoring of dewatering and for monitoring 
of depressurization. Install piezometers and monitoring wells for tunneling as  
appropriate for selected method of work.  

C. Install piezometers or monitoring wells at least one week in advance of the 
start of associated excavation.  

D. Dewatering may be omitted for portions of under drains or other excavations, 
where auger borings and piezometers or monitoring wells show that soil is  
pre-drained by existing systems and that ground water control plan criteria  
are satisfied.  

E. Replace installations that produce noticeable amounts of sediments after  
development.  

F. Provide additional ground water control installations, or change method of  
control if, ground water control plan does not provide satisfactory results  
based on performance criteria defined by plan and by specifications. Submit  
revised plan according to Paragraph 1.06B.  

3.03  SEDIMENT TRAPS 

A. Install sediment tank as shown on approved plan. 

B. Inspect daily and clean out tank when one-third of sediment tank is filled with 
sediment.  

3.04  SEDIMENT SUMP PIT 

A. Install sediment sump pits as shown on approved plan. 

 B. Construct standpipe by perforating 12 inch to 24-inch diameter corrugated 
  metal or PVC pipe. 
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 C. Extend standpipe 12 inches to 18 inches above lip of pit. 
 

D. Convey discharge of water pumped from standpipe to sediment trapping 
device.  

E. Fill sites of sump pits, compact to density of surrounding soil and stabilize 
surface when construction is complete.  

3.05  EXCAVATION DRAINAGE 

A. Use excavation drainage methods if well-drained conditions can be achieved. 
Excavation drainage may consist of layers of crushed stone and filter fabric,  
and sump pumping, in combination with sufficient ground water control wells  
to maintain stable excavation and backfill conditions.  

3.06  MAINTENANCE AND OBSERVATION 

A. Conduct daily maintenance and observation of piezometers or monitoring  
wells while ground water control installations or excavation drainage is  
operating at the site, or water is seeping into tunnels, and maintain systems in  
good operating condition.  

B. Replace damaged and destroyed piezometers or monitoring wells with new 
piezometers or wells as necessary to meet observation schedules.  

C. Cut off piezometers or monitoring wells in excavation areas where piping is  
exposed, only as necessary to perform observation as excavation proceeds.  
Continue to maintain and make specified observations  

D. Remove and grout piezometers inside or outside of excavation area when  
ground water control operations are complete. Remove and grout monitoring 
wells when directed by Project Manager.  

3.07  MONITORING AND RECORDING  

A. Monitor and record average flow rate of operation for each deep well, or for  
each wellpoint or eductor header used in dewatering system. Also, monitor  
and record water level and ground water recovery. Record observations daily  
until steady conditions are achieved and twice weekly thereafter.  

B. Observe and record elevation of water level daily as long as ground water  
control system is in operation, and weekly thereafter until Work is completed  
or piezometers or wells are removed, except when Project Manager  
determines more frequent monitoring and recording are required. Comply  
with Project Manager's direction for increased monitoring and recording and  
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 take measures necessary to ensure effective dewatering for intended purpose.  
 

3.08  SURFACE WATER CONTROL 

A. Intercept surface water and divert it away from excavations through use of  
dikes, ditches, curb walls, pipes, sumps or other approved means.  
Requirement includes temporary works required to protect adjoining  
properties from surface drainage caused by construction operations.  

B. Divert surface water and seepage water into sumps and pump it into drainage  
channels or storm drains, when approved by agencies having jurisdiction.  
Provide settling basins when required by agencies. 
 

 
 END OF SECTION 
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Section 01580 

 
PROJECT IDENTIFICATION SIGNS 

 
PART 1 G E N E R A L 

 
1.01 SECTION INCLUDES 

 
A. Project identification sign description. 

B. Project sign installation. 

C. Maintenance and removal of Project sign. 
 

1.02 SYSTEM DESCRIPTION 
 

A. Sign Construction: Construct signs of new materials in accordance with 
Standard Detail provided at the Pre-construction Conference. 

 
B. Appearance: Maintain signs to present a clean and neat look throughout 

contract duration. 
 

C. Sign Manufacturer: Experienced professional sign company. 
 

D. Sign Placement: At locations shown in Drawings unless otherwise specified 
by Project Manager at pre-construction meeting. 

 
1. Provide one sign at each end of a linear Project involving paving, 

overlay, sewer line, storm drainage, or water main construction located 
in rights-of-ways. 

 
2. Provide one sign for site or building construction Contracts 

 
3. Provide one sign at each site for Contracts with multiple sites. 

 
4. Sign Relocation: As work progresses, relocate signs if directed by 

Project Manager in writing. Include cost for one relocation of post- 
mounted signs in Contract Price. Subsequent relocations, if directed 
by Project Manager in writing, will be subject to Change Order. 

 
E. Skid-mounted signs: Use for projects with noncontiguous locations where 

work progresses from one location to another. Design skid structure to 
withstand a 60 mile-per-hour wind load to the face or back of sign using 
stakes, straps, or ballast. Contractor shall be responsible for security of signs 
at each site. 
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1.03 SUBMITTALS 

 
A. Submit Shop Drawings under provisions of Section 01330 - Submittal 

procedures. 
 

B. Show content, layout, lettering style, lettering size, and colors. Make sign and 
lettering to scale, clearly indicating condensed lettering, if used. 

 
 
 
PART 2 P R O D U C T S 

 
2.01 SIGN MATERIALS 

 
A. Structure and Framing: Use new sign materials. 

 
1. Sign Posts: 4-inch by 4-inch pressure treated wood posts, 9 feet long 

for skid mounting and 12 feet long minimum for in-ground mounting. 
 

2. Skid Bracing: 2-inch by 4-inch wood framing material. 
 

3. Skid Members: 2-inch by 6-inch wood framing material. 
 

4. Fasteners: 
a. Galvanized steel. 
b. Attach sign to posts with 1/2-inch by 5-1/2 inch button head 

carriage bolts and secure with nuts and flat head washers. 
c. Cover button heads with white reflective film or paint to match 

sign background. 
d. Use metal brackets and braces and 3/4-inch wood screws to 

attach sign header. 
 

B. Sign and Sign Header: 3/4-inch thick marine plywood. Use 4-foot by 8 -foot 
sheet for the sign and a single piece for the header to minimize joints. Do not 
piece wood sheets to fabricate sign face. 

 
C. Paint and Primers: White industrial grade, fast-drying, oil-based paint with 

gloss finish for structural and framing members, sign, and sign header 
material surfaces. Paint all sign surfaces prior to adding adhesive 
applications. 

 
D. Colors: 

 
1. Sign Background: Reflective white 3M Scotchlite Engineer Grade, 

Pressure Sensitive Sheeting (White), or approved equal. 
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2. Border: For red border around area, which designates project name 

and project amount, use reflective red 3M Scotchlite Engineer Grade, 
Pressure Sensitive Sheeting (Red), or approved equal. 

 
3. Sign Film: 3M Scotchcal Pressure Sensitive Films, or approved equal 

for legends, symbols, lettering, and artwork. Match colors to 3M 
Scotchcal Pressure Sensitive Films. 

 
a. Lettering Below Seal: Black 
b. Lettering Above Project Name: Vivid Blue 
c. Lettering on Blue Background: White 
d. Background Behind Project Name: Vivid Blue 

 
E. City Seal: Project Manager will provide City seals to Contractor, as needed. 

 
2.02 SIGN LAYOUT 

A. Lettering: 

1. Style, Size, and Spacing: Helvetica Regular lettering. 
 

2. Condensed Style: Text may be condensed if needed to maintain sign 
composition. 

 
B. Composition: 

 
1. Lines with Standard Text 

a. Top line shall read “BUILDING TOGETHER FOR THE 
FUTURE”. 

b. Use lower left below City Seal to list names and titles for Mayor, 
Controller and Council Members. Place as shown on Drawings 
with indicated size and spacing. 

c. Center telephone number of the Customer Response Center, 
“311”, near the bottom of the area with the blue background. 

 
2. Lines with Variable Text. Use blue background space for Project name 

and dollar amount. 
a. Project Manager will provide Project name and dollar amount of 

Project for preparation of sign. Center name on one or two 
lines, and dollar amount immediately below Project name, in 
area with blue background. Use condensed lettering if 
necessary. 



01580-4 
08-01-2003 

CITY OF HOUSTON 
PROJECT IDENTIFICATION SIGNS  STANDARD GENERAL REQUIREMENT 

 

 

 
2.03 LAYOUT AND COMPOSITION FOR HEADER 

 
A. City of Houston Seal: 

1. A space of approximately 24 inches in diameter is provided for the City 
seal, the top 6 inches of which extends above the sign on the sign 
header. 

 
2. Construct sign header of same material as sign face. Cut material to 

match curve of the City seal. 
 

3. Project Manager will provide the seal to be affixed to the sign by sign 
maker. 

 
 
 
PART 3 E X E C U T I O N 

 
3.01 INSTALLATION 

 
A. Install Project identification signs within seven days after Date of 

Commencement of the Work. 
 

B. Erect signs at locations shown in Drawings unless otherwise designated by 
Project Manager at pre-construction meeting. Position sign so it is fully visible 
and readable to general public. 

 
C. Erect sign level and plumb. 

 
D. If mounted on posts, sink posts 3 to 4 feet below grade and stabilize posts to 

minimize lateral motion. Leave a minimum of 8 feet of post above existing 
grade for mounting of sign. 

 
E. Erect sign so that top edge of sign is at a nominal 8 feet above existing grade. 

 
3.02 MAINTENANCE AND REMOVAL 

 
A. Keep signs and supports clean. Repair deterioration and damage. 

 
B. Remove signs, framing, supports, and foundations to a depth of at least 2 feet 

upon completion of Project. Restore area to a condition equal to or better 
than before construction. 
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PROJECT No.: 
(FILE NO: ) 

CONTRACT No.: REVIEWED BY: 

 

 

*INSTRUCTIONS TO SIGN MAKER (LIST COMPANY NAME): 

QTY. ACTION ITEMS: 
  

Make new sign(s) 

  

Follow City standards attached 

  

Provide submittal (drawing) to the City for project sign showing content, layout, lettering 
style, lettering size, and colors 

VARIABLE TEXT 
 

Line 1 
 

Project Name:  

 

Line 2 
 

Project Amount (rounded to nearest $1000): 

ATTACHMENTS INCLUDED 

QTY. SEALS / LOGOS 

  

City of Houston - 24" diameter 

 STANDARDS 

  

Standard Specification Section 01580 - Project Identification Signs 

  

Standard Detail 
01580-03 Construction Sign 

(Instructions on reverse.) 
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INSTRUCTIONS 

 
Contractor produces this form. Contractor shall insert the information and provide the form to the sign 
maker with Contractor’s purchase order. 

 
List PROJECT No., (FILE No.), CONTRACT No., and name of City’s Project Manager REVIEWED BY. 

 
INSTRUCTIONS TO SIGN MAKER: 

 
• Give COMPANY NAME of sign maker. 

 
• Indicate QUANTITY of new signs to be made. 

 
• Direction for sign maker to follow City Standards in making signs. 

 
• Require submittals from sign maker, who provides Shop Drawing of Project sign showing content, 

layout, lettering style, lettering size, and colors. 
 

VARIABLE TEXT: 
 

• Give PROJECT NAME. Write it out in all caps and suggest line break. Lines are required. 
 

• Give Project amount to be listed on sign. Round off to nearest $1000. 
 

ATTACHMENTS INCLUDED: 
 

• Seals 
 

City provides the quantity of City seals required one for each Project sign. 
 

• Standards 
 

Contractor provides set of Standards to sign maker, including (Specification Section 01580 - 
Project Identification Signs, and Standard Detail No. 01580-03 - Construction Sign. 
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Section 01581

EXCAVATION IN PUBLIC WAY PERMIT SIGNS

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Project sign installation.

B. Maintenance and removal of Project sign.

1.02 SYSTEM DESCRIPTION

A. Sign Construction:  Construct signs of new materials.

B. Appearance:  Maintain signs to present a clean and neat look throughout the 
Contract duration.

C. Sign Placement:  Place signs at each street entrance to street cut excavation. 

1.03 SUBMITTALS

A. Submit Shop Drawings under provisions of Section 01330 - Submittal 
Procedures.

B. Show content, layout, lettering style, lettering size and colors.  Make sign and 
lettering to scale, clearly indicating condensed lettering, if used.

PART 2 P R O D U C T S

2.01 SIGN LAYOUT

A. Conform to Texas Manual on Uniform Traffic Control Devices.
Minimum size:  36 inches by 36 inches.

B. Lettering:  Uppercase Helvetica Regular lettering.

C. Composition:  Include on sign copy of street cut permit, title “City of 
Houston”, contracting department’s name, address, and 
emergency telephone number and Contractor’s name.  Project 
Manager will provide department name, address, and emergency 
telephone number for preparation of sign.
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PART 3 E X E C U T I O N

3.01 INSTALLATION

A. Install Project signs before commencement of pavement excavation in Publ ic
Way.

B. Position sign so it is fully visible and readable to general public.

C. Erect sign level and plumb.

D. Erect sign so that top edge of sign is at a nominal 8 feet above existing 
grade.

3.02 MAINTENANCE AND REMOVAL

A. Keep signs and supports clean.  Repair deterioration and damage.

B. Remove signs, framing, supports and foundations to depth of at least 2 feet 
upon completion of the Work.  Restore area to condition equal to or better 
than before construction.

END OF SECTION
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 Section 01610 
 

 BASIC PRODUCT REQUIREMENTS 

PART 1 G E N E R A L 

1.01 SECTION INCLUDES 

A. Requirements for transportation, delivery, handling, and storage of Products. 

1.02 PRODUCTS 

A. Products: Defined in Document 00700 – General Conditions. Does not  
include machinery and equipment used for preparation, fabrication,  
conveying and erection of the Work. Products may also include existing 
materials or components designated for reuse.  

 B. For material and equipment specifically indicated or specified to be reused in the 
  work: 

1. Use special care in removal, handling, storage and reinstallation, to assure proper
 function in completed work. 

2. Arrange for transportation, storage and handling of products which require off-site 
storage, restoration or renovation.  Include cost in unit price for related items. 

 C. When contract documents require that installation of work comply with manufacturer’s 
printed Instructions, obtain and distribute copies of such instructions to parties involved in 
installation, including two copies to Project Manager.  Maintain one set of complete 
instructions at job site during installation until completion. 

D. Provide Products from the fewest number of manufacturers as practical, in  
order to simplify spare parts inventory and to allow for maximum  
interchangeability of components. For multiple components of the same size, 
type or application, use the same make and model of component throughout  
the Work.  

1.03 TRANSPORTATION  

A. Make arrangements for transportation, delivery, and handling of Products 
required for timely completion of the Work.  

B. Transport and handle Products in accordance with manufacturer’s instructions. 
  
C. Consign and address shipping documents to proper party giving name of the 

Project and its complete street address. Shipments shall be delivered to  
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Contractor.  

1.04 DELIVERY 

A. Arrange deliveries of Products to accommodate short-term site completion  
 schedules and in ample time to facilitate inspection prior to Installation. Avoid 
 deliveries that cause lengthy storage or overburden of limit storage space. 

 
B. Coordinate deliveries to avoid conflict with the Work and conditions at the site 

and to accommodate the following:  

1. Work of other contractors or the City.  

2. Limitations of storage space. 

3. Availability of equipment and personnel for handling Products.  

4. The City's use of premises. 

C. Have Products delivered to the site in manufacturer's original, unopened, 
labeled containers.  

D. Immediately upon delivery, inspect shipment to assure:  

1. Product complies with requirements of the Contract. 

2. Quantities are correct. 

3. Containers and packages are intact; labels are legible. 

4. Products are properly protected and undamaged. 

1.05 PRODUCT HANDLING 

A. Coordinate off-loading of Products delivered to the site. If necessary during 
construction, move and relocate stored Products at no additional cost to the 
City.  

B. Provide equipment and personnel necessary to handle Products, including  
those provided by the City, by methods to prevent damage to Products or  
packaging.  

C. Provide additional protection during handling as necessary to prevent  
breaking, scraping, marring, or otherwise damaging Products or surrounding 
areas.  

D. Handle Products by methods to prevent over-bending or overstressing. 
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E. Lift heavy components only at designated lifting points. 

F. Handle Products in accordance with manufacturer's recommendations. 

G. Do not drop, roll, or skid Products off delivery vehicles. Hand-carry or use  
 Suitable materials handling equipment. 

 
1.06 STORAGAE OF PRODUCTS 
 

A. Store and protect Products in accordance with manufacturer's  
recommendations and requirements of these Specifications.  

B. Make necessary provisions for safe storage of Products. Place Products so  
as to prevent damage to any part of the Work or existing facilities and to  
maintain free access at all times to all parts of the Work and to utility service  
company installations in the vicinity of the Work. Keep Products neatly and  
compactly stored in locations that will cause minimum inconvenience to other  
contractors, public travel, adjoining owners, tenants, and occupants. Arrange 
storage in a manner so as to provide easy access for inspection.  

C. Restrict storage to areas available on the site for storage of Products as  
shown on Drawings or approved by Project Manager.  

D. Provide off-site storage and protection when on-site storage is not adequate.   
Provide addresses of, and access to, off-site storage locations for inspection  
by Project Manager.  

E. Do not use lawns, grass plots, or other private property for storage purposes 
without written permission of owner or other person in possession or control  
of premises.  

F. Protect stored Products against loss or damage. 

G. Store in manufacturers' unopened containers. 

H. Neatly, safely, and compactly stack Products delivered and stored along the  
line of the Work to avoid inconvenience and damage to property owners and 
general public, and maintain at least 3 feet clearance around fire hydrants.  
Keep public, private driveways and street crossings open.  

I. Repair or replace damaged lawns, sidewalks, streets or other improvements  
to satisfaction of Project Manager. Total length that Products may be  
distributed along route of construction at one time is 1000 linear feet, unless  
otherwise approved in writing by Project Manager.  

PART 2 P R O D U C T S - Not Used 
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PART 3 E X E C U T I O N - Not Used 

END OF SECTION 
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Section 01630

PRODUCT SUBSTITUTION PROCEDURES

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Options for making Product or process selections.

B. Procedures for proposing equivalent Products or processes, including pre-
approved, pre-qualified, and approved Products or processes.

1.02 DEFINITIONS

A. Product:  As defined in Document 00700 – General Conditions.  Product 
does not include machinery and equipment used for production, fabrication, 
conveying, and erection of the Work.  Products may also include existing 
materials or components designated for reuse.

B. Process:  Any proprietary system or method for installing system components 
resulting in an integral, functioning part of the Work.  For this Section, the 
word Products includes Processes.

1.03 SELECTION OPTIONS

A. Pre-approved Products:  Construction products of certain manufacturers or 
Suppliers designated in Specifications as "pre-approved."  The City maintains 
a list of pre-approved products.  Pre-approved Products for this Project are 
designated as pre-approved in Specifications.  Products of other 
manufacturers or suppliers are not acceptable for this Project and will not be 
considered under the submittal process for approving alternate products.

B. Pre-qualified Products:  Construction products of certain manufacturers or 
Suppliers designated in Specifications as "pre-qualified."  Pre-qualified
Products for this Project are designated as pre-qualified in Specifications.
Products of other manufacturers or suppliers are not acceptable for this
Project and will not be considered under the submittal process for approving 
alternate products.

C. Approved Products:  Construction products of certain manufacturers or 
Suppliers designated in Specifications followed by words "or approved equal." 
Approval of alternate products not listed in Specifications may be obtained 
through provisions for product options and substitutions in Document 00700 -
General Conditions, and by following submittal procedures specified in 
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Section 01330- Submittal Procedures. The procedure for approval of 
alternate products is not applicable to pre-approved or pre-qualified products.

D. Product Compatibility:  To the maximum extent possible, provide Products 
that are of the same type or function from a single manufacturer, make, or
source. Where more than one choice is available, select Product that is 
compatible with other Products already selected, specified, or in use by the 
City.

1.04 CONTRACTOR'S RESPONSIBILITY

A. Responsibility related to Product options and substitutions is defined in 
Document 00700 - General Conditions.

B. Furnish information Project Manager deems necessary to judge equivalency 
of alternate Product.

C. Pay for laboratory testing, as well as any other review or examination costs, 
needed to establish equivalency between products in order to obtain 
information upon which Project Manager can base a decision.

D. If Project Manager determines alternate product is not equal to that named in 
Specifications, Furnish one of the specified Products.

1.05 CITY REVIEW

A. Use alternate Products only when approved in writing by Project Manager.
Project Manager's determination regarding acceptance of proposed alternate 
Product is final.

B. Alternate Products shall be accepted if Products are judged by Project 
Manager to be equivalent to specified Product or to offer substantial benefit 
to the City.

C. The City retains the right to accept any Product deemed advantageous to the 
City, and similarly, to reject any product deemed not beneficial to City.

1.06 SUBSTITUTION PROCEDURE

A. Collect and assemble technical information applicable to the proposed 
Product to aid in determining equivalency as related to the approved Product 
specified.

B. Submit a written request for a construction Product to be considered as an 
alternate Product.
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C. Submit Product information after the effective date of the Contract and within 
the time period allowed for substitution submittals given in Document 00700 -
General Conditions.  After the submittal period has expired, requests for 
alternate Products shall be considered only when specified Product becomes 
unavailable because of conditions beyond Contractor's control.

D. Submit five copies of each request for alternate Product approval.  Include 
the following information:

1. Complete data substantiating compliance of proposed substitution with 
the Contract.

2. For Products:
a. Product identification, including manufacturer's name and 

address.
b. Manufacturer's literature with Product description, performance

and test data, and reference standards.
c. Samples, as applicable.
d. Name and address of similar projects on which Product was 

used and date of installation.  Include names of Owner, design 
consultant, and installing contractor.

3. For construction methods:
a. Detailed description of proposed method.
b. Drawings illustrating methods.

4. Itemized comparison of proposed substitution with Product or method 
specified.

5. Data relating to changes in Construction Schedule.

6. Relation to separate contracts, if any.

7. Accurate cost data on proposed substitution in comparison with 
Product or method specified.

8. Other information requested by Project Manager.

E. Approved alternate Products will be subject to the same review process as 
the specified Product would have been for Shop Drawings, Product Data, and 
Samples.

PART 2 P R O D U C T S - Not Used
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PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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 Section 01725 
 
 FIELD SURVEYING 
 
 
PART 1    G E N E R A L 
 
1.01 QUALITY CONTROL 

A. Conform to State of Texas laws for surveys requiring licensed surveyors.  
Employ a surveyor acceptable to Project Manager if required by the Contract.  

1.02 MEASUREMENT AND PAYMENT 

 A. UNIT PRICES 

   1. No separate payment will be made for field surveying.  Include cost in unit 
    price for related items. 

1.03 SUBMITTALS 

A. Conform to requirements of Section 01330 - Submittal Procedures. 

B. Submit name, address, and telephone number of Surveyor to Project  
Manager before starting survey work.  

C. Submit documentation verifying accuracy of survey work on request. 

D. Submit certificate signed by Surveyor, that elevations and locations of the 
Work are in conformance with the Contract.  

1.04 PROJECT RECORD DOCUMENTS  

A. Maintain a complete and accurate log of control and survey work as it 
progresses.  

B. Prepare a certified survey setting forth dimensions, locations, angles, and  
elevations of construction and site work upon completion of foundation walls 
and major site improvements.  

C. Submit record documents under provisions of Section 01785 - Project Record  
Documents.  

1.05 EXAMINATION 

A. Verify locations of survey control points prior to starting the Work. 
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B. Notify Project Manager immediately if any discrepancies are discovered. 

1.06 SURVEY REFERENCE POINTS  

A. The City will establish survey control datum as provided in Document 00700 -  
  General Conditions and as indicated on Drawings. Inform Project Manager in 
  Advance of time horizontal and vertical control points will be established so 
 

verification deemed necessary by Project Manager may be done with 
minimum inconvenience to the City or Contractor.  

B. Locate and protect survey control points prior to starting site work; preserve 
permanent reference points during construction.  

C. Notify Project Manager a minimum of 48 hours before relocation of reference 
points is needed due to changes in grades or other reasons.  

D. Promptly report loss or destruction of reference points to Project Manager. 

E. Reimburse the City for cost of reestablishment of permanent reference points 
disturbed by construction operations.  

1.07 SURVEY REQUIREMENTS 

A. Utilize recognized engineering survey practices. 

B. Establish a minimum of two permanent benchmarks on site, referenced to 
established control points. Record horizontal and vertical location data on 
Project record documents.  

C. Establish elevations, lines and levels to provide quantities required for  
measurement and payment and for appropriate controls for the Work. Locate 
and lay out the following with appropriate instruments:  

1.  Site improvements including grading, fill and topsoil placement, utilities, 
 and footings and slabs  

2.  Grid or axis for structures 

3.  Building foundation, column locations, and ground floor elevations  

D. Periodically verify layouts. 

PART 2 P R O D U C T S - Not Used 
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PART 3 E X E C U T I O N - Not Used 

 
 END OF SECTION 
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 Section 01731 
 
 CUTTING AND PATCHING 
 
 
PART 1    G E N E R A L 
 
1.01 SECTION INCLUDES 

A. Cutting, patching and fitting of the Work or work under construction.  
Coordinating Installation or connection of the Work to existing facilities, or 
uncovering work for access, inspection or testing and related submittals.  

1.02 MEASUREMENT AND PAYMENT 

 A. UNIT PRICES 

   1. No separate payment will be made for cutting and patching.  Include cost in 
    unit price for related items. 

1.03 CUTTING AND PATCHING 

A. Perform activities to avoid interference with facility operations and work of  
others in accordance with Document 00700 - General Conditions of Contract.  

B. Execute cutting and patching, including excavation, backfill and fitting to: 

1. Remove and replace defective work or work not conforming to 
Drawings and Specifications;  

2. Take samples of installed work as required for testing; 

3. Remove construction required to provide for specified alterations or 
additions to existing work;  

4. Uncover work to allow inspection or reinspection by Project Manager or 
regulatory agencies having jurisdiction;  

5. Connect uninstalled work to completed work in proper sequence; 

6. Remove or relocate existing utilities and pipes that obstruct work; 

7. Make connections or alterations to existing or new facilities; 

8. Provide openings, channels, chases and flues and cut, patch, and 
finish; if required; or  
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9. Provide protection for other portions of the Work.  

 C. Restore existing work to a condition equal to or better than that which existed 
  Prior to cutting and patching, and to standards required by Specifications. 
   

D. Support, anchor, attach, match, trim and seal materials to work of others.  
Unless otherwise specified, Furnish and Install sleeves, inserts, and hangers 
required for execution of the Work.  

E. Provide shoring, bracing and support necessary to maintain structural  
integrity and to protect adjacent work from damage during cutting and  
patching. Request written approval from Project Manager, before cutting  
structural members such as beams, anchors, lintels, or other supports.  
Follow approved submittals, as applicable.  

F. Match new materials to existing materials by bonding, lapping, mechanically 
tying, anchoring or other effective means in order to prevent cracks and to  
minimize evidence of patching. Conceal effects of demolition and patching  
by blending new construction to existing surfaces. Avoid obvious breaks,  
joints or changes of surface appearance unless shown on Drawings or  
authorized by Project Manager.  

1.04 SUBMITTALS 

A. Conform to requirements of Section 01330 - Submittal Procedures. 

B. Submit a written request to Project Manager for consent to proceed, before  
conducting cutting operations that might affect structural integrity, design  
function, City operations, or work of another contractor.  

C. Include the following in submittal: 

1. Identification of Project  

2. Description of affected work 

3. Necessity for cutting  

4. Effect on other work and on structural integrity 

5. Describe the proposed work including:  
a. Scope of cutting and patching  
b. Contractor, Subcontractor or Supplier who will execute the work 
c. Proposed Products  
d. Extent of refinishing  
e. Schedule of operations  
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 6. Alternatives to cutting and patching 

 D. When work conditions or schedules dictate the need for change of materials or 
  methods, submit a written recommendation to Project Manager that includes:  

1.  conditions necessitating the change;  

2.  recommendations for alternative materials or methods; and 

3.  submittals required for proposed substitutions  

E. Notify Project Manager in writing when work will be uncovered for  
observation. Do not begin cutting or patching operations until authorized by 
Project Manager.  

1.05 CONNECTIONS TO EXISTING FACILITIES  

A. Perform construction operations necessary to complete connections and  
tie-ins to existing facilities. Keep existing facilities in continuous operation 
unless otherwise permitted in the Specifications or approved in writing by  
Project Manager.  

B. Coordinate interruption of service requiring connection to existing facilities  
with Project Manager. Do not bypass wastewater or sludge to waterways.  
Provide temporary pumping facilities to handle wastewater if necessary. Use 
temporary bulkheads to minimize disruption. Provide temporary power and  
piping to facilitate construction where necessary.  

C. Submit a detailed schedule of proposed connections, including shut-downs  
and tie-ins. Include proposed time and date as well as anticipated duration of 
work. Coordinate the connection schedule with the construction schedule.  

1. Submit specific times and dates to Project Manager at least 48 hours  
in advance of proposed work.  

D. Procedures and Operations: 

1. Operate existing pumps, valves and gates in required sequence under 
supervision of Project Manager. Do not operate valves, gates or other 
items of equipment without Project Manager’s knowledge.  

2. If possible, test equipment under operating conditions before making  
final tie-ins to connect equipment to existing facility.  

 3. Coordinate work and schedules. Notify Project Manger at least 48 
  Hours before shutdowns or bypasses are required. 
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PART 2 P R O D U C T S   Not Used 

PART 3 E X E C U T I O N Not Used 

 
END OF SECTION 
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Section 01732 

PROCEDURE FOR WATER VALVE ASSISTANCE 

PART 1 G E N E R A L 

1.01 SECTION INCLUDES 

A. Operation of valves.  City of Houston employees will operate existing valves.
Contractor's employees may operate new valves included in the Project prior 
to acceptance by the City. 

1.02 PROCEDURE 

A. Perform activities listed in Exhibit A attached to this Section. 

1.03 SUBMITTALS 

A. Submit request for work order planning meetings in accordance with Exhibit 
A.  Include information listed in Step 1 of Exhibit A, attached to this Section. 

1.04 CANCELLATION 

A. Contractor, Project Manager, or Public Utilities Division may cancel a 
scheduled valve assistance appointment at no extra cost or payment to 
Contractor.  Contractor shall notify City’s appointed Project Inspector 
(“Inspector”) 24 hours in advance of cancellation.  Inspector shall notify 
Central Operation Service (COS) immediately upon receipt of cancellation 
notice.  Cancellation may be caused by bad weather, preparation work taking 
longer than anticipated, or unforeseen delays by one or more of the three 
parties.

PART 2 P R O D U C T S  -  Not Used 

PART 3 E X E C U T I O N - Not Used 

END OF SECTION
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EXHIBIT A 

PROCEDURE FOR VALVE ASSISTANCE

The following procedure will be used by Utility Maintenance Branch personnel when 
completing a service request from individual Contractors, through Inspector, for operation 
of existing water valves. 

ROUTINE VALVE ASSISTANCE REQUEST (NON-EMERGENCY JOBS):

Step 1. a. When notified by Contractor, Inspector will schedule a work order planning meeting by 
calling Central Operation Service (COS) at (713) 295-5521 and providing information 
shown below.  The work order planning meeting shall be conducted a minimum of 
three days after the request; excluding weekends, holidays, inclement weather days, 
and the day of the call. 

Location of Work (Street Intersection) Project # 
Project Description   Contractor (Company Name) 
Job Superintendent’s Name  Superintendent’s Office #/Mobile #/Pager # 
Contractor’s Emergency Information Name and Phone #/Mobile #/Pager #  
Inspector/Senior Inspector  Name, Phone #/Mobile #/Pager # 

 Date & Time assistance is requested 

b. COS will create a work order for each wet connection, cut and plug, etc. that will be 
designated as a ”Code 40" (Private Contractor). 

c. COS will give Inspector the work order number.  This work order number must be 
used as a reference in all communications regarding this request for Valve 
Assistance.

d. Valve personnel must have the work order number on their route sheet.  When valve 
personnel arrive at the job site for the Work Order Planning Meeting between 
Inspector, Contractor, and Utility Maintenance valve personnel, they will verify the 
street intersection and work order number with the Inspector before beginning Work 
Order Planning Meeting.

e. During Work Order Planning Meeting, the work to be performed will be outlined and
the actual date work will be performed will be mutually determined by Inspector, 
Contractor and City’s Utility Maintenance Division valve personnel, based upon 
relevant factors such as preparatory work needed, customer requirements, etc. 

f.  Valve personnel will perform work specifically outlined in the work order requested.  
Also, Utility Maintenance Branch valve personnel will only operate existing water 
valves.  Inspector must contact COS and request a new work order for additional 
work.

Page 1 of 3
Exhibit A
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g. Valve personnel will contact the dispatcher and advise when the job is complete.  
Valve personnel will list all appropriate information on the Crew Activity Report. 

Step 2. Should valve personnel not be able to keep an appointment to provide valve 
assistance, Utility Maintenance Branch will provide notification to appropriate 
Inspector by phone at least 24 hours prior, with that fact and rescheduling information, 
if available. 

Step 3. Inspector will notify COS if valve personnel have not arrived at the site within 30 
minutes of scheduled appointment. If Contractor is not ready when valve operator 
arrives to provide valve assistance, the City shall charge Contractor $50.00 per hour, 
starting 15 minutes after the scheduled appointment time, minimum one hour charge. 

Step 4. Contractor will not be due delay claims or downtime if Utility Maintenance Branch has 
notified Inspector that they will not be able to provide valve assistance as scheduled. 

Step 5. Test installed new valves in the presence of Inspector before substantial completion 
inspection is scheduled.  Place new valves in open position on or before the Date of 
Substantial Completion. 

Step 6. Project Manager will notify, in writing, Utility Maintenance Branch two months before 
the warranty expires to report any problems they have with new water lines.  Project 
Manager will notify Contractor about these problems.

Page 2 of 3 
Exhibit A
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EMERGENCY REQUEST FOR VALVE ASSISTANCE PROCEDURE:

Step 1. When notified by Contractor, Inspector will request emergency Valve Assistance 
due to a broken line/service, etc. by calling COS at (713) 295-5521 and providing 
the following information: 

Location of Work (Street Intersection) Project # 
Project Description   Superintendent’s Office #/Mobile #/Pager # 
Contractor (Company Name)  Name and Phone #/Mobile #/Pager #  
Job Superintendent’s Name  Name, Phone #/Mobile #/Pager # 

  Contractor’s Emergency Information 
  Inspector/Senior Inspector 
  Date & Time assistance is requested 

Step 2. COS will create an emergency work order number and describe the work to be 
performed.

Step 3. COS will give Inspector the emergency work order number.  Reference work order 
number in all communications regarding request for Valve Assistance. 

Step 4. COS will contact designated valve personnel and assign emergency work order.  
Dispatcher will follow standard COS procedures if this situation occurs after normal 
working hours. 

Step 5. Valve personnel must have the emergency work order number on the route sheet.  
When valve personnel arrive at the job site for emergency work, they will verify the 
street intersection and emergency work order number with Inspector prior to beginning 
work requested for operating existing water valves.  Valve personnel will coordinate 
verification of street intersection and work order number with Inspector prior to 
performing work. 

Page 3 of 3 
Exhibit A 
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Section 01740

SITE RESTORATION

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Restoration of site affected by the Work in public or private property, 
including pavement, esplanades, sidewalks, driveways, fences, lawns and 
landscaping.

1.02 MEASUREMENT AND PAYMENT

A. Unit Prices.

1. Payment for restoration of Project site disturbed by utility construction 
operations is on a linear foot basis.  Measurement will be as provided 
for corresponding utility in each Specification section.  No separate 
payment made for branch pipe, valves and, other associated work for 
utilities.  Measurement for restoration with multiple utilities within the 
same right-of-way will be on a linear foot basis for only one utility.

2. No separate payment made for facility or roadway projects.  Include
cost in the surface improvements associated with the facility or 
roadway construction.

3. Payment includes required site restoration within the right-of-way or 
easement regardless of size or type of pipe, method of construction, 
paved or unpaved areas or thickness and width of pavement. 

4. No separate payment made for site restoration for service connections 
under this Section.  Include cost in appropriate utility section.

5. Refer to Section 01270 – Measurement and Payment for Unit Price 
procedures.

B. Stipulated Price (Lump Sum) Contracts.  If Contract is Stipulated Price 
Contract, include payment for work under this section in total Stipulated Price.

1.03 DEFINITIONS

A. Phase: Locations identified on the plans and listed in Section 1110 –
Summary of Work under Work Sequence.
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B. Site Restoration:  Replacement or reconstruction of Site Improvements 
located in rights-of-way, easements, public property, and private property 
affected or altered by the Work.

C. Site Improvement: Includes pavement, curbs and gutters, esplanades,
sidewalks, driveways, fences, lawns, irrigation systems, landscaping, and 
other improvements in existence at the Project site before commencement 
of construction operations.

1.04 SUBMITTALS

A. Conform to requirements of Section 01330 - Submittal Procedures.

B. Schedule of testing, service connections, abandonment, backfill, and site 
restoration.

C. Sample of notices to residents outlining their responsibility for maintenance of 
site improvements adjacent to the Project that are not disturbed by 
construction operations

1.05 SCHEDULING

A. Schedule testing, service connections, abandonment, backfill and site 
restoration immediately following completion of pipe laying work or paving 
within each block or line segment.

B. Phased Construction:

1. Commencement of subsequent Phase will follow scheduling of site 
restoration of prior Phase. Limit work to a maximum of two Phases of 
the project.

C. Construction of Projects with no Phases listed in Section 01110- Summary of 
Work:

1. Complete site restoration prior to disturbing over 50% of total project 
linear feet or 2,000 linear feet, whichever is greater, of right-of-way or 
easement.

2. Limit work to a maximum of 50% of total project linear feet or 2,000 
linear feet, whichever is greater, of right-of-way and easement.
Commence work in additional right-of-way or easement after 
completion of site restoration.
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PART 2 P R O D U C T S

2.01 MATERIALS

A. Pavement, Sidewalks and Driveways:  Materials specified in Section 02951 -
Pavement Repair and Resurfacing.

B. Seeding and Sodding:  Sod specified in Section 02922 - Sodding and Seed 
specified in Section 02921 - Hydromulch Seeding.

C. Trees, Shrubs and Plantings:  Conform to requirements of Section 01562 –
Tree and Plant Protection.

PART 3    E X E C U T I O N

3.01 Preparatory Work

A. Provide cleanup and restoration crews to work closely behind pipe laying and 
roadway construction crews, and where necessary, during testing, service 
restoration, abandonment, backfill and surface restoration.

B. Water Lines:  Unless otherwise approved by Project Manager, comply with 
the following:

1. Once Project Manager approves work within a Phase, immediately 
begin preparatory work for disinfection effort.

2. No later than three days after completing disinfection preparatory 
work, submit to City appropriate request for disinfection.

3. If City fails to perform initial disinfection of lines in accordance with 
Section 2514 - Disinfection of Water Lines, within seven days from 
submission of appropriate request, and if approved by Project 
Manager, pipe laying operations may continue beyond approved limits 
until the City responds.

4. Immediately after transfer of services, begin abandonment of old water 
lines and site restoration.

C. Wastewater Lines: 

1. Once Project Manager approves work within a Line Segment, 
immediately begin preparatory work for testing effort.
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2. No later than three days after completing preparatory work for testing, 
initiate testing work.

3. Immediately after transfer of service connections, begin abandonment 
of old wastewater lines, and site restoration.

D. Street Construction and Paving Projects

1. Once Project Manager approves work within a Line Segment or block, 
immediately begin preparatory work for testing effort.

2. No later than three days after completing preparatory work for testing, 
initiate testing work.

3. Immediately after testing begin site restoration.

E. Street Construction and Paving Projects

1. Once Project Manager approves work within a block, immediately 
begin preparatory work for sidewalk construction, sodding and 
hydromulching and tree planting.

2. No later than seven days after completing preparatory work, initiate 
construction.

3.02 CLEANING

A. Remove debris and trash to maintain a clean and orderly site in accordance 
with requirements of General Conditions and Section 01576 - Waste Material 
Disposal.

3.03 LANDSCAPING AND FENCES

A. Seeding and Sodding.

1. Remove construction debris and level area with bank sand so that new 
grass surface matches level of existing grass and maintains pre-
construction drainage patterns.  Level and fill minor ruts or 
depressions caused by construction operations with bank sand, where 
grass is still viable.

2. Restore previously existing turfed areas with sod and fertilize in 
accordance with Section 02922 - Sodding.  Sod to match existing turf.
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3. Restore unpaved areas not requiring sodding with hydromulch seeding 
conforming to Section 02921 - Hydromulch Seeding.

B. Trees, Shrubbery and Plants.

1. Remove and replant trees, shrubs, and plants in accordance with 
requirements of Section 01562 – Tree and Plant Protection.

C. Fence Replacement.

1. Replace removed or damaged fencing to equal or better condition than 
existed prior to construction, including concrete footings and mow 
strips.  Provide new wood posts, top and bottom railing and panels.
Metal fencing material, not damaged by the Work, may be reused.

2. Remove and dispose of damaged or substandard material.

3.04 MAINTENANCE

A. Maintain shrubs, plantings, sodded areas and seeded areas.

B. Replace shrubs, plantings and seeded or sodded areas that fail to become 
established.

C. Refer to Section 01562 - Tree and Plant Protection, Section 02921 -
Hydromulch Seeding and Section 02922 - Sodding for maintenance 
requirements.

END OF SECTION



CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT STARTING SYSTEMS

01755-1
08-01-2003

Section 01755

STARTING SYSTEMS

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Starting systems.

B. Demonstration and instructions.

C. Testing, adjusting and balancing.

PART 2 P R O D U C T S - Not Used

PART 3 E X E C U T I O N

3.01 PREPARATION

A. Coordinate schedule for start-up of various equipment and systems.

B. Notify Project Manager seven days prior to startup of each item.

C. Verify each piece of equipment or system has been checked for proper 
lubrication, drive rotation, belt tension, control sequence, or other damage-
causing conditions.

D. Verify tests, meter readings, and specified electrical characteristics agree with 
those required by equipment or system manufacturer.

E. Verify wiring and support components for equipment are complete and 
tested.

F. Execute start-up under supervision in accordance with manufacturer's 
instructions.

G. When specified in individual Specification sections, require manufacturer to 
provide an authorized representative to be present at the site to inspect, 
check and approve equipment or system installation prior to start-up, and to 
supervise placing equipment or system in operation.
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H. Submit written report indicating that equipment or system has been properly 
installed and is functioning correctly.

3.02 DEMONSTRATION AND INSTRUCTIONS

A. Demonstrate operation and maintenance of Products to Project Manager two 
weeks prior to Date of Substantial Completion.

B. Utilize O&M Manuals as the basis for instruction.  Review contents of manual 
with Project Manager in detail to explain aspects of operation and 
maintenance.

C. Demonstrate start-up, operation, control, adjustment, trouble-shooting,
servicing, maintenance, and shutdown of each item of equipment at agreed-
upon times, at the equipment location.

D. Prepare and insert additional data in O&M Manuals when the need for 
additional data becomes apparent during instruction.

E. At a minimum, Contractor will demonstrate the following:

1. Products and procedures to be used in maintaining various surfaces, 
e.g., counter tops, toilet partitions, tile floors and carpeting;

2. procedures to set and maintain landscape irrigation system;

3. procedures to set and maintain security and fire alarm systems; and

4. procedures to set and maintain HVAC systems.

3.03 TESTING, ADJUSTING AND BALANCING

A. Contractor shall appoint, employ and pay for the services of an independent 
firm to perform testing, adjusting and balancing.

B. Submit reports by the independent firm to Project Manager describing 
observations and results of tests and signifying compliance or non-
compliance with specified requirements and requirements of the Contract.

END OF SECTION
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Section 01770

CLOSEOUT PROCEDURES

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Procedures to establish Date of Substantial  Completion.

B. Closeout procedures for final submittals, O&M data, warranties, spare parts 
and maintenance materials.

C. Texas Department of Licensing and Regulation (TDLR) inspection for Texas 
Accessibility Standards (TAS) compliance.

1.02 SUBSTANTIAL COMPLETION

A. Comply with Document 00700 - General Conditions regarding Date of 
Substantial Completion when Contractor considers the Work, or portion 
thereof designated by Project Manager, to be substantially complete.

B. Insure the following items have been completed when included in the Work,
prior to presenting a list of items to be inspected by Project Manager for 
issuance of a Certificate of Substantial Completion:

1. cutting, plugging, and abandoning of water, wastewater, and storm 
sewer lines, as required by Contract documents for each item;

2. construction of, and repairs to, pavement, driveways, sidewalks, and 
curbs and gutters;

3. sodding and hydromulch seeding, unless waived by Project Manager 
in writing;

4. general clean up including pavement markings, transfer of services, 
successful testing and landscape;

5. additional requirements contained in Section 01110 - Summary of 
Work.

C. Assist Project Manager with inspection of Contractor's list of items and 
complete or correct the items, including items added by Project Manager, 
within specified time period.
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D. Should Project Manager's inspection show failure of Contractor to comply 
with requirements to obtain Date of Substantial Completion, including those  
items in Paragraph 1.02 B. of this section, Contractor shall complete or 
correct the items, before requesting another inspection by Project Manager.

1.03 CLOSEOUT PROCEDURES

A. Comply with Document 00700 - General Conditions regarding final 
completion and final payment when the Work is complete and ready for 
Project Manager's final inspection.

B. Provide Project Record Documents in accordance with Section 01785 -
Project Record Documents.

C. Complete or correct items on punch list, with no new items added.  Address 
new items during warranty period.

D. The City will occupy portions of the Work as specified in other sections.

1.04 FINAL CLEANING

A. Execute final cleaning prior to final inspection.

B. For facilities, clean interior and exterior glass and surfaces exposed to view; 
remove temporary labels, stains and foreign substances, polish transparent 
and glossy surfaces, vacuum carpeted and soft surfaces.

C. Clean equipment and fixtures to sanitary condition.

D. Clean or replace filters of operating equipment.

E. Clean debris from roofs, gutters, down spouts, and drainage systems.

F. Clean site; sweep paved areas, and rake clean landscaped surfaces.

G. Remove waste and surplus materials, rubbish, and temporary construction 
facilities from site following final test of util ities and completion of the Work.

1.05 ADJUSTING

A. Adjust operating equipment to ensure smooth and unhindered operation.
Value of this testing and adjusting is five percent of Lump Sum Price in the 
Schedule of Values for item being tested.
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1.06 OPERATION AND MAINTENANCE DATA

A. Submit O&M data as noted in Section 01330 - Submittal Procedures.

B. Five percent of lump sum amount of each piece of equipment as indicated i n 
Schedule of Unit Price Work or Schedule of Values will be paid after the 
required O&M data submittals are received and approved by Project 
Manager.

1.07 WARRANTIES

A. Provide one original of each warranty from Subcontractors, Suppliers, and 
manufacturers.

B. Provide Table of Contents and assemble warranties in a 3-ring/D binder with 
durable plastic cover.

C. Submit warranties prior to final progress payment.

D. Warranties shall commence in accordance with the requirements in 
Document 00700 - General Conditions.

1.08 SPARE PARTS AND MAINTENANCE MATERIALS

A. Provide Products, spare parts, maintenance and extra materials in quantities 
specified in individual Specification sections.

B. Deliver to a location within the City limits as directed by Project Manager.
Applicable items must be delivered prior to issuance of a final Certificate for 
Payment.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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Section 01782

OPERATIONS AND MAINTENANCE DATA

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Submittal requirements for equipment and facility Operations and
Maintenance (O&M) Manuals

1.02 MEASUREMENT AND PAYMENT

A. Measurement for equipment O&M Manuals is on a lump sum basis equal to 
five percent of the individual equipment value contained in Schedule of Unit 
Prices or Schedule of Values.  The lump sum amount may be included in the 
first Progress Payment following approval of the O&M Manuals by Project 
Manager.

1.03 SUBMITTALS

A. Conform to requirements of Section 01330 - Submittal Procedures.  Submit a 
list of O&M Manuals and parts manuals for equipment to be incorporated into 
the Work.

B. Submit documents with 8-1/2 x 11-inch text pages, bound in 3-ring/D binders 
with durable plastic covers. 

C. Print "OPERATION AND MAINTENANCE INSTRUCTIONS", Project name, 
and subject matter of binder on covers when multiple binders are required.

D. Subdivide contents with permanent page dividers, logically organized
according to the Table of Contents, with tab titling clear ly printed under 
reinforced laminated plastic tabs.

E. O&M Manual contents:  Prepare a Table of Contents for each volume, with 
each Product or system description identified.

1. Part 1 -  Directory:  Listing of names, addresses, and telephone 
numbers of Design Consultant, Contractor, Subcontractors, and major 
equipment Suppliers.
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2. Part 2 - O&M instructions arranged by system.  For each category, 
identify names, addresses, and telephone numbers of Subcontractors 
and Suppliers and include the following:
a. Significant design criteria.
b. List of equipment.
c. Parts list for each component.
d. Operating instructions.
e. Maintenance instructions for equipment and systems.
f. Maintenance instructions for special finishes, including 

recommended cleaning methods and materials and special 
precautions identifying detrimental agents.

3. Part 3 - Project documents and certificates including: 
a. Shop Drawings and relevant data.
b. Air and water balance reports.
c. Certificates.
d. Photocopies of warranties.

F. Submit two copies of O&M Manuals and parts manuals, for review, within one 
month prior to placing the equipment or facility in service.

G. Submit one copy of completed volumes in final for m 10 days prior to final 
inspection.  One copy with Project Manager comments will be returned after 
final inspection.  Revise content of documents based on Project Manager's 
comments prior to final submittal.

H. Revise and resubmit three final volumes within 10 days after final inspection.

1.04 EQUIPMENT O&M DATA

A. Furnish O&M Manuals, prepared by manufacturers for all equipment.
Manuals must contain, as a minimum, the following:

1. Equipment functions, normal operating characteristics, and limiting 
conditions.

2. Assembly, Installation, alignment, adjustment, and checking
instructions.

3. Operating instructions for start-up, normal operation, regulation and 
control, normal shutdown, and emergency shutdown.

4. Detailed drawings showing the location of each maintainable part and 
lubrication point with detailed instructions on disassembly and 
reassembly of the equipment.
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5. Troubleshooting guide.

6. Spare parts list, predicted life of parts subject to wear, lists of spare 
parts recommended to be on hand for both initial start-up and for 
normal operating inventory, and local or nearest source of spare parts 
availability.

7. Outline, cross-section, and assembly drawings with engineering data 
and wiring diagrams.

8. Test data and performance curves.

B. Furnish parts manuals for all equipment, prepared by the equipment 
manufacturer, which contain, as a minimum, the following:

1. Detailed drawings giving the location of each maintainable part.

2. Spare parts list with predicted life of parts subject to wear, lists of 
spare parts recommended on hand for both initial start-up and for 
normal operating inventory, and local or nearest source of spare parts 
availability.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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Section 01785

PROJECT RECORD DOCUMENTS

PART 1 G E N E R A L

1.01 SECTION INCLUDES

A. Maintenance and submittal of record documents and Samples.

1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES

A. Maintain one record copy of documents at the site in accordance with Document
00700 - General Conditions.

B. Store record documents and Samples in field office, if a field office is required by
the Contract, or in a secure location.  Provide files, racks, and secure storage for
record documents and Samples.

C. Label each document "PROJECT RECORD" in neat, large, printed letters.

D. Maintain record documents in a clean, dry, and legible condition.  Do not use 
record documents for construction purposes.  Do not use permit drawings to
record Modifications to the Work.

E. Keep record documents and Samples available for inspection by Project
Manager.

F. Bring record documents to progress review meetings for viewing by Project
Manager and, if applicable, Design Consultant.

1.03 RECORDING

A. Record information legibly with red ink pen on a set of blueline opaque drawings,
concurrently with construction progress.  Maintain an instrument on site at all
times for measuring elevations accurately. Do not conceal work until required 
information is recorded

B. Contract Drawings and Shop Drawings: Mark each item to record completed
Modifications, or when minor deviations exist, the actual construction including:

1. Measured depths of elements of foundation in relation to finish first 
floor datum.

2. Measured horizontal locations and elevations of Underground Facilities 
and appurtenances, referenced to permanent surface improvements.
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3. Elevations of Underground Facilities referenced to City of Houston
benchmark utilized for the Work.

4. Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work.

5. Dimensions and details of field changes

6. Changes made by Modifications.

7. Details not on original Drawings.

8. References to related Shop Drawings and Modifications.

C. Survey all joints of water mains at the time of construction.  Record on Drawings,
water main invert elevation, elevation top of manway, and centerline horizontal 
location relative to baseline.

D. For large diameter water mains, mark specifications and addenda to record:

1. Manufacturer, trade name, catalog number and Supplier of each 
Product actually Installed.

2. Changes made by Modification or field order.

3. Other matters not originally specified.

E. Annotate Shop Drawings to record changes made after review.

1.04 SUBMITTALS

A. At closeout of the Contract, deliver Project record documents to Project
Manager.

PART 2 P R O D U C T S -  Not Used

PART 3 E X E C U T I O N -  Not Used

END OF SECTION
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