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NOTE: Bold capitalized Specification Sections are included in the City of Houston Department of Public
Works and Engineering Standard Construction Specifications for Wastewater Collection Systems, Water
Lines, Storm Drainage, Street Paving, and Traffic located here:

http://documents.publicworks.houstontx.gov/document-center/cat_view/88-engineering-and-
construction/92-specifications/208-division-02-16-standard-specifications.html; and are
incorporated in Project Manuals by reference as if copied verbatim. Documents listed “for filing" are to be
provided by Bidder and are not included in this Project Manual unless indicated for example only. The
Document numbers and titles hold places for actual documents to be submitted by Contractor during Bid,
post-bid, or construction phase of the Project. Specification Sections marked with an asterisk (*) are
amended by a supplemental specification, printed on blue paper and placed in front of the Specification it
amends. Documents in the 200, 300 and 400 series of Division 00, except for Document 00410B — Bid
Form, Part B, are not part of the Contract.

Doc.

No. Document Title - Doc. Date
INTRODUCTORY INFORMATION

00010 Table of Contents ........c.ccuvveiieiii i 02-01-2015

00015  List Of Drawings .......cccovuvrrerririiiiiieriieeireee e ssesssnnnee s eessrcrereresaeee e 02-01-2004

00041 List of Pre-qualified Asbestos & Lead Abatement Contractors....... 03-21-2012

00042 List of Designated Subcontractors and Suppliers.........ccccceevereenn.. 02-01-2004

BIDDING REQUIREMENTS

INSTRUCTIONS TO BIDDERS

00200 Instructions 10 Bidders .......cuuuiiviiiieiieeiiiiiiiiiiieeeeeeeeeeee e .03-01-2014
00210 Supplementary Instructions to Bidders ............... e — .07-01-2013
00220 Request for Bid Information .........ccoeveeeemmmiieiiiiiiiieeeeeeeee e, 06-11-2004
INFORMATION AVAILABLE TO BIDDERS
00320 Geotechnical Information..............occcciiiiniiiiiee e, 09-02-2005
00340 Environmental Information.............cccccviiiimieiieiiicecceee e, 09-14-2005
BID FORMS AND SUPPLEMENTS ,
00410 Bid FOorm, PamtsS A & B..uveiieeiiiie ettt a s .08-01-2013
00430 Bidder's Bond (For filing; Example FOrm) .......cccccevviinneernvinnensennnee. 02-01-2004
00450 Bidder's Statement of MWBE/PDBE/DBE/SBE Status................... 07-01-2013
00452 Contractor Submission List - Fair Campaign Ordinance................. 04-30-2004
00453 Bidder's Statement of Residency........cccevevercireiiincniee e 02-01-2004
00454 Affidavit of Non-interest .......cccccoeveciieeiiiiieiee e, 02-01-2004
00455 Affidavit of Ownership or Control..........c.ccovvveeeriiicciiieee e, 09-04-2007
00457 Conflict of Interest Questionnaire...... .....ccccceeenneee. e 02-28-2006
00010-1

2-01-2015



Y

Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4 TABLE OF CONTENTS
Doc. -
No. Document Title Doc. Date
00459 Contractor’s Statement Regarding Previous Contracts
LU o) (=T R (o3 =1 =@ R 02-01-2004
00460 (POP-1) Pay or Play Acknowledgement Form...........ccccccccvevrenneee. 07-03-2012
00470 Bidders MWSBE Participation Plan .........cccecvceiiiiiiiiien e, 08-01-2013
00471 Pre-bid Good Faith EffortS.........cccccevvriiiicienecies e, 07-01-2013
00472 Bidder's Goal Deviation Request .........cccceeviiiveeriniivene s 07-01-2013
POST-BID PROCEDURES
00495 Post-bid Procedures .......ccccccveeieeiiiie it 08-01-2013
CONTRACTING REQUIREMENTS
AGREEMENT '
00500 Form of BUSINESS......cccceeeeecvrvvnereeenn. et ———— 02-01-2004
00501 Resolution of Contractor........cccccevviiiiiiiiviiiee e 02-01-2010 -
00520 AQGreemeNt .......ooooieiiiiicccr e 07-01-2013
00570 Contractor's Revised MWSBE Participation Plan...............c........... 08-01-2013
00571 Record of Post-Award Good Faith Efforts........ccceeeeeiiiiieeiivnieennnnnnn. 08-01-2013
00572 Contractor's Request for Plan Deviation............ccccccvvmvieeniiniiiiinnns 08-01-2013
BONDS AND CERTIFICATES
00600 List of Proposed Subcontractors and Suppliers.........ccccceeeeeeeennneee. 07-01-2013
00601 Drug Policy Compliance Agreement.......cccccceeeviiiivieeiiiieeneeeececn, 02-01-2004
00602 Contractor's Drug Free Workplace Policy (For filing)
00604 History of OSHA Actions and List of On-the-job Injuries................. 02-01-2004
00605 List of Safety Impact Positions.............coccvvvvieeiii e, 02-01-2004
00606 Contractor's Certification of No Safety Impact Positions................. 02-01-2004
00607 Certification Regarding Debarment, Suspension, and Other
Responsibility Matters.........cccvvieiiiiiiii e 02-01-2004
00610 Performance BONd.......cccccoceciiiriiiiiiiis e srsrreeeee e 05-17-2005
00611 Statutory Payment Bond..............ccovvveeeiiiiiniiee i creeeee s eeeeeenns 05-17-2005
00612 One-year Maintenance Bond...........ccccoeeiiiveiiseesesiscceeeeessessessns 05-17-2005
00613 One-year Surface Correction Bond..........ccocveeiieiiiiciciiiinerieeeeee e 05-17-2005
00620 Affidavit of Insurance (with attached Certificates of Insurance)...... 02-01-2004
00622 Name and Qualifications of Proposed Superintendent (For filing)
00623 Contractor’'s Act of Assurance (SRF Form ED-103) ..........cccceennnee. 02-01-2004
00624 Affidavit of Compliance with Affirmative Action Program................ 02-01-2004
00630 (POP-2) Certification of Compliance with Pay or Play Program..... 07-03-2012
00631 (POP-3) City of Houston Pay or Play Program — List of
SUDCONTIACIONS.......ciiiiiiiine e e 07-03-2012
00633 Equal Employment Opportunity—Certification By Material Suppliers02-01-2010
00642 Monthly Subcontractor Payment Reporting Form.........cccccvveeerenn. 02-01-2010
00646 Payment Notification Explanation of Withholding ...........cccccceeennn. 02-01-2010
00010-2

02-01-2015



Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4 TABLE OF CONTENTS
Doc.
No. Document Title Doc. Date
GENERAL CONDITIONS
00700 General ConditionS .......ccccccccuieeeeriiiee e e 01-01-2015
SUPPLEMENTARY CONDITIONS
00800 Supplementary Conditions.........cccccceeeiirieeeseniriee e 01-01-2015
00805 Equal Employment Opportunity Program Requirements................. 05-01-2012

00808 Requirements for the City of Houston Program for Minority,
Women, and Small Business Enterprises (MWSBE), and
Persons with Disabilities Business Enterprises (PDBE) Program.. 08-01-2013

00820 Wage Scale for Engineering Construction.............cccccvveveeeverrennnee. 02-01-2015
00821 Wage Scale for Building Construction .........cccceeeveericcieecninircineennn, 02-01-2015
00830 Trench Safety Geotechnical Information .........c.ccccoeccvieiiiicieeeenee, 02-01-2004
00840 Pay or Play Program Requirements.............cccccccevieeeeeeecviiinnneenn, 07-03-2012
ADDENDA AND MODIFICATIONS
00910 AdAendUM......ceiii e 02-01-2004
00911 Notice of Addendum..........ccoeiiiiiiiiiiiiii e, 02-01-2004
00931 Request for Information.............cocoeieiiiiiii e, 02-01-2004
00010-3

02-01-2015



i }
N

Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4 TABLE OF CONTENTS
Doc.
No. Document Title Doc. Date

SPECIFICATIONS

DIVISION 1 - GENERAL REQUIREMENTS
01110 Summary of WOTK........cccoviiiiiee e 06-27-2005
01145 USE Of PremiSeS .....oovvviiieiieecee e 01-01-2011
01255 Change Order Procedures .........cooooocueeeeceiiioneiieee e 08-01-2003
01270 Measurementand Payment ...............ccoooviiiiiiiice e, 08-01-2003
01292 Schedule of Values.............oooiiiiiiii e 08-01-2003
01312 Coordination and Meetings.........c.cooeveeeeiee i 08-01-2003
01321 Construction Photographs ..........ccccoeviiiiiceeceee e 08-01-2003
01325 Construction Schedule ...........c...ooceeiiiiiiecieeceee e 08-01-2003
01326 Construction Schedule (Bar Chart)...........cccoeeeeeeiiriiiiceeee. 08-01-2003
01330 Submittal Procedures ...........ccoueeeeueiieeeieecces e 08-01-2003
01340 Shop Drawings, Product Data, and Samples ............c..ccccevvveennne.. 08-01-2003
01351 Environmental Safety and Worker Protection...........cccccccoovveevnnnn... 01-01-2011
01410 TPDES Requirements (with Attachments)............c...cc.oovveieinnen. 02-01-2011
01422 Reference Standards................ PP RPN 08-01-2003
01450 Contractor's Quality Control................cccoooiiiiiiiiee e 08-01-2003
01452 INSPECLION SEIVICES ... 08-01-2003
01454 Testing Laboratory Services..........c.cocooveeeeciiicciieeeeeeeeeeeeeee . 08-01-2003
01502 MOobiliZation .......ccoouiiiiieie e 08-01-2008
01504 Temporary Facilities and Controls.............ccccccovvvviiicerccee e 01-01-2011
015068 Diversion PUMPING ..........c...oeeeeeeeeeeeeeeeeeee e 03-22-2013
01506 Diversion PUMPING .......oooiuiiiiiiiiec e 08-01-2003
01520 Temporary Field OffiCe..........ccoouiiiiieiiiieiiceeeeeeeee e 02-08-2012
01554 Traffic Control and Street Signs ...........ccccooeiiiiiiiiiiieee e, 07-01-2012
01555S Traffic Control and Regulation................ccccccccccvvviveviveccannein... 10-04-2013
01555 Traffic Control and Regulation....................ooooiiiiiiiieee e 01-01-2011
01562 Tree and Plant Protection..............cocoeoeeiiiiiiieiiiiee e, 01-01-2011
01570 Storm Water Pollution Control.............ccccoooeiieiiiiiiiiieee e, 01-26-2012
01575 Stabilized Construction ACCESS .........ccovveieciviiieiiiiee e, 02-01-2011
01576 Waste Material Disposal.............ccovueviiiiiiiciieeee e, 08-01-2003
01578 Control of Ground and Surface Water .................ccocovvvvviveeeeeiincn, 01-01-2011
01580 Project Identification SigNSs ...........cccooeeeiiii i 08-01-2003
01581 Excavation in Public Way Permit Signs...........cccccoooviiiveiiviceeee. 08-01-2003
01610 Basic Product Requirements .............ccoooooveeeiieeiiiicee e 01-01-2011
01630 Product Substitution Procedures ............c...ccooooiiiiieiciiiiiee e 08-01-2003
01725 Field SUIVEYING........coiiiiiei et 01-01-2011
01731 Cutting and Patching ...........cccccoiiiiiiiiii e 01-01-2011
01732 Procedure for Water Valve Assistance (with Attachments) ............. 08-01-2003
01740 Site ReStoration...........ccooevviiiicie e 08-01-2003
01755  Starting SyStems ........cooviviiiiiiciee e 08-01-2003

00010-4

08-01-2013



Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4 TABLE OF CONTENTS
Doc.
No. Document Title Doc. Date
01770 Closeout ProcedUres...........ccevveeeiiiiieeicciieeecee e 08-01-2003
01782 Operations and Maintenance Data.................ccocveeveivicvieeecceenenn. 08-01-2003
01785 Project Record Documents.............eeeieiiiiiiieiiiieccieec e 08-01-2003
DIVISION 2 - SITE WORK

02081 CAST-IN-PLACE CONCRETE MANHOLES..............ccoconnvvvneeerrnnnne 01-01-2011
02082 PRECAST CONCRETE MANHOLES...........cccccovvveerrcrmerireneseranenans 01-01-2011
02084 FRAMES, GRATES, RINGS, AND COVERS ........cccoccrevcerrnrrrnees 08-01-2008
02085 VALVE BOXES, METER BOXES, AND METER VAULTS............. 01-01-2011
02086 ADJUSTING MANHOLES, INLETS, AND VALVE BOXES

TO GRADE ...t crrerr e er s s s eessenesesene s e snnn e ressanen 01-01-2011
02105 Chemical Sampling and Analysis .............c.ooovvvviviieeieciie e 03-18-2005
02120 Off-Site Transportation and Disposal..............ccccceevvvieiiceeeeiee. 03-18-2005
02136 WASTE MATERIAL HANDLING, TESTING AND DISPOSAL....... 01-01-2011
02220 DemOlItION ......coviiiiiieiiiee et 03-18-2005
02221S Removing Existing Pavement, Structures, Wood, Demolition Debris10-24-2012
02221 REMOVING EXISTING PAVEMENTS AND STRUCTURES.......... 07-01-2009
02222 ABANDONMENT OF SEWERS.........ccccoieicvvvemrrrrnneeeeersssssssenenens 01-01-2011
02260 TRENCH SAFETY SYSTEM.........cociricmrrrrccerenres s sms e e senee e 02-01-2011
02315 ROADWAY EXCAVATION.......ccccceirirrceeenisscseesssseeesessen e s sesasnsseenes 07-01-2009
02316 EXCAVATION AND BACKEFILL FOR STRUCTURES...........ccceeunn. 01-01-2011
02317 EXCAVATION AND BACKEFILL FOR UTILITIES ....ccoccoecmerevenreeren. 01-01-2011
02318 EXTRA UNIT PRICE WORK FOR EXCAVATION

AND BACKFILL.....cci i icerereere s e s s s s ssesssesnesssssnn e e s vasasesnas 01-01-2011
02319 BORROW.......coiiecirccrirrreer s ses e sane s e ne s evasn s s s smn s s e n e s 01-01-2011
02320 UTILITY BACKFILL MATERIALS .........coccoverrecernrcseeesese e e nesanenes 01-01-2011
02321 CEMENT STABILIZED SAND ...t rcvee v vses e enen e 01-01-2011
02322 FLOWABLE FILL.......ceciiiiicieeneereen e csseeene s s vess e s s s e e msnnsnnns 08-01-2008
02330 EMBANKMENT.......ccoiiirirrcrmrer s ccee s cme s sene s s snen e ss s ae s s 10-01-2002
02336 LIME-STABILIZED SUBGRADE .............rerrccceree e rrcsmsnneeneens 10-01-2002
02337 LIME/FLY-ASH STABILIZED SUBGRADE..........c.ccoocrerrrcemrrrcnens 10-01-2002
02338 PORTLAND CEMENT STABILIZED SUBGRADE............cccccevenenne 10-01-2002
02400 TUNNEL SHAFTS.....iicerrirreierres s renee s cmse s csenn e ssssnnaressans 01-01-2011
02425 TUNNEL EXCAVATION AND PRIMARY LINER......c.ccccccvrrvnnmernnens 10-01-2002
02426 SEWER LINE IN TUNNELS........ccomiiicrer e crcmeer e esseee s s vaene s e 10-01-2002
02427 PLASTIC LINER FOR LARGE-DIAMETER CONCRETE

SEWERS AND STRUCTURES. ... crerreercscmerveseens s snsene s 10-01-2002
02431 TUNNEL GROUT .....cociiiiiimrrinisssscmres s s ssseees s sne s ssses s sssssnsnseneses 10-01-2002
02441 MICROTUNNELING AND PIPE-JACKED TUNNELS..................... 01-01-2011
02447 AUGERING PIPE AND CONDUIT ......cociircerersveercrnne e s s snssesenns 10-01-2002
02448 PIPE AND CASING AUGERING FOR SEWERS ........cccccecvuvmreenn. 10-01-2002

00010-5

08-01-2013



2

Lift Station Renewal/Replacement Project

R-000267-109A-4 TABLE OF CONTENTS

WBS No.

Doc.
No. Document Title Doc. Date
02476 CAISSON FOR LIFT STATION .....ouurriiiieccnnnensaenanseesrere e eees 01-01-2011
02501 DUCTILE IRON PIPE AND FITTINGS.....cocorrerrirncsirsrerresmasseeesesnsenes 01-01-2011
02502 STEEL PIPE AND FITTINGS......cceuuiiciriiiseeesesesssrresmsssssersssnsnss 01-01-2011
02503 COPPER TUBING.........cooeeeeccirireereneeannssnssssanansssssssirisressessersesnnnnas 10-01-2002
02504 CENTRIFUGALLY CAST FIBERGLASS PIPE ..........ceevemevverrreenees 02-01-2011
02506 POLYVINYL CHLORIDE PIPE .......cootrtvmemmiiriernenenns [, 01-01-2011
02508 EXTRA STRENGTH CLAY PIPE..........cotiecrciecrerremsesseereenanens 02-01-2011
025118 WAL LINES ..ot 10-21-2013
02511 WATERLINES.......o e ccrreerrieeese s rsemsessess s isessnsss s seressssensssnsennnas 01-01-2011
02512 WATER TAP AND SERVICE LINE INSTALLATION .........ccseeuee.. 01-01-2011
02513 WET CONNECTIONS .........cciiriiieecsrinissrcrsissssssscvessresesmasssseremsssnssns 10-01-2002
02514 DISINFECTION OF WATER LINES......ocooivirriiriisirirreeeensssrrsensasssses 01-01-2011
02515 HYDROSTATIC TESTING OF PIPELINES .........cccvteemeineinveennnnen 01-01-2011
02516 CUT, PLUG, AND ABANDONMENT OF WATER LINES .............. 01-01-2011
02520 FIRE HYDRANTS ......ociiiviiiemiciiiiiieessssesssssneneeneees e ssssssesssensnssrensesnes 05-05-2011
02524S Air Release and Vacuum Valves ..............ccccoveoeeeeeeeeseeeeeieeeeeeeeen. 01-16-2014
02524 AIR RELEASE AND VACUUM RELIEF VALVES..........cccevevveeeenes 01-01-2011
02526 WATER METERS ..ottt ireveeeeeisses s ssessssssssasrensssnsnnsans 01-01-2011
02527 POLYURETHANE COATINGS ON STEEL OR DUCTILE

IRON PIPE ...t vcri s rrsessresisssesssssssss s sans s s e remnasensensnnes 10-01-2002
02528 POLYETHYLENE WRAP......cccieecicccirrerrissssssssssseresssemssassesensssnsans 01-01-2011
02531 GRAVITY SANITARY SEWERS......cccotiiimiiicivirvcrereersemsisresessssnsns s 01-01-2011
02532 SANITARY SEWER FORCE MAINS.......cccooiiiniinieseiseescvenesreseenne 01-01-2011
02533 ACCEPTANCE TESTING FOR SANITARY SEWERS......ccccceeeeen. 01-01-2011
02534 SANITARY SEWER SERVICE STUBS OR RECONNECTIONS....01-01-2011
02558 CLEANING AND TELEVISION INSPECTION......c.cceeueviineemnennnenens 01-01-2011
02581 STREET LIGHTING CONDUIT ......ccciiiiiiiriciiiciiisnrerrreseesssersssssanssnes 10-01-2002
02611 REINFORCED CONCRETE PIPE......cocceeeeeeeseesereeessseessssnnesnesens 02-01-2011
02621 GEOTEXTILE. ....... oo ieeeiireie i ireesssessesssssssssessmssssrsnsssrssnnnsnes 10-01-2002
02631 STORM SEWERS........o oo s s s s e rese s ne s ss s smnsnenes 01-01-2011
02632 CAST-IN-PLACE INLETS, HEADWALLS,

AND WINGWALLS ... virrrircreereeesrersssssessss s e sena s e e nanennns 10-01-2002
02633 PRECAST CONCRETE INLETS, HEADWALLS,

AND WINGWALLS ... rrresress s crsssnsass s ssesassansssenennnne 10-01-2002
02711 HOT MIX ASPHALT BASE COURSE ........c.ccoociieiiiiiiiiniersessesseseenes 07-01-2009
02712 CEMENT STABILIZED BASE COURSE.............. ererserrernnrrrnsnsnnen 10-01-2002
02713 RECYCLED CRUSHED CONCRETE BASE COURSE.................. 07-01-2009
02714 FLEXIBLE BASE COURSE FOR TEMPORARY DRIVEWAYS......07-01-2009
02716 Cement Stabilized Sand Base ..........ccoooovvieeeiiiiniiiiiee e 10-06-1997
02741 ASPHALTIC CONCRETE PAVEMENT ....cccoiiirriimrreeesirereemsnssennas 07-01-2009
02742 PRIME COAT ..ot iicicriiirrrmsnires e erssesssssssssesensssssssssssasnssssnennnes 10-01-2002

00010-6
08-01-2013



N

Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4 . TABLE OF CONTENTS
Doc.
No. Document Title Doc. Date
02743 TACK COAT ....covviircirereiecisireisissessssssssseseserssesmsessrersensessssaressensnens 10-01-2002
02751 CONCRETE PAVING.........ccciiriiiiciieiiisciienerssesesseessssessensesssnsssssssans 07-01-2009
027528 Concrete Pavement JOINES ..o, 12-29-2009
02752 CONCRETE PAVEMENT JOINTS.....cociiiiiciiricniscasireresessreserersssssas 10-01-2002
02753 CONCRETE PAVEMENT CURING ..........ccccvicviiiiciineriinessineesvesssens 10-01-2002
02754 CONCRETE DRIVEWAYS........cocoriiiccisssessssssensesnsssssssssssssnsens 09-01-2002
02761 COLORED CONCRETE FOR MEDIANS AND SIDEWALKS ........ 09-01-2002
02762 BLAST CLEANING OF PAVEMENT ... cinennennens 10-01-2002
02764 RAISED PAVEMENT MARKERS..........coomiieeeeeccrerreseenve e ereereeees 10-01-2002
02765 TEMPORARY AND REMOVABLE REFLECTORIZED
PAVEMENT MARKINGS .............rvcvvirnririsnrrsessmseensenesssassssnsennes 10-01-2002
02767 THERMOPLASTIC PAVEMENT MARKINGS ........cccceeiiiireree e 10-01-2002
02771 CURB, CURB AND GUTTER, AND HEADERS ......c.cerecceiriririinnnann 10-01-2002
02772 CONCRETE MEDIANS AND DIRECTIONAL ISLANDS ................ 10-01-2002
02775 CONCRETE SIDEWALKS ...t iiccrisssss e snns s sesesssannes 10-01-2002
02811 LANDSCAPE IRRIGATION........cocotiiiiiiiiiiiieieensese s ereresessas s essensenan 10-01-2002
02911 TOPSOIL......ceereereeeme e s s s s s s s s s s s e s s s seanesasrerenessann 10-01-2002
02912 TREE, PLANT, AND HARDSCAPE PROTECTION ....covveeeeeernennnes 07-01-2009
02915 TREE PLANTING.. ... eeneesmsseaaseaa s rresemss e e s e e s s e e s ennsans 01-01-2011
02922 SODDING.....cocoiieeeieeeeeeeecmeeaeaeee e e re s e s s s s e esassserensnnann 07-01-2009
02951 PAVEMENT REPAIR AND RESTORATION ......cooreeemciriiiniresiennnns 07-01-2009

DIVISION 3 - CONCRETE

DIVISION 5§ — METALS

DIVISION 6 - WOOD AND PLASTICS
DIVISION 9 - FINISHES

DIVISION 10 - SPECIALTIES

DIVISION 11 - EQUIPMENT

DIVISION 13 - SPECIAL CONSTRUCTION
DIVISION 15 -~ MECHANICAL

DIVISION 16 — ELECTRICAL

END OF DOCUMENT

00010-7
08-01-2013



. -
—

Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4

LIST OF DRAWINGS

Sheet No.
1 G1
2 G2
3 G3
4 G4
5 G5
6 G6
7 G7
8 G8
9 G9
10 G10
11 G11
12 G12
13 G13
14 G14
15 G15
16 G16
17 G17
18 G18
19 G19
20 G20
21 G23
22 G24
23 G25
24 (26
25 G27
26 (G228
27 &29
28 C5
29 C6
30 C7
31 C8
32 C9

Document 00015

LIST OF DRAWINGS

Title

COVER SHEET

INDEX OF DRAWINGS (SHEET 1 OF 2)

INDEX OF DRAWINGS (SHEET 2 OF 2)

LEGEND AND ABBREVIATIONS

GENERAL NOTES

EXISTING LIFT STATIONS SITE PLANS

FIRM MAP

SURVEY CONTROL MAP 1 OF 9

SURVEY CONTROL MAP 2 OF 9

SURVEY CONTROL MAP 3 OF 9

SURVEY CONTROL MAP 4 OF 9

SURVEY CONTROL MAP 5 OF 9

SURVEY CONTROL MAP 6 OF 9

SURVEY CONTROL MAP 7 OF 9

SURVEY CONTROL MAP 8 OF 9

SURVEY CONTROL MAP 9 OF 9

NORTH POST OAK LIFT STATION DEMOLITION PLAN
NORTH POST OAK LIFT STATION DEMOLITION SECTION
STABLEWOOD LIFT STATION DEMOLITION PLAN
STABLEWOOD LIFT STATION DEMOLITION SECTION
BUCKINGHAM LIFT STATION DEMOLITION PLAN
BUCKINGHAM LIFT STATION DEMOLITION SECTION
OVERALL SITE LAYOUT

SAN SEWER LAYOUT 1 OF 4

SAN SEWER LAYOUT 2 OF 4

SAN SEWER LAYOUT 3 OF 4
SAN-SEWERLAYOUT4-OF4 (NOT APPLICABLE)
PLAN - BUCKINGHAM STA 0+00 TO STA 4+00
PROFILE - BUCKINGHAM STA 0+00 TO STA 4+00
PLAN - BUCKINGHAM STA 4+00 TO STA 9+00
PROFILE - BUCKINGHAM STA 4+00 TO STA 9+00
PLAN - BUCKINGHAM STA 9+00 TO STA 14+00

00015-1
02-01-2004



Lift Station Renewal/Replacement Project

T
—

WBS No. R-000267-109A-4 LIST OF DRAWINGS
Sheet No. Title
33 C10 PROFILE BUCKINGHAM STA 9+00 TO STA 14+00
34 C11 PLAN - BUCKINGHAM STA 14+00 TO STA 18+00
35 C12 PROFILE - BUCKINGHAM STA 14+00 TO STA 18+00
36 C13 PLAN - BUCKINGHAM STA 18+00 TO STA 20+98
37 C14 PROFILE - BUCKINGHAM STA 18+00 TO STA 20+98
38 C15 PLAN & PROFILE - E FRIAR TUCK STA 0+00 TO STA 4+00
39 C16 PLAN & PROFILE - E FRIAR TUCK STA 4+00 TO STA 9+00
40 C17 PLAN &- E FRIAR TUCK STA 9+00 TO STA 13+00
41 C18 PROFILE - E FRIAR TUCK STA 9+00 TO STA 13+00
42 C19 PLAN - MEMORIAL STA 0+00 TO STA 5+00
43 C20 PROFILE - MEMORIAL STA 0+00 TO STA 5+00
44 C21 PLAN - MEMORIAL STA 5+00 TO STA 10+00
45 C22 PROFILE - MEMORIAL STA 5+00 TO STA 10+00
46 C23 PLAN - MEMORIAL STA 10+00 TO STA 15+00
47 C24 PROFILE - MEMORIAL STA 10+00 TO STA 15+00
48 C25 PLAN - MEMORIAL STA 15+00 TO STA 20+00
49 C26 PROFILE - MEMORIAL STA 15+00 TO STA 20+00
50 C27 PLAN - MEMORIAL STA 20+00 TO STA 25+00
51 C28 PROFILE - MEMORIAL STA 20+00 TO STA 25+00
52 C29 PLAN - MEMORIAL STA 25+00 TO STA 28+00
53 C30 PROFILE - MEMORIAL STA 25+00 TO STA 28+00
54 C31 PLAN - MEMORIAL STA 28+00 TO STA 31+00
56 C32 PROFILE - MEMORIAL STA 28+00 TO STA 31+00
56 C33 PLAN - MEMORIAL STA 31+00 TO STA 36+00
57 C34 PROFILE - MEMORIAL STA 31+00 TO STA 36+00
58 C35 PLAN - MEMORIAL STA 36+00 TO STA 41+00
59 C36 PROFILE - MEMORIAL STA 36+00 TO STA 41+00
60 C37 PLAN - NORTH POST OAK STA 0+00 TO STA 2+20
61 C38 PROFILE — NORTH POST OAK STA 0+00 TO STA 2+20
62 C39 PLAN - NORTH POST OAK STA 2+20 TO STA 5+00
63 C40 PROFILE — NORTH POST OAK STA 2+20 TO STA 5+00
64 C41 PLAN - NORTH POST OAK STA 5+00 TO STA 10+00 -
65 C42 PROFILE — NORTH POST OAK STA 5+00 TO STA 10+00
66 C43 PLAN - NORTH POST OAK STA 10+00 TO STA 15+00
67 C44 PROFILE — NORTH POST OAK STA 10+00 TO STA 15+00
68 C45 PLAN - NORTH POST OAK STA 15+00 TO STA 20+00
69 C46 PROFILE — NORTH POST OAK STA 15+00 TO STA 20+00
70 C47 PLAN - NORTH POST OAK STA 20+00 TO STA 25+00
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71 C48 PROFILE ~ NORTH POST OAK STA 20+00 TO STA 25+00
72 C49 PLAN - NORTH POST OAK STA 25+00 TO STA 29+80 ‘
73 C50 PROFILE — NORTH POST OAK STA 25+00 TO STA 29+80
74 CH1 PLAN - NORTH POST OAK STA 29+80 TO STA 32+00

75 C52 PROFILE — NORTH POST OAK STA 29+80 TO STA 32+00
76  C61 PLAN - SANDRINGHAM STA 0+00 TO STA 5+00

77 C62 PROFILE - SANDRINGHAM STA 0+00 TO STA 5+00

78 C63 PLAN - SANDRINGHAM STA 5+00 TO STA 9+30

79 Cé64 PROFILE - SANDRINGHAM STA 5+00 TO STA 9+30

80 Co65 PLAN - STABLE STA 0+00 TO STA 5+00

81 (66 PROFILE - STABLE STA 0+00 TO STA 5+00

82 C67 PLAN - STABLE STA 5+00 TO STA 9+57

83 (68 PROFILE - STABLE STA 5+00 TO STA 9+57

84 C69 PLAN - STABLE (N) STA 0+00 TO STA 3+00

86 C70 PROFILE - STABLE (N) STA 0+00 TO STA 3+00

86 C71 PLAN - STABLE (N) STA 3+00 TO STA 5+50

87 C72 PROFILE - STABLE (N) STA 3+00 TO STA 5+50

88 C73 PLAN - STABLEWOOD STA 0+00 TO STA 4+20

89 C74 PROFILE - STABLEWOOD STA 0+00 TO STA 4+20

90 C75 PLAN - STABLEWOOD STA 4+20 TO STA 9+10

91 C76 PROFILE - STABLEWOOD STA 4+20 TO STA 9+10

92 C77 PLAN - STABLE CREST STA 0+00 TO STA 5+00

93 C78 PROFILE - STABLE CREST STA 0+00 TO STA 5+00
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95 C80 PROFILE - STABLE CREST STA 5+00 TO STA 10+00

96 C81 PLAN - STABLE CREST STA 10+00 TO STA 13+60

97 C82 PROFILE - STABLE CREST STA 10+00 TO STA 13+60

98 C95 PLAN - WOODWAY STA 25+00 TO STA 29+40

99 C96 PROFILE - WOODWAY STA 25+00 TO STA 29+40

100 C97 EXT. PROFILE - WOODWAY STA 25+00 TO STA 29+40
101 C98 PLAN - WOODWAY STA 29+40 TO STA 34+40
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103 C100 EXT. PROFILE - WOODWAY STA 29+40 TO STA 34+40
104 C101  PLAN - WOODWAY STA 34+40 TO STA 39+00

105 C102 PROFILE - WOODWAY STA 34+40 TO STA 39+00

106 C103  EXT. PROFILE - WOODWAY STA 34+40 TO STA 39+00
107 C115  STABLEWOOD FORCEMAIN ABANDONMENT

108 TCP1 TRAFFIC CONTROL PLAN GENERAL NOTES
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CITY OF HOUSTON LIST OF PRE-QUALIFIED ASBESTOS/LEAD
STANDARD DOCUMENT ABATEMENT, MOLD & SOIL REMEDIATION,

DEMOLITION & PETROLEUM STORAGE
TANK REMOVAL CONTRACTORS

Document 00041

LIST OF PRE-QUALIFIED ASBESTOS/LEAD ABATEMENT, MOLD & SOIL REMEDIATION,

1.01

A

B.

2.0

3.0

4.0

DEMOLITION AND PETROLEUM STORAGE TANK REMOVAL CONTRACTORS

DOCUMENT INCLUDES

Authorization

List of Authorized Contractors.

RELATED DOCUMENTS

Section 13280 — Hazardous Materials Remediation

Section 13281&13282 — Abatement of Asbestos/Lead Containing Materials
AUTHORIZATION

The list of Contractors Pre-qualified for Asbestos/Lead Abatement, Mold & Soil
‘Remediation, Demolition & Petroleum Storage Tank Removal (“List”) was authorized on
March 21, 2012, by City of Houston Council Motion No. 12-0180.

Only those firms on the List can be utilized by Bidder in subcontracting for asbestos &
lead abatement, mold & soil remediation, demolition & petroleum storage tank removal

included in the Work.

The List is administered by General Services Department. All inquiries should be
directed to Gabriel Mussio (832-393-8079).

LIST OF AUTHORIZED CONTRACTORS
As of the date specified in paragraph 3.0.A., all contractors listed in paragraph 4.0.B
were licensed in the State of Texas for the type of work. Authorized Contractors must
maintain there license to be on the list.
Authorized Contractors:
1. AAR Incorporated, 6640 Signat Drive, Houston, Texas 77041
2. - A & M Environmental, LLC, 6536 Supply Row, Houston, Texas 77011
3 ARC Abatement Inc., 6827 Signat Drive, Houston, Texas 77041
4.  AlA General Contractors, Inc., 18331 Running Vine Lane, Spring, Texas 77379
5 Arrow Services, Inc., 10202 Airline Drive, Suite A, Houston, Texas 77037
6. Basic Environmental Group, LLC., 1839 Key Biscayne Court, Houston,

00041-1
03-21-2012
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STANDARD DOCUMENT ABATEMENT, MOLD & SOIL REMEDIATION,

DEMOLITION & PETROLEUM STORAGE
TANK REMOVAL CONTRACTORS

10.
11.

12.

13.

14.

15.

16.
17.
18.
19.

20.
21.

22,

23.

24.

Texas 77065

Cherry Environmental Services, Inc., 4501 Cherry Lane, Santa Fe,
Texas 77517

Clark-Tech Environmental Systems, Inc., 1515 Globe Street, Houston,
Texas 77034

CRG Environmental Services, LLC., 2504 Avenue |, Rosenberg,
Texas 77471

DNB Enterprises, Inc., 12969 West Hardy, Houston, Texas 77037

Dunphey Petroleum Services, Inc., 3505 Daphne, Houston, Texas
77021

EC Government Services, 5850 San Felipe, Suite 400, Houston,
Texas 77057

Effective Environmental, Inc., 9950 Chemical Road, Pasadena, Texas
77507

GenTech Construction Company, LLC., 2211 West 34th Street,
Houston, Texas 77018

Hazard Assessment Leaders, Inc., dba HAL, Inc., 5311 Petty Street,
Houston, Texas 77007

Inland Environmental, Ltd., PO Box 6751, Kingwood, Texas 77325
J.T.B. Services, Inc., 9026 Lambright, Houston, Texas 77075
NCM, 16421 Aldine Westfield Road, Houston, Texas 77032

PfP Abatement Group, LLC., 3823 Shadow Trail Drive, Houston,
Texas 77084 '

PEMCO, Inc., PO Box 2009, Pearland, Texas 77588-2009

RNDI Companies, Inc., 2255 Ridge Road, Suite 216, Rockwell,
Texas 75807

Separation Systems Consultants, Inc., 17041 EI Camino Real, Suite
200 Houston, Texas 77058

Texas Environmental Control, Inc., 4623 Steffani Lane, Houston,
Texas 77041

Weston Solutions, Inc., 5599 San Felipe, Suite 700, Houston, Texas
77056

00041-2
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25. 1 Priority Environmental Services, Inc., 2573 Gravel Drive, Fort
Worth, Texas 76118

END OF DOCUMENT
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Lift Station Renewal/Replacement Project LIST OF DESIGNATED
WBS No. R-000267-109A-4 SUBCONTRACTORS AND SUPPLIERS

Document 00042
DESIGNATED SUBCONTRACTORS AND SUPPLIERS

A.  Subcontract work for the following Sections to firm(s) listed and for reason(s)
stated below:

sfeofe s stk shesie sk ook ook sdeske sfeske sheske sheske sfesfe e sk sk stesk st she e she sk she s sheste steste st s sk ekt skesedeskok sl shesesde skl sk skeok skeskoske koo

Edit following list. Ensure individual Sections include names of designated

firms and the reason is stated here. Use the following sample format.
sheofe sk skeske see sk ook sfeok sheske sfesk sheoke shesfe steske st skt sk steske skesk sk sk ske stk sk slesle stk steshesleste e steskokosteskeokoskoskok ksl skokokokok okl

1. [Section 12610- Open Office Furniture; procurement and
installation of Open Office Furniture. The City has an existing

procurement/installation contract with the firm stated in Section
12610.]

END OF DOCUMENT

00042-1
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CITY OF HOUSTON
STANDARD DOCUMENT INSTRUCTIONS TO BIDDERS
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List of Changes:

04-30-2004: Added List of Changes, Notice fo Bidders Section. Defined new lerm
{Code). Provided information on how errors in extending unit prices and
tolaling alternates would be handled. Changed document number for
Notice of Intent to Award.

12-10-2004: Corrected paragraph references in Paragraphs 6.0.B, 11.0.B.2 and
-11.0.C.3

02-28-2006: Deleted Paragraphs 9.0.D and 9.0.J. Guidance on how to handle math
errors in Bid Form is provided in tabular form in Document 00210 —
Supplementary Instructions to Bidders.

08-10-2006: Added Smail Business Enterprise (SBE} title and DBE to Paragraph 12.0 B,

04-12-2013: Added required no-contact/quiet period language as Paragraph 3.0 C.,
drawn from the City Procurement Manual.

02-26-2014: Add the updated no-contact/quiet period language as Paragraph 3.0 C.,

Tk RRERARIKRFEEFETER TR A E LR TR R AR h A
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10.0

12.0
13.0
14.0
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17.0

18.0

Document 00200
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CITY OF HOUSTON
STANDARD DOCUMENT

INSTRUCTIONS TO BIDDERS

1.0

2.0

Document 00200
INSTRUCTIONS TO BIDDERS
RELATED DOCUMENTS I.  Code: Code of Ordinances, Houston, Texas.
A. Document 00210 -  Supplementary J.  Low Bidder: Apparent successful Bidder that

m o O

m

Instructions to Bidders.

Document 00320 - Geotechnical

Information.

Document 00330 — Existing Conditions.
Document 00410 — Bid Form, Parts A & B.
Document 00495 — Post-Bid Procedures.
Document 00520 — Agreement.
Document 00700 — General Conditions.

Document 00800 -

Conditions.

Supplementary

DEFINITIONS

A

Definitions set forth in Document 00700 —
General Conditions and in other documents
of Project Manual, are applicable to Bid
Documents.

Addendum: Written or graphic instrument
issued prior to Bid opening, which clarifies,
modifies, corrects, or changes Bid
Documents.

Alternate: The total amount bid for additions
to work, as described in Section 01110 —
Summary of Work. Each Alternate includes
cost of effects on adjacent or related
components, and Bidder's overhead and
profit.

Bid: A complete and properly signed offer to
perform the Work in accordance with this
Document and Document 00210 -—
Supplementary Instructions to Bidders.

Bid Date: Date and time set for receipt of
Bids as stated in Document 00210 -
Supplementary Instructions to Bidders, or as
modified by Addenda.

Bid Documents: Project Manual, Drawings,
and Addenda.

Bid Supplement: A Bid submittal that is
required in Document 00410 — Bid Form.

Bidder: Person or firm, identified in
Document 00410B - Bid Form — Part B,
including its successors, and its authorized
representative.

qualifies as a responsible Bidder and that
submits Bid with lowest Total Bid Price.

Project Manager: Person designated in
Document 00100 — Advertisement for Bids
and Document 00220 — Request for Bid
information to represent the City during
bidding and post-bid periods.

Project Manual: Volume assembled for the
Work that includes the bidding requirements,
sample forms, Conditions of the Contract,
and Specifications.

Security Deposit: A certified check, cashier's
check, or bid bond in the amount of 10
percent of the Total Bid Price.

Total Bid Price: Total amount bid for
performing the Work as identified by Bidder
in Document 00410B — Bid Form — Part B,
which amount includes:

1.  Stipulated Price;

2. Total Base Unit Prices;

3. Total Extra Unit Prices;

4. Total Cash Allowances; and

5.  Total Alternates.

3.0 NOTICE TO BIDDERS

A

00200 - 3
03-01-2014

The City of Houston Fair Campaign
Ordinance makes it unlawful for a Contractor
to offer any contribution to a candidate for
City elective office (including elected officers
and officers-elect) during a certain period of
time prior to and following the award of the
Contract by the City Council. The term
"Contractor"  includes - proprietors  of
proprietorships, all partners of partnerships,
and all officers, directors, and holders of 10
percent or more of the outstanding shares of
corporations. A statement disclosing the
names and business addresses of each of
those persons will be required to be
submitted with each bid or proposal; for a
City Contract. Bidder shall complete and
submit Document 00452 - Form A,
Contractor Submission List, City of
Houston Fair Campaign Ordinance, with its
Bid to comply with this requirement. See
Chapter 18 of the Code for further
information.



CITY OF HOUSTON
STANDARD DOCUMENT

INSTRUCTIONS TO BIDDERS

4.0

B.

Chapter 15, Article VIII, of the City's Code
provides that no contract shail be let, nor any
other business transaction entered into, by
the City with any person indebted to the City
or a qualifying entity, if the contractor or
tfransaction comes within the provisions of
Section 15-1 (c) of the Code. Exceptions
are provided in Section 15-126 of the Code.
Bidder shall complete and submit Document
00455 — Affidavit of Ownership or Control,
with its Bid to comply with this requirement.

Neither bidder(s) nor any person acting on
bidder(s)'s behalf shali attempt to influence
the outcome of the award by the offer,
presentation or promise of gratuities, favors,
or anything of value to any appointed or
elected official or employee of the City of
Houston, their families or staff members. All
inquiries regarding the solicitation are to be
directed to the  designated City
Representative identified on the first page of
the solicitation. Upon issuance of the
solicitation through the pre-award phase and
up to the date the City Secretary publicly
posts notice of any City Council agenda
containing the applicable award, aside from
bidder's formal response to the solicitation,
through the pre-award phase, written
requests for clarification during the period
officially designated for such purpose by the
City Representative, neither bidder(s) nor
persons acting on their behalf shall
communicate with any appointed or elected
official or employee of the City of Houston,
their families or staff through written or oral
means in an attempt to persuade or
influence the outcome of the award or to
obtain or deliver information intended to or
which could reasonably result in an
advantage to any bidder. However, nothing
in this paragraph shall prevent a bidder from
making public statements to the City Council
convened for a regularly scheduled session
after the official selection has been made
and placed on the City Council agenda for
action, or to a City Councii committee
convened to discuss a recommendation
regarding the solicitation.

BID DOCUMENTS

A

The Bid Documents may be obtained at
location specified in Document 00210 -
Supplementary Instructions to Bidders.

The Bid Documents are made available only
for the purpose of bidding on the Work.
Receipt of Bid Documents does not grant a
license for other purposes.

On receipt of Bid Documents, Bidder shall
verify that documents are legible and
complete, compare contents of Project
Manual with Document 00010 — Table of
Contents, and compare Index of Drawings
with Document 00015 — List of Drawings.

5.0

6.0

7.0

00200 -4
03-01-2014

Bidder shall notify Project Manager if Bid
Documents are incomplete.

If City of Houston Standard Specifications or
Standard Details are required by the Project
Manual, Bidder shall refer to Document
00210 - Supplementary Instructions to
Bidders for purchase information.

EXAMINATION OF DOCUMENTS, SITE, AND
LOCAL CONDITIONS

A

Bidder shall examine Project site, become
familiar with local conditions under which the
Work shall be performed, conduct
appropriate investigations, and correlate
personal observations with requirements of
the Bid Documents before submitting a Bid.

Bidder shall make site investigations to the
extent Bidder deems necessary to ascertain
extent of subsurface conditions.

Failure of Bidder to perform the
investigations prior to submitting a Bid does
not relieve Bidder of responsibility for
investigations, interpretations and proper
use of available information in the
preparation of its Bid.

Bidder shall observe limitations of access to
occupied or restricted site as stated in
Document 00210 -  Supplementary
Instructions to Bidders.

INTERPRETATIONS DURING BIDDING

A

Bidder shall immediately submit Document
00220 — Request for Bid Information to
Project Manager upon finding errors,
discrepancies, or omissions in Bid
Documents. Confirmation of receipt of
questions by the City is the responsibility of
Bidder. Verbal discussions and answers are
not binding.

Document 00220 - Request for Bid
Information must be received at least 10
days before the Bid Date to allow issuance
of Addenda in accordance with Paragraph
7.0.D. Replies, if issued, are by Addenda.

ADDENDA

A. Addenda that affect bidding requirements

are applicable only during applicable only
through issuance of the Notice to Proceed.
Addenda that affect the Contract are a part
of the Contract.

BIDDERS WHO SUBMIT A BID ON THIS
PROJECT SHALL BE PRESUMED TO
HAVE RECEIVED ALL ADDENDA AND TO
HAVE INCLUDED ANY COST THEREOF IN
THEIR BIDS, REGARDLESS OF
WHETHER THEY ACKNOWLEDGE THE
ADDENDA OR NOT.
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INSTRUCTIONS TO BIDDERS

8.0

9.0

C.

The City will make Addenda available at
same location where the Bid Documents
may be obtained. The City will notify plan
holders of record when Addenda are
available. Bidders are responsible for
obtaining Addenda after notification.

No Addendum will be issued later than noon
on Monday before Bid Date, except
Addenda with minor clarifications,
withdrawing request for Bids, or postponing
Bid Date.

SUBSTITUTION OF PRODUCTS

A

No substitutions of Products will be
considered during the bidding period.

PREPARATION OF BIDS

A.

Bidder shall fill in applicable blanks in
Document 00410A&B ~ Bid Form — Parts A
& B and Bid Supplements. In addition,
Bidder shall bid all Alternates. Bidder shall
properly sign Document 00410B -Bid Form.

Bidder shall initial all pages, except
signature page, of Document 00410B - Bid
Form — Part B.

Bidder is responsible for all costs incurred by
the Bidder, associated with preparation of its
Bid and compliance with  Post-bid
Procedures.

Bidder may not adjust preprinted price on
fine items stating "Fixed Unit Price" in the
description on the Bid Form.

Bidder may increase preprinted price on line
items stating "Minimum Bid Price”" in the
description on the Bid Form by crossing out
the minimum and inserting revised price on
the line above.

Bidder may decrease preprinted price on line
items stating "Maximum Bid Price" in the
description on the Bid Form by crossing out
the maximum and inserting revised price on
the line above.

Bidder shall insert a price no greater than
the maximum preprinted range and no less
than the preprinted range for line items
stating "Fixed Range Unit Price" in the
description on the Bid Form by crossing out
prices noted and inserting revised price on
the line above.

Bidder may not adjust Cash Allowance
amounts.

10.0 BID SUBMISSION

A.

City Secretary will receive Bids on Bid Date
at location specified in Document 00210 —

Supplementary Instructions to Bidders.

Bids submitted after Bid Date will be
returned to Bidder unopened.

Verbal, facsimile, or electronic Bids are
invalid and will not be considered.

Bidder shall submit in person or by mail one
copy of the signed Document 00410 — Bid
Form, Parts A and B, along with required
Security Deposit, and required Bid
Supplements, in a sealed, opaque envelope.
In addition, Bidder shall clearly identify
Project, Bid Date and Bidder's name on
outside of envelope. If forwarded by mail,
the sealed envelope containing the Bid must
be enclosed in another envelope addressed
for postal delivery.

11.0 BID SECURITY

A. Bidder shall submit a Security Deposit with

B.

00200 - 5
03-01-2014

its Bid.
Certified Check or Cashier's Check

1. Bidder shall make check payable to the
City of Houston.

2. A check is submitted on the condition
that if Bidder is named Low Bidder and
fails either to timely and properly submit
documents required in Document 00495
— Post-Bid Procedures, the City will
cash the check in accordance with
Paragraph 11.0.E.

Bid Bond

1. The bid bond must be a valid and
enforceable bond, signed by a surety
that complies with other requirements
set out by law.

2. The bid bond must name the City of
Houston as obligee, and be signed by
the Bidder as principal and signed and
sealed by the surety.

3. The bid bond must be conditioned such
that if Bidder is named Low Bidder and
then fails to timely and properly submit
documents required in Document 00495
— Post-Bid Procedures, surety will be
obligated to pay to the City an amount in
accordance with Paragraph 11.0.E.

Security Deposits will be retained until after
the Contract is awarded or all Bids are
rejected.

Low Bidder forfeits Security Deposit if it fails
to timely and properly submit documents
required in Document 00495 — Post-Bid
Procedures. The City may claim an amount
equal to the difference between the Total Bid
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INSTRUCTIONS TO BIDDERS

12.0

13.0

14.0

Price of the defaulting Bidder and the Total
Bid Price of the Bidder awarded the
Contract. If Security Deposit is a check, the
City will reimburse any remaining balance to
the defaulting Bidder.

SUBCONTRACTORS AND SUPPLIERS

A

The City may reject
Subcontractors or Suppliers.

proposed

Refer to Document 00800 — Supplementary
Conditions, for MWBEPDBE, DBE and SBE
goals.

MODIFICATION OR WITHDRAWAL OF BID

A

A Bidder may modify or withdraw a Bid
submitted before the Bid Date by written
notice to the City Secretary. The notice may
not reveal the amount of the original Bid and
must be signed by the Bidder.

Bidder may not modify or withdraw its Bid by
verbal, facsimile, or electronic means.

A withdrawn Bid may be resubmitted up to
the time designated for receipt of Bids.

BID DISQUALIFICATION

A,

The City may disqualify a Bid if the Bidder:

1. fails to provide required Security
Deposit in the proper amount;

2. improperly or illegibly completes
information required by the Bid
Documents;

3. fails to sign Bid or improperly signs Bid;
4. qualifies its Bid; or

5. improperly submits its Bid.

When requested, Low Bidder shall present
satisfactory evidence that Bidder has
regularly engaged in performing construction

work as proposed, and has the capital, labor,
equipment, and material to perform the

Work.
15.0 PREBID MEETING

A. A prebid meeting is scheduled to be
held at the place, time, and date listed in
Document 00210 — Supplementary
Instructions to Bidders.

B. All Bidders, subcontractors, and
suppliers are invited to attend.

C. Representatives of City Engineer will
_attend.

16.0 OPENING OF BIDS

A. Bids are opened by the City Secretary
and publicly read in City Council
Chambers on the Public Level in City
Hall Annex at 11:00 a.m. on Bid Date.

B. Place and date of Bid opening may be
changed in accordance with Sections
15-3(b)(5) and 15-3(b)(6) of the City
Code.

17.0 EVALUATION AND CONSIDERATION OF BIDS

A. Project Manager will tabulate, record
and evaluate Bids.

B. The City may reject all Bids or may
reject any defective Bid.

18.0 ACCEPTANCE OF THE BID

A. The City wil send to Low Bidder
Document 00498 - Notice of Intent to
Award.  Acceptance by the City is
conditioned upon Bidder's timely and
proper submittal of documents required
in Document 00495 -~ Post-Bid
Procedures.

B. The Bid remains open to acceptance
and is irrevocable for the period of time
stated in Document 00410A — Bid Form
—PartA.

END OF DOCUMENT

00200 -6
03-01-2014
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WBS No. R-000267-109A-4 INSTRUCTIONS TO BIDDERS

Document 00210
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

The following Paragraphs modify Document 00200 - Instructions to Bidders. Where a
portion of the Instructions to Bidders is modified or deleted by these Supplementary
Instructions, the unaltered portions of the Instructions to Bidders remains in effect.

2.0 — DEFINITIONS: Add the following Paragraphs to this Section:

O.  Office of Business Opportunity (OBO): All references to Affirmative Action
Contract Compliance Division (AACC) set forth in Document 00700 — General
Conditions and in other documents of the Project Manual, shall refer to, and
include, the Office of Business Opportunity.

3.0 - NOTICE TO BIDDERS: Add the following Paragraph to this Section:

C. The City will award this contract to a “Local Business”, as that term is
defined in Section 15-176 of the City of Houston Code of Ordinances (“the
Code”):

e If the bid of the Local Business is less than $100,000 and is the lowest
responsible bid or is within 5% of the lowest bid received, or

o [f the bid of the Local Business is more than $100,000 and is the lowest
responsible bid or is within 3% of the lowest bid received, and

e Unless the Director determines that such an award would unduly interfere
with contract needs, as provided in Section 15-181 of the Code.

If there is no bid of a Local Business that meets these criteria, the City will
award the contract to the lowest responsible bidder.

4.0 — BID DOCUMENTS: Add the following Paragraphs to this Section:
A. Add the following Paragraph A.1:

1. Bid documents may only be obtained electronically at the City’s website:
http://bidsets.publicworks.houstontx.gov/.

D. Add the following Paragraph D.1:

1. Copies of the City Standard Specifications and Details may be acquired
at no cost on the City’s website
http://documents.publicworks.houstontx.gov/document-
center/cat view/88-engineering-and-construction/92-
specifications/208-division-02-16-standard-specifications.html

00210-1
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Lift Station Renewal/Replacement Project SUPPLEMENTARY
WBS No. R-000267-109A-4 oo . INSTRUCTIONS TO BIDDERS

E. The following plan rooms, whose names, addresses, phone and fax numbers
were last updated on April 9, 2007, have been authorized by the City to
display Bid Documents for examination:

(Note: The Bid Documents furnished to the plan rooms for examination can be
in electronic format, in hard copies, or in any other formats pertaining to each
City Contracting Division’s discretion.)

1.

AMTEK Information Services, Inc., 4001 Sherwood Lane, Houston, TX
77092, 713-956-0100, Fax 713-956-5340, Email:
planroom @ amtekusa.com

Associated Builders & Contractors, Inc., (ABC), 3910 Kirby, Suite 131,
Houston, TX 77098-4151, 713-523-6222, Fax 713-874-0747. Email:
lori@abchouston.org

Associated General Contractors (AGC-BB) Building Branch, 3825
Dacoma, Houston, TX 77092-8717, 713-843-3700, Fax 713-843-3701.
Email: karla.s@agchouston.org

Associated General Contractors, (AGC-HHUI), Highway, Heavy Utilities
and Industrial Branch, 2400 Augusta St., Suite 180, Houston, TX
77057, 713-334-7100, Fax 713-334-7130. Email: houston @agctx.org
(Attention: Mel Keyser)

Construction Information Network, 1225 North Loop West, Suite 550,
Houston, TX 77008, 713-868-2233 ext. 329, Fax 866-852-2713. Email:
paul.tilford @cnsx.com

F. W. Dodge Corporation, 4101 Greenbriar, Suite 320, Houston, TX
77098, 713-529-4895, Fax 713-524-7639. Email:
terrie_harris @ mcgraw-hill.com

Hispanic Contractors Association of Houston (HCA-GHA), 11 Parker
Road, Suite 7, Houston, TX 77241, 713-699-2732 or 832-754-3705,
Fax 713-695-1556, Email: hispanicontractorsassociation @ yahoo.com:
or Randymagdaleno @yahoo.com

Houston Minority Business Development Center, 2900 Woodridge,
Suite 124, Houston, TX 77087, 713-644-0821, Fax 713-644-3523.
Email: gtamez@ gacompanies.com

Reed Construction Data, 30 Technology Parkway South, Suite 100,
Norcross, GA — 30092-8629. Tel. 1-800-424-3996 or 1-800-699-8640;
Fax 1-800-317-0870 or 1-800-508-5370.

00210-2
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WBS No. R-000267-109A-4 INSTRUCTIONS TO BIDDERS

10.  The Builders' Exchange of Texas, Inc., 3910 Kirby, Suite 131, Houston,
TX 77098, 210-564-6900, Fax: 210-564-6921, Email:
houston @ bxtx.com

F. Add the following Paragraph F.1:
1. Designation as a City Business or Local Business

To be designated as a City or Local Business for the purpose of the Hire
Houston First Program, as set out in Article Xl of Chapter 15 of the Houston
City Code, a bidder or proposer must submit the Hire Houston First Application
and Affidavit to the Director of the Mayor’s Office of Business Opportunity
(OBO) and receive notice that the designation has been approved prior to
submission of a bid or proposal. Submit with your bid a valid official letter from
OBO with your designation as a City or Local Business.

5.0 - EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS: Insert the
following paragraph:

A. Add the following Paragraph D.1:

1. The site, or part of it, is currently occupied and access is limited.
&) Attend Prebid meeting for information.

9.0 - PREPARATION OF BIDS: Add the following Paragraph | t'o this Paragraph:

I.  For math errors the City encounters in analyzing Bids, the following
guidance will be used:

In the event of a conflict between: The Bid Price is:

1. Individual Unit Price and Individual Unit Price times
Extension of that Unit Price Estimated Quantity

2. A Unit Price extension and Sum of all Individual Unit Price
total of Unit Price Extensions Extensions

3. Individual Alternate and Sum of all Individual Alternates

total of Alternates

4. Individual subtotals for Stipulated Sum of Individual subtotals for
Price, Base Unit Prices, Extra Stipulated Price, Base Unit Prices,
Unit Prices, Contractor Bonus, Extra Unit Prices, Contractor Bonus,
Cash Allowances, and Alternates; Cash Allowances and Alternates
and the Total Bid Price

10.0 — BID SUBMISSION: Add the following Paragraph A.1 to this Section:

00210-3
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Yy A. Add the following Paragraph A.1:

1. City Secretary will receive Bids at 900 Bagby, Room P101, Houston,
Texas until 10:30 a.m., local time on May 21, 2015.

15.0 — PREBID MEETING: Add the following Paragraph A.1 to this Section:
A. Add the following Paragraph A.1:
1. A Prebid Meeting will be held at 10:30 A.M. on TUesday, May 5, 2015,

in 16th Floor, Conference Room No. 16-A at 611 Walker Street,
Houston, Texas 77002.

END OF DOCUMENT

00210-4
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Document 00220

REQUEST FOR BID INFORMATION

PROJECT: Lift Station Renewal/Replacement Project Consolidation of Buckingham,
N. Post Oak Lane, and Stablewood Lift Stations

PROJECT No.: WBS No. R-000267-109A-4

TO: Akhter Hussain, P.E.
15th Floor
611 Walker, Houston, Texas 77002

Phone No. (832) 395-2294
Fax No. (832) 395-2344
Email Addr. akhter.hussain @ houstontx.gov

(Type or Print question legibly; use back if more space is needed)

This request relates to and/or

Drawing / Detail No. Specification Section No.

Attachments to this request:

Signature Date

(Type or Print Name)

(Type or Print Company Name)

END OF DOCUMENT

00220-1
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Document 00320

GEOTECHNICAL INFORMATION

1. DOCUMENT INCLUDES

A. Soils investigation reports.
B. Bidder's responsibilities.

2. RELATED DOCUMENTS

A. Document 00340 — Environmental Information
B. Section 02260 - Trench Safety Systems

3. SITE INVESTIGATION REPORTS

A. In the design and preparation of Contract documents for this Project, the
City and Design Consultant have used information in geotechnical reports
for the investigation and analysis of soils and subsurface conditions at the
Project site.

B. An electronic copy of the report for this project is included in a CD-Rom
affixed to the inside front cover of the project manual.

C. Neither the City nor Design Consultant is responsible for accuracy or
completeness of any information or data.

4. GEOTECHNICAL REPORTS

A. Report No.: _12-344E  Prepared by (Firm Name): Geotech Engineering
And Testing Title: Geotechnical Study Proposed Pump and Lift Station
- Renewal/ Rehabilitation Post Oak Lane, Stablewood, Bayou Timber and
Buckingham; Report Date: _ June 16, 2014 No. of Pages: 154

5. BIDDER RESPONSIBILITIES

A. Bidder shall take full responsibility for interpretation and use of information
contained in above listed reports for its bidding and construction
purposes.

B. Bidder may perform additional soils investigations as Bidder deems
appropriate.

END OF DOCUMENT
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1.0

2.0

3.0

4/_\\
\/"’

4.0

5.0

Document 00340
ENVIRONMENTAL INFORMATION

DOCUMENT INCLUDES

A. Environmental Site Assessment, if applicable.
B. Asbestos and Lead Surveys, if applicable.
C. Bidder's responsibilities.

RELATED DOCUMENTS

A.- Document 00320 - Geotechnical Information

SITE INVESTIGATION REPORTS

A. In the design and preparation of Contract documents for this Project, the
City and Design Consultant have used information in environmental site

assessment reports for the investigation and analysis of soils and
subsurface conditions at the Project site.

| B. In the design and preparation of Contract documents for this Project, the

City and Design Consultant have relied upon information in surveys taken
for Asbestos-containing Materials (ACMs) and lead at the Project site.

C. An electronic copy of each report for this project is included in a CD-Rom
affixed to the inside front cover of the project manual.

D. Neither the City nor Design Consultant is responsible for accuracy or
completeness of any information or data.

REPORTS
A. Environmental Assessment Surveys
1. Report No.: _1130018301 Prepared by (Firm Name):
ARCADIS U.S, INC. Title: Phase Il Environmental Site

Assessment Lift Station Renewal/ Replacement Galleria Area Lift
Stations; Report Date: July 23, 2014

BIDDER RESPONSIBILITIES

A. Bidder shall take full responsibility for interpretation and use of information
contained in above listed reports for bidding and construction purposes.

00340-1
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B. Bidder may perform additional investigations as Bidder deems
appropriate.
END OF DOCUMENT
00340-2
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WBS No. R-000267-109A-4 PART A

Document 00410A

BID FORM — PART A

To: The Honorable Mayor and City Council of the City of Houston
City Hall Annex
900 Bagby Street
Houston, Texas 77002

Project: Lift Station Renewal/Replacement Project

Project No.: WBS R-000267-109A-4

Bidder:
(Print or type full name of business entity, such as corporation, LLC,
etc)

OFFER

A. Total Bid Price: Having examined the Project location and all matters referred
to in Bid Documents for the Project, we, the undersigned, offer to enter into a
Contract to perform the Work for the Total Bid Price shown on the signature
page of this Document

B. Security Deposit: Included with the Bid is a Security Deposit in the amount of
10 percent of the Total Bid Price subject to terms described in Document
00200 — Instructions to Bidders.

C. Period for Bid Acceptance: This offer is open to acceptance and is
irrevocable for 90 days from Bid Date. That period may be extended by
mutual written agreement of the City and Bidder.

D. Addenda: All Addenda have been received. Modifications to Bid Documents
have been considered and all related costs are included in the Total Bid Price.

E. Bid Supplements: The following documents are attached:

[X] Security Deposit (as defined in Document 00200 - Instructions to
Bidders)

[X] Document 00450 - Bidder's Statement of MWSBE Status

[X] Document 00452 - Contractor's Submission List - Fair Campaign
Ordinance Form A

[X] Document 00453 — Bidder’'s Statement of Residency (not required for AIP
funded project)

[X] Document 00454 - Affidavit of Non-interest

[X] Document 00455 - Affidavit of Ownership or Control

[ ] Document 00456 - Bidder's Certificate of Compliance with Buy American
Program (required for AIP funded project)

[X] Document 00457 — Conflicts of Interest Questionnaire (CIQ)

00410-A1
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Lift Station Renewal/Replacement Project BID FORM
WBS No. R-000267-109A-4 PART A

Document 00458 - Bidder's Certificate Regarding Foreign Trade
Restriction (required for AIP funded project)

Document 00459 - Contractor's Statement Regarding Previous Contracts
Subject to EEO (required for AIP funded project)

Document 00460 — (POP 1) Pay or Play Acknowledgement Form
Document 00470 — Bidder's MWSBE Participation Plan (required unless
no MWSBE participation goal is provided in Document 00800 (the
“Goal)). '

Document 00471 — Pre-bid Good Faith Efforts (required if the goal in
Bidder’s Participation Plan—-Document 00470 is lower than the Goal).

[X] Document 00472 — Bidder's Goal Deviation Request (required if the goal
in Bidder’s Participation Plan—-Document 00470 is lower than the Goal).
[ 1 Others as listed:
CONTRACT TIME

A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within
420 days after Date of Commencement of the Work, subject to adjustments of

N
()

Contract Time as provided in the Contract.

00410-A2
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BID FORM

WBS No. R-000267-109A-4 PART B
N Document 00410B
BID FORM - PART B
1.0 TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE
FOLLOWING COMPONENT PRICES AND PROCESS (PRINT OR TYPE
NUMERICAL AMOUNTS):
A. STIPULATED PRICE: $_ “NA”
(Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternates, if any)
B. BASE UNIT PRICE TABLE:
ltem | Spec . . Unit of | Estimated Unit Price Total in
No. | Ref. Base Unit Short Title Measure | Quantity (trzjnﬁ?;fgn figures
Mobilizati .
1 01502 obilization LS 1 $225,((1))00,00 $225,((1))00.00
See Footnote (1)
Diversion/Bypass Pumping $ $
2 | 01806 | ‘Al Locations as Needed) LS 1 (20,000.00Y7 | (20,000.00)®
</ Traffic Control and
Regulation, Includes $ $
3 01555 | Installation & Removal of LS 1
Concrete Traffic Barriers (30’000'00)(2) (30’000-00)(2)
See Footnote (2)
4 | 01555 | T1agmen LS 1 $ $
See Footnote (2) (8,000.000° | (8,000.00)
. $ $
5 01562 | Tree Protection Plan LS 1 (15,000.00)? | (15,000.00)?
6 01570 | Inlet Protection Barrier LF 436
7 01570 | Gravel Bag Barrier LF 3,100
8 01570 | Filter Fabric Fence LF 8,922
9 01575 | Stabilized Construction Exit SY 50
10 01740 | Site Restoration LF 14,677
K.J/;
00410B-1
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Lift Station Renewal/Replacement Project BID FORM
WBS No. R-000267-109A-4 : PART B

ltem | Spec . . Unit of | Estimated Unit Price Total in
No. Ref. Base Unit Short Title Measure | Quantity (ﬂ;'gn(;%fs")m figures

4-ft. diameter Precast EA 16

1 02082 Concrete Manhole

Extra depth, 4-foot
12 02082 | diameter precast concrete VF 149
manhole

6-ft. diameter Precast EA 30

13 02082 Concrete Manhole

Extra depth, 6-foot
14 02082 | diameter precast concrete VF 685
manhole

4-ft. diameter corrosion EA 1

15 02082 resistant manhole

Extra depth, 4-ft. diameter
16 02082 | corrosion resistant VF 6
manhole

17 02082 4-ft. diameter water tight EA ]

( Yy precast concrete manhole

6-ft. diameter corrosion
18 02082 | resistant precast concrete EA 2
manhole

Extra depth, 6-foot
diameter Corrosion

resistant precast concrete VF 187
manhole

19 02082

6-ft. diameter sealed water
tight precast concrete EA 5
manhole with external vent

pipe

20 02082

6-ft. diameter corrosion
21 02082 | resistant water tight EA 2
precast concrete manhole

6-ft. diameter precast
22 02082 | concrete manhole within, EA 1
PPCA

Extra depth, 6-ft. diameter
23 02082 | precast concrete manhole, VF 28
within PPCA

N 00410B-2 Bidder's Initials [ ]
08-01-2013
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BID FORM

08-01-2013

WBS No. R-000267-109A-4 PART B
Spec Unitof | Estimated Unit Price i
a N I:\?m P Base Unit Short Title , i (this column -fl-.OtaI n
0. Ref. Measure | Quantity controls) Igures
6-ft. diameter corrosion
24 02082 | resistant precast concrete EA 2
manhole within, PPCA
Extra depth, 6-ft. diameter
25 02082 | precast concrete manhole, VF 60
within PPCA
Manhole drops, 8-inch, all
26 02082 depths EA 3
Manhole drops, 10-inch,
27 02082 all depths EA 2
o8 02082 Manhole drops, 12-inch, EA 1
all depths
Manhole drops, 15-inch,
29 02082 all depths EA 1
Manhole drops, 18-inch,
30 02082 all depths EA 1
N Manhole drops, 12-inch,
(J 81 | 02082 | . depths, within PPCA EA 1
Manhole drops, 18-inch,
32 | 02082 | . depths, within PPCA EA 1
Preparatory work for
33 02105 | Sampling and Analysis in - LS 1
PPCA
Transportation and
34 02120 | Disposal of Contaminated Gal 10,000
Ground Water From PPCA
Transportation and
35 02120 | Disposal of soil in PPCA, CY 2,000
Class | and Class Il Soils,
N 00410B-3 Bidder's Initials [ ]
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WBS No. R-000267-109A-4

BID FORM
PART B

ltem
No.

Spec
Ref.

Base Unit Short Title

Unit of
Measure

Estimated
Quantity

Unit Price
(this column
controls)

Total in
figures

36

02220,
Div 01,
02, 16

Buckingham LS — Salvage
& Demolition of Existing
Lift Station. Salvage
Pumps, Piping, Valves,
Electrical and
Instrumentation Devices;
Demolition for all site
structures, and backfill site
to grade including existing
Wet Well and Valve Vauit
structures; Asbestos
Abatement, cut, plug, and
abandon or grout (as
applicable) existing 8”
Force Main; and Demolish
existing 4’ Wrought Iron
Fence and Gate

LS

37

02220,
Div 01,
02,16

N. Post Oak Lane LS —
Salvage & Demolition of
Existing Lift Station.
Salvage Pumps, Piping,
Valves, Electrical and
Instrumentation Devices;
Demolition of all site
structures and back fill site
to grade including existing
Wet Well and Valve Vault
structures, Asbestos
Abatement, cut, plug &
abandon existing 8” force
main. Cut & remove
above-ground segment of
8” force main from bridge
@ Buffalo Bayou.

LS

00410B-4
08-01-2013
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Lift Station Renewal/Replacement Project BID FORM
WBS No. R-000267-109A-4 PART B

Unit of | Estimated Unit Price Total in

Measure | Quantity '(“;'gnﬁ%l,lsr;m figures

Spec

Ref. Base Unit Short Title

o Item
No.

Stablewood LS — Salvage
& Demoilition of Existing
Lift Station. Salvage
Pumps, Piping, Vaives,
Electrical and
Instrumentation Devices;
Abandonment and grout fill
02220, | of existing Wet Well and
38 Div 01, | Valve Vault; Asbestos LS 1
02, 16 | Abatement, cut, plug &
abandon or grout (as
applicable) existing 6” and
8" force mains, and
demolish interior 6’ chain-
link fence and gates.
Install three steel pipe
bollards at site entrance.

Remove and dispose of
concrete surfacing (all
39 02221 | thicknesses, including SY 4,010
base & subgrade, w/ or
w/o curb, all depth)

( N Grout fill & abandon 10-
J 40 02222 | inch diameter sanitary LF 899
sewer

Grout fill & abandon 12-
41 02222 | inch diameter sanitary LF 1297
sewer

Grout fill & abandon 18-
42 02222 | inch diameter sanitary LF 90
sewer

Grout fill & abandon 4-ft
43 02222 | diameter sanitary sewer EA 6
Manhole

Trench Safety System for LF

44 | 02260 |, "1 excavation

5,140

Tunnel Shaft, (ail shafts,

all dimensions) LS 1

45 02400

18-inch diameter sanitary
46 02441 | sewer, by microtunneling LF 875
method

\__/ 00410B-5 Bidder’s Initials [ ]
08-01-2013 :
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BID FORM

WBS No. R-000267-109A-4 PART B
Spec Unit of Estimated Unit Price ;
tem | =P Base Unit Short Title , (this column Ima' n
No. Ref. Measure | Quantity controls) igures
02448 | 8-inch diameter sanitary
47 sewer, by trenchless LF 91
02441 | construction method
02441 10-inch diameter sanitary
48 ' | sewer, by trenchless LF 2,956
02448 A
construction method
02441 12-inch diameter sanitary
49 ' | sewer, by trenchless LF 7,108
02448 !
construction method
02441 15-inch diameter sanitary
50 024 48’ sewer, by trenchless LF 540
construction method
02441 15-inch diameter sanitary
51 02448 | SEWer by trenchless LF 263
method in PPCA,
02441 18-inch diameter sanitary
52 ' | sewer, by trenchless LF 2830
02448 A
construction method
18-inch diameter sanitary
02441, | sewer, by trenchless
53 02448 | construction method, LF 14
within PPCA area
Transferring Existing
Sanitary Sewer Service
Connections to new sewer
b4 02534 | includes service stubs or EA 14
reconnections including
construction of stack on
sanitary sewer
55 02534 Install sanitary sewer EA 14
cleanouts
6-inch diameter sanitary
56 02534 sewer service lines LF 585
00410B-6 Bidder’s Initials [ ]
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WBS No. R-000267-109A-4 :

BID FORM
PART B

Item
No.

Spec
Ref.

Base Unit Short Title

Unit of
Measure

Estimated
Quantity

Unit Price
(this column
controls)

Total in
figures

57

02558

CCTV -Television
inspection 10” sanitary
sewer mains for pre-work
inspection and sewer
abandonment

LF

1,678

58

02558

CCTV - Television
inspection 12" sanitary
sewer mains for pre-work
inspection and sewer
abandonment

LF

2,551

59

02558

Clean 10-inch Sanitary
Sewer

LF

899

60

02558

Clean 12-inch Sanitary
Sewer

LF

1297

61

02771

6-inch monolithic concrete
curb and gutter

LF

595

62

02772

6-inch concrete median or
directional island

SY

191

63

02922

Sodding for Lift Station
Sites

SY

499

64

02951

Pavement repairs /
replacement with “high-
early” strength concrete
with “C-Sand” subgrade
for all concrete paved
surfaces. For asphalt
paved surfaces replace
base material/ asphalt
layers to match existing.

SY

4,010

TOTAL BASE UNIT PRICES

00410B-7
08-01-2013

Bidder’s Initials [

]




Lift Station Renewal/Replacement Project BID FORM

WBS No. R-000267-109A-4 PART B
C. EXTRA UNIT PRICE TABLE:
ltem Spec , . Unitof | Estimated | Ynit Price Total in
No. Ref. Extra Unit Short Title Measure | Quantity (tzlgnﬁ%fsr)“n figures
Extra Ductile Iron Compact $
65 | 02318 | Litings In place TON 1 (1,700.002 | (1,700.00)@
Extra cement stabilized sand $
66 | 02318 | kil CcY 50 28.002 | (1,400.00)@
Extra excavations around $ $__
67 02318 | Chstructions CY 100 (30.00)® (3,000.00)®
68 02318 | Exira machine excavation CcY 50 (30 OO)(Q) ?51 500 00)(2)
Extra replacement of backfill $
69 | 02818 | | aterial CY 50 (6.00)@ (300.00)@
Extra hand excavation around $
70 | 02318 | hetructions cY 50 (17.000? | (850.00)@
Extra Class “A” Concrete $
71 02318 | installed in place for CcYy 5 @ )
structures (400.00) (2,000.00)
Extra Grade 60 reinforcing 3
72 02318 | cieel in place LB 2,000 (1.00)® (2,000.00)@
Extra Temporary asphalt $
73 02741 | concrete pavement for SY 200 @) )
detour/roadway and shoulder (85.00) (7,000.00)
TOTAL EXTRA UNIT PRICES $.19,750.00

REST OF PAGE INTENTIONALLY LEFT BLANK

00410B-8
08-01-2013
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Lift Station Renewal/Replacement Project BID FORM
WBS No. R-000267-109A-4 PART B
D. CASH ALLOWANCE TABLE:
Cash
Item Spec Cash Allowance Short Title Allowance in
No. Ref. ,
figures (1)
74 01110 | Building Permit $35,000.00
75 01110 | Lane Closure Permit $600.00
76 01110 | Street Cut Permit $15,000.00
77 01110 | Demolition Permit $5,000.00
78 01110 | Flood Plain Permit $3,500.00
79 01110 | Harris County Flood District Permit $500.00
TOTAL CASH ALLOWANCES $59,600.00

REST OF PAGE INTENTIONALLY LEFT BLANK

00410B-9
08-01-2013

Bidder’s Initials [ ]




Lift Station Renewal/Replacement Project BID FORM
WBS No. R-000267-109A-4 PART B
\‘/r- A
E. ALTERNATES TABLE:
Item Spec Alternate Short Title Unit of | Estimated (LtJhr;sitCI;Erii f-orrO ,tO‘aI{eIDr:;?e
No. Ref. Measure | Quantity controls) in figures
N/A N/A N/A N/A N/A N/A N/A
TOTAL ALTERNATES $_N/A

00410B-10

08-01-2013

REST OF PAGE INTENTIONALLY LEFT BLANK

Bidder’s Initials [ ]




Lift Station Renewal/Replacement Project BID FORM
WBS No. R-000267-109A-4 PART B

F. TOTAL BID PRICE: $

(Add Totals for items A, B, C., D., and E. above)

2.0 SIGNATURES: By signing this Document, | agree that | have received and
reviewed all Addenda and considered all costs associated with the Addenda in
calculating the Total Bid Price.

Bidder:
(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*)
*k By.
Signature Date
Name:
(Print or type name) Title
Address:
(Mailing)

(Street, if different)

Telephone and Fax Number:

(Print or type numbers)

* If Bid is a joint venture, add additional Bid Form signature sheets for each
member of the joint venture.

** Bidder certifies that the only person or parties interested in this offer as principals
are those named above. Bidder has not directly or indirectly entered into any
agreement, participated in any collusion, or otherwise taken any action in
restraint of free competitive bidding.

Note: This document constitutes a government record, as defined by § 37.01 of the
Texas Penal Code. Submission of a false government record is punishable as
provided in § 37.10 of the Texas Penal Code.

Footnotes for Tables B through E:

(1) Fixed Unit Price determined prior to Bid. Cannot be adjusted by the Bidder.

(2) Minimum Bid Price determined prior to Bid. Can be increased by the Bidder by crossing out the Minimum and
noting revised price on the line above.

(8) Maximum Bid Price determined prior to Bid. Can be decreased but not increased by Bidder by crossing out the
Maximum and noting revised price on the line above. A Bid that increases the Maximum Bid Price may be found
non-conforming and non-responsive.

(4) Fixed Range Bid Price determined prior to Bid. Unit Price can be adjusted by Bidder to any amount within the
range defined by crossing out prices noted and noting revised price on the line above.

00410B-11 Bidder’s Initials [ ]
08-01-2013
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 BIDDER’S BOND

Document 00430

BIDDER'S BOND

THAT WE, , as Principal,
(Bidder)
(“Bidder”), and the other subscriber hereto, , as Surety, do hereby
acknowledge ourselves to be held and firmly bound to the City of Houston, a municipal corporation, in the sum
of Dollars ( ) (an amount

equal to 10 percent of the Total Bid Price, including Cash Allowances and Alternates, if any, for the payment of
which sum, well and truly to be made to the City of Houston and its successors, the Bidder and Surety do bind
themselves, their heirs, executors, administrators, successors, and assigns, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Bidder has submitted on or about this day a proposal offering to perform the following:

(Project Name, Location and Number)
in accordance with the Drawings, Specifications, and terms and conditions related thereto to which reference is
hereby made.

NOW, THEREFORE, if the Bidder's offer as stated in the Document 00410 — Bid Form is accepted by the
City, and the Bidder executes and returns to the City Document 00520 — Agreement, required by the City, on
the forms prepared by the City, for the Work and also executes and returns the same number of the
Performance, Payment and Maintenance Bonds (such bonds to be executed by a Corporate Surety authorized
by the State Board of Insurance to conduct insurance business in the State of Texas, and having an
underwriting limitation in at least the amount of the bond) and other submittals as required by Document 00495
- Post-Bid Procedures, in connection with the Work, within the Contract Time, then this obligation shall become
null and void; otherwise it is to remain in full force and effect. '

If Bidder is unable to or fails to perform the obligations undertaken herein, the undersigned Bidder and
Surety shall be liable to the City for the full amount of this obligation which is hereby acknowledged as the
amount of damages which will be suffered by the City on account of the failure of such Bidder to perform such
obligations, the actual amount of such damages being difficult to ascertain.

Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually
received or, if earlier, on the third day following deposit in a United States Postal Service post office or
receptacle, with proper postage affixed (certified mail, return receipt requested), addressed to the respective
other Party at the address prescribed in the Contract documents, or at such other address as the receiving
Party may hereafter prescribe by written notice to the sending Party.

IN WITNESS THEREOF, the Bidder and Surety have signed and sealed this instrument on the respective
dates written below their signatures and have attached current Power of Attorney.

ATTEST, SEAL: (if a corporation)

WITNESS: (if not a corporation) (Name of Bidder)
By: By:
Name: Name:
Title: Title:
Date:

ATTEST/SURETY WITNESS:  (SEAL)

(Fult Name of Surety)

(Address of Surety for Notice)

(Telephone Number of Surety)

By: By:
Name: Name:
Title: Title:
Date: Date:

END OF DOCUMENT

00430-1
02-01-2004



CITY OF HOUSTON BIDDER’S STATEMENT
STANDARD DOCUMENT OF M/W/SBE/PDBE/DBE STATUS

Document 00450
BIDDER'S STATEMENT OF MWBE/PDBE/DBE/SBE STATUS

This certifies that the status of the Bidder, ,in
’ (Bidder's Name)
regard to the City of Houston Code of Ordinances, Chapter 15, Article V, relating to
City-wide percentage goals for contracting with Minority and Women-owned Business
Enterprises (MWBE) and Disadvantaged Business Enterprises (DBE), Chapter 15,
Article VI, relating to City-wide percentage goals for contracting with Persons with
Disabilities Business Enterprises (PDBE) and Chapter 15, Article IX, relating to City-
wide percentage goals for contracting with a Small Business Enterprise (SBE) is as
follows: :

1. Bidder (individual, partnership, corporation) is [ ] is not [_] a Minority
Business Enterprise as certified by the Office of Business Opportunity.

2. Bidder (individual, partnership, corporation) is [__] is not [_] a Women-owned
Business Enterprise as certified by the Office of Business Opportunity

3. Bidder (individual, partnership, corporation) does [__] does not [_] declare
itself to be a Persons with Disabilities Business Enterprise as defined above.

4, Bidder (individual, partnership, corporation) does [__] does not [_] declare
.itself to be a Disadvantaged Business Enterprise as defined above.

5. Bidder (individual, partnership, corporation) does [__] does not [__] declare
itself to be a Small Business Enterprise as defined above.

Signature:

Title:

Date:

END OF DOCUMENT

00450-1
07/01/2013



CITY OF HOUSTON CONTRACTOR SUBMISSION LIST
STANDARD DOCUMENT FAIR CAMPAIGN ORDINANCE

Document 00452
Form A
CONTRACTOR SUBMISSION LIST
CITY OF HOUSTON FAIR CAMPAIGN ORDINANCE

The City of Houston Fair Campaign Ordinance makes it untawful for a Contractor to
offer any contribution to a candidate for City elective office (including elected officers-
elect) during a certain period of time prior to and following the award of the Contract by
the City Council. The term “Contractor” includes proprietors of proprietorships, partners
or joint venturers having an equity interest of 10 percent or more for the partnership or
joint venture, and officers, directors and holders of 10 percent or more of the
outstanding shares of corporations. Submission of a statement disclosing the names
and business addresses of each of those persons is required with each Bid/Proposal for
a City Contract. See Chapter 18 of the City of Houston Code of Ordinances for further
information.

This list is submitted under the provisions of Section 18-36(b) of the City of Houston
Code of Ordinances in connection with the attached Bid/Proposal of:

Firm or Company Name:
Firm or Company Address:

The firm/company is organized as indicated below. Check one as applicable and attach
additional pages if needed to supply the required names and addresses.

[] SOLEPROPRIETOR

Name

Proprietor Address

[ ] APARTNERSHIP

LIST EACH PARTNER HAVING EQUITY INTEREST OF 10% OR MORE OF
PARTNERSHIP (IF NONE STATE “NONE”")

Name

Partner Address

Name

Partner Address
[1] A CORPORATION
LIST ALL DIRECTORS OF THE CORPORATION (IF NONE STATE “NONE”)

Name

Director Address

00452-1
04-30-2004



CITY OF HOUSTON CONTRACTOR SUBMISSION LIST

STANDARD DOCUMENT FAIR CAMPAIGN ORDINANCE
Name
Director Address
Name
Director ‘ Address

LIST ALL OFFICERS OF THE CORPORATION (IF NONE STATE “NONE”")

Name

Officer Address
Name

Officer Address
Name

Officer Address

LIST ALL INDIVIDUALS OWNING 10% OR MORE OF OUTSTANDING
SHARES OF STOCK OF THE CORPORATION (IF NONE STATE “NONE")

Name

Owner Address
Name

Owner Address
Name

Owner Address

| certify that | am duly authorized to submit this list on behalf of the firm, that | am
associated with the firm in the capacity noted below, and that | have knowledge of the
accuracy of the information provided herein.

Signature

Printed Name

Title

Note: This list constitutes a government record as defined by § 37.01 of the Texas Penal Code.

END OF DOCUMENT

00452-2
04-30-2004
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CITY OF HOUSTON
STANDARD DOCUMENT BIDDER'S STATEMENT OF RESIDENCY

Document 00453

BIDDER'S STATEMENT OF RESIDENCY

The City may not award a contract for general construction, services, or purchases to a
Nonresident Bidder unless Nonresident's Bid is lower than the lowest Bid submitted by a
responsible Texas Resident Bidder by the same amount that a Texas Resident bidder would be
required to underbid the Nonresident Bidder to obtain a comparable contract in the state in
which Nonresident's principle place of business is located.

1. This certifies that the Bidder, , is a State of Texas
Resident Bidder as defined in TEX. GOVT. CODE ANN. § 2252.001(4) (Vemon 1994).

Signature Title

"Texas Resident Bidder" means a bidder whose principal place of business is in this State,
and includes a Contractor whose ultimate parent company or majority owner has its principal
place of business in this State. When bidder cannot sign 1, above, proceed to 2.

2. a. is a resident of andis a
Nonresident Bidder as defined in TEX. GOVT. CODE ANN. § 2252.001(3) (Vernon 1994).

Signature Title

"Nonresident Bidder" means a bidder whose principal place of business is not in this State,
but excludes a contractor whose ultimate parent company or majority owner has its principal
place of business in this State.

b. The State of have a state statute giving
Bidder's resident state Does or Does Not
preference to resident bidders.

Signature Title

If the answer to 2.b is that your state does have a statute giving preference to resident
bidders, then you must provide a copy and proceed to 3.

3. A copy of the State of statute is attached.
Signature Title
Date
END OF DOCUMENT
004531

02-01-2004



TN

CITY OF HOUSTON
STANDARD DOCUMENT AFFIDAVIT OF NON-INTEREST

Document 00454

AFFIDAVIT OF NON—INTEREST

BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, on

this day personally appeared , who
Affiant

being by me duly sworn on his oath stated that he is : . , of
Title

Name of Firm

the firm named and referred to and in the foregoing; and that he knows of no officer,
agent, or employee of the City of Houston being in any manner interested either directly

or indirectly in such Contract.

Affiant's Signature

SWORN AND SUBSCRIBED before me on

Date

Notary Public in and for the State of TEXAS

Print or type name

My Commission Expires:

Expiration Date

END OF DOCUMENT

00454-1
02-01-2004
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COUNTY OF

Lift Station Renewal/Replacement Project AFFIDAVIT OF
WBS No. R-000267-109A-4 | OWNERSHIP OR CONTROL

Document 00455

AFFIDAVIT OF OWNERSHIP OR CONTROL

ORIG. DEPT.: DEPARTMENT OF PuBLIC WORKS AND ENGINEERING FILE/l.D. NO.:R-000267-109A-4

INSTRUCTION: ENTITIES USING AN ASSUMED NAME SHOULD DISCLOSE SUCH FACT TO AVOID REJECTION OF THE
AFFIDAVIT. THE FOLLOWING FORMAT IS RECOMMENDED: CORPORATE/LEGAL NAME DBA ASSUMED NAME,

STATE OF §
‘ § AFFIDAVIT OF OWNERSHIP OR CONTROL
§

BEFORE ME, the undersigned authority, on this day personally appeared
[FuLL NAME] (hereafter “Affiant”),

[STATE TITLE/CAPACITY WITH CONTRACTING ENTITY] of

[CONTRACTING ENTITY’S

CORPORATE/LEGAL NAME] ("Contracting Entity”), who being by me duly sworn on oath stated as follows:

1. Affiant is authorized to give this affidavit and has personal knowledge of the facts and matters herein
stated.

2. Contracting Entity seeks to do business with the City in connection with
[DESCRIBE PROJECT OR

MATTER] which is expected to be in an amount that exceeds $50,000.

3. The following information is submitted in connection with the proposal, submission or bid of Contracting
Entity in connection with the above described project or matter.

4, Contractihg Entity is organized as a business entity as noted below (check box as applicable).
FOR PROFIT ENTITY: NON-PROFIT ENTITY:

[1 SOLE PROPRIETORSHIP [ ] NON-PROFIT CORPORATION
[1CORPORATION [ JUNINCORPORATED ASSOCIATION
[ ] PARTNERSHIP

[1LIMITED PARTNERSHIP

[1JOINT VENTURE

[1LIMITED LIABILITY COMPANY

[ ] OTHER (Specify type in space below)

00455-2
09-04-2007



—”

Lift Station Renewal/Replacement Project AFFIDAVIT OF
WBS No. R-000267-109A-4 OWNERSHIP OR CONTROL

5. The information shown below is true and correct for the Contracting Entity and all owners of 5% or more of
the Contracting Entity and, where the Contracting Entity is a non-profit entity, the required information has been shown
for each officer, i.e., president, vice-president, secretary, treasurer, etc. [NOTE: IN ALL CASES, USE FULL NAMES, LOCAL
BUSINESS AND RESIDENCE ADDRESSES AND TELEPHONE NUMBERS. DO NOT USE POST OFFICE BOXES FOR ANY ADDRESS.
INCLUSION OF E-MAIL ADDRESSES IS OPTIONAL, BUT RECOMMENDED. ATTACH ADDITIONAL SHEETS AS NEEDED.]

Contracting Entity

Name:

Business Address [No./STREET]
[CITY/STATE/ZIP CODE]
Telephone Number ( )

Email Address [OPTIONAL]

Residence Address [NO./STREET]
[CITY/STATE/ZIP CODE]
Telephone Number ( )

Email Address [OPTIONAL]

5% Owner(s) or More (IF NONE, STATE “NONE.”)

Name:

Business Address [NO./STREET]

[CITY/STATE/ZIP CODE]

Telephone Number ( )

Email Address [OPTIONAL]

Residence Address [NO./STREET]
[CITY/STATE/ZIP CODE]

Telephone Number ( )

Email Address [OPTIONAL]

00455-3
09-04-2007



Lift Station Renewal/Replacement Project AFFIDAVIT OF
WBS No. R-000267-109A-4 OWNERSHIP OR CONTROL

6. Optional Information

Contracting Entity and/or [NAME OF OWNER OR NON-
PROFIT OFFICER] is actively protesting, challenging or appealing the accuracy and/or amount of taxes levied against
[CONTRACTING ENTITY, OWNER OR NON-PROFIT OFFICER] as follows:

Name of Debtor:

Tax Account Nos.

Case or File Nos.

Attorney/Agent Name
Attorney/Agent Phone No. ( )

Tax Years

Status of Appeal [DESCRIBE]

. Affiant certifies that he or she is duly authorized to submit the above information on behalf of the Contracting
Entity, that Affiant is associated with the Contracting Entity in the capacity noted above and has personal knowledge of
the accuracy of the information provided herein, and that the information provided herein is true and correct o the best
of Affiant’s knowledge and belief.

Affiant

SWORN TO AND SUBSCRIBED before me this day of , 20

(Seal)

Notary Public
NOTE: ,
This affidavit constitutes a government record as defined by Section 37.01 of the Texas Penal Code. Submission of
a false government record is punishable as provided in Section 37.10 of the Texas Penal Code. Attach additional
pages if needed to supply the required names and addresses.

00455-4
09-04-2007
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CITY OF HOUSTON CONFLICT OF
STANDARD DOCUMENT INTEREST QUESTIONNAIRE

‘Document 00457

Conflict of Interest Questionnaire

EHRIREFIRFFARFERREIFFRAAF LI AR A Ao d v hd sk %% LR S T HEFEREFFREAEEEFILKREAX LRIV RAFARAE R R AKY

Print out latest version of CIQ form from website listed below:

Lttt S e R R R R R S R R R e R S I T T R R T T L R T T R T L R L R R )

Local Government Code Chapter 176 requires Bidders with the City of Houston
(“City”) to file a Conflict of Interest Questionnaire with the City Secretary of the City
of Houston.

The Conflict of Interest Questionnaire is available for downloading on the Texas
Ethics Commission’s website at: http://www.ethics.state.tx.us/forms/CIQ.pdf. The
completed Conflict of Interest Questionnaire will be posted on the City Secretary’s
website. Also you will find a list of the City Local Government Officers on the City
Secretary’s website.

For your convenience the CIQ form is attached as part of this document. Although
the City has provided this document for the Bidders convenience, it is the Bidders
responsibility to submit the latest version of the CIQ form as promulgated by the
Texas Ethics Commission.

The Failure of any Bidder to comply with this law is a Class C misdemeanor.

END OF DOCUMENT

00457
02-28-2006



CONTRACTOR'S STATEMENT

CITY OF HOUSTON - REGARDING PREVIOUS
STANDARD DOCUMENT CONTRACTS SUBJECT TO EEO

Document 00459

CONTRACTOR'S STATEMENT REGARDING PREVIOUS CONTRACTS
SUBJECT TO EQUAL EMPLOYMENT OPPORTUNITY

Section 60-1.7(b) of the Regulations of the Secretary of Labor requires each bidder or prospective prime
contractor and proposed subcontractor, where appropriate, to state in the bid or at the outset of
negotiations for the contract whether it has participated in any previous contract or subcontract subject to
the equal opportunity clause; and if so, whether it has filed with the Joint Reporting Committee, the
Director, an agency, or the former President's Committee on Equal Employment Opportunity all reports
due under the applicable filing requirements. In any case in which a bidder or prospective prime
contractor or proposed subcontractor which participated in a previous contract subject to Executive Order
10925, 11114. or 11246 has not filed a report due under the applicable filing documents, no contract or
subcontract shall be awarded unless such contractor submits a report covering the delinquent period or
such other period specified by the FAA or the Director, OFCCP.

Contractor has __ has not ___ participated in a previous contract subject to the equal opportunity clause
prescribed by Executive Order 10925, or Executive Order 11114, or Executive Order 11246.

Contractor has __has not ___ submitted all compliance reports in connection with any such contract due
under the applicable filing requirements; and that representations indicating submission of required
compliance reports signed by proposed subcontractors will be obtained prior to award of subcontracts.

If Contractor has participated in a previous contract subject to the equal opportunity clause and has not
submitted compliance reports due under applicable filing requirements, Contractor (Proposer) shall submit
a compliance report on Standard Form 100, "Employee Information Report EEO-1" prior to the award of
the Contract.

Standard Form 100 is normally furnished to contractors annually, based on a mailing list currently
maintained by the Joint Reporting Committee. In the event Contractor has not received the form,
Contractor may obtain it by writing to the following address:

Joint Reporting Committee
1800 G Street
Washington, DC 20506

(Printed or typed Name of Signatory)

Signature Date

Title

Contractor's Firm Name

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

END OF DOCUMENT

00459-1
02-01-2004



9

CITY OF HOUSTON PAY OR PLAY PROGRAM
STANDARD DOCUMENT ACKNOWLEDGEMENT FORM

Document 00460
(POP -1)
City of Houston
Pay or Play Program
Acknowledgement Form

It has been determined that the project currently open for bidding meets the criteria of the City of
Houston Pay or Play program. This form acknowledges your awareness of the Pay or Play program
which is authorized by Ordinance 2007-534. Your signature below affirms that you will comply with
the requirements of the program if you are the successful bidder/proposer, and ensure the same on
behalf of subcontracts subject to the Pay or Play Program.

| declare under penalty of perjury under the laws of the State of Texas that if awarded this contract
which meets the criteria for the City of Houston’s Pay or Play Program, | will comply with all
requirements of the Pay or Play Program in accordance with Executive Order 1-7.

*Fill out all information below and submit this form with your bid/proposal packet.

Solicitation Number

Signature Date
Print Name » City Vendor ID
Company Name Phone Number

Email Address

Note: For more information contact your POP Liaison or the POP Contract Administrator. All
contact information can be found on www.houstontx.gov ->Departments—Office of Business

“ Opportunity—>Pay or Play.

00460
07-03-2012



Lift Station Renewal/Replacement Project
WBS NO. R-000267-109A-4

BIDDER’S MWSBE
PARTICIPATION PLAN

ST

\
J

Document 00470

BIDDER’S MWSBE PARTICIPATION PLAN

The Bidder or Proposer shall submit this completed form with the bid, to demonstrate the
Bidder/Proposer’s plan to meet the contract-specific MWSBE goal (“contract goal”). If the Bidder or
Proposer cannot meet the contract goal, the Bidder/Proposer has the burden to demonstrate “Good Faith
Efforts”, which shall include correctly and accurately preparing and submitting this form, a Record of
Good Faith Efforts (Document 00471), and a Request for Deviation from the Goal (Document 00472), the
documentation evidencing their “Good Faith Efforts”, as required by the City of Houston’s Good Faith
Efforts Policy (Document 00808). The City will review the Participation Plan and Good Faith Efforts at the
time of bid opening. Visit http://www.houstontx.gov/obo for more information.

MBEGoal %
13%

WBEGoal %
7%

Bidder’s SBE

Participation
Plan Percentage

MBE WBE Total

'NAICS © Descrlptlon ‘of Work (Plan Sheet #, Unit Price | % of Total | Cert.Type | _ Certified Firm Name
Code #, Scope of Work# as appllcable) - Bid Price for Goal Firm Address e
(6,dvig"it)’: o R : (2 decnmal MBE WBE, - Contact Name , :
i m e : places) SBE) . Phone No. and E-Mail (|f avallable) '
)
Signature for Company: Date:
Print Name: Phone:
Bidder:

L) (Print or type full name of business entity, such as corporation, LLC, etc)
“—1 understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

00470-1
08-01-2013



Lift Station Renewal/Replacement Project
WBS NO. R-000267-109A-4

BIDDER’S MWSBE
PARTICIPATION PLAN

DOCUMENT 00470
/ ) CONTINUATION PAGE
NAICs Descrlptmn of Work (Plan Sheet #, Unit Prlce [ ' '%(ti;f Total | Cert.Type |  Certified Firm Name
Code .  L # Scope of Work# as appllcable) Bid Price - for Goal Flrm Address
(6 dlglt) ' : (nyde'cimal , MBE WBE', § Contact Name
o E . places) _SBE) | Phone No. and E-Mail (if available)
T
)
Signature for Company: Date:
Print Name: Phone:
Bidder:

e

/

(Print or type full name of business entity, such as corporation, LLC, etc)
“\understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

00470-2

08-01-2013
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Lift Station Renewal/Replacement Project PRE-BID

WBS No. R-000267-109A-4 _ GOOD FAITH EFFORTS
Document 00471
PRE-BID GOOD FAITH EFFORTS
Bidder or Proposer Name: : Project Name

A Bidder or Proposer that may be unable to complete or follow a Participation Plan (Document CCD-
00470) to meet the Contract Goal in the Supplemental Conditions (Document 00800), must submit this
completed form as well as a Goal Deviation Request Form (Document 00472), and any other
documentation of “Good Faith Efforts” with the bid (see Document 00808). The Bidder or Prime
Contractor has the burden to demonstrate “Good Faith Efforts” to meet the MWSBE goal, which
includes correctly and accurately preparing and submitting this form and other efforts described in the
City’'s Good Faith Efforts Policy (Document 00808). The Office of Business Opportunity will review
Good Faith Efforts and Participation Plan after selection of an apparent low bidder.

UNLESS THE BIDDER'S/PROPOSER’S PARTICIPATION PLAN MEETS THE CONTRACT GOAL, FAILURE TO
SUBMIT THIS FORM MAY RESULT IN THE BID BEING FOUND NON-RESPONSIVE.

'NAICS | Plan | MWSBE |  Certified Firm Name | Certified | Method | Prime | Certified | Results of Contact
Code | Item | Type | Address, Phone No.and |- - Firm _of Contact | Firm | (why suitable or
| Ne. f . for f E-Mail = | Contact | Contact | Date - | Response | not suitable for
| Goal ' Person | ... Jooooooo ) work)
Phone €
E-mail €
Fax €
Phone €
E-mail €
Fax €
Phone €
E-mail €
Fax €
Phone €
E-mail €
Fax €
Authorized Signature: Date: . Phone:
Print Name: : Email Address:
00471-1

07-01-2013
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Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4

PRE-BID

GOOD FAITH EFFORTS

CONTINUATION PAGE

NAICS |
"que

| No..

Plan
Item

MWSBE
Type
for
- Goal

Certified Firm Name

o E-Mail

‘ | Certified | Method -
~Address, Phone No.and | . Firm Coof
| Contact | Contact.
: ,ﬁ,'fPer'son' e S

of -

Contact |

Date

“Certified.
Firm
‘Response

Results of Contact

| (why suitable or

not suitable for
work)

Phone €
E-mail €
Fax €

Phone €
E-mail €

Fax €

Phone €
E-mail €

Fax €

Phone €
E-mail €

Fax €

Phone €
E-mail €

Fax €

Phone €
E-mail €

Fax €

Phone €
E-mail €

Fax €

Authorized Signature:

Print Name:

Date:

Email Address:
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Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4

BIDDER’S MWSBE GOAL
DEVIATION REQUEST

Y : Document 00472

BIDDER'S MWSBE GOAL DEVIATION REQUEST

Bidder or Proposer Name:

Project Name & Bid/Contract #:

Department Approved MBE WBE SBE Total
MWSBE Goals % % % %

Bidder’s Proposed MBE WBE SBE Total
MWSBE Goals % % % %

Justification: Please provide the reason the Bidder is unable to meet the Contract Goal in Form 00800.

() Good Faith Efforts: Please list any efforts not listed in the Bidder’s Good Faith Effort Report (Form 00471).

Date:

Email:

Phone Number:

Bidder:

By:

Title:

FOR OFFICIAL USE ONLY: Approved L]

OBO Representative

Not Approved O

Date:

Title:

00472-1
07-01-2013



Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4 POST-BID PROCEDURES
N Document 00495
POST-BID PROCEDURES
1.0 DOCUMENT ADDRESSES
A. Notice of Intent to Award
B. Monitoring Authority/Contracting Department
C. Requirements of Bidder
D. Failure of Bidder to comply with requirements
E. Notice to Proceed
2.0 NOTICE OF INTENT TO AWARD
A. The City will provide written Notice of Intent to Award to Low Bidder.
3.0 DEFINITIONS
B A The “Monitoring Authority” or “OBO” for this Project is:
Director, Office of Business Opportunity Division
City of Houston
611 Walker Street, 7th Floor
Houston, Texas 77002
B. The “Contracting Department” for this Project is: _
. Director, Department of DEPARTMENT OF PUBLIC WORKS AND ENGINEERING
City of Houston
611 Walker Street
Houston, Texas 77002
ATTN: Akhter Hussain, P.E.,
4.0 REQUIREMENTS OF BIDDER

A. Within10 days of receipt of Notice of Intent to Award, Low Bidder shall execute and
deliver to Akhter Hussain, P.E., Project Manager and Monitoring Authority, for the City's
approval, documents indicated by an "X" below:

[ ] Document 00570 — Revised MWSBE Participation Plan (Do not submit if
OBO
Director approved Bidder's Plan — Document 00470)

00495-1
08-01-2013
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Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4

POST-BID PROCEDURES

1.

[X]

Executed Subcontract(s), Letter(s) of Intent, or documentation of good faith
efforts to meet the MWSBE goals

Within 10 days of receipt of Notice of Intent to Award, Low Bidder shall execute and
deliver to Akhter Hussain, P.E., Project Manager for the City's approval, documents
indicated by an "X" below:

[ ]
[ X]
[ X]
[ X]
[ X]
[X]

[ X]
[X]

Document 00500 - Form of Business

Document 00501 - Resolution of Contractor

Document 00520 - Agreement

Document 00600 - List of Proposed Subcontractors and Suppliers

Document 00601 - Drug Policy Compliance Agreement

Document 00602 - Contractor's Drug-free Workplace Policy (Contractor creates
this document.)

Document 00604 - History of OSHA Actions and List of On-the-job Injuries
Document 00605 - List of Safety Impact Positions (Contractor completes this list.
Do not submit if submitting Document 00606.)

Document 00606 - Contractor's Certification of No Safety Impact Positions (Do
not submit if submitting Document 00605.)

Document 00607 - Certification Regarding Debarment, Suspension, and Other
Responsibility Matters

Document 00608 - Contractor's Certification Regarding Non-segregated
Facilities for Project Funded by AIP Grant

Document 00610 - Performance Bond

Document 00611 - Statutory Payment Bond

Document 00612 - One-year Maintenance Bond

Document 00613 - One-year Surface Correction Bond

Document 00620 - Affidavit of Insurance (with Certificate of Insurance attached)
Document 00622 - Name and Qualifications of Proposed Superintendent
(Contractor creates this document.)

Document 00623 - Contractor's Act of Assurance (SRF Form ED-103)
Document 00624 - Affidavit of Compliance with S/WMBE Program

Document 00625 - SRF Participation Summary

Document 00626 - SRF Affirmative Steps Solicitation Report

Document 00627 - SRF Prime Contractor Affirmative Steps Certification and
Goals

Document 00629 - Affidavit for FAA Form 7460-1

Document 00630 - Certification of Compliance with Pay or Play Program
Document 00631 - City of Houston Pay or Play Program — List of Subcontractors
Document 00809 — CDBG Requirements for Federally Funded Projects

Within 10 days of receipt of Notice of Intent to Award, Low Bidder shall execute the
following forms and deliver them directly to the Monitoring Authority.

Original forms contained in Document 00805 — Equal Employment Opportunity
Program Requirements:

[X]

Pages 00805-3 to 00805-5, Certification by Bidder Regarding Equal

00495-2
08-01-2013
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 POST-BID PROCEDURES

D.

Employment Opportunity

[X] Page 00805-6, Total Work Force Composition of the Company, or copy of

. latest EEO-1 form (required only if Contractor has a work force of 50 or more

people and the Original Contract Price is $50,000 or more)

[X] Page 00805-7, Equal Employment Opportunity Compliance Program

[X] Page 00805-26, Cetrtification by Proposed Subcontractor Regarding Equal
Employment Opportunity

[X] Page 00805-29, Cettification by Proposed Material Supplier, Lessor, and
Professional Service Providers Regarding Equal Employment Opportunity

2.  Original completed form Document 00633 - Certification by Proposed Material Suppliers,
Lessors, and Professional Service Providers Regarding Equal Employment Opportunity,
for each proposed material supplier and equipment supplier.

3.  Original forms contained in Document 00820 — Wage Scale for Engineering Construction.
[ X] Certificate from Contractor Appointing Officer
or Employee to Supervise Payment of Employees
[ ] Certificate from SubContractor Appointing Officer
or Employee to Supervise Payment of Employees
[ ] Document 00812, Exhibit “A” — Certificate from Contractor Appointing
Officer or Employee to Supervise Payment of Employees

Designations of Subcontractors and Suppliers, who have been selected by Bidder in Document
00600 - List of Proposed Subcontractors and Suppliers, and accepted by the City, may be
changed only with prior notice and acceptance by Project Manager as provided in Conditions of
the Contract. For each Product Supplier subsequently added or substituted, provide an original
completed form, Document 00633 - Certification by Proposed Material Suppliers, Lessors, and
Professional Service Providers Regarding Equal Employment Opportunity, directly to the
Monitoring Authority.

On Bidder's written request, Akhter Hussain, P.E., Project Manager may grant an extension of
time, not to exceed 5 days, to furnish documents specified in Paragraphs 4.0.A and 4.0.B. If
Bidder is required to resubmit documents specified in Paragraph 4.0.A or 4.0.B, Bidder shall do
so within time limits provided in the request for resubmission.

Designations of Subcontractors and Suppliers, who have been selected by Bidder in its
Participation Plan, and accepted by the City, may be changed only with prior notice and
acceptance by the Monitoring Authority as provided in Document 00808 — Bidder/Contractor
Requirements for the City of Houston Minority, Women, and Small Business Enterprise

(MWSBE), and Persons with Disabilities Business Enterprise (PDBE).

FAILURE OF BIDDER TO COMPLY WITH REQUIREMENTS

Should Bidder, on receipt of Notice of Intent to Award, fail to comply with requirements of this
Document 00495 within stated time, the City may declare award in default and require forfeiture
of the Security Deposit.

00495-3
08-01-2013



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 - POST-BID PROCEDURES

_After the City's written notice of default to Low Bidder, the City may award the Contract to

Bidder whose offer is the next lowest bid, and Security Deposit of Bidder in default shall be
forfeited to the City in accordance with provisions of Document 00200 - Instructions to Bidders.

NOTICE TO PROCEED
Upon the City's execution of the Agreement and delivery to Contractor, City Engineer will give

Document 00551 - Notice to Proceed to Contractor, which establishes Date of Commencement
of the Work.

END OF DOCUMENT

00495-4
08-01-2013



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 FORM OF BUSINESS

Document 00500
FORM OF BUSINESS

Please mark the box describing your firm's form of business, fill in the requested information,
and include the relevant attachments.

[

[

[

]

]

|

Corporation

Corporate Name:
State of Incorporation:
Mailing Address: .
Type of Corporation:

Certificate of Assumed Name, if operating under a name different than that on the
corporate charter (the Certificate must have been issued within the past 10 years to be
valid) ' '

*Certificate of Good Standing
*Certificate of Existence (if non-Texas corporation, Certificate of Authority)
Partnership/Joint Venture

Partnership/Joint Venture Name:

Mailing Address: .
Type of Partnership/Joint Venture:

Copy of the Partnership or Joint Venture Agreement, or

Affidavit with the name of the partnership or joint venture, the names of the individual
partners or participants in the joint venture, and a statement that the partnership or joint
venture is in existence

Certificate of Assumed Name, (the Certificate must have been issued within the past 10
years to be valid)

If firm is a limited partnership, the Certificate of Limited Partnership

If any partner or joint venturer is a corporation, the above information relating to
corporation must be included as to each sum partner or joint venturer.

Sole Proprietorship

Name: '
Mailing Address:

Certificate of Assumed Name, if operating under a name different than that of the sole
proprietor (the Certificate must have been issued within the past 10 years to be valid)

* Must be furnished upon request of the Director and must be less than 90 days old.

END OF DOCUMENT

00500-1
02-01-2004
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 FORM OF BUSINESS

Document 00501

RESOLUTION OF CONTRACTOR

(“Contractor”),

(Name of Contractor, e.g., “Biz. Inc.”, “Biz LLP”)

is a '

(Type of Organization, e.g.: Corporation, Limited Partnership, Limited Liability Partnership, Limited Liability Company, etc.)
which is bound by acts of ,

(Name and Form of Governing Entity, e.g., “Biz Inc. Board of Directors”, “Bill Smith, GP”, etc.)
(“Governing Entity”).
Onthe ____ dayof , 20__, the Governing Entity resolved, in accordance with
all documents, rules, and laws applicable to the Contractor, that

, is authorized to act as the

(Contractor's Representative)

Contractor's Representative in all business transactions (initial one) ____ conducted in the
State of Texas OR ____related to this Contract; and
" The Governing Entity warrants that the above resolution (a) was entered into without
dissent or reservation by the Governing Entity, (b) has not been rescinded or amended, and
(c) is now in full force and effect; and
In authentication of the adoption of this resolution, | subscribe my name on this
day of , 20

(Authorized Signature for Governing Entity) (Print or Type Name and Title of Authorized Signatory)

SWORN AND SUBSCRIBED before me on

Date

Notary Public in and for the State of Texas

My Commission Expires:

Expiration Date Print or Type Name of Notary Public

00501-1
02-01-2010



Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4 AGREEMENT
Document 00520
AGREEMENT
Project: Lift Station Renewal/Replacement Project Consolidation of Buckingham, N. Post Qak

Lane, and Stablewood Lift Stations

Project Location: Lift Station Renewal/Replacement Project Consolidation of Buckingham, N. Post
Oak lane, and Stablewood Lift Stations(Key Map No. 491C, 491H, 491G, 491M,
491L)

Project No: WBS No. R-000267-109A-4

The City: THE CITY OF HOUSTON, 900 Bagby Street, Houston, Texas 77002 (the “City”)
and

Contractor:
(Address for Written Notice)

Fax Number: Phpne Number:

City Engineer, with respect to Sections 4.3 thru 4.5 of the General Conditions, is:
J. Timothy Lincoln, P.E. (or his successor)
P. O. Box 1562, Houston, Texas 77251-1562 (Address for Written Notice)

City Engineer, with respect to all other terms of the General Conditions, is:

Joseph T. Myers, P.E. _ (or his successor)
Fax Number: (832) 395-2410

THE CITY AND CONTRACTOR AGREE AS FOLLOWS:
ARTICLE 1
THE WORK OF THE CONTRACT
1.1 Contractor shall perform the Work in accordance with the Contract.
ARTICLE 2
CONTRACT TIME

2.1 Contractor shall achieve Date of Substantial Completion within 342 days after Date of
Commencement of the Work, subject to adjustments of Contract Time as provided in the Contract.

2.2  The Parties recognize that time is of the essence for this Agreement and that the City will suffer
financial loss if the Work is not completed within the Contract Time. Parties also recognize delays, expense,
and difficulties involved in proving in a legal or arbitration proceeding actual loss suffered by the City if the

00520-1
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 AGREEMENT

Work is not completed on time. Accordingly, instead of requiring any such proof, the Parties agree that as
liquidated damages for delay (but not as a penalty), Contractor shall pay the City the amount stipulated in
Document 00800 — Supplementary Conditions, for each day beyond Contract Time.

ARTICLE 3
CONTRACT PRICE

3.1 Subject to terms of the Contract, the City will pay Contractor in current funds for Contractor's
performance of the Contract, Contract Price of $ which includes Alternates, if any, accepted below.

3.2  The City accepts Alternates as follows:

ok o ok ok ok ok o ok ok ok ok ok b ok A o 5k sk o o ok ok o Sk ok ok ok ke e e b o e e sk ok ok ok 2k ok ok ok ok ok ke o ok o ot ok ok ok s o o 5 o s ok o 3 3k 3k 2k ok ok o ok b ok e ok o ok 5k SR oK Sk ok o b o o ok ok ok ok ok ok o o ke ok ok o

Delete or add lines below to indicate all Alternates that were included in Request for
compelative sealed proposals. Remove brackets and instructions when done.
Change color of remaining text to black.

************************************************************************************************

Alternate No. 1 [Accepted or Not Accepted)]
Alternate No. 2 [Accepted or Not Accepted]
Alternate No. 3 [Accepted or Not Accepted]
Alternate No. 4 [Accepted or Not Accepted]

ARTICLE 4
PAYMENTS

4.1 The City will make progress payments to Contractor as provided below and in Conditions of the
Contract.

4.2  The Period covered by each progress payment is one calendar month ending on the [___]15th or
[ ]last day of the month.

4.3  The City will issue Certificates for Payment and will make progress payments on the basis of such
Certificates as provided in Conditions of the Contract.

4.4  Final payment, constituting entire unpaid balance of Contract Price, will be made by the City to
Contractor as provided in Conditions of the Contract.

ARTICLES .
CONTRACTOR REPRESENTATIONS

[

51 Contractor represents:

5.1.1 Contractor has examined and carefully studied Contract documents and other related data identified in
Request For or Competitive Sealed Proposals or Competitive Sealed Bids.

5.1.2 Contractor has visited the site and become familiar with and is satisfied as to general, local, and site
conditions that may affect cost, progress, and performance of the Work.

5.1.3 Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations that
may affect cost, progress, and performance of the Work.

00520-2
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 AGREEMENT

5.1.4 Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or
contiguous to the site and all drawings of physical conditions in or relating to existing surface or subsurface
structures at or contiguous to the site (except Underground Facilities) which have been identified in Contract
documents and (2) reports and drawings of a hazardous environmental condition, if any, at the site which has
been identified in Contract documents.

5.1.5 Contractor has obtained and carefully studied (or assumes responsibility for having done so) all
additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning
conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site which may affect cost,
progress, or performance of the Work or which relate to any aspect of the means, methods, techniques,
sequences, and procedures of construction to be employed by Contractor, including applying specific means,
methods, techniques, sequences, and procedures of construction, if any, expressly required by the Contract to
be employed by Contractor, and safety precautions and programs incident thereto

5.1.6 Contractor does not consider that any further examinations, investigations, explorations, tests, studies,
or data are necessary for performance of the Work at Contract Price, within Contract Time, and in accordance
with the Contract.

5.1.7 Contractor is aware of general nature of work to be performed by the City and others at the site that
relates to the Work as indicated in Contract documents.

5.1.8 Contractor has correlated information known to Contractor, information and observations obtained from
visits to the site, reports and drawings identified in the Contract, and all additional examinations, investigations,
explorations, tests, studies, and data with the Contract.
5.1.9 Contractor has given City Engineer written notice of all conflicts, errors, ambiguities, or discrepancies
that Contractor has discovered in the Contract, and written resolution thereof by City Engineer is acceptable to
Contractor.
5.1.10 Contract documents are generally sufficient to indicate and convey understanding of all terms and
conditions for performance and furnishing of the Work.
ARTICLE 6

MISCELLANEOUS PROVISIONS
6.1  The Contract may be terminated by either Party as provided in Conditions of the Contract.
6.2  The Work may be suspended by the City as provided in Conditions of the Contract.

. ARTICLE 7

ENUMERATION OF CONTRACT DOCUMENTS

7.1 The following documents are incorporated into this Agreement:
7.1.1 Document 00700 - General Conditions.
7.1.2 Document 00800 - Supplementary Conditions.
7.1.3 Division 01 - General Requirements.

7.1.4 Divisions 02 through 16 of Specifications.

7.1.5 Drawings listed in Document 00015 - List of Drawings. Drawing No. and bound
separately. '

00520-3
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 AGREEMENT

7.1.6 Addenda [and Riders] which apply to the Contract, are as follows:

Addendum No. 1, dated None
Addendum No. 2, dated None
Addendum No. 3, dated None

Rider No. [__], dated None
7.1.7 Other documents:

Doc'ument No. Title

[X] 00410B Bid Form — Part B

[X] 00470 Standard Pre-Bid Participation Plan Document

[ 1 00471 Pre-Bid Good Faith Efforts Report

[ 1 00472 Goal Deviation Request

[ 1 00500 Form of Business

[X] 00501 Resolution of Contractor (if a corporation)

[ 1 00570 Amended S/MWBE Participation Plan

[ 1 00571 Contractor’'s Good Faith Efforts Report

[ 1 00572 Plan Deviation Request

[ 1 00608 Contractor's Certification Regarding Non-Segregated Facilities for Project
Funded by AIP Grant

[X] 00610 Performance Bond

[X] 00611 Statutory Payment Bond

[X] 00612 One-year Maintenance Bond

[X] 00613 One-year Surface Correction Bond

[X] 00620 Affidavit of Insurance (with the Certificate of Insurance attached)

[ 1 00623 Contractor's Act of Assurance (SRF Form ED-103)

[X] 00624 Affidavit of Compliance with Affirmative Action Program

[ ] 00628 Affidavit of Compliance with Disadvantaged Business Enterprise (DBE)
Program for Project Funded By AIP Grant

[X] 00630 (POP-2) Certification of Compliance with Pay or Play Program

[X] 00631 (POP-3) City of Houston Pay or Play Program — List of
Subcontractors

[X] 00800 Supplementary Conditions for Project CIP or AIP Funded

[ T 00801 Supplementary Conditions for Project AIP Funded

[ 1 00802 SRF Supplementary Conditions

[X] 00805 Equal Employment Opportunity Program Requirements

[ 1 00806 EPA DBE and Wage Rate Requirements (SRF only)

[ 1 00807 Bidder/Contractor Requirements for DBE Program

[X] 00808 Minority and Women-owned Business Enterprise (MWBE) & Persons
with Disabilities Business Enterprise (PDBE) Program

[ 1 00810 Federal Wage Rate - Highway

[ 1 00811 Federal Wage Rate - Building

[ 1 00812 Federal Wage Rate - Heavy

[X] 00820 Wage Rate for Engineering Construction

[ 1 00821 Wage Rate for Building Construction

[ ] 00830 Trench Safety Geotechnical Information

[X] 00840 Pay or Play Program

[ 1 00912 Rider

00520-4
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 AGREEMENT

ARTICLE 8
SIGNATURES

8.1 This Agreement is executed in two original copies and is effective as of the date of countersignature by
City Controller.

CONTRACTOR: (If Joint Venture)
By: By:
Name: Name:
Title: : Title:
Date: Date:
Tax Identification Number: Tax Identification Number:

CITY OF HOUSTON, TEXAS
APPROVED: | SIGNED:
By: By:

Director, Mayor
Department of Public Works and Engineering

COUNTERSIGNED: -

By:

City Controller

Date Countersigned:

ATTEST/SEAL:

By:

City Secretary

8.2  This Contract and Ordinance have been reviewed as to form by the undersigned legal assistant and
have been found to meet established Legal Department criteria. Legal Department has not reviewed the
content of these documents.

Legal Assistant : Date

END OF DOCUMENT

00520-5
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Lift Station Renewal/Replacement Project
WBS NO. R-000267-109A-4 CONTRACTOR’S REVISED
MWSBE PARTICIPATION PLAN

Document 00570

CONTRACTOR’S REVISED MWSBE PARTICIPATION PLAN

As soon as the Contractor becomes aware that the Contractor may not abide by the most current
approved Plan, the Contractor shall submit this completed form with a Record of Post-Bid Good Faith
Efforts (Document 00571), a Request for Plan Deviation (Document 00572), and any other document
evidencing “Good Faith Efforts”, as required by the Good Faith Efforts Policy (Document 00808). The
City will review this Revised Participation Plan and may approve this Revised Plan if the Contractor has
made Good Faith Efforts. For more information, visit http://www.houstontx.gov/obo.

- Original Participation | MBE | WBE | SBE Revised Participation [ MBE | WBE | SBE

. Plan Percentage | . PlanPercentage
NAICS | Description of Work (Plan Sheet #, Unit Price | %ofTotal | Cert.Type | = Certified Firm Name
Code | #, Scope of Work #, as applicable) ~ BidPrice | forGoal |~ FirmAddress
(6dig) | | (2decimal | (MBE, ~ ContactName |
ST places) WBE, SBE) Phone No..and E-Mail (if available)
Signature for Company: * Date:
Print Name: Phone:

*1 understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

00570-1 <<Contractor Name>>
08-01-2013



Lift Station Renewal/Replacement Project
WBS NO. R-000267-109A-4 CONTRACTOR'’S REVISED
MWSBE PARTICIPATION PLAN

TN
Document 00570
CONTINUATION PAGE
NAICS | Planitem Number (if applicable)/ =~ | % of Total Cert.Type | Certified Firm Name
~Code | . DescriptionofWork | BidPrice for',’“Gdal .~ Firm Address
T BN (2decimal |  (MBE, ~ Contact Name

(6 digit) | decim (MI oo G Name. A
Lo _.places) | WBE, SBE) | Phone No.and E-Mall {if available)

Signature for Company: : * Date:
Print Name: Phone:

)‘: understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

S

00570-2 ‘ <<Contractor Name>>
08-01-2013



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 RECORD OF POST-AWARD

GOOD FAITH EFFORTS

Document 00571
RECORD OF POST-AWARD GOOD FAITH EFFORTS

Contractor Name: Project Name:

A Contractor that may be unable to follow an agreed Patrticipation Plan (Document 00470 or 00570) must
submit this completed form, a Plan Deviation Request Form (Document 00572), and any other
documentation of “Good Faith Efforts” (see Document 00808) that the OBO Representative may require.
The Contractor shall submit one completed Document 00571 (Part A) for each Certified Firm that is no
longer performing part or all of its work duties under the Approved Plan. The Contractor has the burden
to demonstrate “Good Faith Efforts” to meet the MWSBE goal, which includes correctly and accurately
preparing and submitting this form and other efforts described in the Good Faith Efforts Policy (Document
00808). The Office of Business Opportunity may review Participation Plan and Good Faith Efforts from
time to time and may request that the Contractor submit this form and other information.

UNLESS THE CONTRACTOR MEETS THE GOALS IN THE AGREED PARTICIPATION PLAN, FAILURE TO SUBMIT
THIS FORM MAY RESULT IN A DEFAULT OF THE CONTRACT.

PART A (REASON FOR NON-USE OF CERTIFIED FIRM IN AGREED PLAN)

'NAICS | Plan | MWSBE | - Certified Firm Name, * | Plan Goal | Method | =~ Reason for Non-Use
/"\> Code | Item | Type Address, Phone No.and | & Actual ~of | {why the Contractor was not able to use
. S No. for o E-mail | “Use (in % | Contact. the Certified Firm in accordance with the -
' Goal | . o | oftotal) | . B Agreed Plan) '
Plan %: Phone €
E-mail €

Actual %: Fax €

PART B (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS—IF APPLICABLE)

NAICS | Plan | MWSBE Certified Firm Name | Certified | Method | Prime | Certified | Results of Contact
Code | Item | Type | Address, Phone No.and | Firm ~of | Contact Firm | (whyCertified
- “No. | for | ~  E-Mail Contact | Contact | Date | Response Firm was
Goal : . Person | ’ ~ | unsuitable or
- : : o . unusable)
Phone € :
E-mail €
Fax €
Phone €
E-mail €
Fax €
i Authorized Signature: Date: Phone:
\\,_ /
Print Name: Email Address:

00571-1
08-01-2013
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 RECORD OF POST-AWARD

GOOD FAITH EFFORTS

Document 00571

PART B CONTINUATION (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS)

_NAICS | Plan | MWSBE | Certified Firm Name | Certified | Method | Prime | Certified | Results of Contact
Code | Item | Type Address, Phone No.and |- Firm | of | Contact | Frm | (why Certified

| Noo | for v E-Mail Contact | Contact | Date | Response | Firmwas
R Goal | : | Person | o | ~ unsuitableor
' S gl [ _unusable)

Phone €
E-mail €
Fax €

Phone €
E-mail €
Fax €

Phone €
E-mail €
Fax €

Phone €
E-mail €
Fax €

Phone €
E-mail €
Fax €

Phone €
E-mail €
Fax €

Phone €
E-mail €
Fax €

Phone €
E-mail €
Fax €

Authorized Signature: Date: Phone:

Print Name: Email Address:

00571-2
08-01-2013



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4

CONTRACTOR’S REQUEST
FOR PLAN DEVIATION

Document 00572

CONTRACTOR’S REQUEST FOR PLAN DEVIATION

Contractor Name:

Project Name:

Approved Participation MBE WBE SBE Total
Plan Percentages % % % %

Contractor’s Requested MBE WBE SBE Total
Participation Plan % % % %

Justification: Please provide the reason the Contractor is unable to meet the MWSBE goal in the Approved Plan.

(\> Good Faith Efforts: Please list any efforts not listed in Contractor’s Record of Good Faith Effort (Document 00571).

Please attach additional pages if the space for Justification or Good Faith Efforfcs is insufficient.

Date:

E-mail:

Phone Number:

*Contractor:

*By:

Title:

*l understand that the approval of this deviation request does not constitute a final decision by OBO that Contractor
has used Good Faith Efforts in meeting the Contracting Goal.

FOR OFFICIAL USE ONLY: Approved

OBO Representative

Not Approved W

Date:

Title:

[ATa 1w do 2|

08-01-2013



Lift Station Renewal/Replacement Project , LIST OF PROPOSED
WBS No. R-000267-109A-4 SUBCONTRACTORS AND SUPPLIERS

. Document 00600

LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS

PROJECT NAME: Lift Station Renewal/Replacement Project Consolidation of Buckingham, N. Post

Qak Lane, and Stablewood Lift Stations TOTAL DBE AWARD: $

ORIG. CONTRACT PRICE: $ TOTAL MWSBE AWARD: $

PROJECT NO.: WBS No. R-000267-109A-4 TOTAL HUB AWARD: $

DATE OF REPORT: TOTAL PDBE AWARD: $

N/-t}lcs) SUBCONTRACTOR OR

(6 digits SUPPLIER (INCLUDE SCOPE OF
“MWSBE”, “PDBE”, “DBE”, OR ADDRESS WORK®

“HUB” DESIGNATION)?

NOTES: 1. RETURN FOR ALL PROJECTS AS REQUIRED IN DOCUMENT 00800 — SUPPLEMENTARY CONDITIONS.
RETURN WITHIN THE SPECIFIED NUMBER OF DAYS AFTER RECEIPT OF NOTICE OF INTENT TO AWARD

2. DESIGNATE FIRMS CERTIFIED BY THE CITY OFFICE OF BUSINESS OPPORTUNITY ON THIS FORM.

3. DESCRIBE THE WORK TO BE PERFORMED, FOR WHICH THE FIRM IS CERTIFIED, SUCH AS “PAVING”,
“ELECTRICAL", ETC.

4. CONTRACTOR SHALL EXECUTE CONTRACTS WITH APPROVED SUBCONTRACTORS AND SUPPLIERS
WITHIN 30 DAYS AFTER THE DATE OF THE NOTICE TO PROCEED. COPIES OF CONTRACTS WITH
DESIGNNATED FIRMS MUST BE SENT TO THE OFFICE OF BUSINESS OPPORTUNITY.

SIGNATURE: COMPANY NAME:
NAME: TITLE:
(Type or Print)
\\//‘
00600-1

07-01-2013



Lift Station Renewal/Replacement Project LIST OF PROPOSED
WBS No. R-000267-109A-4 SUBCONTRACTORS AND SUPPLIERS

SN Document 00600

Continuation Page

PROJECT NAME: Lift Station Renewal/Replacement Project Consolidation of Buckingham, N. Post
Qak Lane, and Stablewood Lift Stations

DATE OF REPORT:

PROJECT NO.: WBS No. R-000267-109A-4
:\UO\IICS) SUBCONTRACTOR OR
6 digits SUPPLIER (INCLUDE SCOPE OF
“MWSBE”, “PDBE”, “DBE”, OR ADDRESS WORK?®
“HUB” DESIGNATION)®
),
SIGNATURE: COMPANY NAME:
NAME: TITLE:

(Type or Print)

END OF DOCUMENT

00600-2
07-01-2013



Lift Station Renewal/Replacement Project DRUG POLICY
“WBS No. R-000267-109A-4 COMPLIANCE AGREEMENT

Document 00601

DRUG POLICY COMPLIANCE AGREEMENT

Name Title

of

Contractor
have authority to bind Contractor with respect to its Bid, Proposal, or performance of any and all
contracts it may enter into with the City of Houston; and that by making this Agreement, | affirm
that Contractor is aware of and by the time the Contract is awarded will be bound by and agree
to designate appropriate safety impact positions for company employee positions, and to comply
with the following requirements before the City issues a Notice to Proceed:

1. Develop and implement a written Drug Free Workplace Policy and related drug testing
procedures for Contractor that meet the criteria and requirements established by the
Mayor's Amended Policy on Drug Detection and Deterrence (Mayor's Drug Policy) and
the Mayor's Drug Detection and Deterrence Procedures for Contractors (Executive Order
No. 1-31).

2. Obtain a facility to collect urine samples consistent with Health and Human Services
(HHS) guidelines and an HHS-certified drug-testing laboratory to perform drug tests.

3. Monitor and keep records of drug tests given and results; and upon request from the City
of Houston, provide confirmation of such testing and results.

4, Submit semi-annual Drug Policy Compliance Declarations.

I affirm on behalf of Contractor that full compliance with the Mayor's Drug Policy and
Executive Order No. 1-31 is a material condition of the Contract with the City of Houston,

| further acknowledge that falsification, failure to comply with or failure to timely submit
declarations or documentation in compliance with the Mayor's Drug Policy or Executive Order
No. 1-31 will be considered a breach of the Contract with the City and may result in non-award
or termination of the Contract by the City.

Contractor Title

Signature Date

END OF DOCUMENT

00601-1
02-01-2004
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CITY OF HOUSTON HISTORY OF OSHA ACTIONS AND
STANDARD DOCUMENT LIST OF ON-THE-JOB INJURIES

Document 00604
HISTORY OF OSHA ACTIONS AND LIST OF ON-THE-JOB INJURIES
Prior to award of the Contract, Low Bidder will be required to file the following with the
City:
1. A history of all OSHA actions, advisories, etc., Contractor has received on

all jobs worked in any capacity, prime or subcontractor. The history shall
be for the two-year period preceding the Bid Date of the Project.

2. A list of all on-the-job injuries, accidents, and fatalities suffered by any
present or former employees of Contractor during the same two-year
period.

3. If less than the two-year period, give the date Contractor started doing
business.

This information must be submitted to the City within the time period stated in
Document 00498 - Notice of Intent to Award. An officer of the company must certify in
a notarized statement that the information submitted is true and correct.

END OF DOCUMENT

00604-1
02-01-2004
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CITY OF HOUSTON LIST OF SAFETY
STANDARD DOCUMENT IMPACT POSITIONS

Document 00605

LIST OF SAFETY IMPACT POSITIONS

dkkkkkkkkhhkhhkkhhkkikrdkkhhkikhkihhkkkkkiddkdkkikdikdkkkikikiikiokdkikdedhkkidkikikikiik

Contractor is to provide a complete List of Employee Classifications
that are considered in a “Safety Impact Position” and the number of
employees in each of those classifications.

kkkkkkkkkhkkhihhkhkkkkhkhhkkkkhhkkkkhhhhkihhhkhhkhkhkkkhhkkhhkkkhkhkihhkhhihkhihhhkhkhis

Employee Classification Number of Employees

END OF DOCUMENT

00605-1
02-01-2004



CITY OF HOUSTON CONTRACTOR'S CERTIFICATION OF
STANDARD DOCUMENT NO SAFETY IMPACT POSITIONS

Document 00606

CONTRACTOR'S CERTIFICATION OF
NO SAFETY IMPACT POSITIONS IN PERFORMANCE OF A CITY CONTRACT

BEFORE ME, the undersigned authority, on this day personally appeared

Affiant
who being by me duly sworn on his oath stated that he is

Title
of

Contractor

and that no employee safety impact positions, as defined in §5.17 of Executive Order

No. 1-31, will be involved in performing

Project

Contractor agrees and covenants that it shall immediately notify the City of Houston
Director of Personnel if any safety impact positions are established to provide services

in performing this City Contract.

Affiant's Signature

SWORN AND SUBSCRIBED before me on this day of , 20

Notary Public in and for the State of TEXAS

Print or Type Notary Pubiic Name

My Commission Expires:

Expiration Date

END OF DOCUMENT

(Attachment C) 00606-1
02-01-2004



CITY OF HOUSTON CERTIFICATION
STANDARD DOCUMENT REGARDING DEBARMENT

Document 00607

CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, AND OTHER RESPONSIBILITY MATTERS

Contractor certifies to the best of its knowledge and belief that it and its principals:

1. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal,
State, or local department or agency;

2. Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State, or local) transaction or contract under a public transaction:
violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

3. Are not presently indicted for or otherwise criminally or civilly charged by a
government entity (Federal, State, or local) with commission of any of the
offenses enumerated in paragraph 2 of this certification; and

4, Have not within a three-year period preceding this application/proposal had one
or more public transactions (Federal, State, or local) terminated for cause or

default.

| understand that a false statement on this certification may be grounds for rejection of
this proposal or termination of the award. In addition, under 18 USC Section 1001, a
false statement may result in a fine of up to $10,000 or imprisonment for up to five
years, or both.

Company:

Typed Name & Title of Authorized Representative

Signature of Authorized Representative Date

[J 1 am unable to certify the above statements. My explanation is attached.

END OF DOCUMENT

00607-1
02-01-2004



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 PERFORMANCE BOND

Document 00610

PERFORMANCE BOND

THAT WE, , as Principal
(the “Contractor”), and the other subscrlber hereto,
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of
Houston (the “City”), a municipal corporation, in the penal sum of $ for
the payment of which sum, well and truly to be made to the City, its successors and
assigns, Contractor and Surety do bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a Contract in
writing with the City for

all of such work to be done as set out in full in said Contract documents therein referred
to and adopted by the City Council, all of which are made a part of this instrument as
fully and completely as if set out in full herein.

NOW THEREFORE, if the said Contractor shall faithfully and strictly perform the
Contract in all its terms, provisions, and stipulations in accordance with its true meaning
and effect, and in accordance with the Contract documents referred to therein and shall
comply strictly with each and every provision of the Contract and with this Bond, then
this obligation shall become null and void and shall have no further force and effect;
otherwise the same is to remain in full force and effect. Should the Contractor fail to
faithfully and strictly perform the Contract in all its terms, including but not limited to the
indemnifications thereunder, the Surety shall be liable for all damages, losses,
expenses and liabilities that the City may suffer in consequence thereof, as more fully
set forth herein.

It is further understood and agreed that the Surety does hereby relieve the City
or its representatives from the exercise of any diligence whatever in securing
compliance on the part of the Contractor with the terms of the Contract, and the Surety
agrees that it shall be bound to take notice of and shall be held to have knowledge of all
acts or omissions of the Contractor in all matters pertaining to the Contract. The Surety
understands and agrees that the provision in the Contract that the City will retain certain
amounts due the Contractor until the expiration of 30 days from the acceptance of the
Work is intended for the City's benefit, and the City will have the right to pay or withhold
such retained amounts or any other amount owing.under the Contract without changing
or affecting the liability of the Surety hereon in any degree.

00610-1
05-17-2005



Lift Station Renewal/Replacement Project
- WBS No. R-000267-109A-4 PERFORMANCE BOND

It is further expressly agreed by Surety that the City or its representatives are at
liberty at any time, without notice to the Surety, to make any change in the Contract
documents and in the Work to be done thereunder, as provided in the Contract, and in
the terms and conditions thereof, or to make any change in, addition to, or deduction
from the Work to be done thereunder; and that such changes, if made, shall not in any
way vitiate the obligation in this Bond and undertaking or release the Surety therefrom.

It is further expressly agreed and understood that the Contractor and Surety will
fully indemnify and save harmless the City from any liability, ioss, cost, expense, or
damage arising out of Contractor’s performance of the Contract.

If the City gives Surety notice of Contractor's default, Surety shall, within 45
days, take one of the following actions:

1. Arrange for Contractor, with consent of the City, to perform and complete the
Contract; or

2. Take over and assume completion of the Contract itself, through its agents or
- through independent contractors, and become entitled to the payment of the
balance of the Contract Price.

If the Surety fails to take either of the actions set out above, it shall be deemed to
have waived its right to perform and complete the Contract and receive payment of the
balance of the Contract Price and the City shall be entitled to enforce any remedies
available at law, including but not limited to completing the Contract itself and
recovering any cost in excess of the Original Contract Price from the Surety.

This Bond and all obligations created hereunder shall be performable in Harris
County, Texas. This Bond is given in compliance with the provisions of Chapter 2253,
Texas Government Code, as amended, which is incorporated herein by this reference.

Notices required or permitted hereunder shall be in writing and shall be deemed
delivered when actually received or, if earlier, on the third day following deposit in a
United States Postal Service post office or receptacle, with proper postage affixed
(certified mail, return receipt requested), addressed to the respective other Party at the
address prescribed in the Contract documents, or at such other address as the
receiving party may hereafter prescribe by written notice to the sending party.

00610-2
05-17-2005



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 PERFORMANCE BOND

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed
this instrument on the respective dates written below their signatures and have attached
current Power of Attorney. '

ATTEST, SEAL: (if a corporation)

WITNESS: (if not a corporation) Name of Contractor
By: . By:
Name: Name:
Title: Title:
Date:

ATTEST/SURETY WITNESS:

Full Name of Surety

(SEAL)
Address of Surety for Notice
Telephone Number of Surety
By: By:
Name: Name: _
Title: Title: Attorney-in-Fact
Date: Date:

This Ordinance or Contract has been reviewed as to form by the undersigned Iegal
assistant and have been found to meet established Legal Department criteria. The
Legal Department has not reviewed the content of these documents.

Legal Assistant Date

END OF DOCUMENT

00610-3
05-17-2005



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 STATUTORY PAYMENT BOND

Document 00611

STATUTORY PAYMENT BOND

THAT WE, , as Principal,
hereinafter called Contractor and the other subscriber hereto,
as Surety, do hereby acknowledge ourselves to be held and firmly bound unto the City of
Houston, a municipal corporation, in the sum of $ for the payment of
which sum, well and truly to be made to the City of Houston, and its successors, the said
Contractor and Surety do bind themselves, their heirs, executors, admlnlstrators
successors, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a contract in writing |
with the City of Houston for

all of such work to be done as set out in full in said Contract documents therein referred to
and adopted by the City Council, all of which are made a part of this instrument as fully and

- completely as if set out in full herein;

NOW, THEREFORE, if the said Contractor shall pay all claimants supplying labor
and materials to him or a Subcontractor in the prosecution of the Work provided for in the
Contract, then, this obligation shall be void; otherwise the same is to remain in full force
and effect;

PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of
Chapter 2253, Texas Government Code, as amended, and all liabilities on this Bond shall
be determined in accordance with the provisions of said Article to the same extent as if it
were copied at length herein.

00611-1
05-17-2005
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 STATUTORY PAYMENT BOND

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed
this instrument on the respective dates written below their signatures and have attached
current Power of Attorney.

ATTEST, SEAL: (if a corporation)

WITNESS: (if not a corporation) Name of Contractor
By: By:
Name: Name:
Title: Title:
_Date:

ATTEST/SURETY WITNESS:

Full Name of Surety

(SEAL)
Address of Surety for Notice
Telephone Number of Surety
By: By:
Name: Name:
Title: Title: Attorney-in-Fact
Date: Date:

This Ordinance or Contract has been reviewed as to form by the undersigned legal
assistant and have been found to meet established Legal Department criteria. The
Legal Department has not reviewed the content of these documents.

Legal Assistant Date

END OF DOCUMENT

00611-2
05-17-2005



- with the City of Houston for

Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 ONE-YEAR MAINTENANCE BOND

Document 00612
ONE-YEAR MAINTENANCE BOND

THAT WE, , as Principal,
hereinafter called Contractor, and the other subscriber hereto,
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of
Houston, a municipal corporation, in the sum of $ , forthe payment of
which sum well and truly to be made to the City of Houston and its successors, the said
Contractor and Surety do bind themselves, their heirs, executors, administrators,
successors, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has on or about this day executed a Contract in writing

all of such work to be done as set out in full in said Contract documents therein referred to
and adopted by the City Council, all of which are made a part of this instrument as fully and
completely as if set out in full herein.

NOW THEREFORE, if the said Contractor shall comply with the provisions of
Paragraph 11.5.1 of the General Conditions, and correct work not in accordance with the
Contract documents discovered within the established one-year period, then this obligation
shall become null and void, and shall be of no further force and effect; otherwise, the same
is to remain in full force and effect.

Notices required or permitted hereunder shall be in writing and shall be deemed
delivered when actually received or, if earlier, on the third day following deposit in a United
States Postal Service post office or receptacle, with proper postage affixed (certified mail,
return receipt requested), addressed to the respective other party at the address
prescribed in the Contract documents, or at such other address as the receiving party may
hereafter prescribe by written notice to the sending party.

00612-1
05-17-2005
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Lift Station Renewal/Replacement Project :
WBS No. R-000267-109A-4 ONE-YEAR MAINTENANCE BOND

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed
this instrument on the respective dates written below their signatures and have attached
current Power of Attorney.

ATTEST, SEAL: (if a corporation)

WITNESS: (if not a corporation) Name of Contractor
By: | By:
Name: Name:
Title: Title:
Date:
ATTEST/SURETY WITNESS:
Full Name of Surety
(SEAL)
Address of Surety for Notice
Telephone Number of Surety
By: | By:
Name: Name:
Title: Title: Attorney-in-Fact
Date: Date:

This Ordinance or Contract has been reviewed as to form by the undersigned legal
assistant and have been found to meet established Legal Department criteria. The
Legal Department has not reviewed the content of these documents.

Legal Assistant ~ Date

END OF DOCUMENT

00612-2
05-17-2005
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 ONE-YEAR SURFACE CORRECTION BOND

Document 00613
ONE-YEAR SURFACE CORRECTION BOND

THAT WE, , as Principal,
hereinafter called Contractor, and the other subscriber hereto, ,
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of
Houston, a municipal corporation, in the sum of $ such sum being
equal to four percent of the Original Contract Price, for the payment of which sum to be
made to the City of Houston and its successors, Contractor and Surety do bind
themselves, their successors, jointly and severally.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT:

WHEREAS, the Contractor has entered into a Contract in writing with the City of
Houston, Texas, dated of even date herewith, for

all of such work to be done in accordance with the Contract documents therein referred,
to, and adopted by the City Council of the City of Houston.

NOW THEREFORE, if the Contractor shall comply with the provisions of
Paragraph 11.5.1 of the General Conditions, and repair, replace, restore, and correct
surface work associated with backfill operations of subsurface work not in accordance
with the Contract documents discovered within one year from the date that the One-
year Maintenance Bond has expired, then this obligation shall become null and void,
and shall be of no further force and effect; otherwise, the same is to remain in full force
and effect.

Notices required or permitted hereunder shall be in writing and shall be deemed
delivered when actually received or, if earlier, on the third day following deposit in a
United States Postal Service post office or receptacle, with proper postage affixed
(certified mail, return receipt requested), addressed to the respective other party at the
address prescribed in the Contract documents, or at such other address as the
receiving party may hereafter prescribe by written notice to the sending party.

00613-1
05-17-2005



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 ONE-YEAR SURFACE CORRECTION BOND

IN WITNESS THEREOF, the said Principal and Surety have signed and sealed
this instrument on the respective dates written below their signatures.

ATTEST, SEAL: (if a corporation)

WITNESS: (if not a corporation) Name of Contractor
By: By:
Name: Name:
Title: . Title:
Date:
ATTEST/SURETY WITNESS:
Full Name of Surety
(SEAL)
Address of Surety for Notice
) Telephone Number of Surety
(_) By; By
Name: Name:
Title: Title: Attorney-in-Fact
Date: Date:

This Ordinance or Contract has been reviewed as to form by the undersigned legal
assistant and have been found to meet established Legal Department criteria. The
Legal Department has not reviewed the content of these documents.

Legal Assistant ' Date

END OF DOCUMENT

00613-2
05-17-2005



Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 : AFFIDAVIT OF INSURANCE

. “\> Document 00620

AFFIDAVIT OF INSURANCE

BEFORE ME, the undersigned authority, on this day personally appeared

, who

Affiant

being by me duly sworn on his oath stated that he is , of
Title

Contractor's Company Name

the Contractor named and referred to within the Contract documents; that he is fully
competent and authorized to give this affidavit and that the attached original insurance
certificate truly and accurately reflects the insurance coverage that is now available and will

be available during the term of the Contract.

()

Affiant's Signature

SWORN AND SUBSCRIBED before me on

Date

Notary Public in and for the State of TEXAS

Print or type Notary Public name

My Commission Expires:

Expiration Date

END OF DOCUMENT

00620-1
02-01-2004
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Lift Station Renewal/Replacement Project AFFIDAVIT OF
WBS No. R-000267-109A-4 COMPLIANCE WITH
AFFIRMATIVE ACTION PROGRAM

Document 00624
AFFIDAVIT OF COMPLIANCE WITH
AFFIRMATIVE ACTION PROGRAM

BEFORE ME, the undersigned authority, on this day personally appeared

, who

Affiant

being by me duly sworn on his oath stated that he is

Title

of

Contractor
the Contractor named and referred to within the Contract documents; that he is fully
competent and authorized to give this affidavit and that the Contract is in compliance
with the Affirmative Action Program of the City and has done all that is required by the
Contract documents, the Affirmative Action Program, and pursuant to Chapter 15, Code

of Ordinances, City of Houston, §15.16 et seq.

Affiant's Signature

SWORN AND SUBSCRIBED before me on this day of , 20

Notary Public in and for the State of TEXAS

Print or Type Notary Public Name

My Commission Expires:

Expiration

END OF DOCUMENT

00624-1
02-01-2004



CITY OF HOUSTON CERTIFICATION OF COMPLIANCE
STANDARD DOCUMENT WITH PAY OR PLAY PROGRAM

Document 00630
(POP-2)
City of Houston
Certification of Compliance with
Pay or Play Program

Contractor Name: $
(Contractor/Subcontractor) (Amount of Contract)

Contractor Address:

Project No.: «WBSNo»

Project Name: «LegalPriName»

POP Liaison Name:

In accordance with the City of Houston Pay or Play Program authorized by Ordinance 2007-534 and Executive Order 1-7,
Contractor/Subcontractor agrees to abide by the terms of this Program. This certification is required of all contractors for contracts
subject to the program. You must agree EITHER to PAY or to PLAY for all covered employees. The Contractor/Subcontractor may
also Pay on behalf of some covered employees and Play on behalf of other covered employees.

The Contractor/Subcontractor will comply with all provisions of the Pay or Play Program and will furnish all information and reports
requested to determine compliance with program requirements of the Pay or Play Program (See Executive Order 1-7 for the terms of
the Pay or Play program) The criteria of the program is as follows:

The Contractor/Subcontractor agrees to “Pay” $1.00 per hour for work performed by covered employees under the contract with the
City. If independent contract labor is utilized the Contractor/Subcontractor agrees to report hours worked by the independent contract
laborer and pay $1.00 per hour for work performed.

Otherwise the Contractor/Subcontractor agrees to “Play” by providing heaith benefits to each covered employee. The health benefits
must meet the following criteria:

1. The employer will contribute no less than $150 per employee per month toward the total premium cost for single coverage only;
and

2. The employee contribution, if any amount, will be no greater than 50% of the total premium cost and no more than $150 per
month.

3. Pursuant to E.O. 1-7 section 4.04 a contractor is deemed to have complied with respect to a covered employee who is not
provided health benefits if the employee refuses the benefits and the employee’s contribution to the premium is no more than $40
per month.

The Contractor/Subcontractor will file compliance reports with the City, which will include activity for covered employees subject to the
program, in the form and to the extent requested by the administering department. Compliance reports shall contain information
including, but not limited to, documentation showing employee health coverage and employee work records.

Note: The Contractor is responsible to the City for the compliance of covered employees of covered subcontractors and

only forms that are accurate and complete will be accepted.

Total Employees on City Job

Covered Employees

Non-Covered Employees

Exempt Employees

*Required
| hereby certify that the above information is true and correct.

Contractor (Signature) Date

Name and Title (Print or type)
00630
07-03-2012



PAY OR PLAY PROGRAM

CITY OF HOUSTON

LIST OF SUBCONTRACTORS

STANDARD DOCUMENT
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CITY OF HOUSTON EQUAL EMPLOYMENT OPPORTUNITY
STANDARD DOCUMENT CERTIFICATION BY MATERIAL SUPPLIERS

Document 00633

CERTIFICATION BY PROPOSED MATERIAL SUPPLIERS,
LESSORS, AND PROFESSIONAL SERVICE PROVIDERS
REGARDING EQUAL EMPLOYMENT OPPORTUNITY

Company Name:
(Supplier, Lessor, Professional Service Provider) {Amount of Contract)

Company Address:

Company Telephone Number: Fax:

E-mail Address:

Web Page/URL Address:

Company Tax Identification Number:

Project No.: [WBS/CIP/AIP/File No.]

Project Name: [Legal Project Namel]

In accordance with the City of Houston Ordinance 78-1538, Supplier/LLessor/Professional Service Provider represents
to be an equal opportunity employer and agrees to abide by the terms of the Ordinance. This certification is required
of all Suppliers/Lessors/Professional Service Providers (herein Supplier) with contracts in the amount of $10,000.00
or more.

[ 1Yes [ ]No Supplier agrees not to discriminate against any employee or applicant for employment
because of race, religion, color, sex, national origin, or age.

[ 1Yes [ ]No Supplier agrees that all qualified applicants will receive consideration for employment
without regard to race, religion, color, sex, national origin, or age.

[ ]Yes [ ]No Supplier will comply with all provisions of Executive Order No. 11246 and rules,
regulations and applicable orders of the Department of Labor or other Federal Agency
responsible for enforcement of applicable equal opportunity and affirmative action
provisions and will likewise furnish all information and reports required by the Mayor or
Contract Compliance Officers for the purpose of investigation to ascertain and effect
compliance with the City of Houston’s Office of Affirmative Action and Contract
Compliance.

[ 1Yes [ ] No The Supplier shall file and cause their sub-tier contractors to file compliance reports
with the City in the form and to the extent as may be prescribed by the Mayor or
Contract Compliance Officers. Compliance reports filed at such times as directed
shall contain information including, but not limited to, the practices, policies, programs,
and employment policies.

| hereby certify that the above information is true and correct.

COMPANY OFFICER (Signature) DATE

NAME AND TITLE (Print or type)
END OF DOCUMENT

00633-1
02-01-2010
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CITY OF HOUSTON MONTHLY SUBCONTRACTOR
STANDARD DOCUMENT PAYMENT REPORTING FORM
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Instructions:

Before submitting this document, Contractor shall provide _
1. Payment Notifications (00646) to each subcontractor on each contract;
2. A copy to the City Monitoring Authority of all applicable Payment Notifications;

3. A list to the City Monitoring Authority containing the information requested in this
document for each subcontractor from which Contractor has withheld payment;
and

4. The notarized signature of Contractor’'s Representative.
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CITY OF HOUSTON MONTHLY SUBCONTRACTOR
STANDARD DOCUMENT PAYMENT REPORTING FORM

Document 00642

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM

Legal Project Name:_:

Outline Agreement No.: WBS No.:

Contractor’s Company Name:

Address:

CERTIFICATION

, Contractor’s Representative for the above referenced
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the
Project for which the City made partial payment.

EXCEPTION: Contractor sent Payment Notifications to the following subcontractors explaining why Contractor
withheld payment. Copies are attached.

Subcontractor Name: Subcontractor Name:
Street Address: Street Address:
\
City, State, and Zip Code: City, State, and Zip Code:
Amount of Payment Withheld: Amount of Payment Withheld:
Date Payment First Withheld: Date Payment First Withheld:
Description of Good Faith Reason: Description of Good Faith Reason:
(Signature of Contractor's Representative) (Print or Type Name of Contractor's Representative)

SWORN TO AND SUBSCRIBED before me on:

Date

Notary Public in and for the State of Texas

My Commission Expires:

Expiration Date Print or Type Name of Notary Public

00642
02-01-2010



CITY OF HOUSTON PAYMENT NOTIFICATION
STANDARD DOCUMENT EXPLANATION OF WITHHOLDING
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Instructions:

If Contractor withholds any amount of a payment to a Subcontractor for any reason, the
Contractor shall send Payment Notifications to the Subcontractor explaining why the
payment was withheld.

Contractor shall provide the City Monitoring Authority with Payment Notifications for
each subcontractor from which Contractor has withheld payment.  Contractor shall
submit all necessary Payment Notifications (Document 00646), Payment Reporting
Forms (Document 00642), and other documentation at the same time Contractor
submits the Application and Certification for Payment or the Estimate for Payment.
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CITY OF HOUSTON
STANDARD DOCUMENT

PAYMENT NOTIFICATION

EXPLANATION OF WITHHOLDING

Document 00646

PAYMENT NOTIFICATION — EXPLANATION OF WITHHOLDING

Legal Project Name:

Outline Agreement No.:

Contractor's Company Name:

WBS No.:

Address:

Date:

SUBCONTRACTOR PAYMENT INFORMATION:

Subcontractor Name;

Street Address:

City, State, and Zip Code:

Business Phone Number:

Amount of Subcontractor Invoice:

Amount of Payment Made:

Amount of Payment Withheld:

Date Payment First Withheld:

DETAILED EXPLANATION OF WITHHOLDING:

(Signature of Contractor’s Representative) (Print or Type Name of Contractor's Representative)

00646
02-01-2010
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List of Changes:

02-04-2005:

08-15-2006:

08-17-2006:
10-10-2006:
03-10-2008:
09-10-2008:

10-24-2008:
08-01-2009:

01-15-2010:

05-01-2010:

12-07-2010:
12-09-2010:

12-10-2010:

Added new Paragraph 3.25.1.3 concerning strict liability. Edited
Paragraph 3.25.1.1 accordingly. Edited Paragraph 9.6.1.4 to remove
the words ‘“retainage of”.
Revised many references to Section(s) to read Paragraph(s). Added
Small Business Enterprise (SBE) requirement to Paragraphs 3.5.3,
3.5.3.1,3.6.3.2 and 3.5.3.3.
Added new Paragraphs 5.2.4, 5.2.5, 9.2.1 and 9.4.2 concerning
prompt payment provisions.
Added new Paragraphs 9.7.1.8, 9.7.1.9 concerning prompt payment
provisions. Changed 9.8.1 fto “20 days”, and added language to
9.8.2 concerning “7 calendar days” and payment disputes.
Revised Table 1 after. 11.2.11 (Installation Floater), and expanded
Paragraph 11.5.1 on Maintenance Bonds.
Revised 5.2.5[sic] on page 17 to read 5.2.4.
Revised many sections to include or amend numbering.
Amended 1.1.6., definition of City Engineer. Amended 2.2 to say
‘Duties” and added 2.2.2 stating that the contract imposes no implied
duty on City. Added 3.5.4 concerning Contractor Participation in the
Pay or Play Program. Added 3.28 pertaining to Contractor Debt.
Amended 4.1.2 to prohibit the City Engineer from delegating
signature authority under 4.4. Amended 4.1.11 stating that City
owes no duty to Contractor not stated in contract. Amended 4.3.2 to
delete second sentence concerning City Engineers decision as a
condition precedent to litigation. Amended 4.6 to require both parties
to wave claims, aftorney fees, and interest. Amended 11.2.6 to
require Contractor to notify the City of any Insurance Policy
cancelation or modification. Amended 11.2.8 to exempt Workers’
Compensation coverage from certain documentation requirements.
Amended Table 1 after 11.2.11 to specify automobile coverage
requirements. Added 11.3.3 to address content requirements on
Certificates of Insurance. Added 13.3.2 to extend joint and several
liability to any series, affiliate, subsidiary, or successor to which
Contractor assigns or transfers assets. Amended throughout to
standardize references to Sections (x.x), Paragraphs (x.x.x), and
Subparagraphs (x.x.x.x and below).
Amended Sections 4.4 and 4.6 concerning written decisions, findings
of fact, and hearings by the City engineer, precedent to litigation, and
interest under Chapter 2251 of the Texas Local Government Code.
Removed Section 4.5 NON-BONDING MEDIATION and renumbered
and renamed Section 4.6 as 4.5 CONDITION PRECEDENT TO
SUIT; WAIVER OF ATTORNEY FEES AND INTEREST.

Amended Subsection 1.1.5 to change ‘municipal corporation” to
‘home rule municipality”. Amended Subsection 3.9.1.1 to reflect
change from Low Sulfur Deisel Fuel (500 ppm) to Ultra Low Sulfur
Fuel (15 ppm).

Amended Section 14.1.1.5 to mirror change in Section 3.9.1.1; Low
Sulfur Diesel Fuel was changed to Ultra Low Sulfur Fuel.

Amended Section 4.5 (and Table of Contents) by adding “Interim
Payment Waiver & Release” language from Document 00850.
Amended Subsection 11.3 to include new insurance requirements.
Inserted phrase into definition of Claim (§1.1.7) defining what a
Claim can constitute
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List of Changes:

02-04-2005:

08-15-2006:

08-17-2006:
10-10-2006:
03-10-2008:
09-10-2008:

10-24-2008:
08-01-2009:

01-15-2010:

05-01-2010:

12-07-2010:
12-09-2010:

12-10-2010:

Added new Paragraph 3.25.1.3 concerning strict liability. Edited
Paragraph 3.25.1.1 accordingly. Edited Paragraph 9.6.1.4 to remove
the words “retainage of”.
Revised many references to Section(s) to read Paragraph(s). Added
Small Business Enterprise (SBE) requirement to Paragraphs 3.5.3,
3.5.3.1,3.5.3.2and 3.5.3.3.
Added new Paragraphs 5.2.4, 5.2.5, 9.2.1 and 9.4.2 concerning
prompt payment provisions.
Added new Paragraphs 9.7.1.8, 9.7.1.9 concerning prompt payment
provisions. Changed 9.8.1 to “20 days”, and added language to
9.8.2 concerning “7 calendar days” and payment disputes.
Revised Table 1 after 11.2.11 (Installation Floater), and expanded
Paragraph 11.5.1 on Maintenance Bonds.
Revised 5.2.5[sic] on page 17 to read 5.2.4.
Revised many sections to include or amend numbering.
Amended 1.1.6., definition of City Engineer. Amended 2.2 to say
‘Duties” and added 2.2.2 stating that the contract imposes no implied
duty on City. Added 3.5.4 concerning Contractor Participation in the
Pay or Play Program. Added 3.28 pertaining to Contractor Debt.
Amended 4.1.2 to prohibit the City Engineer from delegating
signature authority under 4.4. Amended 4.1.11 stating that City
owes no duty to Contractor not stated in contract. Amended 4.3.2 to
delete second sentence concerning City Engineers decision as a
condition precedent to litigation. Amended 4.6 to require both parties
to wave claims, attorney fees, and interest. Amended 11.2.6 to
require Contractor to notify the City of any Insurance Policy
cancelation or modification. Amended 11.2.8 to exempt Workers’
Compensation coverage from certain documentation requirements.
Amended Table 1 after 11.2.11 to specify automobile coverage
requirements. Added 11.3.3 to address content requirements on
Certificates of Insurance. Added 13.3.2 to extend joint and several
liability to any series, affiliate, subsidiary, or successor to which
Contractor assigns or transfers assets. Amended throughout to
standardize references to Sections (x.x), Paragraphs (x.x.x), and
Subparagraphs (x.x.x.x and below).
Amended Sections 4.4 and 4.6 concerning written decisions, findings
of fact, and hearings by the City engineer, precedent to litigation, and
interest under Chapter 2251 of the Texas Local Government Code.
Removed Section 4.5 NON-BONDING MEDIATION and renumbered
and renamed Section 4.6 as 4.5 CONDITION PRECEDENT TO
SUIT; WAIVER OF ATTORNEY FEES AND INTEREST.

Amended Subsection 1.1.5 to change “municipal corporation” to
‘home rule municipality”. Amended Subsection 3.9.1.1 to reflect
change from Low Sulfur Deisel Fuel (500 ppm) to Ultra Low Sulfur
Fuel (15 ppm).

Amended Section 14.1.1.5 to mirror change in Section 3.9.1.1; Low
Sulfur Diesel Fuel was changed to Ultra Low Sulfur Fuel.

Amended Section 4.5 (and Table of Contents) by adding “Interim
Payment Waiver & Release” language from Document 00850.
Amended Subsection 11.3 to include new insurance requirements.
Inserted phrase into definition of Claim (§1.1.7) defining what a
Claim can constitute

GENERAL CONDITIONS
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CITY OF HOUSTON - CONDITIONS OF THE CONTRACT
DOCUMENT 00700 - GENERAL CONDITIONS

01-14-2011:

01-18-2011:

01-31-2011:
02-09-2011:
10-12-2011:
10-19-2011:

10-27-2011:

10-31-2011:

07-01-2013:

07-25-2013:
11-01-2014:

01-01-2015:

Insertion of terms “Business Enterprise” and “Business Enterprise
Policy” into definition section (§1.1) and insertion of those terms in
§3.5, as appropriate, and deletion of old §3.5.3
Renaming of §4.5; renumbering of Table of Contents due to
introduction of “Interim Payment Waiver & Release” as a separate
section (§4.6)
Edit of Section 4.6, Interim Payment Waiver & Release” to reflect
language suggestions of Litigation Division of Legal Dept.
Edit of language in definitions of “Business Enterprise” and
“Business Enterprise Policy”
Amended Section 8.2, related to delays and extensions of time, to
strengthen language suggested in 2011 Construction Law CLE.
General reformatting of entire document for consistency; updating of
header re: date; insertion of “Mayor's Office of Business
Opportunity”, as appropriate, to refect name change
Added a definition for “Mayor’s Office of Business Opportunity”;
amended Section 8.2.2 to refer to Section 4.3.6.2; replaced MWBE
with “Business Enterprise”, where appropriate; added “‘persons, or
entities” to Section 5.1 to broaden applicable provisions; updated
issue date to proposed Issue date of November 1, 2011.
edited definition of “Business Enterprise”
Edited Section 3.5.3 to remove the binding arbitration requirement
for contractor and subcontractor claims, per change in Office of
Business Opportunity policy.
Removed Section 4.5.1, regarding conditions precedent to suit.
Changed Section 3.5.2 to reflect a move away from arbitration to
mediation to resolve subcontractor disputes; removed requirement
for City Engineer’s decision before a suit may be brought from
Section 4.5.2; included language in Section 5.1.3 requiring
submission of written contracts with Subcontractors within 30 days of
Notice to Proceed issuance; changed Section 11.2 to reflect required
insurance coverages updated for new fiscal year; added more
explicit language regarding the City’s Additional Insured status in
Section 11.2.4 (“Insured Parties’) and the City's waiver of
subrogation requirement in Section11.2.7 (“Subrogation”).
g?%%%ed the Automobile Insurance requirement from $2,000,000 to
000.
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Page 00700/3 of 38
1 January 2015

ARTICLE 1 - GENERAL PROVISIONS

1.1 DEFINITIONS

1.1.1 Agreement: Document signed by the
Parties and binding the Parties, containing the name
of Contractor, title and location of the Project,
Original Contract Time, Original Contract Price,
enumeration of documents included in the Contract,
and other provisions.

1.1.2 Bonds: Performance Bond, Payment
Bond, Maintenance Bond, and other Surety
instruments executed by Surety. When in singular
form, refers to individual instrument.

1.1.3 Business Enterprise;  Any business
entity registered in a program authorized by 49
C.F.R. § 26 (where applicable) or City Code of
Ordinances, Chapter 15, Article lI, relating to Equal
Opportunity Employment and taking affirmative
action to ensure that applicants are employed and
employees are ftreated without regard to race,
religion, color, sex, national origin, or age. The term
“Business Enterprise” may  include any
Disadvantaged Business Enterprise (‘DBE"),
Minority Business Enterprise (“MBE”), Woman
Business Enterprise (“WBE"), Small Business
Enterprise (“SBE"), Person with Disability Enterprise
(“PDBE"), and any Historically Underutilized
Business (*HUB").

1.1.4 Business Enterprise Policy: Contract
documents and applicable policies relating to
Business Enterprises and authorized under 49
C.F.R. § 26 or City Code of Ordinances, Chapter 15,
Article II.

1.1.5 Cash Allowance: An estimated sum of
money to be used only for a limited class of
expenditures such as utility relocation costs, fees for
special licenses or permits, or other “pass-through’
costs that would be the same for any contractor.
Cash Allowances may not be used to purchase
goods or services that are not specified in the
Contract. The unspecified items must be purchased
according to the terms of Article 7.

1.1.6 Change Order:  Written instrument
prepared by the City and signed by City Engineer
and Contractor, specifying the following:

A a change in the Work;
2 a change in Contract Price, if any; and
3 a change in Contract Time, if any.

The value of a Change Order is the net amount after
offsetting all deductions against all additions effected
by the Change Order.

1.1.7 City: The City of Houston, a home rule
municipality located principally within Harris County,
Texas, including its successors and its authorized
representatives.

1.1.8 City Engineer: The City Engineer, or
the City employee representing the City Engineer,
designated in the Agreement and authorized to
represent the City, or successors.

1.1.9 Claim:  Written demand or written
assertion by one Party seeking adjustment of the
Contract, payment of money, extension of time, or
other relief under the Contract and includes, but is
not limited to, claims for materials, labor, equipment,
delay, changes, adjustments, substitutions, fees and
third party claims. The Party making the Claim has
the responsibility to substantiate the Claim.

1.1.10 ‘Conditions of the Contract: General
Conditions and Supplementary Conditions.

1.1.11 Construction Manager: Person or firm
under contract with the City as its authorized
representative to oversee and administer
construction of the Work, and who may perform the
role of Project Manager and Inspector, as
designated by City Engineer in writing.

1.1.12 Contract: The Agreement; documents
enumerated in and incorporated into the Agreement,
Modifications, and amendments.

1.1.13 Contract Price: The monetary amount
stated in the Agreement adjusted by Change Order,
and increases or decreases in Unit Price Quantities,
if any.

1.1.14 Contract Time: The number of days
stated in the Agreement to substantially complete the
Work, plus days authorized by Change Order.

1.1.15 Contractor: Person or firm identified as
such in the Agreement including its successors and
its authorized representatives.

1.1.16 Date of Commencement of the Work:
Date established in Notice to Proceed on which
Contract Time will commence. This date will not be
changed by failure of Contractor, or persons or
entities for whom Contractor is responsible, to act.

1.1.17 Date of Substantial Completion: Date
that construction, or portion thereof designated by
City Engineer, is certified by City Engineer to be
substantially complete.
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1.1.18 Design Consultant: Person or firm, 1.1.29 Modification:  Change Order, Work

under contract with the City, to provide professional
services during construction and its authorized
representatives. If a Design Consultant is not
employed for services during construction, Project
Manager will perform duties of Design Consultant
designated in the Contract in addition to usual duties
of Project Manager.

1.1.19 Drawings: Graphic and pictorial
portions of the Contract that define the character and
scope of the Work.

1.1.20 Extra Unit Price: Unit Prices, which
may be required for completion of the Work. These
Unit Prices and Unit Price Quantities are in the
Contract and are included in Original Contract Price.

1.1.21 Furnish: To supply, pay for, deliver to
the site, and unload.

1.1.22 General Requirements: The sections
of Division 01 Specifications that specify
administrative and procedural requirements and
temporary facilities required for the Work.

1.1.23 Inspector:  City's employee or agent
authorized to assist with inspection of the Work.

1.1.24 Install: Unpack, assemble, erect,
place, anchor, apply, work to dimension, finish, cure,
clean, protect, and similar operations.

1.1.25 Legal Holiday: Day established by the
City Council as a holiday.

1.1.26 Major Unit Price Work: An individuai
Unit Price item,

A whose value is greater than five
percent of Original Contract Price,

2 whose value becomes greater than five
percent of Original Contract Price as
the result of an increase in quantity, or

3 whose value is $100,000, whichever is
least.

1.1.27 Mayor’s Office of Business Opportunity:

any reference to, or use of, the “Office of Affirmative
Action” shall mean the Mayor’s Office of Business
Opportunity, or any such future name to which it is
changed.

1.1.28 Minor Change in the Work: A written
change in the Work, ordered by City Engineer, that

. does not change Contract Price or Contract Time,

" and that is consistent with the general scope of the

Contract.

Change Directive, or Minor Change in the Work.

1.1.30 Notice of Noncompliance: A written
notice by City Engineer to Contractor regarding
defective or nonconforming work that does not meet
the Contract requirements, and that establishes a
time by which Contractor shall correct the defective
or nonconforming work.

1.1.31 Notice to Proceed: A written notice by
City Engineer to Contractor establishing Date of
Commencement of the Work.

1.1.32 Original Contract Price: The monetary
amount originally stated in the Agreement.

1.1.33 Parties: Contractor and the City.
When in singular form, refers to Contractor or the

City.

1.1.34 Pollutant: Any materials subject to the
Texas Solid Waste Disposal Act.

1.1.35 Pollutant Facility: Any facility regulated
by the State of Texas to protect the health and
environment from contamination by Poliutants,
including without limitation, landfills, oil and gas
production and storage facilities, wastewater
facilities, waste injection wells, and storage tanks
(including drums).

1.1.36 Product: Materials, equipment, or
systems incorporated into the Work or to be
incorporated into the Work.

1.1.37 Product Data: lllustrations, standard
schedules, performance charts, instructions,
brochures, diagrams, and other information

furnished by Contractor to illustrate a Product.

1.1.38 Project: Total construction, of which
the Work performed under the Contract may be the
whole or a part, and which may include construction
by the City or by separate contractors.

1.1.39 Project Manager: City Engineer’s
authorized representative for administration of the
Work. Titles used within the City's departments may
be different than those used in this definition.

1.1.40 Provide: Furnish and Install, complete,
ready for intended use.

1.1.41 Samples: Physical examples that
illustrate Products, or workmanship, and establish
standards by which the Work is judged.
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1.1.42 " Shop Drawings: Drawings, diagrams,
schedules, and other data specially prepared for the
Work by Contractor, Subcontractor or Supplier, to
- illustrate a portion of the Work.

1.1.43 Specifications: Divisions 01 through 16
of the documents that are incorporated into the
Agreement, consisting of written  General
Requirements and requirements for Products,
standards, and workmanship for the Work, and
performance of related services.

1.1.44 Stipulated Price:  Single lump sum
amount stated in the Contract for completion of the
Work, or for designated portion of the Work.

1.1.45 Subcontractor: Person or firm that has
direct or indirect contract with Contractor or with
another Subcontractor to perform a portion of the
Work and its authorized representatives.

1.1.46 Superintendent: Employee  of
Contractor having authority and responsibility to act
for and represent Contractor.

1.1.47 Supplementary Conditions:  Part of
Conditions of the Contract that amends or
supplements General Conditions.

1.1.48 Supplier: Manufacturer, distributor,
materialman, or vendor having a direct agreement
with Contractor or Subcontractor for Products, or
services and its authorized representatives.

1.1.49 Surety: Corporate entity that is bound
by one or more Bonds, and is responsible for
completion of the Work, inciuding the correction
period, and for payment of debts incurred in fulfilling
the Contract. Surety shall include co-surety or
reinsurer, as applicable.

1.1.50 Underground  Facilities: Pipes,
conduits, ducts, cables, wires, manholes, vaulits,
tanks, tunnels, or other such facilities or attachments
and encasements containing such facilities that exist
below ground level.

1.1.51 Unit Price: An amount stated in the
“Contract for an individual, measurable item of work,
which, when multipied by actual quantity
incorporated into the Work, amounts to full
compensation for completion of the item, including
work incidental to it.

1.1.52 Unit Price Quantities: Quantities
indicated in the Contract that are approximations
made by the City for contracting purposes.

1.1.53 Work: Entire construction required by
the Contract, including all labor, Products, and
services provided by Contractor to fulfill Contractor's
obligations. The Work may constitute the whole or a
portion of the Project.

1.1.54 Work Change Directive: A written
change in the Work, ordered by City Engineer, that is
within the general scope of the Contract and
consisting of additions, deletions, or other revisions.
A Work Change Directive will state proposed basis
for adjustment, if any, in Contract Price or Contract
Time, or both.

1.2 EXECUTION, CORRELATION, AND
INTENT
1.2.1 Execution of the Contract by Contractor

is conclusive that Contractor has visited the Work
site, become familiar with local conditions under
which the Work will be performed, and fully informed
itself as to conditions and matters which can affect
the Work or costs. Contractor further agrees that it
has carefully correlated personal observations with
requirements of the Contract.

1.2.2 The Contract and Modifications have
been read and carefully considered by Contractor,
who understands and agrees to their sufficiency for
the Work. The Contract may not be more strongly
construed against the City than against Contractor
and Surety.

1.2.3 Contractor shall include all items
necessary for proper execution and completion of
the Work.

1.24 Reference to standard specifications,
manuals, or codes of a technical society,
organization, or association, or to laws or regulations
of a governmental authority, whether specific or
implied, mean the latest edition in effect as of date of
receipt of bids, except as may be otherwise
specifically stated in the Contract.

125 No provision of any referenced
standard, specification, or manual changes the
duties and responsibilities of the City, City Engineer,
Contractor, or Design Consultant from those set forth
in the Contract. - Nor do these provisions assign to
Design Consultant any duty or authority to supervise
or direct performance of the Work or any duty or
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~authority to undertake any actions contrary to

provisions of the Contract.

1.2.6 Organization of Specifications into
divisions, sections, and articles and arrangement of
Drawings does not control Contractor in dividing the
Work among Subcontractors or in establishing the
extent of work to be performed by any trade.

127 Unless otherwise defined in the
Contract, words which have well-known construction
industry technical meanings are used in the Contract
in accordance with these recognized meanings.

1.3 OWNERSHIP AND USE OF
DOCUMENTS
1.3.1 Drawings, Specifications, and other

‘documents prepared by the City or by Design

Consultant are-instruments of service through which
the Work to be executed by Contractor is described.
Contractor may retain one Contract record set.

1.3.2 Neither Contractor, Subcontractor, nor
Supplier will own or claim a copyright to documents
contained in the Contract or any part of the Contract.

1.3.3 Documents contained in the Contract,

/ prepared by the City or by Design Consultant, and

copies furnished to Contractor, are for use solely
with respect to the Work. They may not be used by
Contractor, Subcontractor or Supplier on other
projects or for additions to the Work, outside the
scope of the Work, without the specific written
consent of City Engineer, and Design Consuitant,
when applicable.

1.34 Contractor, Subcontractors, and
Suppliers are granted a limited license to use and
reproduce applicable portions of the Contract
appropriate to and for use in execution of their work
under the Contract.

1.4 INTERPRETATION

1.4.1 Specifications are written in an
imperative streamlined form and are directed to
Contractor, unless noted otherwise. When written in
this form, words "shall be" are included by inference
where a colon (;) is used within sentences or
phrases.

14.2 In the interest of brevity, the Contract
frequently omits modifying words such as "all" and
"any” and articles such as "the" and "an", but an

. absent modifier or article is not intended to affect

.~ interpretation of a statement.

ARTICLE 2 - THE CITY

2.1 LIMITATIONS OF THE CITY'S
OFFICERS AND EMPLOYEES
211 No officer or employee of the City may

authorize Contractor to perform an act or work
contrary to the Contract, except as otherwise
provided in the Contract.

22 DUTIES OF THE CITY

221 If a building permit is required, the City
will process an application for, and Contractor shall
purchase the building permit before Date of
Commencement of the Work.

222 The City will make available to
Contractor a reproducible set of Drawings.
Additional copies will be furnished, on Contractor's
request, at the cost of reproduction.

223 When necessary for performance of
the Work, the City will provide surveys describing
physical characteristics, legal limitations, legal
description of site, and horizontal and vertical control
adequate to lay out the Work.

224 Information or services that the City is
required to provide under the Contract will be
provided by the City with reasonable promptness to
avoid delay in orderly progress of the Work.

225 The Contract imposes no implied duty
on the City. The City does not warrant any plans or
specifications associated with the Contract.

226 Except as expressly stated in this
Article, the City owes no duty to the Contractor or
any subcontractor.

23 AVAILABILITY OF LAND AND USE OF
SITE
2.3.1 The City will furnish, as indicated in the

Contract, rights-of-way, land on which the Work is to
be performed, and other land designated in the
Contract for use by Contractor unless otherwise
provided in the Contract.

232 Contractor shall confine operations at
site to those areas permitted by law, ordinances,
permits, and the Contract, and may not
unreasonably encumber site with materials or
equipment.
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233 In addition to land provided by the City
under Section 2.3, Contractor shall provide all land
and access to land that may be required for use by
Contractor for temporary construction facilities or for
storage of materials and equipment, and shall
indemnify the City during its use of the land as stated
in Section 3.25.

2.4 THE CITY'S RIGHT TO STOP THE
WORK
2.4.1 If Contractor fails to carry out the Work

in accordance with the Contract, or fails to correct
work which is not in accordance with requirements of
the Contract as required in Sections 12.1 and 12.2,
the City may, by Notice of Noncompliance, order
Contractor to stop the Work or any portion of the
Work until the cause for the order has been
eliminated. However, the right of the City to stop the
Work will not give rise to a Claim for delay or to a
duty on the part of the City to exercise this right for
the benefit of Contractor or any other person or
entity, except to the extent required by Section 6.2.
If Contractor corrects the defective or nonconforming
work within the time established in Notice of
Noncompliance, City Engineer will give written notice
to Contractor to resume performance of the Work.

2.5 THE CITY'S RIGHT TO CARRY OUT
WORK
251 If Contractor fails to carry out work in

accordance with the Contract, and fails within the
period established in a Notice of Noncompliance to
correct the nonconforming work, the City may, after
expiration of the required period, correct the
deficiencies without prejudice to other remedies the
City may have, including rights of the City under
Section 14.1.

25.1.1 When the City corrects deficiencies,
City Engineer will issue an appropriate Change
Order and deduct from payments then or thereafter
due Contractor the cost of correcting the
deficiencies, including compensation for Design
Consultant’'s and Construction Manager’s additional
services and expenses made necessary by such
default, neglect, or failure. This action by the City
and amounts charged to Contractor are both subject
to prior approval of City Engineer. If payments, then
or thereafter due Contractor, are not sufficient to
cover these amounts, Contractor shall pay the
difference to the City.

252 Notwithstanding the City's right to carry
out work, maintenance and protection of the Work

remains Contractor's responsibility, as provided in
the Contract.

ARTICLE 3 - CONTRACTOR

3.1 RESPONSIBILITIES

3.1.1 Contractor shall maintain office with
agent in the greater City of Houston area during the
Contractor's performance under the Contract.
Contractor shall file its street address with City
Engineer.

31.2 Contractor and Contractor's employees
shall not give or lend money or anything of value to
an officer or employee of the City. Should this
Paragraph 3.1.2 be violated, City Engineer may
terminate the Contract under Section 14.1.

3.2 REVIEW OF CONTRACT AND FIELD
CONDITIONS BY CONTRACTOR

3.2.1 Contractor shall carefully study and
compare documents contained in the Contract with
each other and with information furnished by the City
pursuant to Section 2.2 and shall immediately report,
in writing, any errors, inconsistencies, or omissions
to City Engineer. If work is affected, Contractor shall
obtain a written interpretation or clarification from
City Engineer before proceeding with the affected
work. However, Contractor will not be liable to the
City for failure to report an error, inconsistency, or
omission in the Contract unless Contractor had
actual knowledge or should have had knowledge of
the error, inconsistency, or omission.

3.2.2 Contractor shall take field
measurements and verify field conditions, and shall
carefully compare the conditions and other
information known to Contractor with the Contract,
before commencing activities.  Contractor shall
immediately report, in writing, to City Engineer for
interpretation or clarification of discrepancies,
inconsistencies, or omissions discovered during this
process.

3.23 Contractor shall make a reasonable
attempt to understand the Contract before
requesting interpretation from City Engineer.

33 SUPERVISION AND CONSTRUCTION
PROCEDURES
3.3.1 Contractor shall supervise, direct, and

inspect the Work competently and efficiently,
devoting the attention and applying the skills and
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expertise as necessary to perform the Work in

accordance with the Contract. Contractor is solely
responsible and has control over construction
means, methods, techniques, sequences, and
procedures of construction; for safety precautions
and programs in connection with the Work; and for
coordinating all work under the Contract.

3.3.2 Regardless of observations or
inspections by the City or City's consultants,
Contractor shall perform and complete the Work in
accordance with the Contract and submittals
approved pursuant to Section 3.18. The City is not
liable or responsible to Contractor or Surety for work
performed by Contractor that is not in accordance
with the Contract regardless of whether discovered
during construction or after acceptance of the Work.

34 SUPERINTENDENT

3.4.1 Contractor shall employ a competent
Superintendent and necessary assistants who shall
be present at the site during performance of the
Work. Communications given to Superintendent are
binding on the Contractor.

342 Contractor shall notify City Engineer in
writing of its intent to replace the Superintendent.
Contractor may not replace the Superintendent if City
Engineer makes a reasonable objection in writing.

35 LABOR

3.51 Contractor shall provide competent,
qualified personnel to survey and lay out the Work
and perform construction as required by the
Contract. The City may, by written notice, require
Contractor to remove from the Work any employee
of Contractor or Subcontractors to whom City
Engineer makes reasonable objection.

3.5.2 Contractor shall comply with the
applicable Business Enterprise Policy set out in this
Agreement and in the Supplementary Conditions, as
set out in Chapter 15, Article V of the City of Houston
Code of Ordinances.

3.53 When Original Contract Price is greater
than $1,000,000, Contractor shall make Good Faith
Efforts to award subcontracts or supply agreements
in at least the percentages set out in the
Supplementary Conditions for Business Enterprise
Policy. Contractor acknowledges that it has
reviewed the requirements for Good Faith Efforts on
file with the City's Office of Business Opportunity and
shall comply with them.

3.5.31 Contractor  shall  require  written
subcontracts with Business Enterprises and shall
submit all disputes with Business Enterprises to
voluntary  mediation. Business  Enterprise
subcontracts complying with City Code of
Ordinances Chapter 15, Article Il must contain the
terms set out in Subparagraph 3.5.3.2. If Contractor
is an individual person, as distinguished from a
corporation, partnership, or other legal entity, and the
amount of the subcontract is $50,000 or less, the
subcontract must also be signed by the attomeys of
the respective parties.

3.5.32 Contractor shall ensure that
subcontracts with Business Enterprise firms are
clearly labeled "THIS CONTRACT MAY BE
SUBJECT TO MEDIATION ACCORDING TO THE
TEXAS ALTERNATIVE DISPUTE RESOLUTION
ACT" and contain the following terms:

A (Business Enterprise) may not delegate
or subcontract more than 50 percent of
work under this subcontract to any
other subcontractor without the express
written consent of the City's OBO
Director (the “Director”).

2 (Business Enterprise) shall permit
representatives of the City of Houston,
at all reasonable times, to perform (1)
audits of the books and records of the
Subcontractors and Suppliers, and (2)
inspections of all places where work is
to be undertaken in connection with this
subcontract. (Business Enterprise)
shall keep the books and records
available for this purpose for at least

- four years after the end of its
performance under this subcontract.
Nothing in this provision shall affect the
time for bringing a cause of action nor
the applicable statute of limitations.

3 Within five business days of execution
of this subcontract, Contractor and
(Business Enterprise) shall designate in
writing to the Director an agent for
receiving any notice required or
permitted to be given pursuant to
Chapter 15 of the Houston City Code of
Ordinances, along with the street and
mailing address and phone number of
the agent.

3.54 The requirements and terms of the City
of Houston Pay or Play Program, as set out in
Executive Order 1-7 and Ordinance 2007-0534, are
incorporated into the Contract for all purposes.
Contractor shall comply with the terms and
conditions of the Pay or Play Program as they are
set out at the time of City Council approval of this
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agreement. |IF CONTRACTOR DOES NOT PAY
IN ACCORDANCE WITH THE PAY OR PLAY
PROGRAM WITHIN 30 DAYS OF THE DATE
CITY ENGINEEER SENDS CONTRACTOR
WRITTEN NOTIFICATION, CITY
CONTROLLER MAY DEDUCT FUNDS UP TO
THE AMOUNT OWED FROM ANY
PAYMENTS OWED TO CONTRACTOR
UNDER THIS AGREEMENT, AND
CONTRACTOR WAIVES ANY RECOURSE.

3.6 PREVAILING WAGE RATES

3.6.1 Contractor shall comply with governing
statutes providing for labor classification of wage
scales for each craft or type of laborer, worker, or
mechanic.

3.6.2 Prevailing wage rates applicable to the
Work may be one or a combination of the following
wage rates identified in Division 00:
A Federal Wage Rate General Decisions
A Highway Rates
2 Building Rates
3 Heavy Construction Rates
4 Residential Rates
2 City Prevailing Wage Rates
A Building Construction Rates
2 Engineering Construction Rates
3 Asbestos Worker Rates

3.6.3 Each week Contractor shall submit to
the City's Mayor's Office of Business Opportunity
certified copies of payrolls showing classifications
and wages paid by Contractor, Subcontractors, and
Suppliers for each employee under the Contract, for
any day included in the Contract.

3.7 LABOR CONDITIONS

3.71 In the event of labor disputes affecting
Contractor or Contractor's employees, Contractor
shall utilize all possible means to resolve disputes in
order that the Work not be delayed to any extent.
These means will include seeking injunctive relief
and filing unfair labor practice charges, and any
other action available to Contractor.

3.7.2 When Contractor has knowledge that
any actual or potential labor dispute is delaying or is
threatening to delay timely performance of the Work,
Contractor shall immediately notify City Engineer in
writing. No Claims will be accepted by City Engineer
for costs incurred as a result of jurisdictional or labor
disputes.

3.8 DRUG DETECTION AND
DETERRENCE
3.8.1 It is the policy of the City to achieve a

drug-free work force and to provide a workplace that
is free from the use of illegal drugs and alcohol. Itis
also the policy of the City that manufacture,
distribution, dispensation, possession, sale, or use of
illegal drugs or alcohol by contractors while on the
City's premises is prohibited. By executing the
Contract, Contractor represents and certifies that it
meets and will comply with all requirements and
procedures set forth in the Mayor's Policy on Drug
Detection and Deterrence, City Council Motion No.
92-1971 (“Mayor's Policy”) and the Mayor's Drug
Detection and Deterrence Procedures for
Contractors, Executive Order No. 1-31, (Revised)
("Executive Order"). Mayor's Policy is on file in the
office of the City Secretary. Copies of Executive
Order may be obtained at the location specified in

the Advertisement for Bids.
3.8.1.1 The Executive Order applies to the
City's contracts for labor or services except the
following: :
A contracts authorized by Emergency
Purchase Orders,
2 contracts in which imposition of

requirements of the Executive Order
would exclude all potential bidders or
proposers, or would eliminate
meaningful  competiton for the
Contract,

3 contracts with companies that have
fewer than 15 employees during any
20-week period during a calendar year
and no safety impact positions,

4 contracts with non-profit organizations
providing services at no cost or
reduced cost to the public, and

5 contracts with federal, state, or local
governmental entities.

3.8.1.2 Prior to execution of the Contract,
Contractor shall have filed with the City:
A a Drug Policy Compliance Agreement
form (Attachment “A” to the Executive
Order), and
2 a copy of Contractor's drug free
workplace policy, and
3 a ‘written “designation of all safety

impact positions, if applicable, or a
Contractor's Certification of a No Safety
Impact Positions form (Attachment “C”
to the Executive Order).
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Declaration form (Attachment “B" to the Executive
Order). The Contractor shall submit the Drug Policy
Compliance Declaration within 30 days of expiration
of each six-month period of performance and within
30 days of completion of the Contract. The first six-
month period shall begin on Date of Commencement
of the Work.

38.14 Contractor shall have a continuing
obligation to file updated designation of safety impact
positions when additional safety impact positions are
added to Contractor's employee workforce during
performance of the Work.

3.8.1.5 Contractor shall require its
Subcontractors and Suppliers to comply with the
Mayor's Policy and Executive Order. Contractor is
responsible for securing and maintaining required
documents from Subcontractors and Suppliers for
the City inspection throughout the term of the
Contract.

3.8.1.6 Failure of Contractor to comply with
requirements will be a material breach of the
Contract entitling the City to terminate in accordance
with Section 14.1.

3.9 MATERIALS & EQUIPMENT

3.91 Unless otherwise provided in the
Contract, Contractor shall provide and assume full
responsibility for Products, labor, transportation,
construction equipment and machinery, tools,
appliances, fuel, power, light, heat, telephone, water,
sanitary facilities, transportation, temporary facilities,
supplies, and other facilties and incidentals
necessary for Furnishing, performing, testing,
starting-up, and completing the Work.

3.91.1 Contractor, Subcontractors, and
Suppliers shall use Ultra Low Sulfur Diesel Fuel in all
diesel operating vehicles and motorized equipment
utilized in performing the Work. Ultra Low Sulfur
Diesel Fuel is defined as diesel fuel having 15 ppm

‘or the applicable standard set by state or federal law

or rules and regulations of the Texas Commission on
Environmental Quality, or the Environmental
Protection Agency, whichever is less in sulfur
content. Off-road Ultra Low Sulfur Diesel Fuel may
be used in lieu of on-road Ultra Low Sulfur Diesel
Fuel. Contractor shall provide, upon request by City
Engineer, proof that Contractor, Subcontractors, and

. Suppliers are using Ultra Low Sulfur Diesel Fuel.

3.9.2 Contractor shall provide Products that
are:

1 Jan 2015 DOCUMENT 00700 - GENERAL CONDITIONS

13.8.1.3 Every six months during performance A new, unless otherwise required or
of the Contract and upon completion of the Contract, permitted by the Contract, and
Contractor shall file a Drug Policy Compliance 2 of specified quality.

If required by City Engineer, Contractor shall furnish
satisfactory evidence, including reports of required
tests, as to kind and quality of Products.

3.93 Contractor shall store Products in a
safe, neat, compact, and protected manner.
Contractor shall also store Products delivered during
the work, along the right-of-way:
A so as to cause the least inconvenience
to property owners, tenants, and
general public; and

2 so as not to block access to, or be
closer than, three feet to any fire
hydrant.

Contractor shall protect trees, lawns, walks, drives,
streets, and other improvements that are to remain,
from damage. |[f private or public property is
damaged by Contractor, Contractor shall, at its sole
expense, restore the damaged property to at least its
original condition.

3.9.31 Contractor shall obtain City Engineer's
approval for storage areas used for Products for
which payment has been requested under
Paragraph 9.6.1. Contractor shall provide the City
access to the storage areas for inspection purposes.
Products, once paid for by the City, become the
property of the City and may not be removed from
place of storage, without City Engineer's written
permission except for a movement to the site.
Contractor's Installation Floater, required under
Section 11.2, shall cover all perils, including loss or
damage to Products during storage, loading,
unloading, and transit to the site.

3.10 PRODUCT OPTIONS AND
SUBSTITUTIONS
3.10.1 For Products specified by reference

standards or by description only, Contractor may
provide any Product meeting those standards or
description.

3.10.2 For Products specified by naming one
or more manufacturers with provision for
substitutions or equal, Contractor may submit a
request for substitution for any manufacturer not
named. :

3.10.3 City Engineer will consider requests for
substitutions only within the first 15 percent of
Contract Time, or first 90 days after date of Notice to
Proceed, whichever is less.

document each
complete data

Contractor shall
for substitution with

3.10.4
request
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substantiating compliance of proposed substitution
with the Contract. :

3.10.5 A request for substitution constitutes a
representation that Contractor:
| has investigated the proposed Product

and determined that it meets or
exceeds the quality level of the
specified Product;

2 shall provide the same warranty for the
substituton as for the specified
Product;

3 shall coordinate installation of the

proposed substitution and make
changes to other work which may be
required for the Work to be completed,
with no additional cost or increase in

time to the City;

4 confirms that cost data is complete and
includes all related costs under the
Contract;

5 waives Claim for additional costs or

time extensions that may subsequently
become apparent; and

.6 shall provide review or redesign
services by a design consultant with
appropriate professional license and
shall obtain re-approval and permits
from authorities.

3.10.6 City Engineer will not consider and will
not approve substitutions when:
A they are indicated or implied on Shop

Drawing or Product Data submittals
without separate written request; or

2 acceptance will require revision to the
Contract.
3.10.7 City Engineer may reject requests for

substitution, and his decision will be final and binding
on the Parties.

3.11 CASH ALLOWANCES

3.11.1 Contract Price includes Cash
Allowances as identified in the Contract.

3.11.2 The City will pay the actual costs of
Cash Allowance item exclusive of profit, overhead or
administrative costs. If actual costs exceed the
Cash Allowance, City Engineer must approve a
Change Order for the additional costs.

3.12 WARRANTY

3.12.1 Contractor warrants to the City that
Products furnished under the Contract are:

.1 free of defects in title;
2 of good quality; and
3 new, unless otherwise required or

permitted by the Contract.
If required by the City Engineer, Contractor shall
furnish satisfactory evidence as to kind, quality and
titte of Products, and that Products conform to
requirements of the Contract.

3.12.2 In the event of a defect in a Product,
either during construction or warranty period,
Contractor shall take appropriate action with
manufacturer of Product to assure correction or
replacement of defective Product with minimum
delay.

3.12.3 Contractor warrants that the Work is
free of defects not inherent in the quality required or
permitted, and that the Work does conform with the
requirements of the Contract. Contractor further
warrants that the Work has been performed in a
thorough and workmanlike manner.

3.124 Contractor warrants that the Work is
free of concentrations on polychlorinated biphenyl
(PCB) and other substances defined as hazardous
by the Comprehensive Environmental Response
Compensation and Liability Act (CERCLA) or any
other applicable law or regulation.

3.125 Work not conforming to requirements
of Section 3.12, including substitutions not properly
approved - and authorized, may be considered
nonconforming work.

3.12.6 Contractor's warranty excludes remedy
for damage or defect caused by:
A improper or insufficient maintenance by
the City;
2 normal wear and tear under normal
usage; or
3 claim that hazardous material was

incorporated into the Work, if that
material was specified in the Contract.

3.12.7 Contractor warrants that title to all work
covered by Contractor’s request for payment passes
to the City upon incorporation into the Work or upon
Contractor's receipt of payment, whichever occurs
first. The Contractor further warrants that the title is
free of all liens, claims, security interests or other
interests ("Encumbrances”). If not, upon written
demand from City Engineer, Contractor shall
immediately take legal action necessary to remove
Encumbrances.
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'3.13 TAXES

3.13.1 Contractor shall pay all sales,
consumer, use, and similar taxes, which are in effect
or scheduled to go into effect on or before bids are
received, related to work provided by Contractor.

3.13.2 Contractor shall obtain, and require
Subcontractors and Suppliers to obtain, necessary
permits from the state and local taxing authorities to
perform contractual obligations under the Contract,
including sales tax permits.

3.13.3 The City is exempt from the Federal
Transportation and Excise Tax. Contractor shall
comply with federal regulations governing the
exemptions.

3.134 Products incorporated into the Work
are exempt from state sales tax according to
provisions of the TEX. TAX CODE ANN. CH. 151,
Subsection H.

3.14 PERMITS, FEES, AND NOTICES
3.14 1 Unless otherwise provided in the

Contract, Contractor shall secure and pay for all
construction permits, licenses, and inspections:

A necessary for proper execution and
completion of the Work; and
2 legally required at time bids are
received.
3.15 CONSTRUCTION SCHEDULES
3.151 On receipt of Notice to Proceed,

Contractor shall promptly prepare and submit
construction schedule for the Work for City
Engineer's review. The schedule must reflect the
minimum time required to complete the Work not to
exceed Contract Time.

3.15.2 Contractor shall give 24-hour written
notice to City Engineer before commencing work or
resuming work where work has been stopped.
Contractor shall also give the same notice to
inspectors.

3.15.3 Contractor shall incorporate milestones
specified in Summary of Work Specification into the
construction schedule. Contractor's failure to meet a
milestone, as determined by City Engineer, may be
considered a material breach of the Contract.

3.154 Each month, Contractor shall submit to

, City Engineer a copy of an updated construction
“ schedule indicating actual progress, incorporating

applicable changes, and indicating courses of action

required to assure completion of the Work within
Contract Time.

3.155 Contractor shall keep a current
schedule of submittals that coordinates with the
construction schedule, and shall submit the initial
schedule of submittals to City Engineer for approval.

3.16 DOCUMENTS AND SAMPLES AT THE
SITE
3.16.1 Contractor shall maintain at the site,

and make available to City Engineer, one record
copy of Drawings, Specifications, and Modifications.
Contractor shall maintain the documents in good
order and marked currently to record changes and
selections made during construction. In addition,
Contractor shall maintain at the site, approved Shop
Drawings, Product Data, Samples, and similar
submittals, which will be delivered to City Engineer
prior to final inspection as required in Paragraph
9.11.4.

3.16.2 Contractor shall maintain all books,
documents, papers, accounting records, and other
relevant documentation pursuant to the Work and
shall make the books, documents, papers, and
accounting records available to representatives of
the City for review and audits during the Contract
term and for the greater of three years following Date
of Substantial Completion or until all litigation or
audits are fully resolved.

3.16.3 Contractor shall provide to City Attorney
all documents and records that City Attorney deems
necessary to assist in determining Contractor's
compliance with the Contract, with the exception of
those documents made confidential by federal or
state law or regulation.

3.17 MANUFACTURER'S
SPECIFICATIONS

3.17.1 Contractor shall handle, store, and
Install Products and perform all work in the manner
required by Product manufacturer.  Should the
Contract and manufacturer's instructions conflict,
Contractor shall report conflict to City Engineer for
resolution prior to proceeding with the affected work.

3.17.2 References in the Contract to the
manufacturer's  specifications,  directions, or
recommendations, mean manufacturer's current
published documents in effect as of date of receipt of
bids, or in the case of a Modification, as of date of
Modification.
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3.18 SHOP DRAWINGS, PRODUCT DATA,
AND SAMPLES
3.181 Shop Drawings, Product Data, and

Samples are not part of the Contract. The purpose
of Contractor submittals is to demonstrate, for those
portions of the Work for which submittals are
required, the way Contractor proposes to conform to
information given and design concept expressed in
the Contract.

3.18.2 Contractor shall submit to Project
Manager for review the Shop Drawings, Product
Data, and Samples, which are required by the
Contract. Review by Project Manager is subject to
limitations of Paragraph 4.1.4. Contractor shall
transmit the submittals to the Project Manager with
reasonable promptness and in a sequence, so as to
cause no delay in the Work or in activities of the City
or of separate contractors. Contractor shall transmit
submittals in time to allow a minimum of 30 days for
Project Manager's review prior to date Contractor
needs reviewed submittals returned. This time may
be shortened for a particular job requirement if
approved by Project Manager in advance of
submittal.

3.18.3 Contractor shall certify that the content of
submittals conforms to the Contract without
exception by affixing Contractor's approval stamp
and signature. By certifying and submitting Shop
Drawings, Product Data, and Samples, Contractor
represents, and Contractor’'s stamp of approval shaill
state, that Contractor has determined and verified
materials, quantities, field measurements, and field
construction criteria related to the submittal, and has
checked and coordinated information contained
within the submittals with requirements of the
Contract.

3.184 Contractor may not perform any work
requiring submittal and review of Shop Drawings,
Product Data, or Samples until the submittal has
been returned with appropriate review decision by
the Project Manager. Contractor shall perform work
in accordance with the review.

3.18.5 If Contractor performs any work
requiring submittals prior to review and acceptance
of the submittals by Project Manager, such work is at
Contractor's risk and the City is not obligated to
accept work if the submittals are later found to be
unacceptable.

3.18.6 If, in the opinion of Project Manager,
the submittals are incomplete, or demonstrate an
inadequate understanding of the Work or lack of

review by the Contractor, then submittals may be
returned to the Contractor for correction and
resubmittal.

3.18.7 Contractor shall direct specific attention
in writing and on the resubmitted Shop Drawings,
Product Data, or Samples to any additional proposed
revisions, other than those revisions requested by
Project Manager on previous submittals.

3.18.8 Contractor is not relieved of
responsibility for deviations from requirements of the
Contract by Project Manager's review of Shop
Drawings, Product Data, or Samples unless
Contractor has specifically informed Project Manager
in writing of the deviation at the time of the submittal,
and Project Manager has given written approval of
the deviation.

3.18.9 When professional certification of
performance criteria of Products is required by the
Contract, the City may rely upon accuracy and
completeness of the calculations and certifications.

3.18.10 For Product colors or textures to be
selected by the City, Contractor shall submit all
samples together to allow preparation of a complete
selection schedule. .

3.18.11 Contractor shall submit informational
submittals, on which Project Manager is not
expected to take responsive action, as required by
the Contract.

3.18.12 Submittals made by Contractor which
are not required by the Contract may be returned to
Contractor without action.

3.19 CULTURAL RESOURCES AND
ENDANGERED SPECIES
3.19.1 Contractor may not remove or disturb,

or cause to be removed or disturbed, any historical,
archaeological, architectural, or other cultural
artifacts, relics, vestiges, remains, or objects of
antiquity. If Contractor discovers one of these items,
Contractor shall immediately notify City Engineer and
further comply with the requirements of 13 Tex.
Admin. Code Chs. 25 and 26 (2002), or successor
regulation. Contractor shall protect site and cultural
resources from further disturbance until professional
examination can be made or until clearance to
proceed is authorized in writing by City Engineer.

3.19.2 Should either threatened or
endangered plant or animal species be encountered,
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Contractor shall cease work immediately in the area
of encounter and notify City Engineer.

3.20 CUTTING AND PATCHING

3.20.1 Contractor is responsible for necessary
cutting, fitting, and patching to accomplish the Work
and shall suitably support, anchor, attach, match,
and trim or seal materials to work of other
contractors. Contractor shall coordinate the Work
with work of other contractors to minimize conflicts,
as provided in Article 6.

3.20.2 Contractor may not endanger work by
cutting, digging, or other action, and may not cut or
alter work of other contractors except by written
consent of City Engineer and affected contractor.

3.21 CLEANING

3.21.1 Contractor shall perform daily cleanup
of all dirt, debris, scrap materials and other
disposable items resulting from Contractor's
operations, whether on-site or off-site.  Unless
otherwise authorized in writing by City Engineer,
Contractor shall keep all streets, access streets,
driveways, areas of public access, walkways, and
other designated areas clean and open at all times.

3.21.2 Failure of Contractor to maintain a
clean site, including access streets, is the basis for
City Engineer to issue a Notice of Noncompliance.
Should compliance not be attained within the time
period in the Notice of Noncompliance, City Engineer
may authorize necessary cleanup to be performed by
others and the cost of the cleanup will be deducted
from monies due Contractor.

Contractor shall legally dispose off-site, all waste
materials and other excess materials resulting from
Contractor's operations.

3.22 SANITATION

3.22.1 Contractor shall provide and maintain
sanitary facilities at site for use of all construction
forces under the Contract. Newly-constructed or
existing sanitary facilities may not be used by
Contractor.

3.23 ACCESS TO WORK AND TO
INFORMATION

3.231 Contractor shall provide the City,

Design Consultant, testing laboratories, and

, governmental agencies which have jurisdictional

i
J
-

interests, access to the Work in preparation and in

progress wherever located. Contractor shall provide
proper and safe conditions for the access.

3.23.2 If required by City Engineer, Contractor
shall furnish information concerning character of
Products and progress and manner of the Work,
including information necessary to determine cost of
the Work, such as number of employees, pay of
employees, and time employees worked on various
classes of the Work.

3.24 TRADE SECRETS

3.241 Contractor will not make any claim of
ownership of trade secrets as to products used in the
Work, or preparation of any mixture for the Work.
City Engineer will at all times have the right to
demand and Contractor shall furnish information
concerning materials or samples of ingredients of
any materials used, or proposed to be used, in
preparation of concrete placed or other work to be
done. - Mixtures, once agreed on, shall not be
changed in any manner without knowledge and
consent of City Engineer. The City will make its best
efforts to protect confidentiality of proprietary
information.
3.25 INDEMNIFICATION

3.25.1 CONTRACTOR AGREES TO AND
SHALL DEFEND, INDEMNIFY, AND HOLD THE
CITY, ITS AGENTS, EMPLOYEES, OFFICERS,
AND LEGAL REPRESENTATIVES
(COLLECTIVELY THE “CITY") HARMLESS FOR
ALL CLAIMS, CAUSES OF ACTION, LIABILITIES,
FINES, AND EXPENSES (INCLUDING, WITHOUT
LIMITATION, ATTORNEYS' FEES, COURT
COSTS, AND ALL OTHER DEFENSE COSTS AND
INTEREST) FOR INJURY, DEATH, DAMAGE, OR
LOSS TO PERSONS OR PROPERTY SUSTAINED
IN CONNECTION WITH OR INCIDENTAL TO
PERFORMANCE UNDER THE CONTRACT
INCLUDING, WITHOUT LIMITATION, THOSE
CAUSED BY:

A CONTRACTOR'S AND/OR ITS
AGENTS’, EMPLOYEES’, OFFICERS’,
DIRECTORS’, CONTRACTORS', OR
SUBCONTRACTORS'
(COLLECTIVELY IN NUMBERED
SUBPARAGRAPHS .1 through .3,
“CONTRACTOR") ACTUAL OR
ALLEGED NEGLIGENCE OR
INTENTIONAL ACTS OR OMISSIONS;

2 THE CITY'S AND CONTRACTOR'S
ACTUAL OR ALLEGED
CONCURRENT NEGLIGENCE,
WHETHER CONTRACTOR IS

* IMMUNE FROM LIABILITY OR NOT;
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3 THE CITY'S AND CONTRACTOR'S
ACTUAL OR ALLEGED STRICT
PRODUCTS LIABILITY OR STRICT
STATUTORY LIABILITY, WHETHER
CONTRACTOR IS IMMUNE FROM
LIABILITY OR NOT.

CONTRACTOR SHALL DEFEND, INDEMNIFY,
AND HOLD THE CITY HARMLESS DURING THE
TERM OF THE CONTRACT AND FOR FOUR
YEARS AFTER THE CONTRACT TERMINATES.
CONTRACTOR SHALL NOT INDEMNIFY THE
CITY FOR THE CITY’S SOLE NEGLIGENCE.

3.25.2 NOTWITHSTANDING ANYTHING TO
THE CONTRARY, THE LIABILITY OF
CONTRACTOR FOR THE CITY'S CONCURRENT
NEGLIGENCE SHALL NOT EXCEED $1,000,000.

3.26 RELEASE AND INDEMNIFICATION —
PATENT, COPYRIGHT, TRADEMARK,
AND TRADE SECRET
INFRINGEMENT

3.26.1 UNLESS OTHERWISE
SPECIFICALLY REQUIRED BY THE CONTRACT,
CONTRACTOR AGREES TO AND SHALL
RELEASE AND DEFEND, INDEMNIFY, AND HOLD
HARMLESS THE CITY, ITS  AGENTS,
EMPLOYEES, OFFICERS, AND LEGAL
REPRESENTATIVES (COLLECTIVELY  THE
“‘CITY") FROM ALL CLAIMS OR CAUSES OF
ACTION BROUGHT AGAINST THE CITY BY ANY
PARTY, INCLUDING CONTRACTOR, ALLEGING
THAT THE CITY'S USE OF ANY EQUIPMENT,
SOFTWARE, PROCESS, OR DOCUMENTS
CONTRACTOR FURNISHES DURING THE TERM
OF THE CONTRACT INFRINGES ON A PATENT,
COPYRIGHT, OR TRADEMARK, OR
MISAPPROPRIATES A  TRADE  SECRET.
CONTRACTOR SHALL PAY ALL COSTS
(INCLUDING, WITHOUT LIMITATION,
ATTORNEYS’ FEES, COURT COSTS, AND ALL
OTHER DEFENSE COSTS, AND INTEREST) AND
DAMAGES AWARDED.

3.26.2 CONTRACTOR SHALL NOT SETTLE
ANY CLAIM ON TERMS WHICH PREVENT THE
CITY FROM USING THE EQUIPMENT,
SOFTWARE, PROCESS, OR PRODUCT
WITHOUT THE CITY ENGINEER'S PRIOR
WRITTEN CONSENT.

3.26.3 UNLESS OTHERWISE SPECIFICALLY
REQUIRED BY THE CONTRACT, WITHIN 60
DAYS AFTER BEING NOTIFIED OF THE CLAIM,
CONTRACTOR SHALL, AT ITS OWN EXPENSE,
EITHER:

A OBTAIN FOR THE CITY THE RIGHT
TO  CONTINUE USING THE
EQUIPMENT, SOFTWARE,
PROCESS, OR PRODUCT, OR

2 IF BOTH PARTIES AGREE, REPLACE

OR MODIFY THEM WITH

COMPATIBLE AND FUNCTIONALLY

EQUIVALENT PRODUCTS.
IF NONE OF THESE ALTERNATIVES IS
REASONABLY AVAILABLE, THE CITY MAY
RETURN THE EQUIPMENT, SOFTWARE, OR
PRODUCT, OR DISCONTINUE THE PROCESS,
AND CONTRACTOR SHALL REFUND THE
PURCHASE PRICE.

3.27 INDEMNIFICATION PROCEDURES

3.27.1 Notice of Indemnification Claims: If the
City or Contractor receives notice of any claim or
circumstances which could give rise to an
indemnified loss, the receiving party shall give written
notice to the other Party within 10 days. The notice
must include the following:

A a description of the indemnification
event in reasonable detail,

2 the basis on which indemnification may
be due, and

3 the anticipated -amount of the

indemnified loss.

This notice does not estop or prevent the City from
later asserting a different basis for indemnification or
a different amount of indemnified loss than that
indicated in the initial notice. If the City does not
provide this notice within the 10-day period, it does
not waive any right to indemnification except to the
extent that Contractor is prejudiced, suffers loss, or
incurs expense because of the delay.

3.27.2 Defense of Indemnification Claims:

A Assumption of Defense: Contractor
may assume the defense of the claim
at its own expense with counsel chosen
by it that is reasonably satisfactory to
the City. Contractor shall then control
the defense and any negotiations to
settle the claim. Within 10 days after
receiving written notice of the
indemnification request, Contractor
must advise the City as to whether or
not it will defend the claim. If
Contractor does not assume the
defense, the City shall assume and
control the defense, and all defense
expenses constitute an indemnified
loss.

2 Continued Participation: If Contractor
elects to defend the claim, the City may
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retain separate counsel to participate
in, but not control, the defense and to
participate in, but not control, any
settlement negotiations.  Contractor
may settle the claim without the
consent or agreement of the City,
unless it:

A would result in injunctive relief or
other equitable remedies or
otherwise require the City to
comply with restrictions or
limitations that adversely affect
the City;

.2 would require the City to pay
amounts that Contractor does not
fund in full; or

.3 would not result in the City's full
and complete release from all
liability to the plaintiffs or
claimants who are parties o or
otherwise  bound by the
settlement.

3.28 CONTRACTOR DEBT

IF CONTRACTOR, AT ANY TIME DURING THE
TERM OF THIS AGREEMENT, INCURS A DEBT,

/ AS THE WORD IS DEFINED IN SECTION 15-122

OF THE HOUSTON CITY CODE OF
ORDINANCES, IT SHALL IMMEDIATELY NOTIFY
CITY CONTROLLER IN WRITING. IF CITY
CONTROLLER BECOMES AWARE THAT
CONTRACTOR HAS INCURRED A DEBT, IT
SHALL IMMEDIATELY NOTIFY CONTRACTOR IN
WRITING. IF CONTRACTOR DOES NOT PAY
THE DEBT WITHIN 30 DAYS OF EITHER SUCH
NOTIFICATION, CITY CONTROLLER MAY
DEDUCT FUNDS IN AN AMOUNT EQUAL TO THE
DEBT FROM ANY PAYMENTS OWED TO
CONTRACTOR UNDER THIS AGREEMENT, AND
CONTRACTOR WAIVES ANY RECOURSE
THEREFOR. CONTRACTOR SHALL FILE A NEW
AFFIDAVIT OF OWNERSHIP, USING THE FORM
DESIGNATED BY CITY, BETWEEN FEBRUARY 1
AND MARCH 1 OF EVERY YEAR DURING THE
TERM OF THE CONTRACT.

ARTICLE 4 - ADMINISTRATION OF THE CONTRACT

4.1 CONTRACT ADMINISTRATION

411 City Engineer will provide
administration of the Contract and City Engineer is

_/ authorized to issue Change Orders, Work Change

Directives, and Minor Changes in the Work.

412 City Engineer may act through Project
Manager, Design Consultant, or Inspector. When
the term "City Engineer” is used in the Contract,
action by City Engineer is required unless City
Engineer delegates his authority in writing. The City
Engineer may not delegate authority to render
decisions under Section 4.4.

The City does not have control over or charge of,
and is not responsible for, supervision, construction,
and safety procedures enumerated in Section 3.3.
The City does not have control over or charge of and
is not responsible for acts or omissions of
Contractor, Subcontractors, or Suppliers.

413 The City and Design Consultant may
attend project meetings and visit the site to observe
progress and quality of the Work. The City and
Design Consuitant are not required to make
exhaustive or continuous on-site inspections to
check quality or quantity of the Work.

414 Project Manager will review and
approve or take other appropriate action on
Contractor's submittals, but only for limited purpose
of checking for conformance with information given
and design concept expressed in the Contract.

4.1.5 Project Manager's review of the
submittals is not conducted for purpose of
determining accuracy and completeness of other
details, such as dimensions and quantities, or for
substantiating instructions for installation or
performance of Products, all of which remain the
responsibility of Contractor.

416 Project Manager's review of submittals
does not relieve Contractor of its obligations under
Sections 3.3, 3.12, and 3.18. Review does not
constitute approval of safety precautions or, unless
otherwise specifically stated by Project Manager in
writing, of construction means, methods, techniques,
sequences, or procedures. Project Manager's
review of a specific item does not indicate approval
of an assembly of which the item is a component.

4.1.7 Based on field observations and
evaluations, Project Manager . will process
Contractor's progress payments, certify amounts due
Contractor, and issue Certificates for Payment in the
amount certified.

4.1.8 Project Manager will receive and
forward to City Engineer for his review and records,
written warranties and related documents required
by the Contract and assembled by Contractor.

4.1.9 Upon written request by Contractor or
Project Manager, City Engineer will resolve matters
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of interpretation of or performance of the Contract,
which are not Claims. City Engineer’s decisions are
final and binding on the Parties.

4.1.10 City Engineer may reject work which
does not conform to the Contract.

4.1.11 When City Engineer considers it
necessary to implement the intent of the Contract,
City Engineer may require additional inspection or
testing of work in accordance with Paragraphs 13.6.3
and 13.6.4, whether such work is fabricated,
Installed, or completed.

4.2 COMMUNICATIONS IN
ADMINISTRATION OF THE
CONTRACT

421 Except as otherwise provided in the

Contract or when authorized by City Engineer in
writing, Contractor shall communicate with Project
Manager. Contractor shall communicate with Design
Consultant, Design Consultant’s subconsultants, and
separate contractors through Project Manager. The
City will communicate with Subcontractors and
Suppliers through Contractor.

4.3 CLAIMS AND DISPUTES

4.3.1 Documentation by Project Manager:
Contractor shali submit Claims, including those
alleging an error or omission by Project Manager or
Design Consultant, to Project Manager for
documentation and recommendation to City
Engineer.

4.3.2 Decision of City Engineer:  Upon
submission of Claim by Project Manager or
Contractor, City Engineer will resolve Claims in
accordance with Section 4.4.

4.3.3 Time Limits on Claims: Claims by
Contractor must be made within 90 days after
occurrence of event giving rise to the Claim.

434 Continuing the Contract Performance:
Pending final resolution of a Claim including referral
to non-binding mediation, unless otherwise agreed in
writing, Contractor shall proceed diligently with the
performance of the Contract and the City will
continue to make payments in accordance with the
Contract.

4.3.4.1 Pending final resolution of a Claim
including referral to non-binding mediation,

Contractor is responsible for safety and protection of
physical properties and conditions at site.

435 Claims for Concealed or Unknown
Conditions: Concealed or unknown physical
conditions include utility lines, other man-made
structures, storage facilities, Pollutants and Pollutant
Facilities, and the like, but do not include conditions
arising from Contractor operations, or failure of
Contractor to properly protect and safeguard
subsurface facilities. Concealed conditions also
include naturally-occurring soil conditions outside the
range of soil conditions identified through
geotechnical investigations, but do not include
conditions arising from groundwater, rain, or flood.

4.3.5.1 If conditions are encountered at the site
which are Underground Facilites or otherwise
concealed or unknown conditions which differ
materially from:
A those indicated by the Contract; or
2 conditions which Contractor could have
discovered through site inspection,
geotechnical testing, or otherwise;
then Contractor will give written notice to City
Engineer no later than five days after Contractor's
first observation of the condition and before condition
is disturbed. Contractor's failure to provide notice
constitutes a waiver of a Claim.

4352 City Engineer will promptly investigate
concealed or unknown conditions. If City Engineer
determines that conditions at the site are not
materially different and that no change in Contract
Price or Contract Time is justified, City Engineer will
notify Contractor in writing, stating reasons. If City
Engineer determines the conditions differ materially
and cause increase or decrease in Contractor's cost
or time required for performance of part of the Work,
City Engineer will recommend an adjustment in
Contract Price or Contract Time, or both, as provided
in Article 7. Opposition by a Party to the City
Engineer's determination must be made within 21
days after City Engineer has given notice of the
decision. If the Parties cannot agree on adjustment
to Contract Price or Contract Time, adjustment is
subject to further proceedings pursuant to Section
4.4,

43.6 Claims for Additional Cost: If
Contractor wishes to make a Claim for increase in
Contract Price, Contractor shall give written notice
before proceeding with work for which Contractor
intends to submit a Claim. Prior notice is not
required for Claims relating to an emergency
endangering life or property arising under Section
10.4.
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4.3.6.1 Contractor may file a Claim in
accordance with Section 4.4 if Contractor believes it
has incurred additional costs, for the following
reasons:

| written interpretation of City Engineer;

2 order by City Engineer to stop the Work
when Contractor is not at fault;

3 suspension of the Work by City
Engineer;

4 termination of the Contract by City
Engineer; or

5 The City's non-compliance with another

provision of the Contract.

4.3.6.2 No increase in Contract Price is allowed for
delays or hindrances to the Work, except for direct
and unavoidable extra costs to Contractor caused by
failure of the City to provide information and
services, or to make land and materials available,
when required of the City under the Contract. Any
increase claimed is subject to the provisions of
Section 4.4 and Article 7.

4.3.6.3 The City is not liable for Claims for
delay when Date of Substantial Completion occurs
prior to expiration of Contract Time.

437 Claims for Additional Time: if
Contractor wishes to make a Claim for an increase in
Contract Time, Contractor shall give written notice as
provided in Section 8.2. In case of continuing delay,
only one Claim is necessary. :

4.4 RESOLUTION OF CLAIMS AND
DISPUTES
441 City Engineer will review Claims and

take one or more of the following preliminary actions
within 30 days of receipt of Claim:

A submit a suggested time to meet and
discuss the Claim with City Engineer;

2 reject Claim, in whole or in part, stating
reasons for rejection;

3 recommend approval of the Claim by
the other Party;

4 suggest a compromise; or

5 take other actions as City Engineer
deems appropriate to resolve the
Claim.

442 City Engineer may request additional

supporting data from claimant. Party making Claim
shall, within 10 days after receipt of City Engineer's
request, submit additional supporting data requested

K j by City Engineer.

443 At any time prior to rendering a written
decision regarding a Claim, City Engineer may refer
Claim to non-binding mediation. If Claim is resolved,
City Engineer will prepare and obtain all appropriate
documentation. If Claim is not resolved, City
Engineer will take receipt of Claim and begin a new
review under Section 4.4.

444 if Claim is not referred to or settled in
non-binding mediation, City Engineer may conduct a
hearing and will render a written decision, including
findings of fact, within 75 days of receipt of Claim, or
a time mutually agreed upon by the Parties in writing.
City Engineer may notify Surety and request Surety's
assistance in resolving Claim. City Engineer's
decision is final and binding on the Parties.

4.5 CONDITION PRECEDENT TO SUIT;
WAIVER OF ATTORNEY FEES AND
INTEREST

4.5.1 Neither the City nor Contractor may

recover attorney fees for any claim brought in
connection with this Contract.

452 Neither the City nor the Contractor may
recover interest for any damages claim brought in
connection with this Contract except as allowed by
TEXAS LOCAL GOVERNMENT CODE Chapter 2251.

46 INTERIM PAYMENT WAIVER & RELEASE
4.6.1 In accordance with section 4.3, the
Contractor shall use due diligence in the discovery

and submission of any Claim against the City related
to the Contractor's work.

46.2 The Contractor shall submit any
Claim to the City not later than the 90th day after the
occurrence of the event giving rise to the Claim.

46.3 Any failure to timely comply with the
requirements of section 4.6.2 waives and releases
any Claim when the Contractor submits an
application for payment after the 90th day.

464 This waiver does not cover any
retainage. In case of any conflict of law, this
language shall be revised to the minimum extent
necessary to avoid legal conflict. This waiver is
made specifically for the benefit of the City.



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT

DOCUMENT 00700 - GENERAL CONDITIONS

Page 00700/19 of 38
1 January 2015

ARTICLE 5 - SUBCONTRACTORS AND

SUPPLIERS
5.1 AWARD OF SUBCONTRACTS
OTHER CONTRACTS FOR
PORTIONS OF THE WORK
5.1.1 Contractor may not contract with a

Subcontractor, Supplier, person, or entity that City
Engineer has made a reasonable and timely
objection to. :

512 If City Engineer has a reasonable
objection to person or entity proposed by Contractor,
Contractor shall propose another with whom City
Engineer has no reasonable objection.

5.1.3 Contractor shall execute contracts with
approved Subcontractors, Suppliers, persons, or
entities before the Subcontractors or Suppliers begin
work under the Contract. All such contracts must be
executed and sent to the OBQO Director and
Contracting Department within 30 days after the date
of the Notice to Proceed and must include provisions
set forth in Articles 3 and 5 of this Document.

514 Contractor shall notify City Engineer in
writing of any proposed change of Subcontractor,
Supplier, person, or entity previously accepted by the

City.

515 Contractor shall make timely payments
to Subcontractors and Suppliers for performance of
the Contract. Contractor shall protect, defend, and
indemnify the City from any claim or liability arising
out of Contractor's failure to make the payments.
Disputes relating to payment of Business Enterprise
Subcontractors or Suppliers will be submitied to
arbitration in same manner as other disputes under
Business Enterprise subcontracts. Failure of
Contractor to comply with decisions of arbitrator may
be determined by City Engineer a material breach
leading to termination of the Contract.

5.2 CONTRACTOR RESPONSIBILITY
FOR SUBCONTRACTORS
521 Contractor is responsibie to the City, as

may be required by laws and regulations, for all acts
and omissions of Subcontractors, Suppliers, and
other persons and organizations performing or
furnishing any of the Work under direct or indirect
contract with Contractor.

5.2.2 Contractor shall make available to each
proposed Subcontractor, prior to execution of
subcontract, copies of the Contract to which

Subcontractor is bound by this Section 5.2.
Contractor shall notify Subcontractor of any terms of
proposed subcontract which may be at variance with
the Contract.

5.2.3 The City’s approval of Subcontractor or
Suppliers does not relieve Contractor of its obligation
to perform, or to have performed to the full
satisfaction of the City, the Work required by the
Contract.

5.24 Unless there is a contractual relationship
between Contractor and a Subcontractor or Supplier
to the contrary, Contractor shall withhold no more
retainage from Subcontractors or Suppliers than City
withholds from Contractor under this Agreement.
However, once a Subcontractor or Supplier
completes performance, Contractor shall release all
retainage to that Subcontractor or Supplier
regardless if City continues to retain under this
Agreement.

525 Prior to a Subcontractor or Supplier
commencing performance for Contractor, Contractor
shall meet with that Subcontractor or Supplier to
provide instructions on invoicing procedures, dispute
resolution procedures, and statutory rights, such as
claim filing procedures under the McGregor Act.
Subcontractors and Suppliers must certify to the City
Engineer that Contractor has fulfiled the
requirements of this Section.

ARTICLE 6 - CONSTRUCTION BY THE CITY OR
BY SEPARATE CONTRACTORS

6.1 THE CITY'S RIGHT TO PERFORM
CONSTRUCTION AND TO AWARD
SEPARATE CONTRACTS

6.1.1 The City may perform on-site

construction operations related to the Work and as
part of the Project with the City’'s workforce or with
separate contractors.

6.2 COORDINATION

6.2.1 The City will coordinate activities of the
City's workforce and of each separate contractor with
work of Contractor, and Contractor shall cooperate
with the City and separate contractors.

6.2.1.1 Contractor shall participate with other
separate contractors and the City in reviewing their
construction schedules when directed to do so by the
Project Manager. Contractor shall make revisions to
construction schedule and Contract Price deemed
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necessary after joint review and mutual agreement.
Construction schedules shall then constitute
schedules to be used by Contractor, separate
contractors, and the City, until subsequently revised.

6.2.2 Contractor shall afford to the City and
to separate contractors reasonable opportunity for
introduction and storage of their materials and
equipment, and for performance of their activities.

6.2.3 If part of Contractor's work depends on
proper execution of construction or operations by the
City or a separate contractor, Contractor shall, prior
to proceeding with that portion of the Work, inspect
the other work and promptly report to City Engineer
apparent discrepancies or defects in the other
construction that would render it unsuitable for the
proper execution of the Work. Failure of Contractor
to report apparent discrepancies or defects in the
other construction shall constitute acknowledgment
that the City's or separate contractor's completed or
partially completed construction is fit and proper to
receive  Contractor's work, except as to
discrepancies or defects not then reasonably
discoverable.

6.3 MUTUAL RESPONSIBILITY

/6341 The responsible party bears the costs
caused by delays, by improperly timed activities, or
by nonconforming construction.

6.3.2 Contractor shall promptly remedy
damage caused by Contractor to completed or
partially completed construction or to property of the
City or separate contractor.

6.3.3 Claims or disputes between Contractor
and other City contractors, or subcontractors of other
City contractors, working on the Project must be
submitted to binding arbitration in accordance with
Construction Industry Arbitration Rules of the
American Arbitration Association upon demand by
any party to the dispute or by the City.

6.4 THE CITY'S RIGHT TO CLEAN UP

6.4.1 If dispute arises among Contractor,
separate contractors, and the City as to responsibility
under their respective contracts for maintaining
premises and surrounding area free from waste
materials and rubbish as described in Section 3.21,
the City may clean up and allocate cost among those
responsible, as determined by City Engineer.

ARTICLE 7 - CHANGES IN THE WORK

7.1 CHANGES

7.1.1 Changes in scope of the Work, subject
to limitations in Article 7 and elsewhere in the
Contract, may be accomplished without invalidating
the Contract, or without notifying Surety by:

A Change Order;
2 Work Change Directive; or
3 Minor Change in the Work.
7.1.2 The following types of Change Orders
require City Council approval:
A a single Change Order that exceeds
five percent of Original Contract Price,
2 a Change Order which, when added to

previous Change Orders, exceeds five
percent of Original Contract Price,

3 a Change Order, in which the total
value of increases outside of the
general scope of work approved by City
Council, when added to increases
outside the general scope of work
approved by City Council in previous
Change Orders, exceeds 40 percent of
the Original Contract Price, even if the
net increase to the Original Contract
Price is five percent or less.

In this context, ‘increase” means an
increase in quantity resulting from the
addition of locations not within the
scope of work approved by City
Council, or the addition of types of
goods or services not bid as unit price
items.
Nothing in this Section is intended to permit an
increase of the Contract Price in excess of the limit
set out in TEX. Loc. Gov'T CODE ANN. §252.048 or its
successor statute.

7.1.3 Contractor shall proceed promptly to
execute changes in the Work provided in
Modifications, unless otherwise stated in the
Modification.

7.2 WORK CHANGE DIRECTIVES

7.2.1 A Work Change Directive cannot
change Contract Price or Contract Time, but is
evidence that the Parties agree that a change,
ordered by directive, will be incorporated in a
subsequently issued Change Order as to its effect, if
any, on Contract Price or Contract Time.

722 Failure by Contractor to commence
work identified in a Work Change Directive within the
time specified by City Engineer, or to complete the
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work in a reasonable period of time, may be
determined by City Engineer to be a material breach
of Contract.

7.2.3 A Work Change Directive is used in the
absence of total agreement of the terms of a Change
Order. Interim payments are made in accordance
with Paragraph 9.6.1.

724 If Contractor signs a Work Change
Directive, then Contractor agrees to its terms
including adjustment in Contract Price and Contract
Time or method for determining them. Agreement
by the Parties to adjustments in Contract Price and
Contract Time are immediately recorded as a
Change Order.

7.25 City Engineer, by Work Change
Directive, may direct Contractor to take measures as
necessary to expedite construction to achieve Date
of Substantial Completion on or before expiration of
Contract Time. When the Work is expedited solely
for convenience of the City and not due to
Contractor’s failure to prosecute timely completion of
the Work, then Contractor is entitled to an
adjustment in Contract Price equal to actual costs
determined in accordance with Article 7.

7.3 ADJUSTMENTS IN  CONTRACT
PRICE
7.3.1 Adjustments in Contract Price are

accomplished by Change Order and are based on
one of the following methods:
| mutual acceptance of fixed price,
properly itemized and supported by
sufficient data to permit evaluation;

2 unit prices stated in the Contract or
subsequently agreed upon;
3 cost to be determined in a manner

agreed upon by the Parties and
mutually acceptable fixed or
percentage fee; or

4 as provided in Paragraph 7.3.2.

7.3.2 If Contractor does not agree with a
change in Contract Price or Contract Time or the
method for adjusting them specified in the Work
Change Directive within 21 days from date of the
Work Change Directive's issuance, method and
adjustment are determined by City Engineer. If
Project Manager or Contractor disagree with City
Engineer's determination they then may file a Claim
in accordance with Section 4.4.

7.3.21 If City Engineer determines a method
and adjustment in Contract Price under Paragraph

7.3.2, Contractor shall provide, in a form as City
Engineer may prescribe, appropriate supporting data
for items submitted under Paragraph 7.3.2. Failure
to submit the data within 21 days of request for the
data by City Engineer shall constitute waiver of a
Claim.

7.3.2.2 Unless otherwise provided in the
Contract, costs for the purposes of this Paragraph
7.3.2 are limited to the following:

A costs of labor, including labor burden
as stated below for social security,
unemployment insurance, customary
and usual fringe benefits required by
agreement or custom, and Workers'
Compensation insurance;

A the maximum labor burden
applied to costs of labor for
changes in the Work is 55

percent;

2 costs of materials, supplies, and
equipment, including cost of
transportation, whether incorporated or
consumed; v

3 rental costs of machinery and

equipment, exclusive of hand tools,

whether rented from Contractor or

others, with prior approval of City

Engineer;

4 costs of premiums for Bonds and
insurance and permit fees related to
the change in the Work;

5 additional costs of direct supervision of
work and field office personnel directly
attributable to the change; and

.6 allowances for overhead and profit as
stated below.

A the maximum allowances for
overhead and profit on increases
due to Change Orders:

2 for changes in the Work
performed by Contractor and
Subcontractors, allowance for
overhead and profit are applied
to an amount equal to cost of all
additions less cost of all deletions
to the Work. Allowance for
overhead to Contractor and first
tier Subcontractors on changes
performed by Subcontractors are
applied to an amount equal to the
sum of all increases to the Work
by applicable Subcontractors.
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Qverhead Profit

to Contractor for change
in the Work performed
by Subcontractors:

10 percent 0 percent

to first tier Subcontractors
for change in the Work
performed by its
Subcontractors:

10 percent 0 percent

to Contractor and
Subcontractor for change
in the Work performed by
their respective firms:

10 percent 5 percent

7.3.3 If the City deletes or makes a change,
which results in a net decrease in Contract Price, the
City is entitled to a credit calculated in accordance
with Paragraphs 7.3.1 and 7.3.2 and Subparagraphs
7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5. When both
additions and credits covering related work or
substitutions are involved in a change, allowance for
overhead and profit is figured on the basis of a net
increase, if any, with respect to that change in
accordance with Subparagraph 7.3.2.2.6.

. 7.3.4 When Contractor agrees with the

determination made by City Engineer concerning
adjustments in Contract Price and Contract Time, or
the Parties otherwise reach agreement upon the
adjustments, the agreement will be immediately
recorded by Change Order.

7.4 MINOR CHANGES IN THE WORK
7.4.1 A Minor Change in Work is binding on
the Parties. Contractor shall acknowledge, in a

written form acceptable to City Engineer, that there is
no change in Contract Time or Contract Price and
shall carry out the written orders promptly.

ARTICLE 8 - TIME

8.1 PROGRESS AND COMPLETION

8.1.1 Time is of the essence in the Contract.
By executing the Contract, Contractor agrees that
Contract Time is a reasonable period for performing
the Work.

8.1.2 Computation of Time: In computing
any period of time prescribed or allowed by the

: General Conditions, the day of the act, event, or
7~ default after which designated period of time begins

to run is not to be included. Last day of the period so

computed is to be included, uniess it is a Sunday or
Legal Holiday, in which event the period runs until
end of next day which is not a Sunday or Legal
Holiday. Sundays and Legal Holidays are
considered to be days and are to be included in all
other time computations relative to Contract Time.

8.1.3 Contractor may not commence the
Work prior to the effective date of insurance and
Bonds required by Article 11.

8.14 Contractor shall proceed expeditiously
and without interruption, with adequate forces, and
shall achieve Date of Substantial Completion within
Contract Time.

8.1.5 Should progress of the Work fall behind
construction schedule, except for reasons stated in
Paragraph 8.2.1, Contractor shall promptly submit at
the request of Project Manager, updated
construction schedule to City Engineer for approval.
Contractor's failure to submit updated schedule may,
at City Engineer's discretion, constitute a material
breach of the Contract. Contractor shall take action
necessary to restore progress by working the hours,
including night shifts and lawful overtime operations
as necessary, to achieve Date of Substantial
Completion within Contract Time.

8.1.6 Except in connection with safety or
protection of persons or the Work or property at the
site or adjacent to the site, and except as otherwise
indicated in the Contract, all the Work at the site will
be performed Monday through Saturday between the
hours of 7:00 a.m. and 7:00 p.m. Contractor may
not perform work between 7:00 p.m. and 7:00 a.m.,
on a Sunday, or on a Legal Holiday, without giving
City Engineer 24-hour prior written notice and
receiving written consent of City Engineer.

8.2 DELAYS AND EXTENSIONS OF TIME

8.2.1 Contractor may request extension of
Contract Time for a delay in performance of work
that arises from causes beyond control and without
fault or negligence of Contractor. Examples of these
causes are:
A acts of God or of the public enemy;
2 acts of government in its sovereign
capacity;
fires;
floods;
epidemics;
quarantine restrictions;
strikes;
freight embargoes;
unusually severe weather; and
0 discovery of Polilutants or Pollutant
Facilities at the site.

SN R W
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8.2.2 For any reason other than those listed in
Section 4.3.6.2, if the Contractor's work is delayed in
any manner or respect, the Contractor shall have no
claim for damages and shall have no right of
additional compensation from the City by reason of
any delay or increased expense to the Contractor's
work, except for an extension of time as provided in
this provision.

8.2.3 Contractor may request an extension of
Contract Time for delay only if:
A delay is caused by failure of

Subcontractor or Supplier to perform or
make progress; and

2 cause of failure is beyond control of
both Contractor and Subcontractor or

Supplier.
8.24 Claims relating to Contract Time must

be made in accordance with Paragraph 4.3.7.

8.25 Claims for extending or shortening
Contract Time are based on written notice promptly
delivered by the Party making Claim to other Party.
Claim must accurately describe occurrence
generating Claim, and a statement of probable effect
on progress of the Work.

8.2.6 Claims for extension of Contract Time
are considered only when a Claim is filed within the
time limits stated in Paragraph 4.3.3.

A Notwithstanding paragraph 4.3.3, an
extension of time for delays under this
paragraph may be granted only upon
written application by the Contractor
within 48 hours from the claimed delay.

8.2.7 Written notice of Claim must be
accompanied by claimant’s written statement that
adjustment claimed is entire adjustment to which
claimant is entitled as a result of the occurrence of
the event. When the Parties cannot agree, Claims
for adjustment in Contract Time are determined by
City Engineer in accordance with Section 4.4.

8.2.8 Adjustments to Contract Time are
accomplished by Change Order.

ARTICLE 9 - PAYMENTS AND COMPLETION

9.1 UNIT PRICE WORK

9.1.1 Where the Contract provides that all or
part of the Work is based on Unit Prices, the Original

Contract Price includes, for all Unit Price work, an
amount equal to the sum of Unit Prices times Unit
Price Quantities for each separately identified item of
Unit Price work.

9.1.2 Each Unit Price includes an amount to
cover Contractor's overhead and profit for each
separately identified item.

9.1.3 The Contractor may not make a Claim
against the City for excess or deficiency in Unit Price
Quantities provided in the Contract, except as
provided in Subparagraph 9.1.4. Payment at the
prices stated in the Contract is in full for the
completed work. Contractor is not entitled to
additional payment for materials, supplies, labor,
tools, machinery and all other expenditures
incidental to satisfactory completion of the Work.

9.1.4 City Engineer may increase or
decrease quantities of the Work within limitations
stated in Paragraph 7.1.2. Contractor is entitled to
payment for actual quantities of items provided at
Unit Prices set forth in the Contract.

9.1.5 Where the final quantity of work
performed by Contractor on Major Unit Price Work
item differs by more than 25 percent from quantity of
the item stated in the Contract, a Party may request
an adjustment in Unit Price, for the portion that
differs by more than 25 percent, by a Change Order
under Section 7.3.

9.2 ESTIMATES FOR PAYMENT, UNIT
PRICE WORK

9.2.1  Following the day of each month indicated in
the Contract, Project Manager will prepare a
Certificate for Payment for the preceding monthly
period based on estimated units of work completed.
Prior to preparing Cettificate of Payment, Contractor
shall have submitted to City Engineer on a form
approved by the Director of the Mayor's Office of
Business Opportunity, evidence satisfactory to the
City Engineer of payments made to Subcontractors
and Suppliers for the month preceding the month for
which the Certificate for Payment is prepared.

9.2.2 Before final completion, City Engineer
will review and confirm with Contractor the actual
final installed Unit Price quantities. City Engineer's
determination of actual final installed Unit Price
quantities will be included in the final Certificate for
Payment and any previous underpayments and
overpayments will be reconciled with the actual final
Unit Price quantities. Contractor shall file written
notice of intent to appeal, if any, City Engineer's
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determination within 10 days of receipt of final
Certificate for Payment. Upon expiration of the 10-
day period, City Engineer's decision is final and
binding on the Parties. If Contractor submits notice
within the 10-day period, Contractor shall submit a
Claim in accordance with Section 4.4.

9.3 STIPULATED PRICE WORK

9.31 For work contracted on a Stipulated
Price basis, 10 days before submittal of first
Application for Payment, Contractor shall submit to
City Engineer a Schedule of Values allocated to
various portions of the Work, prepared in the form
and supported by the data as City Engineer may
require to substantiate its accuracy. This schedule,
as approved by City Engineer, is used as a basis for
approval of Contractor's Applications for Payment.

9.4 APPLICATIONS FOR PAYMENT,
STIPULATED PRICE WORK

9.4.1 For work contracted on a Stipulated
Price basis, Contractor shall submit Applications for
Payment to City Engineer each month on a form
acceptable to City Engineer in accordance with
Schedule of Values. Application must indicate
percentages of completion of each portion of the

/ Work listed in Schedule of Values as of the end of

the period covered by the Application for Payment.

94.2 Applications for Payment must be
supported by substantiating data as City Engineer
may require and must reflect retainages as provided
below. Evidence satisfactory to the City Engineer of
payments made to Subcontractors and Suppliers for
the month preceding the month for which the
Application for Payment is submitted must
accompany each Application for Payment on a form
approved by the Director of Mayor's Office of
Business Opportunity. Application must be sworn
and notarized.

9.5 CERTIFICATES FOR PAYMENT

9.5.1 City Engineer will, within 10 days after
the date specified in the Contract for Unit Price work,
or upon receipt of Contractor's Application for
Payment for Stipulated Price work, issue a
Certificate for Payment for work based on amount
which City Engineer determines is properly due, with
copy to Contractor.

9.5.2 Unless otherwise provided in the
Contract, payment for completed work and for
properly stored Products is conditioned upon

- compliance with procedures satisfactory to City

Engineer to protect the City's interests. Procedures

will include applicable insurance, storage, and
transportation to site for materials and equipment
stored off-site. Contractor is responsible for
maintaining materials and equipment until Date of
Substantial Completion.

9.5.3 Contractor shall document its use of Ultra
Low Sulfur Diesel Fuel by providing invoices and
receipts evidencing Contractor’s use.

9.6 COMPUTATIONS OF CERTIFICATES
- FOR PAYMENT
9.6.1 Subject to the provisions of the Contract,

the amount of each Certificate for Payment is
calculated as follows:
A that portion of Contract Price allocated
to completed work as determined by:
A multiplying the percentage of
completion of each portion of the
Work listed in the Schedule of
Values by the value of that
portion of the Work, or
2 multiplying Unit Price quantities
Installed times the Unit Prices
listed in the Contract;

2 plus progress payments for completed
work that has been properly authorized
by Modifications;

3 less retainage of five percent;

4 plus actual costs, properly

substantiated by certified copies of
invoices and freight bills, of non-
perishable materials and equipment
delivered and properly stored, if
approved in advance - by Project
Manager, less 15 percent;

5 less any previous payments by the City.
9.7 DECISIONS TO WITHHOLD
CERTIFICATION
9.71 City Engineer may decline to certify

payment and may withhold payment in whole or in
part to the extent reasonably necessary to protect
the City if, in City Engineer's opinion, there is reason
to believe that:

A - nonconforming work has not been

remedied;

2 the Work cannot be completed for
unpaid balance of Contract Price;

3 there is damage to the City or another
contractor;

4 the Work will not be completed within

Contract Time and that unpaid balance
will not be adequate to cover actual and
liquidated damages;
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5 probable evidence that third party
claims will be filed in court, in
arbitration, or otherwise;

6 Contractor has failed to make
payments to  Subcontractors or
Suppliers for labor, material, or
equipment; or

e Contractor has persistently failed to
carry out work in accordance with the
Contract.

.8 Contractor has not paid Subcontractors
or Suppliers because of a payment
dispute; or

.9 Contractor has failed to provide

satisfactory evidence described in
Paragraphs 9.2.1, 9.4.2, and 9.8.2.

9.7.2 When the above reasons for
withholding certification are removed, certification will
be made for amounts previously withheld.

9.7.3 City Engineer may decline to certify
payment and may withhold request for payment in
whole or in part upon failure of Contractor to submit
initial construction schedule or monthly schedule
updates, as required.in Paragraphs 3.15.1 and
3.15.3.

9.8 PROGRESS PAYMENTS

9.8.1 The City will make payment, in an
amount certified by City Engineer, within 20 days
after City Engineer has issued a Certificate for
Payment.

9.8.2 The City has no obligation to pay or to
facilitate the payment to a Subcontractor or Supplier,
except as may otherwise be required by law.
Contractor shall comply with the prompt payment
requirements of Chapter 2251 of the Government
Code. State law requires payment of Subcontractors
and Suppliers by Contractor within 7 calendar days
of Contractor's receipt of payment from the City,
unless there is a payment dispute between
Contractor and a Subcontractor or Supplier
evidenced on a form approved by the Director of
Mayor's Office of Business Opportunity and
submitted to the City Engineer each month with
Application for Payment or Estimate for Payment.
CONTRACTOR SHALL DEFEND AND INDEMNIFY
THE CITY FROM ANY CLAIMS OR LIABILITY
ARISING OUT OF CONTRACTOR'S FAILURE TO
MAKE THESE PAYMENTS.

9.8.2.1 The City may, upon request and at the
discretion of City Engineer, furnish to Subcontractor
information regarding percentages of completion or

the amounts applied for by Contractor, and action
taken thereon by the City because of work done by
the Subcontractor.

9.8.2.2 Contractor shall prepare and submit to
City Engineer a Certification of Payment to
Subcontractors and Suppliers form to be attached to
each monthly Estimate for Payment or Application
for Payment.

9.8.3 A Certificate for Payment, a progress
payment, or partial or entire use or occupancy of the
Work by the City, does not constitute acceptance of
work which is not in accordance with the Contract.

9.9 DATE OF SUBSTANTIAL
COMPLETION
9.9.1 When Contractor considers the Work,

or a portion thereof designated by City Engineer, to
be substantially complete, Contractor shall prepare
and submit to Project Manager a comprehensive
punch list of items to be completed or corrected.
Failure to include an item on the punch list does not
alter the responsibility of Contractor to comply with
the Contract.

9.9.1.1 By submitting the punch list to Project
Manager, Contractor represents that work on the
punch list will be completed within the time provided
for in Subparagraph 9.9.4.3.

9.9.2 Upon receipt of Contractor's punch list,
Project Manager will inspect the Work, or designated
portion thereof, to verify that the punch list contains
all items needing completion or correction. If Project
Manager's inspection discloses items not on
Contractor's punch list, the items must be added to
the punch list of items to be completed or corrected.
If Project Manager's inspection reveals that
Contractor is not yet substantially complete,
Contractor shall complete or correct the deficiencies
and request another inspection by Project Manager.
The City may recover the costs of re-inspection from
Contractor.

8.9.3 Prior to City Engineer's issuing a
Certificate of Substantial Completion, Contractor
shall also provide:

A Certificate of Occupancy for new
construction, or  Certificate  of
Compliance for remodeled work, as
applicable, and

2 compliance with Texas Accessibility
Standards through state inspection of
the Work, if required. If Contractor
calls for inspection in a timely manner
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and the inspection is delayed through
no fault of Contractor, and City
Engineer so confirms, City Engineer
may, upon request by Contractor, add
the inspection to the punch list in
Paragraph 9.9.2 and issue a Certificate
of Substantial Completion.

9.9.4 . When the Work, or designated portion
thereof, is determined by City Engineer to be
sufficiently complete in accordance with the Contract
so the City can occupy or utlize the Work, or
designated portion thereof, for the purpose for which
it is intended, City Engineer will prepare a Certificate
of Substantial Completion that incorporates the
punch list in Paragraph 9.9.2 and establishes:

A Date of Substantial Completion;
2 responsibilities of the Parties for
security, maintenance, heating,

ventilating and air conditioning, utilities,
damage to the Work, and insurance;
and

3 fixed time within which Contractor shall
complete all items on punch list of
items to be corrected accompanying
the certificate.

Y 9.9.5 Warranties required by the Contract
/ shall commence on the Date of Substantial

Completion unless otherwise provided by City
Engineer in Certificate of Substantial Completion.
Warranties may not commence on items not
substantially completed.

9.9.6 After Date of Substantial Completion
and upon application by Contractor and approval by
City Engineer, the City may make payment, reflecting
adjustment in retainage, if any, as follows:

A with the consent of Surety, the City may
increase payment to Contractor to 96
percent of Contract Price, less value of
items to be completed and accrued
liquidated damages.

9.9.7 Contractor shall complete or correct the
items in Paragraph 9.9.2 within the time period set
out in the Certificate of Substantial Completion. If
Contractor fails to do so, the City may issue a Notice
of Noncompliance and proceed according to Section
2.5.

9.10 PARTIAL OCCUPANCY OR USE
9.10.1 The City may occupy or use any

completed or partially completed portion of the Work
at any stage, provided the occupancy or use is

...~ consented to by Contractor and Contractor's insurer

and authorized by public authorities having
jurisdiction over the Work. Consent of Contractor to

partial occupancy or use may not be unreasonably
withheld.

9.10.2 Immediately prior to the partial
occupancy or use, Project Manager and Contractor
shall jointly inspect the area to be occupied or portion
of the Work to be used to determine and record
condition of the Work.

9.10.3 Partial occupancy or use of a portion of
the Work does not constitute acceptance of work not
in compliance with requirements of the Contract.

9.11 FINAL COMPLETION AND FINAL
PAYMENT
9.11.1 Contractor shall review the Contract

and inspect the Work prior to Contractor notification
to City Engineer that the Work is complete and ready
for final inspection. Contractor shall submit affidavit
that the Work has been inspected and that the Work
is complete in accordance with requirements of the
Contract.

9.11.2 Project Manager will make final
inspection within 15 days after receipt of Contractor's
written notice that the Work is ready for final
inspection and acceptance. If Project Manager finds
the Work has been completed in accordance with
the Contract, Contractor shall submit items set out in
Paragraph 9.11.4 and, for stipulated price contracts,
a final Application for Payment. City Engineer will,
within 10 days, issue Certificate of Final Completion
stating that to the best of City Engineer’s knowledge,
information, and belief, the Work has been
completed in accordance with the Contract, and will
recommend acceptance of the Work by City Council.

9.11.3 Should work be found not in
compliance with requirements of the Contract, City
Engineer will notify Contractor in writing of items of
noncompliance. Upon inspection and acceptance of
the corrections by Project Manager, compliance with
all procedures of Paragraph 9.11.2, and Contractor's
submission of the items set out in Paragraph 9.11 .4,
the City Engineer will issue Certificate of Final
Completion to Contractor as provided in Paragraph
9.11.2.

9.11.4 Contractor shall submit the following
items to City Engineer before City Engineer will issue
a Certificate of Final Completion:

A affidavit that payrolls, invoices for
materials and equipment, and other
indebtedness of Contractor connected
with the Work, less amounts withheld
by the City, have been paid or
otherwise satisfied. If required by City
Engineer, Contractor shali submit
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further proof including waiver or release
of lien or claims from laborers or
Suppliers of Products;

.2 certificate evidencing that insurance
required by the Contract to remain in
force after final payment is currently in
effect, will not be canceled or materially
changed until at least 30 days written
notice has been given to the City;

3 written statement that Contractor
knows of no substantial reason that
insurance will not be renewable to
cover correction and warranty period
required by the Contract;

4 consent of Surety to final payment; and

.5 copies of record documents,
maintenance manuals, tests,
inspections, and approvals.

Upon City Engineer’s issuance of a Certificate of
Final Completion, Contractor may request increase
in payment to 99 percent of Contract Price, less
accrued liquidated damages.

9.11.5 If Contractor fails to submit required
items in Paragraph 9.11.4 within 10 days of Project
Manager's inspection of the Work under Paragraph
9.11.2 or Paragraph 9.11.3, City Engineer may, but
is not obligated to:

| deduct liquidated damages accrued
from monies held;
2 proceed to City Council for acceptance

of the Work, minus some or all of the
items Contractor fails to submit under
Paragraph 9.11.4; and,

3 upon acceptance by City Council of the
portion of the Work completed, make
final payment as set out in Paragraph
9.11.8.

9.11.6 If final completion is materially delayed
through no fault of Contractor, or by issuance of
Change Orders affecting date of final completion,
and City Engineer so confirms, the City may, upon
application by Contractor and certification by City
Engineer, and without terminating the Contract,
make payment of balance due for that portion of the
Work fully completed and accepted.

9.11.7 If remaining balance due for work not
corrected is less than retainage stipulated in the
Contract, Contractor shall submit to City Engineer
written consent of Surety to payment of balance due
for that portion of the Work fully completed and
accepted, prior to certification of the payment. The
payment is made under terms governing final
payment, except that it does not constitute waiver of
Claims.

9.11.8 The City will make final payment to
Contractor within 30 days after acceptance of the
Work by City Council, subject to limitations, if any, as
stated in the Contract.

9.11.9 Acceptance of final payment by
Contractor shall constitute a waiver of all Claims,
whether known or unknown, by Contractor, except
those previously made in writing and identified by
Contractor as unsettled at time of final Application for
Payment.

9.12 LIQUIDATED DAMAGES

9.12.1 Contractor, Surety, and the City agree
that failure to complete the Work within Contract
Time will cause damages to the City and that actual
damages from harm are difficult to estimate
accurately. Therefore, Contractor, Surety, and the
City agree that Contractor and Surety are liable for
and shall pay to the City the amount stipulated in
Supplementary Conditions as liquidated damages,
and that the amount of damages fixed therein is a
reasonable forecast of just compensation for harm to
the City resulting from Contractor's failure to
complete the Work within Contract Time. The
amount stipulated will be paid for each day of delay
beyond Contract Time until Date of Substantial
Completion.

9.12.2 Contractor shall pay the City an amount
equal to $1,200.00 per diesel operating vehicle or
piece of motorized equipment per incident of high
sulfur diesel fuel usage.

ARTICLE 10 - SAFETY PRECAUTIONS

10.1 SAFETY PROGRAMS

10.1.1 Contractor is responsible for initiating,
maintaining, and supervising all safety precautions
and programs in connection with performance of the
Contract. Contractor shall submit a safety program
to City Engineer prior to mobilizing for the Work, and
is solely responsible for safety, efficiency, and
adequacy of ways, means, and methods, and for
damage which might result from failure or improper
construction, maintenance, or operation performed
by Contractor.

10.2 POLLUTANTS AND POLLUTANT
FACILITIES
10.2.1 If Contractor encounters material on-

site which it reasonably believes to be a Pollutant or
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- facilities which it reasonably believes to be a

Pollutant Facility, Contractor shall immediately stop
work in affected area and immediately notify City
Engineer, confirming the notice thereafter in writing.

10.2.2 If City Engineer determines that the
material is a Pollutant or facility is a Poliutant Facility,
work in affected area may not be resumed except by
Modification, and only if the work would not violate
applicable laws or regulations.

10.2.3 If City Engineer determines that the
material is not a Pollutant or a facility is not a
Pollutant Facility, work in affected area will be
resumed upon issuance of a Modification.

10.24 Contractor is not required to perform,
unless authorized by Change Order, work relating to
Pollutants or Pollutant Facilities except for that work
relating to Pollutants or Pollutant Facilities specified
in the Contract.

10.3 SAFETY OF THE ENVIRONMENT,
PERSONS, AND PROPERTY
10.3.1 Contractor shall take reasonable

precautions for safety and shall provide reasonable
protection to prevent damage, injury, or loss from all
causes, to:

A employees performing work on-site,
and other persons who may be affected
thereby;

2 work, including Products to be
incorporated into the Work, whether in
proper storage, under control of
Contractor or Subcontractor; and

3 other property at or adjacent to the site,
such as trees, shrubs, lawns, walks,
pavements, roadways, structures,
utilities, and Underground Facilities not
designated for removal or replacement
in course of construction.

10.3.2 Contractor shall give notices and
comply with applicable laws, ordinances, rules,
regulations, and lawful orders of public authorities
bearing on safety of persons, property, or
environment.

10.3.2.1 Contractor shall comply with
requirements of Underground Facility Damage
Prevention and Safety Act TEX. UTIL. CODE ANN.
Ch. 251 (Vernon Supp. 2002).

10.3.2.2
rules and regulations of the Federal Occupational

Contractor shall comply with all safety

\._//) Health and Safety Act of 1970 and subsequent

amendments (OSHA).

10.3.3 Contractor shall erect and maintain, as
required by existing conditions and performance of
the Contract, reasonable safeguards for safety and
protection of persons and property, including posting
danger signs and other warnings against hazards,
promulgating safety regulations, and notifying
owners and users of adjacent sites and utilities.

10.34 Contractor shall designate responsible
member of Confractor's organization at site whose
duty is prevention of accidents. This person will be
Contractor's  Superintendent unless otherwise
designated by Contractor in writing to City Engineer.

10.3.5 Contractor shall prevent windblown
dust and may not burn or bury trash debris or waste
products  on-site. Contractor shall prevent
environmental pollution, including but not limited to
particulates, gases and noise, as a result of the
Work.

10.3.6 When use or storage of hazardous
materials or equipment, or unusual methods are
necessary for execution of the Work, Contractor
shall exercise utmost care and carry on the activities
under supervision of properly qualified personnel.

10.3.7 Contractor shall promptly remedy
damage and loss to property referred to in
Subparagraphs 10.3.1.2 and 10.3.1.3, caused in
whole or in part by Contractor, or Subcontractors,
which is not covered by insurance required by the
Contract. Contractor is not required to remedy
damage or loss attributable to the City, Design
Consultant, or other contractors.

10.4 EMERGENCIES
10.4.1 In emergencies affecting safety of
persons or property, Contractor shall act at

Contractor's discretion to prevent imminent damage,
injury, or loss. Additional compensation or extension
of time claimed by Contractor because of
emergencies are determined as provided in Article 7.

ARTICLE 11 - INSURANCE AND BONDS

1.1 GENERAL INSURANCE
REQUIREMENTS
11.1.1 With no intent to limit Contractor's

liability under indemnification provisions set forth in
Paragraphs 3.25 and 3.26, Contractor shall provide
and maintain in full force and effect during term of
the Contract and ail extensions and amendments
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thereto, at least the following insurance and available
limits of liability.

11.1.2 If any of the following insurance is
written as “claims made” coverage and the City is
required to be carried as additional insured, then
Contractor's insurance shall include a two-year
extended discovery period after last date that
Contractor provides any work under the Contract.

11.1.3 Aggregate amounts of coverage, for
purposes of the Contract, are agreed to be amounts
of coverage available during fixed 12-month policy
period.

11.2 INSURANCE TO BE PROVIDED BY
CONTRACTOR

11.2.1 Risks and Limits of Liability: Contractor
shall provide at a minimum insurance coverage and
limits of liability set out in Table 1.

| 11.2.1.1 If Limit of Liability for Excess Coverage

is $2,000,000 or more, Limit of Liabilty for
Employer's Liability may be reduced to $500,000.

11.2.2 Form of Policies: Insurance may be in
one or more policies of insurance, form of which is
subject to approval by City Engineer. It is agreed,
however, that nothing City Engineer does or fails to
do with regard to insurance policies relieves
Contractor from its duties to provide required
coverage and City Engineer's actions or inactions will
never be construed as waiving the City’s rights.

11.2.3 Issuers of Policies: lssuer of any policy
shall have:
A a Certificate of Authority to transact
business in Texas, or
2 have a Best's rating of at least B+ and

a Best's Financial Size Category of
Class VI or better, according to the
most current edition of Best's Key
Rating Guide, and the issuer must be
an eligible nonadmitted insurer in the
State of Texas.
Each insurer is subject to approval by City Engineer
in City Engineer’'s sole discretion as to conformance
with these requirements, pursuant to Paragraph
11.2.2.

11.2.4 Insured Parties: The City shall be an
Additional Insured under this Contract. Each policy,
except those for Workers' Compensation and
Owner's and Contractor's Protective Liability, must
name the City, its officers, agents, and employees as
Additional Insured parties on original policy and all

renewals or replacements during term of the
Contract. The City's status as Additional Insured
under Contractor's insurance does not extend to
instances of sole negligence of the City unmixed with -
any fault of Contractor.

11.25 Deductibles: Contractor assumes and
bears any claims or losses to extent of deductible
amounts and waives any claim it may ever have for
same against the City, its officers, agents, or
employees.

11.26 Cancellation: Contractor shall notify the
Director in writing 30 days prior to any cancellation or
material change to Contractor’s insurance coverage.
Within the 30 day period, Contractor shall provide
other suitable policies in lieu of those about to be
canceled or nonrenewed so as to maintain in effect
the required coverage. If Contractor does not
comply with this requirement, the City Engineer, at
his or her sole discretion, may:
.1 immediately suspend Contractor from any
" further performance under this Contract and
begin procedures to terminate for default, or
.2 purchase the required insurance with City
funds and deduct the cost of the premiums
from amounts due to Contractor under this
Contract.

1127 Subrogation:  Contractor waives any
claim or right of subrogation to recover against the
City, its officers, agents, or employees. Each policy,
except professional liability, must contain an
endorsement waiving such claim.

11.2.8 Endorsement of Primary Insurance:
Each policy, except Workers’ Compensation policies,
must contain an endorsement that the policy is
primary insurance to any other insurance available to
additional insured with respect to claims arising
hereunder.

11.29 Liability for Premium: Contractor is
solely responsible for payment of all insurance
premium requirements hereunder and the City is not
obligated to pay any premiums.

11.2.10 Additional Requirements for Workers'
Compensation Insurance Coverage:  Contractor
shall, in addition to meeting the obligations set forth
in Table 1, maintain throughout the term of the
Contract Workers' Compensation coverage as
required by statute, and Contractor shall specifically
comply with requirements set forth in Paragraph
11.2.10. The definitions set out below shall apply
only for purposes of this Paragraph 11.2.10.
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" 11.2.10.1  Definitions: 11.2.10.56  Contractor shall obtain from each

A Cerlificate of Coverage: A copy of person providing services on the Work, and provide
certificate of insurance, or coverage to Clty Engineer:

agreement (TWCC-81, TWCC-82, Certificate of Coverage, prior to that

TWCC-83, or TWCC-84), showing person beginning work on the Work, so

statutory Workers'  Compensation the City will have on file Certificates of

insurance coverage for Contractor's,
Subcontractor's, or Supplier's
employees providing services for the
duration of the Contract.

2 Duration of the Work: Includes the time
from Date of Commencement of the
Work until Contractor's work under the
Contract has been completed and
accepted by City Council.

3 Persons providing services for the
Work (Subcontractor in Texas Labor
Code § 406.096): includes all persons
or entities performing all or part of
services Contractor has undertaken to
perform on the Work, regardless of
whether that person contracted directly
with Contractor and regardless of
whether that person has employees.

This includes, without limitation,
independent contractors,
subcontractors, leasing companies,
motor  carriers, owner-operators,

employees of the entity, or employees
of entity which furnishes persons to
provide services on the Work. Services
include, without limitation, providing,
hauling, or delivering equipment or
materials, or providing labor,
transportation, or other service related
to the Work. Services do not include
activities unrelated to the Work, such
as food/beverage vendors, office
supply deliveries, and delivery of
portable toilets.

11.2.10.2 Contractor shall provide coverage,
based on proper reporting of classification codes and
payroll amounts and filing of coverage agreements,
which meets the statutory requirements of TEX. LAB.
CODE ANN., Section 401.011(44) for employees of
Contractor providing services on the Work, for
duration of the Work.

11.2.10.3  Contractor shall provide a Certificate of
Coverage to the City prior to being awarded the
Contract.

11.2.104 If coverage period shown on
Contractor's original Certificate of Coverage ends

. during duration of the Work, Contractor shall file new
../ Certificate of Coverage with the City showing that

coverage has been extended.

Coverage showing coverage for all
persons providing services on the
Work; and

2 no later than seven days after receipt
by Contractor, new Certificate of
Coverage showing extension of
coverage, if coverage period shown on
current Certificate of Coverage ends
during the duration of the Work.

11.2.10.6  Contractor shall retain all required
Certificates of Coverage for the duration of the Work
and for one year thereafter.

11.2.10.7  Contractor shall notify City Engineer in
writing by certified mail or personal delivery, within 10
days after Contractor knew or should have known, of
any change that materially affects provision of
coverage of any person providing services on the
Work.

11.2.10.8  Contractor shall post on-site a notice, in
text, form and manner prescribed by Texas Workers'
Compensation Commission, informing all persons
providing services on the Work that they are required
to be covered, and stating how person may verify
coverage and report lack of coverage.

11.2.10.9  Contractor shall contractually require
each person with whom it contracts to provide
services on the Work to:

A provide coverage, based on proper
reporting of classification codes, payroll
amounts and filing of any coverage
agreements, which meets statutory
requirements of TEX. LAB. CODE ANN.,
Section 401.011(44) for all its
employees providing services on the
Work, for the duration of the Work;

2 provide to Contractor, prior to that
person’s beginning work on the Work, a
Certificate of Coverage showing that
coverage is being provided for all
employees of the person providing
services on the Work, for the duration
of the Work;

3 provide Contractor, prior to the end of
the coverage period, a new Certificate
of Coverage showing extension of
coverage, if the coverage period shown
on the current Certificate of Coverage
ends during the duration of the Work;
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4 obtain from each other person with
whom it contracts, and provide to
Contractor: (1) Certificate of Coverage,
prior to other person’s beginning work
on the Work; and (2) new Certificate of
Coverage showing extension of
coverage, prior to end of coverage
period, if coverage period shown on the
current Certificate of Coverage ends
during duration of the Work.

5 retain- all required Certificates of
Coverage on file for the duration of the
Work and for one year thereafter;

.6 notify City Engineer in writing by
certified mail or personal delivery within
10 days after person knew, or should
have known, of change that materially
affects provision of coverage of any
person providing services on the Work;
and

7 contractually require each person with

whom it contracts to perform as
required by Paragraphs 11.2.10.1
through 11.2.10.7, with Certificates of
Coverage to be provided to person for
whom they are providing services.

11.2.10.10 By signing the Contract or providing or
causing to be provided a Certificate of Coverage,
Contractor is representing to the City that all
employees of Contractor who will provide services
on the Work will be covered by Workers'
Compensation coverage for the duration of the
Work, that coverage will be based on proper
reporting of classification codes and payroll amounts,

and that all coverage agreements will be filed with
appropriate insurance carrier. Contractor is not
allowed to self-insure Workers' Compensation.
Contractor may be subject to administrative
penalties, criminal penalties, civil penaities, or other
civil actions for providing false or misleading
information.

11.2.10.11 Contractor's failure to comply with
Paragraph 11.2.10 is a breach of the Contract by
Contractor, which entitles the City to declare the
Contract void if Contractor does not remedy breach
within 10 days after receipt of notice of breach from
City Engineer.

11.2.11 Subcontractor Insurance
Requirements: - Contractor  shall  require
Subcontractors and Suppliers to obtain Commercial
General Liability, Workers'  Compensation,
Employer's  Liability and Automobile Liability
coverage that meets all the requirements of
Paragraph  11.2. The amount must be
commensurate with the amount of the subcontract,
but not less than $500,000 per occurrence.
Contractor shall require all Subcontractors with
whom it contracts directly, whose subcontracts
exceed $100,000, to provide proof of Commercial
General Liability and Automobile Liability insurance
coverage meeting the above requirements.
Contractor shall comply with all requirements set out
under Paragraph 11.210 as to Workers'
Compensation Insurance for all Subcontractors and
Suppliers.
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TABLE 1
REQUIRED COVERAGE

(Coverage)

(Limit of Liability)

.1 Workers' Compensation

Statutory Limits for Workers’ Compensation

.2 Employer’s Liability

Bodily Injury by Accident $1,000,000 (each accident)
Bodily Injury by Disease $1,000,000 (policy limit)
Bodily Injury by Disease $1,000,000 (each employee)

.3 Commercial General Liability:

Including Contractor's Protective, Broad Form Property
Damage, Contractual Liability, Explosion, Underground
and Collapse, Bodily Injury, Personal Injury, Products,
and Completed Operations (for a period of one year
following completion of the Work).

Combined single limit of $1,000,000 (each occurrence),
subject to general aggregate of $1,000,000;

Products and Completed Operations $1,000,000
aggregate. ‘

4 Owner's and Contractor's Protective Liability

$1,000,000 combined single limit each Occurrence/
aggregate

.5 Installation Floater (Unless alternative coverage
approved by City Attorney)

Value of stored material or equipment, listed on
Certificates of Payments, but not yet incorporated into
the Work

.6 Automobile Liability Insurance:

(For automobiles furnished by Contractor in course of
his performance under the Contract, including Owned,
Non-owned, and Hired Auto coverage)

$1,000,000 combined single limit each occurrence for
(1) Any Auto or (2) All Owned, Hired, and Non-Owned
Autos

.7 Excess Coverage

$1,000,000 each occurrence/combined aggregate in
excess of limits specified for Employer's Liability,
Commercial General Liability, and Automobile Liability

Aggregate Limits are per 12-month policy period unless otherwise indicated.

11.3 PROOF OF INSURANCE

11.3.1 Prior to commencing services and at
time during the term of the Contract, Contractor shall
furnish City Engineer with Certificates of Insurance,
along with Affidavit from Contractor confirming that
Certificate accurately reflects insurance coverage
that is available during term of the Contract. If
requested in writing by City Engineer, Contractor
shall furish City Engineer with certified copies of
Contractor's actual insurance policies. Failure of
Contractor to provide certified copies, as requested,
may be deemed, at City Engineer's or City Attorney's
discretion, a material breach of the Contract.

11.3.2 Notwithstanding the proof of insurance
requirements, Contractor shall continuously maintain
in effect required insurance coverage set forth in
Paragraph 11.2. Failure of Contractor to comply with
this requirement does constitute a material breach by
Contractor allowing the City, at its option, tfo
immediately suspend or terminate work, or exercise

any other remedy allowed under the Contract.
Contractor agrees that the City has not waived or is
not estopped to assert a material breach of the
Contract because of any acts or omissions by the
City regarding its review or non-review of insurance

documents provided by Contractor, its agents,
employees, or assigns.
11.3.3 Contractor shall provide updated

certificates of insurance to the Director upon request.
The Contractor shall be responsible for delivering a
current certificate of insurance in the proper form to
the Director as long as Contractor is required to
furnish insurance coverage under Paragraph 11.2.

11.34 Every  certificate  of  insurance
Contractor delivers in connection with this Contract
shall

A be less than 12 months old;

2 include all pertinent identification

information for the Insurer, including
the company name and address, policy
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number, NAIC number or AMB number,
and authorized signature;

.3 include in the Certificate Holder Box the
Project name and reference numbers,
contractor's email address, and
indicates the name and address of the
Project Manager;

4 include the Contractor's email address
in the Certificate Holder Box;
5 include the Project reference numbers

on the City address so the Project
reference number is visible in the
envelope window; and

6 be appropriately marked to accurately
identify all coverages and limits of the
policy, effective and expiration dates,
and waivers of subrogation in favor of
the City for Commercial General
Liability, Automobile Liability, and

Worker's Compensation/Employers’
Liability.

1.4 PERFORMANCE AND PAYMENT
BONDS

11.4.1 For Contracts over the value of

$25,000, Contractor shall provide Bonds on the
City's standard forms covering faithful performance
of the Contract and payment of obligations arising
thereunder as required in the Contract pursuant to
Chapter 2253 of the Government Code. The Bonds
must be for 100 percent of Original Contract Price
and in accordance with conditions stated on
standard City Performance and Payment Bond and
Statutory Payment Bond forms. Bonds may be
obtained from Contractor's usual source and cost for
the Bonds are included in Contract Price.

11.5 MAINTENANCE BONDS

11.56.1 One-year Maintenance Bond:
Contractor shall provide Bond on standard City One-
year Maintenance Bond form, providing for
Contractor's correction, replacement, or restoration
of any portion of the Work which is found to be not in

compliance with requirements of the Contract during .

one-year correction period required in Paragraph
12.2. The Maintenance Bond must be for 100
percent of the Original Contract Price.

11.6 SURETY

11.6.1 A Bond that is given or tendered to the
City pursuant to the Contract must be executed by a
surety company that is authorized and admitted to
write surety Bonds in the State of Texas.

11.6.2 If a Bond is given or tendered to the
City pursuant to the Contract in an amount greater
than 10 percent of Surety’s capital and surplus,
Surety shall provide certification that Surety has
reinsured that portion of the risk that exceeds 10
percent of Surety’s capital and surplus. The
reinsurance must be with one or more reinsurers
who are duly authorized, accredited, or trusted to do
business in the State of Texas. The amount
reinsured by reinsurer may not exceed 10 percent of
reinsurer's capital and surplus. The amount of
allowed capital and surplus must be based on
information received from State Board of Insurance.

11.6.3 If the amount of a Bond is greater than
$100,000, Surety shall:
A also hold certificate of authority from

the United States Secretary of Treasury
to qualify as surety on obligations
permitted or required under federal law;
or,

2 Surety may obtain reinsurance for any
liability in excess of $100,000 from
reinsurer that is authorized and
admitted as a reinsurer in the State of
Texas and is the holder of a certificate
of authority from the United States
Secretary of the Treasury to qualify as
surety or reinsurer on obligations
permitted or required under federal law.

11.6.4 Determination of whether Surety on the
Bond or the reinsurer holds a certificate of authority
from the United States Secretary of the Treasury is
based on information published in Federal Register
covering the date on which Bond was executed.

11.6.5 Each Bond given or tendered to the
City pursuant to the Contract must be on City forms
with no changes made by Contractor or Surety, and
must be dated, executed, and accompanied by
power of attorney stating that the attorney in fact
executing such the bond has requisite authority to
execute such Bond. The Bonds must be dated and
must be no more than 30 days old.

11.6.6 Surety shall designate in its Bond,
power of attorney, or written notice to the City, an
agent resident in Harris County to whom any
requisite notices may be delivered and on whom
service of pracess may be had in matters arising out
of the suretyship.

11.6.7 Contractor shall furnish information to a
payment bond beneficiary as required by TEX. Gov'T
CODE ANN. CH. 2253.
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11.7 DELIVERY OF BONDS

11.7.1 Contractor shall deliver required Bonds
to the City within time limits stated in Notice of Intent
to Award and prior to Date of Commencement of the
Work.

ARTICLE 12 - UNCOVERING AND CORRECTION

OF THE WORK
12.1 UNCOVERING OF THE WORK
12.1.1 If a portion of the Work has been

covered which City Engineer has not specifically
requested to observe prior to its being covered, City
Engineer may request to see such work and it must
be uncovered by Contractor. If such work is in
accordance with the Contract, the costs of
uncovering and covering such work are charged to
the City by Change Order. If such work is not in
accordance with the Contract, Contractor shall pay
for uncovering and shall correct the nonconforming
Work promptly after receipt of Notice of
Noncompliance to do so.

12.2 CORRECTION OF THE WORK

12.2.1 Contractor shall promptly correct or
remove work rejected by City Engineer or work
failing to conform to requirements of the Contract,
whether observed before or after Date of Substantial
Completion and whether fabricated, Installed, or
completed.

12.2.2 Contractor bears costs of correcting the

‘rejected or nonconforming work including additional

testing and inspections, and compensation for
Design Consultant's services and expenses made
necessary thereby.

12.2.3 If within one .year after Date of
Substantial Completion, or after date for
commencement of warranties established under
Paragraph 9.9.5 or by other applicable special
warranty required by the Contract, whichever is later
in time, any of the Work is found not to be in
accordance with the requirements of the Contract,
Contractor shall correct such work promptly after
receipt of Notice of Noncompliance to do so.

12.2.4 One-year correction period for portions
of the Work completed after Date of Substantial
Completion will begin on the date of acceptance of
that portion of the Work. This obligation under this
Paragraph survives acceptance of the Work under
the Contract and termination of the Contract.

12.2.5 The one-year correction period does
not establish a duration for the Contractor's general
warranty under Paragraph 3.12. The City retains the
right to recover damages from the Contractor as long
as may be permitted by the applicable statute of
limitations.

12.2.6 If Contractor does not proceed with
correction of the nonconforming work within time
fixed by Notice of Noncompliance, the City may
correct nonconforming work or remove
nonconforming work and store salvageable Products
at Contractor's expense. Contractor shall pay the
costs of correction of nonconforming work and
removal and storage of salvageable Products to the
City. If Contractor does not pay costs of the
correction or removal and storage within 10 days
after written notice, the City may sell the Products at
auction or at private sale. The City will account for
proceeds thereof after deducting costs and damages
that would have been borne by Contractor, including
compensation for services of Design Consultant and
necessary expenses. If the proceeds of sale do not
cover costs which Contractor should have borne,
Contractor shall pay the value of the deficiency to the

City.

12.2.7 Contractor bears cost of correcting
work originally installed by Contractor, the City, or by
separate contractors and damaged by Contractor's
correction or removal of Contractor's work.

12.3 ACCEPTANCE OF
NONCONFORMING WORK

12.3.1 If City Engineer prefers to accept work
which is not in accordance with requirements of the
Contract, City Engineer may do so only by issuance
of Change Order, instead of requiring its removal
and correction. City Engineer will determine
Contract Price reduction. The reduction will become
effective even if final payment has been made.

ARTICLE 13 - MISCELLANEQUS PROVISIONS

13.1 GOVERNING LAWS

13.1.1 The Contract is subject to the laws of
the State of Texas, the City Charter and Ordinances,
the laws of the federal government of the United
States, and all rules and regulations of any
regulatory body or officer having jurisdiction.

13.1.2 Venue for any litigation relating to the
Contract is Harris County, Texas.
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13.2 SUCCESSORS

13.2.1 The Contract binds and benefits the
Parties and their legal successors and permitted
assigns; however, this Paragraph 13.2.1 does not
alter the restrictions on assignment and disposal of
assets set out in Paragraph 13.3.1. The Contract
does not create any personal liability on the part of
any officer or agent of the City.

13.3 BUSINESS STRUCTURE AND
ASSIGNMENTS '
13.3.1 Contractor may not assign the Contract

at law or otherwise, or dispose of all or substantialiy
all of its assets without City Engineer's prior written
consent. Nothing in this Section, however, prevents
the assignment of accounts receivable or the
creation of a security interest as described in §9.406
of the Texas Business & Commerce Code. In the
case of such an assignment, Contractor shall
immediately furnish the City with proof of the
assignment and the name, telephone number, and
address of the assignee and a clear identification of
the fees to be paid to the assignee.

13.3.2 Any series, as defined by the TEX. Bus.
ORG. CODE ANN., affiliate, subsidiary, or successor to
which Contractor assigns or transfers assets shall
join in privity and be jointly and severally liable under
this Contract.

13.4 WRITTEN NOTICE

13.4.1 All notices required or permitted by the
Contract must be in writing and must be effected by
hand delivery; registered or certified mail, return
receipt requested; or facsimile with confirmation
copy mailed to receiving Party. Notice is sufficient if
made or addressed with proper postage to the
address stated in the Agreement for each Party
("Notice Address") or faxed to the facsimile number
stated in the Agreement for each Party. The notice
is deemed delivered on the earlier of:
| the date the Notice is actually received;
2 the third day following deposit in a
United States Postal Service post office
or receptacle; or
3 the date the facsimile is sent unless the
facsimile is sent after 5:00 p.m. local
time of the recipient and then it is
deemed received on the following day.
Any Party may change its Notice Address or
facsimile number at any time by giving written notice
of the change to the other Party in the manner
provided for in this Paragraph at least 15 days prior
to the date the change is affected. .

13.5 RIGHTS AND REMEDIES

13.5.1 Duties and obligations imposed by the
Contract and rights and remedies available
thereunder are in addition to and not a limitation of
duties, obligations, rights, and remedies otherwise
imposed or available by law.

13.5.2 No act or failure to act by the City or
Contractor is a waiver of rights or duties afforded
them under the Contract, nor is the act or failure to
act constitute approval of or acquiescence in a
breach of the Contract. No waiver, approval or
acquiescence is binding unless in writing and, in the
case of the City, signed by City Engineer.

13.6 TESTS AND INSPECTIONS

13.6.1 Contractor shall give City Engineer,
Construction Manager, and Design Consultant timely
notice of the time and place where tests and
inspections are to be made. Contractor shall
cooperate with inspection and testing personnel to
facilitate required inspections or tests.

13.6.2 The City will employ and pay for
services of an independent testing laboratory to
perform inspections or acceptance tests required by
the Contract except:

A inspections or tests covered by
Paragraph 13.6.3;

2 those otherwise specifically provided in
the Contract; or

3 costs incurred in connection with tests

or inspections conducted pursuant to
Paragraph 12.2.2.

13.6.3 Contractor is responsible for and shall
pay all costs in connection with inspection or testing
required in connection with City Engineer's
acceptance of a Product to be incorporated into the
Work, or of materials, mix designs, or equipment
submitted for approval prior to Contractor’s purchase
thereof for incorporation into the Work.

13.6.4 Neither observations by the City,
Construction Manager, or Design Consultant, nor
inspections, tests, or approvals by others, relieves
Contractor from Contractor’s obligations to perform
the Work in accordance with the Contract.

13.7 INTEREST
13.7.1 No interest will accrue on late

payments by the City except as provided under
Chapter 2251 of the Government Code.
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13.8 PARTIES IN INTEREST 4 Contractor has had any other contract
with the City terminated for cause at
13.8.1 The Contract does not bestow any any time subsequent to the effective

rights upon any third party, but binds and benefits the
Parties only.

13.9 ENTIRE CONTRACT

13.9.1 The Contract merges the prior
negotiations and understandings of the Parties and
embodies the entire agreement of the Parties. No
other  agreements, assurances, conditions,
covenants, express or implied, or other terms of any
kind, exist between the Parties regarding the
Contract.

13.10 WRITTEN AMENDMENT

13.10.1 Changes to the Contract that cannot be
effected by Maodifications, must be made by written
amendment, which will not be effective until
approved by City Council.

13.11 COMPLIANCE WITH LAWS

13.11.1 Contractor shall comply with the
Americans with Disabilities Act of 1990 as amended
(ADA) and Texas Architectural Barriers Act and all
regulations relating to either statute.

13.11.2 Contractor shall comply with all
applicable federal, state, and city laws, rules and
regulations.

13.12 SEVERABILITY
13.121 If any part of the Contract is for any

reason found to be unenforceable, all other parts
remain enforceable to the extent permitted by law.

ARTICLE 14 - TERMINATION OR SUSPENSION
OF THE CONTRACT.

14.1 TERMINATION BY THE CITY FOR
CAUSE
14.1.1 Each of the following acts or omissions

of Contractor or occurrences shall constitute an
"Event of Default" under the Contract:

A Contractor refuses or fails to supply
enough properly skilled workers or
proper Products;

2 Contractor disregards laws, ordinances,
rules, regulations, or orders of a public
authority having jurisdiction;

3 Contractor is guilty of material breach
of any duty or obligation of Contractor
under the Contract;

date of the Contract as set out in the
Agreement; or

5 Contractor fails to utilize Ultra Low
Sulfur Diesel Fuel, as required in
Paragraph 3.9.1.1.

14.1.2 If an Event of Default occurs, City
Engineer may, at his option and without prejudice to
any other rights or remedies which the City may
have, deliver a written notice to Contractor and
Surety describing the Event of Default and giving the
Contractor 10 days to cure the Event of Default. If
after the cure period, Contractor has failed or
refused to cure the Event of Default, then City
Engineer may deliver a second written notice to
Contractor giving notice of the termination of -the
Contract or of the termination of Contractor's
performance under the Contract ("Notice of
Termination"). If City Engineer issues a Notice of
Termination, then City Engineer may, subject to any
prior rights of Surety and any other rights of the City
under the Contract or at law:

A request that Surety complete the Work;
or

2 take possession of the site and all
materials, equipment, tools, and

construction equipment and machinery
on the site owned by Contractor; and

3 finish the Work by whatever reasonable
method City Engineer may deem
expedient.

14.1.3 After Contractor's receipt of a Notice of

Termination, and except as otherwise directed in
wr|t|ng by City Engineer, Contractor shall:
stop the Work on the date and to the
extent specified in the Notice of

Termination;

2 place no further orders or subcontracts
for Products or services;

3 terminate all orders and subcontracts to

the extent that they relate to
performance of work terminated;

4 assign to the City, in the manner, at the
times, and to the extent directed by City
Engineer, all rights, title, and interest of
Contractor, under the terminated supply
orders and subcontracts. The City may
settle or pay claims arising out of
termination of the orders and
subcontracts;

5 seftle all outstanding liabilities and all
claims arising out of the termination of
supply orders and subcontracts with
approval of City Engineer;
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.6 take action as may be necessary, or as
City Engineer may direct, for protection
and preservation of property related to
the Work that is in possession of
Contractor, and in which the City has or
may acquire an interest; and

7 secure the Work in a safe state before
leaving the site, providing any
necessary safety measures, shoring, or
other devices.

14.1.4 If the City terminates the Contract or
terminates Contractor's performance under the
Contract for any one or more of the reasons stated in
Paragraph 14.1.1, Contractor may not receive any
further payment until the Work is complete, subject
to Paragraph 14.1.5.

14.1.5 If the unpaid balance of Contract Price
exceeds the costs of finishing the Work, including
liquidated damages and other amounts due under
the Contract, the balance will be paid to Contractor.
If the costs of finishing the Work exceed the unpaid
balance, Contractor shall, within 10 days of receipt of
written notice setting out the amount of the excess
costs, pay the difference to the City. The amount to
be paid to Contractor or the City will be certified by
City Engineer in writing, and this obligation for
payment shall survive termination of the Contract or
termination of Contractor's performance under the
Contract. Termination of the Contractor for cause
shall not relieve the Surety from its obligation to
complete the project.

14.2 TERMINATION BY THE CITY FOR
CONVENIENCE
14.21 City Engineer may, without cause and

without prejudice to other rights or remedies of the
City, give Contractor and Surety a Notice of
Termination with a seven days written notice.

14.2.2 After receipt of the Notice of
Termination, and except as otherwise approved by

City Engineer, Contractor shall conform to
requirements of Paragraph 14.1.3.
14.2.3 After receipt of the Notice of

Termination, Contractor shall submit to the City its
termination Claim, in forms required by City
Engineer. The Claim will be submitted to the City
promptly, but no later than six months from the
effective date of termination, unless one or more
extensions are granted by City Engineer in writing. If
Contractor fails to submit its termination Claim within
the time allowed, in accordance with Paragraph
14.2.4, City Engineer will determine, on the basis of

available information, the amount, if any, due to
Contractor because of termination, and City
Engineer's determination is final and binding on the
Parties. The City will then pay to Contractor the
amount so determined.

1424 City Engineer will determine, on the
basis of information available to City Engineer, the
amount due, if any, to Contractor for the termination
as follows:

A Contract Price for all work performed in
accordance with the Contract up to the
date of termination determined in the
manner prescribed for monthly
payments in Article 9, except no
retainage is withheld by the City either
for payment determined by percentage
of completion or for materials and
equipment delivered to the site, in
storage or in transit.

2 Reasonable termination expenses,
including costs for settling and paying
Subcontractor and Supplier claims
arising out of termination of the Work,
reasonable cost of preservation and
protection of the City's property after
termination, if required, and the cost of
Claim preparation. Termination
expenses do not include field or central
office overhead, salaries of employees
of Contractor, or litigation costs,
including attorneys’ fees.

No amount is allowed for anticipated profit or central
office overhead on uncompleted work, or any cost or
lost profit for other business of Contractor alleged to
be damaged by the termination.

14.2.5 Contractor shall promptly remove from
the site any construction equipment, tools, and
temporary facilities, except the temporary facilities
which City Engineer may wish to purchase and
retain. '

14.2.6 Contractor shall cooperate with City
Engineer during the transition period.

14.2.7 The City will take possession of the
Work and materials delivered to the site, in storage,
or in transit, as of date or dates specified in the
Notice of Termination, and is responsible for
maintenance, utilities, security, and insurance, as
stated in Notice of Termination.

14.3 SUSPENSION BY THE CITY FOR
CONVENIENCE
14.3.1 City Engineer may, without cause, after

giving Contractor and Surety 24-hour prior written



Page 00700/38 of38 CITY OF HOUSTON - CONDITIONS OF THE CONTRACT
1 Jan 2015 DOCUMENT 00700 - GENERAL CONDITIONS

notice, order Contractor to suspend, delay, or
interrupt the Work in whole or in part for a period of
time as City Engineer may determine.

14.3.2 An adjustment will be made in Contract
Time equivalent to the time of suspension.

14.3.3 Adjustment will be made to Contract
Price for increases in the cost of performance of the
Work, including profit on increased cost of
performance caused by suspension, delay, or
interruption of the Work in accordance with
Paragraph 7.3. No adjustment will be made to the
extent that:

A performance was, or would have been,
suspended, delayed, or interrupted by
another cause for which Contractor is
responsible; or

2 adjustment is made or denied under
another provision of the Contract.

14.4 TERMINATION BY CONTRACTOR

14.4.1 Contractor may terminate the Contract
if the Work is stopped for a period of 30 days
through no act or fault of Contractor, directly related
to one of these events:

A issuance of an order of a court or other
public authority having jurisdiction;
2 act of government, such as a

declaration of national emergency
which makes material unavailable; or
3 if repeated suspensions, delays, or

interruptions by the City as described in
Paragraph 14.3 constitute, in the
aggregate, more than 100 percent of
the total number of days scheduled for
completion, or 120 days in any 365-day
period, whichever is less;

No termination will be effective for the above reasons

if Contractor delivers written notice to City Engineer

describing the reason for termination, giving the

proposed termination date, and granting the City a

reasonable opportunity to respond and cure any City y

default before termination is effective.

14.4.2 If the Contract is terminated pursuant to
this Paragraph 14.4, Contractor shall comply with the
requirements of Paragraphs 14.2.2 through 14.2.7.

END OF DOCUMENT
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Document 00800
SUPPLEMENTARY CONDITIONS

The following Paragraphs amend and supplement the January 1, 2015 edition of General
Conditions. Unaltered portions of General Conditions remain in effect.

ARTICLE 1 - GENERAL PROVISIONS:

1.1 DEFINITIONS: Insert the following Paragraph 1.1.22.1, and reorder the
remaining definitions accordingly.

1.1.22.1 Good Faith Efforts. Steps taken to achieve an MBE, WBE, SBE, or PDBE goal or
other requirements which, by their scope, intensity, and usefulness, demonstrate the bidder’s
responsiveness to fulfill the business opportunity objective, as well as the Contractor’s
responsibility to put forth measures to meet or exceed the MBE, WBE, SBE, or PDBE goall
(Contract Goal). These steps apply from before a contract’'s award, through its duration, and
after its conclusion, in the event the Contractor has been unsuccessful in meeting the Contract
Goal. These efforts are required whether a Goal Oriented Contract or a Regulated Contract, as
defined in the Office of Business Opportunity’s Policy & Procedures Manual, available at
http://www.houstontx.gov/obo.

ARTICLE 3 - THE CONTRACTOR

'35 LABOR: Insert the following Paragréphs, 3.5.3.1.1,83.5.3.1.2 and3.5.3.1.3.

3.5.3.1.1 If the Original Contract Price is greater than One Million Dollars, Contractor shall
make Good Faith Efforts to comply with the City ordinances regarding Minority Business
Enterprises (MBE), Women Business Enterprises (WBE), Persons with Disabilities Business
Enterprises (PDBE) and Small Business Enterprise (SBE) participation goals which are as
follows:

the MBE goalis 13%  percent,
the WBE goalis_ 7% percent, and
the PDBE goal is 0% percent.

00800-1
1-01-2015
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4 The bidder may substitute SBE participation of no more than four percent of the
MBE goal, the WBE goal, or portions of the MBE Goal and WBE Goal.

3.5.3.1.2 The MBE, WBE, PDBE, and SBE goals are specific to this Agreement. The
Contractor shall make reasonable efforts to achieve these goals.

3.5.3.1.3 Failure by Contractor to comply with the goals for MBE, WBE, SBE, or PDBE is a
material breach of the Agreement, which may result in termination of the Agreement, or such
other remedy permitted as the City deems appropriate.

ARTICLE 8 - TIME
8.1 PROGRESS AND COMPLE TION: Add the following Paragraph 8.1.6.1.
8.1.6.1 Contractor shall credit the City by Change Order for inspection services for

overtime work or work performed on Sundays or Legal Holidays. The amount Contractor
credits the City will be [$50.00 per hour] per inspector for inspection services.

ARTICLE 9 - PAYMENTS AND COMPLETION
9.12 LIQUIDATED DAMAGES: Insert the following Paragraph 9.12.1.1.

9.12.1.1 The amount of liquidated damages payable by Contractor or Surety for
each and every day of delay beyond Contract Time, are $1,500.00 per day.

ARTICLE 11 - INSURANCE AND BONDS

11.2 INSURANCE TO BE PROVIDED BY CONTRACTOR: Insert the following
Paragraph 11.2.1.2.

11.2.1.2 Contractor shall purchase for the duration of the Contract the insurance set out in
Table 2 in addition to the minimum insurance coverage set out in section 11.2.1.

TABLE 2

ADDITIONAL REQUIRED COVERAGE
DEFENSE COSTS EXCLUDED FROM FACE AMOUNT OF POLICY.

(Coverage) (Limit of Liability)
Property and Caéualty Coverage: 100% of Contract Price,
"All Causes of Loss" Builder's Risk Form for including change orders

directing physical change to building or plant
construction on the Work site and/or all land
improvements including all work. (Including but not
limited to earthquake, flood, boiler, and machinery
including testing, damage to existing or adjoining
property, time element coverage, collapse, soft costs

00800-2
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(management, architecture, financial costs, pre-
opening costs, etc.), transit coverage, off-site
storage).

Contractor's Pollution Liability: $1.000,000 each occurrence
Including pollution coverage for Contractual

Liability, Clean-up = costs, Abatement,

Transport, and Non-owned disposal sites.

Including Bodily Injury Liability, Property

Damage Liability, and environmental damage

arising from pollution conditions caused in

performance of operations. Including

Asbestos and Lead if part of operations.

(MCS - 90 endorsement: $1,000,000

to Auto Policy and removal of Pollution CSL

Exclusion)

11.5 MAINTENANCE BONDS: Insert the following Paragraph 11.5.2.

11.5.2 One-year Surface Correction Bond: Contractor shall provide, on the City

standard form, an additional One-Year Bond in an amount equal to four percent of the Original
Contract Price or cost of repair. Bond shall provide for Contractor's correction, replacement, or
restoration of backfill or subsurface and surface work not in accordance with the Contract,
within one year from the date the One-Year Maintenance Bond has expired.

END OF DOCUMENT
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Document 00805

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS
(City of Houston Information Requirements
for the Successful Bidder on All Construction Contracts)

DOCUMENTS THAT MUST BE SIGNED AND RETURNED TO THE CITY OF
HOUSTON PRIOR TO FINAL EXECUTION OF CONTRACT

Certification by Bidder Regarding Equal Employment Opportunity .................... EEO-3

Total Work Force Composition of the Company, ...........cccoveeeeeeiieireervenesesienen. EEO-6
or in lieu thereof, a copy of the latest Equal Employment Opportunity
Commission’s EEO-1 form (This information is required only if the Contractor
has a work force of 50 or more people and the Contract is $50,000 or more.)

Company's Equal Employment Opportunity Compliance Program ................ .... EEO-7

INFORMATION THAT MUST BE SUPPLIED DURING THE COURSE OF THE WORK

Certification By Proposed Subcontractor Regarding
Equal Employment Opportunity ..........ceeevecciiiiiieccccee e EEO-26

Certification by Proposed Material Suppliers, Lessors,and
Professional Service Providers Regarding Equal Employment Opportunity..... EEO-29

PLEASE COMPLETE PAGES EEO-3 THROUGH EEO-7 AND MAIL TO:

City of Houston

Mayor's Office of Business Opportunity
Contract Compliance Section

611 Walker, 7th Floor

Houston, Texas 77002

Attention: Director

The remainder of the reports can be mailed at the appropriate time.

00805-1 EEO-1
Page 1 of 29 May 1, 2012
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS

The following are Equal Employment Opportunity requirements to be met and
documents to be submitted to:

Mayor’s Office of Business Opportunity

Contract Compliance Section

611 Walker, 7th Floor

Houston, Texas 77002

Under the conditions and terms of all City construction contracts, the prime contractor is
responsible for all Equal Employment Opportunity compliance, including subcontractor
compliance.

EQUAL EMPLOYMENT OPPORTUNITY FORMS (EEO Forms)

These forms are submitted by the prime contractors at the beginning of the Project and
as requested:
e EEO Forms 3, 6, and 7, by prime contractors

This form is submitted by all subcontractors before they begin work on the project:
e EEO Form 26 by subcontractors

This form is submitted by all suppliers, lessors, or professional services providers before
they begin work on the project:
e EEO Form 29

POSTING
The following poster should be clearly displayed on each job site, or in case of annual
service agreements, in the Contractor's office:

Equal Employment Opportunity is the Law Poster

JOB SITE VISITS

Site visits will be made by a Contract Compliance Officer, who will make their presence
known to the Project Manager, Supervisor, or Foreman, and will conduct interviews with
employees on site.

PAYMENT AND EVALUATION

Upon completion of the Project, as part of the contract-awarding department's total
clearance process, the Office of Business Opportunity’s Contract Compliance Section
must certify to the department that all EEO compliance requirements have been met.

00805-2 EEO-2
Page 2 of 29 May 1, 2012
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CERTIFICATION BY BIDDER REGARDING
EQUAL EMPLOYMENT OPPORTUNITY

GENERAL

In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and
regulations thereof, and orders of the Secretary of Labor, a certification regarding Equal
Opportunity is required of bidders or prospective contractors and their proposed subcontractors
prior to the award of contracts or subcontracts.

Bidder's Name:

Address:

CERTIFICATION OF BIDDER

Telephone Number: Fax :

Name of the Company’s EEO Officer:

E-mail Address:

Web Page/URL Address:

IRS Employer Identification Number:

Work to be performed:

Project No:
1. Participation in a previous contract or subcontract.
a. Bidder has participated in a previous contract or subcontract subject to the Equal
Opportunity Clause. [JYES [INO
b. Compliance reports were required to be filed in connection with such contract or
subcontract. LIYES [INO
c. Bidder has filed all compliance reports required by Executive
Orders 10925, 11114, 11246, or by regulations of the Equal
Employment Opportunity Commission issued pursuant to
Title VI of the Civil Rights Act of 1964. [JYES [NO
d. If answer of ltem c. is "No", please explain in detail on reverse side of this

certification.

00805-3 EEO-3
Page 3 of 29 May 1, 2012
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2.

Dollar amount of bid:$

Anticipated performance period in days:

Expected total number of employees to perform the proposed construction:

Nonsegregated facilities.

a. Notice to prospective federally-assisted construction contractors

(1)

(2)

A Certification of Nonsegregated Facilities, as required by the May 9,
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of Segregated
Facilities, by the Secretary of Labor, must be submitted to the recipient
prior to the award of a federally-assisted construction contract exceeding
$10,000 which is not exempt from the provisions of the Equal Opportunity
Clause.

Contractors receiving federally-assisted construction contract awards
exceeding $10,000 which are not exempt from the provisions of the Equal
Opportunity Clause will be required to provide the forwarding of the
following notice to prospective subcontractors for supplies and
construction contracts where the subcontracts exceed $10,000 and are
not exempt from the provisions of the Equal Opportunity Clause.

The federally-assisted construction Contractor certifies that he/she does
not maintain or provide any segregated facilities at any of his/her
establishments, and does not permit employees to perform their services
at any location, under his/her control, where segregated facilities are
maintained. The federally-assisted construction Contractor certifies
further that he/she will not maintain or provide segregated facilities at any
of his/her establishments, and will not permit employees to perform their
services at any location, under his/her control, where segregated facilities
are maintained. The federally-assisted construction Contractor agrees
that a breach of this certification is a violation of the Equal Opportunity
Clause in this Contract. As used in this certification, the term "segregated
facilities” means any waiting rooms, work areas, restrooms and
washrooms, restaurants and other eating areas, time clocks, locker
rooms and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit
directive or are in fact segregated on the basis of race, creed, color, or
national origin because of habit, local custom, or otherwise. The
federally-assisted construction Contractor agrees that (except where
he/she has obtained identical certifications from proposed Subcontractors
for specific time periods) he/she will obtain identical certifications in
duplicate from proposed Subcontractors prior to the award of
subcontracts exceeding $10,000 which are not exempt from the
provisions of the Equal Opportunity Clause, and that he/she will retain the
duplicate of such certifications in his/her files. The Subcontractor will
include the original in his/her bid package.

00805-4 EEO-4
Page 4 of 29 May 1, 2012



CITY OF HOUSTON EQUAL EMPLOYMENT OPPORTUNITY

STANDARD DOCUMENT PROGRAM REQUIREMENTS
6. Race or ethnic group designation of bidder. Enter race or ethnic group in appropriate
box:

[] White [] Black [] Hispanic

[1 Pacific Islander, Asian  [_] American Indian, Aleut.

7. Gender of Owner O Male O Female

REMARKS:

Certification - The information above is true and complete to the best of my knowledge and
belief.

Company Officer (Please Type)

Signature Date

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

00805-5 EEO-5
Page 5 of 29 May 1, 2012
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CITY OF HOUSTON EQUAL EMPLOYMENT OPPORTUNITY
STANDARD DOCUMENT PROGRAM REQUIREMENTS

( EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE PROGRAM
FOR

Name of Company

The Company's Office of Business Opportunity Program shall consist of documented
good faith efforts to comply with the goals, timetables, and objectives set forth in the following
Affirmative Action steps:

A. City of Houston's Specific Equal Employment Opportunity Policy and Clause as
contained in City Council Ordinance No. 78-1538, passed August 9, 1978.

B. Notice of Requirement for Office of Business Opportunity to ensure Equal
Employment Opportunity (Executive Order 11246).

C. Standard Federal Equal Employment Opportunity Construction Contract
Specifications (Executive Order 11246).

Project:
-
Company Officer (Please Type)
Signature Date
NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

00805-7 EEO-7
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SPECIAL PROVISIONS
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY POLICY

GENERAL

a. Equal employment opportunity requirements not to discriminate and to
take affirmative action to assure equal employment opportunity are
required by Executive Order 11246, as amended. The requirements set
forth in these Special Provisions shall constitute the specific affirmative
action requirements for Project activities under this Contract and shall
supplement the notice of requirement for affirmative action to ensure equal
employment opportunity and standard federal equal employment
opportunity construction contract specifications.

b. The Contractor shall work with the City and the Federal Government in
carrying out equal employment opportunity obligations and in their review
of his/her activities under the Contract.

C. The prime Contractor and all Subcontractors holding subcontracts of
$10,000 or more shall comply with the following minimum specific
requirement activities of equal employment opportunity. The Contractor
shall include these requirements in every subcontract of $10,000 or more
with such modification of language as is necessary to make them binding
on the Subcontractor.

EQUAL EMPLOYMENT OPPORTUNITY POLICY

The Contractor shall accept as his/her operating policy the following statement
which is designed to further the provision of equal employment opportunity to all
persons without regard to their race, age, color, religion, sex, or national origin,
and to promote the full realization of equal employment opportunity through a
positive continuing program:

It is the policy of this Company to assure that applicants are employed,
and that employees are treated during employment, without regard to their
race, religion, color, sex, or national origin. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship.

EQUAL EMPLOYMENT OPPORTUNITY OFFICER

The Contractor shall designate and make known fo the City contracting officers
an equal employment opportunity officer (hereinafter referred to as the EEO
Officer) who must be capable of effectively administering and promoting an
active Contractor program of equal employment opportunity and who must be
assigned adequate authority and responsibilities to do so.

DISSEMINATION OF POLICY

00805-8 EEO-8
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a.

All members of the Contractor's staff who are authorized to hire,
supervise, promote, and discharge employees, or who recommend such
action, or who are substantially involved in such action, will be made fully
cognizant of, and will implement the Contractor's equal employment
opportunity policy and contractual responsibilities to provide equal
employment opportunity in each grade and classification of employment.
To ensure that the above agreement will be met, the following actions
shall be taken as a minimum:

(1)  Periodic meetings of supervisory and personnel office employees
shall be conducted before the start of work and then not less often
than once every six months, at which time the Contractor's equal
employment opportunity policy and its implementation will be
reviewed and explained. The meetings shall be conducted by the
EEO Officer or other knowledgeable company official.

(2)  All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, or other knowledgeable
company official, covering all major aspects of the Contractor's
equal employment opportunity obligations, within 30 days following
their reporting for duty with the Contractor.

(3) The EEO Officer or appropriate company official shall instruct all
employees engaged in the direct recruitment of employees for the
Project relative to the methods followed by the Contractor in
locating and hiring minorities and females.

In order to make the Contractor's equal employment opportunity policy
known to all employees, prospective employees, and potential sources of
employees, i.e., schools, employment agencies, labor unions (where
appropriate), college placement officers, etc., the Contractor shall take the
following actions:

(1)  Notices and posters setting forth the Contractor's equal
employment opportunity policy shall be placed in areas readily
accessible to employees, applicants for employment, and potential
employees. '

(2) The Contractor's equal employment opportunity policy and the
procedures to implement such policy shall be brought to the
attention of employees by means of meetings, employee
handbooks, or other appropriate means.

5. RECRUITMENT

a.

When advertising for employees, the Contractor shall include in all
advertisements for employees the notation "An Equal Opportunity
Employer". All such advertisements will be published in newspapers, or
00805-9 EEO-9
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other publications, having a large circulation among minority groups in the
area from which the Project work force would normally be derived.

The Contractor shall, unless precluded by a valid bargaining agreement,
conduct systematic and direct recruitment through public and private
employee-referral sources likely to yield qualified minority-group
applicants, including, but not limited to, State employment agencies,
schools, colleges, minority-group organizations, and female recruitment
agencies. To meet this requirement, the Contractor shall, through his/her
EEO Officer, identify sources of potential minority and female employees,
and establish with such identified sources procedures whereby such group
applicants may be referred to the Contractor for employment
consideration.

In the event the Contractor has a valid bargaining agreement providing for
exclusive hiring hall referrals, he/she is expected to observe the provisions
of that agreement to the extent that the system permits the Contractor's
compliance with equal employment opportunity Contract provisions. (The
U. S. Department of Labor has held that where implementation of such
agreements has the effect of discriminating against minorities or women,
or obligates the Contractor to do the same, such implementation violates
Executive Order 11246 as amended).

The Contractor shall encourage his/her present employees to refer female
or minority-group applicants for employment by posting appropriate
notices or bulletins in areas accessible to all such employees. In addition,
information and procedures with regard to referring such applicants will be
discussed with employees.

6. PERSONNEL ACTIONS

a.

Wage, working conditions, and employee benefits shall be established
and administered, and personnel actions of every type, including hiring,
upgrading, promotion, transfer, demotion, layoff and termination, shall be
taken without regard to race, color, religion, sex, national origin, or age.
The following procedures shall be followed:

(1)  The Contractor shall conduct periodic inspections of Project sites to
ensure that working conditions and employee facilities do not
indicate discriminatory treatment of Project-site personnel.

(2)  The Contractor shall periodically evaluate the spread of wages paid
within each classification to determine any evidence of
discriminatory wage practices.

(3) = The Contractor shall periodically review selected personnel actions
in depth to determine whether there is evidence of discrimination.
Where evidence is found, the Contractor shall promptly take
corrective action. If the review indicates that the discrimination may
extend beyond the actions reviewed, such corrective action shall
include all affected persons. :

00805-10 EEO-10
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(4)  The Contractor shall promptly investigate all complaints of alleged
discrimination made in connection with his/her obligations under
this Contract, shall attempt to resolve such complaints, and shall
take appropriate corrective action. If the investigation indicates that
the discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the Contractor shall inform every
complainant of all avenues of appeal.

7. TRAINING AND PROMOTION

a.

The Contractor shall assist in locating, qualifying, and increasing the skills
of minority-group and women employees and applicants for employment.

Consistent with the Contractor's work force requirements and as
permissible under Federal and State regulations, the Contractor shall
make full use of training programs, i.e., apprenticeship and on-the-job
training programs, for the geographical area of Contract performance.

The Contractor shall advise employees and applicants for employment of
available training programs and entrance requirements for each.

The Contractor shall periodically review the training and promotion
potential of minority-group and women employees and shall encourage
eligible employees to apply for such training and promotion.

8. UNIONS

If the Contractor relies in whole or in part upon unions as a source of employees,
he/she shall use his/her best efforts to obtain the cooperation of such unions to
increase minority groups and women within the unions, and to effect referrals by
such unions of minority and female employees. Actions by the Contractor, either
directly or through a contractor's association acting as his/her agent, will include
the procedures set forth below:

a.

The Contractor shall use best efforts to develop, in cooperation with the
unions, joint training programs aimed toward qualifying more minority-
group members and women for membership in the unions and increasing
the skills of minority-group employees and women so that they may qualify
for higher-paying employment.

The Contractor shall use best efforts to incorporate an equal employment
opportunity clause into all union agreements to the end that such unions
will be contractually bound to refer applicants without regard to their race,
color, religion, sex, national origin, or age.

00805-11 EEO-11
Page 11 of 29 May 1, 2012



CITY OF HOUSTON : EQUAL EMPLOYMENT OPPORTUNITY
STANDARD DOCUMENT PROGRAM REQUIREMENTS

C.

The Contractor is to obtain information as to the referral practices and
policies of the labor union, except that to the extent such information is
within the exclusive possession of the labor union, and such labor union
refuses to furnish such information to the Contractor, the Contractor shall
so certify to the City and shall set forth what efforts have been made to
obtain such information.

In the event the union is unable to provide the Contractor with a
reasonable flow of minority and women referrals within the time limit set
forth in the collective bargaining agreement, the Contractor shall, through
independent recruitment efforts, fill the employment vacancies without
regard to race, color, religion, age, sex, or national origin, making full
efforts to obtain qualified and/or qualifiable minority group persons and
women. (The U. S. Department of Labor has held that it shall be no
excuse that the union with which the Contractor has a collective
bargaining agreement providing for exclusive referral failed to refer
minority employees.) In the event the union referral practice prevents the
Contractor from meeting the obligations pursuant to Executive Order
11246, as amended, and these special provisions, such Contractor shall
immediately notify the City.

9. SUBCONTRACTING

a.

The Contractor shall use his/her best efforts to solicit bids from and to
utilize minority-group and female subcontractors or subcontractors with
meaningful minority-group and/or female representation among their
employees.

The Contractor shall use his/her best efforts to assure Subcontractors'
compliance with their equal employment opportunity obligations.

10. RECORDS AND REPORTS

a.

The Contractor shall keep such records as are necessary to determine
compliance with the Contractor's equal employment opportunity
obligations. The records kept by the Contractor will be designed to
indicate:

(1)  The number of minority and non-minority group members and
women employed in each work classification on the Project.

(2)  The progress and efforts being made in cooperation with unions to
increase employment opportunities for minorites and women
(applicable only to contractors who rely in whole or in part on
unions as a source of their work force).

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minority and female employees.

00805-12 EEO-12
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(4) The progress and efforts being made in securing the services of
female and minority subcontractors.

b. All records, including payrolls, must be retained for a period of three years
following completion of the Contract work and shall be available at
reasonable times and places for inspection by authorized representatives
of the City and/or the appropriate federal agency.

00805-13 EEO-13
Page 13 of 29 May 1, 2012



N

CITY OF HOUSTON EQUAL EMPLOYMENT OPPORTUNITY
STANDARD DOCUMENT PROGRAM REQUIREMENTS

CITY OF HOUSTON, TEXAS

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

Pursuant to City Council Ordinance No. 78-1538, passed August 9, 1978, all contracts
entered into by the City of Houston involving the expenditure of $10,000 or more, shall
incorporate the following Equal Employment Opportunity Clause:

1.

The Contractor, Subcontractor, vendor, Supplier, or lessee shall not
discriminate against any employee or applicant for employment because
of race, religion, color, sex, national origin, or age. The Contractor,
Subcontractor, vendor, Supplier, or lessee shall take affirmative action to
ensure that applicants are employed and that employees are treated
during employment without regard to their race, religion, color, sex,
national origin, or age. Such action will include, but not be limited to, the
following: employment; upgrading; demotion or transfer; recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship. The
Contractor, Subcontractor, vendor, Supplier, or lessee agrees to post in
conspicuous places available to employees, and applicants for
employment, notices to be provided by the City setting forth the provisions
of this Equal Employment Opportunity Clause.

The Contractor, Subcontractor, vendor, Supplier, or lessee states that all
qualified applicants will receive consideration for employment without
regard to race, religion, color, sex, national origin, or age.

The Contractor, Subcontractor, vendor, Supplier, or lessee shall send to
each labor union or representatives of workers with which it has a
collective bargaining agreement or other contract or understanding, a
notice to be provided by the agency contracting officer advising the said
labor union or workers' representative of the Contractor's and
Subcontractor's commitments under Section 202 of Executive Order No.
11246, and shall post copies of the notice in conspicuous places available
to employees and applicants for employment.

The Contractor, Subcontractor, vendor, Supplier, or lessee will comply
with all provisions of Executive Order No. 11246 and the rules,
regulations, and relevant orders of the Secretary of Labor or other Federal
Agency responsible for enforcement of the equal opportunity and
affirmative action provisions applicable, and shall likewise furnish all
information and reports required by the Mayor and/or Contractor
Compliance Officers for purposes of investigation to ascertain and effect
compliance with this program.

00805-14 EEO-14
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5.

The Contractor, Subcontractor, vendor, Supplier, or lessee shall furnish all
information and reports required by Executive Order No. 11246, and by
the rules, regulations, and orders of the Secretary of Labor, or pursuant
thereto, and shall permit access to all books, records, and accounts by the
appropriate City and Federal officials for purposes of investigation to
ascertain compliance with such rules, regulations, and orders.
Compliance reports filed at such times as directed shall contain
information as to the employment practice policies, program, and work
force statistics of the Contractor, Subcontractor, vendor, Supplier, or
lessee.

In the event of a Contractor's, Subcontractor's, vendor's, Supplier's, or
lessee's non-compliance with the non-discrimination clause of this
Contract or with any of such rules, regulations, or orders, this Contract
may be canceled, terminated, or suspended in whole or in part, and the
Contractor, Subcontractor, vendor, Supplier, or lessee may be declared
ineligible for further City contracts in accordance with procedures provided

- in Executive Order No. 11246, and such other sanctions may be imposed

and remedies invoked as provided in said Executive Order, or by rule,
regulation, or order of the Secretary of Labor, or as may otherwise be
provided by law.

The Contractor shall include the provisions of paragraphs 1 through 8 of
this Equal Employment Opportunity Clause in every subcontract or
purchase order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to Section 204 of Executive Order No.
11246 of September 24, 1965 so that such provisions will be binding upon
each Subcontractor or vendor. The Contractor shall take such action with
respect to any subcontractor or purchase order as the contracting agency
may direct as a means of enforcing such provisions, including sanctions
for noncompliance; provided, however, that in the event the Contractor
becomes involved in, or is threatened with litigation with a Subcontractor
or vendor as a result of such direction by the contracting agency, the
Contractor may request the United States to enter into such litigation to
protect the interests of the United States.

The Contractor shall file and shall cause each of his Subcontractors, if
any, to file compliance reports with the City in the form and to the extent
as may be prescribed by the Mayor's Office of Business Opportunity.
Compliance reports filed at such times as directed shall contain
information as to the practices, policies, programs, employment policies,
and employment statistics of the Contractor and each Subcontractor.

00805-15 EEO-15
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(EXECUTIVE ORDER 11246)

The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and
the "Standard Federal Equal Employment Opportunity Construction Contract
Specifications" set forth herein.

The goals and timetables for minority and female participation, expressed in
percentage terms for the Contractor's aggregate work force in each trade on all
construction work in the covered area, are as follows:

Timetable Goals for Minority Goals for Female
Participation for Participation for
Each Trade Each Trade
26.2% - 27.3% - 6.9%

These goals are applicable to all the Contractor's construction work (whether or
not it is Federal or Federally-assisted) performed in the covered area.

The Contractor's compliance with the Executive Order and the regulations in 41
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity
Clause, specific affirmative action obligations required by the specifications set
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the
geographical area where the Contract resulting from this solicitation is to be
performed. The hours of minority and female employment and training must be
substantially uniform throughout the length of the Contract, and in each trade,
and the Contractor shall make a good faith effort to employ minorities and
women evenly on each of its projects. The transfer of minority or female
employees or trainees from Contractor to Contractor or from project to project for
the sole purpose of meeting the Contractor's goals shall be a violation of the
Contract, the Executive Order, and regulations in 41 CFR part 60-4. Compliance
with the goals will be measured against the total work hours performed.

The Contractor shall provide written notification to the Director of the Office of
Federal Contract Compliance Programs within 10 working days of award of any
construction subcontract in excess of $10,000 at any tier for construction work
under the Contract resulting from this solicitation. The notification shall list the
name, address, and telephone number of the Subcontractor; employer
identification number; estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical area in
which the Conftract is to be performed.

As used in this Notice, and in the Contract resulting from this solicitation, the
"covered area" is The Houston, Texas Standard Metropolitan Statistical Area.

00805-16 EEO-16
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY
CONSTRUCTION CONTRACT SPECIFICATIONS
(EXECUTIVE ORDER 11246)

As used in these specifications:

a. "Covered area" means the geographical area described in the solicitation
from which this Contract resulted;

b. "Director" means Director, Office of Federal Contract Compliance
Programs, United States Department of Labor, or any person to whom the
Director delegates authority;

c. "Employer identification number" means the Federal Social Security
number used on the Employer's Quarterly Federal Tax Return, U. S.
Treasury Department Form 941.

d. "Minority" includes:

(i) Black (all persons having origins in any of the Black African racial
groups not of Hispanic origin);

(i) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or
South American, or other Spanish culture or origin regardless of
race);

(i)  Asian and Pacific Islander (all persons having origins in any of the
original peoples of the Far East, Southeast Asia, the Indian
Subcontinent, or the Pacific Islands); and

(iv)  American Indian or Alaskan Native (all persons having origins in
any of the original peoples of North America and maintaining
identifiable tribal affiliations through membership and participation
or community identification).

Whenever the Contractor, or any Subcontractor at any tier, subcontracts a
portion of the work involving any construction trade, it shall physically include in
each subcontract in excess of $10,000 the provisions of these specifications and
the Notice which contains the applicable goals for minority and female
participation and which is set forth in the solicitations from which this Contract
resulted.

If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan
approved by the U. S. Department of Labor in the covered area either individually
or through an association, its affirmative action obligations on all work in the Plan
area (including goals and timetables) shall be in accordance with that Plan for

00805-17 EEO-17
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those trades which have unions participating in the Plan. Contractors must be
able to demonstrate their participation in and compliance with the provisions of
any such Hometown Plan. Each Contractor or Subcontractor participating in an
approved Plan is individually required to comply with its obligations under the
EEO clause, and to make a good faith effort to achieve each goal under the Plan
in each trade in which it has employees. The overall good faith performance by
other Contractors or Subcontractors toward a goal in an approved Plan does not
excuse any covered Contractor's or Subcontractor's failure to take good efforts to
achieve the Plan goals and timetables.

The Contractor shall implement the specific affirmative action standards provided
in Paragraphs 7a through p of these specifications. The goals set forth in the
solicitation from which this Contract resulted are expressed as percentages of
the total hours of employment and training of minority and female utilization the
Contractor should reasonably be able to achieve in each construction trade in
which it has employees in the covered area. The Contractor is expected to make
substantially uniform progress toward its goals in each craft during the period
specified. .

Neither the provisions of any collective bargaining agreement, nor the failure by a
union with whom the Contractor has a collective bargaining agreement to refer

* either minorities or women, shall excuse the Contractor's obligations under these

specifications, Executive Order 11246, or the regulations promulgated pursuant
thereto.

In order for the non-working training hours of apprentices and trainees to be
counted in meeting the goals, such apprentices and trainees must be employed
by the Contractor during the training period, and the Contractor must have made
a commitment to employ the apprentices and trainees at the completion of their
training, subject to the availability of employment opportunities. Trainees must
be trained pursuant to training programs approved by the U. S. Department of
Labor.

The Contractor shall take specific affirmative actions to ensure equal
employment opportunity. The evaluation of the Contractor's compliance with
these specifications shall be based upon its effort to achieve maximum results
from its actions. The Contractor shall document these efforts fully, and shall
implement affirmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment,
intimidation, and coercion at all sites, and in all facilities at which
Contractor's employees are assigned to work. The Contractor, where
possible, shall assign two or more women to each construction project.
The Contractor shall specifically ensure that all foremen, superintendents,
and other on-site supervisory personnel are aware of and carry out the
Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at such sites or
in such facilities. -

00805-18 EEO-18
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b.

Establish and maintain a current list of minority and female recruitment
sources; provide written notification to minority and female recruitment
sources and to community organizations when the Contractor or its unions
have employment opportunities available, and maintain a record of the
organizations' responses.

Maintain a current file of the names, addresses, and telephone numbers of
each minority and female off-the-street applicant and minority or female
referral from a union, a recruitment source, or community organization and
of what action was taken with respect to each such individual. [f such
individual was sent to the union hiring hall for referral and was not referred
back to the Contractor by the union or, if referred, not employed by the
Contractor, this shall be documented in the file with the reason therefor,
along with whatever additional actions the Contractor may have taken.

Provide immediate written notification to the Director when the union or
unions with which the Contractor has a collective bargaining agreement
has not referred to the Contractor a minority person or woman sent by the
Contractor, or when the Contractor has other information that the union
referral process has impeded the Contractor's efforts to meet its
obligations.

Develop on-the-job training opportunities and/or participate in training
programs for the area which expressly include minorities and women,
including upgrading programs and apprenticeship and trainee programs
relevant to the Contractor's employment needs, especially those programs
funded or approved by the Department of Labor. The Contractor shall
provide notice of these programs to the sources compiled under 7b above.

Disseminate the Contractor's EEO policy by providing notice of the policy
to unions and training programs and requesting their cooperation in
assisting the Contractor in meeting its EEO obligations by including it in
any policy manual and collective bargaining agreement; by publicizing it in
the company newspaper, annual report, etc.; by specific review of the
policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy
on bulletin boards accessible to all employees at each location where
construction work is performed. '

Review, at least annually, the company's EEO policy and affirmative
action obligations under these specifications with all employees having
any responsibility for hiring, assignment, layoff, termination, or other
employment decisions, including specific review of these items with on-
site supervisory personnel such as superintendents, general foremen,
etc., prior to the initiation of construction work at any job site. A written
record shall be made and maintained identifying the time and place of

00805-19 EEO-19
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these meetings, persons attending, subject matter discussed, and
disposition of the subject matter.

Disseminate the Contractor's EEO policy externally by including it in any
advertising in the news media, specifically including minority and female
news media, and providing written notification to and discussing the
Contractor's EEO policy with other contractors and subcontractors with
whom the Contractor does or anticipates doing business.

Direct its recruitment efforts, both oral and written, to minority, female and
community organizations, to schools with minority and female students,
and to minority and female recruitment and training organizations serving
the Contractor's recruitment area and employment needs. Not later than
one month prior to the date for the acceptance of applications for
apprenticeship or other training by any recruitment source, the Contractor
shall send written notification to organizations such as the above,
describing the openings, screening procedures, and tests to be used in
the selection process.

Encourage present minority and female employees to recruit other
minority persons and women and, where reasonable, provide after school,
summer, and vacation employment to minority and female youth both on
the site and in other areas of a Contractor's work force.

Validate all tests and other selection requirements where there is an
obligation to do so under 41 CFR Part 60-3.

Conduct, at least annually, an inventory and evaluation at least of all
minority and female personnel for promotional opportunities and
encourage these employees to seek or to prepare, through appropriate
training, etc., for such opportunities.

Ensure that seniority practices, job classifications, work assignments, and
other personnel practices do not have a discriminatory effect by
continually monitoring all personnel and employment-related activities to
ensure that the EEO policy and the Contractor's obligations under these
specifications are being carried out.

Ensure that all facilities and company activities are nonsegregated except
that separate or single-user toilet and necessary changing facilities shall
be provided to assure privacy between the sexes.

Document and maintain a record of all solicitations of offers for
subcontracts from minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female
contractor associations and other business associations.

00805-20 EEO-20
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p. Conduct a review, at least annually, of all supervisors' adherence to and
performance under the Contractor's EEO policies and affirmative action

obligations.
8. Contractors are encouraged to participate in voluntary associations which assist

10.

11.

12.

13.

in fulfilling one or more of their affirmative action obligations (7a through p). The
efforts of a contractor association, joint contractor union, contractor-community,
or other similar group of which the Contractor is a member and participant, may
be asserted as fulfilling any one or more of its obligations under 7a through p of
these Specifications provided that the Contractor actively participates in the
group, makes every effort to assure that the group has a positive impact on the
employment of minorities and women in the industry, ensures that the concrete
benefits of the program are reflected in the Contractor's minority and female work
force participation, makes a good faith effort to meet its individual goals and
timetables, and can provide access to documentation which demonstrates the
effectiveness of actions taken on behalf of the Contractor. The obligation to
comply, however, is the Contractor's and failure of such a group to fulfill an
obligation shall not be a defense for the Contractor's noncompliance.

A single goal for minorities and a separate single goal for women have been
established. The Contractor, however, is required to provide equal employment
opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and non-minority. Consequently, the
Contractor may be in violation of the Executive Order if a particular group is
employed in a substantially disparate manner (for example, even though the
Contractor has achieved its goals for women generally, the Contractor may be in
violation of the Executive Order if a specific minority group of women is under
utilized).

The Contractor shall not use the goals and timetables or affirmative action
standards to discriminate against any person because of race, color, religion,
sex, or national origin.

The Contractor shall not enter into any subcontract with any person or firm
debarred from Government contracts pursuant to Executive Order 11246.

The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension,
termination, and cancellation of existing subcontracts as may be imposed or
ordered pursuant to Executive Order 11246, as amended, and its implementing
regulations, by the Office of Federal Contract Compliance Programs. Any
Contractor who fails to carry out such sanctions and penalties shall be in violation
of these specifications and Executive Order 11246, as amended.

The Contractor, in fulfilling its obligations under these specifications, shall
implement specific affirmative action steps, at least as extensive as those
standards prescribed in Paragraph 7 of these specifications, so as to achieve
maximum results from its efforts to ensure equal employment opportunity. [f the
00805-21 EEO-21
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14.

15.

Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations, or these specifications, the Director shall proceed in
accordance with 41 CFR 60-4.B.

The Contractor shall designate a responsible official to monitor all employment-
related activity to ensure that the company EEO policy is being carried out, to
submit reports relating to the provisions hereof as may be required by the
Government, and to keep records. Records shall at least include for each
employee the name, address, telephone number, construction trade, union
affiliation, if any, employee identification number when assigned, social security
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer),
dates of changes in status, hours worked per week in the indicated trade, rate of
pay, and locations at which the work was performed. Records shall be
maintained in an easily-understandable and retrievable form; however to the"
degree that existing records satisfy this requirement, contractors shall not be
required to maintain separate records.

Nothing herein provided shall be construed as a limitation upon the application of
other laws which establish different standards of compliance or upon the
application of requirements for the hiring of local or other area residents (e.g.,
those under the Public Works Employment Act of 1977 and the Community
Development Block Grant Program).

00805-22 EEO-22
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DESCRIPTION OF JOB CATEGORIES

Officials, Managers, and Administrators

Occupations requiring administrative personnel who set board policies, exercise
overall responsibility for the execution of these policies, or provide specialized
consultation on a regional, district, area basis, or direct individual departments or
special phases of a firm's operations.

Includes: Officials, executives, middle management, plant managers,
department managers, superintendents, salaried foremen who are members of
management, purchasing agents, buyers, bureau chiefs, directors, deputy
directors, wardens, examiners, sheriffs, police and fire chiefs, and kindred
workers.

Professionals

Occupations which require specialized and theoretical knowledge which is
usually acquired through college or experience of such kind and amount as to
provide a comparable background.

Includes:  Accountants, auditors, airplane pilots and navigators, architects,
artists, chemists, designers, dieticians, editors, engineers, lawyers, librarians,
mathematicians, natural scientists, registered professional nurses, personnel and
labor relations workers, physical scientists, teachers, social workers, doctors,
psychologists, economists, systems analysts, employment and vocational
rehabilitation counselors, instructors, police and fire captains and lieutenants,
and kindred workers.

Paraprofessionals

Occupations in which workers perform some of the duties of a professional or
technician in a supportive role, which usually requires less formal training and/or
experience normally required for professional or technical status. Such positions
may fall within an identified pattern of a "New Careers" concept.

Includes: Library assistants, medical aides, child support workers, police
auxiliary, welfare service aides, recreation assistants, homemakers aides, home
health aides, and kindred workers.

Technicians

Occupations requiring a combination of basic scientific knowledge and manual
skill which can be obtained through about two (2) years of post high school
education, such as is offered in many technical institutes and junior colleges, or
through equivalent on-the-job training.

00805-23 EEO-23
Page 23 of 29 May 1, 2012



()

CITY OF HOUSTON . EQUAL EMPLOYMENT OPPORTUNITY
STANDARD DOCUMENT PROGRAM REQUIREMENTS

Includes: Computer programmers and operators, draftsmen, engineering aides,
junior engineers, mathematical aides, licensed practical or vocational nurses,
photographers, radio operators, scientific assistants, surveyors, technical
illustrators, technicians (medical, dental, electronics, physical sciences), police
and fire sergeants, and kindred workers.

Protective Service Workers

Occupations in which workers are entrusted with public safety, security, and
protection from destructive forces.

Includes: Police patrol officers, fire fighters, guards, deputy sheriffs, bailiffs,
correctional officers, detectives, marshals, harbor patrol officers, and kindred
workers.

Sales Workers

Occupations engaging wholly or primarily in direct selling.

Includes: Advertising agents and salespersons, insurance agents and brokers,
real estate agents and brokers, stock and bond salespersons, demonstrators,
salespersons and sales clerks, grocery clerks, cashiers, and kindred workers.

Office and Clerical

Occupations in which workers are responsible for internal and external
communications, recording and retrieval of data and/or information and other
paper work required in an office predominantly non-manual, though some
manual work not directly involved with altering or transporting the products is
included. -

Includes: Bookkeepers, cashiers, collectors (bills and accounts), messengers
and office helpers, office machine operators, shipping and receiving clerks,
stenographers, typists and secretaries, telegraph and telephone operators, court
transcribers, hearing reporters, statistical clerks, dispatchers, license distributors,
payroll clerks, and kindred workers.

Skilled Craft Workers

Occupations in which workers perform jobs which require special manual skill
through on-the-job training and experience, or through apprenticeship or other
formal training programs. These workers exercise considerable independent
judgment and usually receive an extensive period of training.

Includes: The building trades, hourly paid foremen and leadmen who are not
members of management, mechanics and repairmen, skilled machining
occupations, compositors and typesetters, electricians, engravers, job setters
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(metal), motion picture projectionists, pattern and model makers, stationary
engineers, tailors, heavy equipment operators, carpenters, and kindred workers.

Operatives (semi-skilled)

Workers who operate machine or processing equipment or perform other factory-
type duties of intermediate skill level which can be mastered in a few weeks and
require only limited training.

Includes: Apprentices (auto mechanics), plumbers, bricklayers, carpenters,
electricians, mechanics, building trades, metal workers, machinists, printing
trades, operatives, attendants (auto service and parking), blasters, chauffeurs,
deliverymen, dressmakers and seamstresses (except factory), dryers,
furnacemen, heaters (metal), laundry and dry cleaning operatives, milliners,
miners, motormen, oilers, greasers, etc. (except auto), painters (except
construction and maintenance), photographic process workers, stationary
firemen, truck and tractor drivers, weavers (textile), welders and flame cutters,
and kindred workers.

Laborers (unskilled)

Workers in manual occupations which generally require no special training.
These workers perform elementary duties that may be learned in a few days and
require the application of little or no independent judgment.

Includes: Garage workers, car washers and greasers, gardeners (except farm)
and groundskeepers, longshoremen and stevedores, lumbermen, craftsmen, and
wood choppers, laborers performing lifting, digging, mixing, loading, and pulling
operations, and kindred workers.

Service/Maintenance Workers

Occupations in which workers perform duties which result in or contribute to the
comfort, convenience, hygiene or safety for the general public or which contribute
to the upkeep and care of buildings, facilities or grounds, or public property.
Workers in this group may operate machinery.

Includes: Chauffeurs, laundry and dry cleaning operatives, truck drivers, trash
collectors, custodial personnel, gardeners and groundskeepers, construction
laborers, attendants (hospital and other institutions), professional and personal
service, counter and fountain workers, elevator operators, firemen and fire
protection, guards, watchmen and doorkeepers, stewards, porters, waiters, and
kindred workers.
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CERTIFICATION BY PROPOSED SUBCONTRACTOR REGARDING
EQUAL EMPLOYMENT OPPORTUNITY

Name of Prime Contractor

Address

GENERAL

In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules
and regulations thereof, and orders of the Secretary of Labor, a certification regarding
Equal Opportunity is required of bidders or prospective contractors and their proposed

- subcontractors prior to the award of contracts or subcontracts.

SUBCONTRACTOR'S CERTIFICATION

Subcontractor's Name:

Address:

IRS Employer Identification Number:

Job Description :

1. Participation in a previous contract or subcontract.
a. Subcontractor has participated in a previous contract or
subcontract subject to the Equal Opportunity Clause. YES NO
b. Compliance reports were required to be filed in
connection with such contract or subcontract. YES -~ NO
c. Subcontractor has filed all compliance reports required

by Executive Orders 10925, 11114, 112486, or by

regulations of the Equal Employment Opportunity

Commission issued pursuant to Title VII of the

Civil Rights Act of 1964. YES NO

d. If answer of item c. is "No", please explain in
detail on reverse side of this certification.

2. Dollar amount of proposed subcontract: $
3. Anticipated performance period in days:
00805-26 EEO-26
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4.

Expected total number of employees to perform

the proposed subcontract:

Nonsegregated facilities.

a.

Notice to prospective federally-assisted construction contractors

(1) A Certification of Nonsegregated Facilities, as required by the May
9, 1967, order (32 F.R. 7439, May 19, 1967) on Elimination of
Segregated Facilities, by the Secretary of Labor, must be submitted
to the Contractor prior to the award of a subcontract exceeding
$10,000 which is not exempt from the provisions of the Equal
Opportunity Clause.

(2)  Contractors receiving subcontract awards exceeding $10,000 which
are not exempt from the provisions of the Equal Opportunity Clause
will be required to provide for the forwarding of this notice to
prospective subcontractors for supplies and construction contracts
where the subcontracts exceed $10,000 and are not exempt from
the provisions of the Equal Opportunity clause.

Certification of non-segregated facilities

The federally-assisted construction contractor certified that he/she does
not maintain or provide any segregated facilities at any of his/her
establishments, and does not permit employees to perform their services
at any location, under his/her control, where segregated facilities are
maintained.  The federally-assisted construction Contractor certifies
further that he/she will not maintain or provide any segregated facilities at
any of his/her establishments, and will not permit employees to perform
their services at any location, under his/her control, where segregated
facilities are maintained. The federally-assisted construction Contractor
agrees that a breach of this certification is a violation of the Equal
Opportunity Clause in this Contract. As used in this certification, the term
"segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants, and other eating areas, time clocks, locker
rooms and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit directive
or are in fact segregated on the basis of race, creed, color, or national
origin because of habit, local custom, or otherwise. The federally-assisted
construction Contractor agrees that (except where he/she has obtained
identical certifications from proposed Subcontractors for specific time
periods) he/she will obtain identical certifications in duplicate from
proposed Subcontractors prior to the award of subcontracts exceeding
$10,000 which are not exempt from the provisions of the Equal
Opportunity Clause, and that he/she will retain the duplicate of such
certifications in his/her files. The Contractor will include the original in
his/her Bid Package.
00805-27 EEO-27
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6. Race or ethnic group designation of bidder. Enter race or ethnic group in
appropriate box:

[J white [ Black [ Hispanic

[ Pacific Islander, Asian [] American Indian, Aleut.
7. Gender

[1 Male  [JFemale

REMARKS: _

Certification - The information above is true and complete to the best of my knowledge
and belief.

Company Officer (Please Type)

Signature Date

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C.
1001.
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Certification by Proposed Material Suppliers, Lessors, and Professional Service
Providers Regarding Equal Employment Opportunity

Company Name:

(Supplier, Lessor, Professional Service Provider) (Amount of Contract)

Company Address:

Company Telephone Number: Fax:

E-mail Address:

Web Page/URL Address:

Company Tax Identification Number:

Project No.: [WBS/CIP/AIP/File No.]

Project Name: [Legal Project Namel

In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service
Provider represents to be an equal opportunity employer and agrees to abide by the terms of the
Ordinance. This certification is required of all Suppliers/Lessors/Professional Service Providers
(herein Supplier) with contracts in the amount of $10,000.00 or more.

[ ]Yes [ |No Supplier agrees not to discriminate against any employee or applicant for employment
because of race, religion, color, sex, national origin, or age.

[ 1Yes [ INo Supplier agrees that all qualified applicants will receive consideration for employment
without regard to race, religion, color, sex, national origin, or age.

[ ]Yes [ INo Supplier will comply with all provisions of Executive Order No. 11246 and rules,
regulations and applicable orders of the Department of Labor or other Federal Agency
responsible for enforcement of applicable equal opportunity and affirmative action
provisions and will likewise furnish all information and reports required by the Mayor or
Contract Compliance Officers for the purpose of investigation to ascertain and effect
compliance with the City of Houston’s Office of Affirmative Action and Contract
Compliance.

[ IYes [ ]No The Supplier shall file and cause their sub-tier contractors to file compliance reports
with the City in the form and to the extent as may be prescribed by the Mayor or
Contract Compliance Officers. Compliance reports filed at such times as directed
shall contain information including, but not limited to, the practices, policies, programs,
and employment policies.

| hereby certify that the above information is true and correct.

COMPANY OFFICER (Signature) DATE

NAME AND TITLE (Print or type)
END OF DOCUMENT
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Document 00808

REQUIREMENTS FOR
THE CITY OF HOUSTON PROGRAM FOR
MINORITY, WOMEN, AND SMALL BUSINESS ENTERPRISES
AND PERSONS WITH DISABILITIES ENTERPRISES (PDBE)
CONSTRUCTION CONTRACTS

GENERAL

A. CITY AUTHORITIES

1. The “OBO Director” is the City of Houston’s Office of Business Opportunity
Director, or his or her designee.
City of Houston
611 Walker Street, 7th Floor
Houston, Texas 77002

2. The “Contracting Department” for this Project is the City of Houston Department
specified in Document 00520 — Agreement.

L/ 3. The “Project Manager” is for this Project specified in Document 00550 — Contract
Approval Notification.

L. REOCCURRING REPORTS THAT MUST BE SUBMITTED DURING THE COURSE OF THE
CONTRACT:

A. MWSBE MONTHLY REPORT PROCESS

The Contractor shall complete the MWSBE Monthly Utilization Report in the Contract
Compliance and Monitoring System (available at https:/houston.mwdbe.com/) .

B. The Contractor shall comply with further, applicable instructions regarding reporting and
compliance as provided in Sections lIl.E and IIl.I below.

00808-1
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ill. BUSINESS ENTERPRISE PROGRAM REQUIREMENTS:

A. PURPOSE

This Document facilitates implementation of City of Houston, Tex. Code of Ordinances .
Chapter 15, Article V, § 15-81 et seq., relating to MWSBE contract participation, and Code
of Ordinances Chapter 15, Article VI, § 15-90 et seq., relating to PDBE contract
participation (collectively, the “Business Enterprise Program or “MWSBE”). City of
Houston, Tex. Ordinance 2013-0428, May 8, 2013.

B. POLICY

It is the policy of the City to encourage the full participation of Minority and Women-owned
Business Enterprises, Small Business Enterprises, and Persons with Disabilities Business
Enterprises in all phases of its procurement activities and to afford them a full and fair
opportunity to compete for City contracts at all levels.

C. POLICY ELEMENTS

1. The Contractor agrees to ensure that MWSBE firms have a full and fair opportunity

to participate in the performance of City contracts. In this regard the Contractor

( ) shall make all reasonable Good Faith Efforts to meet the Contract Goals for this
- Contract.

2. The Contractor and any Subcontractor shall not discriminate on the basis of race,

color, religion, national origin, or sex in the performance of City contracts.

3. Contractor's performance in meeting the Participation Plan Percentage will be
monitored during the construction phase of the Contract by the OBO Director and
Contracting Department.

D. PERCENTAGE GOALS

The MWSBE goals and PDBE goals, if any, for the Work are specified in Document 00800
— Supplementary Conditions Goals.
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E. CONTRACTOR RESPONSIBILITIES

1.

2.

Prior to Award:

The Bidder shall submit MWSBE documents in accordance with the requirements of

Document 00410 — Bid Form Part A.

a. In accordance with the Code of Ordinances and the OBO Good Faith Efforts
Policy (Attachment A), the Department shall approve an Apparent Low
Bidder's MWSBE Participation Plan-Document 00470 (the “Bidder’s Plan” or
“Plan”) within 3 business days of the Bid Opening only if the Department
representative determines that Bidder's Plan meets the advertised Contract
Goal and is administratively complete.

b. If the Department cannot approve the Bidder’s Plan, it shall forward the Plan
to the OBO Director, who shall review the Bidder's Plan, and if applicable,
the Bidder's Document 00471 (Record of Good Faith Efforts) and Document
00472 (Pre-Award Deviation Request) and determine whether the Bidder has
made Good Faith Efforts to meet the Contract Goals within 10 business days
of the Bid Opening.

c. If the OBO Director determines that the Bidder has failed to provide a valid
participation plan or make Good Faith Efforts or if the Bidder fails to provide
documents and associated information required by this Document 00808 or
reasonably requested in writing by the OBO Director, the OBO Director may
declare the Bidder to be non-responsible.

d. If the OBO Director determines that the Bidder has made Good Faith Efforts,
the Director may approve the Bidder's Contract Goal Deviation request.
Thereafter, the Bidder/Contractor shall be bound by the Plan, as approved by
the OBO Director.

e. The Contractor shall:

(1)  ensure that all MWSBE firms listed in the Plan are certified by the
Office of Business Opportunity prior to bid date. Qualified, non-certified firms
may obtain priority consideration for certification if no more than two firms are
certified with the same capability as the non-certified firm.

(2) execute written contracts with all certified Subcontractors and
Suppliers. All such contracts must be executed and sent to the OBO
Director and Contracting Department within 30 days after the date of the
Notice to Proceed and must include provisions set forth in Articles 3 and 5 of
Document 00700 - General Conditions.

(8) designate an MWSBE liaison officer who will administer the
Contractor's MWSBE program and who shall document and maintain records
of Good Faith Efforts to subcontract with MWSBE Subcontractors and
Suppiliers. :

After Award:

00808-3
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The Contractor shall submit MWSBE Monthly Utilization Reports,

requested in Article Il above.

The Contractor shall complete and submit to the OBO Director a Post-Award

Deviation Request—Document 00572 (“Post-Award Deviation Request”) if the

Contractor reasonably believes that it will not achieve the Business

Enterprise Program Participation Plan Percentage documented in the Plan.

The Contractors shall also submit to the OBO Director, with a Copy to the

Contracting Department, a Record of Post-Award Good Faith Efforts

(Document 00571) for each Certified Firm that the Contractor does not use in

accordance with the Approved Plan before the Contractor uses another firm

to perform the work.

The Contractor shall conform to the Plan unless the OBO Director grants a

Post-Award Deviation Request. The OBO Director shall approve or reject a

Deviation Request within 5 business days of receipt of the Deviation

Request.

The OBO Director shall grant a Post-Award Deviation Request if

(1)  forareason beyond the Contractor’s control, the Contractor is unable -
to use the certified MWSBE firm in the Plan to perform the specified
work. In such cases, the Contractor shall use and document Good
Faith Efforts to find a similarly qualified, certified MWSBE firm to
perform such specified work; or

(2) the Contractor reasonably believes that, due to a change of scope,
execution of the work in accordance with the directions from the
Contracting Department is unlikely to meet the terms of the Plan. In
such cases, the Contractor shall use and document Good Faith
efforts to achieve a reasonable amount of MWSBE participation on
the remaining work on the Contract.

(3) The OBO Director shall not unreasonably withhold approval of a Post-
Award Deviation Request.

After the Date of Substantial Completion, the OBO Director shall evaluate the

Contractor's Good Faith Efforts towards meeting the Plan, as it may

amended.

If the Contractor fails to conform to the Plan and fails to submit a Post-Award

Deviation Request- or provide documents and associated information

required by the Good Faith Efforts Policy or reasonably requested in writing

by the OBO Director, the OBO Director may impose sanctions in accordance

with Article VI of this Document 00808.
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F.

ELIGIBILITY OF MWSBE FIRMS FOR SUBCONTRACTING

1.

To ensure that the City’s Business Enterprise Program benefits only those firms that
are owned and controlled by a minority person(s), a woman (women),a person(s)
with a disability, or a small business enterprise, the Office of Business Opportunity
will cettify the eligibility of MWSBE and PDBE Contractors, Subcontractors, and
Suppliers. Contact the Office of Business Opportunity Certification Sectlon at 832-
393-0600 for information regarding certification.

The Office of Business Opportunity maintains a Certified Minority, Women and
Small Business Enterprises and Disabilities Business Enterprises Directory on the
City’s website. This Directory also lists federally-designated Disadvantaged
Business Enterprises (DBEs).

NOTE: MWSBE firms, even if certified by another agency, may not qualify for Contract Goals
unless certified by the Office of Business Opportunity prior to acceptance of the Participation

Plan.

G.

@

DETERMINATION OF MWSBE PARTICIPATION

MWSBE participation shall be counted toward meeting the Contract Goals in response to
the following:

1.

Once a firm is certified as a MWSBE firm, the total dollar value of the subcontract
awarded to the MWSBE firm is counted toward the Contract Goals (See Sections
[11.G.4 and I1l.G.5 below). Safety and Participation goals do not count as a single
goal concerning MWSBE/DBE requirements.

When the Contractor or Subcontractor is in a joint venture with one or more
MWSBE firms, the OBO Director shall determine the percent of participation
resulting from such joint venture to be counted toward the Contract Goals.

Contractor may count toward its Contract Goals only those MWSBE Subcontractors/

Suppliers performing a Commercially Usefully Function.

a. COMMERCIALLY USEFUL FUNCTION means a discrete task or group of
tasks, the responsibility for performance of which shall be discharged by the
MWSBE firm by using its own forces or by actively supervising on-site the
execution of the tasks by another entity for whose work the MWSBE firm is
responsible. In determining whether a certified firm is performing a
commercially useful function, factors including but not limited to the following
shall be considered: (1) whether the firm has the skill and expertise to
perform the work for which it is being utilized and possesses all necessary
licenses; (2) whether the firm is in the business of performing, managing, or
supervising the work for which it has been certified and is being utilized; and
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(3) whether it is performing a real and actual service that is a distinct and
verifiable element of the work called for in a contract. Without limiting the
generality of the foregoing, a MWSBE will not be considered to be
performing a commercially useful function, if it subcontracts to non-MWSBE
firms or to other MWSBE firms, more than 50 percent of a contract being
counted toward the applicable Contract Goals, unless such subcontracting in
excess of 50 percent has been expressly approved by the OBO Director in a
Goal or Plan Deviation Request (Document 00472 or Document 00572)
(either pre-bid or post award).

b. The OBO Director shall approve a Plan Deviation Request if the Contractor
demonstrates that the industry standard for the type of work involved is to
subcontract over 50 percent of the work.

4, A MWSBE firm cannot subcontract more than 50 percent of the work for which it is
responsible to perform unless the OBO Director grants a Deviation Approval.

5. The Contractor may count 100 percent of MWSBE Manufacturer Supplier's
participation and 60 percent of MWSBE Non-Manufacturer Supplier’s participation
toward its Contract Goals. Such MWSBE Supplier contracts shall not exceed 50
percent of contract’s goals.

6. The OBO Policy and Procedures Manual, as amended, shall apply to the Contract
for other determinations regarding counting MWSBE participation not explicitly
provided for in the Contract.

CONTRACTOR COMPLIANCE

To ensure compliance with MWSBE requirements, the OBO Director and Contracting
Department will monitor Contractor's efforts regarding MWSBE Subcontractors/Suppliers
during the performance of this Contract. This may be accomplished through the following:
job site visits, reviewing of records and reports, and interviews of randomly selected
personnel.
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RECORDS AND REPORTS

1.

In accordance with I.A of this Document, the Contractor shall submit an initial report
outlining MWSBE patrticipation, 40 days after the Notice to Proceed date, and on or
before the 15th day of each month thereafter until all MWSBE subcontracting or
material supply activity is completed. Each report shall cover the preceding month's
activity. The Contractor shall use the MWSBE Contract Compliance and Monitoring
System (B2G Now) to meet this requirement.

Contractor shall maintain the following records for review upon request by the OBO
Director or Contracting Department:

a. Copies of executed Subcontractor agreements and purchase orders;

b. Documentation of payments and other transactions with MWSBE
Subcontractors/ Suppliers;

c. Appropriate explanations of any changes or replacements of MWSBE

Subcontractors/Suppliers;

NOTE: All replacement MWSBE Subcontractors/Suppliers must be certified by the Office of

-

O

Business Opportunity.

d. Any other records required by the OBO Director or Contracting Department.

If a Participation Plan Percentage is not being met, the monthly report shall include
a narrative description of the progress being made in MWSBE participation. If
sufficient- MWSBE Subcontractors or Suppliers to meet the Participation Plan
Percentage are being utilized, they should be identified by name and the dollar
amount paid to date for work performed or materials furnished by each MWSBE
during the monthly period. Reports are required when no activity has occurred in a
monthly period.

Contractor shall retain all such records for a period of four years following
completion of the Work and shall be available at reasonable times and places for
inspection by authorized representatives of the City including the City Controller.

IV.  SANCTIONS:

A.

SUSPENSION PERIOD AND WAIVER

Pursuant to Section 15-86 of the Code of Ordinances, the OBO Director is authorized to

suspend for a period of up to, but not to exceed, five years, any Contractor who has failed
to make Good Faith Efforts.
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B.

C.

GUIDELINES FOR IMPOSITION OF SANCTIONS

1. General:

a. The OBO Director shall not impose any sanction except upon evidence of
specific conduct on the part of a MWSBE or Contractor that is inconsistent
with or in direct contravention of specific applicable requirements for Good
Faith Efforts.

b. Imposition and enforcement of suspensions shall be consistent with
applicable state law.

2. Severity of Sanctions:

a. In determining the length of any suspension, the OBO Director shall consider
the following factors:

(1)  Whether the failure to comply with applicable requirements involved
intentional conduct or, alternatively, may be reasonably concluded to
have resulted from a misunderstanding on the part of the Contractor
or MWSBE of the duties imposed on them by Article V of Chapter 15
of the Code of Ordinances and these procedures;

(2)  The number of specific incidences of failure by Contractor or MWSBE

- to comply;

(3)  Whether the Contractor or MWSBE has been previously suspended;

(4)  Whether the Contractor or MWSBE has failed or refused to provide
the OBO Director with any information requested by the Director or
required to be submitied to the Director pursuant to law or these
procedures;

(5)  Whether the Contractor or MWSBE has materially misrepresented
any applicable facts in any filing or communication to the OBO
Director; and , v

(6). Whether any subsequent restructuring of the subject business or
other action has been undertaken to cure the deficiencies in meeting
applicable requirements.

b. Suspensions may be for any length of time not to exceed five years.
Suspensions in excess of one year shall be reserved for cases involving
intentional or fraudulent misrepresentation or concealment of material facts,
multiple acts in contravention of applicable requirements, cases where the
Contractor or MWSBE has been previously suspended, or other similarly
egregious conduct.

DELEGATION

A decision to implement a suspension may be taken after notice and an opportunity for a

hearing by an impartial person(s) designated by the OBO Director as the hearing officer.
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The hearing officer(s) shall not have participated in the actions or investigations giving rise
to the suspension hearing.

NOTICE

1. Prior to imposing any suspension, the OBO Director shall deliver written notice to
the Contractor or MWSBE setting forth the grounds for the proposed suspension
and setting a date, time, and place to appear before the hearing officer(s) for a
hearing on the matter.

2. Any notice required or permitted to be given hereunder to any
Contractor or MWSBE may be given either by personal delivery or by cettified
United States mail, postage prepaid, return receipt requested, addressed to their
most recent address as specified in the records of the Office of Business
Opportunity or in the Contract if no address is on file with the Office of Business
Opportunity.

HEARING PROCEDURES

Proceedings before a hearing officer shall be conducted informally and in accordance with
the OBO Policy and Procedures Manual, as amended, provided that each party may be
represented by counsel and may present evidence and cross-examine witnesses. The City
shall have the burden to prove by a preponderance of evidence that the Contractor’s or
MWSBE firm’s actions constitute misconduct or failure to make Good Faith Efforts. The
decision shall be reduced to writing and notice provided to the Contractor or MWSBE.

APPEALS

Appeals authorized pursuant to Section 15-86(b) of the Code of Ordinances shall be
conducted by the OBO Director. Pursuant to Section 15-86(b), The contractor may appeal
the OBO Director’s decision in accordance with Section 15-23 of the Code of Ordinances
and OBO Policy and Procedures.
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ATTACHMENT A

City of Houston
Office of Business Opportunity
Good Faith Efforts Policy

General Policy.

Good Faith Efforts are steps taken to achieve an Contract Goal or other requirements which, by their
scope, intensity and usefulness demonstrates the bidder's responsiveness to fulfill the business
opportunity objective prior to the award of a contract, as well as the contractor’s responsibility to put forth
measures to meet or exceed the Contract Goal throughout the duration of the contract.

Good Faith Efforts are required to be made and demonstrated by an apparent successful bidder on goall
oriented contracts or proposer on a regulated contract prior to award of a contract. Good Faith Efforts are
required on professional services and construction contracts and on procurement of goods and non-
professional service contracts with goals. If a bidder, when submitting a participation plan at the time of
bid or proposal submission, anticipates it cannot or will not meet the Contract Goal prior to the award, the
bidder must demonstrate to Office of Business Opportunity (“OBO”) it has made Good Faith Efforts to

\,neet the Contract Goal, to be eligible for the contract award.

Good Faith Efforts shall be evaluated on a case-by-case basis in making a determination whether a
bidder or contractor is in compliance with this policy. The efforts employed by a bidder or contractor
should be those that one could reasonably expect a bidder or contractor to take if the bidder were
actively and aggressively attempting to obtain MW SBE participation sufficient to meet the Contract Goal.
Efforts taken that are mere formalities or other perfunctory acts shall not be considered Good Faith
Efforts to meet Contract Goals.

The factors provided herein are representative of the types of actions OBO will consider in determining
whether the bidder or contractor made Good Faith Efforts to obtain MWSBE participation to meet the
Contract Goal. The factors prescribed below are not intended to be a mandatory checklist, nor is it
intended to be exhaustive or exclusive. OBO may consider other factors or types of efforts that may be
relevant in appropriate cases.

If a contractor fails to submit Good Faith Efforts documentation as provided in this Policy, it waives the
right to appeal OBO decisions related to this Policy. OBO will review all the efforts made by the
contractor, including the quality and quantity of those efforts.
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Pre—Award.

A bidder must submit a participation plan (Document 00470) to OBO at the time the bidder submits the
bid. If the participation by certified MWSBE subcontractors documented on the participation plan
(“participation”) is less than the Contract Goal, a bidder should submit a Record of Good Faith Efforts
(Document 00471) with the bid. A bidder should also submit a request for a deviation (Document 00472)
if the bidder, having used Good Faith Efforts, reasonably believes that it cannot meet the Contract Goal
or a commercially useful deviation.

In making a determination that the bidder has made a good faith effort to meet the Contract Goals, OBO
shall consider specific documentation concerning the steps taken to obtain MWSBE patrticipation, with a
consideration of, by way of illustration and not limitation, whether the bidder demonstrated a genuine
effort to comply with the following factors:

1. Attended any pre-bid or pre-proposal meetings scheduled by the City Department;
2. Followed up with MWSBEs that attended the pre-bid or pre-proposal meetings to discuss

subcontracting and supplier opportunities and contacted MWSBEs listed in the City’s
online directory;

Y 3. Conducted outreach with minority and women focused organizations and associations far
/

in advance of solicitation due date (no less than 10 business days);

4. Identified and designated portions of the work to be performed by MWSBEs to increase the
likelihood of meeting the Contract Goals (including where appropriate breaking down the
contract into reasonably sized subcontracts to ensure patrticipation);

5. Advertised subcontracting opportunities in news media focused towards minority and
women persons far in advance of solicitation due date;

6. Provided MWSBEs with a point of contact that was knowledgeable about the project and
possessed decision-making authority to answer questions from interested MWSBEs;

7. Provided a reasonable number of MWSBEs certified with timely written notices via email,
mail, and/or fax and/or with documented contact regarding the subcontracting/supplier
opportunities. A “reasonable number of MWSBESs” shall be based on the number of
MWSBEs available in the directory;

8. Solicited the MWSBESs within a reasonable amount of time (no less than seven business
days) before bid submission, as well as followed up with the MWSBEs solicited to
determine if they were interested in submitting a bid or proposal or participating on a team.
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10.

11.

12.

13.

14.

15.

Provided interested MWSBEs certified to perform the solicited work with prompt access to
the plans, specifications, scope of work and requirements of the contract;

Negotiated in good faith with interested MWSBEs, and not rejecting MWSBEs as
unqualified without sound reasons based on a thorough investigation of their capabilities;

Entered into a formal contract, or signing enforceable letters of intent with MWSBEs;

Provided an explanation to any MWSBE whose bid or price quotation is rejected, unless
another MWSBE is accepted for the same work, as follows:

a. Where price competitiveness is not the reason for rejection, a written rejection
notice including the reason for rejection will be sent to the rejected MWSBE firm;
b. Where price competitiveness is the reason for rejection, a meeting must be held

with the price-rejected MWSBE, if requested, to discuss the rejection;

Made efforts to assist interested MWSBEs in obtaining bonding, lines of credit, insurance
required for the contract, and documenting MWSBE denied by bona fide surety agents;

Ensured that the conditions and requirements for subcontracts are commensurate with
industry standards and would not cause an economic hardship on MWSBESs, such as
unnecessary insurance or coupling bid bonds with retainage;

Incorporated efforts not attempted earlier or on previous bids that appear more likely to
lead to attaining the Contract Goal. Past performance on similar contracts with similar
scopes will also be taken in consideration when determining Good Faith Efforts. A bidder
that continues to make same efforts without any significant change in the level of
participation may not be making Good Faith Efforts.
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~ Post—Award.

The contractor must sign the approved participation plan (Document 00470 or Document 00570) prior to
starting work on the Project. A contractor should submit a request for deviation (Document 00572) from
OBO if the contractor, having made Good Faith Efforts, reasonably believes that it will not achieve the
Participation Plan Percentage documented in the approved patrticipation plan. Unless OBO approves a
deviation, a contractor must submit to OBO a Participation Summary (Document 00660) prior to City
Council’s consideration of any close-out, term extension, or change order. If participation is less than
anticipated in the approved participation plan, the contractor must submit a Record of Good Faith Efforts
(Document 00571) along with the Participation Summary. A contractor that fails to submit a deviation
request and Good Faith Efforts documentation waives the right to appeal OBO decisions related to this
Policy.

If the contractor is awarded the contract and fails to achieve the established Participation Plan
Percentage, the contractor must demonstrate to OBO its efforts to meet the Participation Plan
Percentage and failure to do so based on circumstances that the contractor could not reasonably control.
In determining whether the contractor made Good Faith Efforts to ensure full participation and
achievement of the Participation Plan Percentage, OBO shall consider the following factors:

1. Whether the contractor designated an MWSBE liaison officer to administer the Contractor’s

MWSBE programs and to be responsible for maintenance of records of Good Faith Efforts.

) |

<J 2. Whether the contractor furnished prompt MWSBE Utilization Reports in a timely and
accurate manner through the online Contract Monitoring System or via hard copy.

3. Whether the contractor responded to efforts to resolve disputes with MWSBESs, and
genuinely attempted to resolve these issues.

4, Whether the contractor disclosed payment discrepancies timely and within the monthly
reporting period; '

5. Whether the contractor complied with the participation plan, unless the contractor received
a deviation from the OBO Director and whether upon approval, the contractor made Good
Faith Efforts to replace a removed MWSBE with another certified firm;

6. Whether the contractor furnished prompt written responses to written inquiries from the
Director or any employee of OBO regarding the MWSBE’s performance or information
germane to the MWSBE'’s certification;

7. Whether the contractor ensured that at all times during the performance of any contract or
subcontract the MWSBE firm is engaging in a commercially useful function as that term is
defined in Chapter 15 of the City of Houston Code of Ordinances;

8. Whether the contractor provided the OBO information, or other material, that was factually
N accurate and free of material misrepresentation; and
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9. Whether the contractor furnished prompt responses to requests for information, books and
records needed to verify compliance from the department administering the Contract, the

City Attorney and the City Controller;

10.  Whether the contractor attended all meetings and mediation hearings as requested by the
Director or his/her designee; and

11.  How the contractor may be affected by change orders, with consideration given to the size
of the change orders..

Change Orders.

The requirement to make Good Faith Efforts to achieve the approved Patrticipation Plan Percentage is
applicable to change orders. Contractors should make Good Faith Efforts to ensure that the Participation
Plan Percentage remains substantially the same after the issuance of change orders. If a contractor
cannot maintain substantially the same level of participation provided in the latest approved Patrticipation
Plan (Document 00470 or Document 00570) due to a change order, the contractor shall submit to the
OBO Director and Contracting Department a Document 00571 (Post-Award Record of Good Faith
Efforts) and Document 00572 (Post-Award Plan Deviation Request) in a timely manner that does not
cause disruption to the project. In addition to other relevant factors, in evaluating whether Good Faith
(‘Efforts were made by the contractor to meet the Participation Plan Percentage despite change orders,
—the OBO Director shall consider the contractor’s efforts to timely and efficiently deliver the project.

END OF DOCUMENT
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1.1

1.2

1.3

1.4

1.5

1.6

1.7

Document 00820

WAGE SCALE AND PAYROLL REQUIREMENTS FOR ENGINEERING
CONSTRUCTION

Wage Scale Requirements

Contractor and its Subcontractors must pay the general prevailing wage rates for building
construction for each craft or type of worker or mechanic employed in the execution of any
building construction or repair under the Contract in accordance with Chapter 2258 of the
Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-1114,
2001-152, 2006-91 and 2006-168, and 2009- 247 all as amended from time to time. City
Council has determined the prevailing wage rate in the locality in which the work is being
performed, which is set forth in Exhibit "A".

This prevailing wage rate does not prohibit the payment of more than the rates stated.

In bidding, Contractor warrants and represents that it has carefully examined the
classifications for each craft or type of worker needed to execute the Contract and
determined that such classifications in Exhibit "A" include all necessary categories to
perform the work under the Contract.

The wage scale for engineering construction is to be applied to all site work greater than five
feet from an exterior wall of new building under construction or from an exterior wall of an
existing building.

If Contractor believes that an additional classification for a particular craft or type of worker is
necessary to perform work under the Contract, it must submit with its bid a request to the
Contract Compliance Division of the Office Of Business Opportunity ("OBO") to use an
additional labor classification not listed in Exhibit "A" and specify the proposed new
classification. OBO shall determine whether a proposed classification is already covered in
Exhibit "A", and, if it is, specify which classification is appropriate. OBO'’s decision is
conclusive. If OBO decides that a new classification is necessary, it will determine the
appropriate prevailing wage rate for any resurveyed, amended, new, or additional craft or
type of worker not covered by Exhibit "A". Such determination must be decided in
accordance with procedures established by OBO, and in compliance with Chapter 2258 of
the Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-
1114, 2001-152, 2006-91, 2006-168 and 2009-247 subject to City Council approval.

Contractor must not use any labor classification not covered by Exhibit "A" until such
classification is established and approved for use by OBO.

A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government Code
must pay to the City, $60 per each worker employed for each calendar day or part of the day
that the worker is paid less than the wage rates set forth in Exhibit "A".
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1.8

1.9

1.10

The City may withhold money required to be withheld under Chapter 2258 of the Texas
Government Code from the final payment to Contractor or earlier payments if City Council
makes a determination that there is good cause to believe that Contractor has not complied
with these provisions and Chapter 2258 of the Government Code, in which case the City
may withhold the money at any time subsequent to the finding by City Council.

Contractor and Subcontractors must keep records specifying:
) the name and classification of each worker employed under the Contract; and
(2) the actual per diem wages paid to each worker, and the applicable hourly rate.

The records must be open at all reasonable hours for inspection by the officers and agents
of the City.

The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per worker
per week, shall be calculated at 1.5 times the worker's base pay, plus 1.0 times fringe
benefits, for the applicable craft and level.

Certified Payroll Requirements

21

22

23

24

2.5

2.6

2.7

Employees are paid weekly and payrolls are submitted weekly using the City of Houston'’s
electronic payroll submission module, unless the prime Contractor has been instructed to do
otherwise by the Office of Business Opportunity. When no work is done after a Contractor
has started work, the Contractor is required to submit a weekly compliance statement
indicating no work was performed. The payrolls must reflect the exact work and
classification of the workers, the exact amount that they were paid. Workers must be paid
the contracted amount (prevailing wage rates). The Contractor will be penalized $60.00 a
day for each employee who is underpaid per Texas Government Code §2258-023 for all
contracts.

Payrolls must be submitted electronically & indicate whether the worker worked inside or
outside the building area when both wage rates are applicable to the contract.

Payrolls must be submitted each week until all work by the contractor is complete and the
electronic payroll submission is marked as final in the system.

Payrolls must cover a seven day period from the start of the work week and must be
consecutive seven day periods until all work is complete.

Payrolls must have employees’ names, addresses, last four digits of the social security
numbers, and job classifications. The job classifications must be the same as the
classifications on the prevailing wage rate schedule.

A payroll deduction authorization form  must be submitted for each employee for any
deductions other than Federal and FICA taxes.

Employees must be paid overtime (time and a half) for all hours worked over 40 hours a
week on both federally and City-funded contracts.
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2.8

2.9

2.10

211

2.12

2.13

The Contractor has the responsibility to comply with all Internal Revenue Service rules and
regulations. Contractors who submit certified payrolls with Owner Operators (truckers)
must submit a signed tax liability statement from Owner Operator acknowledging their
responsibility for Federal Income Tax and FICA reporting opligations.

If the Contractor wants to use the apprentice wage rates for an employee, the
apprenticeship certificates must be submitted to the Office of Business Opportunity in
advance of the employee working on the project and appearing on the payroll. You must
comply with the listed number of journeymen to apprentices as listed.

A poster of the Prevailing Wage Rate Schedule should be clearly displayed on each job site
from the time the project starts until the work is completed or in case of annual service
agreements, in the Contractor's office.

The Contractor shall submit the “Certificate from Contractor Appointing Officer or Employee
to Supervise Payment of Employees” (Exhibit “B”) to the Monitoring Authority listed in
Document 00495 prior to final execution of the contract.

During the course of the work, ALL Subcontractors shall submit the “Certificate from
Subcontractor Appointing Officer or Employee to Supervise Payment of Employees” (Exhibit
“C”) to the Monitoring Authority listed in Document 00495.

Upon completion of the Project, as part of the contract-awarding department's total
clearance process, the Office of Business Opportunity’s Contract Compliance Section must
review whether the Wage Rate and Payroll Requirements were met and report the results to
the department.

REST OF PAGE INTENTIONALLY LEFT BLANK
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EXHIBIT “A”

LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES FOR
ENGINEERING CONSTRUCTION 2015

CLASSIFICATION RATE CLASSIFICATION RATE

Asphalt Distributor Operator $14.06 Milling Machine Operator - Fine Grade $13.53
IAsphalt Paving Machine Operator 1$14.32 Mixer $10.33
Asphalt Raker §12.36 Motor Eirader Operator- Rough |$14.23
IAsphalt. Shoveler $11.68 Motor Grader Operator 1$15.69
Broom or Sweeper Operator 12.68 Oiler $12.12
Butldozer Operator $11.81 Painter-Structures 18.62
Carpenter- Rough $12.49 Pavement Marking Machine Operator 11.18
[Concrete Finisher- Paving $12.98 il.le |$14.95
Concrete Finisher- Structures 1$12.98 Pipe Layer |$12.12
IConcrete Paving Curbing Machine Operator 1$11.71 Reinforcing Steel Setter - Paving I$15.15
Concrete Paving Finishing Machine Operator $13.07 Reinforcing Steel Setter - Structure |$14.39
Concrete Paving Joint Sealer Operator $11.00 Roller Operator, Pneumatic - Self-propelled '$1 1.57
Concrete Paving. Saw Operator $13.99 Roller Operator, Steel Wheel, Flat Wheel/Tamping |$1 1.57
Concrete Paving Spreader Operator. 10.44 Roller Operator, Steel Wheel, Plant Mix Pavement |$1 1.92
Concrete Rubber . . . $9.00 Scraper Operator |$13.47
Crane Clamshell Backhoe Derrick, Dragline, Shovel Operator 1$12.71 Servicer 1$13.97
Crusher and Screening Plant Operator 11.29 Sign Installer - PGM 1$8.54

Electrician * 3 Journeyman 2 Apprentice Allowed $27.11 Slip Form Machine Operator $11.07
Flagger $10.33 Spreader Box Operator [$13.58
Form Builder/Setter- Structures $12.23 Structural Steel Worker $14.39
Form Liner- Paving and Curb $12.34 (Tractor Operator - Crawler Type $13.68
Form Setter- Paving and Curb [$12.34 [Tractor Operator- Pneumatic 10.07
Foundation Drill Operator - Crawlef Mounted $17.43 [Transit Mixer Truck Driver '$1 1.00
Foundation Drill Operator - Truck Mounted $15.89 [Truck Driver, Lowboy-float |$16.03
Front Loader Operator $13.17 [Truck Driver, Single-Axle - Heavy |$1 1.46
Laborer Common $11.02 [Truck Driver, Single-Axle - Light |$1 1.48
Laborer- Utility $11.73 [Truck Driver, Tandem Axle Semi-Trailer l$12.27
Manhole Builder $9.00 Work Zone Barricade Servicer |$1 1.67
Mechanic 16.96 bceive rate prescribed for craft performing operation to

which welding is incidental

* Apprentices- must be in an approved USDOL Program and cannot exceed ratios
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Engineering Prevailing Wages Classification Definitions

Asphalt Distributor Operator
Drives distributor truck, sets spray bars and operates valves and levers to control distribution of bituminous material for
highway surfacing. May oil, grease or otherwise service and make adjustments to equipment as needed. Performs other

related duties.

Asphalt Paving Machine Operator

Operates paving machine that spreads and levels asphaltic concrete on highway subgrade. Controls movement of
machine, raises and lowers screed, regulates width of screed. May, oil, grease, service and make adjustments to
equipment as needed. Performs other related duties.

Asphalt Raker
Distributes asphaltic materials evenly over road surface by raking and brushing material to correct thickness; directs
Laborers when to add or take away material to fill low spots or to reduce high spots. Performs other related duties.

Asphalt Shoveler

A general term used on construction work covering many unskilled classifications requiring work of a physical nature. A
laborer works with all crews doing everything from pick and shovel work to cleaning up lumber with hammer, shoveling
and placing concrete, uses air tools, cleans concrete joints and fills joints with sealing compound from bucket or with hose
and nozzle from a central source, applies coating of oil to inside face of forms, may help set and strip forms, unloads and
transports reinforcing steel, cures newly poured concrete, helps lower pipe into ditch for pipelayers, builds fences, works
with dirt crew keeping construction layout stakes out of the way of dirt moving equipment.

Broom or Sweeper Operator
Operates a self-propelled machine to sweep and clean roadway surfaces. May oil grease, service and make adjustments
to equipment as needed. Performs other related duties.

Bulldozer Operator

Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push earth or other material.
May operate a ripper attachment to break up rock or other hard material. May use a push block on front of tractor to push
load scrapers. May oil, grease, or otherwise service and make minor repairs to equipment as needed. Performs other
related duties.

Carpenter, Rough

Works from plans to build, assemble, fit together, align, plum, and set in place forms for molding concrete structures.
Forms may be wood, steel, aluminum, fiberglass or any other type of material. Checks form while concrete is placed. May
install miscellaneous materials integral to concrete structures. May set precast concrete elements. Prepares for
slipforming traffic rail and median barrier. May install permanent metal deck forms. May work with power tools Performs
other related duties. .

Concrete Finisher, Paving

Finishes the exposed surfaces of fresh concrete paving, median barrier and every element of concrete structures to the
final grade and contour structures to the final grade and contour with the use of straight edges and steel trowels.
Operates bridge deck finishing machine. Finishes concrete curbs and gutters. Finishes exposed surface of concrete after
forms have been removed by patching imperfections with fresh concrete, rubbing surface with abrasive stone, and
directing others in removing excess or defective concrete with power tools. Performs other related duties.

Concrete Finisher, Structures

A worker semi-skilled in concrete finishing who assists Concrete finisher by performing specific or general duties of lesser
skill and keeping Concrete Finisher supplied with materials, tools, and supplies; cleaning working area an equipment; and
holding materials and tools. Performs other related duties.

Concrete Paving Curbing Machine Operator

Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh
concrete to grade by use of augers and screeds. May oil, grease or otherwise service and make adjustments to
equipment as necessary. Performs other related duties.

Concrete Paving Finishing Machine Operator
Operates self - propelied machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh
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concrete to grade by use of augers and screeds. May oil, grease or otherwise service and make adjustments to
equipment as necessary. Performs other related duties.

Concrete Paving Joint Sealer Operator
Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, driveway and approach
slabs. May oil, grease or make necessary repairs adjustments to equipment as needed. Performs other related duties.

Concrete Paving Saw Operator

Operates a water-cooled power saw with either or an abrasive blade to saw expansion and contraction joints in concrete
paving. May also be used to saw asphaltic pavements. May oil grease or otherwise service and make necessary
adjustments to equipment as needed. Performs other related duties.

Concrete Paving Spreader Operator

Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading and leveling fresh
concrete to grade by use of augers and screeds. May oil, grease or otherwise service and make adjustments to
equipment as necessary. Performs other related duties.

Concrete Rubber

Finishes the exposed surface of concrete masonry after the forms have been removed by patching holes and broken
corners with fresh concrete, rubbing surface with abrasive stone to remove rough spots, and removing high spots and
defective concrete with hand chisel and hammer or pneumatic chisel and powered abrasive stone. Performs other related

duties. .

Crane, Clamshell, Backhoe, Derrick, Dragline, Shovel Operator

A worker who operates a lattice boom type crane can hoist and move materials, raise and lower heavy weights and
perform other related operations. May be crawler type or rubber tired. May include placement of rock riprap, clamshell,
dragline, pipe and pile driving operations. May oil, grease or otherwise service and make necessary adjustments to
equipment as needed. Performs other related duties.

Crusher and Screed Plant Operator

Operates a crusher or screening plant through which rock is run to break it into crushed stone for construction or to control
flow of materials not needed. May include minor repairs and may service and make necessary adjustments to equipment
as needed. Performs other related duties.

Electrician *3 Journeyman 2 Apprentice
Plans and directs the layout of metal electrical conduit, installs wiring systems, switch-panels, buss bars, works on
overhead distribution systems and underground distribution systems. Performs other related duties.

Flagger

A worker who directs traffic in or around a construction site. May use signs or devices to direct traffic. May help
assemble, position and clean devices or equipment used to direct traffic. Must be able to effectively communicate with
the public. May require certain level of training by TXDOT specifications. Performs other related duties.

Form Builder/Setter, Structures

Fits together, aligns and sets to grade metal and wooden forms for placement of concrete. Forms may be wood, steel,
aluminum, fiberglass or any other type of material. Checks forms while concrete is placed. May install miscellaneous
materials integral to concrete structures. May set precast concrete elements. Prepares for slipforming traffic rail and
median barrier. May install permanent metal deck forms. May work with power tools. Performs other related duties.

Form Liner, Paving & Curb .
Fits together, panels align and sets to grade metal and wooden forms for placement of concrete. Works with survey crew
to set stringline for panels or moles. Performs other related duties.

Form Setter, Paving & Curb
Fits together, align and set to grade metal and wooden forms for placement of concrete paving and curbs. Works with
survey crew to set stringline for paving, curb and gutter curb. Performs other related duties.

Foundation Drill Operator, Crawler Mounted

Operates a hole-drilling machine that is crawler mounted. May include geotechnical operations such as soils nails, rock
nails, tiebacks, anchors and jet grouting. May oil, grease or otherwise service and make necessary adjustments to
equipment as needed. Performs other related duties. .
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Foundation Drill Operator, Truck Mounted ‘

Operates a hole drilling machine that is mounted on the rear of a rubber tired vehicle or truck. May include soils nails,
rock nails, tiebacks, anchors and jet grouting. Drive truck from location to location or may have laborer who drives truck.
May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related
duties.

Front End Loader Operator

Operates a rubber tired, skid steer or crawler type tractor with an attached scoop type bucket on front end. Machine is
used to load materials from stockpiles, excavation, charging batch plants, loading and unloading trucks. May be used
with attachments in lieu of the bucket. May oil, grease or otherwise service and make necessary adjustments to
equipment as needed. Performs other related duties.

Laborer, Common

A general term used on construction work covering many unskilled classifications requiring work of a physical nature. A
laborer works with all crews doing everything from pick and shovel work to cleaning up lumber with hammer, shoveling
and placing concrete, uses air tools, cleans concrete joints and fills joints with sealing compound from bucket or with hose
and nozzle from a central source, applies coating of oil to inside face of forms, may help set and strip forms, unloads and
transports reinforcing steel, cures newly poured concrete, helps lower pipe into ditch for pipelayers, builds fences, works
with dirt crew keeping construction layout stakes out of the way of dirt moving equipment. .

Laborer, Utility

Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects and tasks where
demands require workmen with varied experience and ability to work without close direction. Unloads and transports
reinforcing steel. May occasionally place and tie reinforcing steel. Directs common laborers in pouring concrete. Erects
shoring and bracing. Assists in installation of pipe. Installs, operate and maintains dewatering systems. May assist
equipment operators in positioning machines, verifying grades and signaling operators. Directs truck drivers and scraper
operators to dumping positions to maintain grades as directed. Uses power tools and air tools. May work as lead man in
a labor crew. His performance of a wide variety of construction jobs distinguishes him from a helper assigned to a specific
craft. Installs and maintains erosion control. 1s more or less a general utility construction worker. May be second step in
learning a skill, and may later become a helper in a specific classification. Performs other related duties.

Manhole Builder

Constructs a means of permanent access to water and sewer lines for maintenance purposes. This work consists of
laying brick or concrete slab at bottom of ditch up to an approximate grade line near the surface of the ground. Brick or
biock is normally laid to form a nearly circular manhole. Brick or block is laid in by eyesight and is normally to a plumb
line. Chipped or culled brick can be used quite often is. No effort may be made to keep mortar off the face of the brick
and joints are not pointed. May apply coating of concrete to interior and exterior surface. Performs other related duties.

Mechanic
Assembles, set up, adjusts and maintains and repairs all types of construction equipment and trucks. He may perform the
duties of a welder in repair of equipment. Performs other related duties.

Milling Machine Operator, Fine Grade

Operates a power-driven milling machine that planes material of the to roadbed and discharges the material into a hauling
unit or a windrow. May oil, grease or otherwise service and make necessary adjustments to equipment as needed.
Performs other related duties.

Mixer Operator

Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects and tasks where
demands require workmen with varied experience and ability to work without close direction. Unloads and transports
reinforcing steel. May occasionally place and tie reinforcing steel. Directs common laborers in pouring concrete. Erects
shoring and bracing. Assists in installation of pipe. Installs, operate and maintains dewatering systems. May assist
equipment operators in positioning machines, verifying grades and signaling operators. Directs truck drivers and scraper
operators to dumping positions to maintain grades as directed. Uses power tools and air tools. May work as lead man in
a labor crew. His performance of a wide variety of construction jobs distinguishes him from a helper assigned to a specific
craft. installs and maintains erosion control. Is more or less a general utility construction worker. May be second step in
learning a skill, and may later become a helper in a specific classification. Performs other related duties.

Motor Grader Operator, Rough
Operates a motor grader. Equipment is used to grade excavation and embankment and to lay asphalt, base and other
materials. May blade haul roads and do other general motor grader work, but does not perform finish grade work to close
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specification tolerances. This operator may be a learner in the first phase of learning the skills of motor grader work. May
oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.

Motor Grader Operator

Operates a motor grader. Equipment is used to grade excavation and embankment and to lay asphalt, base and other
materials. May blade haul roads and do other general motor grader work, but does not perform finish grade work to close
specification tolerances. This operator may be a learner in the first phase of learning the skills of motor grader work. May
oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.

Oiler
A learner or semi-skilled worker who under the direction of the watch engineer. May oil and grease or otherwise service
all engines and necessary equipment as needed. He may clean and paint engine room as needed. Performs other

related duties.

Painter, Structures
Paints and stains structural steel and concrete surfaces of bridges, retaining walls, or other structures. Directs cleaning
and abrasive blasting of surfaces prior to painting or staining. Performs other related duties.

Pavement Marking Machine Operator

Operates machine used in laying paint stripes or markers on all types of paving. Loads machine with appropriate
materials and may walk or ride on machine. May oil, grease or otherwise service and make necessary adjustments to
equipment as needed. Performs other related duties.

Piledriverman

Sets in place, aligns, plumbs directs driving of timber, concrete, steel, pipe and any other type of piling. Sets, drives and
pulls steel, concrete and other types of sheet piling. Rigs pile and leads and bracing. Signals operator. Splices piles
before and after driving. Directs pile cutoff. May direct jetting or drilling equipment in connection with installing piles to
grade. Performs other related duties.

Pipelayer

Installs concrete, clay, steel, ductile iron, plastic, corrugated pipe and any other type of pipe for storm drainage, water
lines, gas lines and sanitary sewer lines. Lays underground communication and electrical ducts. May install and set
electrical ground boxes, hand holes, manholes, inlets and other structures. Caulks joints, makes threaded and flanged
connections. Installs valves and other accessories. Performs other related duties.

Reinforcing Steel Setter, Paving

Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving. May direct unioading
of material. Determines rigging required to complete work. Gives direction to reinforcing steel worker (helper) or common
or utility laborers. May install miscellaneous materials integral to concrete structure or paving. May work with power
tools. Performs other related duties.

Reinforcing Steel Setter, Structure

Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving. May direct unloading
of material. Determines rigging required to complete work. Gives direction to reinforcing steel worker (helper) or common
or utility laborers. May install miscellaneous materials integral to concrete structure or paving. May work with power
tools. Performs other related duties.

Roller Operator, Pneumatic, Self-Propelled

Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact and smooth all
bituminous materials. May oil, grease or otherwise service and make necessary adjustments to equipment as needed.
Performs other related duties.

Roller Operator, Steel Wheel, Flat Wheel/Tamping

Operates a self-propelled machine with either steel wheels or pneumatic tires which is used to compact earth fills,
subgrade, flexible base and all other types of materials except bituminous. May oil, grease or otherwise service and make
necessary adjustments to equipment as needed. Performs other related duties.

Roller Operator, Steel Wheel, Plant Mix Pavement

Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact and smooth all
bituminous materials. May oil, grease or otherwise service and make necessary adjustments to equipment as needed.
Performs other related duties.
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Scraper Operator

Operates a self-contained wheeled tractor scraper both self loading or assisted by crawler tractors or other scrapers.
Used to excavate and transport earth or other materials. May oil, grease or otherwise service and make necessary
adjustments to equipment as needed. Performs other related duties.

Servicer

Drives a truck, which carries various fuels, oils, greases and filters. Must have knowledge of and is responsible for the
correct oiling and greasing and changing of filters on equipment according to the manufacturers' specifications. Uses
compressed air grease guns, wrenches and other tools. May make adjustments to clutches, brakes and other mechanical
items. Keeps record of service preventive maintenance records. May have laborer assisting him. May require CDL if
driving truck on public highways. Performs other related duties.

Sign Installer (PGM)

Sets forms, reinforcing steel, anchor bolts and pours concrete for Sign foundations. Fabricates and erects pipe and angle
Frameworks by bolting, welding or other means prior to installation of signs that are normally prefabricated. Works from
plans in location and drilling holes for proper location and alignment of signs. May direct hoisting of signs into place.
Fastens signs to framework by bolting and other means. Locates and sefs lighting brackets. May perform other work
associated with signing projects. Supervises sign erector helper. Performs other related duties.

Slip Form Machine Operator ,
Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, driveway and approach
slabs. May oil, grease or make necessary repairs adjustments to equipment as needed. Performs other related duties.

Spreader Box operator

Operates spreader box by adjusting hopper and strike off blade so that the gravel, stone or other material may be spread
to a specific depth on road surface during seal coat and surface treatment operations. May oil, grease or otherwise
service and make necessary adjustments to equipment as needed. Performs other related duties.

Structural Steel Worker i
Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving. May direct unloading
of material. Determines rigging required to complete work. Gives direction to reinforcing steel worker (helper) or common
or utility taborers. May install miscellaneous materials integral to concrete structure or paving. May work with power
tools. Performs other related duties.

Tractor operator, Crawler Type

Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push earth or other material.
May operate a ripper attachment to break up rock or other hard material. May use a push block on front of tractor to push
load scrapers. May oil, grease, or otherwise service and make minor repairs to equipment as needed. Performs other

related duties.

Tractor Operator, Pneumatic

Operates a gasoline or diesel powered agricultural tractor that tows compaction rollers, plow, disc. water tanks, scrapers
and other similar operations. May use other miscellaneous attachments. May oil, grease or otherwise service and make
necessary adjustments to equipment as needed. Performs other related duties.

Traveling Mixer Operator

Drives a gasoline or diesel truck upon which is mounted a concrete mixer. Operates concrete mixer and dumps concrete
on the grade, into forms or into concrete pumps or buckets. Cleans mixer drum. May require CDL license for on highway
use. May service and make necessary adjustments for proper operation of equipment. Performs other related duties.

Truck driver, lowboy-Float

Drives a heavy-duty diesel powered truck to which is attached a trailer upon which heavy equipment is hauled. Driver is
often required to operate heavy equipment to load or unload the lowboy. May require CDL license for on highway use.
May service and make necessary adjustments for proper operation of equipment. Performs other related duties.

Truck driver, Single Axle, Heavy

Drive a light capacity truck for transporting loads of construction material. The truck is of single rear axle type, may have
various kinds of beds attached, such as dump, flat bed, tank, etc. May require CDL license for driving on highway. May
services and make necessary adjustments for proper operation equipment. Performs other related duties.

Truck driver, Single Axle-Light
Drive a light capacity truck for transporting loads of construction material. The truck is of single rear axle type, may have
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various kinds of beds attached, such as dump, flat bed, tank, etc. May require CDL license for driving on highway. May
services and make necessary adjustments for proper operation equipment. Performs other related duties.

Truck Driver, Tandem Axle, Semi-Trailer
Drives a diesel-powered tractor pulling a semi trailer hauling materials. Hauls dirt, rock, aggregates or other material.
May require CDL license for driving on highway. May service and make necessary adjustments for proper operation of

equipment. Performs other related duties.

‘Work Zone Barricade Servicer :

Fabricates, erects and maintains temporary traffic control devices, including arrow boards, signs, barricades, channelizing
devices, barrels and all message boards. May operates a truck during traffic control operations.

WELDERS - Receives rate for craft being performed to which welding is incidental.
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EXHIBIT “B”

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO
SUPERVISE PAYMENT OF EMPLOYEES

Project Name

Project WBS#: Date

(1) (We) hereby certify that (I am) (we are) the Prime Contractor for

(specify type of job)

in connection with construction of the above-mentioned Project, and that (I) (we) have
appointed , whose signature appears below, to
supervise the payment of (my) (our) employees beginning , 20
that he/she is in a position to have full knowledge of the facts set forth in the payroli
documents and in the statement of compliance required by the Copeland Act and the City of
Houston, which he/she is to execute with (my) (our) full authority and approval until such time
as (1) (we) submit to the City of Houston a new certificate appointing some other person for
the purposes hereinabove stated.

Phone:

(ldentifying Signature of Appointee)

Attest:

(Name of Firm or Corporation)

By: By:
(Signature) (Signature)

(Title) (Title)

NOTE: This certificate must be executed by an authorized officer of a corporation or by a member
of a partnership, and shall be executed prior to and be submitted with the first payroll. Should the
appointee be changed, a new certificate must accompany the first payroll for which the new
appointee executes a statement of compliance required by the Copeland Act and the City of
Houston.
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EXHIBIT “C”

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO
SUPERVISE PAYMENT OF EMPLOYEES

Project Name

Project WBS#: : Date

(1) (We) hereby certify that (I am) (we are) the Sub Contractor for

(specify type of job)

in connection with construction of the above-mentioned Project, and that (I) (we) have
appointed , whose signature appears below, to supervise
the payment of (my) (our) employees beginning , 20 ; that
he/she is in a position to have full knowledge of the facts set forth in the payroll documents
and in the statement of compliance required by the Copeland Act and the City of Houston,
which he/she is to execute with (my) (our) full authority and approval until such time as (l)
(we) submit to the City of Houston a new certificate appointing some other person for the
purposes hereinabove stated.

Phone:

(ldentifying Signature of Appointee)

Attest:

(Name of Firm or Corporation)

By: By:
(Signature) (Signature)

(Title) (Title)

NOTE: This certificate must be executed by an authorized officer of a corporation or by a
member of a partnership, and shall be executed prior to and be submitted with the first
payroll. Should the appointee be changed, a new certificate must accompany the first
payroll for which the new appointee executes a statement of compliance required by the
Copeland Act and the City of Houston.

END OF DOCUMENT
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Document 00821

WAGE SCALE AND PAYROLL REQUIREMENTS
FOR BUILDING CONSTRUCTION

Wage Scale Requirements

Contractor and its Subcontractors must pay the general prevailing wage rates for
building construction for each craft or type of worker or mechanic employed in the
execution of any building construction or repair under the Contract in accordance
with Chapter 2258 of the Texas Government Code and City of Houston, Texas
Ordinance Nos. 85-2070, 2000-1114, 2001-152, 2006-91 and 2006-168, and 2009-
247 all as amended from time to time. City Council has determined the prevailing
wage rate in the locality in which the work is being performed, which is set forth in
Exhibit "A".

This prevailing wage rate does not prohibit the payment of more than the rates
stated. :

In bidding, Contractor warrants and represents that it has carefully examined the
classifications for each craft or type of worker needed to execute the Contract and
determined that such classifications in Exhibit "A" include all necessary categories to
perform the work under the Contract.

The wage scale for building construction is to be applied to work on a building
including an area within 5 feet of the exterior wall.

If Contractor believes that an additional classification for a particular craft or type of
worker is necessary to perform work under the Contract, it must submit with its bid a
request to the Contract Compliance Division of the Office of Business Opportunity
("OBO") to use an additional labor classification not listed in Exhibit "A" and specify
the proposed new classification. OBO shall determine whether a proposed
classification is already covered in Exhibit "A", and, if it is, specify which classification
is appropriate. OBO’s decision is conclusive. If OBO decides that a new
classification is necessary, it will determine the appropriate prevailing wage rate for
any resurveyed, amended, new, or additional craft or type of worker not covered by
Exhibit "A". Such determination must be decided in accordance with procedures
established by OBO, and in compliance with Chapter 2258 of the Texas Government
Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-1114, 2001-152,
2006-91, 2006-168, and 2009-247 subject to City Council approval.

Contractor must not use any labor classification not covered by Exhibit "A" until such
classification is established and approved for use by OBO.

A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government
Code must pay to the City, $60 per each worker employed for each calendar day or
part of the day that the worker is paid less than the wage rates set forth in Exhibit
"A".
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2.5

2.6

The City may withhold money required to be withheld under Chapter 2258 of the
Texas Government Code from the final payment to Contractor or earlier payments if
City Council makes a determination that there is good cause to believe that
Contractor has not complied with these provisions and Chapter 2258 of the
Government Code, in which case the City may withhold the money at any time
subsequent to the finding by City Council.

Contractor and Subcontractors must keep records specifying:
1 the name and classification of each worker employed under the Contract; and

(2) the actual per diem wages paid to each worker, and the applicable hourly
rate.

The records must be open at all reasonable hours for inspection by the officers and
agents of the City.

The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per
worker per week, shall be calculated at 1.5 times the worker's base pay, plus 1.0
times fringe benefits, for the applicable craft and level.

Certified Payroll Requirements

Employees are paid weekly and payrolls are submitted weekly using the City of
Houston’s electronic payroll submission module, unless the prime Contractor has
been instructed to do otherwise by the Office of Business Opportunity. When no
work is done after a Contractor has started work, the Contractor is required to
submit a weekly compliance statement indicating no work was performed. The
payrolls must reflect the exact work and classification of the workers, the exact
amount that they were paid. Workers must be paid the contracted amount
(prevailing wage rates). The Contractor will be penalized $60.00 a day for each
employee who is underpaid per Texas Government Code §2258-023 for all.
contracts.

Payrolis must be submitted electronically & indicate whether the worker worked
inside or outside the building area when both wage rates are applicable to the
project.

Payrolls must be submitted each week until all work by the contractor is complete
and the electronic payroll submission is marked as final in the system.

Payrolls must cover a seven day period from the start of the work week and must
be consecutive seven day periods until all work is complete.

Payrolls must have employees’' names, addresses, last four digits of the social
security numbers, and job classifications. The job classifications must be the same
as the classifications on the prevailing wage rate schedule.

A payroll deduction authorization form must be submitted for each employee for
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any deductions other than Federal and FICA taxes and court ordered child support.

Employees must be paid overtime (time and a half) for all hours worked over 40
hours a week on both federally and City-funded contracts.

The Contractor has the responsibility to comply with all Internal Revenue Service
rules and regulations. Contractors who submit certified payrolls with Owner
Operators (truckers) must submit a signed tax liability statement from each Owner
Operator acknowledging their responsibility for Federal Income Tax and FICA
reporting obligations.

If the Contractor wants to use the apprentice wage rates for an employee, the
apprenticeship certificates must be submitted to the Office of Business Opportunity
in advance of the employee working on the project and appearing on the payroll.
Contractor must comply with posted number of journeymen to apprentices or
helpers as listed on the wage rate.

A poster of the Prevailing Wage Rate Schedule should be clearly displayed on
each job site from the time the project starts until the work is completed, or in case
of annual service agreements, in the Contractor's office.

The Contractor shall submit the “Certificate from Contractor Appointing Officer or
Employee to Supervise Payment of Employees” (Exhibit “B”) to the Monitoring
Authority listed in Document 00495 prior to final execution of the contract.

During the course of the ‘work, Subcontractors shall submit the “Certificate from
Subcontractor Appointing Officer or Employee to Supervise Payment of
Employees” (Exhibit “C”) to the Monitoring Authority listed in Document 00495.

Upon completion of the Project, as part of the contract-awarding department's total
clearance process, the Office of Business Opportunity’s Contract Compliance
Section must review whether the Wage Rate and Payroll Requirements were met
and report the results to the department.

REST OF PAGE INTENTIONALLY LEFT BLANK
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EXHIBIT “A”

CITY OF HOUSTON, TEXAS

LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES
FOR BUILDING CONSTRUCTION 2015

Fringe Wage
Worker Classification Ratio Base Rate| Benefit Total
Asbestos Worker/Insulator * Ratio 1/1 - Apprentice $20.75 $9.85 $30.60
Asbestos Abatement Worker (ceilings, walls ,floors only) Ratio 1/3 — Helpers -$9.10 $14.00 $0.00 $14.00
Boilermaker * Ratio 5/1 - Apprentice $23.14 $21.55 $44.69
Brick Layer * (see Mason Tender Brick) Ratio 1/3 — Mason Tender Brick $18.87 $0.00 $18.87
Carpenter * (including acoustical ceiling work) Ratio 2/1 - Apprentice $21.97 $7.98 $29.95
Cement Mason/Concrete Finisher * Ratio 1/3 Mason Tender $13.93 $0.00 $13.93
Drywall Finisher/Taper * Ratio 1/3 — Helpers $8.54 $16.27 $3.66 $19.93
Drywall Hanger, * incl. metal studs installation Ratio 1/3 — Helpers $9.46 $17.44 $3.93 $21.37
Electrician * Ratio 3/2 - Apprentice $27.65 $7.70 $35.35
Elevator Mechanic * Ratio 1/1 - Apprentice $38.00 $26.79 $64.79
Formbuilder/ Formsetter * Ratio 1/3 — Helpers $7.67 $12.77 $0.00 $12.77
Glazier * Ratio 1/3 — Helper $11.51 $14.92 $2.78 $17.70
Insulator * (Batt and Foam) Ratio 1/3 — Helper $6.50 $14.87 $0.73 $15.60
Ironworker *(Reinforcing) Ratio 1/3 — Helper $7.83 $12.14 $0.00 $12.14
Ironworker *(Structural) Ratio 1/3 — Helper $10.19 $22.02 $6.35 $28.37
Lather * Ratio 1/3 ~ Helper $13.38 $19.73 $0.00 $19.73
Painter * (Brush, Roller, and Spray) Ratio 1/3 — Helper $7.42 $17.24 $4.41 $21.65
Pipe Fitter *(HVAC Pipe only) Ratio 1/1 - Apprentice $29.63 $10.31 $39.94
Pipe Fitter *(Excluding HVAC) Ratio 1/3 — Apprentice $12.40 1$29.39 $10.31 $39.70
Plasterer * Ratio 1/3 Plaster Tenders $19.42 $1.00 $20.42
Plumber * Ratio 3/2 - Apprentice $30.29 $9.50 $39.79
Roofer * Ratio 1/3 — Helper $7.85 $15.40 $0.00 $15.40
Sheet Metal Worker *(incl. HYAC duct and system install.) Ratio 2/1 - Apprentice $25.37 $12.39 $37.76
Sprinkler Fitter * (Fire sprinklers) Ratio 1/1 — Apprentice $26.36 $16.52 $42.88
Tile Finisher * Ratio 1/3 — Helper $8.08 $12.00 $0.43 $12.43
Tile Setter * Ratio 1/3 — Helper $10.91 $16.17 $0.00 $16.17
Truck Driver $14.18 $0.00 $14.18
Laborers:
Common Laborer $9.29 $0.00 $9.29
Mason Tender (Bricklayer's Helper) $10.13 $0.00 $10.13
Mason Tender (Cement /Concrete Finisher's Helper) $9.86 $0.00 $9.86
Pipe Layer $12.35 $0.00 $12.35
Plaster Tender (Plasterer’s helper) $12.90 $2.51 $15.41
Power Equipment Operator:
Asphalt Paver $13.50 $0.25 $13.75
Backhoe — Power Equipment Operator $12.54 $0.00 $12.54
Crane — Power Equipment Operator $34.85 $9.85 $44.70
Forklift — Power Equipment Operator $16.00 $0.00 $16.00
Slab and Wall Saw — Power Equipment Operator $15.54 $3.83 $19.37

Welders - Receive rate prescribed for craft performing operation in which welding is incidental

*When Apprentices are shown, Helpers cannot be utilized. See Definitions for allowable journeymen to apprentice /helpers.
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Building Construction Prevailing Wages Classification Definitions

Asbhestos Worker/Insulator * - Ratio 1Journeyman /1 Apprentice (1 Journeyman / 1 Apprentice)
(Including application of all insulating materials, protective coverings, coatings and finishing to all
type of mechanical systems). Applies insulating material to exposed surfaces of structures, such as
air ducts, hot and cold pipes, storage tanks, and cold storage rooms: Reads blueprints and selects
required insulation material (in sheet, tubular, or roll form), such as fiberglass, foam rubber,
styrofoam, cork, or urethane, based on material's heat retaining or excluding characteristics.
Brushes adhesives on or attaches metal adhesive-backed pins to flat surfaces as necessary to
facilitate application of insulation material. Measures and cuts insulation material to specified size
and shape for covering flat or round surfaces, using tape measure, knife, or scissors. Fits, wraps,
or attaches required insulation material around or to structure, following blueprint specifications.
Covers or seals insulation with preformed plastic covers, canvas strips, sealant, or tape to secure
insulation to structure, according to type of msulat:on used and structure covered, using staple gun,
trowel, paintbrush, or caulking gun.

Asbestos Abatement Worker * (Ceilings, Floors, & Walls only) Ratio 1 Journeyman /3 Helpers
Removes asbestos from ceilings, walls, beams, boilers, and other structures, following hazardous
waste handling guidelines: Assembles scaffolding and seals off work area, using plastic sheeting
and duct tape. Positions mobile decontamination unit or portable showers at entrance of work area.
Builds connecting walkway between mobile unit or portable showers and work area, using hand
tools, lumber, nails, plastic sheeting, and duct tape. Positions portable air evacuation and filtration
system inside work area. Sprays chemical solution over asbestos covered surfaces, using tank
with attached hose and nozzle, to soften asbestos. Cuts and scrapes asbestos from surfaces,
using knife and scraper. Shovels asbestos into plastic disposal bags and seals bags, using duct
tape. Cleans work area of loose asbestos, using vacuum, broom, and dustpan. Places asbestos in
disposal bags and seals bags, using duct tape. Dismantles scaffolding and temporary walkway,
using hand tools, and places plastic sheeting and disposal bags into transport bags. Seals bags,
using duct tape, and loads bags into truck.

Boilermaker * - Ratio 5 Journeymen /1 Apprentice

Assembles, analyzes defects in, and repairs boilers, pressure vessels, tanks, and vats in field,
following blueprints and using hand tools and portable power tools and equipment: Locates and
marks reference points for columns or plates on foundation, using master straightedge, squares,
transit, and measuring tape, and applying knowledge of geometry. Attaches rigging or signals
crane operator to lift parts to specified position. Aligns structures or plate sections to assemble
boiler frame, tanks, or vats, using plumb bobs, levels, wedges, dogs, or turnbuckles. Hammers,
flame cuts, files, or grinds irregular edges of sections or structural parts to facilitate fitting edges
together. Boits or arc-welds structures and sections together. Positions drums and headers into
supports and bolts or welds supports to frame. Aligns water tubes and connects and expands ends
to drums and headers, using tube expander. Bells, beads with power hammer, or welds tube ends
to ensure leak proof joints. Bolts or welds casing sections, uptakes, stacks, baffles, and such
fabricated parts as chutes, air heaters, fan stands, feeding tube, catwalks, ladders, coal hoppers,
and safety hatch to frame, using wrench. Installs manholes, hand holes, valves, gauges, and feed
water connection in drums to complete assembly of water tube boilers. Assists in testing
assembled vessels by pumping water or gas under specified pressure into vessel and observing
instruments for evidence of leakage. Repairs boilers or tanks in field by unbolting or flame cutting
defective sections or tubes, straightening plates, using torch or jacks, installing new tubes, fitting
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and welding new sections and replacing worn lugs on bolts. May rivet and caulk sections of
vessels, using pneumatic riveting and caulking hammers.

Bricklayer * (See Mason Tender) - Ratio 1Journeyman /3 Mason Tender Brick

Lays building materials, such as brick, structural tile, and concrete cinder, glass, gypsum, and terra
cotta block (except stone) to construct or repair walls, partitions, arches, sewers, and other
structures: Measures distance from reference points and marks guidelines on working surface to
lay out work. Spreads soft bed (layer) of mortar that serves as base and binder for block, using
trowel. Applies mortar to end of block and positions block in mortar bed. Taps block with trowel to
level, align, and embed in mortar, allowing specified thickness of joint. Removes excess mortar
from face of block, using trowel. Finishes mortar between brick with pointing tool or trowel. Breaks
bricks to fit spaces too small for whole brick, using edge of trowel or brick hammer. Determines
vertical and horizontal alignment of courses, using plumb bob, gauge line (tightly stretched cord),
and level. Fastens brick or terra cotta veneer to face of structures, with tie wires embedded in
mortar between bricks, or in anchor holes in veneer brick. May weld metal parts to steel structural
members. May apply plaster to walis and ceiling, using trowel, to complete repair work.

Carpenter * (Including Acoustical Ceiling Work) - Ratio 2 Journeymen /1 Apprentice

Constructs, erects, installs, and repairs structures and fixtures of wood, plywood, and wallboard,
using carpenter's hand tools and power tools, and conforming to local building codes: Studies
blueprints, sketches, or building plans for information pertaining to type of material required, such
as lumber or fiberboard, and dimensions of structure or fixture to be fabricated. Selects specified
type of lumber or other materials. Prepares layout, using rule, framing square, and calipers. Marks
cutting and assembly lines on materials, using pencil, chalk, and marking gauge. Shapes materials
to prescribed measurements, using saws, chisels, and planes. Assembles cut and shaped
materials and fastens them together with nails, dowel pins, or glue. Verifies trueness of structure
with plumb bob and carpenter’s level. Erects framework for structures and lays subflooring. Builds
stairs and lays out and installs partitions and cabinetwork. Covers sub floor with building paper to
keep out moisture and lays hardwood, parquet, and wood-strip-block floors by nailing floors to sub
floor or cementing them to mastic or asphalt base. Applies shock-absorbing, sound-deadening, and
decorative paneling to ceilings and walls. Fits and installs prefabricated window frames, doors,
doorframes, weather stripping, interior and exterior trim, and finish hardware, such as locks, letter
drops, and kick plates. Constructs forms and chutes for pouring concrete. Erects scaffolding and
ladders for assembling structures above ground level. May weld metal parts to steel structural
members.

Cement Mason/Concrete Finisher *( Mason Tender Cement/Concrete) - Ratio 1 Journeyman /3
Mason Tender Cement

Finisher; concrete floater Smooths and finishes surfaces of poured concrete floors, walls,
sidewalks, or curbs to specified textures, using hand tools or power tools, including floats, trowels,
and screeds: Signals concrete deliverer to position truck to facilitate pouring concrete. Moves
discharge chute of truck to direct concrete into forms. Spreads concrete into inaccessible sections
of forms, using rake or shovel. Levels concrete to specified depth and workable consistency, using
hand held screed and floats to bring water to surface and produce soft topping. Smooths, and
shapes surfaces of freshly poured concrete, using straightedge and float or power screed. Finishes
concrete surfaces, using power trowel, or wets and rubs concrete with abrasive stone to impart
finish. Removes rough or defective spots from concrete surfaces, using power grinder or chisel and
hammer, and patches holes with fresh concrete or epoxy compound. Molds expansion joints and
edges, using edging tools, jointers, and straightedge. May sprinkle colored stone chips, powdered
steel, or coloring powder on concrete to produce prescribed finish. May produce rough concrete
surface, using broom. May mix cement, using hoe or concrete-mixing machine. May direct sub
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grade work, mixing of concrete, and setting of forms.

Drywall Finisher/Taper - Ratio 1Journeyman /3 Helpers

Wallboard and plasterboard; sheetrock taper; taper and bedder; taper and floater. Seals joints
between plasterboard or other wallboards to prepare wall surface for painting or papering; Mixes
sealing compound by hand or with portable electric mixer, and spreads compound over joints
between boards, using trowel, broad knife, or spatula. Presses paper tape over joint to embed tape
into compound and seal joint, or tapes joint, using mechanical applicator that spreads compound
and embeds tape in one operation. Spreads and smooth’s cementing material over tape, using
trowel or floating machine to blend joint with wall surface. Sands rough spots after cement has
dried. Fills cracks and holes in walls and ceiling with sealing compound. Installs metal molding at
corners in lieu of sealant and tape. Usually works as member of crew. May apply texturing
compound and primer to walls and ceiling preparatory to final finishing, using brushes, roller, or
spray gun. May countersink nails or screws below surface of wall prior to applying sealing
compound, using hammer or screwdriver.

Drywall Hanger - Ratio 1 Journeyman /3 Helpers

Dry-wall installer; gypsum dry-wall systems installer. Plans gypsum drywall installations, erects
metal framing and furring channels for fastening drywall, and installs drywall to cover walls, ceilings,
soffits, shafts, and movable partitions in residential, commercial, and industrial buildings: Reads
blueprints and other specifications to determine method of installation, work procedures, and
material, tool, and work aid requirements. Lays out reference lines and points for use in computing
location and position of metal framing and furring channels and marks position for erecting
metalwork, using chalk line. Measures, marks, and cuts metal runners, studs, and furring channels
to specified size, using tape measure, straightedge and hand and portabie power cutting tools.
Secures metal framing to walls and furring channels to ceilings, using hand and portable power
tools.

Measures and marks cutting lines on drywall, using square, tape measure, and marking devices.
Scribes cutting lines on drywall, using straightedge and utility knife and breaks board along cut
lines. Fits and fastens board into specified position on wall, using screws, hand tools, portable
power tools, or adhesive. Cuts openings into board for electrical outlets, vents, or fixtures, using
keyhole saw or other cutting tools. Measures, cuts, assembles, and installs metal framing and
decorative trim for windows, doorways, and vents. Fits, aligns, and hangs doors and installs
hardware, such as locks and kick plates (Includes Installing Metal Studs).

Electrician * Ratio 3 Journeymen /2 Apprentice (

Plans layout, installs, and repairs wiring, electrical fixtures, apparatus, and control equipment:
Plans new or modified installations to minimize waste of materials, provide access for future
maintenance, and avoid unsightly, hazardous, and unreliable wiring, consistent with specifications
and local electrical codes. Prepares sketches showing location of wiring and equipment, or follows
diagrams or blueprints, ensuring that concealed wiring is installed before completion of future walls,
ceilings, and flooring. Measures, cuts, bends, threads, assembles, and installs electrical conduit,
using tools, such as hacksaw, pipe threader, and conduit bender. Pulls wiring through conduit.
Splices wires by stripping insulation from terminal leads, using knife or pliers, twisting or soldering
wires together, and applying tape or terminal caps. Connects wiring to lighting fixtures and power
equipment, using hand tools. Installs control and distribution apparatus, such as switches, relays,
and circuit-breaker panels, fastening in place with screws or bolts, using hand tools and power
tools. Connects power cables to equipment, such as electric range or motor, and installs grounding
leads. Tests continuity of circuit to ensure electrical compatibility and safety of components, using
testing instruments, such as ohmmeter, battery and buzzer, and oscilloscope. Observes
functioning of installed equipment or system to detect hazards and need for adjustments, relocation,
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or replacement (Including Pulling Wire and Low Voltage Wiring and Installation of Fire Alarms,
Security Systems, Telephones, and Computers).

Elevator Mechanic * - Ratio 1 Journeyman /1 Apprentice

FOOTNOTES: a. - Employer contributes 8% of basic hourly rate for over 5 years’ service and 6% of
basic hourly rate for 6 months to 5 years’ service as Vacation Pay Credit. Paid Holidays: New
Year's Day, Memorial Day,; Independence Day Labor Day; Thanksgiving Day; Friday after
Thanksgiving Day; Christmas Day.

Erector; elevator installer; elevator mechanic. Assembles and installs electric and hydraulic freight
and passenger elevators, escalators, and dumbwaiters, determining layout and electrical
connections from blueprints: Studies blueprints and lays out location of framework, counterbalance
rails, motor pump, cylinder, and plunger foundations. Drills holes in concrete or structural steel
members with portable electric drill. Secures anchor bolts or welds brackets to support rails and
framework, and verifies alignment with plumb bob and level. Cuts prefabricated sections of
framework, rails, and other elevator components to specified dimensions, using acetylene torch,
power saw, and disk grinder. Installs cables, counterweights, pumps, motor foundations, escalator
drives, guide rails, elevator cars, and control panels, using hand tools. Connects electrical wiring to
control panels and electric motors. Installs safety and control devices. Positions electric motor and
equipment on top of elevator shaft, using hoists and cable slings.

Formbuilder/Formsetter - Ratio 1Journeyman /3 Helpers

Constructs built-in-place or prefabricated wooden forms, according to specifications, for molding
concrete structures: Studies blueprints and diagrams to determine type and dimension of forms to
be constructed. Saws lumber to blueprint dimensions, using handsaw or power saw, and nails
lumber together to make form panels. Erects built-in-place forms or assembles and installs
prefabricated forms on construction site according to blueprint specifications, using hand tools,
plumb rule, and level. Inserts spreaders and tie rods between opposite faces of form to maintain
specified dimensions. Anchors and braces forms to fixed objects, using nails, bolts, anchor rods,
steel cables, planks, and timbers.

Glazier - Ratio 1 Journeyman /3 Helpers

Installs glass in windows, skylights, store fronts, and display cases, or on surfaces, such as building
fronts, interior walls, ceilings, and tabletops: Marks outline or pattern on glass, and cuts glass, using
glasscutter. Breaks off excess glass by hand or with notched tool. Fastens glass panes into wood
sash with glaziers points, and spreads and smoothes putty around edge of panes with knife to seal
joints. Installs mirrors or structural glass on building fronts, walls, ceilings, or tables, using mastic,
screws, or decorative molding. Bolts metal hinges, handles, locks, and other hardware to
prefabricated glass doors. Sets glass doors into frame and fits hinges. May install metal window
and doorframes into which glass panels are to be fitted. May press plastic adhesive film to glass or
spray glass with tinting solution to prevent light glare. May install stained glass windows.

Insulator (Batt and Foam) - Ratio 1 Journeyman /3 Helpers

Applies batt and form insulation to walls, ceilings and other surfaces according to manufacturers
specifications and blue print instructions. May use sealants such as cement plaster or asphalt
compound to seal insulation; may spread concrete over floor slabs to form wearing floor: brushes
adhesives, cuts insulating materials to specified shape to cover surfaces; uses tape or other
sealants to adhere insulation to surfaces. May use staple gun, towel, paintbrushes and caulking

guns.
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Ironworker (Reinforcing) - Ratio 1 Journeyman/3 Helpers

Positions and secures steel bars in concrete forms to reinforce concrete; places rods in forms,
spacing and fastening together with wire and pliers. Cuts bars using hacksaw, bar cutters or
acetylene torch. Bends steel rods with hand tools or rod bending machine; reinforces concrete with
wire mesh; welds reinforcing bars together.

Ironworker (Structural) - Ratio 1 Journeyman /3 Helpers

Erector; ironworker; steel erector; structural-iron erector; structural-iron worker; structural steel
erector. Performs any combination of following duties to raise, place, and unite girders, columns,
and other structural-steel members to form completed structures or structure frameworks, working
as member of crew: Sets up hoisting equipment for raising and placing structural-steel members.
Fastens steel members to cable of hoist, using chain, cable, or rope. Signals worker operating
hoisting equipment to lift and place steel member. Guides member, using tab line (rope) or rides on
member in order to guide it into position. Pulls, pushes, or pries steel members into approximate
position while member is supported by hoisting device. Forces members into final position, using
turnbuckles, crowbars, jacks, and hand tools. Aligns rivet holes in member with corresponding
holes in previously placed member by driving drift pins or handle of wrench through holes. Verifies
vertical and horizontal alignment of members, using plumb bob and level.

Lather - Ratio 1 Journeyman /3 Helpers

Fastens wooden, metal, or rockboard lath to walls, ceilings, and partitions of buildings to provide
supporting base for plaster, fireproofing, or acoustical material, using hand tools and portable power
tools: Erects horizontal metal framework to which laths are fastened, using nails, bolts, and
studgun. Drills holes in floor and ceiling, using portable electric tool, and drives ends of wooden or
metal studs into holes to provide anchor for furring or rockboard lath. Wires horizontal strips to
furring to stiffen framework. Cuts lath to fit openings and projections, using hand tools or portable
power tools. Wires, nails, clips, or staples lath to framework, ceiling joists, and flat concrete
surfaces. Bends metal lath to fit corners, or attaches preformed corner reinforcements. Wires
plasterer's channels to overhead structural framework to provide support for plaster or acoustical
ceiling tile.

Painter (Brush, Roller, and Spray) - Ratio 1Journeyman /3 Helpers

Applies coats of paint, varnish, stain, enamel, or lacquer to decorate and protect interior or exterior
surfaces, trimmings, and fixtures of buildings and other structures: Reads work order or receives
instructions from supervisor or homeowner regarding painting. Smoothes surfaces, using
sandpaper, brushes, or steel wool, and removes old paint from surfaces, using paint remover,
scraper, wire brush, or blowtorch to prepare surfaces for painting. Fills nail holes, cracks, and joints
with caulk, putty, plaster, or other filler, using caulking gun and putty knife. Selects premixed paints,
or mixes required portions of pigment, oil, and thinning and drying substances to prepare paint that
matches specified colors. Removes fixtures, such as pictures and electric switchcovers, from walls
prior to painting, using screwdriver. Spreads dropcioths over floors and room furnishings, and
covers surfaces, such as baseboards, doorframes, and windows with masking tape and paper to
protect surfaces during painting. Paints surfaces, using brushes, spray gun, or paint rollers.
Simulates wood grain, marble, brick, or tile effects. Applies paint with cloth, brush, sponge, or
fingers to create special effects. Erects scaffolding or sets up ladders to perform tasks above
ground level.

Pipe fitter * (HVAC Pipe Only) - Ratio 1Journeymen /1 Apprentice (See Schedule included)

Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial
production and processing systems, applying knowledge of system operation, and following
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blueprints: Selects type and size of pipe, and related materials and equipment, such as supports,
hangers, and hydraulic cylinders, according to specifications. Inspects work site to determine
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.
Plans installation or repair to avoid obstructions and to avoid interfering with activities of other
workers. Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting
machine. Threads pipe, using pipe threading machine. Bends pipe, using pipe bending-tools and
pipe bending machine. Assembles and installs variety of metal and nonmetal pipes, tubes, and
fittings, including iron, steel, copper, and plastic. Connects pipes, using threaded, caulked,
soldered, brazed, fused, or cemented joints, and hand tools. Secures pipes to structure with
brackets, clamps, and hangers, using hand tools and power tools. Installs and maintains hydraulic
and pneumatic components of machines and equipment, such as pumps and cylinders, using hand
tools. Installs and maintains refrigeration and air conditioning systems, including compressors,
pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools,
and following specifications and blueprints. Increases pressure in pipe system and observes
connected pressure gauge to test system for leaks.

Pipe Fitter * (Excluding HVAC Pipe) — Ratio 1Journeymen /3 Helpers

Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial
production and processing systems, applying knowledge of system operation, and following
blueprints: Selects type and size of pipe, and related materials and equipment, such as supports,
hangers, and hydraulic cylinders, according to specifications. Inspects work site to determine
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.
Plans installation or repair to avoid obstructions and to avoid interfering with activities of other
workers. Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting
machine. Threads pipe, using pipe-threading machine. Bends pipe, using pipe bending tools and
pipe bending machine. Assembles and installs variety of metal and nonmetal pipes, tubes, and
fittings, including iron, steel, copper, and plastic. Connects pipes, using threaded, caulked,
soldered, brazed, fused, or cemented joints, and hand tools. Secures pipes to structure with
brackets, clamps, and hangers, using hand tools and power tools. Installs and maintains hydraulic
and pneumatic components of machines and equipment, such as pumps and cylinders, using hand
tools. Installs and maintains refrigeration and air conditioning systems, including compressors,
pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools,
and following specifications and blueprints. Increases pressure in pipe system and observes
connected pressure gauge to test system for leaks. May weld pipe supports to structural steel
members. May observe production machines in assigned area of manufacturing facility to detect
machinery maifunctions. May operate machinery to verify repair. May modify programs of
automated machinery, such as robots and conveyors, to change motion and speed of machine,
using teach pendant, control panel, or keyboard and display screen of robot controller and
programmable controller. May be designated Steam Fitter (construction) when installing piping
systems that must withstand high pressure

Plasterer * See Plaster Tender - Ratio 1 Journeyman /3 Plaster Tenders

Applies coats of plaster to interior walls, ceilings, and partitions of buildings, to produce finished
surface, according to blueprints, architect’'s drawings, or oral instructions, using hand tools and
portable power tools: Directs workers to mix plaster to desired consistency and to erect scaffolds.
Spreads plaster over lath or masonry base, using trowel, and smoothes plaster with darby and float
to attain uniform thickness. Applies scratch, brown, or finish coats of plaster to wood, metal, or
board lath successively. Roughens undercoat with scratcher (wire or metal scraper) to provide
bond for succeeding coats of plaster.
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Plumber * (Excluding HVAC Pipe) - Ratio 3 Journeymen /2 Apprentice

Assembles, installs, and repairs pipes, fittings, and fixtures of heating, water, and drainage
systems, according to specifications and plumbing codes: Studies building plans and working
drawings to determine work aids required and sequence of installations. Inspects structure to
ascertain obstructions to be avoided to prevent weakening of structure resulting from installation of
pipe. Locates and marks position of pipe and pipe connections and passage holes for pipes in
walls and floors, using ruler, spirit level, and plumb bob. Cuts openings in walls and floors to
accommodate pipe and pipe fittings, using hand tools and power tools. Cuts and threads pipe,
using pipe cutters, cutting torch, and pipe-threading machine. Bends pipe to required angle by use
of pipe-bending machine or by placing pipe over block and bending it by hand. Assembles and
installs valves, pipe fittings, and pipes composed of metals, such as iron, steel, brass, and lead, and
nonmetals, such as glass, vitrified clay, and plastic, using hand tools and power tools. Joins pipes
by use of screws, bolts, fittings, solder, plastic solvent, and caulks joints. Fills pipe system with
water or air and reads pressure gauges to determine whether system is leaking. Installs and
repairs plumbing fixtures, such as sinks, commodes, bathtubs, water heaters, hot water tanks,
garbage disposal units, dishwashers, and water softeners. Repairs and maintains plumbing by
replacing washers in leaky faucets, mending burst pipes, and opening clogged drains.

Roofer - Ratio 1 Journeyman/3 Helpers

Covers roofs with roofing materials other than sheet metal, such as composition shingles or sheets,
wood shingles, or asphalt and gravel, to waterproof roofs: Cuts roofing paper to size, using knife,
and nails or staples it to roof in overlapping strips to form base for roofing materials. Instails gutters
and downs spouts. Aligns roofing material with edge of roof, and overlaps successive layers,
gauging distance of overlap with chalk line, gauge on shingling hatchet, or by lines on shingles.
Fastens composition shingles or sheets to roof with asphalt, cement, or nails. Punches holes in
slate, tile, terra cotta, or wooden shingles, using punch and hammer. Cuts strips of flashing and fits
them into angles formed by walls, vents, and intersecting roof surfaces. When applying asphalt or
tar and gravel to roof, mops or pours hot asphalt or tar onto roof base. Applies alternate layers of
hot asphalt or tar and roofing paper until roof covering is as specified. Applies gravel or pebbles
over top layer, using rake or stiff bristled broom.

Sheet metal worker * Ratio 2 Journeymen /1 Apprentice (Including Setting HVAC Duct & System
Installs)

Fabricates, assembies, installs and repairs sheet metal products, including sheet metal roof (also

see Roofer). Operates soldering and welding equipment to join together sheet metal parts. Seals
seams and joints with sealant. Installs roof sheets, trims, flashing, gutters down spouts and other
related items. Performs other related duties.

Sprinkler Fitter (Fire) * - Ratio 1 Journeyman /1 Apprentice

Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial
production and processing systems, applying knowledge of system operation, and following
blueprints: Selects type and size of pipe, and related materials and equipment, such as supports,
hangers, and hydraulic cylinders, according to specifications. Inspects work site to determine
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.
Plans installation or repair to avoid obstructions and to avoid interfering with activities of other
workers. Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting
machine. Threads pipe, using pipe-threading machine. Bends pipe, using pipe bending tools and
pipe bending machine. Assembles and installs variety of metal and nonmetal pipes, tubes, and
fittings, including iron, steel, copper, and plastic. Connects pipes, using threaded, caulked,
soldered, brazed, fused, or cemented joints, and hand tools. Secures pipes to structure with
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brackets, clamps, and hangers, using hand tools and power tools. Installs and maintains hydraulic
and pneumatic components of machines and equipment, such as pumps and cylinders, using hand
tools. Installs and maintains refrigeration and air conditioning systems, including compressors,
pumps, meters, pneumatic and hydraulic controls, and piping, using hand tools and power tools,
and following specifications and blueprints. Increases pressure in pipe system and observes
connected pressure gauge to test system for leaks. May weld pipe supports to structural steel
members. May observe production machines in assngned area of manufacturing facility to detect
machinery malfunctions.

May operate machinery to verify repair. May modify programs of automated machinery, such as
robots and conveyors, to change motion and speed of machine, using teach pendant, control panel,
or keyboard and display screen of robot controller and programmable controller.

Tile Finisher - Ratio 1 Journeyman /3 Helpers

Supplies and mixes construction materials for TILE SETTER (construction) 861.381-054, applies
grout, and cleans installed tile: Moves tiles, tile setting tools, and work devices from storage area to
installation site manually or using wheelbarrow. Mixes mortar and grout according to standard
formulas and request from TILE SETTER (construction), using bucket, water hose, spatula, and
portable mixer. Supplies TILE SETTER (construction) with mortar, using wheelbarrow and shovel.
Applies grout between joints of installed tile, using grouting trowel. Removes excess grout from tile
joints with wet sponge and scrapes corners and crevices with trowel. Wipes surface of tile after
grout has set to remove grout residue and polish tile, using nonabrasive materials. Cleans
installation site, mixing and storage areas, and installation machines, tools, and equipment, using
water and various cleaning tools. Stores tile setting materials, machines, tools, and equipment.
May apply caulk, sealers, acid, steam, or related agents to caulk, seal, or clean installed tile, using
various application devices and equipment. May modify mixing, grouting, grinding, and cleaning
procedures according to type of installation or material used. May assist TILE SETTER
(construction) to position and secure metal lath, wire mesh, or felt paper prior to installation of tile.
May cut marked tiles to size, using power saw or tile cutter.

Tile Setter - Ratio 1 Journeyman /3 Helpers

Applies tile to walls, floors, ceilings, and promenade roof decks, following design specifications:
Examines blueprints, measures and marks surfaces to be covered, and lays out work. Measures
and cuts metal lath to size for walls and ceilings with tin snips. Tacks lath to wall and ceiling
surfaces with staple gun or hammer. Spreads plaster base over lath with trowel and levels plaster
to specified thickness, using screed. Spreads concrete on sub floor, with trowel and levels it with
screed.

Spreads mastic or other adhesive base on roof deck, using serrated spreader to form base for
promenade tile. Cuts and shapes tile with tile cutters and biters. Positions tile and taps it with
trowel handle to affix tile to plaster or adhesive base.

Truck Driver

Drives truck with capacity of more than 3 tons, to transport materials to and from specified
destinations: Drives truck to destination, applying knowledge of commercial driving regulations and
area roads. Prepares receipts for load picked up. Collects payment for goods delivered and for
delivery charges. May maintain truck log, according to state and federal regulations. May maintain
telephone or radio contact with supervisor to receive delivery instructions. May load and unioad
truck. May inspect truck equipment and supplies, such as tires, lights, brakes, gas, oil, and water.
May perform emergency roadside repairs, such as changing tires, installing light bulbs, tire chains,
and spark plugs. May position blocks and tie rope around items to secure cargo during transit.
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Laborers

Common Laborer

Performs any combination of the following tasks in erecting, repairing and wrecking buildings; dig,
spread and level dirt and gravel; lift carry and hold building materials, tools and supplies; clean
tools, equipment, materials and work areas; mix, pour and spread concrete, asphalt, gravel and
other materials; join, wrap and seal sections of pipe; routine non-machine tasks such as removing
forms from set concrete, filling expansion joints with asphalt, and placing culverts in trench. May
also signal construction equipment operators; measure distances from grade stakes, drive stakes
and stretch lines; bolt, nail align and block up under forms; mix and finish poured concrete, erect
scaffolding; spread paint or coating to seal surfaces; caulking compounds to seal surfaces; remove
projections from concrete, and mount pipe hangers.

Mason Tender Brick (Bricklayer's Helper)
Mason Tender Cement (Concrete Mason’s / Concrete Finisher's Helper)

Pipe layer
Lay pipe for storm or sanitation sewers, drains, and water mains. Perform any combination of the
following tasks: grade trenches or culverts, position pipe, or seal joints.

Plaster Tender (Plaster's Helper)

Tends machine that pumps plaster or stucco through spray gun for application to ceilings, walls,
and partitions of buildings: Starts and stops machine on signals from PLASTERER (construction).
Fills hopper of machine with plaster. Turns valves to regulate pump and compressor. Assists in
erecting scaffolds.

Power Equipment Operator:

Asphalt Paver (operator)

Operator; bituminous-paving-machine operator; blacktop-paver operator; blacktop spreader;
mechanical-spreader operator; paving-machine operator, asphalt or bituminous. Operates machine
that spreads and levels hot-mix bituminous paving material on sub grade of highways and streets:
Bolts extensions to screed to adjust width, using wrenches. Lights burners to heat screed. Starts
engine and controls paving machine to push dump truck and maintain constant flow of asphalt into
hopper. Observes distribution of paving material along screed and controls direction of screed to
eliminate voids at curbs and joints. Turns valves to regulate temperature of asphalt flowing from
hopper when asphalt begins to harden on screed.

Backhoe (operator)

Operates power-driven machine, equipped with movable shovel, to excavate or move coal, dirt,
rock, sand, and other materials: Receives written or oral instructions from supervisor regarding
material to move or excavate. Pushes levers and depresses pedals to move machine, to lower and
push shovel into stockpiled material, to lower and dig shovel into surface of ground, and to lift,
swing, and dump contents of shovel into truck, car, or onto conveyor, hopper, or stockpile.
Observes markings on ground, hand signals, or grade stakes to remove material, when operating
machine at excavation site.

Crane (operator)
Operates electric-, diesel-, gasoline-, or steam-powered guy-derrick or stiff-leg derrick (mast
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supported by fixed legs or tripod), to move products, equipment, or materials to and from quarries,
storage areas, and processes, or to load and unload trucks or railroad cars: Pushes and pulls
levers and depresses pedals to raise, lower, and rotate boom and to raise and lower load line in
response to signals.

Forklift (operator)

Drives gasoline-, liquefied gas-, or electric-powered industrial truck equipped with lifting devices,
such as forklift, boom, scoop, lift beam and swivel-hook, fork-grapple, clamps, elevating platform, or
trailer hitch, to push, pull, lift, stack, tier, or move products, equipment, or materials in warehouse
storage yard, or factory: Moves levers and presses pedals to drive truck and control movement of
liftting apparatus. Positions forks, lifting platform, or other lifting device under, over, or around
loaded pallets, skids, boxes, products, or materials or hooks tow trucks to trailer hitch, and
transports load to designated area. Unloads and stacks material by raising and lowering lifting
device.

Slab & Wall Saw (See Related Power Equipment Operator Above)
Use associated power equipment operators already defined.

Apprentices

Apprentices may be used in any of the crafts listed above where noted, if they are currently certified
in a program recognized by the Bureau of Apprenticeship and Training, U.S. Department of Labor,
providing the proper ratio between journeyman and apprentice is observed. Apprentice certification
certificates must be supplied with the first weekly payroli upon which the apprentice’s name
appears.

Helper (65% of the journeyman classification)

(Must not exceed 3 helpers to 1 journeyman)

A Helper is a semi-skilled worker (rather than a skilled journeyman) who works under the direction
of and assists a journeyman. Under the journeyman’s direction and supervision, the helper
performs a variety of duties to assist the journeyman such as preparing, carrying, and furnishing
equipment, supplies and maintaining them in order; cleaning and preparing work areas; lifting,
positioning, and holding materials or tools; and other related semi-skilled tasks as directed by the
journeyman. A helper may use the tools of the trade at and under the direction of the journeyman.
The particular duties performed by a helper vary according to area practice. The journeyman must
work in close proximity to the location of the helpers work area. The helpers wage rate shall be
calculated at no less than 65% of the prevailing wage for that journeyman’s classification.

Helper who assists more than one journeyman craft should be listed with the notation |nd|cat|ng
each journeyman craft classification they assist.
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WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Pipe fitters * Apprentice Schedule (Excluding HVAC Pipe)

Indentured  Apprentice
Journeyma Apprentice  Applicant Total

1 1 0 1to1

3 2 1 3to3
5 3 2 5t05
8 4 3 8to7
12 5 4 12109
16 6 5 16 to 11
20 7 6 20t0 13
25 8 7 25t0 15
30 9 8 30 to 17
40 10 9 40 to 19
50 11 10 50 to 21

NOTE: Continue after 50 Journeyman — ONE (1) Indentured Apprentice and one (1) Apprentice
Applicant for every ten (10) Journeyman

* When Apprentices are shown, Helpers cannot be utilized

APPRENTICES (see definitions)
Registered Apprenticeship Ratios
For All Apprentices

Apprentice duties consist but are not limited to reading blue prints, lay out, fabrication, installation,
and assembly. Other duties are the setting up and operation of fabrication machines, using hand
tools, power tools, lifting/handling devices, sealing if necessary according to their particular craft.
Apprentices also are trained in the preparation process of a job that include but not limited to
staging, planning, distribution, and sectioning of materials. Apprentices may be used in any of the
crafts listed where noted on the Prevailing Wage Rate Schedule, if they are currently certified in a
program recognized by the Bureau of Apprenticeship and Training, U.S. Department of Labor,
providing the proper ratio between journeyman and apprentice is observed. Apprentice certification
certificates must be supplied with the first weekly payroll upon which the apprentice’s name
appears. Helpers or Laborers cannot be utilized when Apprentices are shown
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Asbestos Worker / Insulator

City of Houston allows the use of 1 Journeyman and 1 Apprentice, the Apprentice can be used with
the first Journeyman. No other Apprentices can be added until the 2th Journeyman is added. All
Apprentices are to be under the direct supervision of a Journeyman.

1 Journeyman w/ 1 Apprentice

2 Journeymen w/ 2 Apprentices

Boilermakers

City of Houston allows the use of 5 Journeymen and 1 Apprentice, the Apprentice can be used with
the first Journeyman. No other Apprentices can be added until the 6th Journeyman is added. All
Apprentices are to be under the direct supervision of a Journeyman.

1-5 Journeymen w/ 1 Apprentice

6-10 Journeymen w/ 2 Apprentices

Carpenter

City of Houston allows the use of 2 Journeymen and 1 Apprentice, the Apprentice can be used with
the first Journeyman. No other Apprentices can be added until the 4th Journeyman is added. All
Apprentices are to be under the direct supervision of a Journeyman. -

1-2 Journeymen w/ 1 Apprentice

3-4 Journeymen w/ 2 Apprentices

5-6 Journeymen w/ 3 Apprentices

Electrician

City of Houston allows the use of 3 Journeymen and 2 Apprentices, the Apprentice can be used
with the first Journeyman. No other Apprentices can be added until the 3rd Journeyman is added.
All Apprentices are to be under the direct supervision of a Journeyman. All Journeymen and
Apprentices must hold a current license from the State of Texas.

1 Journeyman w/ 1 Apprentice

2 Journeymen w/ 1 Apprentice

3 Journeymen w/ 2 Apprentices
4 Journeymen w/ 3 Apprentices
5 Journeymen w/ 3 Apprentices
6 Journeymen w/ 4 Apprentices
7 Journeymen w/ 4 Apprentices
8 Journeymen w/ 4 Apprentices
9 Journeymen w/ 4 Apprentices
10 Journeymen w/ 5 Apprentices

Plumbers

City of Houston allows the use of 3 Journeymen and 2 Apprentices, the Apprentice can be used
with the first Journeyman. No other Apprentices can be added until the 3rd Journeyman is added.
All Apprentices are to be under the direct supervision of a Journeyman. All Journeymen and
Apprentices must hold a current license from the State of Texas.
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1 Journeyman w/ 1 Apprentice

2 Journeymen w/ 1 Apprentice

3 Journeymen w/ 2 Apprentices
4 Journeymen w/ 3 Apprentices
5 Journeymen w/ 3 Apprentices
6 Journeymen w/ 4 Apprentices
7 Journeymen w/ 4 Apprentices
8 Journeymen w/ 4 Apprentices
9 Journeymen w/ 4 Apprentices
10 Journeymen w/ 5 Apprentices

Sprinkler Fitter

City of Houston allows the use of 1 Journeyman and 1 Apprentice, the Apprentice can be used with
the first Journeyman. No other Apprentices can be added until the 2th Journeyman is added. All
Apprentices are to be under the direct supervision of a Journeyman.

1 Journeyman w/ 1 Apprentice
2 Journeymen w/ 2 Apprentices
Sheetmetal Worker

City of Houston allows the use of 2 Journeymen and 1 Apprentice, the Apprentice can be used with
the first Journeyman. No other Apprentices can be added until the 4th Journeyman is added. All
Apprentices are to be under the direct supervision of a Journeyman.

1-2 Journeymen w/ 1 Apprentice
3-4 Journeymen w/ 2 Apprentices
5-6 Journeymen w/ 3 Apprentices

Pipefitter

City of Houston allows the use of 1 Journeymen and 1 Apprentice, the Apprentice can be used with
the first Journeyman. No other Apprentices can be added until the 4th Journeyman is added. All
Apprentices are to be under the direct supervision of a Journeyman.

1 Journeyman w/ 1 Apprentice

2 Journeymen w/ 1 Apprentice

3 Journeymen w/ 2 Apprentices
4 Journeymen w/ 3 Apprentices
5 Journeymen w/ 3 Apprentices
6 Journeymen w/ 4 Apprentices
7 Journeymen w/ 4 Apprentices
8 Journeymen w/ 4 Apprentices
9 Journeymen w/ 4 Apprentices
10 Journeymen w/ 5 Apprentices

HELPER (see definitions)

(Must not exceed 3 helpers to 1 journeyman)
A Helper is a semi-skilled laborer (rather than a skilled journeyman) who works under the direction
of and assists a journeyman. Under the journeyman’s direction and supervision, the helper
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performs a variety of duties to assist the journeyman such as preparing, carrying, and furnishing
equipment, supplies and maintaining them in order; cleaning and preparing work areas; lifting,
positioning, and holding materials or tools; and other related semi-skilled tasks as directed by the
journeyman. A helper may use the tools of the trade at and under the direction of the journeyman.
The particular duties performed by a helper vary according to area practice. The journeyman must
work in close proximity to the location of the helpers work area. The helper's wage rate shall be
calculated at no less than 65% of the prevailing wage for that journeyman’s classification. Helper
who assists more than one journeyman craft should be listed with the notation indicating each
journeyman craft classification they assist.

Welders
Receive rate prescribed for craft performing operation is which welding is incidental

Pipefitters * Apprentice Schedule (Excluding HVAC Pipe)

NOTE: Continue after 50 Journeyman - ONE (1) Indentured Apprentice and one (1) Apprentice
Applicant for every ten (10) Journeyman

indentured Apprentice
Journeyman | Apprentice Applicant Total
1 1 0 1to1
3 2 1 3to 3
5 3 2 5t05
8 4 3 8to7
12 5 4 12109
16 6 5 16 to 11
20 7 6 20t0 13
25 8 7 2510 15
30 9 8 30 to 17
40 10 9 40to 19
50 11 10 50 to 21

When Apprentices are shown, Helpers cannot be utilized

If there are questions as to the classification of a worker, contact the Contract Compliance
Officer in writing with a description of the work to be performed. After review the Contract
Compliance Officer will respond in writing with the classification and wage rate to be paid
the worker in question.

Fringe Benefits

If the worker is not receiving fringe benefits, they must be paid in cash if noted on the

prevailing wage schedule along with the base rate. The term wages means the basic hourly rate of
pay; any contribution irrevocably made by a contractor or subcontractor to a trustee or to a third
person pursuant to a bona fide fringe benefit fund, plan, or program; and the rate of costs to the
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contractor or subcontractor which may be reasonably anticipated in providing bona fide fringe
benefits to laborers and mechanics pursuant to an enforceable commitment to carry out a
financially responsible plan of program, which was communicated in writing to the laborers and
mechanics affected. The fringe benefits enumerated in the Davis-Bacon Act include medical or
hospital care, pensions on retirement or death, compensation for injuries or iliness resulting from
occupational activity, or insurance to provide any of the foregoing; unemployment benefits; life
insurance, disability insurance, sickness insurance, or accident insurance; vacation or holiday pay;
defraying costs of apprenticeship or other similar programs; or other bona fide fringe benefits.
Fringe benefits do not include benefits required by other Federal, State, or local law. The prevailing
wages (including fringe benefits) as adopted for this contract are based upon a survey performed
under the Davis-Bacon Act. Thus determinations in regard to fringe benefits, to the extent
practicable, will be based upon the standards set forth in the following federal regulations.

Title 29, Code of Federal Regulations, Part 4
Labor Standards for Federal Service Contracts

(29 CFR 4.169-4.171)
29 CFR 4.170 - Furnishing fringe benefits or equivalents.

(a) General. Fringe benefits required under the Act shall be furnished, separate from and in
addition to the specified monetary wages, by the contractor or subcontractor to the
employees engaged in performance of the contract, as specified in the determination of the
Secretary or his authorized representative and prescribed in the contract documents.
Section 2(a)(2) of the Act provides that the obligation to furnish the specified benefits “may
be discharged by furnishing any equivalent combinations of fringe benefits or by making
equivalent or differential payments in cash under rules and regulations established by the
Secretary.” The governing rules and regulations for furnishing such equivalents are set forth
in Sec. 4.177 of this subpart. An employer cannot offset an amount of monetary wages paid
in excess of the wages required under the determination in order to satisfy his fringe benefit
obligations under the Act, and must keep appropriate records separately showing amounts
paid for wages and amounts paid for fringe benefits.

(b) Meeting the requirement, in general. The various fringe benefits listed in the Act and in
Sec. 4.162(a) are illustrative of those which may be found to be prevailing for service
employees in a particular locality. The benefits which an employer will be required to furnish
employees performing on a particular contract will be specified in the contract documents. A
contractor may dispose of certain of the fringe benefit obligations which may be required by
an applicable fringe benefit determination, such as pension, retirement, or health insurance,
by irrevocably paying the specified contributions for fringe benefits to an independent trustee
or other third person pursuant to an existing “bona fide” fund, plan, or program on behalf of
employees engaged in work subject to the Act's provisions. Where such a plan or fund does
not exist, a contractor must discharge his obligation relating to fringe benefits by furnishing
either an equivalent combination of “bona fide” fringe benefits or by making equivalent
payments in cash to the employee, in accordance with the regulations in Sec. 4.177.

29 CFR 4.171 - “Bona fide” fringe benefits.

(a) To be considered a ““bona fide" fringe benefit for purposes of the Act, a fringe benefit
plan, fund, or program must constitute a legally enforceable obligation, which meets the
following criteria:
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(1) The provisions of a plan, fund, or program adopted by the contractor, or by
contract as a result of collective bargaining, must be specified in writing, and must be
communicated in writing to the affected employees. Contributions must be made
pursuant to the terms of such plan, fund, or program. The plan may be either
contractor-financed or a joint contractor employee contributory plan. For example,
employer contributions to Individual Retirement Accounts (IRAs) approved by IRS
are permissible. However, any contributions made by employees must be voluntary,
and if such contributions are made through payroll deductions, such deductions must
be made in accordance with Sec. 4.168. No contribution toward fringe benefits
made by the employees themselves, or fringe benefits provided from monies
deducted from the employee's wages may be included or used by an employer in
satisfying any part of any fringe benefit obligation under the Act.
(2) The primary purpose of the plan must be to provide systematically for the
payment of benefits to employees on account of death, disability, advanced age,
retirement, iliness, medical expenses, hospitalization, supplemental unemployment
benefits, and the like.
(3) The plan must contain a definite formula for determining the amount to be
contributed by the contractor and a definite formula for determining the benefits for
each of the employees participating in the plan.
(4) Except as provided in paragraph (b), the contractor's contributions must be paid
irrevocably to a trustee or third person pursuant to an insurance agreement, trust or
other funded arrangement. The trustee must assume the usual fiduciary
responsibilities imposed upon trustees by applicable law. The trust or fund must be
set up in such a way that the contractor will not be able to recapture any of the
contributions paid in nor in any way divert the funds to its own use or benefit.
(5) Benefit plans or trusts of the types listed in 26 U.S.C. 401(a) which are
disapproved by the Internal Revenue Service as not satisfying the requirements of
section 401(a) of the Internal Revenue Code or which do not meet the requirements
of the Employee Retirement Income Security Act of 1974, 29 U.S.C. 1001, et seq.
and regulations thereunder, are not deemed to be ““bona fide" plans for purposes of
the Service Contract Act.
(6) It should also be noted that such plans must meet certain other criteria as set
forth in Sec. 778.215 of 29 CFR part 778 in order for any contributions to be
excluded from computation of the regular rate of pay for overtime purposes under the
Fair Labor Standards Act (Secs. 4.180-4.182).

(b)(1) Unfunded self-insured fringe benefit plans (other than fringe benefits such as
vacations and holidays which by their nature are normally unfunded) under which
contractors allegedly make “out of pocket” payments to provide benefits as expenses may
arise, rather than making irrevocable contributions to a trust or other funded arrangement as
required under Sec. 4.171(a)(4), are not normally considered “bona fide” plans or equivalent
benefits for purposes of the Act.

(2) A contractor may request approval by the Administrator of an unfunded self-insured plan
in order to allow credit for payments under the plan to meet the fringe benefit requirements
of the Act. In considering whether such a plan is bona fide, the Administrator will consider
such factors as whether it could be reasonably anticipated to provide the prescribed
benefits, whether it represents a legally enforceable commitment to provide such benefits,
whether it is carried out under a financially responsible program, and whether the plan has
been communicated to the employees in writing. The Administrator in his/her discretion may
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direct that assets be set aside and preserved in an escrow account or that other protections
be afforded to meet the plan's future obligation.

(c) No benefit required by any other Federal law or by any State or local law, such as
unemployment compensation, workers' compensation, or social security, is a fringe benefit
for purposes of the Act. '

(d) The furnishing to an employee of board, lodging, or other facilities under the
circumstances described in Sec. 4.167, the cost or value of which is creditable toward the
monetary wages specified under the Act, may not be used to offset any fringe benefit
obligations, as such items and facilities are not fringe benefits or equivalent benefits for
purposes of the Act.

(e) The furnishing of facilities which are primarily for the benefit or convenience of the
contractor or the cost of which is properly a business expense of the contractor is not the
furnishing of a “bona fide” fringe benefit or equivalent benefit or the payment of wages. This
would be true of such items, for example, as relocation expenses, travel and transportation
expenses incident to employment, incentive or suggestion awards, and recruitment
bonuses, as well as tools and other materials and services incidental to the employer's
performance of the contract and the carrying on of his business, and the cost of furnishing,
laundering, and maintaining uniforms and/or related apparel or equipment where employees
are required by the contractor, by the contractor's Government contract, by law, or by the
nature of the work to wear such items. See also Sec. 4.168.

(f) Contributions by contractors for such items as social functions or parties for employees,
flowers, cards, or gifts on employee birthdays, anniversaries, etc. (sunshine funds),
employee rest or recreation rooms, paid coffee breaks, magazine subscriptions, and
professional association or club dues, may not be used to offset any wages or fringe
benefits specified in the contract, as such items are not ““bona fide" wages or fringe benefits
or equivalent benefits for purposes of the Act.
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EXHIBIT “B”

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE
TO SUPERVISE PAYMENT OF EMPLOYEES

Project Name

Project WBS#: Date

(1) (We) hereby certify that (I am) (we aré) the Prime Contractor for

(specify type of job)

in connection with construction of the above-mentioned Project, and that (I) (we) have
appointed , whose signature appears below, to
supervise the payment of (my) (our) employees beginning , 20
that he/she is in a position to have full knowledge of the facts set forth in the payroll
documents and in the statement of compliance required by the Copeland Act and the City of
Houston, which he/she is to execute with (my) (our) full authority and approval until such time
as (I) (we) submit to the City of Houston a new certificate appointing some other person for
the purposes hereinabove stated.

Phone:

(Identifying Signature of Appointee)

Attest:

(Name of Firm or Corporation)

By: By:
(Signature) (Signature)

(Title) (Title)

NOTE: This certificate must be executed by an authorized officer of a corporation or by a
member of a partnership, and shall be executed prior to and be submitted with the first
payroll. Should the appointee be changed, a new certificate must accompany the first
payroll for which the new appointee executes a statement of compliance required by the
Copeland Act and the City of Houston.
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EXHIBIT “C”

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO
SUPERVISE PAYMENT OF EMPLOYEES

Project Name

Project WBS#: Date

(1) (We) hereby certify that (I am) (we are) the Sub Contractor for

(specify type of job)

in connection with construction of the above-mentioned Project, and that (I) (we) have
appointed , whose signature appears below, to
supervise the payment of (my) (our) employees beginning ,20__;
that he/she is in a position to have full knowledge of the facts set forth in the payroll
documents and in the statement of compliance required by the Copeland Act and the City of
Houston, which he/she is to execute with (my) (our) full authority and approval until such time
as (1) (we) submit to the City of Houston a new certificate appointing some other person for
the purposes hereinabove stated.

Phone:

(Identifying Signature of Appointee)

Attest:

(Name of Firm or Corporation)

By: By:
(Signature) ~ (Signature)

(Title) (Title)

NOTE: This certificate must be executed by an authorized officer of a corporation or by a
member of a partnership, and shall be executed prior to and be submitted with the first
payroll. Should the appointee be changed, a new certificate must accompany the first
payroll for which the new appointee executes a statement of compliance required by the
Copeland Act and the City of Houston.

END OF DOCUMENT
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STANDARD DOCUMENT GEOTECHNICAL INFORMATION

Document 00830

TRENCH SAFETY GEOTECHNICAL INFORMATION

1.0 DOCUMENT INCLUDES
A. Trench Safety Geotechnical Information: Geotechnical information obtained
for use in design of the trench safety system is included as an attachment to
this document.

2.0 RELATED DOCUMENTS

A. Section 02260 - Trench Safety Systems.

END OF DOCUMENT
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1. Pay or Play Program Overview

A. Purpose
The Pay or Play Program was established with Ordinance 2007-534 on July 1, 2007 and is
governed by Executive Order 1-7. The Pay or Play Program (POP Program) creates a more
level playing field and enhances fairness in the bid process between competing contractors
that choose to offer health benefits to their workforce and those who do not. The program also
recognizes and accounts for the fact that there are cost associated with health care of the
uninsured citizens of the Houston and Harris County area.

B. Program Elements

1. Covered contracts:

I.) Advertised after July 1, 2007 or which is executed on or after the effective date of this
Executive Order. .

II.) Contracts valued at or above $100,000.00 (contract) and $200,000.00 (sub-contract)
including contingencies, amendments, supplemental terms and/or change orders.

1) Professional Service, Construction, and Service type contracts.

2. Contracts not covered:

I.) Any contract in which the primary purpose is procurement of property, goods,
(\ ) supplies, and or equipment.
I.) An inter-governmental contract, inter-governmental agreement or purchasing
cooperative.

3. Covered employees: This program applies to employees of a covered contractor or
subcontractor, including contract labor, who are over age 18, work at least 30 hours
per week and work any amount of time under a covered city contract or subcontract.

4. Pay or Play Option:

l.) “Pays” by contributing $1.00 per covered employee per regular hour for work
performed under the contract with the City; or

Il.) “Plays” by providing health benefits to covered employees. Health benefits must meet
or exceed the following standards:

e The employer will contribute no less than $150 per covered employee per
month toward the total premium cost.

» The employee contribution, if any amount, will be no greater than 50% of the
monthly premium cost and no more than $150 per month.

*Note: (1)A contractor is deemed to have complied with section 5.4 of

E.O. 1-7 with respect to a covered employee who is not provided health
benefits if the employee refuses the benefits and the employee’s contribution
to the premium is no more than $40 per month. (2) If applicable the contractor
C has the option to both Pay and Play.

L
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5. Exemptions/Waivers: The City of Houston will award a contract to a contractor that
neither Pays nor Plays only if the contractor has received an approved waiver (Form
POP-4 requested by City departments only).

6. Administration: Contractor performance in meeting Pay or Play program requirements
will be managed by the contracting department. The Office of Business Opportunity
(OBO) has administrative oversight of the program, including audit responsibilities
(department compliance). Questions about the program should be referred to the
Department POP Liaison an updated contact list is available on
http://iwww.houstontx.gov/obo/popforms.htmi or call Gracie Orr with the Office of
Business Opportunity at 832-393-0633.

il. Documentation and Reporting Requirements

A. Document that must be signed and returned to administering department
with the bid/proposal.

1.) City of Houston Pay or Play Program Acknowledgment Form (Form POP-1)

acknowledges bidder/proposers’ knowledge of the program and its requirements, and
the intention to comply.

(J B. Documents that must be signed and returned to administering department within a

Qenod designated by the degartment’s Contract Administrator, upon notification of
low bidder or successful proposer status:

1.) Certification of Compliance with Pay or Play Program (Form POP-2)

*Note - Contractors that opt to “play” must provide proof of coverage, including
document from insurance provider, and names of covered employees.

2.) List of Subcontractors (Form POP-3)

*Note- Review the affidavit statement at the bottom of this form for further important
POP Compliance information.

C. Contractors reporting requirements:

1.) Contractors that opt to Pay
Provide monthly reports to administering department, detailing names of employees,
hours worked, exemptions (if any) and amount owed. (Form POP-5)

2.) Contractors that opt to Play
Provide periodic reports to the contract administrator showing proof of coverage
(insurance premium invoice or insurance card) reporting schedule will be determined by
administering department based on length of contract. (Form POP-7)

/
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3.) Employee Waiver Request
Contractor may request POP program waiver by submitting the request on POP-8 if the
employee is less than 18 years old, employee has other health coverage such as
through spouse or parents, or Medicare/Medicaid.

*Note proof of coverage must be provided in the form of a copy of the employee’s
insurance card. (Remove social security numbers if applicable)

4.) Contractors shall submit an initial report with the second invoice to the department.
Payments based on monthly reports are due to the contracting department with
submission of the following month’s invoice. Payments may be made out to the City of
Houston preferably via cashier check or business check.

lll. Compliance and Enforcement
The Office of Business Opportunity will audit program compliance. Contractors willfully violating or
misrepresenting POP program compliance will be subject to corrective and/or punitive action,
including but not limited to the assessment of fines and penalties and/or debarment. The Pay or
Play Program Requirements Form and all other POP Forms are available for downloading from
f\> the City of Houston’s Website at http://www.houstontx.gov/obo/popforms.htmi

.
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WBS No. R-000267-109A-4 ' ADDENDUM

Document 00910

ADDENDUM NO.

Date of Addendum:
***Enter date by hand when signed for release***

PROJECT NAME: Lift Station Renewal/Replacement Project Consolidation of Buckingham,
N. Post Oak Lane, and Stablewood Lift Stations

PROJECT NO: WBS No. R-000267-109A-4

BID DATE: April 30, 2015 (There is no change to the Bid Date.)

FROM: J. Timothy Lincoln, P.E., City Engineer
City of Houston, Department of Public Works and Engineering

611 Walker Street
Houston, Texas 77002
Attn: Akhter Hussain, P.E. , Project Manager

TO: ‘Prospective Bidders

This Addendum forms a part of the Bidding Documents and will be incorporated into the
Contract documents, as applicable. Insofar as the original Project Manual and Drawings are
inconsistent, this Addendum governs.

Use the following heading and select the appropriate wording for

postponement of the Bid Date. Delete the statement beside Bid

Date above which indicates that the Bid Date is unchanged. If

change in Bid Date, issue as separate addendum. Delete this

section entirely if there is no change in Bid Date.

ke ok ok o ok o ok o ok o o ok o ok ok ok o ok ok ok o ok o o ok o o oK o ook Sk o S o sk ok s ok ok ok ok ok b ok b sk ok s ok Sk sk ok ok Sk ok sk ok ok ok ok ok kA A A

CHANGE IN BID DATE

The Bid Date for this Project has been changed from to
Date Date
[Time of day and place for submittal of bid remains the same]. [Time of submittal has been
changed from to . The place for submittal
Time Time

remains the same].

The bid date for this project has been indefinitely postponed.

dhhkkkkhkkhkkhkdhhkhhkkhhkhhkhkhkhkhkkhkkhkhkkkhkhkhkkhkkkkhkhkkkkkhkkkkhhkhhkkhkkhkhkhhkkhkkhkkhkikk
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 ADDENDUM -

Delete the following paragraph if the sole purpose of the
Addendum is to postpone the Bid Date.

hkkhhkkhhhkhkhkkhkkhkkhhkhhkhhkhhkhkhkhhkhhkkhkkhkhkhkkhhhkkhkkkkkhkhhkkhkhhhhkhkhkdhhhkkhkhkhkhkhkk

This Addendum uses the change page method: remove and replace or add pages, or Drawing
sheets, as directed in the change instructions below. Change bars ( | ) are provided in the
outside margins of pages from the Project Manual to indicate where changes have been
made; no change bars are provided in added Sections. Reissued Drawing Sheets show the
Addendum number below the title block and changes in the Drawing are noted by a revision
mark and enclosed in a revision cloud.

% ok o ok ok o o o o o o ok ok o o o ok Sk ok e o Sk ok o ok S o o S ok o o ok ok sk ok ok ok ok 9k S o ok o o ok o o ok ok ok o ok ok ok o ok 2 ok ok Sk ok ok ok ok oA o o ok ok o ok oA ok ok ok ok

Number each item of the Addendum beginning with 1 through the
fotal number of change items in the Addendum. Sample entries are
provided in brackets.

o ook ok & ok b ob o o ok ok o ok ok ok o o o ok o ok o o ok ok o ok o ok o ok o ok o o o o o o o o o o o ok o ok o ok o SR ok ok o Sk o ok o o Sk b o ok ok ok o ok o ok ok ok ok ok ok ok ok ok

CHANGES TO PREVIOUS ADDENDA

e ok ok ok oA ok ok o ok o oA ok o ok ok ok ok o ok ok ok ok ok b o ok o ok o s o o o o o SR o s ok o ok o o o ok o o o o o ok o o ok ok ok ok ok o ok ok o ok ok ok o ok o ok ok ok o ok ok ok ok

Reference Addendum Number and item number to correct clarifications
or make minor corrections of changes issued by previous Addenda.

e ok e ok ok o o ok ok o ok b ok ok o ok o ok ok ok ok ok ok ok ok o ok ok o ok ok o o ok ok S o o ok o ok o ok o 9 b ok ok o o ok ok o o b ok o ok ok o ok o ok ke o ok o ok ok o ok ke b b b ok

ADDENDUM NO.
[1. Item 5. Change to read as follows:]

CHANGES TO PROJECT MANUAL

******************************************************************************

Follow this format to sequence changes to the Project Manual.

ok s ok ok ok o ok ok ok o ok o ok ok R o ok o ok ok ok ok Sk o ok o ok ok oA o oA o o o o oA o o o o o o ok o 9k ok ok ok Sk o ok ok ok ok o ok ok ok ok ok ok o ok ok s o ok ok ok ok o o Sk ke o ok ok

BIDDING REQUIREMENTS

% o ok ok Aok ok o ok ok vk o ok ok ok ok o ok ok ok ok ok ok o o o ok ok o o o o o o ok o o o ok ok o ok o 9k o 9 o ok ok o ok o o ok ok ok ok o o ok o ok ok ok ok o ok o ok o ok o e ok o b ok ok

Give the individual change instructions for each item of change by
Document number and title. List changes in order of Document
number.

o ok e ok ok o ok ok ok ok ok ok 2k o ok ok o oA o ok ok ok o ok ok ok ok ok o ok o o S o S o o o o ok o ok o Sk o 9k o ok o ok ok ok 9k o ok o ok o ok ok ok ok ok ok ok ok ok ok ok ok ok ok ok o ok ok ok o

[2. Document 00020 - Notice to Bidders. Replace page 00020-2.]

CONTRACT FORMS

[3. Document 00610 - Replace revised Performance Bond, page 00610-1.]

CONDITIONS OF THE CONTRACT

[4. Document 00800 - Supplementary Conditions. Replace page 00800-4 and add page
00800-5.]

00910-2
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 , ADDENDUM

SPECIFICATIONS
[5. Section 02050 - Demolition. Add section including pages 02050-1 through 02050-3.]

CHANGES TO DRAWINGS
[6. Delete Sheet S-9, Beam Schedule, and replace with Sheet S-9-A.] -

CLARIFICATIONS
[7. Document 00210 - Supplementary Instructions to Bidders states that no substitutions
will be considered during the bidding phase. Substitutions will be considered during the
first 15 percent of the Contract Time or first 90 days of the Contract, whichever is less,
as stated in Document 00700 - General Conditions.]

END OF ADDENDUM NO.

DATED:

Ravi Kaleyatodi, P.E.

Sr. Assistant Director
Department of Public Works and
Engineering

RK:EN:IMR:AKH:OKA:sdd
END OF DOCUMENT
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 , NOTICE OF
ADDENDUM

Document 00911

NOTICE OF
ADDENDUM NO.

Date of Addendum:

PROJECT NAME: Lift Station Renewal/Replacement Project Consolidation of Buckingham,
N. Post Oak Lane, and Stablewood Lift Stations

- PROJECT NO: _R-000267-109A-4

BID DATE: (There is no change to the Bid Date.)

FROM: J. Timothy Lincoln, P.E., City Engineer
City of Houston
Department of Public Works and Engineering
611 Walker, 15" Floor
Houston, Texas 77002
Attn: Akhter Hussain, P.E., Project Manager

TO: Prospective Bidders

The referenced Addendum forms a part of the Bidding Documents and will be incorporated into
the Contract documents, as applicable.

Written questions regarding this Addendum may be submitted to the Project Manager
following the procedures specified in Document 00200 — Instructions to Bidders.
Immediately notify the City Engineer through the named Project Manager upon finding
discrepancies or omissions in the Bid Documents.

Ravi Kaleyatodi, P.E.

Senior Assistant Director
Department of Public Works and
Engineering

END OF DOCUMENT
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 REQUEST FOR INFORMATION

10.

11.

12.

13.

14.

Do_cument 00931

REQUEST FOR INFORMATION

PROJECT No.: B-000267-109A-4

RFI No.:

PROJECT NAME: Lift Station Renewal/Replacement Project Consolidation of
Buckingham, N. Post Oak Lane, and Stablewood Lift Stations

CONTRACTOR: _ [Contractor Name]

CONTRACT No.:

SPECIFICATION Nos.:

DRAWING Nos.:

RESPONSE CODE: [_] CRITICAL [_] ROUTINE  9.DATE RESPONSE REQUIRED:

INFORMATION REQUIRED:

CONTRACTOR (Signature) TITLE DATE
RESPONSE:
PROJECT MANAGER (Signature) DATE

If Contractor believes the response given in ltem 12 requires an adjustment in Contract Price or
Contract Time, Contractor shall submit a timely proposal so as not to delay Contractor’s Work in
accordance with General Conditions, Article 7 - Changes in the Work.

END OF DOCUMENT

00931-1
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 SUMMARY OF WORK

Section 01110

SUMMARY OF WORK

PART1  GENERAL

1.01

1.02

SECTION INCLUDES

Summary of the Work including broad scope of work by Contractor, work by the
City, City furnished Products, Work sequence, Contractor use of Premises and
special conditions for substantial completion and City occupancy.

THIS PACKAGE OF PLANS AND SPECIFICATIONS WERE FORMERLY
SUBMITTED AS A COMPREHENSIVE MULTI-LIFT STATION (5 FACILITIES)
PACKAGE; THEREFORE, ANY REFERENCES AND/OR NOTATIONS
RELATED TO BAYOU TIMBER (FN 010) AND WOODWAY #1 (FN 153) ARE
NO LONGER APPLICABLE TO THIS CURRENT PROJECT.

WORK COVERED BY CONTRACT DOCUMENTS

Work of the Contract is for the consolidation of the service areas of the North
Post Oak Lane, Stable Wood, and Buckingham Lift Stations by construction of
gravity sanitary sewers and demolition of the North Post Oak Lane, Stable Wood,
and Buckingham Lift Stations, work. The work covered by contract documents
includes the following items:

1. Bid Item No. 1 includes but is not limited to the following work: Mobilize

- sufficient workforce, equipment, and supervision to complete work for the
consolidation of North Post Oak Lane, Stable Wood, and Buckingham Lift
Stations. The project consists of installing approximately 875 linear feet of
18-inch diameter sanitary sewer pipe by micro tunneling method and
another 1,969 linear feet of 18-inch diameter sanitary sewer pipe by
trenchless construction, approximately 91 linear feet of 8 inch diameter
sanitary sewer pipe by trenchless construction, approximately 2,956 linear
feet of 10 inch sanitary sewer pipe by trenchless construction,
approximately 7,108 linear feet of 12 inch sanitary sewer pipe by trenchless
construction, approximately 803 linear feet of 15 inch sanitary sewer pipe by
trenchless construction. The work includes installing 57 manholes and
associated pavement repairs and restoration of work areas. The work also
includes the demolition of North Post Oak Lane, Stable Wood, and
Buckingham Lift Stations.

2. Bid Iltem No. 2 includes but is not limited to the following work: Furnish,
install, and maintain during construction, and remove after construction
diversion pumps with associating controls, power, and necessary temporary
force main capable of pumping approximately 600 GPM at the Buckingham

01110-1 Revised by ARCADIS
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 SUMMARY OF WORK

10.

lift station, approximately 600 GPM at the Stablewood lift station, and
approximately 1,470 GPM at the Post Oak lift station during transfer service
from the lift stations to the proposed sanitary sewer lines.

Bid Item No. 3 includes but is not limited to the following work: Provide all
traffic control and regulation for the Traffic Control Plan as shown for
duration of the project, including but not limited to barricades, signage, and
channeling devices for the duration of the project in compliance with COH
specification 01555. Concrete Traffic Barriers (CTBs) will be required on
the approach side of all open shafts and construction pits. The cost for the
installation and removal of CTBs is to be included this line item. All items
under this line item are to be installed and removed in compliance with COH
specification 01555.

Bid ltem No. 4 includes but is not limited to the following work: Provide
flagmen and uniformed police officers for traffic control for the duration of
the project in compliance with COH specifications 01555.

Bid ltem No. 5 includes but is not limited to the following work: Furnish,
install, maintain during construction, and remove after construction tree and
plant protection per the Tree Protection Plan in accordance with COH
specification 01562. '

Bid Iltem No. 6 includes but is not limited to the following work: Furnish,
install, maintain during construction and remove after construction,
approximately 436 linear feet of inlet protection barrier per the Storm Water
Pollution Prevention Plan in accordance with COH specification 01570.

Bid ltem No. 7 includes but is not limited to the following work: Furnish,
install, maintain during construction and remove after construction,
approximately 3,100 linear feet of bagged gravel barrier per the Storm
Water Pollution Prevention Plan in accordance with COH specification
01570.

Bid Iltem No. 8 includes but is not limited to the following work: Furnish,
install, maintain during construction and remove after construction,
approximately 8,922 linear feet of filter fabric fence per the Storm Water
Pollution Prevention Plan in accordance with COH specification 01570.

Bid Item No. 9 includes but is not limited to the following work: Furnish,
install, maintain during construction and remove after construction,
approximately 50 square yard of stabilized construction exit per the Storm-
Water Pollution Prevention Plan in accordance with COH specification
01575.

Bid Item No. 10 includes but is not limited to the following work: Furnish all
materials, labor and equipment necessary to restore approximately 14,656
linear feet of the sanitary sewer alignment to its preconstruction condition

01110-2 Revised by ARCADIS
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 SUMMARY OF WORK

11.

12.

13.

14,

15.

16.

17.

18.

including but not limited to asphalt and concrete pavement, pavement
markings, traffic signage, sprinkler systems, fences, landscaping and
sodding, and any other necessary items per COH specification 01740.

Bid Item No. 11 includes but is not limited to the following work: Furnish and
install approximately sixteen (16 qty) 4-foot diameter precast concrete
manholes in accordance with COH specification 02082. This bid item
includes but not limited to all items such as fittings, coatings, and
connections associated with the installation of the 4-foot diameter precast
concrete manhole.

Bid Item No. 12 includes but is not limited to the following work: Furnish and
install approximately 149 extra vertical feet of 4-foot diameter precast
manholes in accordance with COA specification 02082.

Bid Item No. 13 includes but is not limited to the following work: Furnish and
install approximately thirty (30 qty) 6-foot diameter precast concrete
manholes in accordance with COH specification 02082. This bid item
includes but not limited to all items such as fittings, coatings, and
connections associated with the installation of the 6-foot diameter precast
concrete manhole. '

Bid Item No. 14 includes but is not limited to the following work: Furnish and
install approximately 685 extra vertical feet of 6-foot diameter precast
manholes in accordance with COH specification 02082.

Bid Item No. 15 includes but is not limited to the following work: Furnish and
install one 4-foot corrosion resistant manhole in accordance with COH
specification 02082. This bid item includes but not limited to all items such
as fittings, coatings, and connections associated with the installation of the
4-foot diameter corrosion resistant manhole.

Bid Item No. 16 includes but is not limited to the following work: Furnish and
install approximately 6 exira vertical feet of 4-foot corrosion resistant
manhole in accordance with COH specification 02082.

Bid Item No. 17 includes but is not limited to the following work: Furnish and
install one 4-foot water tight manhole in accordance with COH specification
02082. This bid item includes but not limited to all items such as fittings,
coatings, and connections associated with the installation of the 4-foot
diameter water tight manhole.

Bid Iltem No. 18 includes but is not limited to the following work: Furnish and
install two 6-foot diameter corrosion resistant precast concrete manhole in
accordance with COH specification 02082. This bid item includes but not
limited to all items such as fittings, coatings, and connections associated
with the installation of the 6-foot diameter corrosion resistant precast
concrete manhole.

01110-3 Revised by ARCADIS
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19.

20.

21,

22.

23.

24.

25.

26.

27.

Bid ltem No. 19 includes but is not limited to the following work: Furnish and
install 137 extra vertical feet of 6-foot diameter corrosion resistant precast
manhole in accordance with COH specification 02082.

Bid Item No. 20 includes but is not limited to the following work: Furnish and
install approximately two 6-foot diameter water tight precast concrete
manholes with external vent pipe in accordance with COH specification
02082. This bid item includes but not limited to all items such as fittings,
coatings, and connections associated with the installation of the 6-foot
diameter precast concrete manhole.

Bid ltem No. 21 includes but is not limited to the following work: Furnish and
install two 6-foot diameter water tight corrosion resistant precast concrete
manholes in accordance with COH specification 02082. This bid item
includes but not limited to all items such as fittings, coatings, and
connections associated with the installation of the 6-foot diameter water
tight corrosion resistant precast concrete manhole.

Bid ltem No. 22 includes but is not limited to the following work: Furnish and
install approximately one 6-foot diameter precast concrete manholes within
PPCA area in accordance with COH specification 02082. This bid item
includes but not limited to all items such as fittings, coatings, and
connections associated with the installation of the 6-foot diameter corrosion
resistant precast concrete manhole within PPCA area.

Bid ltem No. 23 includes but is not limited to the following work: Furnish and
install 28 extra vertical feet of 6-foot diameter precast manhole within PPCA
in accordance with COH specification 02082.

Bid ltem No. 24 includes but is not limited to the following work: Furnish and
install approximately two 6-foot diameter corrosion resistant precast
concrete manholes within PPCA area in accordance with COH specification
02082. This bid item includes but not limited to all items such as fittings,
coatings, and connections associated with the installation of the 6-foot
diameter corrosion resistant precast concrete manhole within PPCA area.

Bid Item No. 25 includes but is not limited to the following work: Furnish and
install 60 extra vertical feet of 6-foot diameter corrosion resistant precast
manhole within PPCA in accordance with COH specification 02082.

Bid ltem No. 26 includes but is not limited to the following work: Furnish and
install three 8-inch diameter manhole drops, all depths, in accordance with
COH specification 02082.

Bid Item No. 27 includes but is not limited to the following work: Furnish and
install two 10- inch diameter manhole drops, all depths, in accordance with
COH specification 02082.

01110-4 Revised by ARCADIS
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28.

29.

30.

31.

32.

33.

34.

35.

36.

Bid ltem No. 28 includes but is not limited to the following work: Furnish and
install one 12-inch diameter manhole drops, all depths, in accordance with
COH specification 02082.

Bid ltem No. 29 includes but is not limited to the following work: Furnish and
install one 15-inch diameter manhole drop, all depths, in accordance with
COH specification 02082.

Bid ltem No. 30 includes but is not limited to the following work: Furnish and
install one 18-inch diameter manhole drops, all depths, in accordance with
COH specification 02082.

Bid ltem No. 31 includes but is not limited to the following work: Furnish and
install one 12-inch diameter manhole drop within PPCA Area, all depths, in
accordance with COH specification 02082.

Bid ltem No. 32 includes but is not limited to the following work: Furnish and
install one 18-inch diameter manhole drop within PPCA Area, all depths, in
accordance with COH specification 02082.

Bid Iltem No. 33 includes but is not limited to the following work: Furnish all
labor, equipment, and supervision necessary for the preparation work for
the sampling and analysis within the PPCA area, paid for as lump sum in
accordance with COH specification 02105.

Bid Item No. 34 includes but is not limited to the following work:
Transportation and disposal of 10,000 gallons of contaminated ground
water from PPCA in accordance with COH specification 02120.

Bid Item No. 35 includes but is not limited to the following work:
Transportation and disposal of 2,000 cubic yards of soil in PPCA including
Class | and Class Il soils in accordance with COH specification 02120.

Bid ltem No. 36 includes but is not limited to the following work: Furnish all
labor and equipment necessary to demolish the existing Buckingham Lift
Station and transfer sanitary flows to the proposed relief sewer. Demolition
includes the salvage of existing pumps, piping, valves, electrical and
instrumentation devices and motors deemed salvable by the City of
Houston. Contractor to coordinate with City of Houston Wastewater
Operations to identify equipment and/or material to be salvaged and course
of action of staging these items during demolition. Works also includes
excavation / removal of all improvements, including structures, wet well and
dry pit, and pavement to three feet below existing grade and hauling off and
legal disposal of debris. Work includes removal of sludge from the wet well
and boring the wet well structure and back filling in accordance to COH
Specification 02220. The existing 4-ft high wrought iron fence and gate is to
be removed. Access to the site is through the existing easements and is
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37.

38.

very narrow and limited. All equipment, tools, materials, and debris will
have to be hand carried to and from the site. Work also includes cut,
plugging and abandoning and grouting, as applicable, of the existing force
mains servicing the lift station. Contractor to provide uniform police officer
on-site present at all times contractor employees and workers are working
at the lift station site and either of two adjacent residential properties.
Concrete debris from lift station demolition (upper 3 feet) can be used as
backfill material for lift station structure. Backfill station with compacted
sand as needed and provide minimum 6-inches of topsoil. Grade area to
drain and match surrounding areas. Picture ID badges with Employee
Name and Company will be required for all workers on-site. Sodding of the
site is included in a separate line item.

Bid Item No. 37 includes but is not limited to the following work: Furnish all
labor and equipment necessary to demolish the existing N. Post Oak Lane
Lift Station and transfer sanitary flows to the proposed relief sewer.
Demolition includes the salvage of existing pumps, piping, valves, electrical
and instrumentation devices and motors deemed salvable by the City of
Houston. Contractor to coordinate with City of Houston Wastewater
Operations to identify equipment and/or material to be salvaged and course
of action of staging these items during demolition. Work also includes
excavation/removal of all improvements, including structures, wet well, and
valve vault to three feet below existing grade and hauling off and legal
disposal of debris. Work includes removal of sludge from the wet well and
boring the wet well structure and back filling in accordance to COH
Specification 02220. The existing storm water inlets and piping are to be
protected with inlet barriers and filter fabric during demolition of the lift
station and will remain in place. The entire lift station will be paved with
concrete. Concrete pavement to be restored and/or added as needed to
provide concrete pavement throughout site. Any existing concrete curbing
is to be removed and surface repair with cement grout. Backfill and grade
subgrade materials as needed and form new top of concrete pavement to
match existing grade of undisturbed areas. The existing chain link fence
and gates around the perimeter of the site are to remain in place and should
be protected. Work also includes cutting, plugging and abandon the existing
force main from the lift station; as well as, the cutting and removal of the
above-ground segments of the force main at the bridge crossing over
Buffalo Bayou.

Bid Item No. 38 includes but is not limited to the following work: Furnish all
labor and equipment necessary to demolish the existing Stablewood Lift
Station and transfer sanitary flows to the proposed relief sewer. Demolition
includes the salvage of existing pumps, piping, valves, electrical and
instrumentation devices and motors deemed salvable by the City of
Houston. Contractor. to coordinate with City of Houston Wastewater
Operations to identify equipment and/or material to be salvaged and course
of action of staging these items during demolition. Work also includes
excavation/removal of wet well, valve vault, and existing bollards to three
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39.

40.

41.

42.

43.

44.

feet below existing grade and hauling off and legal disposal of debris. Work
includes removal of sludge from the wet well and boring the wet well
structure and back filling in accordance to COH Specification 02220. The
existing chain link fence and gates enclosing the former odor control
equipment area is to be removed. The perimeter chain link fence and gates
are to remain in place and are to be protected. The existing storm water
inlets and piping will remain and are to be protected with appropriate inlet
barriers and filter fabric during demolition of the lift station. Work also
includes cut, plug and abandon or grout, as applicable, the existing 6-inch
force main; as well as, the dual 8-inch force mains at Carnarvon Drive.
Backfill site to match existing grade of undisturbed areas and perimeter to
be consistent with the adjacent topography and to drain as applicable to the
existing storm water inlets. Site access is limited and contractor to protect
all adjacent structures and fencing located along perimeter.  Picture 1D
badges with Employee Name and Company will be required for all workers
on-site.

Bid Iltem No. 39 includes but is not limited to the following work: Remove
and will legally disposing of approximately 4,010 SY of all pavements,
including concrete and asphalt, all thickness, including base and subgrade.
Cost to include saw cutting, removal, and legally disposing of existing
concrete pavement curbs. All work to be performed in accordance with
COH specification 02221.

Bid Iltem No. 40 includes but is not limited to the following work: Grout fill
and abandon in place approximately 899 linear feet of 10 inch diameter
sanitary sewer in accordance with COH specification 02222.

Bid Iltem No. 41 includes but is not limited to the following work: Grout fill
and abandon in place approximately 1,297 linear feet of 12 inch diameter
sanitary sewer in accordance with COH specification 02222.

Bid ltem No. 42 includes but is not limited to the following work: Grout fill
and abandon in place approximately 90 linear feet of 18 inch diameter
sanitary sewer in accordance with COH specification 02222,

Bid Item No. 43 includes but is not limited to the following work: Demolish,
grout fill and abandon in place six (6 qty) 4-foot diameter sanitary sewer
manholes in accordance with COH specification 02222

Bid ltem No. 44 includes but is not limited to the following work: Provide a
trench safety system for approximately 5,140 linear feet of excavation and
for the excavation of shafts and structures in accordance with COH
specification 02260.
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45,

46.

47.

48.

49.

50.

51.

52.

Bid ltem No. 45 includes but is not limited to the following work: Provide
design, labor, and equipment necessary for the construction of all access
shafts and pits for sewer construction, all dimensions, and all locations for
trenchless sewer installation, as needed in accordance with COH
specification 02400. Some of the shaft areas along N. Post Oak Lane are
within the PPCA area and as such work should be coordinated as needed.

Bid Item No. 46 includes but is not limited to the following work: Furnish and
install approximately 875 linear feet of 18-inch diameter sanitary sewer pipe
by micro tunneling sewer construction methods in accordance with COH
specification 02441.

Bid Item No. 47 includes but is not limited to the following work: Furnish and
install approximately 91 linear feet of 8-inch diameter sanitary sewer by
trenchless methods in accordance with COH specification 02441 or 02448.

Bid Item No. 48 includes but is not limited to the following work: Furnish and
install approximately 2,956 linear feet 10-inch diameter sanitary sewer pipe
by trenchless methods in accordance with COH specification 02441 or
02448. The trenchless method chosen by the Contractor for any given
segment will be based on minimum distance required between excavations
to keep traffic open in both directions at all times.

Bid Item No. 49 includes but is not limited to the following work: Furnish and
install approximately 7,108 linear feet of 12-inch diameter sanitary sewer by
trenchless methods in accordance with COH specification 02441 or 02448.
The trenchless method chosen by the contractor for any given segment will
be based on minimum distance required between excavations to keep
traffic open in both directions at all times.

Bid Item No. 50 includes but is not limited to the following work: Furnish and
install approximately 540 linear feet of 15-inch diameter sanitary sewer pipe
by trenchless methods in accordance with COH specification 02441 or
02448. The trenchless method chosen by the contractor for any given
segment will be based on minimum distance required between excavations
to keep traffic open in both directions at all times.

Bid item No. 51 includes but is not limited to the following work: Furnish and
install approximately 263 linear feet of 15-inch diameter sanitary sewer pipe
by trenchless methods in accordance with COH specification 02441 or
02448 within the PPCA area. The trenchless method chosen by the
contractor for any given segment will be based on minimum distance
required between excavations to keep traffic open in both directions at all
times.

Bid [tem No. 52 includes but is not limited to the following work: Furnish and
install approximately 2,830 linear feet of 18 inch diameter sanitary sewer
pipe by trenchless methods in accordance with COH specification 02441 or -
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 SUMMARY OF WORK

53.

54.

55.

56.

57.

58.

02448. The trenchless method chosen by the contractor for any given
segment will be based on minimum distance required between excavations
to keep traffic open in both directions at all times. For the portion of the 18
inch diameter sanitary sewer along North Post Oak Road the Contractor
shall adjust the alignment of the sanitary sewer and associated shafts
locations and size to the east to allow two 10-feet wide lanes of traffic at all
times. When the Contractor develops the final alignment of the sanitary
sewer line and the associated shafts locations, the Contractor shall submit a
Bore Plan to the City of Houston Construction Project Manager a minimum
of 90 days prior to commencing work.

Bid ltem No. 53 includes but is not limited to the following work: Furnish and
install approximately 14 linear feet of 18 inch diameter sanitary sewer pipe
by trenchless methods in accordance with COH specification 02441 or
02448 within the PPCA. This work must be completed during off peak traffic
hours and is to include the cost of all items associated with performing work
during off peak hours. The Traffic Control Plan for this work is on Sheet
TCPS3.

Bid Item No. 54 includes but is not limited to the following work: Furnish and
install fourteen service stubs or reconnections as needed to transfer existing
sanitary sewer service to new sewer. This work includes construction of
stack on sanitary sewer in accordance with COH specification 02534.

Bid Item No. 55 includes but is not limited to the following work: Furnish and
install fourteen (14) sanitary sewer cleanouts in accordance with COH
specification 02534.

Bid ltem No. 56 includes but is not limited to the following work: Furnish and
install 585 linear feet of 6-inch diameter sanitary sewer service line in
accordance with COH specification 02534.

Bid Item No. 57 includes but is not limited to the following work: Provide all
equipment, labor, and supervision for the CCTV inspection of approximately
1,678 linear feet of 10-inch diameter gravity sanitary sewers. The portion of
work on Sheets C7 and C9 will be CCTV inspected twice, once to establish
the locations of the existing service connections and the second time prior
to grout filling per COH Specification 02558.

Bid Item No. 58 includes but is not limited to the following work: Provide all
equipment, labor, and supervision for the CCTV inspection of approximately
2,551 linear feet of 12 inch diameter gravity sanitary sewers. The pottion of
work on Sheets C5, C7 and C15 will be CCTV inspected twice, once to
establish the locations of the existing service connections and the second
time prior to grout filling per COH Specification 02558.
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Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4

SUMMARY OF WORK

59.

60.

61.

62.

63.

64.

Bid Item No. 59 includes but is not limited to the following work: Clean 899
linear feet of 10-inch sanitary sewers as specified in COH Specification
02558.

Bid Item No. 60 includes but is not limited to the following work: Clean 1297
linear feet of 12-inch sanitary sewers as specified in COH Specification
02558.

Bid ltem No. 61 includes but is not limited to the following work: Furnish and
install approximately 595 linear feet of 6-inch monolithic curb and gutter in
accordance with COH specification 02771.

Bid Item No. 62 includes but is not limited to the following work: Furnish and »
install approximately 191 square yards of 6-inch concrete median or
directional traffic island in accordance with COH specification 02772.

Bid Item No. 63 includes but is not limited to the following work: Furnish and
install approximately 499 square yards of sodding in accordance with COH
specifications 02922.

Bid Item No. 64 includes but is not limited to the following work: Furnish and
install approximately 4,010 square yards of pavement for restoration and
repairs. Includes replacement with base material, all surface types, for
excavation repair in accordance with COH specification 02951. Provide
high-early” strength concrete with “C-sand” subgrade for concrete pavement
repairs. For asphalt paved surface provide matching asphalt and base
course, include subgrade to match existing.

CASH ALLOWANCES

Include the following specific Cash Allowances in Contract Price under provision
of General Conditions Paragraph 3.11:

1.

2.

3.

Building Permit Fee Allowance — This allowance to be used only for

reimbursement of actual Building Permit cost and associated fees.
Lane Closure Permit Fee Allowance — This allowance to be used only for

reimbursement of actual Lane Closure Permit cost and associated fees.
Street Cut Permit Fee Allowance — This allowance to be used only for

reimbursement of actual Street Cut Permit cost and associated fees.
Demolition Permit Fee Allowance — This allowance to be used only for

reimbursement of actual Demolition Permit cost and associated fees.
Flood Plain Permit Fee Allowance — This allowance to be used only for

reimbursement of actual Flood Plain Permit cost and associated fees.
Harris County Flood Control District Permit Fee Allowance — This
allowance to be used only for reimbursement of actual HCFCD Permit
cost and associated fees.
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 SUMMARY OF WORK

1.04 ALTERNATE-Not Used

1.05 CITY-FURNISHED PRODUCTS

A. Iltems Furnished by the City for Installation and final connection by Contractor:
Not Applicable.

B. Contractor's Responsibilities:

1.
2.

3.
4.

Arrange and pay for Product delivery to the site.

Receive and unload Products at the site; jointly with the City, inspect for
completeness or damage.

Handle, store, install, and finish Products.

Repair or replace damaged items.

1.06 WORK SEQUENCE

A. Construct the Work in Phases during the construction period, coordinate
construction schedule and operations with the COH Project Manager:

1.

Phase 1: Complete Manholes and Sewer Sections from Station 25+00
to 34+40 prior to beginning all other work. These manholes include
Manholes #66, #48, and #48A. Work for this phase includes cleaning,
TV Videoing, and testing of manholes and line prior to starting phase 2.

Phase 2: Complete all other manholes and sewer sections including
testing as needed to place sewers into service as designated by this
contract.

Phase 3: Transfer sanitary sewer flows to relief sewers and demolish the
following Lift Stations: Buckingham Lift Station, North Post Oak Lane Lift
Station, and Stablewood Lift Station. ‘

B. Contractor must restore pavement and surrounding area in accordance with
01740-Site Restoration, as work progresses. Contractor can have no more than
three unrestored pits on the project at any one time.

C. Coordination of the Work: Refer to Section 01312 - Coordination and Meetings.

1.

All personnel performing work within the Stablewood subdivision will be
required to carry approved badges and check-in at the security gate.
Vendors and/or suppliers will be required to coordinate with the
Contractor in order to gain access. The approved Stablewood
personnel listing is required to delivered the HOA no less than 2 weeks
prior to working in this area.

Contractor work crews performing work within the Buckingham Lift

01110-11 Revised by ARCADIS
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4

SUMMARY OF WORK

Station area defined, as the area inside a private property owner fence

& line and back lot, must be accompanied by a Uniformed Peace Officer
while on site. All personnel performing work within these areas will be
required to carry approved badges. Access to the site is very narrow;
expect all equipment, tools, materials, and debris will have to be hand
carried to and from the site.

D. Contractor shall coordinate work with the Home Owners Associations of each
subdivision.

E. The recommended sequence of construction is to first construct the gravity
sanitary sewers, from downstream to upstream. Starting at approximately STA
27+84 on Woodway Drive and working upstream. The Contractor should
coordinate schedules with the Proposed Woodway Lift Station Contractor (WBS
No. R-000267-109B-4). Once the gravity lines and proposed Woodway lift
station have been tested and approved by the City of Houston, the existing lift
stations at Buckingham, Stablewood, and North Post Oak Lane may be
demolished and abandoned.

F. Coordination of the Work: Refer to Section 01312 - Coordination and Meetings.
1. Contractor shall coordinate work with the “Pine Hollow Home Owners
Association” as follows:
( ) HOA Contact
- Jack Lee, President

Oakmont Group, Inc.
109 North Post Oak Lane
Suite 525
Houston, Texas 77024
Office: 713-681-5566
Cell: 713-628-4640
Fax: 713-681-7774
jacklee @ oakmontgrp.com-

Contractor shall coordinate work with the “Stablewood Home Owners

Association” as follows:
HOA Contact
John Lodge, Property Manager
Lodge Lumber
5001 Oates Road
P.O. Box 96589
Houston, TX 77213-6589
Office: 713-672-6679
Cell: 281-831-5612
Fax: 713-672-5135

. john.lodge @lodgelumber.com
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Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4 SUMMARY OF WORK
a Contractor shall coordinate work with COH PM and applicable Contractor for:

“"Water Line Replacement in Sherwood Forest Area” Project
WBS No. 5-000035-0184-4.
Contact COH PM: Mumtaz Baig - PWE
Email: mumtaz.baig @ houstontx.gov
Telephone (832) 395-2309.

2. Contractor shall coordinate work with COH PM and applicable

Contractor for:

“Lift Station Renewal/Replacement Project —-Woodway #1 Lift
Station Replacement (FV 153)" Project
WBS No. R-000267-109B-4.
Contact COH PM: Akhter Hussain - PWE
Email: Akhter.Hussain @ houstontx.gov
Telephone (832) 395-2294.

3. Contractor shall coordinate work with COH PM and applicable

Contractor for:
( /\ “Lift Station Renewal/Replacement Project - Consolidation of
Bayou Timber Lift Station (FN 010)" Project
WBS No. R-000267-109C-4.
Contact COH PM: Akhter Hussain - PWE
Email: Akhter.Hussain @ houstontx.gov
Telephone (832) 395-2294,
G. Coordination of Plug/Connection on 18” sanitary sewer between Manhole #66

and Woodway #1 Lift Station: :

1. The Contractors for contracts WBS:R-000267-109A-4 and WBS:R-
000267-109B-4 have 420 days and 301 days respectively to finish their
scope of work. The contractors shall work closely together to insure that
the influent line from Manhole No. 66 to the proposed wet well is installed
as early as possible in both projects.

2. Contractor responsible for this contract shall provide an 18” plug & stub out
coming from Manhole #66 if the 18” influent line to wet well (i.e. wet well
stub out supplied by others) has not yet been constructed. If however, the
18” influent to wet well is in-place, the contractor will be responsible for
removing the existing plug and tie onto the influent line to allow wastewater
flow into the lift station wet well.

-
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 SUMMARY OF WORK

3. Contractor responsible for the WBS. R-000267-109B-4 contract shall
provide an 18” plug for the influent stub-out from the lift station wet well if
Manhole #66 has not been installed under this contract; if however
Manhole #66 is in service, the WBS No. R-000267-109B-4 contractor shall
be responsible for removing the existing plug and tie onto the influent line
to allow the lift station wet well to receive wastewater flow.

H. Coordination of Relocation of Utilities:

1.08

A.

1. Currently Centerpoint Energy is in the process of relocating a 2-inch
- Centerpoint Energy gas line located from Sta 28+90 to 29+30 on
North Post Oak Lane. This work is expected to be completed no later
than July 01, 2015. The Contractor should verify that the gas line has
been relocated, please contact Matt Warakomski of Centerpoint
Energy.

2. Early submission of the boring plan 90 days prior to construction
shall allow Centerpoint Energy notification of any necessary
relocations of the 2-inch gas line along N. Post Oak Lane.

Contact Mr. Matt Warakomski at 713-207-4620 or email:
Matt.Warakomski @ centerpointenergy.com

CONTRACTOR USE OF PREMISES

Comply with procedures for access to the site and Contractor's use of rights-of-
way as specified in Section 01145 - Use of Premises.

Construction Operatibns: Limited to the City's rights-of-way, utility easements,
and inside the wastewater treatment plant site.

Utility Outages and Shutdown: Provide notification to the City and private utility
companies (when applicable) a minimum of 48 hours, excluding weekends and
holidays, in advance of required utility shutdown. Coordinate all work with the
City as required.

STREET CUT ORDINANCE

Excavations on or under pavement in the City’s right-of-way must have a permit.
Comply with City of Houston, Texas Ordinance No. 2000-1115, an ordinance
amending Chapter 40 of the Code of Ordinances, Houston, Texas, relating to
excavating in the Public right-of-way.

Comply with the latest edition of street cut “New Pavement Repair and Pavement

Replacement details”.
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Lift Station Renewal/Replacement Project

WBS No. R-000267-109A-4

SUMMARY OF WORK

C.

Quantities are included for street cut pavement and replacement in applicable
Specification sections for Unit Price contracts.

Include Payment for street cut pavement repair and replacement in lump sum bid
for Stipulated Price contracts.

WARRANTY

Comply with warranty requirements in accordance with Document 00700 -
General Conditions.

ADDITIONAL CONDITIONS FOR SUBSTANTIAL COMPLETION

In addition to requirements outlined in document 00700-General Conditions, for
contractor to be substantially complete with the Work and call for the inspection
by the Project Manager to confirm, the following conditions must be met or
completed: : '

1. All testing shall be completed and accepted by Project manager.

2. All residential sanitary services connections have been transfer and
accepted.

3. All lift stations influent sanitary flows transfer to relief sewers.

4. All Safety related work including pavement stripping, signing and

signalization. 6. (b) all safety-related systems and equipment shall be
installed, accepted by manufacturer’s representative and approved for
use.

All pay items complete report.

Complete removal of temporary diversion pumping systems.
Completed demolition at the existing lift station facility.

Abandonment and/or grout fill of noted force main, gravity sewer sections
and wet well as applicable.

9. Completion of site restoration and pavement restoration.

10.  Accepted Methods of sanitary sewer line testing passed.

11.  Approval of any warranty documents (as applicable).

ONoo»

No additional construction as described in Paragraph 1.10 may be included in the
Contractor’s punch list. Final acceptance shall require completion of all punch list
items. This completion shall be approved by the Project Manager. Final
acceptance shall require delivery, to Wastewater Operations Branch, the final
sewer inspection and testing reports.

PART 2 PRODUCTS - Not Used

PART 3 EXECUTION - Not Used

END OF SECTION
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT USE OF PREMISES

1.01

1.02

SN

o C.

1.03

C.

1.04

A.

Section 01145

USE OF PREMISES

SECTION INCLUDES

General use of the site including properties inside and outside of rights-of-way,
work affecting road, ramps, streets and driveways and notification to adjacent
occupants.

RIGHTS-OF-WAY

Confine access, and operations and storage areas to rights-of-way provided by the
City as stipulated in Document 00700 - General Conditions; trespassing on
abutting lands or other lands in the area is not allowed.

Make arrangements, at no cost to the City, for temporary use of private properties.
Contractor and Surety shall indemnify and hold harmless the City against claims or
demands arising from such use of properties outside of rights-of-way. Submit a
copy of agreements between private property owners and Contractor prior to use
of the area. Agreements between private property owners and Contractor shall be
notarized or bear the signatures of two witnesses.

Obtain written permission from City of Houston Parks and Recreation
Department for storage of materials on esplanades and other areas within

rights-of-way under that department's jurisdiction. Submit copies of written
permission prior to use of the area.

Restrict total length of distributed materials along the route of construction to
1,000 linear feet unless otherwise approved in writing by City Engineer.

PROPERTIES OUTSIDE OF RIGHTS-OF-WAY
Do not alter the condition of properties adjacent to and along rights-of-way.

Do not use ways, means, methods, techniques, sequences, or procedures
that result in damage to properties or improvements.

Restore damaged properties outside of rights-of-ways at no cost to the city

USE OF SITE

Obtain approvals from governing authorities prior to impeding or closing public
roads and streets. Do not close more than two consecutive intersections at one
time.

01145-1
01-01-2011



CITY OF HOUSTON

USE OF PREMISES STANDARD GENERAL REQUIREMENT

B.

1.05

1.06

Notify Project Manager and Public Works and Engineering Traffic Management
Branch at least five working days prior to closing a street or street crossing.
Obtain permits for street closures in advance.

Maintain 10-foot-wide minimum access lanes for emergency vehicles including
access to fire hydrants.

Avoid obstructing drainage ditches or iniets. When obstruction is unavoidable due
to requirements of the Work, provide grading and temporary drainage structures to
maintain unimpeded flow.

Locate and protect private lawn sprinkler systems that may exist within the site.
Repair or replace damaged systems to condition existing at start of the Work, or
better. Test irrigation system prior to construction.

Conform to daily clean-up requirements of Article 3 of Document 00700 - General
Conditions.

Beware of overhead power lines existing in area and in close proximity of the
Project. When 10 feet of clearance between energized overhead power line and
construction-related activity cannot be maintained, request Center Point Energy
{CPE) de-energize or move conflicting overhead power line. Contact CPE
representatives at (713) 207-2222. Schedule, coordinate and pay costs
associated with de-energizing or moving conflicting overhead power lines. When
there is no separate pay item for this effort, include these costs in various items of
bid that make such work necessary.

NOTIFICATION TO ADJACENT OCCUPANTS

Notify individual occupants in areas to be effected by the Work of proposed
construction and time schedule. Notify not less than 72 hours or more than two
weeks prior to work performed within 200 feet of homes or businesses. Follow
form and content of sample door hanger provided by Project Manager.

[Include in notification nature of the Work, and names and telephone numbers
of two company representatives for resident contact available on 24-hour call.

Submit proposed notification to Project Manager for approval. Consider ethnicity
of the neighborhood where English is not the dominant language. Provide notice in
an understandable language.

PUBLIC, TEMPORARY, AND CONSTRUCTION ROADS AND RAMPS

Construct and maintain temporary detours, ramps, and roads o provide for normal
public traffic flow when it is necessary to close public roads or streets.
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT USE OF PREMISES

1.07

1.08

1.09

Provide mats or other means to prevent overloading or damage to existing
roadways from tracked equipment, large tandem axle trucks or equipment
that will damage the existing roadway surfaces.

Construct and maintain access roads and parking areas as specified in Section
01504 - Temporary Facilities and Controls.

EXCAVATION IN STREETS AND DRIVEWAYS

Avoid hindering or inconveniencing public travel on streets or intersecting
alleys for more than two blocks at any one time, except by permission of City
Engineer.

Obtain Traffic Management Branch and City Engineer's approval when nature
of the Work requires closure of an entire street. Permits required for street
closure are Contractor's responsibility. Avoid unnecessary inconvenience to
abutting property owners.

Remove surplus materials and debris and open each block for public use, as work
in that block is complete.

Acceptance of any portion of the Work will not be based on return of street to
public use.

Avoid obstructing driveways or entrances to private property.

Provide temporary crossings or complete excavation and backfill in one continuous
operation to minimize duration of obstruction when excavation is required across
drives or entrances.

Provide barricades and signs in accordance with Section VI of the State of Texas
Manual on Uniform Traffic Control Devices.

TRAFFIC CONTROL

Comply with traffic regulation as specified in Section 01555 - Traffic Control
and Regulation.

SURFACE RESTORATION

Restore the site including landscaping to the condition existing before
construction, or better.

Repair paved areas per the requirements of Section 02951 - Pavement
Repair and restoration.
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USE OF PREMISES

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

C. Repair damaged turf areas, level with ban

k run sand conforming to Section

02317 - Excavation and Backfill for Utilities, or topsoil conforming to Section
02911 - Topsoil, and re-sod in accordance with Section 02922 - Sodding.

Water and level newly sodded areas with

adjoining turf using appropriate

steel wheel rollers for sodding. Do not use spot sodding or sprigging.

1.10 LIMITS OF CONSTRUCTION

A Confine operations to lands within constru

ction work limits shown on

Drawings. Unless otherwise noted on Drawings adhere to the following:

1. Where utility alignment is within esplanade, and construction limits are
shown on Drawings to extend to edge of esplanade, keep equipment,

materials, stockpiles a minimum of

five feet from back of curb.

2. Where construction limits shown on Drawings extend to property line,
keep sidewalks free of equipment, materials, and stockpiles.

1.1 EQUIPMENT AND MATERIAL SALVAGE

A Upon completion of the Work, carefully remove salvageable equipment and

material. Deliver them to City of Houston

as directed by Project Manager.

Dispose of equipment offsite at no additional cost to the Clty when Project
Manager deems equipment unfit for further use.

PART2 PRODUCTS - NotUsed

PART3 EXECUTION - NotUsed

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

CHANGE ORDER PROCEDURES

PART 1

1.01

1.02

1.03

1.04

Section 01255

CHANGE ORDER PROCEDURES

GENERAL
SECTION INCLUDES
Procedures for processing Change Orders, including:

1. Assignment of a responsible individual for approval and
communication of changes in the Work;

2. Documentation of change in Contract Price and Contract Time;
3. Change procedures, using proposals and Modifications;

4. Execution of Change Orders;

5. Correlation of Contractor submittals.

REFERENCES

Blue Book is defined as the Rental Rate Blue Book for Construction
Equipment (a.k.a. Data Quest Blue Book).

Rental Rate is defined as the full-unadjusted base rental rate for the
appropriate item of construction equipment.

RESPONSIBLE INDIVIDUAL

Provide a letter indicating the name and address of the individual authorized
to execute Modifications, and who will be responsible for informing others in
Contractor's employ and Subcontractors of changes to the Work. Provide
this information at the pre-construction meeting.

DOCUMENTATION OF CHANGE IN CONTRACT PRICE AND CONTRACT
TIME

Maintain detailed records of changes in the Work. Provide full information
required for identification and evaluation of proposed changes, and
substantiate costs of changes in the Work.

Document each proposal for change in Contract Price or Contract Time with
sufficient data to allow evaluation of proposal.
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CHANGE ORDER PROCEDURES

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

C.

Include the following minimum information on proposals:

1.

4.

5.

Quantities of items in original Document 00410 — Bid Form with
additions, reductions, deletions, and substitutions.

Quantities and cost of items in original Schedule of Values with
additions, reductions, deletions and substitutions.

Provide Unit Prices for new items, with supporting information, for
inclusion in Schedule of Unit Price Work.

Justification for changes in Contract Time.

Additional data upon request.

For changes in the Work performed on a time-and-material basis, provide the
following additional information:

1.

2.

Quantities and description of Products.
Taxes, insurance and Bonds.

Overhead and profit as noted in Document 00700 - General
Conditions.

Dates, times and by who work was performed.
Time records and certified copies of applicable payrolls.

Invoices and receipts for Products, rental equipment, and
subcontracts, similarly documented.

For changes in the Work performed on a time-and-materials basis, rental
equipment is paid as follows:

1.

Actual invoice cost for duration of time required to complete extra work
without markup for overhead and profit. When extra work comprises
only a portion of a rental invoice where equipment would otherwise be
on site, compute hourly equipment rate by dividing the actual monthly
invoice by 176. One day equals eight hours and one week equals 40
hours.

Do not exceed estimated operating costs given in Blue Book for items
of equipment. Overhead and profit will be allowed on the operating
cost.
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT CHANGE ORDER PROCEDURES

1.05

1.06

For changes in the Work performed on a time-and-materials basis using
Contractor-owned equipment, use Blue Book rates as follows:

1. Contractor-owned equipment will be paid at the Blue Book Rental Rate
for the duration of time required to complete extra work without markup
for overhead and profit. Utilize lowest cost combination of hourly,
daily, weekly or monthly rates. Use 150 percent of Rental Rate for
double shifts, one extra shift per day, and 200 percent of Rental Rate
for more than two shifts per day. Standby rates shall be 50 percent of
the appropriate Rental Rate shown in Blue Book. No other rate
adjustments apply.

2. Do not exceed estimated operating costs given in Blue Book.
Overhead and profit will be allowed on operating costs. Operating
costs will not be allowed for equipment on standby.

CHANGE PROCEDURES

Changes to Contract Price or Contract Time can only be made by issuance of
Document 00941 - Change Order. Issuance of Document 00940 - Work
Change Directive will be formalized into a Change Order. Changes will be in
accordance with requirements of Document 00700 - General Conditions.

City Engineer will advise of Minor Changes in the Work as authorized by the
Document 00700 - General Conditions by issuing Document 00942 — Minor
Change.

Request clarification of Drawings, Specifications, Contract documents or
other information by using Document 00931- Request for Information.
Response by Project Manager to Requests for Information does not authorize
Contractor to perform tasks outside scope of the Work. Changes must be
authorized as described in this Section.

PROPOSALS AND CONTRACT MODIFICATIONS

Project Manager may issue Document 00932- Request for Proposal, which
includes a detailed description of the proposed change with supplementary or
revised Drawings and Specifications. Project Manager may also request a
proposal in response to a Request for Information. Prepare and submit the
proposal within seven days or as specified in request.

Submit requests for Contract changes to City Engineer describing proposed
change and its full effect on the Work, with a statement describing reason for
change and effect on Contract Price and Contract Time including full
documentation.
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CITY OF HOUSTON

CHANGE ORDER PROCEDURES STANDARD GENERAL REQUIREMENT
C. Design Consultant may review Change Orders.
1.07 WORK CHANGE DIRECTIVE
A. City Engineer may issue a signed Work Change Directive instructing
Contractor to proceed with a change in the Work. Work Change Directive will
subsequently be incorporated into a Change Order.
B. Work Change Directives will describe changes in the Work and designate the
method of determining change in Contract Price or Contract Time.
C. Proceed promptly to execute changes in the Work in accordance with the
Work Change Directive.
1.08 STIPULATED PRICE CHANGE ORDER
A. A Stipulated Price Change Order will be based on an accepted proposal.
1.09 UNIT PRICE CHANGE ORDER
A. Where Unit Prices for affected items of the Work are included in Document
00410 - Bid Form, the Change Order will be based on Unit Prices, subject to
Articles 7 and 9 of Document 00700 - General Conditions.
B. Where Unit Prices of the Work are not pre-determined in Document 00410-
Bid Form, the Work Change Directive or accepted proposal will specify the
Unit Prices to be used.
1.10 TIME-AND-MATERIAL CHANGE ORDER
A. Provide itemized account and supporting data after completion of change,
within time limits indicated for claims in Document 00700 - General
Conditions.
B. City Engineer will determine the change allowable in Contract Price and
Contract Time as provided in Document 00700 - General Conditions.
C. Maintain detailed records for work done on time-and-material basis as
specified in Paragraph 1.04 above.
D. Provide full information required for evaluation of changes and substantiate

costs for changes in the Work.

01255-4
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT CHANGE ORDER PROCEDURES
1.11 EXECUTION OF CHANGE DOCUMENTATION

A. City Engineer will issue Change Orders, Work Change Directives, or Minor
Change in the Work for signatures of Parties as described in Document
00700 - General Conditions.

1.12 CORRELATION OF CONTRACTOR SUBMITTALS

A. For Stipulated Price Contracts, promptly revise Schedule of Values and
Application for Payment forms to record authorized Change Orders as
separate line item.

B. For Unit Price Contracts, the next monthly estimate of the Work after
acceptance of a Change Order will be revised to include new items not
previously included with appropriate Unit Prices.

C. Promptly revise progress schedules to reflect change in Contract Time, and
to adjust time for other items of work affected by the change, and resubmit for
review.

D. Promptly enter changes to on-site and record copies of Drawings,

Specifications or Contract documents as required in Section 01785 - Project
Record Documents.

PART2 PRODUCTS - Not Used

PART3 EXECUTION - Not Used

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

MEASUREMENT AND PAYMENT

PART 1
1.01

A.

1.02

1.03

1.04

Section 01270
MEASUREMENT AND PAYMENT
GENERAL
SECTION INCLUDES

Procedures for measurement and payment plus conditions for
nonconformance assessment and nonpayment for rejected Products.

AUTHORITY

Measurement methods delineated in Specification sections are intended to
complement criteria of this Section. In event of conflict, requirements of the
Specification section shall govern.

Project Manager will take all measurements and compute quantities
accordingly.

Assist by providing necessary equipment, workers, and survey personnel.

Measurement and Payment paragraphs are included only in those
Specification sections of Division 01 where direct payment will be made.
Include costs in the total bid price for those Specification sections in Division
01 that do not contain Measurement and Payment paragraphs,

UNIT QUANTITIES SPECIFIED

Quantity and measurement estimates stated in the Agreement are for
contract purposes only. Quantities and measurements supplied or placed in
the Work and verified by Project Manager will determine payment as stated in
Article 9 of Document 00700 - General Conditions.

When actual work requires greater or lesser quantities than those quantities
indicated in Document 00410 — Bid Form, provide required quantities at Unit
Prices contracted, except as otherwise stated in Article 9 of Document 00700
- General Conditions.

MEASUREMENT OF QUANTITIES

Measurement by Weight: Reinforcing steel, rolled or formed steel or other
metal shapes are measured by CRSI or AISC Manual of Steel Construction
weights. Welded assemblies are measured by CRSI or AISC Manual of
Steel Construction or scale weights.

01270-1
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MEASUREMENT AND PAYMENT STANDARD GENERAL REQUIREMENT
B. Measurement by Volume:
1. Stockpiles: Measured by cubic dimension using mean length, width,

and height or thickness.

2. Excavation and Embankment Materials: Measured by cubic
dimension using average end area method.

C. Measurement by Area: Measured by square dimension using mean length
and width or radius.

D. Linear Measurement: Measured by linear dimension, at item centerline or
mean chord.

E. Stipulated Price Measurement: By unit designated in the Agreement.

F. Other: ltems measured by weight, volume, area, or linear means or

combination, as appropriate, as completed item or unit of the Work.

G. Measurement by Each: Measured by each instance or item provided.

H. Measurement by Lump Sum: Measure includes all associated work.

1.056 PAYMENT

A. Payment includes full compensation for all required supervision, labor,
Products, tools, equipment, plant, transportation, services, and incidentals;
and erection, application or Installation of an item of the Work; and
Contractor's overhead and profit.

B. Total compensation for required Unit Price work shall be included in Unit
Price bid in Document 00410 — Bid Form. Claims for payment as Unit Price
work, but not specifically covered in the list of Unit Prices contained in
Document 00410 — Bid Form, will not be accepted.

C. Interim payments for stored materials will be made only for materials to be
incorporated under items covered in Unit Prices, unless disallowed in
Document 00800 - Supplementary Conditions.

D. Progress payments will be based on Project Manager's observations and
evaluations of quantities incorporated in the Work multiplied by Unit Price.

E. Final payment for work governed by Unit Prices will be made on the basis of
actual measurements and quantities determined by Project Manager
multiplied by the Unit Price for work which is incorporated in or made
necessary by the Work.

01270-2
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT MEASUREMENT AND PAYMENT

1.06 NONCONFORMANCE ASSESSMENT

A. Remove and replace work, or portions of the Work, not conforming to the
Contract documents.

B. When not practical to remove and replace work, City Engineer will direct one
of the following remedies:

1.

Nonconforming work will remain as is, but Unit Price will be adjusted
lower at discretion of City Engineer.

2. Nonconforming work will be modified as authorized by City Engineer,
and the Unit Price will be adjusted lower at the discretion of City
Engineer, when modified work is deemed less suitable than specified.
C. Specification sections may modify the above remedies or may identify a

specific formula or percentage price reduction.

D. Authority of City Engineer to assess nonconforming work and identify
payment adjustment is final.

1.07 NONPAYMENT FOR REJECTED PRODUCTS

A. Payment will not be made for any of the following:

1.

2.

Products wasted or disposed of in an unacceptable manner.
Products determined as nonconforming before or after placement.
Products not completely unloaded from transporting vehicles.
Products placed beyond lines and levels of required work.

Products remaining on hand after completion of the Work, unless
specified otherwise.

Loading, hauling, and disposing of rejected Products.

PART2 PRODUCTS - NotUsed

PART3 EXECUTION - NotUsed

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

SCHEDULE OF VALUES

PART 1

1.01

A.

1.02

Section 01292

SCHEDULE OF VALUES

GENERAL
SECTION INCLUDES

Preparation and submittal of Schedule of Values for Stipulated Price
Contracts or for Major Unit Price Work on Unit Price Contracts.

PREPARATION

For Stipulated Price Contracts, subdivide the Schedule of Values into logical
portions of the Work, such as major work items or work in contiguous
construction areas. Use Section 01325 - Construction Schedule as a guide
to subdivision of work items. Directly correlate Iltems in the Schedule of
Values with tasks in the Construction Schedule. Organize each portion using
the Project Manual Table of Contents as an outline for listing value of the
Work by Sections. A pro rata share of mobilization, Bonds, and insurance
may be listed as separate items for each portion of the Work.

For Unit Price Contracts, items should include a proportional share of
Contractor's overhead and profit so that total of all items will equal Contract
Price.

For lump sum equipment items, where submittal of operation and
maintenance data and testing are required, include separate items for
equipment operation and maintenance data where:

1. submittal of maintenance data is valued at five percent of the lump sum
amount for each equipment item and

2. submittal for testing and adjusting is valued at five percent of the lump
sum amount for each equipment item.

Round off figures for each item listed to the nearest $100. Set the value of
one item, when necessary, to make total of all values equal the Contract
Price for Stipulated Price Contracts or the lump sum amount for Unit Price
Work.
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SCHEDULE OF VALUES STANDARD GENERAL REQUIREMENT
1.03 SUBMITTAL
A. Submit the Schedule of Values, in accordance with requirements of Section

PART 2

PART 3

01330 - Submittal Procedures, at least 10 days prior to processing of the first
Certificate for Payment.

Submit the Schedule of Values in an approved electronic spreadsheet file
and an 81/2-inch by 11-inch print on white bond paper.

Revise Schedule of Values for items affected by Contract Modifications.
After City Engineer has reviewed changes, resubmit at least 10 days prior to
the next scheduled Certificate for Payment date.

PRODUCTS - Not Used

EXECUTION - Not Used

END OF SECTION
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT COORDINATION AND MEETINGS

PART 1

1.01

A

1.02

1.03

1.04

Section 01312

COORDINATION AND MEETINGS

GENERAL
SECTION INCLUDES

General coordination including pre-construction meeting, site mobilization
conference, and progress meetings.

COORDINATION OF DOCUMENTS

Coordination is required throughout documents. Refer to Contract
documents and coordinate as necessary.

CONTRACTOR COORDINATION

Coordinate scheduling, submittals, and work of various Specification sections
to assure efficient and orderly sequence of Installation of interdependent
construction elements.

Coordinate completion and clean up of the Work prior to the Date of
Substantial Completion and for portions of the Work designated for City's
partial occupancy.

Coordinate access to the site for correction of nonconforming work to
minimize disruption of the City's activities where the City is in partial
occupancy.

PRE-CONSTRUCTION MEETING
Project Manager will schedule pre-construction meeting.
Attendance Required: City representatives, Design Consultant, special

consultants as required by Project Manager, Contractor, and major
Subcontractors and Suppliers.

Agenda:

1. Distribution of Contract documents.

2. Designation of personnél representing the Parties and Design
Consultant.

0131241
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CITY OF HOUSTON

COORDINATION AND MEETINGS STANDARD GENERAL REQUIREMENT
3. Review of insurance.
4. Discussion of formats for Schedule of Values and Construction
Schedule.
5. Procedures and processing of Shop Drawings, substitutions, pay

1.05

estimates or Applications for Payment, Requests for Information,
Requests for Proposal, Modifications, and the Contract closeout, other

submittals.
6. Scheduling of the Work and coordination with other contractors.
7. Review of Subcontractors and Suppliers.
8. Appropriate agenda items listed for the site mobilization conference,

Paragraph 1.05.C, when pre-construction meeting and site
mobilization conference are combined.

9. Procedures for testing.
10.  Procedures for maintaining record documents.
SITE MOBILIZATION CONFERENCE

When required by Contract documents, Project Manager will schedule a
conference at the Project site prior to Contractor mobilization.

Attendance Required: City representatives, Design Consultant, special
consultants, Superintendent, and major Subcontractors.

Agenda:
1. Use of premises by the City and Contractor.
2. Safety and first aid procedures.

3. Construction controls provided by the City.

4. Temporary utilities.

5. Survey and layout.

6. Security and housekeeping procedures.
7. Field office requirements.

01312-2
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STANDARD GENERAL REQUIREMENT COORDINATION AND MEETINGS
1.06 PROGRESS MEETINGS

A. Hold meetings at Project field office or other location designated by Project
Manager. Hold meetings at monthly intervals, or more frequently when
directed by Project Manager.

B. Attendance Required: Superintendent, major Subcontractors and Suppliers,
City representatives, Design Consultant and its subconsultants as
appropriate for agenda topics for each meeting.

C. Project Manager will make arrangements for meetings, and for recording
minutes.

D. Project Manager will prepare the agenda and preside at meetings.

E. Provide required information and be prepared to discuss each agenda item.

F. Agenda:

1. Review minutes of previous meetings.
2. Review of construction schedule, pay estimates, cash flow curve,

payroll and compliance submittals.

3. Field observations, problems, and necessary decisions.
4, Identification of problems that impede planned progress.
5. Review of submittal schedule and status of submittals.

6. Review of RFI and RFP status.

7. Modification status.
8. Review of off-site fabrication and delivery schedules.
9. Maintenance of Construction Schedule.

10.  Corrective measures to regain Construction Schedule.
11.  Planned progress during the succeeding work period.
12.  Coordination of projected progress.

13.  Maintenance of quality and work standards.

01312-3
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COORDINATION AND MEETINGS STANDARD GENERAL REQUIREMENT

14. Effect of proposed Modifications on Construction Schedule and coordination.

15. Review Project Record Contract Drawings.

16. Other item relating to the Work.

PART2PRODUCTS - Not Used

PART3EXECUTION - Not Used

END OF SECTION
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CITY OF HOUSTON

- STANDARD GENERAL REQUIREMENT CONSTRUCTION PHOTOGRAPHS

/ \'

PART 1
1.01
A

1.02

1.03

Section 01321

CONSTRUCTION PHOTOGRAPHS

GENERAL

SECTION INCLUDES

Photographic requirements for construction photographs and submittals.
DEFINITIONS

Pre-construction Photographs: Photographs taken, in sufficient numbers and
detail, prior to Date of Commencement of the Work, to show original
construction site conditions.

Progress Photographs: Photographs, taken throughout the duration of
construction at regular intervals and from fixed vantage points, pre-approved
by the City, that document progress of the Work.

Finished Photographs: Photographs, taken by a professional photographer
near Date of Substantial Completion and before City Council’s acceptance of
the Work, that are suitable for framing and for use in brochures or on the
Internet

SUBMITTALS
Refer to Section 01330, Submittal Procedures, for submittal requirements.

Format and Media. Film or digital photography may be used. Submit color
photographs, unless otherwise specified.

1. Prints. Submit each Progress or Pre-construction Photograph print in
a three-hole plastic pocket or sleeve, bound in a three-ring notebook.
Produce prints on photographic-quality paper approved by Project
Manager. Minimum size for Pre-construction Photograph prints shall
be 3-inches by 5-inches. Progress Photograph prints shall be 8-inches
by 10-inches.

2. Film. Use 35mm or larger color film. Submit negatives used to make
submitted photographs, in 3-hole 8-1/2 inch by 11-inch plastic sheets
with sleeves for negatives.

3. Digital Photography. Use 2.1 megapixel density or greater for
photographs. Scanned photographs must equal or exceed 400 dots

01321-1
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CITY OF HOUSTON

CONSTRUCTION PHOTOGRAPHS STANDARD GENERAL REQUIREMENT

per inch when scanned from 8-inch by 10-inch prints. Submit digital
photographic files on computer disks. Format disks for MS-DOS
(Microsoft Disk Operating System) filing system and in JPEG (Joint
Photographic Experts Group) format.

C. Submittal Quantities and Frequencies.

1.

Pre-construction Photographs::

a. For Stipulated Price Contracts, submit two sets of Pre-
construction Photographs, if required, prior to first Application
for Payment. '

b. For Unit Price Contracts, submit two sets of Pre-construction
Photographs prior to start of construction operations.

Progress Photographs:

a. For Stipulated Price Contracts, submit three sets of Progress
Photographs with each Application for Payment at the times
established for submittal of Applications for Payment. Monthly
Applications for Payment shall be deemed incomplete if not
accompanied by the required Progress Photographs.
Contractor’s failure or election to not submit a monthly
Application for Payment shall not affect the requirement for
monthly Progress Photographs.

b. Progress Photographs are not required for Unit Price Contracts
unless otherwise specified.

Finished Photographs: For Stipulated Price Contracts submit two sets
of Finished Photographs, if required, after Date of Substantial
Completion and prior to final payment. Each set shall contain one 11-
inch by 14-inch matte finish color photographic print from each of the
two vantage points pre-approved by the City. Vantage points for
Finished Photographs will be approved separately from vantage points
approved for Progress Photographs. Finished Photographs are not
required for Unit Price Contracts unless otherwise specified.

D. Labeling. Place a label on the back of each photographic print, applied so as
to not to show through on the front. Labels shall contain the following

information:

1.

2.

Name of Project, address of Project and GFS Number.
Name and address of Contractor.
Date photograph was taken.

Location photo was taken from and short description of photo subject.

01321-2
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STANDARD GENERAL REQUIREMENT CONSTRUCTION PHOTOGRAPHS

1.04

PART 2

PART 3

3.01

5. Name and address of professional photographer who took the
photograph, if applicable.

Hand-deliver or transmit prints in standard photographic mailers marked
“Photographs - Do Not Bend”.

Photographic prints, negatives, photographic files and disks become the
property of the City. Do not be publish photographs without written consent
by the City.

QUALITY ASSURANCE

Contractor shall be responsible for the quality of and timely execution and
submittal of photographs.

For Finished Photographs, Contractor shall use a professional photographer,
with five years minimum professional experience in the Houston area.
Contractor shall submit name, address and credentials of professional
photographer for Project Manager’s review and approval.

PRODUCTS - Not Used

EXECUTION
PRE-CONSTRUCTION PHOTOGRAPHS

Prior to commencement of construction operations, photograph the site to
include initial construction corridor, detour routes, and staging or storage

areas.

1. For Stipulated Price Contracts, unless specified as a requirement in
other Sections, these photographs are optional for Contractor, but are
highly recommended for areas bounded by other property owners.

2. Pre-construction photographs are required for Unit Price Contracts.
For line projects with scheduled construction segments, take Pre-
construction Photographs prior to commencement of work on each
segment.

01321-3
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CITY OF HOUSTON

CONSTRUCTION PHOTOGRAPHS STANDARD GENERAL REQUIREMENT )
. B
B. Prepare Pre-construction Photographs as follows: - ( /
1. Show the following information on a non-reflective chalkboard placed
within the picture frame:
a. Job number.
b. Project Number.
C. Date and time photographs were taken (Automatic date/time in
negative is acceptable).
d. Baseline station, direction of view (i.e. N, S, NW, etc.) and

house number or street address and street name.

2. Pre-construction Photographs shall indicate condition of the following:
a. Esplanades and boulevards.
b. Yards (near side and far side of street).
C. House walks and sidewalks.
d. Curbs.
e. Areas between walks and curbs.
f. Particular features (e.g. yard lights, shrubs, fences, trees).

3. Show date photographs were taken on negatives.

C. Show the location of vantage points and direction of shots on a key plan of
the site. ( >

3.02 PROGRESS PHOTOGRAPHS

A. Progress Photographs document monthly advancement of the Work. Select
vantage points for each shot so as to best show status of construction and
progress since last photograph submittal. Select camera stations that will
require little or no movement or adjustment over the duration of construction.

B. Take monthly Progress Photographs at regular intervals to coincide with
cutoff dates associated with each Application for Payment.

3.03 FINISHED PHOTOGRAPHS

A. Finished Photographs shall be “staged” and taken by a professional
photographer to depict the most flattering images of a finished facility. Two
vantage points, from which Finished Photographs will be taken, shall be
agreed to in advance by the City. Photographer shall consider lighting, time
of day, height of eye, landscaping and placement of vehicles, people and
other props in each picture. Filters and post-photography processing may be
utilized to achieve a finished product acceptable to the City.

,
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STANDARD GENERAL REQUIREMENT CONSTRUCTION PHOTOGRAPHS

a

3.04 LOCATION
A. Vantage points, times and conditions for camera stations and photography
for Progress and Finished Photographs shall be mutually agreed upon by the
City, Contractor and Photographer. Progress Photograph vantage points

may be changed by mutual agreement as the Work progresses, at no
additional cost to the City.

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

CONSTRUCTION SCHEDULE

PART 1

1.01

1.02

1.03

Section 01325

CONSTRUCTION SCHEDULE

GENERAL
GENERAL

Provide Construction Schedules for the Work included in this Contract in
accordance with requirements in this Section. Create Construction Schedule
using Critical Path Method (CPM) computer software capable of
mathematical analysis of Precedence Diagramming Method (PDM) plan.
Provide printed activity listings and bar charts in formats described in this
Section.

Combine activity listings and bar charts with narrative report to form
Construction Schedule submittal for Project Manager.

SCHEDULING STAFF

Employ or retain services of individual experienced in CPM scheduling for
duration of the Contract. Individual shall cooperate with Project Manager and
update schedule monthly as required to indicate current status of the Work.

SUBMITTALS
Conform to requirements of Section 01330 - Submittal Procedures.

During preconstruction meeting, as described in Section 01312 -
Coordination and Meetings, provide sample bar charts and activity listings
produced from scheduling software proposed. Scheduling software is subject
to review by Project Manager and must meet requirements provided in this
Section. Project Manager will provide review of samples within seven days of
submittal.

Within 21 days of receipt of approval of Contractor's format, or 30 days of
Notice to Proceed, whichever is later, submit proposed Construction
Schedule for review. Base Construction Schedule submittal on the following:

1. Level of detail and number of activities required in schedule are
dependent on project type.
a. For wastewater projects, categorize work type and area code in
schedule.
1) For wastewater rehabilitation projects, there are six work-
type categories. An area code will be assigned for each

013251
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CONSTRUCTION SCHEDULE

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

Meter Service Area or Basin. Include at least one activity
for each unique combination of work type and area code.
Normal schedules of wastewater rehabilitation projects
contain between 35 and 100 activities, depending on
number of basins and work types involved in each basin.

2) For wastewater relief projects (line work), area codes will
be assigned geographically.

3) For wastewater plant or facility work, other criteria may
apply to assignment of area codes, such as a
combination of geographical and craft categories.

b. For projects with multiple types of tasks within scope, indicate
types of work separately within schedule.
c. For projects with work at different physical locations or service

areas, or different facilities within a site, indicate each location
or facility separately within schedule. Show work on each floor
of multi-story building as separate tasks.

d.  For projects with multiple crafts or significant Subcontractor
components, indicate elements separately within schedule.
Unless permitted by Project Manager, tasks shall consist of
work covered by only one division of Project Manual.

Unless permitted by Project Manager, each scheduled task shall be
same as Schedule of Values line item, and vice versa.

For projects with Major Unit Price Work, indicate Shop Drawing
submittal and review, purchase, delivery, and Installation dates on
Project schedule. Include activities for testing, adjustment, and
delivering O&M manuals.

No task except the acquisition of Major Unit Price Work shall represent
more than one percent of Original Contract Price for facility projects
and three percent of Original Contract Price for other projects.
Duration of tasks may not exceed 40 calendar days.

For projects where operating facilities are involved, identify each
period of work that will impact any process or operation‘in the
schedule and that must be agreed to by Project Manager and facility
operator prior to starting work in the area.

D. Construction Schedule submittals shall include:

1.

printed bar charts that meet criteria outlined in this Section and are
produced by Contractor's approved scheduling software;

activity listings that meet criteria outlined in this Section and are
produced by Contractor's approved scheduling software; and

01325-2
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT CONSTRUCTION SCHEDULE
3. a predecessor/successor listing sorted by Activity ID that meets criteria
outlined in this Section and is produced by Contractor's scheduling
software.
4. A logic network diagram is required with the first Construction

Schedule submittal for facilities projects.

5. Prepare and submit graphic or tabular display of estimated monthly
billings (i.e. a cash flow curve for the Work) with the first schedule
submittal. This information is not required in monthly updates, unless
significant changes in work require re-submittal of schedule for review.

Display shall allocate units indicated in bid schedule or Schedule of
Values to Construction Schedule activities. Weighted allocations are
acceptable, where appropriate. Dollar value associated with each
allocated unit will be spread across the duration of that activity on a
monthly basis. Total for each month and cumulative total will be
indicated. These monthly forecasts are only for Project Manager’s
planning purposes. Monthly payments for actual work completed will
be made in accordance with Document 00700 - General Conditions.

6. Narrative Report that provides the information outlined in this Section.

No payment will be made until Project Manager approves Construction
Schedule and billing forecast.

If Contractor desires to make changes in its method of operating and
scheduling, after Project Manager has reviewed original schedule, notify
Project Manager in writing, stating reasons for changes. When Project
Manager considers these changes to be significant, Contractor may be
required to revise and resubmit for review all or affected portion of
Contractor's Construction Schedule to show effect on the Work.

Upon written request from Project Manager, revise and submit for review all
or any part of Construction Schedule submittal to refiect changed conditions
in the Work or deviations made from original schedule.

Updated Construction Schedule with actual start and actual finish dates,
percent complete, and remaining duration of each activity shall be submitted
monthly. Data date used in updating monthly Construction Schedule shall be
the same date as used in monthly Payment Application. Monthly update of
Construction Schedule is required for monthly Payment Application to be
processed for payment.

01325-3
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1.04

A.

SCHEDULING COMPUTER SOFTWARE REQUIREMENTS

Contractor's scheduling software shall be capable of creating bar charts and
activity listings, which can be sorted by various fields (i.e. Activity ID, Early
Start, Total Float, Area Code, Specification Section number, and '
Subcontractor). Use software capable of producing logic network diagram.

Use scheduling software capable of producing activity listings and bar charts
with the following information for each activity in the schedule:

1. Activity ID

2. Activity Description
3. Estimated (Original) Duration
4, Remaining Duration
5. Actual Duration

6. Early Start Date

7. Late Start Date

8. Early Finish Date

9. Late Finish Date
10. Free Float

11. - Total Float

12.  Activity Codes (such as Area Code, Work Type, Specification Section,
Subcontractor)

Use scheduling software capable of printing calendars using mathematical
analysis of schedule, indicating standard workdays of week and scheduled

holidays.

Use scheduling software capable of printing activity listing that indicates
predecessors and successors, lag factors and lag relationships used in
creating logic of the schedule.

Use scheduling software to provide monthly time in Bar Chart format and
scale with 12-month scale not to exceed one page width. Bar charts may be

01325-4
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

CONSTRUCTION SCHEDULE

1.05

PART 2

PART 3

printed or plotted on 8-1/2 by 11-inch, 8-1/2 by 14-inch or 11 by 17-inch sheet
sizes. Over-size plots are not acceptable.

NARRATIVE SCHEDULE REPORT

Narrative scheduie report shall list activities started this month, activities
completed this month, activities continued this month, activities scheduled to
start or complete next month, problems encountered this month, and actions
taken to solve these problems.

Narrative schedule report shall describe changes made to Construction
Schedule logic (i.e. changes in predecessors and lags), activities added to
schedule, activities deleted from schedule, any other changes made to the
schedule other than addition of actual start dates and actual finish dates and
changes of data date and remaining durations for re-calculation of
mathematical analysis.

PRODUCTS - Not Used
EXECUTION - NotUsed

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

CONSTRUCTION SCHEDULE

PART 1
1.01
A.

1.02

Section 01326

CONSTRUCTION SCHEDULE (BAR CHART)

GENERAL

SECTION INCLUDES

Provide an initial Construction Schedule as required by this section for the
Work. Do not start construction until Project Manager reviews the schedule.

FORM AND CONTENT OF INITIAL CONSTRUCTION SCHEDULE

Bar Chart:

1.

Show major construction activities such as pipe laying, by traffic
control phases or other approved key areas; tunnel construction,
pavement removal, pavement replacement, pressure testing,
chlorination, clean up and punch list as separate activities on the
schedule.

Show week duration for each activity.

Show separate activities for each Shop Drawing and Product Data
submittal critical to timely completion. Show submittal dates and dates
Project Manager needs to provide approved submittals.

Provide separate horizontal bar for each activity. List start and finish
date for each activity at left side of diagram.

Horizontal Time Scale: |dentify first work day of each week.

Scale and Spacing: Notes must be legible. Allow space for notations
and future revisions.

Order of Listings: Order bar chart listings by phases or other approved
groups of activities that are contiguous. List activities in chronological
order within each phase or group.

Narrative Description:

1.

Submit narrative descriptions of anticipated work sequences as
indicated by the sequence of activities presented in the schedule.

01326-1
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1.03

2.

Discuss any activity that affects the public (such as phases of traffic
control), interaction with specific forces of the City (such as valve
operation, chlorination and testing) or other associated contractors.

PROGRESS REVISIONS

Submit progress revisions or necessary information to complete and process
Payment Applications. When required, re-submittals for rejected revisions
must be submitted and reviewed prior to the following month’s processing of
a Payment Application. The following month’s Payment Application will not
be processed until the re-submittal is reviewed and required progress
revisions are received.

Provide a narrative report to describe:

1. Maijor changes in scope.

2. Revised projections in progress, completion, or changes in activity
duration.

3. Other identifiable changes.

4, Problem areas, anticipated delays, and the impact on schedule.

5. Corrective action recommended and its effect.

6. Effect of changes on schedules or other contractors.

7. Product delivery lead times.

Include additional data with Bar Chart described in Paragraph 1.03A of this

Section:

1. Show original dates for each activity in the approved initial progress
schedule by narrow bar next to a wider bar for the current schedule.

2. Show date each activity actually started or finished when an event has
occurred. Clearly identify actual dates in two right-most columns in left
portion of an 11 by 17-inch chart.

3. Indicate the percentage progress to the date of submittal for each

activity.

01326-2
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STANDARD GENERAL REQUIREMENT CONSTRUCTION SCHEDULE
S
: 1.04 SUBMITTALS

A. Submit the initial progress schedule within 15 days after award of contract.
Project Manager will review the schedule and return a reviewed copy within
21 days after receipt.

B. Cut-off dates for progress revisions may be as early as the 20th of the month
to avoid delaying processing of Payment Applications. Use the cut-off date
for the first approved revision for further revisions.

C. When required, re-submit within seven days after return of review copy.

D. Include connecting lines between bars in the schedule to indicate the
sequence that activities will be accomplished. Connecting lines when the
activity’s start or finish is modified will identify impact of preceding or
succeeding activities. Submit a minimum of six copies of the bar chart on 11
by 17-inch opaque reproductions. Project Manager will retain five copies and
return the remaining copy.

PART2 PRODUCTS - NotUsed
<> PART3 EXECUTION - NotUsed
END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

SUBMITTAL PROCEDURES

PART 1

1.01

1.02

Section 01330

SUBMITTAL PROCEDURES

GENERAL

SECTION INCLUDES

Submittal procedures for:

1.

Schedule of Values

2. Construction Schedules and Cash Flow Curve (billing forecast).
3. Shop Drawings, Product Data and Samples

4. Operations and Maintenance (O&M) Data

5. Manufacturer's Certificates

6. Construction Photographs

7. Project Record Documents and monthly certification.

8. Video Tapes

9. Design Mixes

SUBMITTAL PROCEDURES

Scheduling and Handling:

1.

Submit Shop Drawings, data and Samples for related components as
required by Specifications and Project Manager.

Schedule submittals well in advance of need for construction Products.
Allow time for delivery of Products after submittal approval.

Develop submittal schedule that allows sufficient time for initial review,
correction, resubmission and final review of all submittals. Allow a
minimum of 30 days for initial review. Project Manager will review and
return submittals to Contractor as expeditiously as possible but time
required for review will vary depending on complexity and quantity of
data submitted.
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4. Project Manager’s review of submittals covers only general conformity
to Drawings, Specifications and dimensions that affect layout.
Contractor is responsible for quantity determination. No quantities will
be verified by Project Manager. Contractor is responsible for errors,
omissions or deviations from Contract requirements; review of
submittals does not relieve Contractor from the obligation to furnish
required items in accordance with Drawings and Specifications.

5. Submit five copies of documents unless otherwise specified.

6. Revise and resubmit submittals as required. Identify all changes made
since previous submittal.

7. Assume risk for fabricated Products delivered prior to approval. Do
not incorporate Products into the Work, or include payment for
Products in periodic progress payments, until approved by Project

Manager.
B. Transmittal Form and Numbering:
1. Transmit each submittal to Project Manager with Transmittal letter

which includes:

Date and submittal number

Project title and number

Names of Contractor, Subcontractor, Supplier and manufacturer
Identification of Product being supplied

Location of where Product is to be Installed

Applicable Specification section number

"0 00T

2. Identify deviations from Contract documents clouding submittal
drawings. Itemize and detail on separate 8-1/2 by 11-inch sheets
entitled "DEVIATIONS FOR ." When no
deviations exist, submit a sheet stating no deviations exist.

3. Have design deviations signed and sealed by an appropriate design
professional, registered in the State of Texas.

4. Sequentially number transmittal letters beginning with number one.
Use original number for resubmittals with an alphabetic suffix (i.e., 2A
for the first resubmittal of submittal 2, or 15C for third resubmittal of
submittal 15, etc.). Show only one type of work or Product on each
submittal. Mixed submittals will not be accepted.

01330-2
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

SUBMITTAL PROCEDURES

C.

1.03

Contractor's Stamp:

1.

Apply Contractor's Stamp certifying that the items have been reviewed
in detail by Contractor and that they comply with Contract
requirements, except as noted by requested variances.

As a minimum, Contractor's Stamp shall include:

Contractor's name

Job number

Submittal number

Certification statement Contractor has reviewed submittal and it
is in compliance with the Contract

e. Signature line for Contractor

oo op

Submittals will be returned with one of the following Responses:

1.

"ACKNOWLEDGE RECEIPT" when no response and resubmittal is
required.

"NO EXCEPTION" when sufficient information has supplied to
determine that item described is accepted and that no resubmittal is
required.

"EXCEPTIONS AS NOTED" when sufficient information has been
supplied to determine that item will be acceptable subject to changes,
or exceptions, which will be clearly stated. When exceptions require
additional changes, the changes must be submitted for approval.
Resubmittal is not required when exceptions require no further
changes.

"REJECTED-RESUBMIT" when submittal does not contain sufficient
information, or when information provided does not meet Contract
requirements. Additional data or details requested by Project Manager
must be submitted to obtain approval.

MANUFACTURER'S CERTIFICATES

When required by Specification sections, submit manufacturers' certificate of
compliance for review by Project Manager.

Place Contractor's Stamp on front of certification.

Submit supporting reference data, affidavits, and certifications as appropriate.

Product certificates may be recent or from previous test results, but must be
acceptable to Project Manager.

01330-3
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1.04

1.05

DESIGN MIXES
When required by Specification sections, submit design mixes for review.

Place Contractor's Stamp, as specified in this section, on the front of each
design mix.

Mark each mix to identify proportions, gradations, and additives for each
class and type of mix submitted. Include applicable test results from samples
for each mix. Perform tests and certifications within 12 months of the date of
the submittal.

Maintain copies of approved mixes at mixing plant.

CHANGES TO CONTRACT

Changes to Contract may be initiated by completing a Request for
Information form. Project Manager will provide a response to Contractor by

completing the form and returning it to Contractor.

1. If Contractor agrees that the response will result in no increase in cost
or time, a Minor Change in the Work will be issued by City Engineer.

2. If Contractor and Project Manager agree that an increase in time or
cost is warranted, Project Manager will forward the Request for
Proposal for negotiation of a Change Order.

PART2 PRODUCTS - NotUsed

PART3 EXECUTION - NotUsed

END OF SECTION
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CITY OF HOUSTON SHOP DRAWINGS,

STANDARD GENERAL REQUIREMENT

PRODUCT DATA, AND SAMPLES

PART 1
1.01

A.

1.02

1.03

1.04

Section 01340

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

GENERAL
SECTION INCLUDES

Methods, schedules, and processes to be followed for Shop Drawings,
Product Data and Sample submittals.

REQUIREMENT

Submit Shop Drawings, Product Data and Samples as required by Document
00700 - General Conditions and Specification sections, using procedures
specified in Section 01330 - Submittal Procedures and the requirements of
this Section.

Shop Drawings, Product Data and Samples are not considered Contract
documents.

SHOP DRAWING/SUBMITTAL SCHEDULE

Submit a separate Shop Drawing submittal schedule at same time the
Construction Schedule is submitted. List Products for which Shop Drawings
and other submittals are required in the order that they appear in
Specifications. Include Product Data and Sample submittals in the schedule.
Payment Applications or Certificates for Payment will not be processed until
Project Manager has approved the Shop Drawing submittal schedule.

SHOP DRAWINGS
Submit a minimum of seven sets of Shop Drawings and Product Data in a
form and quality suitable for microfilming. Review and sign Shop Drawings

indicating compliance with the Contract.

Place Contractor's Stamp on each drawing as described in Section 01330 -
Submittal Procedures.

Show the following accurately and distinctly:

1. Field and erection dimensions;
2. Arrangement and section views;
0134041
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SHOP DRAWINGS, CITY OF HOUSTON
PRODUCT DATA, AND SAMPLES STANDARD GENERAL REQUIREMENT

1.05

3. Relation to adjacent materials or structure, including complete
information for making connections between the Work and work under
other contracts;

4, Types of Products and finishes;
5. Parts list and descriptions;

6. Assembly drawings of equipment components and accessories
showing respective positions and relationships to the complete
equipment package;

7. Identify details by referencing drawing sheet and detail numbers,
schedule or room numbers as shown on the Contract drawings, where
necessary for clarity.

Scale drawings to provide a true representation of the specific equipment or
item Furnished.

Coordinate and submit components, necessary for Project Manager to
adequately review submittal, as a complete package. Reproduction of the
Drawings for use in Shop Drawings is not allowed.

For major changes to original documents, submit Computer-Aided Design < /
(CAD) drawings on a media acceptable to Project Manager. .

PRODUCT DATA
Submit Product Data for review as required in Specifications.

Place Contractor's stamp, on each data item submitted, as described in
Section 01330 - Submittal Procedures.

Mark each copy to identify applicable Products, models, and options to be
used in the Work. Where required by Specifications, supplement
manufacturers' standard data to provide information unique to the Work.

Give manufacturers, trade name, model or catalog designation and
applicable reference standard for Products specified only by reference
standards. '

Pre-approved and Pre-qualified Products.

1. For "pre-approved", "pre-qualified" and "approved" Products named in
the City standard products list, provide an appropriate list designation,

01340-2
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CITY OF HOUSTON SHOP DRAWINGS,

STANDARD GENERAL REQUIREMENT PRODUCT DATA, AND SAMPLES
-
| as described in Section 01630 - Product Substitution Procedures,
within 30 days after Notice to Proceed.

2. For Products proposed as alternates to "approved” products, provide
information required to demonstrate that the proposed Products meet
the level of quality and performance criteria of the "approved” product.

1.06 SAMPLES
A. Submit Samples for review as required by Specifications. Have Samples
reviewed and signed by a Registered Professional.
B. Place Contractor's stamp on each Sample or firmly attach a sheet of paper
with Contractor's stamp, as described in Section 01330 - Submittal
Procedures.
C. Submit the number of Samples specified in Specifications; Project Manager
will retain one.
D. Reviewed Samples that may be used in the Work are identified in
Specifications.
() PART2 PRODUCTS - Not Used
PART3 EXECUTION - NotUsed
END OF SECTION
\_/
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CITY OF HOUSTON ENVIRONMENTAL SAFETY AND
STANDARD GENERAL REQUIREMENT WORKER PROTECTION

PART 1

1.01

1.02

1.03

SECTION 01351

ENVIRONMENTAL SAFETY AND WORKER PROTECTION

GENERAL
SECTION INCLUDES
Environmental Safety and Worker Protection including monitoring emissions and
exposure to workers and providing an appropriate response. The role of the
Certified Industrial Hygienist (CIH) is also defined.
MEASUREMENT AND PAYMENT
No separate measurement and payment for work performed under this Section.
The Contractor shall include the cost for this work in the contract bid price for
work of which this is a component part.
REFERENCES
The following is a list of applicable requirements to this project. It is notintended
to be a complete listing of all laws and regulations to which the Contractor must
comply.
Code of Federal Regulations
1. 29 CFR 1910, "Occupational Safety and Health Standards".

a. 29 CFR 1910.146 "Permit-required confined spaces".

2. 29 CFR 1926, "Safety and Health Regulations for Construction"
(Construction Industry Standards).

a. 29 CFR 1926.33 "Access to Employee Exposure and Medical
Records".

b. 29 CFR 1926.51, "Sanitation Standard".

C. 29 CFR 1926.59, "Hazard Communication".
d. 29 CFR 1926.62, "Lead".

e. 29 CFR 1926.103 "Respiratory Protection".

3. 40 CFR 50, "National Primary and Secondary Ambient Air Quality

013511
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ENVIRONMENTAL SAFETY AND CITY OF HOUSTON
WORKER PROTECTION STANDARD GENERAL REQUIREMENT

Standards”

a. 40 CFR 50 Appendix B, "Reference Method for the Determination
of Suspended Particulate Matter in the Atmosphere (High Volume
Method)".

b. 40 CFR 50 Appendix G, "Reference Method for the Determination
of Lead in Suspended Particulate Matter Collected from Ambient
Air".
4. 40 CFR 58, "Ambient Air Quality Surveillance".

5. 40 CFR 60 Appendix A, "Visual Determination of Fugitive Emissions from
Material Sources and Smoke Emissions from Fires".

6. 40 CFR 117, "Determination of Reportable Quantities for Hazardous
Substances".

7. 40 CFR 122, "Administered Permit Program: The National Pollutant
Discharge Elimination System".

B. National Institute for Occupational Health and Safety
NIOSH Method 7082, "Lead" (or equivalent).
C. American Society for Testing and Materials

ASTM D3335, "Test Method for Low Concentrations for Lead, Cadmium, and
Cobalt in Paint by Atomic Absorption Spectroscopy.”

D. EPA (Environmental Protection Agency) Publications

1. SW-846, "Test Methods for Evaluating Solid Waste - Physical/Chemical
Methods". ‘

2. EPA Method 3050, "Acid Digestion of Sediments, Sludges, and Soils".

E. SSPC Guide 6, "Guide for Containing Debris Generated During Paint Removal
Operations”.

F. SSPC Guide 7, "Guide for the Disposal of Lead Contaminated Surface
Preparation Debris".

G. SSPC Publication 91-18, "Industrial Lead Paint Removal Handbook".

01351-2
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CITY OF HOUSTON ENVIRONMENTAL SAFETY AND

WORKER PROTECTION

STANDARD GENERAL REQUIREMENT
. H.

1.04

Texas Commission on Environmental Quality
1. Texas Administrative Code (TAC) 30, Chapter 101, "General Rules".

2. Texas Administrative Code (TAC) 30, Chapter 111, "Control of Air
Pollution from Visible Emissions and Particulate Matter".

3. Texas Administrative Code (TAC) 30, Chapter 290, "Water Hygiene".

4, Texas Administrative Code (TAC) 30, Chapter 307, "Surface Water Quality
Standards".

5. Texas Administrative Code (TAC) 30, Chapter 309, "Effluent Limitations".

6. Texas Administrative Code (TAC) 30, Chapter 335, "Industrial Solid Waste
and Municipal Hazardous Waste".

SUBMITTALS

Submittals shall conform to requirements of Section 01330 — Submittal
Procedures.

Submittals shall conform to appropriate codes for regulatory requirements.
DEFINITION

Acceptance Criteria: Minimum standards for the content of programs, plans,
procedures, and designs required by this specification for the performance of this
project. Acceptance criteria will be the basis for judging the responsiveness of
Contractors' programs and will also be used as a basis for suspending work, if
necessary.

Action Level: Employee exposure, without regard to the use of respirators, to an
airborne concentration of lead of 30 micrograms per cubic meter of air (ug/m3)
calculated as an eight hour time-weighted average (TWA).

CERCLA: Comprehensive Environmental Response, Compensation, and Liability
Act; commonly called Superfund. Federal laws addressing the clean up of
hazardous waste sites. Amended in 1986 by Superfund Amendments and Re-
Authorization Act (SARA). EPA implementing regulations are contained in 40
CFR 300-373.

Competent Person: One who is capable of identifying existing and predictable
lead hazards in the surroundings or working conditions and who has authorization
to take prompt corrective measures to eliminate them.

01351-3
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WORKER PROTECTION STANDARD GENERAL REQUIREMENT

()

E. Containment System: An enclosure built around lead paint removal areas
designed to contain lead paint debris and prevent emissions to the environment.

F. Dust Collection: Mechanical ventilation system designed specifically for the
containment, capture, and removal of airborne particulate from the containment.
Dust collection systems shall include ductwork, plenums and/or hoppers, and
dust collector(s) for the removal of leaded paint dust from the air stream prior to
discharging to the atmosphere.

G. Emission: A release of material to the air, water, or ground.

H. Entry/Exit Airlock: An isolated enclosure located at the entrance of the
containment in which the workers remove contaminated dust and debris from
their work clothes.

I EPA: The US. Environmental Protection Agency. Regulations are contained in
Title 40 of the Code of Federal Regulations (40 CFR).

J. Hazardous Waste (lead paint debris): Waste that is classified as hazardous due
to its concentrations of regulated hazardous substances. Paint debris is
classified as hazardous waste if, after testing by the Toxicity Characteristic
Leaching Procedure (TCLP), the leachate contains any of the 8 metals or other
substances in concentrations at or above limits established in 40 CFR 261. ( )

K. HEPA: A high efficiency particulate filter (HEPA) that is 99.97% efficient against
particles of 0.3 microns in size or larger.

L. Lead Containing Dust and Debris: Dust and debris generated during the project
which contains lead in any amount, including but not limited to pulverized paint,
spent abrasive, filters (wet and dry), and containment materials upon which lead
is still present.

M. NIOSH: National Institute of Occupational Safety and Health.

N. OSHA: Occupational Safety and Health Administration. Standards are contained
in Title 29 of the Code of Federal Regulations, Parts 1910 and 1926 (29 CFR
1910 and 29 CFR 1926).

0. Owner: The City of Houston

P. PEL: Permissible Exposure Limit. An employee exposure, without regard to the
use of respirators, to an airborne concentration of lead of 50 ug/m3 over an 8
hour TWA.

Q. POTW: Publicly Owned Treatment Works

01351-4 .
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CITY OF HOUSTON ENVIRONMENTAL SAFETY AND

STANDARD GENERAL REQUIREMENT

WORKER PROTECTION

PART 2

2.01

PART 3

3.01

RCRA: Resource Conservation and Recovery Act. Federal law pertaining to
hazardous waste management. EPA implementing regulations are contained in
40 CFR 240-280.

Regulated Area: Area established by the Contractor to demarcate the zone(s)
beyond which airborne concentrations of lead do not exceed the Action Level.

SSPC: Society for Protective Coatings. An independent, non-profit organization
of engineers, technical specialists, and Contractors whose goal is research and
development of new coatings and methods for removal, application, and disposal
of existing coatings on industrial structures.

Tarpaulins: Flexible fabric, vinyl, plastic or canvas cover sheets, impenetrable to
dust, wind, and water, used to enclose the cable and/or scaffold support system
comprising the containment enclosure.

TCLP: Toxicity Characteristic Leaching Procedure. Laboratory tests conducted
on wastes that determine the amount of hazardous materials that leach outinto a
test solution. The testis intended to simulate the properties of water as it leaches
through a solid waste landfill. TCLP testing is defined in 40 CFR 261, Appendix
Il.

TSP: Total Suspended Particulate

PRODUCTS
MATERIAL AND EQUIPMENT

The Contractor is to supply materials and equipment to insure the safety and
protection of workers and the environment in accordance with these
specifications.

EXECUTION
ENVIRONMENTAL PROTECTION AND MONITORING

NOTE: Section 09971 "Painting and Protective Coatings", 2.04 "Containment
System” specifically identifies containment system requirements.

Protection of Ambient Air: Visible emissions are to be controlled to meet, as a
minimum, TAC 30 Chapter 111," Control of Air Pollution from Visible Emissions
and Particulate Matter" requirements and SSPC-Guide 61 (CON), Level 1
Emissions. Air monitoring and analysis may be performed by the City during
abrasive blast cleaning operations. Such monitoring will be in accordance with 40
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ENVIRONMENTAL SAFETY AND CITY OF HOUSTON
WORKER PROTECTION STANDARD GENERAL REQUIREMENT

CFR 50, Appendix B, "Reference Method for the Determination of Suspended
Particulate Matter in the Atmosphere" and/or 40 CFR 50, Appendix G, "Reference
Method for the Determination of Lead in Suspended Particulate Matter Collected
from Ambient Air". The limits for down wind pollutant concentrations allowed
during blasting operations are as follows:

PM-10: 450 micrograms/cubic meter/ 8 hr.. (40 CFR 50.6)
Lead (Pb): 13.5 micrograms/cubic meter/8 hr.. (40 CFR 50.12)

Visible emissions and/or monitored emissions for PM-10 and TSP lead in excess
of the above levels shall be cause for shut down of the project until corrections to
control/ containment system or paint removal/ surface preparation operations are
made to comply with these requirements.

B.  Protection of Surface and Storm Water: The Contractor shall take all necessary
precautions to ensure lead contaminants do not enter surface waters or storm
water drainage systems.

1. The Contractor shall protect the area around ditches and drainage inlets.
Daily verification of proper protection to minimize the potential
contaminants reaching the drainage system shall be performed.

2. The Contractor shall collect all potentially contaminated process waters for
testing and, as appropriate, treatment. Process water from pressure
washing, wet abrasive blast cleaning or hygiene facilities shall not be
discharged to drainage systems or surface waters.

3. The Contractor may remove lead or other heavy metals from such waters
through filtration, ion exchange or other approved means. Following
treatment, water samples must be tested prior to disposal. Discharge to
sanitary sewer lines requires authorization, in writing, from a POTW.

C. Protection of Soil and Grounds: The Contractor shall protect the soil around the
structure to ensure that the soil does not become contaminated. Where lead is
present in the coatings to be removed, as indicated in Section 02136 "Waste
Material Handling and Disposal", the Contractor shall provide for the sampling
and analysis of soil samples for total lead content.

1. Sampling and analysis shall be performed prior to commencement of paint
removal operations to establish a background "base level". Soil samples
shall be taken 3 feet from the base of the tank(s), at a distance of 6-10 feet
beyond the proposed containment structure and at the property line.

2. Samples from each area shall be taken in a minimum of four directions, at

01351-6
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CITY OF HOUSTON
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ENVIRONMENTAL SAFETY AND
WORKER PROTECTION

3.02

circular increments of 90°, one of which shall include the direction of
prevailing wind. Samples shall also be obtained, at the direction of the
engineer, at the closest points of public access (i.e. housing, park, school).

The soil sampling procedure shall be as outlined in SSPC Guide 6 Section
5.5.5. Each sampling point shall be sufficiently identified on a site map to
allow return to the exact location upon project completion.

Each sample shall be split in two portions, one forimmediate analysis and
the other sealed, preserved and furnished to the Engineer. The samples
shall be analyzed in accordance with EPA Method 3050, "Acid Digestion of
Sediments, Sludges and Soils", and shall be performed by a qualified
laboratory approved by the Engineer.

Samples shall be obtained at the completion of work (post-construction
samples) from all locations from which pre-construction samples were
obtained. Samples shall be collected, handled and tested in the same
manner as described above.

Upon completion of the work, soils found to be contaminated with lead in
greater quantity than found in the background "base level", established at
the start of the work, shall be removed by the Contractor to the depth
necessary to achieve a lead content equivalent to, or below, the pre-
construction back ground levels. Disposal shall be in accordance with
applicable regulations.

The Contractor shall replace in-kind (i.e., topsoil, structural fill, etc.) with an
equivalent amount of non-contaminated soil, compact in place and grade
to pre-existing conditions. The Contractor shall also replace in-kind any
surface improvements, such as grass, shrubs, etc. that were damaged or
destroyed by the work. The soil removal, replacement and related work is
to be performed by the Contractor at no additional cost to the Owner.

WORKER PROTECTION

The Contractor shall develop a written Compliance Program to establish and
implement practices and procedures for assuring that no employee is exposed to
lead at concentrations greater than 50 micrograms per cubic meter of air (ug/m?®),
the OSHA permissible exposure limit (PEL). This program is in addition to other
OSHA hazard communication and safety and health requirements of the project,
and shall be revised and updated at least every six months.

The program shall establish methods for complying with this specification
and the OSHA Construction Industry Lead Standard, 29 CFR
1926.62(e)(2)(ii). The Federal regulation is referred to as the "Lead

01351-7
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ENVIRONMENTAL SAFETY AND CITY OF HOUSTON
WORKER PROTECTION STANDARD GENERAL REQUIREMENT

Standard" for the purpose of this specification.

The program shall apply to all Contractor employees associated with lead
on the project, and to subcontractors working under the direct control of
the Contractor who are associated with lead on the project.

The program shall assign the specific responsibility for implementation and
enforcement of the program to the Contractors' company management.
The Contractor's Competent Person(s) shall be identified, by name, and
qualifications submitted. The Competent Person shall be on-site during
any operations which involve the removal, handling or disturbing of lead
containing materials.

The program shall contain a description of each activity in which lead is
emitted (e.g. equipment used, material involved, controls in place, crew
size, employee job responsibilities, operating procedures and maintenance
practices).

The program shall contain a report of the technology considered in
meeting the PEL and air monitoring data which documents the source of
lead emissions.

The program shall contain a work practice program which includes items
required in the lead standard such as protective clothing and equipment,
housekeeping, and hygiene facilities and practices.

B. Exposure Monitoring: The Contractor shall be responsible for conducting and
reporting worker exposure assessments in accordance with 29 CFR 1926.62.

1.

Representative personal air samples shall be collected at the beginning of
the lead removal work to determine employee lead exposures. Tasks
involving potential lead exposure include, but are not limited to, paint
removal operations, clean-up, and debris handling operations. Full shift
(at least 7 hours) air samples shall be collected for each job classification
in the exposure area. The range of exposures for lead removal and
cleanup activities shall be determined.

During the initial monitoring, workers performing the following activities (or
equivalent) shall be protected to the anticipated exposure levels which are
dictated by the lead standard:

a. 500 ug/m® : Manual demolition of structures containing lead-
containing coatings or paint (e.g., dry wall), manual scraping,
manual sanding, heat gun applications, power tool cleaning with
dust collection systems, and spray painting with lead paint.

01351-8
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CITY OF HOUSTON ENVIRONMENTAL SAFETY AND
STANDARD GENERAL REQUIREMENT WORKER PROTECTION

b. 2,500 pg/m® :  Using lead-containing mortar, lead burning, or
conducting the following activities where lead-containing coatings
or paint are present: rivet busting, power tool cleaning without dust
collection systems, clean-up activities where dry expendable
abrasives are used, and the movement and removal of abrasive
blasting enclosures.

C. More than 2,500 pg/m® Activities involving lead containing
coatings or paint on structures disturbed by abrasive blasting,
welding, cutting, and torch burning.

3. Protection requires compliance with the necessary respiratory protection,
personal protective clothing and equipment, change areas and washing
facilities, blood lead and zinc protoporphyrin monitoring, and employee
training. The protection measures shall be modified, as necessary, after
the exposure results are received.

4. Where initial monitoring indicates that lead exposures are below the Action
Level, and where work activities and conditions remain the same as at the
time of initial sampling, additional monitoring need not be repeated for that
work activity.

5. Where the initial monitoring of a given work activity indicates that lead
exposures are at or above the Action Level, additional exposure
monitoring shall be conducted monthly. The monthly monitoring is more
frequent than frequencies established in the lead standard which are at
least every 6 months if above the Action Level, but below the PEL, or
every 3 months if above the PEL.

6. All air samples shall be collected and analyzed according to NIOSH
Method 7082, or equivalent. All samples shall be analyzed by laboratories
accredited by the American Industrial Hygiene Association for metals
analysis.

7. All exposed employees shall be notified in writing of the monitoring results
within five (5) days after receiving the results.

8. The Action Level for airborne lead exposure is 30 ug/m®, as an 8-hour time
weighted average (TWA) concentration, without regard to the use of
respirators. Whenever workers' airborne lead exposures exceed the
Action Level, the Contractor shall implement the following:

a. Periodic Exposure Monitoring
b. Employee Information and Training
01351-9
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C. Employee Medical Surveillance and Medical Removal Protection
d. Housekeeping
e. Record keeping
f. Signs and Regulated Areas
9. The Permissible Exposure Limit (PEL) for airborne lead exposure is 50
pg/m®, as an 8-hour TWA concentration. When the work area contains
airborne lead levels above the PEL the Contractor shall implement the
following in addition to those items listed in 3.02.B.8 of this section:
a. Compliance Program
b. Respiratory Protection
c. Protective Clothing and Equipment
d. Hygiene Facilities and Practices
C. Respiratory Protection: After feasible engineering controls and work practices

have been implemented, respiratory protection shall be used to maintain
employees' lead exposures below the PEL.

1.

Respirators shall be worn by all employees, other Contractors, inspectors,
or observers who enter regulated areas.

The Contractor shall develop a written Respiratory Protection Program in
compliance with 29 CFR 1910.134, paragraphs (b), (d), (e), and (f), and
the lead standard. The program shall address the selection, use,
maintenance, and inspection of respirators, and qualifications for respirator
users.

D. Protective Clothing and Equipment: The Contractor shall provide protective
clothing and equipment and ensure they are worn by all employees whose lead
exposures exceed the PEL, or who enter regulated areas.

1.

Protective clothing shall include washable and/or disposable full body
coveralls, gloves, foot coverings, and hoods. Other protective equipment
shall include face shields, hard hats, eye protection, and hearing
protection as appropriate.

Disposable protective clothing shall be used for no more than one work
day. Such clothing may have to be disposed of as hazardous waste.

Reusable protective equipment shall be cleaned or replaced weekly if
exposure levels are less than 200 ug/m?®, or daily if the exposure levels are
greater than or equal to 200 ug/m?®.

Clothing shall not be removed or "cleaned" by any means which could
reintroduce the lead dust into the ambient air. This includes brushing,

01351-10
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shaking, and blowing. Vacuums equipped with HEPA filters shall be used
for this purpose.

Reusable coveralls shall be collected at the end of each work day in
closed containers. The containers shall be labeled in accordance with the
requirements of 29 CFR 1926.62(g)(2)(vii). Contaminated clothing shall
be cleaned in accordance with all applicable Federal, State, or local
regulations pertaining to lead-contaminated laundry and water discharge.
Laundries shall be informed that the clothing contains lead. If the clothing
is washed on site, the discharge water shall be filtered, containerized, and
arrangements made with the local POTW or other approved means of
proper disposal.

Protective clothing and equipment shall be removed in the contaminated
section of the change area and shall not be worn into any clean areas.

The Contractor shall provide the necessary clothing and equipment for use
by the Owner and its designated representatives.

E. Housekeeping: Accumulations of lead-containing dust and debris generated by
work activities shall be removed and cleaned daily.

1.

All persons doing the cleanup shall be trained in performing lead activities,
respirator qualified, and participate in the medical surveillance program.
Respirators and protective clothing shall be worn by all persons doing the
cleanup.

Compressed air may be used for housekeeping if used within containment
and in conjunction with a ventilation system designed to capture the dust.
Otherwise, HEPA-filtered vacuum cleaners shall be employed.

All lead-containing dust and debris shall be collected in sealed containers.
The waste shall be tested to determine whether it will be disposed of as
hazardous waste.

F. Personal Hygiene Facilities and Practices

1.

Clean change areas shall be provided when employees' lead exposures
exceed the PEL. The change areas shall be equipped with storage
facilities for street clothing and a separate area for the removal and
storage of lead-contaminated clothing and equipment. They shall be
designed and used so that contamination of street clothing does not occur.
Employees shall not leave the project site wearing any clothing worn while
performing lead activities. Airborne lead exposures in the change area
shall be maintained below the Action Level.

01351-11
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Shower facilities shall be provided whenever employees' lead exposures
exceed the PEL. Shower facilities shall comply with OSHA Sanitation
Standard, 29 CFR 1929.51. Allemployees whose lead exposures exceed
the PEL shall shower at the end of each work shift or before leaving the
project area. The shower facilities shall be made available for use by the
Owner and its representatives, such as inspectors or observers.

Arrangements shall be made with the local POTW for the proper disposal
of the shower and wash water after filtration (e.g., through a three stage
100, 50, and 5 micron filtering system), ion exchange, or other approved
treatment technology.

Clean lunch areas shall be provided for all employees whose lead
exposures exceed the PEL. Employees shall remove or clean (by
vacuuming) their protective clothing and wash their hands and face before
entering the lunch area. Lead exposures in the lunch area shall be
maintained as free as practicable from lead contamination.

An adequate number of clean lavatory and hand washing facilities shall be
provided. These shall comply with the OSHA Sanitation Standard, 29
CFR 1929.51.

Eating, drinking, smoking, chewing of food or tobacco products, or the
application of cosmetics shall not be permitted in any areas where the lead
exposures exceed the PEL. Thorough washing of hands and face is
required prior to undertaking any of these activities.

G. Medical Surveillance and Medical Removal Protection

1.

All employees who are exposed to lead above the Action Level in a single
day during this project shall be provided with initial and periodic medical
examinations and blood lead tests as required by the lead standard. A
final blood lead test shall be provided for each worker upon completion of
the project, or at any time a worker's employment at the project ceases.

When blood lead levels over 50 pg/dl are encountered, the Contractor
shall provide for the temporary removal of employees from lead exposure
above the Action Level. The required medical surveillance and periodic
blood lead tests shall be provided in strict accordance with the lead
standard throughout the removal.

Employees who will be required to wear a respirator or who request one
shall be provided with a respirator and the necessary medical
examinations to determine their ability to wear a respirator.

01351-12
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4, All examinations shall be provided by the Contractor and shall be

performed by or under the direct supervision of a licensed physician.
H. Employee Information and Training

1. The Contractor shall provide lead training for all employees who are
exposed to lead above the Action Level for this project.

2. The content of lead training shall include, as a minimum, those items listed
in the lead standard.

3. Training shall also include hazard communication in accordance with 29
CFR 1926.59.

4. The Contractor shall notify other employers at the project site of the nature

of the lead exposure work, the need to remain out of exposure areas, the
warning sign and labeling system in effect, and the potential need for them
to take measures to protect their employees.

. Signs and Regulated Areas

1.

The Contractor shall establish a regulated area surrounding activities
where lead exposures exceed the Action Level. This includes locations
where lead-containing debris is handled or transferred to storage
containers.

The regulated area shall be demarcated by ropes, tape, walls, or
containment's with caution signs posted at all accessible sides. Signs
shall contain the legend:

WARNING
LEAD WORK AREA
POISON
NO SMOKING OR EATING

The Contractor shall control access of persons into regulated areas.
Access shall be limited to individuals with proper training and personal
protective equipment, and medical surveillance testing.

All persons entering regulated areas shall wear protective clothing and
respirators.

Eating, drinking, smoking, and chewing of food or tobacco products shall
be prohibited in regulated areas and in any area where lead exposures
exceed the Action Level.

01351-13
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3.03

Record keeping: All records relating to training, medical examinations, blood lead
monitoring, and exposure monitoring shall be maintained by the Contractor as
required by the lead standard. All records shall be available for review by the
Owner or its representative upon request.

CERTIFIED INDUSTRIAL HYGIENIST (CIH)

The Contractor shall provide for the services of a Certified Industrial Hygienist
(CIH) who must be certified by the American Board of Industrial Hygiene in
comprehensive practice.

Duties of the CIH shall be as follows: .

1.

Conduct and/or verify training for contractor employees in accordance with
29 CFR 1926.62 (I).

Review and approve Contractor's Written Compliance Plan for
conformance to 29 CFR 1926.62(e)(2)(ii) and this Specification.

Monitor and evaluate work weekly to assure conformance with the
approved plan and that hazardous exposure is adequately controlled in
accordance with worker safety and health requirements of these
specifications

Provide monthly reports of work compliance with control requirements in
regards to working in a lead environment.

Activities of the CIH shall include:

1.

Meet with City to discuss details of Contractor's Written Compliance Plan
for lead paint removal.

Ensure worker and area air monitoring, testing and reporting are
conducted by or under the direction of the CIH.

Furnish a detailed worker and area air monitoring schedule coordinated
with Contractor's proposed production schedule.

Directing, monitoring and inspecting lead paint removal work to ensure
that the requirements of the Contract have been satisfied during the entire
lead paint removal operation.

Report results of air monitoring samples to the Engineer, signed by the
CIH within 48 hours after the air samples are taken.

The CIH shall review sampling data, collected on a day when lead paint

01351-14
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removal operations occur, to determine if conditions require any change in
work methods. Removal work shall not continue until approval is given by
the CIH.

7. The CIH shall verify in writing and submit monitoring data to verify that:

a. Air borne lead levels at and beyond the lead control (regulated)
area were and remained less than 30 mg/m® of air

b. Contractor conformance to 29 CFR 1926.62 and Item 3.02, above

C. There were no visible accumulations of lead contaminated paint,
dust or debris on the work site. Adjacent areas that may have
become contaminated were properly cleaned and inspected.

d. The CIH shall verify that the work area and contractor's equipment
have been adequately cleaned of lead contamination prior to
demobilization from the work site.

3.04 DEMOBILIZATION
The Contractor shall not remove the lead control area, boundaries, warning signs,

<’ N etc. prior to proper removal of all hazardous wastes, debris and materials from
J the site and the City's receipt and acceptance of the CIH's verification.

END OF SECTION
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1.01

1.02

O .

Section 01410

TPDES REQUIREMENTS
SECTION INCLUDES
Documentation to be prepared and signed by Contractor/Operator before
conducting construction operations, in accordance with the Texas Pollutant
Discharge Elimination System (TPDES) Construction General Permit Number
TXR 150000 issued February 15, 2008 (the Construction General Permit).
Implementation, maintenance inspection, and termination of storm water
pollution prevention control measures including, but not limited to, erosion
and sediment controls, storm water management plans, waste collection and
disposal, off-site vehicle tracking, and other appropriate practices shown on
the Drawings or specified elsewhere in the Contract.

Review of the Storm Water Pollution Prevention Plan (SWP3) implementation
in a meeting with Project Manager prior to start of construction.

DEFINITIONS

Commencement of Construction Activities: The exposure of soil resulting

from activities such as clearing, grading, and excavation activities, as well as
other construction related activities (e.g., stock piling of fill material, demolition).
Large Construction Activity: Project that:o

1. disturbs five acres or more, or

2. disturbs less than five acres but is part of a larger common plan of
development that will disturb five acres or more of land.

Small Construction Activity: Project that:

1. disturbs one or more acres but less than five acres, or

2. disturbs less than one acre but is part of a larger common plan of
development that will ultimately disturb one or more acres but less than
five acres.

TPDES Operator:
Operator - The person or persons associated with a large or small construction

activity that is either a primary or secondary as defined below:

01410-1
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PART 2
PART 3

3.01

3.02

Primary Operator — the person or persons associated with a large or small
construction activity that meets either of the following two criteria:

(@)  the persons have operational control over construction plans and specifications,
including the ability to make modifications to those plans and specifications; or

(b)  the person or persons have day-to-day operational control of those activities
at a construction site that are necessary to ensure compliance with a storm
water pollution prevention plan (SWP3) for the site or other permit conditions
(e.g., they are authorized to direct workers at a site to carry out activities required
by the SWP3 or comply with other permit conditions).

Secondary Operator — The person whose operational control is limited to the
employment of other operators or to the ability to approve or disapprove changes

to plans and specifications. A secondary operator is also defined as a primary operators
if there are no other operators if there are no other operators at the construction site.

PRODUCTS -NotUsed
EXECUTION
SITE SPECIFIC STORM WATER POLLUTION PREVENTION PLAN (SWP3)

Prepare a SWP3 following Part Ill of the Construction General Permit and the
Storm Water Management Handbook for Construction Activities issued under
City Ordinance Section 47-695(b). If conflicts exist between the Construction
General Permit and the handbook, the more stringent requirements will apply.

Update or revise the SWP3 as needed during the construction following Part
[ll, Section E of the Construction General Permit.

Submit the SWP3 and any updates or revisions to Project Manager for review
and address comments prior to commencing, or continuing, construction
activities.

NOTICE OF INTENT For Large Construction Activity

Fill out, sign, and date TCEQ Form 20022 (03/05/2008) Notice of Intent (NOI) for
Storm Water Discharges Associated with Construction Activity under the
TPDES Construction General Permit (TXR 150000), ATTACHMENT 1 of this

Section 01410.

Transmit the signed Contractor’s copy of TCEQ Form 20022 (03/05/2008), along
with a $325.00 check, made out to Texas Commission on Environmental
Quality, and the completed Payment Submittal Form to Project Manager.

01410-2
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C.

3.03

3.04

3.05

Project Manager will complete a separate TCEQ Form 20022 (03/05/2008) for
City's Notice of Intent, and will submit both Notices, along with checks for
application fees, to the TCEQ.

Submission of the Notice of Intent form by both the City and Contractor to
TCEQ if mailing is required a minimum of seven days before Commencement of
Construction Activities.

CONSTRUCTION SITE NOTICE FOR SMALL CONSTRUCTION ACTIVITY

Fill out, sign, and date the Construction Site Notice, Attachment 2 to TPDES
General Permit TXR 150000, “Construction Site Notice”, ATTACHMENT 2 of
this Section 01410.

Transmit the sighed Construction Site Notice to Project Manager at least
seven days prior to Commencement of Construction Activity.

CERTIFICATION REQUIREMENTS

Fill out TPDES Operator’s Information form, ATTACHMENT 3 of this Section
01410, including Contractor's name, address, and telephone number, and the
names of persons or firms responsible for maintenance and inspection of
erosion and sediment control measures. Use multiple copies as required to
document full information.

Contractor and Subcontractors shall sign and date the Contractor’s /
Subcontractor’s Certification for TPDES Permitting, ATTACHMENT 4 of this
Section 01410. Include this certification with other Project certification forms.

Submit properly completed certification forms to Project Manager for review
before beginning construction operations.

Conduct inspections in accordance with TCEQ requirements. Ensure

persons or firms responsible for maintenance and inspection of erosion and
sediment control measures read, fill out, sign, and date the Erosion Control
Contractor’s Certification for Inspection and Maintenance. Use the City of Houston
Storm Water Pollution Prevention Plan, Construction Site Inspection Report,
ATTACHMENT 5 of this Section 01410 to record maintenance inspections and
repairs.

RETENTION OF RECORDS

01410-03
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A.

3.06

3.07

Keep a copy of this document and the SWP3 in a readily accessible location
at the construction site from Commencement of Construction Activity until
submission of the Notice of Termination (NOT) for Storm Water Discharges
Associated with Construction Activity under TPDES Construction General
Permit (TXR 150000). Contractors with day-to-day operational control over
SWP3 implementation shall have a copy of the SWP3 available at a central
location, on-site, for the use of all operators and those identified as having
responsibilities under the SWP3. Upon submission of the NOT, submit all
required forms and a copy of the SWP3 with all revisions to Project Manager.

REQUIRED NOTICES

Post the following notices from effective date of the SWP3 until date of final
site stabilization as defined in the Construction General Permit:

1. Post the TPDES permit number for Large Construction Activity, with a
signed TCEQ Construction Site Notice for large or Small Construction Activity.
Signed copies of the City’s and Contractor's NOI must also be posted.

2. Post notices near the main entrance of the construction site in a
prominent place where it is safely and readily available for viewing by
General Public, Local, State, and Federal Authorities. Post name and telephone
number of Contractor’s local contact person, brief project description and
location of the SWP3.

a. If posting near a main entrance is not feasible due to safety
concerns, coordinate posting of notice with Project Manager to
conform to requirements of the Construction General Permit.

b. If Project is a linear construction project (e.g.: road, utilities,
etc.), post notice in a publicly accessible location near active
construction. Move notice as necessary.

3. Post a notice to equipment and vehicles operators, instructing them to
stop, check, and clean tires of debris and mud before driving onto
traffic lanes. Post at each stabilized construction access area.

4, Post a notice of waste disposal procedures in a readily visible location
on site.

ON-SITE WASTE MATERIAL STORAGE

On-site waste material storage shall be self-contained and shall satisfy
appropriate local, state, and federal rules and regulations.
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B. Prepare list of waste material to be stored on-site. Update list as necessary to
include up-to-date information. Keep a copy of updated list with the SWP3.

C. Prepare description of controls to reduce pollutants generated from on-site
storage. Include storage practices necessary to minimize exposure of
materials to storm water, and spill prevention and response measures
consistent with best management practices. Keep a copy of the description
with the SWP3.

3.08 NOTICE OF TERMINATION

A Submit a NOT, ATTACHMENT 7 of this Section 01410, to Project Manager
within 30 days after:

1. Final stabilization has been achieved on all portions of the site that are the
responsibility of the Contractor; or

2. Another operator has assumed control over all areas of the site that have
not been stabilized; and

3. All silt fences and other temporary erosion controls have either been
7 removed, scheduled to be removed as defined in the SWP3, or transferred
&,/ to a new operator if the new operator has sought permit coverage.

B. Project Manager will complete City’s NOT and submit Contractor and City’s
notices to the TCEQ and MS4 entities.

END OF SECTION
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ATTACHMENT 1

E == Notice of Intent (NOI) for Storm Water Discharges TCEQ Office Use Only

s Associated with Construction Activity under the | TPDES Permit Number: TXRA5|_|__|__|__|-NO
el TPDES Construction General Permit (TXR150000) | GINNumber: || | | | | |
For heip completing this application, read the TXR150000 NOI Instructions

TCEQ (TCEQ-20022-Insiructions).

A. Construction Site Operator INew [INo Change Customer Reference Number: CN
Name:
Mailing Address: Cily: State:____Zip Code:
Country Mailing information (if outside USA) Terrilory: Country Code: Postal Code:
Phone Number: Exlension: Fax Number:
E-mail Address:
Type of Operater: [ Individuat [ Sole Proprietorship - 0.8.A. [J Parinership [7] Corporation [ Federal Government
[ state Government [[] County Government [ City Government [ Other: __
Independent Operator? [] Yes [ No Number of Employees: [Z] 0-20 [7] 21-100 ) 101-250 £] 251-500 [ 501 or higher
Federal Tax ID: State Franchise Tax ID Number: DUNS Number:

B. Billing Address
Name:
Mailing Address: City: Slale:__Zip Code:
Country Mailing Information (if outside USA) Territory: Country Code: Pgslal Code:

C. Project/ Site Information CNew [JNo Change Regulated Entily Reference Number: RN
Name:
Mailing Address: City: State:_____ Zip Code: .
Physical Address: City: Counly: - Zip Code:
Location Access Description:
Lalitude:___°___°*_ "N Longitude:___ °_ "W Degrees (°), Minutes (), and Seconds ()
Latitude: Longitude: ~______ Decimal Form

Standard Industrial Classification (SIC) code: Also, describe the construction activity at this site {do not repeat the SIC code):

Has a storm water pollulion prevention plan been prepared as specified in the general permit (TXR150000)? [C] Yes [[] No

Estimated area of land disturbed (to the r t acre): Is the project / site located on Indian Country Lands? [T] Yes 7] No
Does this project / site discharge storm water into @ municipal separate storm sewer system (MS4)? Cyes CIno

If yes, provide the name of the MS4 operator:
Provide the name or segment number of the water hody that recaives storm water from this project / site:

D. Contact - If the TCEQ needs additional information regarding this application, who should be contacted?

Name: Title:
Phone Number:, Extension; Fax Number:
E-mail Address:

E. Payment Information - Check / Money Orger Number: Name on Check / Money Order:

F. Certification
| certify under penalty of law thiit this document was prepared under my direction or supervision in accordance with a system designed o assure that qualified
personnel properly gather and evaluate the informafion submitled. Based on my inquiry of the person or persons who manage the syslem. or those persons
directly responsible for gathering the infurmalion, the information submitied is, to the best of my knowledge and belief, true, accurate, and complete. am
aware there are significant penalties for submitling false information, including the possibility of fine and imprisonment for knowing violations.

Construction Site Operator: .

Prefix: First: Middle:
Last: Suffix: Title:

Signature: Date:

If you have questions on how 1o fill gut this form ar about the storm water program, please contact us at (512) 239-4671.
Individuals are entitled to request and review their personal information thal the agency gathers on its forms. They may also have any errors in their information
correctad. To review such information, contact us 3t {512) 239-3282.

The completed NOI must be mailed to the following address. Use the attached document to submit the $100

application fee. Please note that the NOI and application fee are submitted separately to different addresses.

Texas Commission on Environmental Quality
Storm Water & General Permits Team; MC - 228
P.O. Box 13087
Austin, Texas 78711-3087

TCEQ-20022 (05/03) Page 1 of 2
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ATTACHMENT 1

Texas Commission on Environmental Quality
Payment Submittal Form

The storm water application fee shall be sent under separate cover to the Texas Commission on
Environmental Quality.

This form must be used to submit your Storm Water Application Fee. Please complete the following
information, staple your check in the space provided at the bottom of this document, and mail it to:

BY REGULAR U.S. MAIL BY OVERNIGHT/EXPRESS MAIL

Texas Commission on Environmental Quality Texas Commission on Environmental Quality
Financial Administration Division Financial Administration Division

Cashier's Office, MC-214 Cashier's Office, MC-214

P.O. Box 13088 12100 Park 35 Circle

Austin, TX 78711-3088 Austin, TX 78753

Fee Code: GPA Storm Water General Permit.____ TXR150000
Check / Money Order No: Amount of Check/Money Order:

Date of Check or Money Order:

Name on Check or Money Order:

Facility / Site Name:

Facility / Site Physical Address:

City: Zip Code:

Staple Check In This Space

TCEQ-20022 (05/03)
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TPDES REQUIREMENTS

ATTACHMENT 1

Completing the Notice of Intent for Storm Water Discharges
Associated with Construction Activity
under the TPDES Construction General Permit (TXR150000)

A. Construction Site Operator Information

Check boxes and C Reference Numb

These boxes designate the operator’s status as 8 TCEQ “customer'—in

other words. an individual or business that is involved in an activity that we
qul We assign each c\ a ber that begins with "CN.”

follcwed by nine digits. This is not a permit number, registration number,

or license number. In the remainder of this section, we will use "this

cusomer” to mean the operator for Part A of the form.

®  Ifthis customer has not been assigned a Customer Reference Number

or if this number is unknown, check ‘New™ and leave the space for the

Customer Reference Number blank.
®»  if this customer has already been assigned this number, enter the

operator's Customer Reference Number and:

« Check “No Change" if all the remaining customer information is the
same as previously reporied. However, you must still complete most
blanks in this form for this nolice of intent to be valid.

If this customer’s information has changed since the last time it was

reported to the TCEQ, check neither box and complete the

remainder of this notice of intent,

® Do not enter & permit number, registration number, or license
number in place of the Customer Reference Number.

.

Name
Enter the legal name of this customier as authorized to do business in
Texas. Include any abbreviations (LLC, Inc.. etc.).

Mailing Address

Enter a central and general mailing address for this customer to receive mail
from the TCEQ. For exampie. if this customer is a large company. this
address might be the corporate or regional headquarters. On the other
hand. for a smaller business. this address could be the same as the site
address.

f this is a street address, please follow US Postal Service
standards. In brief. these standards require this information in
this order:

» the “house” number—for example. the 1401 in

1401 Main St

if there is a direction before the street name, the one- or two-
letter abbreviation of that direction (N. S, E, W, NE. SE. SW. or
NW)

the street name (if a numbered street, do not spell oul the
number—for example, 6th St. not Sixth St}

an appropriate abbreviation of the type of street—for example.
St, Ave, Blivd. Fwy, Exwy. Hwy. Cr, Ci, Ln

a if there is a direction after the street name, the one- or two-letter
abbreviation of that direction (N, S, E, W, NE. SE, SW. or NW)
if there is a room number. suite number. or company mail code

City, State, and ZIP Code
Enter the name of the city, the two-lelter USPS abbreviation for the state (for
example, TX). and the ZIP Code. {Enter the full ZIP+4 if you know 1t )

Ccuntry Mailing Information

If tis address is outside the United States. enter the territory name. country
code. and any non-ZIP mailing codes or other non-U.8. Postal Service
features here. If this address is inside the United States. leave these
spaces blank,

Phone Number and Extension

This number should correspond to this customer’s mailing address given
earier. Enter the area code and phone number here. Leave "Extension”
blank if this customer's phone system lacks this feature,

Fax Number
This number should correspond to this customer's mailing address given
earlier. Enter the area code and fax number here.

E-mail Address

As with the mailing address, this should be a general address thatis
appropriate for e-mail to this customer’s central or regional headquarters, if
applicable.

if "No Change* was checked for this A
you may skip the rest of the fields in this part of the form and
continue to the next part of the NOI.

TCEQ-20022-Instructions (05/03)

Type of Operator
Check only one box.
e OF
Check ... if this customer .
Individuat 15 8 person and ~as not established a business to do

whatever causes them o be regulated by us.

Sole 15 a busness that 15 owned by only one person and
Proprietorship— Fas not been inc:-porated. This business may:

.B.A. * be ynder 1ne persan’'s name
+ have its own ~ame {"doing business as."ordb.a)
= have any nu~ber of employees

Partnership 18 a business thst is established as a partnership as
defined by the Te<as Secretary of State's Office
Corporation meets all of these conditions:

« i alegally ir Jorporated entity under the laws of
any state or country

» is recognizec as a corporation by the Texas
Secretary of State

* has proper ocerating authority to operate in Texas

1S eilher an agerry of one of these levels of
government or the governmental body itself (if a utility

Federal, state,
county. or city

government {as district water diszrict, tribal government. college

appropriate} district council &f governments, or river authority,
check “Other ar 3 wnte in the specilic type of
government »

Other fits none of the acove descriptions, Enter a short
descniption of the type of customer in the blank
provided.

independent Operator?

Check “No" if this customer is a subsidiary or part of a larger company.
Otherwise. check “Yes.”

Number of Employees

Check one box to show the number of employees for this customer's entire
company. at all locations. This is not necessarily the number of
employees at the site named in this NOI,

Federal Tax ID

All businesses. except for some small sole proprietors. should have a
federal taxpayer identificalion number (TIN). Enter this number here. Use na
prefixes. dashes. or hyphens. Individuais and sole proprietors do not need
to provide a federal tax 1D,

State Franchise Tax ID

Corporations and limited liability comparmes that operate in Texas are
1ssued a franchise tax identification number. If this customer is a corporation
or timited tiability company. enter this number here,

DUNS Number

Mos! businesses have a DUNS (Data Universal Numbering System)
number issued by Dun and Bradstreet Corp. If this customer has one. ente*
it here.

B. Billing Address
We wili mail the annual fee invoice for this site to the address entered in th s
section.

Name
Enter the legai name of the person or businass 16 which we should mail thi;
site’s fee invaice each year.

Mailing Address

Enter the specific mailing address to which we should mail this site's fee
voice each year. !f this is a street address, please follow the US Postal
Service standards as described under A. Construction Site Operator
Infermation” on page 1 of these instructions.

City, State, and ZIP Code
Enter the name of the city. the two-letter USPS abbreviation for the state
(for example, TX). and the ZIP Code. (Enter the full ZIP+4 if you know it.)

Country Mailing Information

i this address is outside the United States. enter the territory name.
country code. and any non-ZIP mailing codes or other non-U.S. Postal

Page 10" 2
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TPDES REQUIREMENTS

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

ATTACHMENT 1

Service features here. If this address is inside the United States. leave
these spaces blank.

C. Project / Site Information

Check boxes and Regulated Entity Reference Number

These boxes designate this sile's status as a TCEQ “regulated entity™—in

othur words, a location where an activity that we reguiate occurs. We assign

each regulated entity a number that beging with "RN.” followed by nine
digi:s. This Is not a permit number, registration number, or license
number.

» If this site has not been assigned a Reguiated Entity Reference Number
or if this number is unknown, check “New™ and leave the space for the
Regulated Entity Reference Number blank.

»  If this site has already been assigned this number, enter the Regulated
Enmy Reterence Number and:

Check “No Change” it all the remaining information is the same as
previously reported. However, even if there has been no change.
you must complete this section at jeast through “E-mail Address” for
this NOI to be valid.

+  Ifthis site's information has changed since the tast time it was
reported to the TCEQ, check neither box and complete the
remainder of this nolice of mtem

= Do not enter a permit b ber, or li
number in place of the Regumed Emlly Reference Number

Name
Enter the name by which you want this site to be known to the TCEQ.

Ma:ling Address

Enler the specific mailing addsess for this site_ If this is a stree! address,
please follow the US Postal Service standards as described under "A.
Construction Site Operator information” on page 1 of these instructions, If
the project / site’s mailing address is the same as what is provided in
Seution A, you may enter “Same as Section A"

City, State, and ZIP Code
Enter the name of the city, the two-letter USPS abbreviation for the state (for
exzmple, TX). and the ZIP Code. (Enler the full ZIP+4 if you know it.)

Physical Address

Enler the physical address of the site itself. TCEQ staff should be able to
use this address 10 find the site. Please follow the US Postal Service
standards as described under “A. Construction Site Operator
Information” on page 1 of these instructions. If the project / site does not
have a physical address, enter *No Address”.

City, County, and ZIP Code

Enter the name of the city. the county, and the ZIP Code. (Enter the full
ZIF+4 if you know it.) This information must be provided even if you have
enlered “No Address” in the previous field.

Lozation Access Description
Encer a physical description of the localion of the site based on highway
intersections and/or permanent landmarks.

Lavitude and Longitude
Ener the latilude and longitude of the site in either degrees. minutes. and
seconds or decimal form.

Fo- help cblaining the latitude and jongitude. go to:
hitp://www.tnrce. state.bc.us/gis/drgview . hitmt

Stuwndard Industrial Classification (SIC) Code and Activity Description

Provide the SIC code that best describes the construction activity being
coiducted at the site.

Fo- help with SIC codes. go to:
http:/iwww.osha.gov/oshstats/sicser.htmi

In addition to the SIC code, you must also provide a descriplion of the
construction aclivity being conducted al the site. This may include such
descriptions as: “Apartment Building Construction” or “Shopping Center
Construction ”

Storm Water Pollution Prevention Plan

This plan identifies the areas and activities that could produce contaminaled
runoff at your site and then tells how you will ensure that this contamination
is mitigated. For examnple, in describing your mitigation measures, your site’s
plzn might identify the devices that collect and filter storm water. tell how
those devices are to be maintained, and tell how frequently that
maintenance is to be carried out. You must develop this plan before you
complete this NOJ, This plan must be available for a TCEQ investigator to
review on request. Specific requirements for the development of the plan

TCEQ-20022-Instructions (05/03)

can be found in the Texas Pollutant Drscharge Elimination System
Construction General Permit (TXR150000).

Estimated Area of Land Disturbed

Provide the approximate number of acres that the construction site witt
disturb. it is appropriate to enler a value less than 5. only if the project is
part of a targer common pian that disturbs five or more acres. If the
acreage 3 less than 1. enter 1. “Disturb means any clearing. grading.
excavating. or other similar activities.

Is the site located on Indian Country Lands?
Check “Yes” only if the site is on a reservation or other areas designated by
the tederal government as Indian Country Lands. If nol. check "No."

Destination of Storm Water Discharge

The storm water from your site eventiually reaches a receiving water body
such as a local stream or lake. possibly via a drainage ditch. The discharge
may initially be into a municipal separale storm sewer system {MS4). Check
the appropriste boxes for whether storm water is discharged into an MS4. if
you checked “Yes™ to “An MS47?", then enter the name of the entity that
operates the storm sewer—ofien a city. town. or utility district, but possibly
another form of government.

You must also provide the name of the water body tha! receives the
discharge from the construction site (3 local stream or lake}. Storm water
may be discharged directly to 3 recewving Stream or via a storm sewer
systern. If known. please include the segment number if the discharge is to
a classified water body.

For @ map that includes segment numbers. go to:
http:/fwww.Anrec. state be.us/water/quality/datafindex.html

D. Contact

Give all the refevanl information for the person whom TCEQ can contact if
there are questions about any of the infcrmation on this form—perhaps the
same person who completed the form

E. Payment information
Provide the number and account holder name from the check or money
order used to pay the $100 application fee.

F. Certification

The operator must sign and date this statement to validate this NOI. Be surs
{o enter the full legal name of the person signing the form and the relevant
title—for example. “Operator.” "Vice-President,” or “Partner.” Use the
“Prefix” biank for such titles as Or., Mr . or Ms., as desired. Use the “Suffix”
blank for such designations as Ph.D.. Jr Sr.. Il or J.D.. if applicable.

For a corporation, the application shall be signed by a responsible corporat::
officer. A responsible corporate officer means a president. secretary,
Ireasurer, or vice-president of the corporation in charge of a principal
business function. or any other person who performs similar policy or
decision-making functions for the corporation; or the manager of one or
more manufacturing. produclion, or operaling facilities employing more |han
250 persons or having gross annual sales or expenditures exceeding $25
million {in second-quacder 1980 dollars). f authority to sign documents has
been assigned or delegated to the manager in accord with corp
procedures Corporate procedures governing autharity to sign permit
applications may provide for assignment or delegation to applicable
corporate posilions rather than to specif:c individuals.

For a pannership or sole propnietorstup :he application shall be signed by &
general partner or the proprielor, respectively.

For a municipality, stale. federal, or other public agency. the application
shall be signed by either a principal executive officer or a ranking efected
official. For purposes of this application a principal executive officer of a
tederal agency includes the chief executwe officer of the agency. or a senicr
executive officer having responsibility for the overall operations of a princip al
geographic unit of the agency (e.g. regional administrator of the United
States Environmental Protection Agency)

Questions?
If you have questions about any of the irformation on this form, contact our
Storm Water Program at 512/239-4671 or look for *Storm Water™ on our
Web site:

www.iceq.state.tx.us

Page 2ot 2
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS

ATTACHMENT 2

%atlll

CONSTRUCTION SITE NOTICE

FOR THE
Texas Commission on Environmental Quality (TCEQ)
Storm Water Program

TPDES GENERAL PERMIT TXR150000

The following information is posted in compliance with Part 11L.D.2. of the TCEQ General Permit Number

TXR150000 for discharges of storm water runoff from construction sites. Additional information regarding the

TCEQ storm water permit program may be found on the intemet at:
wiv.tnree.state. tx. us/permitting/waterperm/wwperm/tpdestorm

Contact Name and Phone Number:

Project Description:

{Physical address or description of the site's
location, estimated start date and projected end
date, or date that disturbed soils will be
stabilized)

Location of Storm Water Pollution
Prevention Plan :

For Construction Sites Authorized Under Part I1.D.2. (Obtaining Authorization to Discharge) the following
certification must be completed:

{ (Typed or Printed Name Person Completing This Centification) certify under penalty of
law that I have read and understand the eligibility requirements for claiming an authorization under Part I1.D.2. of
TPDES General Permit TXR150000 and agree to comply with the terms of this permit. A storm water pollution
prevention plan has been developed and implemented according to permit requirements. A copy of this signed
notice is supplied to the operator of the MS4 if discharges enter an MS4 system. 1am aware there are significant
penalties for providing falsc information or for conducting unauthorized discharges, including the possibility of fine
and imprisonment for knowing violations.

Signature and Title Date

01410-11
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS

ATTACHMENT 3

TPDES OPERATOR’S INFORMATION
Owner’'s Name and Address: City of Houston

Mr.
(City Official)

(Department)
P. O. Box 1562

Houston, Texas 77251-1562
(713) 247-1000
Contractors’ Names and Addresses:

General Contractor:

Telephone:

Site Superintendent:

Telephone:

Erosion Control and
Maintenance Inspection:

Telephone:

Subcontractors’ Names and Addresses:

Phone: Phone:

Note: Insert name, address, and telephone number of person or firms

01410-13
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS

ATTACHMENT 4
CONTRACTOR’S / SUBCONTRACTOR’S
CERTIFICATION FOR TPDES PERMITTING
| certify under penalty of law that | understand the terms and conditions of TPDES

General Permit No. TXR150000 and the Storm Water Pollution Prevention Plan for the
construction site identified as part of this certification.

Signature:

Name: (printed or typed)
Title:

Company:

Address:

Date:

Signature:

Name: (printed or typed)
Title:

Company:

Address:

Date:

Signature:

Name: (printed or typed)
Title:

Company:

Address:

Date:

01410-15
02-01-2011



CITY OF HOUSTON
TPDES REQUIREMENTS STANDARD GENERAL REQUIREMENT

PAGE LEFT INTENTIONALLY BLANK

01410-16
02-01-2011

-

L



CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS

ATTACHMENT 5

S EPA NPDES
2 \\W Construction
% .

T Inspection Form

The following inspection is being perforimed in compliance with Pant IV D 4, of the NPDES Region 6 Storm Water Construction General Permit [63 Fed. Reg, 36502] and
being retained in accordance with Part V of the Permit. Qualified pevsonnel (provided by the permittee or covperatisely by muluple perimitces) shalf inspect disturbed arcas
of the construction site that have not been finally stabilized. areas used for storage of materials thatare exposed @ precipitation, placement and effectiveness of structural
controt measures, and locations where vehickes enter ur exit the sue. Inspections stiall be performed a1 Jeast once every 14 duy » and wat 1 29 hours of the cnd of a starm
cvent of 0.5 inches or greater. Where sites have been temporarily stabilized. runo!fis unlikely duc 1o winter condisions. or durimg scasoz:1 arid periods in arid arcas (0-10
inches of rainfalt annually) and scmi-arid arcas (10-20 inches annually) such inspections shall be vonducted at least once exery month - Fhis form is primarily imtended
for usc with construction projects in Texas and New Mcexico. Penmiitees on Indian Country lands in Oklahoma, Lowsiana and Arkans.~ and some oil and gas facilitics
in Oklahoma may use this form if they arc cligible for this permit. Other facilities nced 1o cheek waith their NPDLS authority hefore usieye this form,

W agenct

If you do not know your NPDES Penmit Number, the NOI Pre ing Center at (301 )1495-4135. This form was preparcd as an vx.iple and it is aot a required form
for usc with the penmit,  Alternative forms may be uscd if they conain all of the tequired information as set forth in the permit, This *orm and additional information
regarding the NPDES Region 6 storm water program may be found on the Internet at hitp: . w ww.cpigon tegion® sw . Any person witi. .+ complaint abowt the operation

of this !'z\cili(z in regards to this penmit should contact EPA Repion 6 at (21-4)665-7112. — — —
Permit Number(s) covered by this
inspection (e.g. owners, developers,
general contractor, builders)

!Signature and Certification in accordance | ! centify under penalty of law that this document and all attachments were prepared
h . under my direction or supervision in accordance with a system designed to assure that

with Part V1.G of the permut: qualified personnel propSr]_v gathered and ¢valuated the inf--mmlio: submitted. Based

on my inquiry of the person or persons who manage the sy>iem, or those persons
directly responsible for gathering the information. the infornration submitted is, to the
best of my knowledge and belicf, 1rue, accurate, and complerz. | am aware that there

N arc significant penalties for submitting false information. ir. luding the possibility of
fine and imprisonment for knowing violations.

Signature Date

“Datc of Inspection

Inspector Name

[s there a copy of the permit language
with the SWPPP? O YES O NO

Is the inspector qualified and are the O YES ONO l

—

qualifications documented in the
SWPPP?

Is an NPDES storm water construction O YES O NO

sign posted at the entrance for all
permittees?

You may want 0 usc EPA Region 6 construction checklist to assure componcents of the SWPPP arc complete. This torm, the construction sign,
and the checklist are available on the Region 6 NPDES Siorm Water Forms and Documents web page which may he tund on the interner at
hp: ‘www.epa.pov/earthl ré/6enswitonmsw.htin In addition to the checklist, you should provide a narsative (sce next page) on the existing Best
Management Practices and Stnuctural Controls found during each inspection. Any problems identificd in an inspectio: should be corrected
within 7 days. The inspection should cover all components of the SWPPP and all potential pollutants. While eroded ~oil is the primary pollutant
of concemn, do rot forget to inspect for other pollutant sources such as tuel tanks, paints, solvents, stabilization matericis, concrete hardner, batch
plants, and construction debris. The inspector will need to update the SWPPP 1o reflect findings o' the inspection. The site map should be
updated after an inspection to show controls that have been added or removed. to ensure the site map 1s kept current in uccordance with Pant tV.C

of the permit.

Revision 4, March 1, 2000
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CITY OF HOUSTON
TPDES REQUIREMENTS STANDARD GENERAL REQUIREMENT

ATTACHMENT 6

||I:lanative Findings of the inspection:

Observations should include any findings of Best Management Practices or controls that are not in accordance with the
SWPPP. Ifa control is not in place or failed. observe the reason why, A control removed temporarily for work is not
necessarily a violation if properly recorded in the SWPPP. 11 it has been removed. record why it was removed and, if
applicable, when 1t will be reinstatled. 11 the control has failed, observe the conditions so a conclusion may be made as to
wether the control failed for improper maintenance or improper design. The qualified inspector will know when a failed
control is inadequate and should be replaced by an improved controt mechanism. Qualificd inspectors are to have
authority to mak . changes to the SWPPI” to assure compliance. Controls that have not been installed should be given a
reason why thes are not installed and/or a scheduled date for installation if they are designed for a later phasce of
construction. Alfier the inspection. the SWPPP and its site map should be updated to reflect current conditions of controls
and Best Management Practices at the time of the inspection. This includes removing uninstalled controls from the site
map or otherwise denoting on the site map if they arc no longer installed if the controls have been removed because they
are no Jonger nevessary (o.g. stabilization has been achieved in that area).

Revision 4, March 1, 2000
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS

ATTACHMENT 6

City of Houston

Storm Water Pollution Prevention Plan
Construction Site Inspection Report

TPDES/EPA Permit Number
COH Storm Water Quality Permit Number

DATE
No exceptions noted.
The following must be corrected prior to continuing work:
Public Notice improperly posted
Initial Construction Site Inspection Report information requires updating
Copy of NOI not on site
Storm water pollution prevention plan not on site
Erosion and sediment controls improperly installed
Erosion and sediment control devices improperly maintained
Fueling or washout areas not properly protected
Portocan or other sanitary facilities not properly protected
Self-inspection and maintenance records incomplete
Sediment from site outside area of construction
Other (see description below)

Please contact the Storm Water Quality Engineer at
611 Walker, RA-257, Houston TX 77002
713-837-7383 fax 713-837-0570

Once the above items have been corrected, call to arrange for reinspection. No further

inspections for any construction related activity shall be made until the above items have been
corrected.

Inspector's Signature Contractor’s Signature

Inspector's Name Contractor's Name

not present
Distribution Stormwater Quality Engineer, Code Enforcement, Inspector, Operator
(Operator is Contractor)

Form __{10-01-01)
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS

ATTACHMENT 7

ﬁ Notice of Termination (NOT) for Storm [ " only
= Water Discharges Associated with | yppes Permit Number: TXR18.__|__|_j_i-NO

!& Construction Activity under the TPDES | GINNumber: _1__ ' _ | _|_|
[ Construction General Permit (TXR150000)

T"EQ For help completing this application, read the TXR150000 NOI instructions (TCEQ-20023-instructions).

A. TPDES Permit Number: TXR15_________

B. Construction Site Operator Customer Reference Number: CN
Name;
Mailing Address:
City: State: = Zip Code:
Country Mailing Information (if outside USA) Territory:_____________ Country Code:_________Postal Code:
Phone Number: Extension: Fax Number:

E-mail Address:

C. Project/ Site Information Regulated Entity Reference Number; RN
Name:
Physical Address:
Location Access Description:

City: County: - Zip Code:
D. Contact - If the TCEQ needs additional information regarding this termination, who should be contacted?
Name: Title:
< ) > Phone Number: Extension: Fax Number:
o, E-mail Address:

E. Certification
| certify under penaity of law that authorization under the TPDES Construction General Permit (TXR150000) is no longer
necessary based on the provisions of the general permit. | understand that by submitting this Notice of Termination, | am
no longer authorized Yo discharge storm water associated with construction activity under the general permit TXR150000,
and that discharging pollutants in storm water associated with construction activity to waters of the U.S. is unlawful under
the Clean Water Act where the discharge is not authorized by a TPDES permit. { also understand that the submittal of this
Notice of Termination does not release an operator from liability for any violations of this permit or the Clean Water Act.

Construction Site Operator Representative:

Prefix: First: Middle:

Last: Suffix:
Title:

Signature: Date:

if you have questions on how to fill out this form or about the storm water program, please contact us at (512) 239-4671.
Individuals are entitied to request and review their personal information that the agency gathers on its forms. They may
also have any efrors in their informalion corrected. To review such information, contact us at (512) 239-3282.

The completed NOT must be mailed to the following address:

Texas Commission on Environmental Quality
Storm Water & General Permits Team; MC - 228
P.O. Box 13087
Austin, Texas 78711-3087

TCEQ - 20023 (02/03) Page 1 of 1
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

TPDES REQUIREMENTS

ATTACHMENT 7

Completing the Notice of Termination for Storm Water Discharges
Associated with Construction Activity
under the TPDES Construction General Permit (TXR150000)

Who May File a Notice of Termination {(NOT) Form
Permittees disturbing 5 acres or more (or part of a larger
common plan of development or sale disturbing 5 acres or
more) who are presently covered under the Texas
Pollutant Discharge Elimination System (TPDES)
Construction General Permit must submit a Notice of
Termination (NOT) when final stabilization has been
achieved on all portions of the site that is the responsibility
of the permittee; or another permitted operator has
assumed control over all areas of the site that have not
been finally stabilized and all silt fences and other
temporary erosion controls have either been removed,
scheduled for removal as defined in the SWP3, or
transferred to a new operator if the new operator has
sought permit coverage. Erosion controls that are
designed to remain in place for an indefinite period, such
as mulches and fiber mats, are not required to be removed
or scheduled for removal.

Final Stabilization occurs when either of the following
conditions are met;

(a) All soil disturbing activities at the site have been
completed and a uniform (e.g, evenly distributed,
without [arge bare areas) perennial vegetative cover
with a density of 70% of the native background
vegetative cover for the area has been established on
all unpaved areas and areas not covered by
permanent structures, or equivalent permanent
stahilization measures (such as the use of riprap,
gabions, or goetextiles) have been employed.

{(b) Forindividual lots in a residential construction site by
either:

(1) the homebuilder completing final stabilization as
specified in condition (a) above; or

(2) the homebuilder establishing temporary
stabilization for an individual lot prior to the time
of transfer of the ownership of the home to the
buyer and after informing the homeowner of the
need for, and benefits of, final stabilization.

(c) For construction activities on land used for agricultural
purposes {e.g. pipelines across crop or range land),
final stabilization may be accomplished by returning
the disturbed land to its preconstruction agricultural
use. Areas disturbed that were not previously used for
agricultural activities, such as buffer strips immediately
adjacent to a surface water and areas which are not
being returned to their preconstruction agricultural use
must meet the final stabilization conditions of condition
{a) above.

A. TPDES Permit Number

Provide the TPDES permit number assigned to the
operator of the construction site.

TCEQ-20023-Instructions (09/02)

B. Construction Site Operator Information

Customer Reference Number

This number designates the operator's status as a TCEQ

“customer™—in other words, an individual or business that is

involved in an aclivity that we regulate. We assign each customer

a number that begins with "CN,” followed by nine digits. This is

not a permit number, registration number, or license number.

In the remainder of this section, we will use "this customer” to

mean the operator for Part B of the form.

=  If this customer has not been assigned a Customer
Reference Number, leave the space for the Customer
Reference Number blank.

= |fthis customer has already been assigned this
number, enter the operator's Customer Reference
Number.

» Do not enter a permit number, registration
number, or license number in place of the
Customer Reference Number.

Name

Enter the legal name of this cuslomer as authorized 1o do
business in Texas. Include any abbreviations (LLC, Inc.,
etc.).

Mailing Address

Enter a central and general mailing address for this
customer 1o receive mail from the TCEQ. For example, if
this customer is a large company, this address might be
the corporate or regional headquarters. On the other hand,
for a smaller business, this address could be the same as
the site address.

If this is a street address, please follow US Postal
Service standards. In brief, these standards require this
information in this order:

s the “house” number—for example, the 1401 in
1401 Main St

= if there is a direction before the sireet name,
the one- or two-letter abbreviation of that
direction (N, S, E, W, NE, SE, SW, or NW)

& the street name (if a numbered street, do not
spell out the number—for example, 6th St, not
Sixth St)

® an appropriate abbreviation of the type of
street—for example, St, Ave, Bivd, Fwy, Exwy,
Hwy, Cr, Ct, Ln

® if there is a direction after the street name, the one-
or two-letler abbreviation of that direction (N, S, E,
W, NE, SE, SW, or NW)

® if there is a room number, suite number, or
company mail code

City, State, and ZIP Code

Enter the name of the city, the two-letter USPS
abbreviation for the state (for example, TX). and the ZIP
Code. (Enter the full ZIP+4 if you know it.)

Page 1 of 2
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TPDES REQUIREMENTS

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

ATTACHMENT 7

Country Mailing Information

If this address is outside the United States, enter the
territory name, country code, and any non-ZIP mailing
codes or other non-U.S. Postal Service features here. If
this address is inside the United States, leave these
spaces blank.

Phone Number and Extension

This number should correspond to this customer's mailing
address given earlier. Enter the area code and phone
number here. Leave “Extension” blank if this customer's
phone system lacks this feature.

Fax Number

This number should correspond to this customer's mailing
address given earlier, Enter the area code and fax number
here.

E-mail Address

As with the mailing address, this should be a general
address that is appropriate for e-mail to this customer's
central or regional headquarters, if applicable.

C. Project / Site Information

Regulated Entity Reference Number

This number designates this site’s status as a TCEQ

“regulated entity"—in other words, a location where an

activity that we regulate occurs. We assign each regulated

entity a number that begins with "RN,” followed by nine

digits. This is not a permit number, registration

number, or license number.

= If this site has not been assigned a Regulated Entity
Reference Number, leave the space for the Regulated
Entity Reference Number blank.

a  |f this site has already been assigned this number,
enter the Regulated Entity Reference Number.

= Do not enter a permit number, registration number,
or license number in place of the Regulated Entity
Reference Number.

Name
Enter the name by which you want this site to be known to
the TCEQ.

Physical Address
Enter the physical address of the site itsel{. TCEQ staff
should be able to use this address to find the site.

Location Description

Enter a physical description of the location of the site
based on highway intersections and/or permanent
landmarks.

City, County, and ZIP Code
Enter the name of the city, the county, and the ZIP Code.
(Enter the full ZIP+4 if you know it.)

D. Contact

Give all the relevant information for the person whom
TCEQ can contact if there are questions about any of the
information on this form—perhaps the same person who
completed the form.

TCEQ-20023-Instructions {09/02)

E. Certification

The operator must sign and date this statement to validate
this NOL. Be sure to enter the full legal name of the person
signing the form and the relevant title—for example,
“Operator,” “Operator’s attorney.” or *Senior Site
Manager.” Use the “Prefix” blank for such titles as Dr., Mr.,
or Ms., as desired. Use the “Suffix” blank for such
designations as Ph.D., Jr., Sr., lll, or J.D., if applicable.

For a corporation, the application shall be signed by a
responsible corporate officer. A responsible corporate
officer means a president, secretary, treasurer, or vice-
president of the corporation in charge of a principal
business function, or any other person who performs
similar policy or decision-making functions for the
corporation; or the manager of one or more manufacturing,
production, or operating facilities employing more than 250
persons or having gross annual sales or expenditures
exceeding $25 million (in second-quarter 1980 dollars), if
authority to sign documents has been assigned or
delegated to the manager in accordance with corporate
procedures. Corporate procedures governing authority to
sign permit applications may provide for assignment or
delegation to applicable corporate positions rather than to
spegcific individuals.

For a parinership or sole proprietorship, the application
shall be signed by a general partner or the proprietor,
respectively.

For a municipality, state, federal, or other public agency,
the application shall be signed by either a principal
executive officer or a ranking elected official. For purposes
of this application, a principal executive officer of a federal
agency includes the chief executive officer of the agency,
or a senior execulive officer having responsibility for the
overall operations of a principal geographic unit of the
agency (e.g. regional administrator of the United States
Environmental Protection Agency;).

Questions?

If you have questions about any of the information on this

form, contact our Storm Water Program at 512/239-4671

or look for “Storm Water” on our Web site:
www.tceq.state.tx.us

Page 2 of 2

01410-24
02-01-2011

()

J'///\\‘
N



CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT REFERENCE STANDARDS
( Section 01422
REFERENCE STANDARDS
PART1 GENERAL
1.01 SECTION INCLUDES
A. Section includes general quality assurance as related to Reference
Standards and a list of references.
1.02 QUALITY ASSURANCE
A. For Products or workmanship specified by association, trade, or Federal
Standards, comply with requirements of the standard, except when more rigid
requirements are specified or are required by applicable codes.
B. Conform to reference standard by date of issue current on the date as stated
in the General Conditions.
C. Request clarification from Project Manager before proceeding should
< ~ specified reference standards conflict with Contract documents.
J

1.03 SCHEDULE OF REFERENCES

AASHTO  American Association of State Highway
and Transportation Officials
444 North Capitol Street, N.W.
Washington, DC 20001

ACI American Concrete Institute
P.O. Box 9094
Farmington Hills, Ml 48333-9094

AGC Associated General Contractors of America
333 John Carlyle Street
Alexandria, VA 22314

Al Asphalt Institute
Research Park Drive
P.O. Box 14052
Lexington, KY 40512

01422-1
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REFERENCE STANDARDS

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

AITC

AISC

AISI

ASME

ANSI

APA

API

AREA

ASTM

AWPA

AWS

American Institute of Timber Construction
7012 S. Revere Parkway, Suite 140
Englewood, CO 80112

American Institute of Steel Construction
One East Wacker Dr.
Chicago, IL 60601

American Iron and Steel Institute
1101 17" Street NW, Suite 1300
Washington, DC 20036

American Society of Mechanical Engineers
Three Park Avenue
New York, NY 10016

American National Standards Institute
1819 L Street NW

Sixth Floor

Washington, D.C. 20036

American Plywood Association
Box 11700
Tacoma, WA 98411

American Petroleum Institute
1220 L Street, N.W.
Washington, DC 20005

American Railway Engineering and Maintenance-of-Way-
Association

8201 Corporate Drive, Suite 1125

Landover, Maryland 20785 '

American Society for Testing and Materials
100 Barr Harbor Drive
West Conshohocken, PA 19428

American Wood-Preservers' Association
P.O. Box 5690
Granbury, TX 76049

American Welding Society
550 NW 42" Avenue
Miami, FL 33126

01422-2
08-01-2003
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT REFERENCE STANDARDS

AWWA

COH

CLFMI

CRSI

EJMA

FS

ICEA

IEEE

ISA

MIL

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

City of Houston
P.O. Box 1562
Houston, TX 77251-1562

Chain Link Fence Manufacturers Institute
9891 Broken Land Parkway, Suite 300
Columbia, MD 21046

Concrete Reinforcing Steel Institute
933 Plum Grove Road
Schaumburg, IL 60173-4758

Expansion Joint Manufacturers Association
25 North Broadway
Tarrytown, NY 10591

Federal Standardization Documents
General Services Administration
Specifications Unit (WFSIS)

7th and D Streets, S.W.
Washington, DC 20406

Insulated Cable Engineer Association
P.O. Box 440
S. Yarmouth, MA 02664

Institute of Electrical and Electronics Engineers
445 Hoes Lane

P.O. Box 440

Piscataway, NJ 08855-459

International Society of Arboriculture
P.O. Box 3129
Champaign, IL 61826-3129

Military Specifications

General Services Administration
Specifications Unit (WFSIS)

7th and D Streets, S.W.
Washington, DC 20406

01422-3
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CITY OF HOUSTON
REFERENCE STANDARDS STANDARD GENERAL REQUIREMENT

NACE National Association of Corrosion Engineers
1440 South Creek Drive
Houston, TX 77084-4906

NEMA National Electrical Manufacturers' Association
1300 North 17" Street, Suite 1847
Rosslyn, VA 22209

NFPA National Fire Protection Association
1 Batterymarch Park
P.O. Box 9101
Quincy, MA 02269-9101

OSHA Occupational Safety Health Administration
U.S. Department of Labor
Office of Public Affairs — Room N3647
Washington, DC 20210

PCA Portland Cement Association
5420 Old Orchard Road
Skokie, IL. 60077-1083

PCI Prestressed Concrete Institute
209 W. Jackson Blvd.
Chicago, IL 60606

SDI Steel Deck Institute
P.O. Box 25
Fox River Grove, IL 60021

SSPC Society for Protective Coatings (Steel Structures
Painting Council)
40 24" Street, Sixth Floor
Pittsburgh, PA 15222

TAC Texas Administrative Code
Texas Water Resources Conservation Commission
P. O. Box 13087
Library MC-196
Austin, TX 78711-3087

TxDOT Texas Department of Transportation
125 East 11" Street
Austin, TX 78701-2483

01422-4
08-01-2003
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT REFERENCE STANDARDS

UL Underwriters' Laboratories, Inc.
333 Pfingston Road
Northbrook, IL 60062

UNI-BELL  UNI-BELL Pipe Association

2655 Villa Creek Drive, Suite 155
Dallas, TX 75234

PART2 PRODUCTS - NotUsed

PART3 EXECUTION - NotUsed

END OF SECTION
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CITY OF HOUSTON

- STANDARD GENERAL REQUIREMENT CONTRACTOR'S QUALITY CONTROL

PART 1

1.01

A.

1.02

1.03

1.04

Section 01450
CONTRACTOR'S QUALITY CONTROL
GENERAL
SECTION INCLUDES

Quality assurance and control of Installation and manufacturers’ field services
and reports.

QUALITY ASSURANCE AND CONTROL OF INSTALLATION

Monitor quality control over Suppliers, manufacturers, Products, services, site
conditions and workmanship, to produce work of specified quality at no
additional cost to the City.

Comply fully with manufacturers’ Installation instructions, including each step
in sequence.

Request clarification from Project Manager before proceeding when
manufacturers’ instructions conflict with the Contract.

Comply with specified standards as minimum requirements for the Work
except when more stringent tolerances, codes, or specified requirements
indicate higher standards or more precise workmanship.

Perform the Work by persons qualified to produce a specified level of
workmanship.

REFERENCES

Obtain copies of standards and maintain at job site when required by
individual Specification sections.

MANUFACTURERS’ FIELD SERVICES AND REPORTS

When specified in individual Specification sections, or as required by Project
Manager, provide Product suppliers’ or manufacturers’ technical
representative to observe site conditions, conditions of surfaces and
Installation, quality of workmanship, start-up of equipment, operator training,
testing, adjusting and balancing of equipment as applicable and to initiate
required operation. Conform to minimum time requirements for start-up
operations and operator training when provided in Specification sections.

01450-1
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CITY OF HOUSTON
CONTRACTOR'S QUALITY CONTROL STANDARD GENERAL REQUIREMENT

B. At Project Manager’s request, submit qualifications of manufacturers’
representative to Project Manager 15 days in advance of required
representatives’ services. Representative is subject to approval by Project
Manager.

C. Manufacturer’s representatives shall report observations and site decisions or
instructions given to applicators or installers that are supplemental or contrary
to a manufacturer's written instructions. Submit report within 14 days of
observation to Project Manager for review.

PART2 PRODUCTS - NotUsed

PART3 EXECUTION - NotUsed

END OF SECTION

01450-2
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT INSPECTION SERVICES

PART 1
1.01
A.

1.02

Section 01452

INSPECTION SERVICES

GENERAL

SECTION INCLUDES

Inspection services and references

INSPECTION

City Engineer will appoint an Inspector to represent the City and perform
inspections, tests, and other services specified in individual Specification
sections.

City Engineer may also appoint, employ, and pay an independent firm to
provide additional inspection or construction management services as
indicated in Section 01454 - Testing Laboratory Services.

The independent firm will submit reports to Project Manager, indicating
observations and results of tests and indicating compliance or noncompliance

with Contract requirements.

Contractor shall assist and cooperate with the Inspector; furnish samples of
materials, design mix, equipment, tools, and storage.

Contractor shall notify Project Manager 24 hours prior to expected time for
operations requiring services.

Contractor shall sign and acknowledge reports for Inspector.

PART2 PRODUCTS - NotUsed

PART3 EXECUTION - Not Used

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

TESTING LABORATORY SERVICES

PART 1
1.01

A.

1.02

1.03

Section 01454

TESTING LABORATORY SERVICES

GENERAL
SECTION INCLUDES

Testing laboratory services and Contractor responsibilities related to those
services.

REFERENCES

ASTM C 1077 - Standard Practice for Laboratories Testing Concrete and
Concrete Aggregates for Use in Construction and Criteria for Laboratory
Evaluation.

ASTM D 3666 - Standard Specification for Minimum Requirements for
Agencies Testing and Inspecting Bituminous Paving Materials.

ASTM D 3740 - Standard Practice for Minimum Requirements for Agencies
Engaged in the Testing and/or Inspection of Soil and Rock as Used in
Engineering Design and Construction.

ASTM E 329 - Standard Specification for Minimum Requirements for
Agencies Engaged in the Testing and/or Inspection of Materials Used in
Construction.

ISO/TEC Guide 25 - General Requirements for the Competence of
Calibration and Testing Laboratories.

SELECTION AND PAYMENT

The City will select, employ, and pay for services of an independent testing
laboratory to perform inspection and testing identified in Part 3 of individual
Specification sections.

Contractor shall employ and pay for services of an independent testing
laboratory or laboratories to perform inspection and testing identified in Part 2
of individual Specification sections.

Employment of a testing laboratory by the City shall not relieve Contractor of
its obligation to perform work in accordance with requirements of Contract
documents.

014541
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CITY OF HOUSTON

TESTING LABORATORY SERVICES STANDARD GENERAL REQUIREMENT

D.

1.04

1.05

1.06

The City will deduct a minimum two-hour charge for testing laboratory time
from periodic progress payment when operations requiring testing or
inspection are canceled without prior notification.

The City will deduct cost of retesting from periodic progress payment
whenever failed work is removed, replaced and retested.

QUALIFICATION OF LABORATORY

Meet laboratory requirements of ASTM E 329 and applicable requirements of
ASTM C 1077, ASTM D 3666, and ASTM D 3740.

Meet ISO/TEC Guide 17025 conditions for accreditation by the American
Association for Laboratory Accreditation (A2LA) in specific fields of testing
required in individual Specification sections.

If laboratory subcontracts are part of the testing services, such work will be
placed with a laboratory complying with the requirements of this Section.

LABORATORY REPORTS
Testing laboratory shall provide and distribute copies of laboratory reports to
the distribution list Project Manager provides at the pre-construction

conference.

Keep one copy of each laboratory report distributed or faxed at the site field
office for duration of the Work.

Laboratory will fax material supplier, Contractor and Project Manager reports
that indicate failing test results by no later than close of business on the
working day following test completion and review.

LIMITS ON TESTING LABORATORY AUTHORITY

Laboratory may not release, revoke, alter, or enlarge requirements of the
Contract.

Laboratory may not approve or accept any portion of the Work.
Laboratory may not assume Contractor duties.

Laboratory has no authority to stop the Work.

01454-2
08-01-2003
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TESTING LABORATORY SERVICES

1.07

A.

CONTRACTOR RESPONSIBILITIES

Provide safe access to the Work and to manufacturer’s facilities for Project
Manager and for testing laboratory personnel.

Provide testing laboratory with a copy of the Construction Schedule and a
copy of each update to Construction Schedule.

Notify Project Manager and testing laboratory during normal working hours of
the day previous to expected time for operations requiring inspection and
testing services. When Contractor fails to make timely prior notification, do
not proceed with the operations requiring inspection and testing services.

Notify Design Consultant 24 hours in advance when Specification requires
presence of Design Consultant for sampling or testing.

Request and monitor testing as required to provide timely results and to avoid
delays to the Work. Provide samples to laboratory in sufficient time to allow
required test to be performed in accordance with specified test methods
before intended use of the Product.

Cooperate with laboratory personnel in collecting samples on site. Provide
incidental labor and facilities for safe access to the Work to be tested, to
obtain and handle samples at site or at source of Products to be tested, and
to facilitate tests and inspections including storage and curing of test
samples.

Make arrangements with laboratory through Project Manager. Payment for
additional testing will be made in accordance with Document 00700 - General
Conditions:

1. Re-testing required for failed tests.
2. Re-testing for nonconforming work.
3. Additional sampling and tests requested beyond specified

requirements.

4, Insufficient notification of cancellation of tests for work scheduled but
not performed.

PART2 PRODUCTS - NotUsed

01454-3
08-01-2003



CITY OF HOUSTON

TESTING LABORATORY SERVICES STANDARD GENERAL REQUIREMENT

PART3 EXECUTION

3.01

A

CONDUCTING TESTING

Conform to laboratory sampling and testing methods specified in individual
Specification sections to the latest issues of ASTM standards, TxDOT
methods, or other recognized test standards as approved by Project
Manager.

Requirements of this Section shall also apply to those tests for approval of

materials, for mix designs, and for quality control of materials as performed
by employed testing laboratories.

END OF SECTION

01454-4
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT MOBILIZATION
Section 01502
MOBILIZATION
PART1 GENERAL
1.01 SECTION INCLUDES
A. Mobilization of construction equipment and facilities onto the site.
1.02 MEASUREMENT AND PAYMENT
A. Unit Price Contracts. If Contract is Unit Price Contract, measurement for mobilization is on a
lump sum basis.
B. Stipulated Price (Lump Sum) Contract. If Contract is Stipulated Price Contract, payment for
Work in this Section is included in total Stipulated Price.
C. Mobilization payments will be included in monthly payment estimates upon written

application by Contractor subject to the following provisions:

1. Authorization for payment of 50 percent of that portion of Contract Price designated
for mobilization will be made upon receipt and approval by Project Manager of the
following items, as applicable:

a.

b.

Safety Program (Document 00700, Paragraph 10.1.1).

Site Utilization Plan (Section 01145).

Schedule of Values (Section 01292), if any.

Initial Construction Photographs (Section 01321), if needed.

Preliminary Construction Schedule and Billing Forecast (Section 01325).
Construction Schedule (Section 01325 or Section 01326, as applicable).
Submittal Schedule (Section 01330).

Site specific Storm Water Pollution Prevention Plan (SWPPP) and Notice of

Intent (NOI) along with storm water application fee (Section 01410), if
required.

Contractor’s Quality Control Plan (Section 01450), if required.

01502-1
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT MOBILIZATION

J- Establishment of a Field Office for Project Manager meeting requirements of
Section 01520 - Temporary Field Office.

k. Traffic Control Plan (Section 01555), if required.

L Plan for Control of Ground and Surface Water (Section 01578), if required.
m. Project Signs Submittal (Section 01580).

n. Trench Safety Program (Section 02260), if required.

0. Dewatering plan, when required.

2. Authorization for payment of the balance of that portion of Contract Price designated
for mobilization will be made upon completion of the Work amounting to five
percent of Original Contract Price. The amount of Contract Price designated for
mobilization may not be applied in computing whether or not five percent of the
Original Contract Price has been obtained.

3. Mobilization payments will be subject to retainage amounts stipulated in Document
00700 — General Conditions. o

PART2 PRODUCTS -Not Used
PART3 EXECUTION -Not Used

END OF SECTION
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CITY OF HOUSTON TEMPORARY FACILITIES
STANDARD GENERAL REQUIREMENT AND CONTROLS

Section 01504

TEMPORARY FACILITIES AND CONTROLS

PART1 GENERAL

1.01

A

1.02

1.03

SECTION INCLUDES

Temporary facilities and necessary controls for the Project, including utilities,
telephone, sanitary facilities, storage sheds and building, safety
requirements, first aid equipment, fire protection, security measures,
protection of the Work and property, access roads and parking,
environmental controls, pest and rodent control and disposal of trash, debris
and excavated material.

Facilities and controls specified in this section are considered minimum for

the Project. Provide additional facilities and controls for proper execution of

the Work and to meet Contractor’s responsibilities for protection of persons

and property.

MEASUREMENT AND PAYMENT

UNIT PRICES

1. No separate payment will be made for any temporary facilities and controls
required under this section. Include cost of such work in contract price listed
for mobilization.

CONTRACTOR'S RESPONSIBILITY

Comply with applicable requirements specified in other sections of
Specifications.

1. Maintain and operate temporary facilities and systems to assure
continuous service.

2. Modify and extend systems as the Work progress requires.

3. Completely remove temporary materials and equipment when no
longer required.

4, Restore existing facilities used for temporary services to specified or
original condition.

PART2 PRODUCTS -NOTUSED
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TEMPORARY FACILITIES CITY OF HOUSTON
AND CONTROLS STANDARD GENERAL REQUIREMENT

PART3 EXECUTION

3.01 TEMPORARY UTILITIES

A Obtaining Temporary Service:

1.

B. Water:

Make arrangements with utility service companies for temporary
services.

Abide by rules and regulations of the utility service companies or
authorities having jurisdiction.

Be responsible for utility service costs until Date of Substantial
Completion. Included are fuel, power, light, heat, and other utility
services necessary for execution, completion, testing, and initial
operation of work.

Provide water required for and in connection with work to be performed
and for specified tests of piping, equipment, devices, or for other use
as required for proper completion of the Work.

Water to be drawn from public fire hydrants. Obtain transit meter from
City of Houston, Department of Public Works and Engineering, Taps
and Meters Section. Pay required deposit based on rates established
by latest ordinance.

Provide and maintain an adequate supply of potable water for
domestic consumption by Contractor personnel, Project Manager and
representatives of the City.

C. Electricity and lighting:

1.

Provide electric power service required for the Work including required
testing, lighting, operation of equipment, and other Contractor use.

2. Electric power service includes temporary power or generators
required to maintain plant operations during scheduled shutdowns.
3. Minimum lighting level shall be 10 foot-candles for open areas;
20-foot-candles for stairs and shops. Provide a minimum of one
300-watt lamp for each 200 square feet of work area.
D. Temporary Heat and Ventilation:

01504-2
01-01-2011
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CITY OF HOUSTON TEMPORARY FACILITIES
STANDARD GENERAL REQUIREMENT AND CONTROLS

3.02

1.

Provide temporary heat necessary for protection or completion of the
Work.

Provide temporary heat and ventilation to assure safe working
conditions; maintain enclosed areas at a minimum of 50 degrees F.

Telephone:

1.

Provide emergency telephone service at Project site for use by
Contractor personnel and others performing work or furnishing
services at the site.

Provide Houston-Metro lines, allowing unlimited calls, without charge
in Greater Houston Metropolitan area with "call waiting" and "call
forwarding" options. Provide one telephone answering machine with
beeperless remote message retrieval capability.

Sanitary Facilities:

1.

Provide and maintain sanitary facilities for persons on the site; comply
with regulations of State and local departments of health.

Enforce use of sanitary facilities by construction personnel at site.
Enclose sanitary facilities. Pit-type toilets are not permitted. No
discharge will be allowed from these facilities. Collect and store
sewage and waste so as not to cause nuisance or health problems.
Haul sewage and waste off-site and properly dispose in accordance
with applicable regulations.

Locate toilets near the Work site and secluded from view insofar as
possible. Keep toilets clean and supplied throughout the course of the
Work.

STORAGE SHEDS AND BUILDINGS

Provide adequately ventilated, watertight storage facilities with floor above
ground level for Products susceptible to weather damage.

Storage of Products not susceptible to weather damage may be on blocks off
the ground.

Store Products in a neat and orderly manner. Place Products to permit easy
access for identification, inspection and inventory.

Fill and grade site for temporary structures to provide drainage away from
temporary and existing buildings.

01504-3
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TEMPORARY FACILITIES CITY OF HOUSTON
AND CONTROLS STANDARD GENERAL REQUIREMENT

3.03

A

SAFETY REQUIREMENTS

Submit a safety program at the pre-construction meeting and follow the
program in accordance with Document 00700 — General Conditions. Include
documented response to trench safety requirements of Section 02260 -
Trench Safety System.

Conduct operations in strict accordance with applicable Federal, State and
local safety codes and statutes and with good construction practice.
Establish and maintain procedures for safety of all work, personnel and
equipment involved in the Work.

Observe and comply with Texas Occupational Safety Act (Art. 5182a, V.C.S.)
and with all safety and health standards promulgated by Secretary of Labor
under Section 107 of Contract Work Hours and Standards Act, published in
29 CFR Part 1926 and adopted by Secretary of Labor as occupational safety
and health standards under Williams-Steiger Occupational Safety and Health
Act of 1970, and to other legislation enacted for safety and health of
Contractor employees. Safety and health standards apply to Subcontractors
and Suppliers as well as to the Contractor.

Observance of and compliance with safety regulations is Contractor’s
responsibility without reliance or superintendence of or direction by Project
Manager. Immediately advise Project Manager of investigation or inspection
by Federal Safety and Health inspectors of Contractor’'s or Subcontractor's
work or place of work on site under the Contract, and after investigation or
inspection, advise Project Manager of results. Submit one copy of accident
reports to Project Manager within 10 days of occurrence.

Protect areas occupied by workmen using the best available devices for
detection of lethal and combustible gases. Test devices frequently to assure
functional capability. Constantly observe infiltration of liquids into the Work
area for visual or odor evidence of contamination, and immediately take
appropriate steps to seal off entry of contaminated liquids to the Work area.

Implement safety measures, including but not limited to safety personnel,
first-aid equipment, ventilating equipment and other safety equipment
specified or detailed on Drawings.

Maintain required coordination with City Police and Fire Departments during
entire period covered by the Contract.

Include Project safety analysis in safety plan. Itemize major tasks and
potential safety hazards. Plan to eliminate hazards or protect workers and public
from each hazard.

01504-4
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CITY OF HOUSTON TEMPORARY FACILITIES
STANDARD GENERAL REQUIREMENT AND CONTROLS

3.04 FIRST AID EQUIPMENT

A Provide a first aid kit throughout the construction period. List telephone
numbers for physicians, hospitals, and ambulance services in each first aid
kit.

B. Have at least one person thoroughly trained in first aid and CPR procedures

present on the site when work is in progress. Contractor to conform to
protocols and requirements for training and protection against “blood borne
pathogens”.

3.05 FIRE PROTECTION

A Conform to specified fire protection and prevention requirements established
by Federal, State, or local governmental agencies and as provided in Safety
Program.

3.06 SECURITY MEASURES

A. Protect the Work, materials, equipment, and property from loss, theft,
damage, or vandalism. Protect City property used in performance of the
Contract.

B. If existing fencing or barriers are breached or removed for purposes of
construction, provide and maintain temporary security fencing equal to
existing.

3.07 PROTECTION OF UTILITIES AND PIPELINES

A Prevent damage to existing public utilities during construction. Approximate
locations of known utilities are shown on Drawings, but all lines may not be
shown. Excavate with caution and repair lines damaged by construction
operations.

B. Use the Utility Coordinating Committee One Call System, telephone number,
(713) 223-4567, which must be called 48 hours in advance. The toll free
telephone number is 1-800-669-8344, Texas One Call System.

C. Before excavating, locate underground utilities by appropriate means
including the use of metal detection equipment, and probes, or by excavation
or surveys. Repair damage caused by investigative work and by failure to
locate or to preserve underground utilities.

D. Give utility owners a minimum five days notice before commencing
excavation to allow time to locate utilities and make adjustments or

01504-5
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TEMPORARY FACILITIES CITY OF HOUSTON
AND CONTROLS STANDARD GENERAL REQUIREMENT

3.08

relocations when they conflict with the Work. Include cost for temporary
relocation of water, wastewater, and storm drainage lines, necessary to
accommodate construction, in unit prices for utility construction unless
otherwise noted. Bypassing of sanitary waste to storm drainage facilities is
not allowed.

Prior to excavation near pipelines, request a representative of the pipeline
company to meet with Contractor and Project Manager at the site to discuss
procedures to be used. Request pipeline company's representative to locate
the pipelines in at least three locations: at each side and at centerline of
proposed excavation of proposed utility. Also request representative and
Project Manager to be present to observe Contractor operations when
excavation is conducted within 15 feet of pipeline.

Utility service lines are not shown on the construction document drawings. Contractor
should anticipate that such service lines exit and should exercise extreme caution during
construction. The utility service lines should be repaired and restored immediately as per
the specification, if damaged due to any construction activities. No separate payment will
be made for this repair and restoration work. Include payment in unit price for work in
appropriate sections.

Prior to abandonment of utility, make appropriate arrangements with City and owner of
utility to terminate service, remove meters, tranformers, and poles as may be required by
site conditions.

PROTECTION OF THE WORK AND PROPERTY
Preventive Actions

1. Take necessary precautions and actions to prevent damage, injury, or
loss to the Work or public and private property, including:

a. Storage of apparatus, supplies, and Products in an orderly, safe
manner to limit interference with progress of the Work or work
of other contractors, utility service companies, or the City's
operations.

b. Suitable storage for Products subject to damage by exposure to
weather, theft, breakage, etc.

C. Limitation of loading pressures imposed upon portions of the
Work.
d. Frequent clean up of refuse, scrap materials, and debris from

construction operations, necessary to maintain the site in a safe
and orderly condition.

01504-6
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CITY OF HOUSTON TEMPORARY FACILITIES

STANDARD GENERAL REQUIREMENT AND CONTROLS
N
e. Provision of barricades and guard rails to protect pedestrian
and traffic around openings, scaffolding, temporary stairs and
ramps, excavations, elevated walkways, and other hazardous
areas.

2. Protect public and private property adjacent to the site. Obtain written
consent before entering or occupying privately-owned land except on
easements provided for construction. Restore property damaged by
construction operations to condition equal to or better than that
existing before the damage.

B. Barricades and Warning Systems

1. Where work is performed on or adjacent to roadways, rights-of-ways,
or public land, provide barricades, fences, lights, warning signs,
danger signals, and other precautionary measures necessary for
protection of persons or property and for protection of the Work.

a. Erect sufficient barricades to keep vehicles and pedestrians
from entering the Work. Paint barricades to be visible at night.
From sunset to sunrise, provide at least one light at each
o barricade.
/

b. Maintain barricades, signs, lights, and provide watchmen until
Project Manager approves removal. Whenever work creates
encroachment onto public roadways, station flagmen to manage
traffic flow in accordance with approved traffic control plan.

C. Conform to requirements of section 01555 — Traffic Control and
regulation.

C. PROTECTION OF EXISTING STRUCTURES
1. Underground Facilities

a. Known Underground Facilities are shown on the Drawings but
all Facilities may not be shown. Explore sufficiently ahead of
trenching and excavation work to locate Underground Facilities
in order to prevent damage to them and to prevent interruption
of utility services. Restore damage to Underground Facilities to
original condition at no additional cost to the City.

b. If necessary to avoid unanticipated Underground Facilities,
Project Manager may make changes in location of the Work.

\ C. If permanent relocation of an Underground Facility is required
01504-7
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TEMPORARY FACILITIES CITY OF HOUSTON

AND CONTROLS STANDARD GENERAL REQUIREMENT
and not provided for in the Contract documents, City Engineer
will direct Contractor in writing to perform the Work under
Modification provisions in Document 00700 - General
Conditions.
2. Surface Structures include buildings, tanks, walls, bridges, roads,

dams, channels, open drainage, piping, poles, wires, posts, signs,
markers, curbs, walks, guard cables, fencing, and other facilities that
are visible above the ground level.

Protection of Underground Facilities and Surface Structures:

a.

Support in place and protect Underground Facilities and
Surface Structures located within or adjacent to the limits of the
Work from damage. Install supports as required by the owner
of the structure. Satisfy Project Manager that the owner of the
facility or structure has approved methods and procedures
before installing structure supports.

Avoid moving or changing public utility or private corporation
property without prior written consent of a responsible official of
the facility or structure. Allow representatives of utilities to enter
the construction site for maintenance and repair purposes or to
make necessary changes.

Notify utility and pipeline owners and operators of the nature of
construction operations and dates when operations will be
performed. When construction operations are required in
immediate vicinity of existing structures, pipelines, or utilities,
give a minimum of five working days advance notice. Probe
and flag location of Underground Facilities prior to
commencement of excavation. Keep flags in place until
construction operations uncover the facility.

Assume risk for damages and expenses to Underground
Facilities and Surface Structures within or adjacent to the Work.

D. Employ a structural engineer to ensure protection measures are adequate for
the safety and integrity of structures and facilities.

E. PROTECTION OF INSTALLED PRODUCTS:

1.

Provide protection of Installed Products to prevent damage from
subsequent operations. Remove protection facilities when no longer
needed, prior to completion of the Work.

01504-8
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CITY OF HOUSTON TEMPORARY FACILITIES

STANDARD GENERAL REQUIREMENT AND CONTROLS
f ! 2. Control traffic to prevent damage to Products and surfaces.

3. Provide coverings to protect Products from damage. Cover
projections, wall corners, jambs, sills, and exposed sides of openings
in areas used for traffic and passage of materials in subsequent work.

3.09 ROADS AND PARKING

A Prevent interference with traffic and operations of the City on existing roads.

B. Designate temporary parking areas to accommodate construction and City
personnel. When site space is not adequate, provide additional off-site
parking. Locate as approved by Project Manager.

C. Minimize use by construction traffic on existing streets and driveways.

D. Do not allow heavy vehicles or construction equipment in existing parking areas.

3.10 ENVIRONMENTAL CONTROLS

A. Use methods, equipment, and temporary construction necessary for control
of environmental conditions at the site and adjacent areas.

( ) B Comply with statutes, regulations, and ordinances relating to prevention of
N &

environmental pollution and preservation of natural resources including

National Environmental Policy Act of 1969, PL 91-190, Executive Order

11514.

C. Minimize impact to the surrounding environment. Do not use construction
procedures that cause unnecessary excavation and filling of terrain,
indiscriminate destruction of vegetation, air or stream pollution, or
harassment or destruction of wildlife.

D. Limit disturbed areas to boundaries established by the Contract. Do not
pollute on-site streams, sewers, wells, or other water sources.

E. Do not burn rubbish, debris or waste materials.

3.1 POLLUTION CONTROL

A Provide methods, means, and facilities necessary to prevent contamination of
soil, water or the atmosphere by discharge of Pollutants from construction
operations.

B. Provide equipment and personnel to perform emergency measures to contain
spillage, and to remove contaminated soils or liquids. Excavate and dispose

i of contaminated earth off-site in accordance with laws and regulations, and

01504-9
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TEMPORARY FACILITIES CITY OF HOUSTON
AND CONTROLS STANDARD GENERAL REQUIREMENT

3.12

3.13

3.14

3.15

replace with suitable compacted fill and topsoil.

Provide systems necessary for control of Pollutants.

1. Prevent toxic concentrations of chemicals.

2. Prevent harmful dispersal of Pollutants into the environment.

Use equipment that conforms to current Federal, State, and local laws and
regulations.

PEST AND RODENT CONTROL

Provide rodent and pest control as necessary to prevent infestation of
construction or storage areas.

Employ methods and use materials that will not adversely affect conditions at site or
on adjoining properties.

NOISE CONTROL

Provide vehicles, equipment, and use construction activities that minimize
noise to the greatest degree practicable. Conform to noise levels of Chapter
30 —Noise and Sound Level Regulation, City Code of Ordinances, and latest
OSHA standards. Do not permit noise levels to interfere with the Work or
create a nuisance to surrounding areas.

Conduct construction operations during daylight hours except as approved by
Project Manager.

Select construction equipment that operates with minimum noise and vibration.
When directed by Project Manager, correct objectionable noise or

vibration produced by operation of equipment at no additional cost to the City.
Sound Power Level (PWL) of equipment shall not exceed 85 dbA (re: 107"
watts) measured five feet from the equipment, or at a lower level if prescribed
by City Ordinances. Equipment noise requirements are contained in
equipment specifications.

DUST CONTROL

Use water or other methods approved by Project Manager to control amount
of dust generated by vehicle and equipment operations.

WATER RUNOFF AND EROSION CONTROL

01504-10
01-01-2011
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CITY OF HOUSTON TEMPORARY FACILITIES
STANDARD GENERAL REQUIREMENT AND CONTROLS

A Comply with requirements of section 01410 — TPDES Requirements.

B. Conduct fill, grading and ditching operations and provide adequate methods
necessary to control surface water, runoff, subsurface water, and water from
excavations and structures in order to prevent damage to the Work, the site,
or adjoining properties.

1.

Plan and execute construction and earthwork by methods that control
surface drainage from cuts and fills, and from borrow and waste
disposal areas.

Minimize area of bare soil exposed at one time.
Provide temporary control measures, such as berms, dikes, and drains.

Provide, operate, and maintain equipment and facilities of adequate
size to control surface water.

Construct fill and waste areas by selective placement of materials to
eliminate erosion of surface silts or clays that may erode.

Direct water away from excavations, pits, tunnels, and other
construction areas to prevent erosion, sedimentation or damage.

Maintain existing drainage patterns adjacent to the site by constructing
temporary earth berms, sedimentation basins, retaining areas, and
temporary ground cover.

Dispose of drainage water in a manner to prevent flooding, erosion, or
other damage to the site or adjoining areas, in conformance with
environmental requirements.

Inspect earthwork periodically to detect any evidence of erosion. Take
corrective measures as required to control erosion.

END OF SECTION

01504-11
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

DIVERSION PUMPING

PART 1

1.01

1.02

1.03

1.04

Section 01506

DIVERSION PUMPING

GENERAL
DEFINITIONS

Diversion-pumping: Installation and operation of bulkheads, plugs, hoses,
piping, and pumps required to maintain sewer flow and prevent backups and
overflows.

SYSTEM DESCRIPTION

Provides continuous sewer service to users of sewer systems while
maintenance or construction operations are in progress, by diverting flow
around construction locations. Maintain sewer flow to prevent backup or
overflow onto streets, yards and unpaved areas or into buildings, adjacent
ditches, storm sewers, and waterways. Do not divert sewage outside of
sanitary sewer system.

When pumps are operating, have an experienced operator on site to monitor
operation, adjust pumps, make minor repairs to system, and report problems.

SUBMITTALS

Conform to requirements of Section 01330 - Submittals Procedures.

For systems that bypass sanitary sewer line segments of 42-inch diameter or
larger, submit a Diversion Pumping Plan prior to installation. Show location,
number and size of pumps, number, location, size and type of hoses or rigid
piping, and location of downstream discharge; and special features where
pipes or hoses cross roadways, temporary trenches, support bridges.
SCHEDULING

When the City operates or maintains diversion pumping in construction
areas, coordinate construction activities with Project Manager.

Cease operation of diversion pumping when approved by Project Manager.

01506-1
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DIVERSION PUMPING

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

PART 2

2.01

A

PART 3

3.01

3.02

PRODUCTS
MATERIALS

Design piping, joints and accessories to withstand at least twice maximum
system pressure or 50 psi, whichever is greater.

Use self-priming type or submersible electric pumps, with a working pressure

gauge on the discharge. Pumps shall meet requirements of City of Houston
Noise and Sound Level Regulations.

EXECUTION
FIELD QUALITY CONTROL

During diversion pumping, do not allow sewage to leak, dump, or spill into or
onto areas outside of existing sanitary sewer systems.

In the event of an accidental spill or overflow, immediately stop discharge and
take action to clean up and disinfect spill. Promptly notify Project Manager so
required reporting can be made to the Texas Commission on Environmental
Quality (TCEQ) and the Environmental Protection Agency (EPA).

CLEANING

When diversion-pumping operations are complete, drain sewage within piping
into sanitary sewers prior to disassembly.

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

TEMPORARY FIELD OFFICE

PART 1

1.01

1.02

PART 2

2.01

Section 01520

TEMPORARY FIELD OFFICE

GENERAL

SECTION INCLUDES

Temporary field office building and associated parking area.

FACILITY DESCRIPTION

Temporary field office to be utilized by authorized representatives of the City
to coordinate and monitor daily construction activities performed by

Contractor.

Field office shall be a non-smoking facility.

PRODUCTS
FIELD OFFICE
General:

1. Locate office in vicinity of the Work at a location approved by Project
Manager or where indicated on Drawings.

2. Furnish, Install and maintain field office for exclusive use of authorized
representatives of the City. Provide sufficient room for Project
meetings and Inspector's office.

3. Provide office within 10 days of Date of Commencement of the Work.

4, Construct two all-weather, hard surfaced parking spaces for exclusive
use of authorized representatives of the City. Provide all-weather
surfaced walk between parking spaces and field office.

Minimum Construction:

1 Structurally sound foundation and superstructure.

Weather tight with insulated roof, walls and 7-foot ceiling (minimum).

01520-1
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CITY OF HOUSTON

TEMPORARY FIELD OFFICE STANDARD GENERAL REQUIREMENT
3. Stairs or walkway with handrail and covered entrance platform
(minimum 4 feet by 4 feet) with mud scraper at door.

4. Resilient floor covering.

5. Screened windows with area equal to approximately 10 percent of
floor area sufficient for light, view of the site, and ventilation.
Provide each window with operable sash and burglar bars.

6. Secure exterior doors with dead-bolt cylinder locks and burglar bars.

C. Minimum Services:

Exterior entrance light.

Interior lighting of 75 foot-candles minimum at desktop height
Automatic heating to maintain 65 degrees F in winter.
Automatic cooling to maintain 75 degrees F in summer.
Electric power service.

Three telephone service lines one for voice, one for data, and one
for fax, for exclusive use of authorized representatives of the City.

Sanitary facilities in field office with one water closet, one lavatory,
and one medicine cabinet for exclusive use of authorized
representatives of the City.

D. Minimum Furnishings:

1.

2.

One 5-drawer desk

Two swivel desk chairs with casters.
One plan table.

One drawing plan rack.

One 4-drawer legal file cabinet complete with fifty legal-size
hanging folders and two full-sized carriers.

One marker board with cleaner and markers.

01520-2
02-08-2012
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TEMPORARY FIELD OFFICE

7. Two waste baskets.
8. One 30-inch by 36-inch tack board.
9. One all-purpose fire extinguisher.

10.  Six protective helmets (hard hats) with ratchet adjustment for exclusive
use of authorized representatives of the City.

11.  Conference table and chairs to accommodate 10 persons.
12. Al in one printer, copier, plain paper fax machine.
13. Telephone instrument separate from fax machine.
E. Provide adequate space for one set of Contract documents for ready

reference.

PART3 EXECUTION

(\,,) 301  MAINTENANCE
A Maintain all-weather surface driveway and parking areas, buildings,
walkways, stairs and required furnishings and equipment for duration of the
Contract.
B. Provide janitorial services for duration of the Contract consisting of twice

weekly sweeping and mopping floors, trash removal, weekly restroom
cleaning, and weekly dusting of furniture and equipment.

C. Provide soap, paper towels, toilet paper, cleansers and other necessary
consumables.
D. Immediately repair damage, leaks or defective service.

3.02 PROJECT CLOSEOUT

A Remove temporary field office and signs and restore site as specified in
Section 01770 - Closeout Procedures.

END OF SECTION

N/
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CITY OF HOUSTON
STANDARD SPECIFICATION TRAFFIC CONTROL AND STREET SIGNS

SECTION 01554
TRAFFIC CONTROL AND STREET SIGNS
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Materials, hardware and installation of Traffic Signs.
1.02 SUBMITTALS
A. Contractor shall submit a list of intended suppliers and products to be used
for all signs, posts, and associated hardware. City reserves the right to
request actual product samples prior to approval.

1.03 MEASUREMENT AND PAYMENT

A. Signs installed or replaced will be measured by the each sign. Signs
refurbished will be measured by each sign.

B. Payment for installation of traffic signs will be on the basis of each sign
installed.

C. The price is full compensation for furnishing and installing new signs and
hardware. Cost of associated posts, footings, and miscellaneous mounting
hardware will not be paid for directly but is to be included in the unit price bid
for installation of each traffic sign.

D. Non-standard signs installed or replaced will be measured by the square foot
of the sign face. Non-standard signs shall not be installed without prior
approval from the City.

PART 2 PRODUCTS
2.01 MATERIALS

A. The following ASTM Standards and documents, of the issue in effect on the
date of Invitation for Bid, form a part of this specification to the extent herein.

1. ASTM B 209 Specification for Aluminum and Aluminum Alloy Sheet and
Plate

2. ASTM D 523 Standard Method for Test for Specular Gloss

01554-1
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CITY OF HOUSTON
STANDARD SPECIFICATION TRAFFIC CONTROL AND STREET SIGNS

3. ASTM D 4956 Standard Specification for Retroreflective Sheeting for Traffic

Control

4. ASTM E 284 Standard Definition of Terms Relating to Appearance of

Materials

5. ASTM E 308 Computing the Colors of Objects by Using the CIE System

6. ASTM E 810 Standard Test Method for Coefficient of Retroreflection of

Retroreflective Sheeting

7. ASTM E 1164 Standard Practice for Obtaining Spectrophotometric Data for

Object-Color Evaluation

B. Substrate (Sign Blanks). This shall be aluminum alloy 5052-H38 and
otherwise in conformance with ASTM B-209 and have gold chromate finish.
The size, shape and thickness of the sign blanks are as indicated on the
standard detail sheet in the plans or as specified by the Engineer.

1.

Metal working. The aluminum shall be free of burrs and pits on both
sides, including

edges and holes, and shall be made ready for applications of the
sheeting.

Surface Preparation. The aluminum shall be thoroughly cleaned and
degreased with solvent and alkaline emulsions cleaner by immersion,
spray, or vapor degreasing and dried prior to application of the gold
chromate sheeting coat. The aluminum shall be new and corrosion-free
with holes drilled or punched, corners rounded to the radii shown in the
standard detail sheet, and all edges smoothed prior to application of
sheeting. The heavy or medium chromate coating shall conform in color
and corrosion resistance to that imparted by the Alodine 1200F
treatment.

Size. The dimensions of substrate applications for regulatory, warning,
and guide signs shall be as specified by the Engineer and as shown on
the plans.

C. Sign Face (Background, Legends, Symbols, and Colors). These shall be in
accordance with the Standard Highway Sign Designs (SHSD) for Texas and
with the Texas Manual of Uniform Traffic Control Devices (TMUTCD).

1.

The sign face, made of electronic film and retro-reflective sheeting shall

comply with the appearance, specification, and good workmanship
designated by the using agency for sign faces constructed of screen
processed retro-reflective sheeting of the same type.

01554-2
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CITY OF HOUSTON
STANDARD SPECIFICATION TRAFFIC CONTROL AND STREET SIGNS

2. All sign blanks shall be covered with appropriate retro-reflective sheeting.

a. All ground mounted stop signs, warning signs, and other regulatory
signs, shall use at a minimum High Intensity Prismatic Reflective
Sheeting.

b. All overhead signs shall use Diamond Grade Reflective Sheeting.
c. All other signs shall use Super Engineer Grade Sheeting

3. Application Methods. The method of application of sheeting, letters,
numbers, and symbols shall be precisely as prescribed in writing by the
manufacturer.

a. Legend Spacing and Layout. Spacing and layout for all traffic control
signs shall conform to the SHSD. :

b. Tolerance for Horizontal Alignment. Letters, numerals, and symbols shall
be horizontally aligned to a tolerance of 1/16 inch.

c. Tolerance for Vertical Alignment. Letters, numerals, and symbols shall
be vertically aligned to a tolerance of 1/16 on each letter in each line.

D. Sign Posts. Steel post shall conform to the standard specification for hot
rolled carbon sheet steel, structural quality, ASTM designation A570, Grade
50. Average minimum yield strength after cold forming is 60,000 psi. The
cross section of the post shall be square tube formed steel, carefully rolled to
size and shall be welded directly in the corner by high frequency resistance
welding or equivalent process and externally scarified to agree with corner
radii. Sign posts shall be hot dipped galvanized conforming to ASTM A653,
G90.

1. Installation. The square end of the post shall not be modified or pointed.

a. Flange. When sign post installation is required over building basements,
bridges and cavities, a galvanized cast iron pipe flange shall be used.
The base shall be 8 inches in diameter with six 5/16 inch holes drilled
equidistant around the circumference, % inch from the outer edge. The
neck of the flange shall be 3inches in diameter, drilled and threaded to
receive a 2 inch diameter galvanized post.

b. Hardware. All ground mounted signs shall be attached to posts using
5/16” nut and bolt assembly, the bolt being 2 12" in length. Stainless steel
banding material, brackets and clips will be used for signs installed on
light standards or mast arms.

01554-3
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CITY OF HOUSTON
STANDARD SPECIFICATION TRAFFIC CONTROL AND STREET SIGNS

()

c. Construction. Anchors shall be anchored in a minimum of one cubic foot ‘
of class “C" concrete, 28 inches deep, with a 6 inch long, % inch
diameter pin inserted through the pre-drilled hole 3 inches from the
bottom of the pole. Where the pole installation requires surface
mounting, an 8 inch flange with a 2 inch threaded collar shall be used.
The pole shall be galvanized, two inches in diameter and threaded to fit
the flange. Sign placement and orientation shall be as specified in the
construction plans.

E. Each finished sign shall have the following sticker affixed to the back in a
location where it will be visible when the sign is installed:

CITY OF HOUSTON

VERNON CIVIL STATUTES
ART 6701d / ARTICLE Hil, SEC. 37
Unlawful to Deface, Remove,
Knockdown, or Alter Any Traffic
Control Device
MAXIMUM FINE $200.00 4
Date of Sign Manufacture: 00/04 (

Sheeting Manufacturer: XYZ,.Inc.
Sheeting Lot No.: 12345-678

S

The sticker shall be Zebra Technologies Z-Ultimate 3000 White or approved
equal. Finished product shall be weather and fade resistant for the expected
life of the sign.

F. Warranty. The Contractor shall warrant the materials and workmanship of
each sign in accordance with the maximum limits of material warranties
extended by manufacturers of raw materials, subject to the conditions they
specify. The retro-reflective sheeting will be considered unsatisfactory if it has
deteriorated due to natural causes to the extent that: (1) the sign is ineffective
for its intended purpose when viewed from a moving vehicle under normal
day and night driving conditions; or (2) the coefficient of retro-reflection is less
than the minimum specified for that sheeting. When sign failure occurs prior
to the minimum years indicated and an inspection demonstrates that the
failure is caused by materials warranted to contractor to endure at least that
long, the sign will be replaced or repaired free of materials charges. When
failure occurs and inspection demonstrates that such failure is due to poor
workmanship, the sign will be replaced or repaired at Contractor's expense,
including shipping charges.

01554-4
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CITY OF HOUSTON

STANDARD SPECIFICATION TRAFFIC CONTROL AND STREET SIGNS
PART 3 EXECUTION
3.01.1 EQUIPMENT

A. The contractor shall provide machinery, tools, and equipment necessary for

proper execution of the work.
3.01.2 CONSTRUCTION

A. Construction shall be high quality with no visible defects in the finished
product. Fabrication shall be in accordance with these specifications. Street
name signs shall always be supplied and installed at each project intersection
whether signs previously existed at the location or not.

B. The removal of existing signs shall be coordinated with the Traffic Operations
Section of the Public Works Department (713-803-3054) and arrangements
made for a convenient time to deliver City signs and poles. All salvaged traffic
signs shall be delivered to the Traffic Operations Center located at 2200
Patterson Street. All deliveries to the Traffic Operations Center requires a
minimum notice of two (2) working days prior to returning or delivering any
sign and/or sign related material.

3.03 RESPONSIBILITIES
A. The contractor is responsible for providing and supplying aluminum traffic

signs covered with retro-reflective sheeting, applying standard legends (or
special legends if shown in the plans) to the covered sign blanks, galvanized
steel sign poles, pole anchors, all hardware for installing the signs and poles,
and for installing traffic signs, poles and anchors as shown in the plans or call
for in the contract documents, complete and ready for field installations.

END OF SECTION

01554-5
07-01-2012






TRAFFIC CONTROL
STANDARD SUPPLEMENTARY SPECIFICATION AND REGULATION

Section 01555-S

TRAFFIC CONTROL AND REGULATION

1:02 MEASUREMENT AND PAYMENT

A Unit Prices: Delete subparagraph 2 and 2b replace with the following.

2 Payment for traffic contro! for wastewater or water line projects will be

authorized by Project Manager in three (3) parts. Partial payment will be
made according to following schedule:

b. A payment of 50 percent of traffic control amount will be authorized
when pavement replacement commences. This limiting
percentage will be prorated based upon linear footage, as

measured along centerline axis of wastewater or water line, of
pavement replaced.

END OF SUPPLEMENT

Approved b r

i ‘!I“’ /@4//5’
J. Timothy Lincoln, P.E. Date
Office of the City Engineer

Planning and Development Service Division

01555-S2
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TRAFFIC CONTROL AND REGULATION

Section 01555

TRAFFIC CONTROL AND REGULATION

PART1 GENERAL
1.01 SECTION INCLUDES

A. Requirements for signs, signals, control devices, traffic barriers, flares, lights
and traffic signals; construction parking control, designated haul routes, and
bridging of trenches and excavations.

B. Qualifications and requirements for use of flagmen.
1.02 MEASUREMENT AND PAYMENT
A Unit Price Contracts.

1. Traffic control and regulation. Payment for traffic control and
regulation is on a lump sum basis. Include preparation and submittal
of traffic control plan if different than shown on Drawings, and
provision of traffic control devices, equipment, and personnel
necessary to protect the Work and public. Payment will be based on
Contractor's Schedule of Values for traffic control and regulation.

2. Payment for traffic control will be authorized by Project Manager in three (3)
parts. Partial payment will be made according to following schedule:

a. Payment of 25 percent of traffic control amount will be authorized
when permanent control devices and necessary temporary markings,
sufficiently deployed along job site as required to maintain progress of
work, are installed at job site and approved. This limiting percentage
will be prorated based upon extent of Contractor's setup.

b. A payment of 50 percent of traffic control amount will be authorized
when pavement replacement commences. This limiting percentage
will be prorated based upon linear footage, as measured along
centerline axis of water main, of pavement replaced.

c. A payment of 25 percent of traffic control amount will be authorized
when permanent pavement markings are restored and all
unnecessary permanent and temporary control devices removed.
This limiting percentage will be prorated based upon the extent of
restoration.

01555-1
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CITY OF HOUSTON

TRAFFIC CONTROL AND REGULATION STANDARD GENERAL REQUIREMENT

1.03

Flagmen: Measurement is on a lump sum basis for flagmen as required for
the project. The amount invoiced shall be determined based on the
schedule of value submitted for flagmen.

New Portable Concrete Low Profile Traffic Barrier Provided. Payment
is on a unit price basis for each linear foot of low profile traffic barrier
provided, installed with hardware assemblies and connected together
in accordance with the approved traffic control plan.

Portable Concrete Low Profile Traffic Barrier picked up from City of

Houston Stockpile. Payment is on a unit price basis for each linear
foot of low profile traffic barrier picked up from designated stockpile,
moved onto the project, set at location and connected together.

Portable Concrete Low Profile Traffic Barrier Installed. Payment is on

a unit price basis for each linear foot of low profile traffic barrier
delivered to the project location, installed with hardware assemblies
and connected together in accordance with the approved traffic control
plan.

Portable Concrete Low Profile Traffic Barrier Moved and Reset.
Payment is on a unit price basis for each linear foot of low profile traffic
barrier disassembled, moved on the project, reset at the new locations
and connected together. Include cost to repair roadway in the unit
price.

Portable Concrete Low Profile Traffic Barrier Removed. Paymentis on
a unit price basis for each linear foot of low profile traffic barrier
removed from the project, including hardware assemblies, and
stockpiling at location listed in Section 01110 — Summary of Work.
Include cost to repair roadway in the unit price.

Refer to Section 01270 - Measurement‘and Payment for unit price
procedures.

Stipulated Price Contracts. Include payment for work under this section in
the total Stipulated Price.

REFERENCES
Texas Manual on Uniform Traffic Control Devices (TMUTCD)
Article 4413 (29bb), commonly referred to as Private Investigators and

Private Security Agencies Act, and Article 2.12, Texas Code of Criminal
Procedure.

01555-2
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

C.

1.04

1.05

Code of Ordinances, City of Houston, Texas.

1. Chapter 10 Buildings And Neighborhood Protection, Article X
Cleanup After Demolition Or Removal Of Structures

2. Chapter 40 Streets and Sidewalks, Article XVII Pedestrian Way
Impairments

SUBMITTALS
Conform to requirements of Section 01330 - Submittal Procedures.
Traffic control plan:

1. If using traffic control plan contained in the Contract without
modification, submit a letter confirming use of the plan.

2, If using a different traffic control plan, submit the plan for approval.
The plan must conform to TMUTCD requirements and be sealed by a
Registered Texas Professional Engineer.

Submit copies of approved lane closure permits issued by City Traffic
Engineering Branch.

Submit Schedules of Values for traffic control plan and flagmen within 30
days following Notice to Proceed.

Submit records verifying qualifications of Uniformed Peace Officers and
Certified Flagmen proposed for use on the Work.

When working in the central business district, submit copies of approved
Pedestrian Way permits issued by the City’s Traffic Engineering Branch.

FLAGMEN

Use Uniformed Peace Officers and Certified Flagmen to control movement of
vehicular and pedestrian traffic when construction operations encroach on
public traffic lanes. Unless otherwise approved by Project Manager, use Uniformed
Peace Officer for work along major thoroughfares, schools, churches, hospitals and
Work at signalized intersections.

Uniformed Peace Officer: Individual employed full-time as a peace officer
who receives separate compensation as a privately employed flagman.
Private employment may be an employee-employer relationship or on an
individual basis. Flagman may not be in the employ of another peace officer
nor be a reserve peace officer.
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TRAFFIC CONTROL AND REGULATION STANDARD GENERAL REQUIREMENT 7
1. Uniformed Peace Officers may be: ( \,)
a. sheriffs and their deputies;
b. constables and deputy constables;
C. marshals or police officers of an incorporated city, town or
village; or

d. as otherwise provided by Article 2.12, Code of Criminal
Procedure.

2. The Uniformed Peace Officer must be a full-time peace officer, must
work a minimum average of 32 paid hours per week, and must be paid
a rate not less than the prevailing minimum hourly wage rate set by the
federal Wage and Hour Act. The individual must be entitled to
vacation, holidays, and insurance and retirement benefits.

C. Certified Flagman: Individual who receives compensation as a flagman and
meets the following qualifications:

1. Formally trained and certified in traffic control procedures by the City s
E. B. Cape Center.

TN
N

2. Speaks English. Ability to speak Spanish is desirable but not required.

3. Paid for flagman duty at an hourly rate not less than the wage rate set
for Rough Carpenter under the City’s Wage Scale for Engineering
Construction.

D. Certified Flagmen must wear a distinctive uniform, bright-colored vest, and be
equipped with appropriate flagging and communication devices while at the

Work site. They must also have in their possession while on duty, a proof of
training identification card issued by the appropriate training institute.

PART2 PRODUCTS
2.01 SIGNS, SIGNALS, AND DEVICES

A Comply with TMUTCD requirements.

B. Traffic cones and drums, flares and lights: Conform to local jurisdictions’
requirements.

C. When working in the Central business district, provide pedestrian pathway /

01555-4 N
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2.02

PART 3

3.01

signage approved by the City’s Traffic Engineering Branch.
PORTABLE LOW PROFILE CONCRETE BARRIERS

The low profile concrete barrier is a patented design. Information concerning
this barrier may be obtained from Texas Transportation Institute, Texas A&M
University System, College Station, Texas 77843-3135, (409) 845-1712.

EXECUTION
PUBLIC ROADS

Submit requests forms for lane closure and sidewalk closure to the City's
Traffic Engineering Branch at least three working days prior to need for
blocking vehicular lanes or sidewalks. Do not block lanes or sidewalks
without approved permits. Obtain application from the City’'s Traffic
Engineering Branch at 611 Walker, 5" floor or at the following internet
address: http://www.ci.houston.tx.us/pwe/mrow/laneclosure.htm.

Follow laws and regulations of governing jurisdictions when using public
roads. Pay for and obtain permits from jurisdiction before impeding traffic or
closing lanes. Coordinate activities with Project Manager.

Give Project Manager one-week notice before implementing approved traffic
control phases. Inform local businesses of impending traffic control activities.

Notified police department, fire department, METRO, and local schools,
churches, and businesses in writing a minimum of five business days prior to
beginning work.

Maintain 10-foot wide all-weather lanes adjacent to the Work for emergency
vehicle use. Keep all-weather lanes free of construction equipment and
debris.

Do not to obstruct normal flow of traffic from 7:00 a.m. to 9:00 a.m. and 4:00
p.m. to 6:00 p.m. on designated major arterials or as directed by Project
Manager.

Maintain local driveway access to residential and commercial properties
adjacent to work areas at all times. Use all-weather materials approved by
Project Manager to maintain temporary driveway access to commercial and
residential driveways.

Keep streets entering and leaving job site free of excavated material, debris,
and foreign material resulting from construction operations in compliance with
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3.02

3.03

3.04

3.05

applicable ordinances.

Remove existing signage and striping that conflict with construction activities
or that may cause driver confusion.

Provide safe access for pedestrians along major cross streets.

Alternate closures of cross streets so that two adjacent cross streets are not
closed simultaneously.

Do not close more than two consecutive esplanade openings at a time
without prior approval from Project Manager.

CONSTRUCTION PARKING CONTROL

Control vehicular parking to prevent interference with public traffic and
parking, access by emergency vehicles, and the City's operations.

Monitor parking of construction personnel's vehicles in existing facilities.
Maintain vehicular access to and through parking areas.

Prevent parking on or adjacent to access roads or in non-designated areas.
FLARES AND LIGHTS

Provide flares and lights during hours of low visibility to delineate traffic lanes
and to guide traffic.

HAUL ROUTS

Utilize haul routes designated by authorities or shown on drawings for
construction traffic.

Confine construction traffic to designated haul routes.

Provide traffic control at critical areas of haul routes to regulate traffic and
minimize interference with public traffic.

TRAFFIC SIGNS AND SIGNALS

Construct necessary traffic control devices for temporary signals required to
complete the Work including loop detectors, traffic signal conduits, traffic
signal wiring and crosswalk signals. Notify the City's Traffic Engineering
Branch a minimum of 60 days in advance of need for control boxes and
switchgear. The City will perform necessary service, programming or
adjustments, to signal boxes and switchgear if required during construction.

01555-6
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3.07

B.

Install and operate traffic control signals to direct and maintain orderly traffic
flow in areas under Contractor's control affected by Contractor's operations.
Post notices, signs and traffic controls before moving into next phase of traffic
control.

Relocate traffic signs and signals as the Work progresses to maintain
effective traffic control.

Unless otherwise approved by Project Manager, provide driveway signs with
name of business that can be accessed from each crossover. Use two signs
for each crossover.

Replace existing traffic control devices in Project area.

Project Manager may direct Contractor to make minor adjustments to traffic
control signage to eliminate driver confusion and maintain orderly traffic flow
during construction at no additional cost to the City.

BRIDGING TRENCHES AND EXCAVATIONS

When necessary, construct bridges over trenches and excavation to permit
an unobstructed flow of traffic across construction areas and major drives.

Use steel plates of sufficient thickness to support H-20 loading and install to
operate with minimum noise.

Shore trench or excavation to support bridge and traffic.

Secure bridging against displacement with adjustable cleats, angles, bolts or
other devices when:

1. bridging is placed over existing bus routes,

2, more than five percent of daily traffic is comprised of commercial or
truck traffic,

3. more than two separate plates are used for bridging, and

4, when bridge is to be used for more than five consecutive days.
Extend steel plates used for bridging a minimum of 1 foot beyond edges of
trench or excavation. Use temporary paving materials such as premix to
feather edges of plates to minimize wheel impact on secured bridging.

REMOVAL

Remove equipment and devices when no longer required.
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B.

C.

3.08

3.09

3.10

Repair damage caused by installation.

Remove post settings to a depth of 2 feet.

TRAFFIC CONTROL, REGULATION AND DIRECTION

Use Flagmen to control, regulate and direct an even flow and movement of

vehicular and pedestrian traffic, for periods of time as may be required to
provide for public safety and convenience, where:

1. multi-lane vehicular traffic must be diverted into single lane vehicular
traffic,

2. vehicular traffic must change lanes abruptly,

3. construction equipment must enter or cross vehicular traffic lanes and
walks,

4, construction equipment may intermittently encroach on vehicular traffic

lanes and unprotected walks and crosswalk,

5. traffic regulation is needed due to rerouting of vehicular traffic around
the Work site, and

6. where construction activities might affect public safety and
convenience.

Use of Flagmen to assist in the regulation of traffic flow and movement does
not relieve Contractor of responsibility to take other means necessary to
protect the Work and public.

INSTALLATION STANDARDS

Place temporary pavement for single lane closures, in accordance with
TMUTCD.

Reinstall temporary and permanent pavement markings as approved by
Project Manager. When weather conditions do not allow application
according to manufacturer’s requirements, alternate markings may be
considered. Submit proposed alternate to Project Manager for approval prior
to installation. No additional payment will be made for use of alternate
markings.

MAINTENANCE OF EQUIPMENT AND MATERIAL

Submit name, address and telephone number of individual designated to be
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responsible for maintenance of traffic handling at construction site to Project
Manager. Individual must be accessible at all times to immediately correct
deficiencies in equipment and materials used to handle traffic including
missing, damaged, or obscured signs, drums, barricades, or pavement
markings.

B. Inspect signs, barricades, drums, lamps and temporary pavement markings
daily to verify that they are visible, in good working order, and conform with
traffic handling plans as approved by Project Manager. Immediately repair,
clean, relocate, realign, or replace equipment or materials that are notin

compliance.

C. Keep equipment and materials, signs and pavement markings, clean and free
of dust, dirt, grime, oil, mud, or debris.

D. Obtain approval of Project Manager to reuse damaged or vandalized signs,
drums, and barricades.

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

PART 1

1.01

A.

B.

1.02

Section 01562

TREE AND PLANT PROTECTION

GENERAL

SECTION INCLUDES

Tree and plant protection.

Minimum qualifications of Arborist and Urban Forester.

MEASUREMENT AND PAYMENT

Payment for Tree Protection, including tree pruning or tree removal, shall be paid as a Lump

Sum basis that shall include all items specified in this section unless payment is specified
otherwise in this section

Payment for Zero Curb Cutback will be on a per linear foot basis.

Payment for Checker Plate will be on a square foot basis.

Refer to Section 01270-Measurement and Payment for unit price procedures.
SUBMITTALS

Conform to requirements of Section 01330 — Submittal Procedures.

Submit name and experience of qualified Arborist, proposed for use on the Work, to Project
Manager.

PROJECT CONDITIONS

Preserve and protect existing trees and plants to remain from foliage, branch, trunk, or root
damage that could result from construction operations.

Prevent following types of damage:

1. Compaction of root zone by foot or vehicular traffic, or material storage.
2. Trunk damage from equipment operations, material storage, or from nailing or
bolting.
01562-1
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1.05

A.

PART 2

2.01

3. Trunk and branch damage caused by ropes or guy wires.

4. Root or soil contamination from spilled solvents, gasoline, paint, lime slurry, and
other noxious materials.

5. Branch damage due to improper pruning or trimming.

6. Damage from lack of water due to:
a. Cutting or altering natural water migration patterns near root zones.
b. Failure to provide adequate watering

7. Damage from alteration of soil pH factor caused by depositing lime,
concrete, plaster, or other base materials near roots zones.

8. Cutting of roots larger than one inch in diameter.

DAMAGE ASSESSMENT

When trees other than those designated for removal are destroyed or damaged as result of
construction operations, remove and replace with same size, species, and variety up to and
including 8 inches in trunk diameter. Trees larger than 8 inches in diameter shall be replaced
with an 8 inch diameter tree of the same species and variety and total contract amount will
be reduced by an amount determined from the following formula and paid to Tree Fund
0.7854 x D2 x $13.25 where D is diameter in inches of tree or shrub trunk measured 12
inches above grade for that portion of the tree which is greater than 8 inches in diameter. A
permit must be applied for and approved by the City of Houston, Urban Forestry Division
prior to removal of any tree not scheduled for removal in the tree treatment schedule.
Contractor shall contact City of Houston, Urban Forestry, at 832-395-8459 to apply for tree
removal permit when needed.

PRODUCTS
MATERIALS

Pruning Paint: Black latex, water based paint, free of all petroleum products.
Fertilizer: Fertilizer shall be a root stimulant that contains at a minimum the following

ingredients: Ectomycorrhizal Fungi, VA Mycorrhizal (VAM) Fungi, Rhizosphere Bacillus
spp., Kelp Meal Humic Acid, and Soluble Yucca.
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C.

D.

Tree Protection Fencing: Orange, plastic mesh fenching, 4 feet in height with 6 feet high “t”
bar posts installed 10 feet on centers as per drawings.

Plastic Root/Soil Protection: Clear polyethylene sheeting, minimum 6 mil, thickness.

PART3 EXECUTION

3.01

A.

PROTECTION OF EXISTING TREES AND SHRUBS

Site preparation work and/or construction work shall not begin in any area where tree
preservation measures have not been completed and approved.

Protect exposed roots and root zone areas from contamination from stabilization materials
and concrete using polyethylene.

Cover exposed roots within 4 hours to reduce damage caused by desiccation. Roots may be
covered with soil, mulch, polyethylene, or wet burlap to help protect them from drying.

Designate limited areas as concrete washout areas. Locate concrete washout areas away from
root zones.

Install root pruning trenching where designated in tree treatment schedule and shown on the
tree protection drawings. Trees scheduled for root pruning are called out specifically in the
treatment schedule. Trench shall be located 2 ft. from the edge of proposed waterline or
sanitary sewer for trees called out for root pruning for water or fittings, or sanitary sewer in
the treatment schedule, 2 ft. from edge of proposed storm sewer pipe for trees called out for
root pruning for storm in the treatment schedule, 30” back of proposed curb for trees called
out for root pruning for street, and at edge of sidewalk for trees called out for root pruning
for sidewalk. Root pruning shall not be performed where there is not adequate space to be
located sufficiently away from tree to prevent damage. All pruning must be evaluated by
Contractor’s Certified Arborist and reviewed and approved by City Forester before being
performed. Trench locations shown on tree preservation plan are drawn to scale and should
be located in field as drawn on plan. Exact locations shall be approved in the field by
engineer and/or project urban forester prior to installation. Trenching depth shall be a
minimum of 2 ft. deep and a maximum of 6 inches wide for water, fittings, sanitary sewer,
storm, and street. Trenching depth shall be to the anticipated bottom of sidewalk and base
material for sidewalk root pruning, roots lower than sidewalk shall not be pruned. All roots
shall be cut by trencher, chainsaw, or handsaw to the specified depth. Roots shall be cut
cleanly, and or not ripped, torn, or chopped. Trench shall be backfilled and compacted
immediately after trenching. Trench shall be installed prior to any clearing and grubbing,
excavation for underground, or any other site work.
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F. Install tree protection fencing around each tree to be preserved as indicated in the tree
treatment schedule and on the tree protection plan.

1.

Each tree to be preserved shall be protected with a tree protection fence. The fencing
shall be continuous between posts, shall be pulled taut prior to securing to posts, and
shall be firmly attached to the posts with a minimum of 4 wire ties.

All tree protection fencing shall be installed prior to site work or construction
activity. The fence shall be placed in a continuous alignment as shown on the tree
protection plan. Fences shown on tree protection plan are drawn to scale and shall be
installed as drawn, in the field. In general fences shall be placed 30” back of existing
curb or edge of pavement where root pruning or zero curb cutback is not specified,
and 6” back of root pruning trench where root pruning is specified and immediately
back of curb where zero curb cutback is specified. Exact locations shall be approved
by the project urban forester and/or engineer in the field. The Fences shall be placed
to protect roots, trunks, and foliage. The contractor shall not remove or relocate tree
protection fencing and shall not operate within the limits shown without direct
approval of the project urban forester. In areas where the proposed waterline is
located in the existing road side ditch and where tree protection fencing can not be
installed across the ditch, the fencing shall be installed at the top of outside ditch
bank and no bore pits, peep holes, service taps, or any excavation should occur in the
area immediately in front of the tree protection fencing for trees called out with
“bore” in the Tree Treatment Schedule. The “bore” limits shall be the same as the
limits of the tree protection fencing.

Storage of equipment or materials will not be allowed inside a fence. Entryways and
access into a protected area shall not be provided unless approved by the project
urban forester.

Damage to tree fences occurring during the progress of the work shall be repaired
immediately at no additional cost to owner. Workmen shall be clearly instructed to
exercise caution in performance of work near trees being preserved.

Tree protection fencing shall be removed by contractor, at no additional costs, upon
completion of all construction activity in each work zone area. Tree protection
fencing materials used in the first two work zone areas shall be removed and utilized
in subsequent work zone areas. Materials and labor shall be paid for each linear foot
of fencing installed in first two work areas. All fencing installed in subsequent work
zone areas shall be paid for labor only.

G. Boring/Auguring of water lines or sanitary sewer lines

1.

Water line or sanitary sewer line shall be bored/augured/ horizontally drilled under
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critical root zones areas of trees designated with auger or bore in the tree treatment
schedule. The entire area protected with tree protection fencing shall be bored. No
bore pits, come through holes, peep holes, push pits, or long or short side service taps
shall be allowed in the areas protected by tree protection fencing. The tree protection
plan takes into consideration the limits of augering equipment, there should be room
for adequately spaced bore pits, peep holes, come through holes, and push pits. Any
changes to the location of the tree protection fencing shall be authorized by the
project Urban Forester and City Engineer.

H. Hand digging of Service taps and leads

1.

Trees called out for Hand dig short side service tap are located in very close
proximity to existing short side water meters. Excavating the service tap with
machinery would significantly impact the tree and be in violation of the City of
Houston’s Street Tree Ordinance. These short side service taps shall be excavated
with manual labor to expose any roots 1” in diameter and larger. The first 24” of
excavation shall be completed manually to expose the roots. Any root 1” in
diameter and larger shall remain undamaged, the roots shall not be cut , nor shall the
bark and cambium layer be scraped or damaged. Once the roots are exposed, if there
is adequate room to utilize a mini-excavator without damaging the roots, the mini-
excavator can be utilized to complete the excavation down to the water line. 1”
plywood shall be placed on grade to provide root protection in the area of access of
the mini-excavator. If roots 1 diameter or larger are cut or damaged, responsible
party will be subject to a citation under the Street Tree Ordinance, and may also be
required to incur the cost of tree removal and replacement of damaged tree on an
inch for inch basis, if required by City of Houston Urban Forestry Division.

Trees called out for Hand dig short side or long side service lead are located in very
close proximity to existing water meters. Excavating the service lead with machinery
would significantly impact the tree and be in violation of the City of Houston’s Street
Tree Ordinance. Short side leads shall be excavated with manual labor to expose any
roots 1” in diameter and larger from the service tap of the meter. Come out hole and
excavation required for long service leads shall be excavated with manual labor to
expose roots 1” in diameter and larger, from the come out hole to the meter. In each
case, all roots 1” in diameter and larger shall remain undamaged, the roots shall not
be cut, nor shall the bark and cambium layer be scraped or damaged. If roots 1”
diameter or larger are cut or damaged, responsible party will be subject to a citation
under the cost of tree removal and replacement of damaged tree on an inch by inch
basis, if required by City of Houston Urban Forestry Division.

Trees called out for Hand dig sanitary stub up are located in very close proximity to
proposed service lead. Excavating the service lead with machinery would
significantly impact the tree and be in violation of the City of Houston’s Street Tree
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Ordinance. Excavation for sanitary stub up shall be completed with manual labor to
expose any roots 1” in diameter and larger. The lead shall be bored from face of curb
to stub up hole when called out in the tree treatment schedule. Come out and stub up
holes shall be excavated with manual labor to expose roots 1” in diameter and larger.
In case, all roots 1” in diameter and larger shall remain undamaged, the roots shall
not be cut, nor shall the bark and cambium layer be scraped or damaged. If roots 1”
diameter or larger are cut or damaged, responsible party will be subject to a citation
under the Street Tree Ordinance, and may be required to incur the cost of tree
removal and replacement of damaged tree on an inch by inch basis, if required by
City of Houston Urban Forestry Division.

Long side service taps shall not be located in an area specified to be bored in the tree
treatment schedule. Should it be absolutely necessary to locate a long side service tap
in an area specified to be bored, the excavation shall be completed as specified in
paragraph 1 of this section-Hand digging short side service taps.

All water meters and sanitary service leads called out on P&P drawings and visible in
the field have been addressed in the Tree Protection Plan. Should any additional
meters or lead be found during construction, or in any new meters or leads installed
beneath the canopy of any tree, fenced for tree protection, the excavation shall be
completed as specified in paragraph 1 and/or 2 of this section and paid for at the unit
cost for each included in contract.

L. Pruning of Trees

1.

Trees shall be pruned in accordance with the American National Standard for tree
pruning, ANSI A300 (Part 1) — 2001 Pruning Revision of ANSI A300-1995 Tree,
Shrub and Other Woody Plant Maintenance — Standard Practices. Pruning shall be
completed by professional arborists who has received training in proper pruning
techniques.

Clearance prune designated trees for public streets, sidewalks, and construction
areas. Provide minimum 14 feet and maximum of 18 feet of vertical clearance over
proposed water trunk lines. Provide minimum of 14 feet and maximum of 16 feet of
vertical clearance over proposed street construction, from 24” back of curb on one
side to 24” back of curb on the other side. Provide 20° of vertical clearance over
proposed storm sewer up to 38” in size, and 30’ of vertical clearance for storm sewer
larger than 38” in size. Pruning to be installed prior to any construction activity.
Contractor shall notify property owner prior to trimming or pruning any trees with
trunks located on private property. Exceptions will be made for trees determined to
be arboriculturally significant by City of Houston Urban Forestry. Pruning of trees
identified will be completed with approval and supervision of City of Houston Urban
Forestry.

01562-6
01/01/2011

)

\\_//



\
N

CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

All cuts should be made sufficiently close to the parent limb or trunk without cutting
into the branch collar or leaving a protruding stub, so that closure can readily start
under normal conditions. All lateral cuts shall be made to a lateral that is least 1/3 the
diameter of the parent limb. Clean cuts shall be made at all times.

Trees shall be pruned in a manner that will not destroy or alter the natural shape and
character of the tree. Apply black latex paint to all fresh wounds on Oak (Quercus)
species immediately after each cut is made.

Crown cleaning prune designated trees shall include selective removal of dead,
diseased, and/or broken limbs.

J. Tree Removal

1.

Trees scheduled for removal shall be sawed down and debris hauled from the site the
same day. The stump shall be ground to 6” below grade and excess grindings shall
be hauled from the site the same day, so that a pile of grindings is not left where the
stump was ground. Enough grindings should be left so that an open hole does not
remain.

Only those trees called out for removal in the Tree Treatment Schedule shall be
removed, or otherwise damaged. Should it be determined that any additional trees
must be removed, a permit must be applied for and approved from the City of
Houston Urban Forestry Division prior to removal. Contractor shall contact Urban
Forestry at 832-395-8459.

K. Root Stimulation

1. Deep root stimulate designated trees. Mix fertilizer with wetting agent per label
instructions.

2. Stimulate entire root zone area within the dripline of the tree and continue 10 feet
beyond the dripline, leaving out areas of anticipated root loss (construction areas).

3. Mixture shall be injected into the top 10 inches of soil under pressure of 150 to 200
psi as soil conditions warrant.

4. Mix in a tank with agitation capability per label instructions. Inject the mixture on a
2.5 ft. square grid at 4 Ibs, actual nitrogen per 1,000 sq. ft.

L. Regularly water trees which have received root damage, to eliminate additional stress caused

by lack of moisture. Water during periods without adequate rainfall. For example, should
1.0” of rain not be received within a week period, the trees should be thoroughly watered.
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March through September, water once every two weeks. October through February, water
every three weeks. Water thoroughly to saturate the entire root zone area.

M. Chemically treat tree trunks with evidence of borer activity with the appropriate approved
insecticide mixed and applied per the manufacturer’s product application recommendations.
Trees shall be sprayed within 24 hours after observance of borer activity.

N. Grading and filling around trees.

1.

2.

Maintain existing grade within the dripline of trees, unless otherwise indicated.

Where existing grade around trees is above new finish grade, under supervision of
project urban forester, carefully hand excavate within the dripline to make transition
to new finish grade.

Where existing grade is below new finish grade, place clean bank sand in a single
layer to make the transition to new grade. Do not compact; hand grade to required
elevation. Specifically to areas where proposed curb is higher than existing and
backfill will be required.

0. Demolition, Forming and Pouring Sidewalks (Sidewalk on Grade)

1.

Demolition of existing sidewalks, located in or adjacent to the limits of tree
protection fencing, shall be completed without disturbing, cutting, or otherwise
damaging tree roots and soil located beneath them.

The new sidewalk shall be formed at or above the elevation of the existing sidewalk,
without disturbing, cutting or otherwise damaging tree roots. Every effort has been
made to address tree root and sidewalk elevation issues with information available in
the ficld and on plan and profile sheets. The elevation of every tree root was not
available, if tree roots are found to be in conflict with proposed sidewalk, project
engineer and urban forester shall be consulted as to how to install sidewalks with
minimal impacts to adjacent trees.

Checkerplate shall be installed in areas called out only if tree root elevations prohibit
construction of ADA compliant sloped concrete sidewalks. Checkerplate shall be
installed per detail.

P. Zero curb cutback

1.

Disturbance of tree roots or soil behind the existing and/or proposed curb within root
zones of trees designated for zero curb cutback shall be prohibited. If the curb can
not be removed without disturbing soil or damaging roots back of curb when using

01562-8
01/01/2011

a



CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT TREE AND PLANT PROTECTION

equipment for demolition, the curb shall be broken using a hand held jackhammer
and removed by hand. '

2. The exposed roots and soil shall be covered immediately after demolition with 6 mil
polyethylene in order to avoid desiccation, and contamination by the lime used for
road bed stabilization. The polyethylene shall be placed so that it covers the vertical
face of soil back of curb and laid back onto the grade 12 inches back of curb. The
polyethylene should remain in place, across the entire area specified for zero curb
cutback, from the time the existing curb is demolished until the time when the new
curb is formed and backfilled. The polyethylene can be pulled up from the vertical
face while the road bed is being graded or mixed, to avoid catching the plastic with
machinery, but shall be replaced immediately after equipment has completed. The
vertical face shall not be exposed for more than 8 hours in any 24 hour period.

3. There shall be no stabilization back of curb in the zero curb cutback areas, or
forming with steel forms. The existing grade and roots back of existing curb shall not
be disturbed. This may require forming of the new street with wooden forms with
stakes inside forms, which may require leaving the forms in place after the street is
poured. Should wooden forms be utilized, the wood shall be at minimum a 2x6. The
new curb may require hand finishing, as a slip curb machine may not have adequate
clearance without disturbing the roots that are to be protected with the zero curb
cutback.

4, Roots extending into the street, or on top of the existing curb, in areas to paved shall
be cut and removed by hand prior to disturbance or removal with equipment. Roots
shall be pruned flush with the proposed back of curb. Roots one inch in diameter and
larger shall be cut in a manner to provide a smooth, clean cut surface. Cuts shall be
made with the appropriate pruning shears or pruning saws. Roots shall not be
chopped or broken.

5. In areas where proposed curb will be may be lower than existing top of curb and tree
roots 2” diameter or larger are present, the soil and roots shall not be graded or laid
back. The existing elevation shall be maintained and the curb formed to meet
elevation or a short elevation difference roots and top of curb maintained.

Q. Demolition, Forming and Pouring of Drive Way Approaches
1. Demolition of existing driveway approaches located beneath the dripline of any tree
shall be completed without disturbing, cutting, or otherwise damaging tree roots and

soil located beneath them.

2. The new approach shall be formed at or above the elevation of the existing approach
where tree roots 2” diameter or larger are present, without disturbing, cutting or
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STANDARD GENERAL REQUIREMENT

TREE AND PLANT PROTECTION

otherwise damaging tree roots. Maximum drive slopes may be needed at bottom of
apron to allow forming of drive over tree roots at top of drive. As with sidewalks, the
elevation of every tree roots was not available in design. If tree roots are found to be
in conflict with proposed approach, project engineer and urban forester shall be
consulted as to how to install drive way with minimal impacts to adjacent trees.

R. Replacement Trees for Tree Removals under Ordinance

1.

Location, species, and size of replacement trees are indicated on the drawings.
Contractor shall layout individual trees at locations shown on drawings. Contractor
shall layout individual trees at locations shown on drawings and be responsible for
utility locate requirements. In case of conflicts, notify City Engineer and City Urban
Forestry before proceeding with work. Trees shall be laid out and locations approved
by City Engineer prior to planting.

Trees shall meet and be planted according to City of Houston Standard Specification
02915.

S. Arborist and Urban Forester Qualifications

1.

Arborist — Employ qualified arborist acceptable to City’s Parks and Recreation
Department to complete all tree treatments. Arborist shall be normally engaged in the
field and have a minimum of 5 years experience. Qualifications of the selected
arborist shall be submitted for review and approval by the project engineer and City
of Houston.

Urban Forester — An Urban forester shall be hired to monitor and assist with field
layout (exact locations of fencing, root pruning, and zero curb cutback) of the tree
preservation program during demolition and construction to ensure tree protection
procedures and techniques are practiced as specified to address concerns and
conditions which occur in the field. At a minimum, the individual responsible for
monitoring and field layout of the tree protection shall have a minimum of 5 years of
experience as a consultant, and shall not be affiliated with a tree care contractor in
the Houston area. Qualifications of the selected urban forester shall be submitted for
review and approval by the project engineer and City of Houston Urban Forestry
Department.

END OF SECTION
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CITY OF HOUSTON STORM WATER POLLUTION
STANDARD GENERAL REQUIREMENT PREVENTION CONTROL

Section 01570
STORM WATER POLLUTION PREVENTION CONTROL
PART1 GENERAL
1.01 SECTION INCLUDES

A. Implementation of Storm Water Pollution Prevention Plans (SWP3) described
in Section 01410 — TPDES Requirement.

B. Installation, maintenance and removal, of storm water pollution prevention
structures: diversion dikes, interceptor dikes, diversion swales, interceptor swales,
down spout extenders, pipe slope drains, paved flumes and level spreaders.
Structures are used during construction and prior to final development of the

site.
C. Filter Fabric Barriers:
1. Type 1: Temporary filter fabric barrier for erosion and sediment control
in non-channelized flow areas.
2. Type 2: Temporary reinforced filter fabric barrier for erosion and

sediment control in channelized flow areas.

Hay Bale Fence.
Drop Inlet Basket
Inlet Sediment Traps

Brush Berm

X o m m o

Sand Bag Barrier

Bagged Gravel Barrier

<«

Sediment Basin
K. Inlet Protection Barrier

102  MEASUREMENT AND PAYMENT
A.  UNIT PRICES |

1. Payment for filter fabric barrier is on a linear foot basis measured
between limits of beginning and ending of stakes.

01570-1
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STORM WATER POLLUTION CITY OF HOUSTON
PREVENTION CONTROL STANDARD GENERAL REQUIREMENT

10.

11.

Payment for reinforced filter fabric barrier is on a linear foot basis
measured between limits of beginning and ending of stakes.

Payment for drop inlet baskets is on a unit price basis for each drop
inlet basket.

Payment for storm inlet sediment traps is on a unit price basis for each
storm inlet sediment trap.

Payment for storm water pollution prevention structures is on a lump

sum basis for the project. Earthen structures with outlet and piping

include diversion dikes, interceptor dikes, diversion swales,

interceptor swales, and excavated earth-outlet sediment trap, embankment
earth-outlet sediment trap, down spout extenders, pipe slope drains,

paved flumes, stone outlet sediment trap, and level spreaders.

Payment for hay bale barrier, if included in Document 00410 - Bid
Form, is on a linear foot of accepted bale barriers, if not include in cost
of storm water pollution prevention structures.

Payment for brush berm, if included in Document 00410 - Bid Form, is
on a linear foot of accepted brush berm, if not include in cost of storm
water pollution prevention structures.

Payment for sandbag barrier, if included in Document 00410 - Bid
Form, is on a linear foot basis measured between limits of beginning
and ending of sandbags, if not include in cost of storm water pollution
prevention structures.

Payment for bagged gravel barrier, if included in Document 00410 - Bid
Form, is on a linear foot basis measured between limits of beginning

and ending of bagged gravel barrier, if not include in cost of storm water
pollution prevention controls.

Payment for inlet protection barriers, if included in Document 00410 -
Bid Form, is on a linear foot basis measured along outside face of inlet
protection barrier, if not include in cost of storm water pollution
prevention structures.

Refer to Section 01270 - Measurement and Payment for unit price
procedures.

B. Stipulated Price (Lump Sum) Contract. If Contract is Stipulated Price
Contract, payment for Work in this Section is included in total Stipulated

01570-2
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CITY OF HOUSTON STORM WATER POLLUTION
STANDARD GENERAL REQUIREMENT PREVENTION CONTROL

1.03 REFERENCE STANDARDS
A ASTM

1. A 36 — Standard Specification for Carbon Structural Steel.

2. D698 — Standard Test Methods for Laboratory Compaction Characteristics of Soil
Using Standard Effort (12,400 ft-Ibf/ft3 (600kN-m/m3)).

3. D3786 — Standard Test Method for Hydraulic Bursting Strength for knitted Goods
and Nonwoven Fabrics.

4. D 4355 - Standard Test Method for Deterioration of Geotextiles from
Exposure to Ultraviolet Light and Water (Xenon-Arc Type Apparatus).

5. D 4491 - Standard Test Methods for Water Permeability of Geotextiles
by Permittivity.

6. D 4632 - Standard Test Method for Grab Breaking Load and
Elongation of Geotextiles.

7. D 4833 - Standard Test Method for Index Puncture Resistance of
Geotextiles, Geomembranes, and Related Products.

8. D 6382 - Standard Practice for Dynamic Mechanical Analysis and
Thermogravimetry of Roofing and Waterproofing Membrane Material.

B. Storm Water Management Handbook for Construction Activities prepared by
City of Houston, Harris County and Harris County Flood Control District.

1.04 SYSTEM DESCRIPTIONS

A. Filter Fabric Barrier Type 1 and Type 2: Install to allow surface or channel
runoff percolation through fabric in sheet-flow manner and to retain and
accumulate sediment. Maintain Filter Fabric Barriers to remain in proper
position and configuration at all times.

B. Hay Bale Fence: Install to allow surface runoff percolation through hay in
sheet-flow manner and to retain and accumulate sediment. Maintain Hay
Bale Fence to remain in proper position and configuration at all times.

C. Interceptor Dikes and Swales: Construct to direct surface or channel runoff
around the project area or runoff from project area into sediment traps.

D. Drop Inlet Baskets: Install to allow runoff percolation through the basket and
to retain and accumulate sediment. Clean accumulation of sediment to
prevent clogging and backups.

01570-3
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STORM WATER POLLUTION CITY OF HOUSTON
PREVENTION CONTROL STANDARD GENERAL REQUIREMENT

1.05

PART 2

2.01

2.02

Sediment Traps: Construct to pool surface runoff from construction area to
allow sediment to settle onto the bottom of trap.

Sand Bags: Are used during construction activities in unstabilized minor swales,
ditches, or streambeds when the contributing drainage area is no greater than 2 acres.
It is also sediment barrier for stage one Inlet.

Bagged Gravel Barrier: Are used during construction activities in unstabilized minor
swales, ditches, or streambeds when the contributing drainage area is no greater than 2
acres. It is also sediment barrier for stage two Inlet.

Drop Inlet Insert Basket: Is a temporary barrier placed within a storm drain inlet (Lower
Portion of Stage | and Upper Portion of Stage Il Inlets) consisting of a filter fabric

supported by a metal frame work to prevent sediment and other pollutants from
entering convey system.

Brush Berm: Brush Berm is constructed at the perimeter of a distribute site within the
developing area.

SUBMITTALS
Conform to requirements of Section 01330 - Submittal Procedures.

Submit manufacturer's literature for product specifications and installation
instructions.

Submit manufacturerss catalog sheets and other product data on geotextile or
filter fabrics, outlet pipe, perforated riser and connectors.

Submit proposed methods, equipment, materials, and sequence of operations
for storm-water pollution prevention structures.

Submit shop drawings for Drop Inlet Baskets.

PRODUCTS
CONCRETE

Concrete: Class B in accordance with Section 03315 — Concrete for Utility
Construction or as shown on the Drawings.

AGREGATE MATERIALS

Use poorly graded cobbles with diameter greater than 3 inches and less than
5 inches.

01570-4
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CITY OF HOUSTON STORM WATER POLLUTION

STANDARD GENERAL REQUIREMENT PREVENTION CONTROL

B. Provide gravel lining in accordance with Section 2320 — Utility Backfill
Materials or as shown on the drawings.

C. Provide clean cobbles and gravel consisting of crushed concrete or stone.
Use clean, hard crushed concrete or stone free from adherent coatings, salt,
alkali, dirt, clay, loam, shale, soft or flaky materials, or organic matter.

D. Sediment Pump Pit Aggregate: Use nominal 2-inch diameter river gravel.

2.03 PIPE

A. Polyethylene culvert pipe or PVC sewer pipe in accordance with Section
02505- High Density Polyethylene (HDPE) Solid and Profile Wall Pipe and
Section 02506 Polyvinyl Chloride Pipe or as shown on the Drawings.

B. Inlet Pipes: Galvanized steel pipe in accordance with Section 02642
Corrugated Metal Pipe or as shown on the Drawings.

C. Standpipe for Sediment Pump Pits: Galvanized round culvert pipe or round
PVC pipe, minimum of 12-inch and a maximum of 24-inch diameter, perforate
at 6 to 12 inch centers around circumference.

( /4/\ 2.04  GEOTEXTILE FILTER FABRIC

A. Woven or nonwoven geotextile filter fabric made of either polypropylene,
polyethylene, ethylene, or polyamide material, in continuous rolls of longest
practical length.

B. Grab Strength: 100 psi in any principal direction (ASTM D-4632), Mullen
burst strength >200 psi (ASTM D-3786), and equivalent opening size between
50 and 140.

C. Furnish ultraviolet inhibitors and stabilizers for minimum 6 months of expected
usable construction life at temperature range of 0 degrees F to 120 degrees F.

D. Mirafi, Inc., Synthetic Industries, or equivalent

2.05 BARRIER

A. Wire Barrier: Woven galvanized steel wire, 14 gauge by 6-inch square
mesh spacing, minimum 24 inch roll or sheet width of longest practical length.

B. Barrier Stakes: Nominal 2 by 2 inch moisture-resistant treated wood or steel
posts (min. of 1.25 Ibs. per linear foot and Brinell Hardness greater than 140)
with safety caps on top; length as required for minimum 8 inch bury and full
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2.06

2.07

2.08

height of filter fabric.

SANDBAGS

Provide woven material made of polypropylene, polyethylene, or polyamide
material.

1.

2.

Minimum unit weight of four ounces per square yard.

Minimum grab strength of 100 Ibs in any principal direction (ASTM
D4632)

Mullen burst strength exceeding 300 Ibs (ASTM D4833).

Ultraviolet stability exceeding 70 percent. After 500 hours of exposure
(ASTM 4355).

Size: Length:18 to 24 inches. Width: 12 to 18 inches. Thickness: 6 to 8
inches. Weight: Approximately 40 to 50 pounds not to exceed 75
pounds.

Bagged gravel Barrier

1.

2.

Minimum unit weight of four ounces per square yard.

Minimum grab strength of 100 Ibs in any principal direction (ASTM
D4632)

Mullen burst strength exceeding 300 Ibs (ASTM D4833).

Ultraviolet stability exceeding 70 percent. After 500 hours of exposure
(ASTM 4355).

Size: Length:18 to 24 inches. Width: 12 to 18 inches. Thickness: 6 to 8
inches. Weight: Approximately 40 to 50 pounds not to exceed 75
pounds.

DROP INLET BASKET

Provide steel frame members in accordance with ASTM A36.

Construct top frame of basket with two short sides of 2 inch by 2 inch and
single long side of 1 inch by 1 inch, 1/8 inch angle iron. Construct basket
hangers of 2 inch by 1/4 inch iron bars. Construct bottom frame of 1 inch by
1/4 inch iron bar or 1/4 inch plate with center 3 inches removed. Use
minimum 1/4 inch diameter iron rods or equivalent for sides of inlet basket.
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2.09

PART 3

3.01

Weld minimum of 14 rods in place between top frame/basket hanger and
bottom frame. Exact dimensions for top frame and insert basket will be
determined based on dimensions of type of inlet being protected.

HAY BALE

Hay: Standard-baled agricultural hay bound by wire, nylon, or
polypropylene rope. Do not use jute or cotton binding.

Hay Bale Stakes (applicable where bales are on soil): No. 3 (3/8 diameter)
reinforcing bars, deformed or smooth at Contractor's option, length as
required for minimum 18 inch bury and full height bales.

EXECUTION
PREPARATION, INSTALLATION AND MAINTEINANCE

Provide erosion and sediment control structures at locations shown on the
Drawings.

Do not clear, grub or rough cut until erosion and sediment control systems are
in place unless approved by Project Manger to allow installation of erosion
and sediment control systems, soil testing and surveying.

Maintain existing erosion and sediment control systems located within project
site until acceptance of Project or until directed by Project Manger to remove
and discard existing system.

Regularly inspect and repair or replace damaged components of erosion and
sediment control structures. Unless otherwise directed, maintain erosion and
sediment control structure until project area stabilization is accepted. .
Redress and replace granular fill at outlets as needed to replenish depleted
granular fill. Remove erosion and sediment control structures promptly when
directed by Project Manger. Dispose of materials in accordance with Section
01576 - Waste Material Disposal.

Remove and dispose sediment deposits at the designated spoil site for the
Project. If a project spoil site is not designated on Drawings, dispose of
sediment off site at approved location in accordance with Section 01576 -
Waste Material Disposal.

Unless otherwise shown on the Drawings, compact embankments,
excavations, and trenches in accordance with Section 02315 Roadway
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3.02

3.03

Excavation or Section 2317 Excavation and Backfill for Utilities.

Prohibit equipment and vehicles from maneuvering on areas outside of
dedicated right of way and easements for construction. Immediately repair
damage caused by construction traffic to erosion and sediment control
structures.

Protect existing trees and plants in accordance with Section 1562 — Tree and
Plant Protection.

SEDIMENT TRAPS

Install sediment traps so that surface runoff shall percolate through system in
sheet flow fashion and allow retention and accumulation of sediment.

Inspect sediment traps after each rainfall, daily during periods of prolonged
rainfall, and at a minimum once each week. Repair or replace damaged
sections immediately.

Use fill material for embankment in accordance with Section 02320 — Utility
Backfill Materials.

Excavation length and height shall be as specified on Drawings. Use side
slopes of 2:1 or flatter. :

Stone outlet sediment traps:

1. Maintain minimum of 6 inches between top of core material and top of
stone outlet, minimum of 4 inches between bottom of core material and
existing ground and minimum of 1 foot between top of stone outlet and
top of embankment.

2. Embed cobbles minimum of 4 inches into existing ground for stone
outlet. Core shall be minimum of 1 foot in height and in width and
wrapped in triple layer of geotextile filter fabric.

Sediment Basin with Pipe Outlet Construction Methods: Install outlet pipe and
riser as shown on the Drawings.

Remove sediment deposits when design basin volume is reduced by one-
third or sediment level is one foot below principal spillway crest, whichever is
less.

FILTER FABRIC BARRIER CONSTRUCTION METHODS

Fence Type 1: Filter Fabric: Barrier

01570-8
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1. Install stakes 3 feet on center maximum and firmly embed minimum 8
inches in soil. If filter fabric is factory preassembled with support
netting, then maximum support spacing is 8 feet. Install wood stakes
at a slight angle toward the source of anticipated runoff.

2. Trench in the toe of the fence lines so the downward face of the
trenches is flat and perpendicular to direction of flow. V-trench
configuration as shown on Drawings may also be used.

3. Lay fabric along edges of trenches in longest practical continuous runs
to minimize joints. Make joints only at a support post. Splice with
minimum 6-inch overlap and seal securely.

4. Staple filter fabric to stakes at maximum 3 inches on center. Extend
fabric minimum 18 inches and maximum 36 inches above natural
ground.

5. Backfill and compact trench.

B. Barrier Type 2: Reinforced Filter Fabric Barrier

1. Layout barrier same as for Type 1.

2. Install stakes at 6 feet on center maximum and at each joint in wire
fence, firmly embedded 1-foot minimum, and inclined it as for Type 1.

3. Tie wire fence to stakes with wire at 6 inches on center maximum.
Overlap joints minimum one bay of mesh.

4, Install trench same as for Type 1.

5. Fasten filter fabric wire fence with tie wires at 3 inches on center
maximum.

6. Layout fabric same as for Type 1. Fasten to wire fence with wire ties

at 3 inches on center maximum and, if applicable, to stakes above top
of wire fence it as for Type 1.

7. Backfill and compact trench.

8. Attach filter fabric to wooden fence stakes spaced a maximum of 6 feet apart
or steel fence stakes spaced a maximum of 8 feet apart and embedded a
minimum of 12 inches. Install stakes at a slight angle toward source of
anticipated runoff.

9. Trench in toe of filter fabric barrier with spade or mechanical trencher so that
downward face of trench is flat and perpendicular to direction of flow. A V-trench
configuration may also be used. Lay filter fabric along edges of trench. Backfill
and compact trench upon completion of Construction.
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PREVENTION CONTROL STANDARD GENERAL REQUIREMENT
10. Filter fabric fence shall have a minimum height of 18 inches and a maximum
height of 36 inches above natural ground.
11.  Cut length of fence to minimize use of joints. When joints are necessary,
splice fabric together only at support post with minimum 6 inch overlap and
seal securely.
12.  When used in swales, ditches or diversions, elevation of barrier at top of filter fabric at

3.04

flow line location in channel shall be lower than bottom elevation of filter fabric at ends
of barrier or top of bank, whichever is less, in order to keep storm water discharge in
channel from overtopping bank.

Triangular Filter Fabric Barrier Construction Methods

1.

Attach filter fabric to wire fencing, 18 inches on each side. Provide a
fabric cover and skirt with continuous wrapping of fabric. Skirt should
form continuous extension of fabric on upstream side of fence.

Secure triangular fabric filter barrier in place using one of the following
methods:

a. Toe-in skirt 6 inches with mechanically compacted material;

b. Weight down skirt with continuous layer of 3-inch to 5-inch
graded rock; or

C. Trench-in entire structure 4 inches.

Anchor triangular fabric filter barrier structure and skirt securely in place
using 6-inch wire staples on 2-foot centers on both edges and on skirt,
or staked using 18-inch by 3/8-inch diameter re-bar with tee ends.

Lap fabric filter material by 6 inches to cover segment joints. Fasten
joints with galvanized shoat rings.

DIKE AND SWALE

Unless otherwise indicated, maintain minimum dike height of 18 inches,
measured from cleared ground at up slope toe to top of dike. Maintain side
slopes of 2:1 or flatter.

Dike and Swale Stabilization: When shown on the Drawings, place gravel
lining 3 inches thick and compacted into the soil or 6 inches thick if truck
crossing is expected. Extend gravel lining across bottom and up both sides of
swale minimum height of 8 inches vertically, above bottom. Gravel lining on
dike side shall extend up the up slope side of dike a minimum height of 8
inches, measured vertically from interface of existing or graded ground and
up slope toe of dike, as shown on Drawings.
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C.

3.06

Divert flow from dikes and swales to sediment basins, stabilized outlets, or
sediment trapping devices of types and at locations shown on Drawings.
Grade dikes and swales as shown on Drawings, or, if not specified, provide
positive drainage with maximum grade of 1 percent to outlet or basin.

Clear in accordance with Section 2233 — Clearing and Grubbing Compact
embankments in accordance with Section 2315 — Roadway Excavation.

Carry out excavation for swale construction so that erosion and water
poliution is minimal. Minimum depth shall be 1 foot and bottom width shall be

4 feet, with level swale bottom. Excavation slopes shall be 2:1 or flatter.
Clear, grub and strip excavation area of vegetation and root material.

DOWN SPOUT EXTENDER

Down spout extender shall have slope of approximately 1 percent. Use pipe
diameter of 4 inches or as shown on the Drawings. Place pipe in accordance
with Section 2317 - Bedding and Backfill for Utilities.

PIPE SLOPE DRAIN

Compact soil around and under drain entrance section to top of embankment
in lifts appropriately sized for method of compaction utilized.

Inlet pipe shall have slope of 1 percent or greater. Use pipe diameter as
shown on the Drawings.

Top of embankment over inlet pipe and embankments directing water to pipe
shall be at least 1 foot higher at all points than top of inlet pipe.

Pipe shall be secured with hold-down grommets spaced 10 feet on centers.
Place riprap apron with a depth equal to pipe diameter with 2:1 side slopes.
PAVED FLUME

Compact soil around and under the entrance section to top of the
embankment in lifts appropriately sized for method of compaction utilized.

Construct subgrade to required elevations. Remove and replace soft sections
and unsuitable material. Compact subgrade thoroughly and shape to a
smooth, uniform surface.

Construct permanent paved flumes in accordance with Drawings.
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3.08

3.09

3.10

3.11

Remove sediment from riprap apron when sediment has accumulated to
depth of one foot.

LEVEL SPREADER

Construct level spreader on undisturbed soil and not on fill. Ensure that
spreader lip is level for uniform spreading of storm runoff.

Maintain at required depth, grade, and cross section as specified on
Drawings. Remove sediment deposits as well as projections or other
irregularities which will impede normal flow.

INLET PROTECTION BARRIER

Place sandbags for Stage |, Bagged gravel for Stage 1l and filter fabric barriers at
locations shown on the SWP3. Maintain to allow minimal inlet in flow restrictions /
blockage during storm event.

DROP INLET BASKET CONSTRUCTION METHODS

Fit inlet insert basket into inlet without gaps around insert at locations shown
on the SWP3.

Support for inlet insert basket shall consist of fabricated metal as shown on
Drawings.

Push down and form filter fabric to shape of basket. Use sheet of fabric large
enough to be supported by basket frame when holding sediment and extend
at least 6 inches past frame. Place inlet grates over basket/frame to serve as
fabric anchor.

Remove sediment deposit after each storm event and whenever
accumulation exceeds 1-inch depth during weekly inspections.

HAY BALE FENCE CONSTRUCTION METHODS

Place bales in row with ends tightly abutting adjacent bales. Place bales with
bindings parallel to ground surface.

Embed bale in soil a minimum of 4 inches.

Securely anchor bales in place with Hay Bale Stakes driven through bales a
minimum of 18-inches into ground. Angle first stake in each bale toward
previously laid bale to force bales together.

Fill gaps between bales with straw to prevent water from channeling between
bales. Wedge carefully in order not to separate bales.
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E.

3.12

3.13

3.14

3.16

Replace with new hay bale fence every two months or as required by
Project Manager.

BRUSH BERM CONSTRUCTION METHODS

Construct brush berm along contour lines by hand placing method. Do not
use machine placement of brush berm.

Use woody brush and branches having diameter less than 2-inches with 6-
inches overlap. Avoid incorporation of annual weeds and soil into brush
berm.

Use minimum height of 18-inches measured from top of existing ground at
upslope toe to top of berm. Top width shall be 24 inches minimum and side
slopes shall be 2:1 or flatter.

Embed brush berm into soil a minimum of 4-inches and anchor using wire,
nylon or polypropylene rope across berm with a minimum tension of 50
pounds. Tie rope securely to 18-inch x 3/8-inch diameter rebar stakes driven
into ground on 4-foot centers on both sides of berm.

STREET AND SIDEWALK CLEANING

Keep areas clean of construction debris and mud carried by construction
vehicles and equipment. If necessary, install stabilized construction exits at
construction, staging, storage, and disposal areas, following Section 01575-
Stabilized Construction Exit.

In lieu of or in addition to stabilized construction exits, shovel or sweep
pavements as required to keep areas clean. Do not waterhose or sweep

debris and mud off street into adjacent areas, except, hose sidewalks during
off-peak hours, after sweeping.

WASTE COLLECTION AREAS

Prevent water runoff from passing through waste collection areas, and
prevent water runoff from waste collection areas migrating outside collection
areas.

EQUIPMENT MAINTENANCE AND REPAIR

Confine maintenance and repair of construction machinery and equipment to
areas specifically designated for that purpose, so fuels, lubricants, solvents,
and other potential pollutants are not washed directly into receiving streams
or storm water conveyance systems. Provide these areas with adequate
waste disposal receptacles for liquid and solid waste. Clean and inspect
maintenance areas daily.
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3.16

3.17

Where designated equipment maintenance areas are not feasible, take
precautions during each individual repair or maintenance operation to prevent
potential pollutants from washing into streams or conveyance systems.
Provide temporary waste disposal receptacles.

VEHICLE/ EQUIPMENT WASHING AREAS

Install wash area (stabilized with coarse aggregate) adjacent to stabilized
construction access, as required to prevent mud and dirt run-off. Release
wash water into drainage swales or inlets protected by erosion and sediment
controls. Build wash areas following Section 01575- Stabilized Construction
access. Install gravel or rock base beneath wash areas.

Wash vehicles only at designated wash areas. Do not wash vehicles such as
concrete delivery trucks or dump trucks and other construction equipment at
locations where runoff flows directly into waterways or storm water
conveyance systems.

Locate wash areas to spread out and evaporate or infiltrate wash water
directly into ground, or collect runoff in temporary holding or seepage basins.

WATER RUNOFF AND EROSION CONTROL

Control surface water, runoff, subsurface water, and water from excavations
and structures to prevent damage to the Work, the site, or adjoining
properties. Follow environment requirements.

Control fill, grading and ditching to direct water away from excavations, pits,
tunnels, and other construction areas, and to direct drainage to proper runoff
courses to prevent erosion, sedimentation or damage.

Provide, operate, and maintain equipment and facilities of adequate size to
control surface water.

Retain existing drainage patterns external to the site by constructing
temporary earth berms, sedimentation basins, retaining areas, and temporary
ground cover as required to control conditions.

Plan and execute construction and earth work to control surface drainage
from cuts and fills, and from borrow and waste disposal areas, to prevent
erosion and sedimentation.

1. Hold area of bare soil exposed at one time to a minimum.

2. Provide temporary controls such as berms, dikes, and drains.

Construct fill and waste areas by selective placement to eliminate surface silts
or clays which will erode.
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G.

H.

3.18

O

N/

Inspect earthwork periodically to detect start of erosion. Immediately apply
corrective measures as required to control erosion.

Dispose of sediments offsite, not in or adjacent to waterways or floodplains, nor
allow sediments to flush into streams or drainage ways. Assume
responsibility for offsite disposal location.

Unless otherwise indicated, compact embankments, excavations, and
trenches by mechanically blading, tamping, and rolling soil in maximum of 8-
inch layers. Provide compaction density at minimum 90 percent Standard

Proctor ASTM D-698-78 density. Make at least one test per 500 cubic yards
of embankment.

Prohibit equipment and vehicles from maneuver on areas outside of dedicated rights-
of-way and easements for construction. Immediately repair damage to erosion and
sedimentation control systems caused by construction traffic.

Do not damage existing trees intended to remain.

REMOVAL OF CONTROLS

Remove erosion and sediment controls when the site is finally stabilized or as
directed by Project Manager.

Dispose of sediments and waste products following Section 01505-Temporary Facilities.

END OF SECTION
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT STABILIZED CONSTRUCTION ACCESS

PART 1

1.01

1.02

1.04

Section 01575
STABILIZED CONSTRUCTION ACCESS
GENERAL
SECTION INCLUDES

Installation and removal of erosion and sediment control for stabilized construction

access used during construction and prior to final development of site, as shown in City

of Houston Standard Construction details, DWG No. 01571-01.
MEASUREMENT AND PAYMENT |

Unit Price Contracts. If Contract is Unit Price Contract, payment for work in
this Section will be based on the following:

1. Stabilized construction roads, parking areas, access and wash areas:
per square yard of aggregate/recycled concrete without reinforcing
placed in 8-inch layers. No separate payment will be made for street cleaning
necessary to meet TPDES requirements. Include cost of
work for street cleaning under related Specification section.

Stipulated Price (Lump Sum) Contracts. If the Contract is a Stipulated Price
Contract, include payment for work under this Section in the total Stipulated
Price.

SUBMITTALS

Conform to requirements of Section 01330 - Submittal Procedures.

Submit manufacturer:s catalog sheets and other Product Data on geotextile
fabric.

Submit sieve analysis of aggregates conforming to requirements of this
Specification.

REFERENCES

ASTM D 4632 - Standard Test Method for Grab Breaking Load and
Elongation of Geotextiles.

Storm Water Quality Management Handbook For Construction Activities prepared by the

City of Houston, Harris County and Harris County Flood Control District.

01575-1
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CITY OF HOUSTON

STABILIZED CONSTRUCTION ACCESS STANDARD GENERAL REQUIREMENT

PART2 PRODUCTS

2.01

A.

2.02

GEOTEXTILE FABRIC

Provide woven or non-woven geotextile fabric made of polypropylene,
polyethylene, ethylene, or polyamide material.

Geotextile fabric: Minimum grab strength of 200 Ibs in any principal direction
(ASTM D-4632) and equivalent opening size between 50 and 140.

Geotextile and threads: Resistant to chemical attack, mildew, and rot and
contain ultraviolet ray inhibitors and stabilizers to provide minimum of six
months of expected usable life at temperature range of 0 to 120 degrees F.
Representative Manufacturers: Mirafi, Inc. or equal.

COARSE AGGREGATES

Coarse aggregate: Crushed stone, gravel, crushed blast furnace slag, or
combination of these materials. Aggregate shall be composed of clean, hard,
durable materials free from adherent coatings of, salt, alkali, dirt, clay, loam,
shale, soft or flaky materials, or organic and injurious matter.

Coarse aggregates to consist of open graded rock 2” to 8" in size.

PART 3 EXECUTION

3.01

A

PREPARATION AND INSTALLATION

Provide stabilized construction roads and access at construction, staging, parking,
storage,

and disposal areas to keep street clean of mud carried by construction vehicles and
equipment. Construct erosion and sediment controls in accordance with Drawings
and Specification requirements.

Do not clear grub or rough cut until erosion and sediment control systems are
in place, unless approved by Project Manager to allow soil testing and
surveying.

Maintain existing construction site erosion and sediment control systems until
acceptance of the Work or until removal of existing systems is approved by
Project Manager.

Regularly inspect, repair or replace components of stabilized construction
access. Unless otherwise directed, maintain stabilized construction roads and

01575-2
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT STABILIZED CONSTRUCTION ACCESS

access until the City accepts the Work. Remove stabilized construction roads
and access promptly when directed by Project Manager. Discard removed
materials off-site.

Remove and dispose of sediment deposits at designated spoil site for Project.
If a spoil site is not designated on Drawings, dispose of sediment off-site at a
location not in or adjacent to stream or flood plain. Assume responsibility for
off-site disposal.

Spread compacted and stabilized sediment evenly throughout site. Do not
allow sediment to flush into streams or drainage ways. Dispose of
contaminated sediment in accordance with existing federal, state, and local
rules and regulations.

Prohibit equipment and vehicles from maneuvering on areas outside of
dedicated rights-of-way and easements for construction. Immediately repair
damage to erosion and sediment control systems caused by construction
traffic.

Conduct construction operations in conformance with erosion control
requirements of Specification 01570 — Storm Water Pollution Control.

CONSTRUCTION MAINTENANCE

Provide stabilized access roads, subdivision roads, parking areas, and other
on-site vehicle transportation routes where shown on Drawings.

Provide stabilized construction access and vehicle washing areas, when approved
by Project Manager, of sizes and at locations shown on Drawings or as
specified in this Section.

Clean tires to remove sediment on vehicles leaving construction areas prior to
entering public right-of-ways. Construct wash areas needed to remove sediment.
Release wash water into drainage swales or inlets protected by erosion and sediment
control measures.

Details for stabilized construction access are shown on Drawings. Construct
other stabilized areas to same requirements. Maintain minimum roadway
widths of 14 feet for one-way traffic and 20 feet for two-way traffic and of
sufficient width to allow ingress and egress. Place geotextile fabric as a
permeable separator to prevent mixing of coarse aggregate with underlaying
soil. Limit exposure of geotextile fabric to elements between laydown and
cover to a maximum 14 days to minimize potential damage.

Grade roads and parking areas to provide sufficient drainage away from
stabilized areas. Use sandbags, gravel, boards, or similar materials to
prevent sediment from entering public right-of-ways, waterways or

01575-3
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STABILIZED CONSTRUCTION ACCESS STANDARD GENERAL REQUIREMENT

storm water conveyance systems.

Inspect and maintain stabilized areas daily. Provide periodic top dressing
with additional coarse aggregates to maintain required depth. Repair and
clean out damaged control systems used to trap sediment. Immediately
remove spilled, dropped, washed, or tracked sediment from public right-of-
ways.

Maintain lengths of stabilized areas as shown on Drawings or a minimum of
50 feet. Maintain a minimum thickness of 8 inches. Maintain minimum widths
at all points of ingress or egress.

Stabilize other areas with the same thickness, and width of coarse aggregate
required for stabilized construction access, except where shown otherwise on

Drawings.

Stabilized areas may be widened or lengthened to accommodate truck
washing areas when authorized by Project Manager.

Clean street daily before end of workday. When excess sediments have
tracked onto streets, Project Manager may direct Contractor to clean street as
often as necessary. Remove and legally dispose of sediments.

Use other erosion and sediment control measures to prevent sediment runoff

during rain periods and non-working hours and when storm discharges are
expected.

END OF SECTION
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT WASTE MATERIAL DISPOSAL

PART 1
1.01

1.02

PART 2

PART 3
3.01

Section 01576
WASTE MATERIAL DISPOSAL

GENERAL
SECTION INCLUDES

Disposal of waste material and salvageable material.
SUBMITTALS
Conform to requirements of Section 01330 - Submittal Procedures.

Submit copy of approved "Development Permit", as defined in Chapter 19 of
Flood Plain Ordinance (City Ordinance Number 81-914 and Number 85-
1705), prior to disposal of excess material in areas designated as being in
"100-year Flood Hazard Area" within the City. Contact the City of Houston
Flood Plain Manager, 3300 Main Street, at (713) 525-7605 for flood plain
information.

Obtain and submit disposal permits for proposed disposal sites, if required by
local ordinances.

Submit copy of written permission from property owner, with description of
property, prior to disposal of excess material adjacent to Project. Submit
written and signed release from property owner upon completion of disposal
work.

Describe waste materials expected to be stored on-site and a description of
controls to reduce Pollutants from these materials, including storage practices
to minimize exposure of materials to storm water; and spill prevention and
response measures in the Project’'s Storm Water Pollution Prevention Plan
(SWPPP). Refer to Section 01410 — TPDES Requirements.

PRODUCTS - Not Used

EXECUTION
SALVAGEABLE MATERIAL

Excavated Material: When indicated on Drawings, load, haul, and deposit
excavated material at location or locations shown on Drawings outside limits
of Project.

01576-1
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WASTE MATERIAL DISPOSAL

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

B.

3.02

Base, Surface, and Bedding Material: Load shell, gravel, bituminous, or other
base and surfacing material designated for salvage into City trucks.

Pipe Culvert: Load culverts designated for salvage into City trucks.

Other Salvageable Materials: Conform to requirements of individual
Specification Sections.

Coordinate loading of salvageable material on City trucks with Project
Manager.

EXCESS MATERIAL

Remove and legally dispose of vegetation, rubble, broken concrete, debris,
asphaltic concrete pavement, excess soil, and other materials not designated
for salvage from job site.

Excess soil may be deposited on private property adjacent to Project when
written permission is obtained from property owner. See Paragraph 1.02 D
above.

Verify flood plain status of any proposed disposal site. Do not dispose of
excavated materials in area designated as within 100-year Flood Hazard
Area unless “Development Permit” has been obtained. Remove excess
material placed in "100-year Flood Hazard Area” within the City, without
“Development Permit", at no additional cost to the City.

Remove waste materials from site daily, in order to maintain site in neat and
orderly condition.

END OF SECTION
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

PART 1

1.01

1.02

Section 01578

CONTROL OF GROUND AND SURFACE WATER

GENERAL

'SECTION INCLUDES

Dewatering, depressurizing, draining, and maintaining trenches, shaft
excavations, structural excavations and foundation beds in stable condition,
and controlling ground water conditions for tunnel excavations.

Protecting work against surface runoff and rising floodwaters.

Trapping suspended sediment in the discharge form the surface and ground
water control systems.

MEASUREMENT AND PAYMENT

UNIT PRICES

1.

When noted, dewatering of trench or excavation during course of project
shall be measured per linear foot and paid for at contract unit prices for
dewatering, when directed to perform such work by Project Manager.
Dewatering must be fully detailed in submittal and submittal must be
approved prior to performing dewatering work before payment will be made
for dewatering. No payment will be made for work unless directed to perform
work by Project Manager.

Presence of a pump on project does not constitute dewatering for payment
under bid item "Ground Water Control for Open Cut Construction."

Dewatering required during course of project to lower water table for other
utility installation less than 24 inches in diameter, construction of structures,
removal of standing water, surface drainage seepage, or to protect against
rising waters or floods shall be considered incidental to Work unless
otherwise noted.

No separate payment will be made for groundwater control associated with
augering, tunnels or casing. Include cost in unit price for augering.

Refer to Section 01270 - Measurement and Payment for unit price
procedures.

Stipulated Price (Lump Sum) Contract. If the Contract is a Stipulated Price
Contract, include payment for work under this section in the total Stipulated

01578-1
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1.03

1.04

1.05

Price.
REFERENCES

ASTM D 698 - Standard Test Methods for Laboratory Compaction of Soils
Using Standard Effort (12,400 ft-Ibf/ft3 (600kN-m/m3)

Federal Regulations, 29 CFR Part 1926, Standards-Excavation, Occupational Safety
and Health Administration (OSHA)

Storm Water Management Handbook for Construction Activities prepared by
City of Houston, Harris County and Harris County Flood Control District.

DEFINITIONS

Ground water control system: system used to dewater and depressurize
water-bearing soil layers.

1. Dewatering: lowering the water table and intercepting seepage that
would otherwise emerge from slopes or bottoms of excavations, or into
tunnels and shafts; and disposing of removed water. Intent of
dewatering is to increase stability of tunnel excavations and excavated
slopes, prevent dislocation of material from slopes or bottoms of
excavations, reduce lateral loads on sheeting and bracing, improve
excavating and hauling characteristics of excavated material, prevent
failure or heaving of bottom of excavations, and to provide suitable
conditions for placement of backfill materials and construction of
structures and other installations.

2. Depressurization: includes reduction in piezometric pressure within
strata not controlled by dewatering alone, necessary to prevent failure
or heaving of excavation bottom or instability of tunnel excavations.

Excavation drainage: includes keeping excavations free of surface and
seepage water.

Surface drainage: includes use of temporary drainage ditches and dikes and
installation of temporary culverts and sump pumps with discharge lines
necessary to protect Work from any source of surface water.

Monitoring facilities for ground water control system: includes piezometers,
monitoring wells and flow meters for observing and recording flow rates.

PERFORMANCE REQUIREMENTS

Conduct subsurface investigations to identify groundwater conditions and to

015678-2
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CITY OF HOUSTON CONTROL OF GROUND
STANDARD GENERAL REQUIREMENT AND SURFACE WATER

provide parameters for design, installation, and operation of groundwater
control systems. Submit proposed method and spacing of readings for review
prior to obtaining water level readings.

B. Design ground water control system, compatible with requirements of Federal
Regulations 29 CFR Part 1926 and Section 02260 - Trench Safety Systems,
to produce following results:

1. Effectively reduce hydrostatic pressure affecting:

a. Excavations

b. Tunnel excavation, face stability or seepage into tunnels
2. Develop substantially dry and stable subgrade for subsequent

construction operations

3. Preclude damage to adjacent properties, buildings, structures, utilities,
installed facilities and other work

4, Prevent loss of fines, seepage, boils, quick condition, or softening of
foundation strata

5. Maintain stability of sides and bottom of excavations

C. Provide ground water control systems that include single-stage or multiple-
stage well point systems, eductor and ejector-type systems, deep wells, or
combinations of these equipment types.

D. Provide drainage of seepage water and surface water, as well as water from
other sources entering excavation. Excavation drainage may include
placement of drainage materials, crushed stone and filter fabric, together with
sump pumping.

E. Provide ditches, berms, pumps and other methods necessary to divert and
drain surface water from excavation and other work areas.

F. Locate ground water control and drainage systems so as not to interfere with
utilities, construction operations, adjacent properties, or adjacent water wells.

G. Assume sole responsibility for ground water control systems and for any loss
or damage resulting from partial or complete failure of protective measures
and settlement or resultant damage caused by ground water control
operations. Modify ground water control systems or operations if they cause
or threaten to cause damage to new construction, existing site improvements,
adjacent property, adjacent water wells, or potentially contaminated areas.
Repair damage caused by ground water control systems or resulting from

015678-3
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1.06

failure of system to protect property as required.

Install an adequate number of piezometers installed at proper locations and
depths, necessary to provide meaningful observations of conditions affecting
excavation, adjacent structures and water wells.

Install environmental monitoring wells at proper locations and depths

necessary to provide adequate observations of hydrostatic conditions and
possible contaminant transport from contamination sources into work area or
ground water control system.

SUBMITTALS
Conform to requirements of Section 01330 - Submittals Procedures.

Submit Ground Water and Surface Water Control Plan for review by Project
Manager prior to start of excavation work. Include the following:

1. Results of subsurface investigations and description of extent and
characteristics of water bearing layers subject to ground water control

2. Names of equipment Suppliers and installation Subcontractors

3. Description of proposed ground water control systems indicating
arrangement, location, depth and capacities of system components,
installation details and criteria and operation and maintenance
procedures

4, Description of proposed monitoring facilities indicating depths and
locations of piezometers and monitoring wells, monitoring installation
details and criteria, type of equipment and instrumentation with
pertinent data and characteristics

5. Description of proposed filters including types, sizes, capacities and
manufacturer's application recommendations

6. Design calculations demonstrating adequacy of proposed systems for
intended applications. Define potential area of influence of ground
water control operation near contaminated areas.

7. Operating requirements, including piezometric control elevations for
dewatering and depressurization

8. Excavation drainage methods including typical drainage layers, sump
pump application and other means

015678-4
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CITY OF HOUSTON CONTROL OF GROUND
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9. Surface water control and drainage installations
10.  Proposed methods and locations for disposing of removed water

C. Submit following records upon completion of initial installation:

1. Installation and development reports for well points, eductors, and
deep wells
2. Installation reports and baseline readings for piezometers and monitoring wells
3. Baseline analytical test data of water from monitoring wells
4. Initial flow rates

D. Submit the following records weekly during control of ground and surface
water operations: '

1. Records of flow rates and piezometric elevations obtained during
monitoring of dewatering and depressurization. Refer to Paragraph
3.02, Requirements for Eductor, Well Points, or Deep Wells.

2. Maintenance records for ground water control installations,
piezometers and monitoring wells

1.07 ENVIRONMENTAL REQUIREMENTS

A Comply with requirements of agencies having jurisdiction.

B. Comply with Texas Commission on Environmental Quality regulations and
Texas Water Well Drillers Association for development, drilling, and
abandonment of wells used in dewatering system.

C. Obtain necessary permits from agencies with jurisdiction over use of
groundwater and matters affecting well installation, water discharge, and use
of existing storm drains and natural water sources. Since review and
permitting process may be lengthy, take early action to obtain required
approvals.

D. Monitor ground water discharge for contamination while performing pumping
in vicinity of potentially contaminated sites.

PART2 PRODUCTS

2.01 EQUIPMENT AND MATERIALS

01578-5
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AND SURFACE WATER

C.

D.

PART 3

3.01

STANDARD GENERAL REQUIREMENT

Select equipment and materials necessary to achieve desired results for
dewatering. Selected equipment and materials are subject to review by
Project Manager through submittals required in Paragraph 1.06, Submittals.

Use experienced contractors, regularly engaged in ground water control
system design, installation, and operation, to furnish and install and operate
educators, well points, or deep wells, when needed

Maintain equipment in good repair and operating condition.

Keep sufficient standby equipment and materials available to ensure
continuous operation, where required.

Portable Sediment Tank System: Standard 55-gallon steel or plastic drums,
free of hazardous material contamination.

1. Shop or field fabricate tanks in‘series with main inlet pipe, inter-tank
pipes and discharge pipes, using quantities sufficient to collect
sediments from discharge water.

EXECUTION
GROUND WATER CONTROL

Perform necessary subsurface investigation to identify water bearing layers,
piezometric pressures and soil parameters for design and installation of

ground water control systems. Perform pump tests, if necessary to determine
draw down characteristics. Present results in the Ground Water and Surface
Water Control Plan. submittal

Provide labor, material, equipment, techniques and methods to lower, control
and handle ground water in manner compatible with construction methods

and site conditions. Monitor effectiveness of installed system and its effect on
adjacent property.

Install, operate, and maintain ground water control systems in accordance
with the Ground Water and Surface Water Control Plan. Notify Project
Manager in writing of changes made to accommaodate field conditions and
changes to Work. Provide revised drawings and calculations with notification.

Provide continuous system operation, including nights, weekends, and
holidays. Arrange appropriate backup if electrical power is primary energy
source for dewatering system.

Monitor operations to verify systems lower ground water piezometric levels at
rate required to maintain dry excavation resulting in stable subgrade for

01578-6
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CITY OF HOUSTON CONTROL OF GROUND
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subsequent construction operations.

F. Depressurize zones where hydrostatic pressures in confined water bearing
layers exist below excavations to eliminate risk of uplift or other instability of
excavation or installed works. Define allowable piezometric elevations in the
Ground Water and Surface Water Control Plan.

G. Removal of ground water control installations.

1. Remove pumping system components and piping when ground water
control is no longer required.

2. Remove piezometers, including piezometers installed during design
phase investigations and left for Contractor’'s use, upon completion of
testing, as required in accordance with Part 3 of applicable

specification.
3. Remove monitoring wells when directed by Project Manager.
4. Grout abandoned well and piezometer holes. Fill piping that is not

removed with cement-bentonite grout or cement-sand grout.

H. During backfilling, maintain water level a minimum of 5 feet below prevailing
level of backfill. Do not allow the water level to cause uplift pressures in
excess of 80 percent of downward pressure produced by weight of structure
or backfill in place. Do not allow water levels to rise into cement-stabilized
sand until at least 48 hour after placement.

l Provide uniform pipe diameter for each pipe drain run constructed for
dewatering. Remove pipe drains when no longer required. If pipe removal is
impractical, grout connections at 50-foot intervals and fill pipe with cement-
bentonite grout or cement-sand grout after removal from service.

J. The extent of ground water control for structures with permanent perforated
underground drainage systems may be reduced, for units designed to
withstand hydrostatic uplift pressure. Provide a means to drain affected
portions of underground systems, including standby equipment. Maintain
drainage systems during construction operations.

K. Remove systems upon completion of construction or when dewatering and
control of surface or ground water is no longer required.

L. Compact backfill to not less than 95 percent of maximum dry density in
accordance with ASTM D 698.

M. Foundation Slab: Maintain saturation line at least 3 feet below lowest
elevations where concrete is to be placed. Drain foundations in areas where

01578-7
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concrete is to be placed before placing reinforcing steel. Keep free from water for 3
days after concrete is placed.

3.02 REQUIREMENTS FOR EDUCTOR, WELL POINTS, OR DEEP WELLS

A For aboveground piping in ground water control system, include a 12-inch
minimum length of clear, transparent piping between each eductor well or well
point and discharge header to allow visual monitoring of discharge from each
installation.

B. Install sufficient piezometers or monitoring wells to show that trench or shaft
excavations in water bearing materials are pre-drained prior to excavation.
Provide separate piezometers for monitoring of dewatering and for monitoring
of depressurization. Install piezometers and monitoring wells for tunneling as
appropriate for selected method of work.

C. Install piezometers or monitoring wells at least one week in advance of the
start of associated excavation.

D. Dewatering may be omitted for portions of under drains or other excavations,
where auger borings and piezometers or monitoring wells show that soil is
pre-drained by existing systems and that ground water control plan criteria
are satisfied.

E. Replace installations that produce noticeable amounts of sediments after
development.
F. Provide additional ground water control installations, or change method of

control if, ground water control plan does not provide satisfactory results
based on performance criteria defined by plan and by specifications. Submit
revised plan according to Paragraph 1.06B.

3.03 SEDIMENT TRAPS

A Install sediment tank as shown on approved plan.
B. Inspect daily and clean out tank when one-third of sediment tank is filled with
sediment.

3.04 SEDIMENT SUMP PIT
A Install sediment sump pits as shown on approved plan.

B. Construct standpipe by perforating 12 inch to 24-inch diameter corrugated
metal or PVC pipe.

01578-8
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3.056

3.06

3.07

Extend standpipe 12 inches to 18 inches above lip of pit.

Convey discharge of water pumped from standpipe to sediment trapping
device.

Fill sites of sump pits, compact to density of surrounding soil and stabilize
surface when construction is complete.

EXCAVATION DRAINAGE

Use excavation drainage methods if well-drained conditions can be achieved.
Excavation drainage may consist of layers of crushed stone and filter fabric,
and sump pumping, in combination with sufficient ground water control wells
to maintain stable excavation and backfill conditions.

MAINTENANCE AND OBSERVATION

Conduct daily maintenance and observation of piezometers or monitoring
wells while ground water control installations or excavation drainage is
operating at the site, or water is seeping into tunnels, and maintain systems in
good operating condition.

Replace damaged and destroyed piezometers or monitoring wells with new
piezometers or wells as necessary to meet observation schedules.

Cut off piezometers or monitoring wells in excavation areas where piping is
exposed, only as necessary to perform observation as excavation proceeds.
Continue to maintain and make specified observations

Remove and grout piezometers inside or outside of excavation area when
ground water control operations are complete. Remove and grout monitoring
wells when directed by Project Manager.

MONITORING AND RECORDING

Monitor and record average flow rate of operation for each deep well, or for
each wellpoint or eductor header used in dewatering system. Also, monitor

and record water level and ground water recovery. Record observations daily
until steady conditions are achieved and twice weekly thereafter.

Observe and record elevation of water level daily as long as ground water
control system is in operation, and weekly thereafter until Work is completed
or piezometers or wells are removed, except when Project Manager
determines more frequent monitoring and recording are required. Comply
with Project Manager's direction for increased monitoring and recording and
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3.08

take measures necessary to ensure effective dewatering for intended purpose.

SURFACE WATER CONTROL

Intercept surface water and divert it away from excavations through use of
dikes, ditches, curb walls, pipes, sumps or other approved means.
Requirement includes temporary works required to protect adjoining
properties from surface drainage caused by construction operations.

Divert surface water and seepage water into sumps and pump it into drainage

channels or storm drains, when approved by agencies having jurisdiction.
Provide settling basins when required by agencies.

END OF SECTION
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PROJECT IDENTIFICATION SIGNS

PART 1

1.01

Section 01580
PROJECT IDENTIFICATION SIGNS
GENERAL
SECTION INCLUDES
Project identification sign description.
Project sign installation.
Maintenance and removal of Project sign.
SYSTEM DESCRIPTION

Sign Construction: Construct signs of new materials in accordance with
Standard Detail provided at the Pre-construction Conference.

Appearance: Maintain signs to present a clean and neat look throughout
Contract duration.

Sign Manufacturer: Experienced professional sign company.

Sign Placement: At locations shown in Drawings unless otherwise specified
by Project Manager at pre-construction meeting.

1. Provide one sign at each end of a linear Project involving paving,
overlay, sewer line, storm drainage, or water main construction located
in rights-of-ways.

2. Provide one sign for site or building construction Contracts
3. Provide one sign at each site for Contracts with multiple sites.
4. Sign Relocation: As work progresses, relocate signs if directed by

Project Manager in writing. Include cost for one relocation of post-
mounted signs in Contract Price. Subsequent relocations, if directed
by Project Manager in writing, will be subject to Change Order.

Skid-mounted signs: Use for projects with noncontiguous locations where
work progresses from one location to another. Design skid structure to
withstand a 60 mile-per-hour wind load to the face or back of sign using
stakes, straps, or ballast. Contractor shall be responsible for security of signs
at each site.

01580-1
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1.03

A

PART 2

2.01

SUBMITTALS

Submit Shop Drawings under provisions of Section 01330 - Submittal
Procedures.

Show content, layout, lettering style, lettering size, and colors. Make sign and
lettering to scale, clearly indicating condensed lettering, if used.

PRODUCTS
SIGN MATERIALS
Structure and Framing: Use new sign materials.

1. Sign Posts: 4-inch by 4-inch pressure treated wood posts, 9 feet long
for skid mounting and 12 feet long minimum for in-ground mounting.

2. Skid Bracing: 2-inch by 4-inch wood framing material.
3. Skid Members: 2-inch by 6-inch wood framing material.

4, Fasteners: o
a. Galvanized steel. ( >
b. Attach sign to posts with 1/2-inch by 5-1/2 inch button head
carriage bolts and secure with nuts and flat head washers.
c. Cover button heads with white reflective film or paint to match
sign background.
d. Use metal brackets and braces and 3/4-inch wood screws to
attach sign header.

Sign and Sign Header: 3/4-inch thick marine plywood. Use 4-foot by 8 -foot
sheet for the sign and a single piece for the header to minimize joints. Do not
piece wood sheets to fabricate sign face.

Paint and Primers: White industrial grade, fast-drying, oil-based paint with
gloss finish for structural and framing members, sign, and sign header
material surfaces. Paint all sign surfaces prior to adding adhesive
applications.

Colors:

1. Sign Background: Reflective white 3M Scotchlite Engineer Grade,
Pressure Sensitive Sheeting (White), or approved equal.

01580-2
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2.02

2. Border: For red border around area, which designates project name
and project amount, use reflective red 3M Scotchlite Engineer Grade,
Pressure Sensitive Sheeting (Red), or approved equal.

3. Sign Film: 3M Scotchcal Pressure Sensitive Films, or approved equal
for legends, symbols, lettering, and artwork. Match colors to 3M
Scotchcal Pressure Sensitive Films.

a. Lettering Below Seal: Black
b. Lettering Above Project Name: Vivid Blue
C. Lettering on Blue Background: White
d. Background Behind Project Name: Vivid Blue

City Seal: Project Manager will provide City seals to Contractor, as needed.
SIGN LAYOUT
Lettering:

1. Style, Size, and Spacing: Helvetica Regular lettering.

2. Condensed Style: Text may be condensed if needed to maintain sign
composition.
Composition:

1. Lines with Standard Text

a. Top line shall read “BUILDING TOGETHER FOR THE
FUTURE”.

b. Use lower left below City Seal to list names and titles for Mayor,
Controller and Council Members. Place as shown on Drawings
with indicated size and spacing.

c. Center telephone number of the Customer Response Center,
“311”, near the bottom of the area with the blue background.

2. Lines with Variable Text. Use blue background space for Project name
and dollar amount.
a. Project Manager will provide Project name and dollar amount of

Project for preparation of sign. Center name on one or two
lines, and dollar amount immediately below Project name, in
area with blue background. Use condensed lettering if
necessary.

01580-3
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CITY OF HOUSTON

PROJECT IDENTIFICATION SIGNS STANDARD GENERAL REQUIREMENT
2.03 LAYOUT AND COMPOSITION FOR HEADER

A. City of Houston Seal:

1. A space of approximately 24 inches in diameter is provided for the City
seal, the top 6 inches of which extends above the sign on the sign
header.

2. Construct sign header of same material as sign face. Cut material to
match curve of the City seal.

3. Project Manager will provide the seal to be affixed to the sign by sign
maker.

PART3 EXECUTION
3.01 INSTALLATION

A. Install Project identification signs within seven days after Date of
Commencement of the Work.

B. Erect signs at locations shown in Drawings unless otherwise designated by
Project Manager at pre-construction meeting. Position sign so it is fully visible
and readable to general public.

C. Erect sign level and plumb.

D. If mounted on posts, sink posts 3 to 4 feet below grade and stabilize posts to
minimize lateral motion. Leave a minimum of 8 feet of post above existing
grade for mounting of sign.

E. Erect sign so that top edge of sign is at a nominal 8 feet above existing grade.

3.02 MAINTENANCE AND REMOVAL
A. Keep signs and supports clean. Repair deterioration and damage.
B. Remove signs, framing, supports, and foundations to a depth of at least 2 feet

upon completion of Project. Restore area to a condition equal to or better
than before construction.

END OF SECTION

01580-4
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

(FILE NO:

PROJECT No.: CONTRACT No.: REVIEWED BY:

*INSTRUCTIONS TO SIGN MAKER (LisT company NaME):

Qry.

ACTION ITEMS:

Make new sign(s)

Follow City standards attached

Provide submittal (drawing) to the City for project sign showing content, layout, lettering
style, lettering size, and colors

VARIABLE TEXT

Line 1

Project Name:

Line 2

Project Amount (rounded to nearest $1000):

ATTACHMENTS INCLUDED

Qry.

SEALS / LOGOS

City of Houston - 24" diameter

STANDARDS

Standard Specification Section 01580 - Project Identification Signs

Standard Detail
01580-02 Construction Sign

(Instructions on reverse.)

01580-5
08-01-2003
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CITY OF HOUSTON
PROJECT IDENTIFICATION SIGNS STANDARD GENERAL REQUIREMENT

INSTRUCTIONS

Contractor produces this form. Contractor shall insert the information and provide the form to the sign
maker with Contractor’s purchase order.

List PROJECT No., (FILE No.), CONTRACT No., and name of City’s Project Manager REVIEWED BY.
INSTRUCTIONS TO SIGN MAKER:

¢ Give COMPANY NAME of sign maker.

¢ Indicate QUANTITY of new signs to be made.

o Direction for sign maker to foliow City Standards in making signs.

e Require submittals from sign maker, who provides Shop Drawing of Project sign showing content,
layout, lettering style, lettering size, and colors.

VARIABLE TEXT:
e Give PROJECT NAME. Write it out in all caps and suggest line break. Lines are required.
e Give Project amount to be listed on sign. Round off to nearest $1000.
ATTACHMENTS INCLUDED:
e Seals
City provides the quantity of City seals required, one for each Project sign.

e Standards

Contractor provides set of Standards to sign maker, including (Specification Section 01580 -
Project Identification Signs, and Standard Detail No. 01580-02 - Construction Sign.

01580-6
08-01-2003
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

EXCAVATION IN PUBLIC WAY
PERMIT SIGNS

PART 1

1.01

PART 2

2.01

Section 01581

EXCAVATION IN PUBLIC WAY PERMIT SIGNS

GENERAL

SECTION INCLUDES

Project sign installation.

Maintenance and removal of Project sign.

SYSTEM DESCRIPTION

Sign Construction: Construct signs of new materials.

Appearance: Maintain signs to present a clean and neat look throughout the
Contract duration.

Sign Placement: Place signs at each street entrance to street cut excavation.
SUBMITTALS

Submit Shop Drawings under provisions of Section 01330 - Submittal
Procedures.

Show content, layout, lettering style, lettering size and colors. Make sign and
lettering to scale, clearly indicating condensed lettering, if used.

PRODUCTS

SIGN LAYOUT

Conform to Texas Manual on Uniform Traffic Control Devices.
Minimum size: 36 inches by 36 inches.

Lettering: Uppercase Helvetica Regular lettering.

Composition: Include on sign copy of street cut permit, title “City of
Houston”, contracting department’s name, address, and
emergency telephone number and Contractor's name. Project
Manager will provide department name, address, and emergency
telephone number for preparation of sign.

01581-1
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EXCAVATION IN PUBLIC WAY CITY OF HOUSTON
PERMIT SIGNS STANDARD GENERAL REQUIREMENT

PART3 EXECUTION

3.01

A

INSTALLATION

Install Project signs before commencement of pavement excavation in Public
Way.

Position sign so it is fully visible and readable to general public.
Erect sign level and plumb.

Erect sign so that top edge of sign is at a nominal 8 feet above existing
grade.

MAINTENANCE AND REMOVAL
Keep signs and supports clean. Repair deterioration and damage.
Remove signs, framing, supports and foundations to depth of at least 2 feet

upon completion of the Work. Restore area to condition equal to or better
than before construction.

END OF SECTION

015681-2
08-01-2003
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

BASIC PRODUCT REQUIREMENTS

PART 1

1.01

A

1.02

1.03

Section 01610

BASIC PRODUCT REQUIREMENTS

GENERAL

SECTION INCLUDES

Requirements for transportation, delivery, handling, and storage of Products.
PRODUCTS

Products: Defined in Document 00700 — General Conditions. Does not
include machinery and equipment used for preparation, fabrication,
conveying and erection of the Work. Products may also include existing
materials or components designated for reuse.

For material and equipment specifically indicated or specified to be reused in the
work:

1. Use special care in removal, handling, storage and reinstallation, to assure proper
function in completed work.

2. Arrange for transportation, storage and handling of products which require off-site
storage, restoration or renovation. Include cost in unit price for related items.

When contract documents require that installation of work comply with manufacturer’s
printed Instructions, obtain and distribute copies of such instructions to parties involved in
installation, including two copies to Project Manager. Maintain one set of complete
instructions at job site during installation until completion.

Provide Products from the fewest number of manufacturers as practical, in
order to simplify spare parts inventory and to allow for maximum
interchangeability of components. For multiple components of the same size,
type or application, use the same make and model of component throughout
the Work.

TRANSPORTATION

Make arrangements for transportation, delivery, and handling of Products
required for timely completion of the Work.

Transport and handle Products in accordance with manufacturer’s instructions.

Consign and address shipping documents to proper party giving name of the
Project and its complete street address. Shipments shall be delivered to

01610-1
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT BASIC PRODUCT REQUIREMENTS

()

Contractor.
1.04 DELIVERY

A. Arrange deliveries of Products to accommodate short-term site completion
schedules and in ample time to facilitate inspection prior to Installation. Avoid
deliveries that cause lengthy storage or overburden of limit storage space.

B. Coordinate deliveries to avoid conflict with the Work and conditions at the site
and to accommodate the following:

1. Work of other contractors or the City.

2. Limitations of storage space.

3. Availability of equipment and personnel for handling Products.
4. The City's use of premises.

C. Have Products delivered to the site in manufacturer's original, unopened,
labeled containers.

D. Immediately upon delivery, inspect shipment to assure: ( >
1. Product complies with requirements of the Contract.
2. Quantities are correct.
3. Containers and packages are intact; labels are legible.
4, Products are properly protected and undamaged.

1.06 PRODUCT HANDLING

A Coordinate off-loading of Products delivered to the site. If necessary during
construction, move and relocate stored Products at no additional cost to the

City.

B. Provide equipment and personnel necessary to handle Products, including
those provided by the City, by methods to prevent damage to Products or
packaging.

C. Provide additional protection during handling as necessary to prevent
breaking, scraping, marring, or otherwise damaging Products or surrounding
areas.

—\\
&
\
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D. Handle Products by methods to prevent over-bending or overstressing.

01610-2
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

BASIC PRODUCT REQUIREMENTS

E.

Lift heavy components only at designated lifting points.
Handle Products in accordance with manufacturer's recommendations.

Do not drop, roll, or skid Products off delivery vehicles. Hand-carry or use
Suitable materials handling equipment.

STORAGAE OF PRODUCTS

Store and protect Products in accordance with manufacturer's
recommendations and requirements of these Specifications.

Make necessary provisions for safe storage of Products. Place Products so
as to prevent damage to any part of the Work or existing facilities and to
maintain free access at all times to all parts of the Work and to utility service
company installations in the vicinity of the Work. Keep Products neatly and
compactly stored in locations that will cause minimum inconvenience to other
contractors, public travel, adjoining owners, tenants, and occupants. Arrange
storage in a manner so as to provide easy access for inspection.

Restrict storage to areas available on the site for storage of Products as
shown on Drawings or approved by Project Manager.

Provide off-site storage and protection when on-site storage is not adequate.
Provide addresses of, and access to, off-site storage locations for inspection
by Project Manager.

Do not use lawns, grass plots, or other private property for storage purposes
without written permission of owner or other person in possession or control
of premises.

Protect stored Products against loss or damage.
Store in manufacturers' unopened containers.

Neatly, safely, and compactly stack Products delivered and stored along the
line of the Work to avoid inconvenience and damage to property owners and
general public, and maintain at least 3 feet clearance around fire hydrants.
Keep public, private driveways and street crossings open.

Repair or replace damaged lawns, sidewalks, streets or other improvements
to satisfaction of Project Manager. Total length that Products may be
distributed along route of construction at one time is 1000 linear feet, unless
otherwise approved in writing by Project Manager.

PART2 PRODUCTS - NotUsed

01610-3
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT BASIC PRODUCT REQUIREMENTS

PART3 EXECUTION - NotUsed

END OF SECTION

®

(L
01610-4
01-01-2011



O

CITY OF HOUSTON PRODUCT SUBSTITION
STANDARD GENERAL REQUIREMENT PROCEDURES

PART 1

1.01

1.02

1.03

Section 01630

PRODUCT SUBSTITUTION PROCEDURES

GENERAL
SECTION INCLUDES
Options for making Product or process selections.

Procedures for proposing equivalent Products or processes, including pre-
approved, pre-qualified, and approved Products or processes.

DEFINITIONS

Product: As defined in Document 00700 — General Conditions. Product
does not include machinery and equipment used for production, fabrication,
conveying, and erection of the Work. Products may also include existing
materials or components designated for reuse.

Process: Any proprietary system or method for installing system components
resulting in an integral, functioning part of the Work. For this Section, the
word Products includes Processes.

SELECTION OPTIONS

Pre-approved Products: Construction products of certain manufacturers or
Suppliers designated in Specifications as "pre-approved." The City maintains
a list of pre-approved products. Pre-approved Products for this Project are
designated as pre-approved in Specifications. Products of other
manufacturers or suppliers are not acceptable for this Project and will not be
considered under the submittal process for approving alternate products.

Pre-qualified Products: Construction products of certain manufacturers or
Suppliers designated in Specifications as "pre-qualified." Pre-qualified
Products for this Project are designated as pre-qualified in Specifications.
Products of other manufacturers or suppliers are not acceptable for this
Project and will not be considered under the submittal process for approving
alternate products.

Approved Products: Construction products of certain manufacturers or
Suppliers designated in Specifications followed by words "or approved equal.”
Approval of alternate products not listed in Specifications may be obtained
through provisions for product options and substitutions in Document 00700 -
General Conditions, and by following submittal procedures specified in

01630-1
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PRODUCT SUBSTITUTION CITY OF HOUSTON
PROCEDURES STANDARD GENERAL REQUIREMENT

1.04

1.05

1.06

Section 01330- Submittal Procedures. The procedure for approval of
alternate products is not applicable to pre-approved or pre-qualified products.

Product Compatibility: To the maximum extent possible, provide Products
that are of the same type or function from a single manufacturer, make, or
source. Where more than one choice is available, select Product that is
compatible with other Products already selected, specified, or in use by the
City.

CONTRACTOR'S RESPONSIBILITY

Responsibility related to Product options and substitutions is defined in
Document 00700 - General Conditions.

Furnish information Project Manager deems necessary to judge equivalency
of alternate Product.

Pay for laboratory testing, as well as any other review or examination costs,
needed to establish equivalency between products in order to obtain
information upon which Project Manager can base a decision.

If Project Manager determines alternate product is not equal to that named in
Specifications, Furnish one of the specified Products.

CITY REVIEW

Use alternate Products only when approved in writing by Project Manager.
Project Manager's determination regarding acceptance of proposed alternate
Product is final.

Alternate Products shall be accepted if Products are judged by Project
Manager to be equivalent to specified Product or to offer substantial benefit

to the City.

The City retains the right to accept any Product deemed advantageous to the
City, and similarly, to reject any product deemed not beneficial to City.

SUBSTITUTION PROCEDURE

Collect and assemble technical information applicable to the proposed
Product to aid in determining equivalency as related to the approved Product
specified.

Submit a written request for a construction Product to be considered as an
alternate Product.

01630-2
08-01-2003
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CITY OF HOUSTON PRODUCT SUBSTITION
STANDARD GENERAL REQUIREMENT PROCEDURES

C.

PART 2

Submit Product information after the effective date of the Contract and within
the time period allowed for substitution submittals given in Document 00700 -
General Conditions. After the submittal period has expired, requests for
alternate Products shall be considered only when specified Product becomes
unavailable because of conditions beyond Contractor's control.

Submit five copies of each request for alternate Product approval. Include
the following information:

1.

8.

Complete data substantiating compliance of proposed substitution with
the Contract.

For Products:

a. Product identification, including manufacturer's name and
address.

b. Manufacturer's literature with Product description, performance
and test data, and reference standards.

C. Samples, as applicable.

d. Name and address of similar projects on which Product was

used and date of installation. Include names of Owner, design
consultant, and installing contractor.

For construction methods:
a. Detailed description of proposed method.
b. Drawings illustrating methods.

Itemized comparison of proposed substitution with Product or method
specified.

Data relating to changes in Construction Schedule.
Relation to separate contracts, if any.

Accurate cost data on proposed substitution in comparison with
Product or method specified.

Other information requested by Project Manager.

Approved alternate Products will be subject to the same review process as
the specified Product would have been for Shop Drawings, Product Data, and
Samples.

PRODUCTS - NotUsed

01630-3
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PRODUCT SUBSTITUTION
PROCEDURES

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

PART3 EXECUTION - Not Used

END OF SECTION
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

PART 1
1.01

A

1.02

1.03

1.06

Section 01725

FIELD SURVEYING

GENERAL
QUALITY CONTROL

Conform to State of Texas laws for surveys requiring licensed surveyors.
Employ a surveyor acceptable to Project Manager if required by the Contract.

MEASUREMENT AND PAYMENT
UNIT PRICES

1. No separate payment will be made for field surveying. Include cost in unit
price for related items.

SUBMITTALS
Conform to requirements of Section 01330 - Submittal Procedures.

Submit name, address, and telephone number of Surveyor to Project
Manager before starting survey work.

Submit documentation verifying accuracy of survey work on request.

Submit certificate signed by Surveyor, that elevations and locations of the
Work are in conformance with the Contract.

PROJECT RECORD DOCUMENTS

Maintain a complete and accurate log of control and survey work as it
progresses.

Prepare a certified survey setting forth dimensions, locations, angles, and
elevations of construction and site work upon completion of foundation walls
and major site improvements.

Submit record documents under provisions of Section 01785 - Project Record
Documents.

EXAMINATION

Verify locations of survey control points prior to starting the Work.

0172541
01-01-2011
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CITY OF HOUSTON
FIELD SURVEYING STANDARD GENERAL REQUIREMENT

()

B. Notify Project Manager immediately if any discrepancies are discovered.
1.06 SURVEY REFERENCE POINTS
A The City will establish survey control datum as provided in Document 00700 -
General Conditions and as indicated on Drawings. Inform Project Manager in
Advance of time horizontal and vertical control points will be established so

verification deemed necessary by Project Manager may be done with
minimum inconvenience to the City or Contractor.

B. Locate and protect survey control points prior to starting site work; preserve
permanent reference points during construction.

C. Notify Project Manager a minimum of 48 hours before relocation of reference
points is needed due to changes in grades or other reasons.

D. Promptly report loss or destruction of reference points to Project Manager.

E. Reimburse the City for cost of reestablishment of permanent reference points
disturbed by construction operations.

1.07 SURVEY REQUIREMENTS

N
e

A Utilize recognized engineering survey practices.

B. Establish a minimum of two permanent benchmarks on site, referenced to
established control points. Record horizontal and vertical location data on
Project record documents.

C. Establish elevations, lines and levels to provide quantities required for
measurement and payment and for appropriate controls for the Work. Locate
and lay out the following with appropriate instruments:

1. Site improvements including grading, fill and topsoil placement, utilities,
and footings and slabs

2. Grid or axis for structures
3. Building foundation, column locations, and ground floor elevations

D. Periodically verify layouts.

PART2 PRODUCTS - NotUsed

w,
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT FIELD SURVEYING

PART3 EXECUTION - NotUsed

END OF SECTION

01725-3
01-01-2011



(

/’\
,/ h

RN

)



CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT CUTTING AND PATCHING

Section 01731

CUTTING AND PATCHING

PART1 GENERAL
1.01 SECTION INCLUDES
A. Cutting, patching and fitting of the Work or work under construction.
Coordinating Installation or connection of the Work to existing facilities, or
uncovering work for access, inspection or testing and related submittals.
1.02 MEASUREMENT AND PAYMENT
A. UNIT PRICES

1. No separate payment will be made for cutting and patching. Include cost in
unit price for related items.

1.03 CUTTING AND PATCHING

A Perform activities to avoid interference with facility operations and work of
others in accordance with Document 00700 - General Conditions of Contract.

B. Execute cutting and patching, including excavation, backfill and fitting to:

1. Remove and replace defective work or work not conforming to
Drawings and Specifications;

2. Take samples of installed work as required for testing;

3. Remove construction required to provide for svpeciﬂed alterations or
additions to existing work;

4 Uncover work to allow inspection or reinspection by Project Manager or
regulatory agencies having jurisdiction;

5. Connect uninstalled work to completed work in proper sequence;
6. Remove or relocate existing utilities and pipes that obstruct work;
7. Make connections or alterations to existing or new facilities;

8. Provide openings, channels, chases and flues and cut, patch, and

finish; if required; or

01731-1
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

CUTTING AND PATCHING

1.04

9. Provide protection for other portions of the Work.

Restore existing work to a condition equal to or better than that which existed
Prior to cutting and patching, and to standards required by Specifications.

Support, anchor, attach, match, trim and seal materials to work of others.
Unless otherwise specified, Furnish and Install sleeves, inserts, and hangers
required for execution of the Work.

Provide shoring, bracing and support necessary to maintain structural
integrity and to protect adjacent work from damage during cutting and
patching. Request written approval from Project Manager, before cutting
structural members such as beams, anchors, lintels, or other supports.
Follow approved submittals, as applicable.

Match new materials to existing materials by bonding, lapping, mechanically
tying, anchoring or other effective means in order to prevent cracks and to
minimize evidence of patching. Conceal effects of demolition and patching
by blending new construction to existing surfaces. Avoid obvious breaks,
joints or changes of surface appearance unless shown on Drawings or
authorized by Project Manager.

SUBMITTALS

Conform to requirements of Section 01330 - Submittal Procedures.
Submit a written request to Project Manager for consent to proceed, before
conducting cutting operations that might affect structural integrity, design

function, City operations, or work of another contractor.

Include the following in submittal:

1. Identification of Project

2. Description of affected work

3. Necessity for cutting

4, Effect on other work and on structural integrity
5. Describe the proposed work including:

a. Scope of cutting and patching

b Contractor, Subcontractor or Supplier who will execute the work
C. Proposed Products

d. Extent of refinishing

e Schedule of operations

01731-2
01-01-2011
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT CUTTING AND PATCHING
3
(\’ 6. Alternatives to cutting and patching
D. When work conditions or schedules dictate the need for change of materials or

methods, submit a written recommendation to Project Manager that includes:

1. conditions necessitating the change;
2. recommendations for alternative materials or methods; and
3. submittals required for proposed substitutions

E. Notify Project Manager in writing when work will be uncovered for

observation. Do not begin cutting or patching operations until authorized by
Project Manager.

1.05 CONNECTIONS TO EXISTING FACILITIES

A. Perform construction operations necessary to complete connections and
tie-ins to existing facilities. Keep existing facilities in continuous operation
unless otherwise permitted in the Specifications or approved in writing by
Project Manager.

- B. Coordinate interruption of service requiring connection to existing facilities

Q , with Project Manager. Do not bypass wastewater or sludge to waterways.
Provide temporary pumping facilities to handle wastewater if necessary. Use
temporary bulkheads to minimize disruption. Provide temporary power and
piping to facilitate construction where necessary.

C. Submit a detailed schedule of proposed connections, including shut-downs
and tie-ins. Include proposed time and date as well as anticipated duration of
work. Coordinate the connection schedule with the construction schedule.

1. Submit specific times and dates to Project Manager at least 48 hours
in advance of proposed work.

D. Procedures and Operations:
1. Operate existing pumps, valves and gates in required sequence under
supervision of Project Manager. Do not operate valves, gates or other
items of equipment without Project Manager's knowledge.

2. If possible, test equipment under operating conditions before making
final tie-ins to connect equipment to existing facility.

3. Coordinate work and schedules. Notify Project Manger at least 48
Hours before shutdowns or bypasses are required.

01731-3
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

CUTTING AND PATCHING

PART2 PRODUCTS Not Used

PART3 EXECUTION NotUsed

END OF SECTION
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CITY OF HOUSTON PROCEDURE FOR WATER
STANDARD GENERAL REQUIREMENT VALVE ASSISTANCE

PART 1

1.01

1.02

1.03

1.04

Section 01732
PROCEDURE FOR WATER VALVE ASSISTANCE
GENERAL
SECTION INCLUDES

Operation of valves. City of Houston employees will operate existing valves.
Contractor's employees may operate new valves included in the Project prior
to acceptance by the City.

PROCEDURE
Perform activities listed in Exhibit A attached to this Section.
SUBMITTALS

Submit request for work order planning meetings in accordance with Exhibit
A. Include information listed in Step 1 of Exhibit A, attached to this Section.

CANCELLATION

Contractor, Project Manager, or Public Utilities Division may cancel a
scheduled valve assistance appointment at no extra cost or payment to
Contractor. Contractor shall notify City’s appointed Project Inspector
(“Inspector”) 24 hours in advance of cancellation. Inspector shall notify
Central Operation Service (COS) immediately upon receipt of cancellation
notice. Cancellation may be caused by bad weather, preparation work taking
longer than anticipated, or unforeseen delays by one or more of the three
parties.

PART2 PRODUCTS - NotUsed

PART3 EXECUTION - Not Used

END OF SECTION
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PROCEDURE FOR WATER CITY OF HOUSTON

VALVE ASSISTANCE

STANDARD GENERAL REQUIREMENT
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CITY OF HOUSTON PROCEDURE FOR WATER
STANDARD GENERAL REQUIREMENT VALVE ASSISTANCE

EXHIBIT A

PROCEDURE FOR VALVE ASSISTANCE

The following procedure will be used by Utility Maintenance Branch personnel when
completing a service request from individual Contractors, through Inspector, for operation
of existing water valves.

ROUTINE VALVE ASSISTANCE REQUEST (NON-EMERGENCY JOBS):

Step 1. a. When notified by Contractor, Inspector will schedule a work order planning meeting by
calling Central Operation Service (COS) at (713) 295-5521 and providing information
shown below. The work order planning meeting shall be conducted a minimum of
three days after the request; excluding weekends, holidays, inclement weather days,
and the day of the call.

Location of Work (Street Intersection)  Project #

Project Description Contractor (Company Name)

Job Superintendent’'s Name Superintendent’s Office #/Mobile #/Pager #
Contractor's Emergency information Name and Phone #/Mobile #/Pager #
Inspector/Senior Inspector Name, Phone #/Mobile #/Pager #

Date & Time assistance is requested

b. COS will create a work order for each wet connection, cut and plug, etc. that will be
designated as a "Code 40" (Private Contractor).

c. COS will give Inspector the work order number. This work order number must be
used as a reference in all communications regarding this request for Valve
Assistance.

d. Valve personnel must have the work order number on their route sheet. When valve
personnel arrive at the job site for the Work Order Planning Meeting between
Inspector, Contractor, and Utility Maintenance valve personnel, they will verify the
street intersection and work order number with the Inspector before beginning Work
Order Planning Meeting.

e. During Work Order Planning Meeting, the work to be performed will be outlined and
the actual date work will be performed will be mutually determined by Inspector,
Contractor and City’s Utility Maintenance Division valve personnel, based upon
relevant factors such as preparatory work needed, customer requirements, etc.

f. Valve personnel will perform work specifically outlined in the work order requested.
Also, Utility Maintenance Branch valve personnel will only operate existing water
valves. Inspector must contact COS and request a new work order for additional
work.

Page 1 of 3
Exhibit A
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PROCEDURE FOR WATER CITY OF HOUSTON
VALVE ASSISTANCE STANDARD GENERAL REQUIREMENT

Step 2.

Step 3.

Step 4.

Step 5.

Step 6.

g. Valve personnel will contact the dispatcher and advise when the job is complete.

Valve personnel will list all appropriate information on the Crew Activity Report.

Should valve personnel not be able to keep an appointment to provide valve
assistance, Utility Maintenance Branch will provide notification to appropriate
Inspector by phone at least 24 hours prior, with that fact and rescheduling information,
if available.

Inspector will notify COS if valve personnel have not arrived at the site within 30
minutes of scheduled appointment. If Contractor is not ready when valve operator
arrives to provide valve assistance, the City shall charge Contractor $50.00 per hour,
starting 15 minutes after the scheduled appointment time, minimum one hour charge.

Contractor will not be due delay claims or downtime if Utility Maintenance Branch has
notified Inspector that they will not be able to provide valve assistance as scheduled.

Test installed new valves in the presence of Inspector before substantial completion
inspection is scheduled. Place new valves in open position on or before the Date of
Substantial Completion.

Project Manager will notify, in writing, Utility Maintenance Branch two months before
the warranty expires to report any problems they have with new water lines. Project
Manager will notify Contractor about these problems.

Page 2 of 3
Exhibit A
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CITY OF HOUSTON PROCEDURE FOR WATER
STANDARD GENERAL REQUIREMENT VALVE ASSISTANCE

EMERGENCY REQUEST FOR VALVE ASSISTANCE PROCEDURE:

Step 1.

Step 2.

Step 3.

Step 4.

Step 5.

When notified by Contractor, Inspector will request emergency Valve Assistance
due to a broken line/service, etc. by calling COS at (713) 295-5521 and providing
the following information:

Location of Work (Street Intersection)  Project #

Project Description Superintendent’s Office #/Mobile #/Pager #
Contractor (Company Name) Name and Phone #/Mobile #/Pager #
Job Superintendent’s Name Name, Phone #/Mobile #/Pager #

Contractor's Emergency Information
Inspector/Senior Inspector
Date & Time assistance is requested

COS will create an emergency work order number and describe the work to be
performed.

COS will give Inspector the emergency work order number. Reference work order
number in all communications regarding request for Valve Assistance.

COS will contact designated vaive personnel and assign emergency work order.
Dispatcher will follow standard COS procedures if this situation occurs after normal
working hours.

Valve personnel must have the emergency work order number on the route sheet.
When valve personnel arrive at the job site for emergency work, they will verify the
street intersection and emergency work order number with Inspector prior to beginning
work requested for operating existing water valves. Valve personnel will coordinate
verification of street intersection and work order number with Inspector prior to
performing work.

Page 3 of 3
Exhibit A
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT SITE RESTORATION

Section 01740

SITE RESTORATION

PART1 GENERAL
1.01 SECTION INCLUDES

A. Restoration of site affected by the Work in public or private property,
including pavement, esplanades, sidewalks, driveways, fences, lawns and
landscaping.

1.02 MEASUREMENT AND PAYMENT
A. Unit Prices.

1. Payment for restoration of Project site disturbed by utility construction
operations is on a linear foot basis. Measurement will be as provided
for corresponding utility in each Specification section. No separate
payment made for branch pipe, valves and, other associated work for
utilities. Measurement for restoration with multiple utilities within the
same right-of-way will be on a linear foot basis for only one utility.

2. No separate payment made for facility or roadway projects. Include
cost in the surface improvements associated with the facility or
roadway construction.

3. Payment includes required site restoration within the right-of-way or
easement regardless of size or type of pipe, method of construction,
paved or unpaved areas or thickness and width of pavement.

4. No separate payment made for site restoration for service connections
under this Section. Include cost in appropriate utility section.

5. Refer to Section 01270 — Measurement and Payment for Unit Price
procedures.

B. Stipulated Price (Lump Sum) Contracts. If Contract is Stipulated Price
Contract, include payment for work under this section in total Stipulated Price.

1.03 DEFINITIONS

A. Phase: Locations identified on the plans and listed in Section 1110 —
Summary of Work under Work Sequence.

017401
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CITY OF HOUSTON

SITE RESTORATION STANDARD GENERAL REQUIREMENT

B.

1.04

1.05

Site Restoration: Replacement or reconstruction of Site Improvements ( J
located in rights-of-way, easements, public property, and private property
affected or altered by the Work.

Site Improvement: Includes pavement, curbs and gutters, esplanades,
sidewalks, driveways, fences, lawns, irrigation systems, landscaping, and
other improvements in existence at the Project site before commencement
of construction operations.

SUBMITTALS
Conform to requirements of Section 01330 - Submittal Procedures.

Schedule of testing, service connections, abandonment, backfill, and site
restoration.

Sample of notices to residents outlining their responsibility for maintenance of
site improvements adjacent to the Project that are not disturbed by
construction operations

SCHEDULING

Schedule testing, service connections, abandonment, backfill and site >
restoration immediately following completion of pipe laying work or paving <
within each block or line segment.

Phased Construction:

1. Commencement of subsequent Phase will follow scheduling of site
restoration of prior Phase. Limit work to a maximum of two Phases of
the project.

Construction of Projects with no Phases listed in Section 01110- Summary of
Work:

1. Complete site restoration prior to disturbing over 50% of total project
linear feet or 2,000 linear feet, whichever is greater, of right-of-way or
easement.

2. Limit work to a maximum of 50% of total project linear feet or 2,000

linear feet, whichever is greater, of right-of-way and easement.
Commence work in additional right-of-way or easement after
completion of site restoration.

01740-2
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT SITE RESTORATION

PART 2
2.01

A.

PART 3

3.01

PRODUCTS
MATERIALS

Pavement, Sidewalks and Driveways: Materials specified in Section 02951 -
Pavement Repair and Resurfacing.

Seeding and Sodding: Sod specified in Section 02922 - Sodding and Seed
specified in Section 02921 - Hydromulch Seeding.

Trees, Shrubs and Plantings: Conform to requirements of Section 01562 —
Tree and Plant Protection.

EXECUTION
Preparatory Work

Provide cleanup and restoration crews to work closely behind pipe laying and
roadway construction crews, and where necessary, during testing, service
restoration, abandonment, backfill and surface restoration.

Water Lines: Unless otherwise approved by Project Manager, comply with
the following:

1. Once Project Manager approves work within a Phase, immediately
begin preparatory work for disinfection effort.

2. No later than three days after completing disinfection preparatory
work, submit to City appropriate request for disinfection.

3. If City fails to perform initial disinfection of lines in accordance with
Section 2514 - Disinfection of Water Lines, within seven days from
submission of appropriate request, and if approved by Project
Manager, pipe laying operations may continue beyond approved limits
until the City responds.

4. Immediately after transfer of services, begin abandonment of old water
lines and site restoration.

Wastewater Lines:

1. Once Project Manager approves work within a Line Segment,
immediately begin preparatory work for testing effort.

01740-3
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SITE RESTORATION

CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

3.02

3.03

No later than three days after completing preparatory work for testing,
initiate testing work.

Immediately after transfer of service connections, begin abandonment
of old wastewater lines, and site restoration.

Street Construction and Paving Projects

1.

3.

Once Project Manager approves work within a Line Segment or block,
immediately begin preparatory work for testing effort.

No later than three days after completing preparatory work for testing,
initiate testing work.

Immediately after testing begin site restoration.

Street Construction and Paving Projects

1. Once Project Manager approves work within a block, immediately
begin preparatory work for sidewalk construction, sodding and
hydromulching and tree planting.

2. No later than seven days after completing preparatory work, initiate
construction.

CLEANING

Remove debris and trash to maintain a clean and orderly site in accordance
with requirements of General Conditions and Section 01576 - Waste Material
Disposal.

LANDSCAPING AND FENCES

Seeding and Sodding.

1.

Remove construction debris and level area with bank sand so that new
grass surface matches level of existing grass and maintains pre-
construction drainage patterns. Level and fill minor ruts or
depressions caused by construction operations with bank sand, where
grass is still viable.

Restore previously existing turfed areas with sod and fertilize in
accordance with Section 02922 - Sodding. Sod to match existing turf.

01740-4
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT SITE RESTORATION

3.04

3. Restore unpaved areas not requiring sodding with hydromulch seeding
conforming to Section 02921 - Hydromulch Seeding.

Trees, Shrubbery and Plants.

1. Remove and replant trees, shrubs, and plants in accordance with
requirements of Section 01562 — Tree and Plant Protection.

Fence Replacement.

1. Replace removed or damaged fencing to equal or better condition than
existed prior to construction, including concrete footings and mow
strips. Provide new wood posts, top and bottom railing and panels.
Metal fencing material, not damaged by the Work, may be reused.

2. Remove and dispose of damaged or substandard material.

MAINTENANCE

Maintain shrubs, plantings, sodded areas and seeded areas.

Replace shrubs, plantings and seeded or sodded areas that fail to become
established.

Refer to Section 01562 - Tree and Plant Protection, Section 02921 -
Hydromulch Seeding and Section 02922 - Sodding for maintenance
requirements.

END OF SECTION

01740-5
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT STARTING SYSTEMS

PART 1

1.01

PART 2

PART 3

3.01

Section 01755

STARTING SYSTEMS

GENERAL

SECTION INCLUDES

Starting systems.
Demonstration and instructions.

Testing, adjusting and balancing.

PRODUCTS - NotUsed

EXECUTION

PREPARATION

Coordinate schedule for start-up of various equipment and systems.

Notify Project Manager seven days prior to startup of each item.

Verify each piece of equipment or system has been checked for proper
lubrication, drive rotation, belt tension, control sequence, or other damage-

causing conditions.

Verify tests, meter readings, and specified electrical characteristics agree with
those required by equipment or system manufacturer.

Verify wiring and support components for equipment are complete and
tested.

Execute start-up under supervision in accordance with manufacturer's
instructions.

When specified in individual Specification sections, require manufacturer to
provide an authorized representative to be present at the site to inspect,
check and approve equipment or system installation prior to start-up, and to
supervise placing equipment or system in operation.

01755-1
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CITY OF HOUSTON

STARTING SYSTEMS STANDARD GENERAL REQUIREMENT

H. Submit written report indicating that equipment or system has been properly
installed and is functioning correctly.

3.02 DEMONSTRATION AND INSTRUCTIONS

A. Demonstrate operation and maintenance of Products to Project Manager two
weeks prior to Date of Substantial Completion.

B. Utilize O&M Manuals as the basis for instruction. Review contents of manual
with Project Manager in detail to explain aspects of operation and
maintenance.

C. Demonstrate start-up, operation, control, adjustment, trouble-shooting,
servicing, maintenance, and shutdown of each item of equipment at agreed-
upon times, at the equipment location.

D. Prepare and insert additional data in O&M Manuals when the need for
additional data becomes apparent during instruction.

E. At a minimum, Contractor will demonstrate the following:

1. Products and procedures to be used in maintaining various surfaces,
e.g., counter tops, toilet partitions, tile floors and carpeting;
2. procedures to set and maintain landscape irrigation system;
3. procedures to set and maintain security and fire alarm systems; and
4. procedures to set and maintain HVAC systems.
3.03 TESTING, ADJUSTING AND BALANCING

A. Contractor shall appoint, employ and pay for the services of an independent
firm to perform testing, adjusting and balancing.

B. Submit reports by the independent firm to Project Manager describing

observations and results of tests and signifying compliance or non-
compliance with specified requirements and requirements of the Contract.

END OF SECTION

01755-2
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CITY OF HOUSTON

STANDARD GENERAL REQUIREMENT

CLOSEOUT PROCEDURES

PART 1

1.01

1.02

Section 01770

CLOSEOUT PROCEDURES

GENERAL

SECTION INCLUDES

Procedures to establish Date of Substantial Completion.

Closeout procedures for final submittals, O&M data, warranties, spare parts
and maintenance materials.

Texas Department of Licensing and Regulation (TDLR) inspection for Texas
Accessibility Standards (TAS) compliance.

SUBSTANTIAL COMPLETION

Comply with Document 00700 - General Conditions regarding Date of
Substantial Completion when Contractor considers the Work, or portion
thereof designated by Project Manager, to be substantially complete.

Insure the following items have been completed when included in the Work,
prior to presenting a list of items to be inspected by Project Manager for
issuance of a Certificate of Substantial Completion:

1.

cutting, plugging, and abandoning of water, wastewater, and storm
sewer lines, as required by Contract documents for each item;

construction of, and repairs to, pavement, driveways, sidewalks, and
curbs and gutters;

sodding and hydromulch seeding, unless waived by Project Manager
in writing;

general clean up inciuding pavement markings, transfer of services,
successful testing and landscape;

additional requirements contained in Section 01110 - Summary of
Work.

Assist Project Manager with inspection of Contractor's list of items and
complete or correct the items, including items added by Project Manager,
within specified time period.

01770-1
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CITY OF HOUSTON

CLOSEOUT PROCEDURES STANDARD GENERAL REQUIREMENT

D.

1.03

m O O

AL

1.05

Should Project Manager's inspection show failure of Contractor to comply
with requirements to obtain Date of Substantial Completion, including those
items in Paragraph 1.02 B. of this section, Contractor shall complete or
correct the items, before requesting another inspection by Project Manager.
CLOSEOUT PROCEDURES

Comply with Document 00700 - General Conditions regarding final
completion and final payment when the Work is complete and ready for
Project Manager's final inspection.

Provide Project Record Documents in accordance with Section 01785 -
Project Record Documents.

Complete or correct items on punch list, with no new items added. Address
new items during warranty period.

The City will occupy portions of the Work as specified in other sections.
FINAL CLEANING

Execute final cleaning prior to final inspection.

For facilities, clean interior and exterior glass and surfaces exposed to view;
remove temporary labels, stains and foreign substances, polish transparent
and glossy surfaces, vacuum carpeted and soft surfaces.

Clean equipment and fixtures to sanitary condition.

Clean or replace filters of operating equipment.

Clean debris from roofs, gutters, down spouts, and drainage systems.

Clean site; sweep paved areas, and rake clean landscaped surfaces.

Remove waste and surplus materials, rubbish, and temporary construction
facilities from site following final test of utilities and completion of the Work.

ADJUSTING

Adjust operating equipment to ensure smooth and unhindered operation.
Value of this testing and adjusting is five percent of Lump Sum Price in the
Schedule of Values for item being tested.

01770-2
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CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT CLOSEOUT PROCEDURES

1.06 OPERATION AND MAINTENANCE DATA
A. Submit O&M data as noted in Section 01330 - Submittal Procedures.
B. Five percent of lump sum amount of each piece of equipment as indicated in
Schedule of Unit Price Work or Schedule of Values will be paid after the

required O&M data submittals are received and approved by Project
Manager.

1.07 WARRANTIES

A. Provide one original of each warranty from Subcontractors, Suppliers, and
manufacturers.
B. Provide Table of Contents and assemble warranties in a 3-ring/D binder with

durable plastic cover.
C. Submit warranties prior to final progress payment.

D. Warranties shall commence in accordance with the requirements in
Document 00700 - General Conditions.

C ™ 1.08 SPARE PARTS AND MAINTENANCE MATERIALS

A. Provide Products, spare parts, maintenance and extra materials in quantities
specified in individual Specification sections.

B. Deliver to a location within the City limits as directed by Project Manager.
Applicable items must be delivered prior to issuance of a final Certificate for
Payment.

PART2 PRODUCTS - NotUsed
PART3 EXECUTION - Not Used

END OF SECTION

01770-3
08-01-2003






CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT

OPERATIONS AND
MAINTENANCE DATA

PART 1
1.01

A.

1.02

1.03

Section 01782

OPERATIONS AND MAINTENANCE DATA

GENERAL
SECTION INCLUDES

Submittal requirements for equipment and facility Operations and
Maintenance (O&M) Manuals

MEASUREMENT AND PAYMENT

Measurement for equipment O&M Manuals is on a lump sum basis equal to
five percent of the individual equipment value contained in Schedule of Unit
Prices or Schedule of Values. The lump sum amount may be included in the
first Progress Payment following approval of the O&M Manuals by Project
Manager.

SUBMITTALS

Conform to requirements of Section 01330 - Submittal Procedures. Submit a
list of O&M Manuals and parts manuals for equipment to be incorporated into
the Work.

Submit documents with 8-1/2 x 11-inch text pages, bound in 3-ring/D binders
with durable plastic covers.

Print "OPERATION AND MAINTENANCE INSTRUCTIONS", Project name,
and subject matter of binder on covers when multiple binders are required.

Subdivide contents with permanent page dividers, logically organized
according to the Table of Contents, with tab titling clearly printed under
reinforced laminated plastic tabs.

O&M Manual contents: Prepare a Table of Contents for each volume, with
each Product or system description identified.

1. Part 1 - Directory: Listing of names, addresses, and telephone
numbers of Design Consultant, Contractor, Subcontractors, and major
equipment Suppliers.

01782-1
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OPERATIONS AND CITY OF HOUSTON

MAINTENANCE DATA

STANDARD GENERAL REQUIREMENT

1.04

2.

Part 2 - O&M instructions arranged by system. For each category,
identify names, addresses, and telephone numbers of Subcontractors
and Suppliers and include the following:

Significant design criteria.

List of equipment.

Parts list for each component.

Operating instructions.

Maintenance instructions for equipment and systems.
Maintenance instructions for special finishes, including
recommended cleaning methods and materials and special
precautions identifying detrimental agents.

"0 o0TD

Part 3 - Project documents and certificates including:
a. Shop Drawings and relevant data.

b. Air and water balance reports.

C. Certificates.

d. Photocopies of warranties.

Submit two copies of O&M Manuals and parts manuals, for review, within one
month prior to placing the equipment or facility in service.

Submit one copy of completed volumes in final form 10 days prior to final
inspection. One copy with Project Manager comments will be returned after
final inspection. Revise content of documents based on Project Manager's
comments prior to final submittal.

Revise and resubmit three final volumes within 10 days after final inspection.

EQUIPMENT O&M DATA

Furnish O&M Manuals, prepared by manufacturers for all equipment.
Manuals must contain, as a minimum, the following:

1.

Equipment functions, normal operating characteristics, and limiting
conditions.

Assembly, Installation, alignment, adjustment, and checking
instructions.

Operating instructions for start-up, normal operation, regulation and
control, normal shutdown, and emergency shutdown.

Detailed drawings showing the location of each maintainable part and
lubrication point with detailed instructions on disassembly and
reassembly of the equipment.

01782-2
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CITY OF HOUSTON OPERATIONS AND
STANDARD GENERAL REQUIREMENT MAINTENANCE DATA

5. Troubleshooting guide.

6. Spare parts list, predicted life of parts subject to wear, lists of spare
parts recommended to be on hand for both initial start-up and for
normal operating inventory, and local or nearest source of spare parts
availability.

7. Outline, cross-section, and assembly drawings with engineering data
and wiring diagrams.

8. Test data and performance curves.

B. Furnish parts manuals for all equipment, prepared by the equipment
manufacturer, which contain, as a minimum, the following:

1. Detailed drawings giving the location of each maintainable part.
2, Spare parts list with predicted life of parts subject to wear, lists of
spare parts recommended on hand for both initial start-up and for

normal operating inventory, and local or nearest source of spare parts
availability.

C) PART2 PRODUCTS - Not Used
PART3 EXECUTION - NotUsed

END OF SECTION

01782-3
08-01-2003



TN
3
!

@



CITY OF HOUSTON
STANDARD GENERAL REQUIREMENT PROJECT RECORD DOCUMENTS

PART 1

1.01

A.

1.02

1.03

Section 01785

PROJECT RECORD DOCUMENTS

GENERAL

SECTION INCLUDES

Maintenance and submittal of record documents and Samples.
MAINTENANCE OF DOCUMENTS AND SAMPLES

Maintain one record copy of documents at the site in accordance with Document
00700 - General Conditions.

Store record documents and Samples in field office, if a field office is required by
the Contract, or in a secure location. Provide files, racks, and secure storage for
record documents and Samples.

Label each document "PROJECT RECORD" in neat, large, printed letters.

Maintain record documents in a clean, dry, and legible condition. Do not use
record documents for construction purposes. Do not use permit drawings to
record Modifications to the Work.

Keep record documents and Samples available for inspection by Project
Manager.

Bring record documents to progress review meetings for viewing by Project
Manager and, if applicable, Design Consultant.

RECORDING

Record information legibly with red ink pen on a set of blueline opaque drawings,
concurrently with construction progress. Maintain an instrument on site at all
times for measuring elevations accurately. Do not conceal work until required
information is recorded

Contract Drawings and Shop Drawings: Mark each item to record completed
Modifications, or when minor deviations exist, the actual construction including:

1. Measured depths of elements of foundation in relation to finish first
floor datum.
2. Measured horizontal locations and elevations of Underground Facilities

and appurtenances, referenced to permanent surface improvements.

01785-1
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CITY OF HOUSTON
PROJECT RECORD DOCUMENTS STANDARD GENERAL REQUIREMENT

3. Elevations of Underground Facilities referenced to City of Houston
benchmark utilized for the Work.

4, Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.

5. Dimensions and details of field changes

6. Changes made by Modifications.

7. Details not on original Drawings.
8. References to related Shop Drawings and Modifications.
C. Survey all joints of water mains at the time of construction. Record on Drawings,

water main invert elevation, elevation top of manway, and centerline horizontal
location relative to baseline.

D. For large diameter water mains, mark specifications and addenda to record:

1. Manufacturer, trade name, catalog number and Supplier of each
Product actually Installed.

2. Changes made by Modification or field order.
3. Other matters not originally specified.
E. Annotate Shop Drawings to record changes made after review.’
1.04 SUBMITTALS

A. At closeout of the Contract, deliver Project record documents to Project
Manager.

PART2 PRODUCTS - NotUsed

PART3 EXECUTION - NotUsed

END OF SECTION
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 CHEMICAL SAMPLING AND ANALYSIS

Section 02105

CHEMICAL SAMPLING AND ANALYSIS

PART1 GENERAL
1.01 SECTION INCLUDES

A. Preparatory work related to site remediation and excavation in a Potentially
Petroleum Contaminated Area (PPCA).

B. Sampling and analysis of site material.
1.02 MEASUREMENT AND PAYMENT
A. Unit Prices

1. Preparatory work is paid on a lump sum basis. Item includes hiring
environmental consultants, preparing Environmental Health and Safety
Plan, preparing Environmental Work Plan, training personnel, and
obtaining permits and additional insurance.

2. Underground Utility Construction in PPCA.

a. Underground utility construction and appurtenances in areas
identified within PPCA limits is on a linear foot basis, each
basis, or lump sum basis, as shown in Document 00405 -
Schedule of Unit Price Work.

b. Payment includes compensation for labor, equipment, and
supervision for mobilization, environmental monitoring and field
screening, handling, sampling, and testing of contaminated soil
and ground water. Contaminated soil may be Category | or Il.
Contaminated groundwater will be that encountered during
excavation for underground utilities and flowing at a rate not
greater than 20 gallons per minute. Included in this pay item is
incremental cost for upgraded piping, gaskets, and appurtenant
materials.

C. Limits of measurement under this section are noted on
Drawings as ABegin PPCA Excavation= and AEnd PPCA
Excavation,= and other areas determined by Project Manager
during the course of the work.

02105-1 Revised on 02-06-2015
03-18-2005 by ARCADIS



Lift Station Renewal/Replacement Project
CHEMICAL SAMPLING AND ANALYSIS WBS No. R-000267-109A-4

d. Payment will be made upon receipt of field test reports from
approved analytical laboratory.

3. A force account for Extra Work for PPCA Handling will be used to
compensate for time and materials required for additional work
associated with PPCA when directed by Project Manager to perform
such work and for which there is no bid item. Authorization and
compensation for this work will be in accordance with Document
00700 - General Conditions.

4. Refer to Section 01270 - Measurement and Payment for unit price
procedures.

B. Stipulated Price (Lump Sum). If the Contract is a Stipulated Price Contract,
payment for work in this Section is included in the total Stipulated Price.

1.03 REFERENCE STANDARDS

A. ASTM D 5092 - Practice for Design and Installation of Groundwater
Monitoring Wells in Aquifers.

B. Code of Federal Regulation (CFR), Title 40, Section 261.24. - Protection of
the Environment.

C. CFR, Title 29, Section 1910.120. - Occupational Safety and Health
Administration, Department of Labor.

D. CFR, Title 29, Section 1926. - Occupational Safety and Health
Administration, Department of Labor.

E. CFR, Title 40, Section 261, Appendix II. - Protection of the Environment.

F. Texas Administrative Code (TAC), Title 30, Chapter 335. - Industrial Solid
Waste & Municipal Hazardous Waste.

G. TAC, Title 30, Chapter 334. - Underground and Aboveground Storage Tanks.

H. TAC, Title 30, Chapter 106.533. - Exemptions from Permitting, Subchapter X.
Waste Processes and Remediation.

l. U.S. Environmental Protection Agency (EPA), (SW-846) Test Methods for
Evaluating Solid Waste, Office of Solid Waste and Emergency Response,
Washington, D.C. (P1388-239223, November 1986).

J. Texas Commission on Environmental Quality (TCEQ) Interoffice Memo,
dated 4/12/94, by Chris Chandler, RPR Section, PST Division, regarding

Revised on 02-06-2015 02105-2
by ARCADIS 03-18-2005
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Lift Station Renewal/Replacement Project
WBS No. R-000267-109A-4 CHEMICAL SAMPLING AND ANALYSIS

1.04

A.

1.05

ARevised Procedures for Classifying and Assigning Waste Codes for
Underground and Aboveground Petroleum Storage Tank Wastes (text
attached following this section).

DEFINITIONS

Petroleum: Crude oil, natural gas, natural gas liquids, liquefied natural gas,
and synthetic gas usable for fuel, as well as distillates of crude oil including
gasoline, kerosene, diesel oil, motor oil, waste oil, jet fuels, and fuel oil.

Potentially Petroleum Contaminated Area (PPCA): An area within station-to-
station locations identified on Drawings where petroleum contamination has
been detected in the soil or groundwater. PPCA also includes areas where
contamination is suspected or encountered during utility installation outside
areas identified on Drawings, and such contamination has been verified by
Project Manager.

Category | Soil: Soil containing visual or physical evidence of contamination,
as described in paragraph 3.01, and that is not Category |l Soil.

Category Il Soil: Soil that contains petroleum contamination in excess of
levels identified in paragraph 3.04, and is consistent with a classification as
Special Waste-PST as defined by TCEQ in their interoffice memo dated
4/12/94, or soil that contains visible free product or is impacted with non-
petroleum compounds detected above Risk Reduction Standard Number 2
levels as defined in Texas Administrative Code, Title 30, Chapter 335.

Potentially Contaminated Groundwater: Water recovered in a groundwater
control system located in PPCA or groundwater that contains visual or
physical evidence of contamination, as described in paragraph 3.01, and
such contamination has been verified by Project Manager.

SUBMITTALS
Conform to requirements of Section 01330 - Submittal Procedures.

Submit an Environmental Work Plan within 30 days after issuance of Notice
to Proceed.

1. The Environmental Work Plan shall be prepared by a Corrective Action
Project Manager licensed in Texas, who has completed 40-hours of
Health and Safety Training and the required annual refresher training,
and in the employment of a registered Corrective Action Specialist
firm.

2. The Environmental Work Plan shall include the following items.
Compile and arrange in a format that can be reviewed by TCEQ.

02105-3 Revised on 02-06-2015
03-18-2005 by ARCADIS



Lift Station Renewal/Replacement Project

CHEMICAL SAMPLING AND ANALYSIS WBS No. R-000267-109A-4

Proposed sequence of construction through PPCA,;

Procedures for screening soil in PPCA, identifying Category | or
Il Soil;

Procedures for handling material from PPCA,;
Proposed location of stockpile areas;

Proposed reuse of Category | Soil as trench backfill below
depths of 30 inches;

Proposed methods for disposal or recycling of Category | or Il
Soil;

Proposed carriers of Category | or Il Soil or potentially
contaminated groundwater with verification each is properly
licensed;

Proposed recycle/disposal sites for Category | or Il Soil or
potentially contaminated groundwater with verification that each
is properly licensed;

Copy of permit required for discharge of potentially
contaminated groundwater in sanitary sewer system, if to be
disposed in sanitary sewer,

Name and qualifications of Corrective Action Project Manager
and professional environmental consultants for health,
environmental, and safety issues regarding operations within
PPCA; and,

Proposed analytical laboratory with verification it is accredited
by A2LA or other recognized association, or it is a participant in
the EPAs Performance Evaluation Program.

3. Do not commence work in PPCA until Environmental Work Plan has
been reviewed and accepted by Project Manager.

C. Submit Environmental Health and Safety Plan within 30 days after issuance
of Notice to Proceed.

1. The Health and Safety Plan shall be prepared by a Corrective Action
Project Manager licensed in Texas, who has completed 40 hours of
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1.06

A

PART 2

2.01

health and safety training, and required annual refresher training, or a
Certified Industrial Hygienist.

2. Include methods and procedures for assuring work, which will be
conducted under conditions expected in the field, is safe.

As work proceeds, submit field screening, monitoring and analytical
laboratory test results on a weekly basis for soil and on a daily basis for
groundwater. Summarize test results in tables together with applicable
regulatory criteria.

Submit copies of correspondence, reports, permits and other documents
provided to, or received from, regulatory agencies.

PERSONNEL REQUIREMENTS

Provide trained personnel who have completed minimum health and safety
programs specified by the Occupational Safety and Health Administration in
29 CFR 1910.120. Before beginning work at the site, each employee that will
work in PPCA is required to have completed 40 hours health and safety
training and the required annual refresher training.

PRODUCTS

MATERIALS

Do not use polyvinyl chloride or other plastic material, unless approved by
Project Manager.

Water Line Pipe Material.

1. Furnish ductile-iron pipe or steel pipe material within station-to-station
locations identified as PPCA on Drawings.

2. Provide restrained joints for ductile-iron pipe or welded joints for steel
pipe.
3. Provide pipe material conforming to Section 02501 - Ductile-lIron Pipe

and Fittings or Section 02502 - Steel Pipe and Fittings.
Sanitary Sewer Pipe Material.
1. Furnish ductile-iron pipe, centrifugally cast fiberglass pipe, or

equivalent protective materials approved by Project Manager.

02105-5 Revised on 02-06-2015
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2. Provide restrained joints.
3. Provide pipe material conforming to Section 02501 - Ductile-Iron Pipe

PART 3

3.01

and Fittings or Section 02504 - Centrifugally Cast Fiberglass Pipe.
Use pipe with a minimum pressure rating of 150 psi.

Use Viton (FKM) type gaskets, or other material as recommended by the pipe
manufacturer, for water lines, sanitary and storm sewer pipe, and
appurtenances requiring gaskets.

EXECUTION

POTENTIALLY PETROLEUM CONTAMINATED AREAS

Conduct operations in PPCA in accordance with the accepted Environmental
Work Plan and the Environmental Health and Safety Plan and to minimize
the spread of contamination. In other areas which are either detected or
suspected to be potentially petroleum contaminated areas, immediately notify

Project Manager and proceed with work in accordance with this Section,
unless otherwise directed by Project Manager.

Immediately notify Project Manager and TCEQ=s Region 12 Field Office
whenever Category | or Il Soil or potentially contaminated groundwater are
encountered.

1. Provide location, depth, type (soil or groundwater), source (if known),
and evidence of suspected contamination.

2. Determine if Category | Soil or potentially contaminated groundwater is
present by visual or physical evidence of contamination. Visual or
physical evidence includes:

a. Petroleum or chemical odor.

b. Indication of levels of contamination by air monitoring devices
employed as part of the Environmental Health and Safety Plan.

C. Soil or groundwater discoloration.
d. Material oozing/dripping into excavation.
e. Liquid or oily sheen floating on groundwater.

f. Buried containers or refuse.

Revised on 02-06-2015 02105-6
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( SR g. Field screening Ahead-space= results in excess of a 25 ppm
reading on a photoionization detector (PID) or flame ionization
detector (FID).
C. Install piping and gasket materials and appurtenances in conformance with

appropriate section, except as modified in this Section.

D. Construct trench dams within a utility trench at each boundary of PPCA and
laterals to minimize potential for contaminant transport within pipe bedding
material. A trench dam shall consist of at least 24 inches of cement
stabilized sand with 10 percent bentonite clay added, extending from 6 inches
below bottom of trench to within 12 inches of limits of topsoil or pavement.

3.02 ENVIRONMENTAL MONITORING
A. An environmental consultant shall monitor conditions in PPCA, as specified in
the Environmental Health and Safety Plan. Maintain safe working conditions
in accordance with OSHA requirements (29 CFR 1926).

3.03 SCREENING PPCA SOILS

A. An environmental consultant shall perform field screening of soil removed
<h“> from excavation or tunneling in PPCA.
B. Screening Procedures.
1. Place samples in a sealed plastic bag and place in a warm location for

15 minutes prior to screening.

2. Properly calibrate the PID/FID using a calibration gas. For PID use
100 ppm isobutylene and for FID use 100 ppm methane.

3. Open bag just enough to insert instrument probe and take maximum
headspace reading.

4, Screen at least twice per hour while removing soils in open cut areas
or shafts.
5. During tunneling, screen once for each pipe length in pipe jacked

tunnels or each advance of tunnel shield in primary-lined tunnels.
Screen at least once per shift when excavating.

3.04 SAMPLING AND TESTING

A. Frequency.

W,

02105-7 Revised on 02-06-2015
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3.056

A

1. Sample soil in PPCA at a rate of not less than one composite sample
for every 20 cubic yards of excavation or volume corresponding to
every 50 linear feet of installed underground utility, whichever is more
frequent.

2. Sample water from PPCA to be discharged to a sanitary sewer one
week prior to initiation of discharge, and at a rate of one grab sample
once per day during discharge to sanitary sewer.

Analyze soil samples for parameters listed in Table 01160-1, Soil Criteria -
Petroleum Only, and in accordance with SW-846. Handle as a Category I
Soil if analytical results indicate any one, or more, parameters exceed
allowable Maximum Concentration listed in Table 01160-1. If benzene
concentration from composite sample is greater than 5 milligrams per
kilogram (mg/kg) or lead concentration is greater than 30 mg/kg, perform
Toxicity Characteristic Leaching Procedure (TCLP) analysis of appropriate
compound for that sample to determine if a more stringent disposal
classification is warranted. If contaminants other than petroleum are
suspected, immediately notify Project Manager who will determine the list of
parameters to be analyzed. If such are encountered, compensation will be
made under the Allowance for PPCA Handling. Use a 4-part representative
composite sample for analysis of parameters, except when inconsistent with
SW-846.

Analyze groundwater samples for discharge to sanitary sewers. Analyze
samples for BTEX by EPA Method 602, 8020, or 8021; TPH by EPA Method
418.1 or Method TX 1005; and LEL in accordance with EPA Method 1010.

Conduct analyses by proposed analytical testing laboratory listed in
Environmental Work Plan.

AIR MONITORING REQUIREMENTS

Ensure health and safety of workers at the construction site. Maintain air
quality within the construction zone to conform to exposure limits specified in
Code of Federal Regulations (CFR) Title 29, Section 1910.120 enforceable
by OSHA.

Provide adequate shoring and sufficient escape ladders in accordance with
applicable trench safety regulatory requirements.

In the trench, continuously operate a combustible gas indicator (CGl) with
LEL/O2 meter to monitor vapor and oxygen levels. Properly calibrate CGlI

and provide an alarm that sounds if greater than or equal to 20 percent Lower
Explosive Limit (LEL), less than or equal to 19.5 percent oxygen, or greater

Revised on 02-06-2015 02105-8
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( N than or equal to 25 percent oxygen is reached. Record monitoring data from
' CGl every 15 minutes to ensure safe work conditions.

D. Take appropriate measures during construction to keep LEL levels below 20
percent in the trench. If vapor concentrations exceed 20 percent of LEL stop
construction work, turn off equipment, and have workers immediately vacate
the PPCA in an upwind direction.

E. Take readings with PID/FID 50 feet downwind of area during excavation or
work in contaminated excavation areas and until one hour after cessation of
such work. Take readings within breathing zone at approximately 4 feet
above ground level. Record readings, date, time, initials of person taking
reading, PID/FID serial number and last calibration date of PID/FID in bound
field book.

END OF SECTION
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Attachment to Section 02105
PETROLEUM CONTAMINATION

Following, for informational purposes only, is the text of the 4/12/94 Interoffice Memo
from Chris Chandler of the Texas Commission on Environmental Quality (TCEQ), RPR
Section, PST Division, regarding Revised Procedures for Classifying and Assigning
Waste Codes for Underground and Aboveground Petroleum Storage Tank Wastes:

This document is a revision of the waste classification memo dated July 18, 1991 which
revised the original March 11, 1991 document. The main difference between the first
two documents was the elimination of the distinction between industrial and
nonindustrial petroleum substance wastes. This latest version has been revised to

by underlines. Please discard the previous document.

An appropriate response to any leaking petroleum storage tank incident must always
include the proper handling and disposal of all generated wastes. In the majority of
cases these wastes include contaminated soils and/or wastewater. Before a disposal
destination can be determined for a particular waste, the waste must be classified
based on the concentrations of contaminants. The procedures for classification of
petroleum contaminated wastes are detailed in the attached Guidance Document for
the proper Management of Wastes Associated With Underground and Aboveground
Petroleum Storage Tanks. The waste first must be analyzed by a laboratory and then,
based upon the results of the analysis, a classification can be assigned to the waste
with its corresponding waste code number. The waste code is a predesignated number
based upon both the waste=s classification and the type of contaminants.

Many disposal facilities are now requiring the generator of any petroleum substance
waste to obtain a waste classification from TCEQ that assigns a waste code number to
that particular waste before the facility will accept it (even though this is not a regulatory
requirement for nonhazardous PST wastes). In order to receive this waste code, the
generator first must submit laboratory reports and other information providing the
results of analysis for the waste. This information should be attached to a completed
copy of TCEQ Form No. 0197. Only after receipt of this documentation should the
waste code assignment be made. Waste code numbers should never be issued based
upon analytical results unsupported by laboratory documentation.

Laboratory reports should include a description of the analytical procedures utilized, the
condition in which the sample was received, and the signature of the laboratory
personnel. Also, reports must be accompanied by a description of the sample
coliection and handling procedures. If the procedures described are not in accordance
with EPA-approved and/or TCEQ-accepted procedures, the results should be rejected
as invalid.

Soil samples should be collected at the rate of one sample for every fifty cubic yards of
material, and each sample should be a composite which is representative of the fifty

Revised on 02-06-2015 02105-10
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cubic yard unit. Water samples from inside storage vessels should be collected from
the top of the water column in order to identify the highest contaminant level. Water
should be sampled at the rate of one sample per 3000 gallons of water, or a minimum
of one sample per container if there is more than one container.

When a waste is categorized as Class Il PST or Special Waste-PST, the generator
must document the volume, means of transportation, and ultimate destination for the
waste. Once all of the proper information has been received by the PST of FO Division
in writing, the waste classification and code number can be verbally issued to the
generator. The number should be written on the submitted Form No. 0197 in the space
marked TCEQ Use Only, and a copy of the form mailed or faxed to the Responsible
Party (not the contractor or consultant). Also include the date, the person issuing the
code number and the Regional Office number on the form. A copy of the completed
form and all submitted information should be sent to the Central Office (or regional
office as appropriate).

Regional Field Inspectors as well as PST Division Coordinators should issue waste
classifications and code numbers for only Class Il PST and Special Wastes-PST on
cases they are responsible for coordinating.

Additionally, for all waste classification requests which are not associated with LPST
sites (such as for disposal of water used to clean tanks or for disposal of soil/backfill
material not associated with a confirmed release), the I&HW Division or the appropriate
Regional Office should oversee the waste classification. All hazardous and industrial
Class | waste must be manifested in accordance with the Industrial Solid Waste Rules,
Chapter 335, Texas Administrative Code. Generators of any hazardous wastes or
industrial Class | waste should be referred to the Waste Evaluation Section of the
TCEQ Industrial and Hazardous Waste Division at (512) 239-6832.

Following are the waste classification and code numbers for typical nonhazardous
wastes generated at leaking underground and aboveground petroleum storage tank
sites involving the release of petroleum substances only (i.e., gasoline, diesel,
kerosene, jet fuel, etc.). '

CONTAMINATED SOILS

Contaminant Level Classification Waste Code
Number
If greater than Special Waste PSTW4891
150 ppm BTEX OR PST
600 ppm TPH
If less than Class Il PST Waste PSTW4892
150 ppm BTEX AND
600 ppm TPH
02105-11 Revised on 02-06-2015
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*Note* Soils saturated (Adrippy=) with gasoline are likely to be ignitable. Contaminated
soils analyzed as ignitable are classified as hazardous waste and therefore
can only be transported by a registered hazardous waste hauler and only
disposed of at a permitted facility authorized to receive hazardous wastes.

CONTAMINATED WATER

Contaminant Level Classification Waste Code

Number
Any concentration Class Il PST Waste PSTW1021
of dissolved

contamination with
no phase-separated
product

As routinely requested in TCEQ=s letters, documentation of the handling and
disposition of all wastes generated in a LPST response action must be provided to

TCEQ. It is essential that we track PST wastes through signed receipts and, when
required, manifests to prevent their illegal dumping.

Should you have any questions or comments, please contact me at 512/239-2245 or
the Waste Evaluation Section at 512/239-6832.

(Signed) Chris Chandler

END OF ATTACHMENT

Revised on 02-06-2015 02105-12
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PART 1

1.01

A.

1.02

1.03

Section 02120

OFF-SITE TRANSPORTATION AND DISPOSAL

GENERAL
SECTION INCLUDES

Off-site disposal of non-hazardous and hazardous solid, liquid and resinous
waste.

MEASUREMENT AND PAYMENT
Unit Prices

1. Payment for transportation and disposal of Class |l Soil at approved
facility is on a cubic yard basis.

2. Payment for transportation and disposal of Class | Soil at approved
facility is on a cubic yard basis.

3. No separate payment will be made for soil reused as backfill material.

4. Payment for transportation and disposal of contaminated groundwater
at approved facility is on a per gallon basis.

5. No separate payment for ground water discharged into a sanitary
sewer.

6. Refer to Section 01270 - Measurement and Payment for unit price
procedures. '

Stipulated Price (Lump Sum). If the Contract is a Stipulated Price Contract,
payment for work in this Section is included in the total Stipulated Price.

REFERENCES

CFR, Title 29, Section 1910.120.- Occupational Safety and Health
Administration, Department of Labor.

Texas Administrative Code (TAC), Title 30, Chapter 335.- Industrial Solid
Waste & Municipal Hazardous Waste.

TAC, Title 30, Chapter 334.- Underground and Aboveground Storage Tanks.

02120-1 Revised on 02-06-2015
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PART 2

PART 3

3.01

TAC, Title 30, Chapter 106.533.- Exemptions from Permitting, Subchapter X,
Waste Processes and Remediation.

U.S. Environmental Protection Agency (EPA), (SW-846) Test Methods for
Evaluating Solid Waste, Office of Solid Waste and Emergency Response,
Washington, D.C. (P1388-239223, November 1986).

PRODUCT S (Not Used)

EXECUTION
HANDLING CATEGORY | AND Il SOILS

Do not place Category Il Soil back into excavation. Properly dispose of
Category Il Soil at the facility listed in Environmental Work Plan. Category |
Soil consistent with classification as Class || PST Waste as defined by Texas
Commission on Environmental Quality (TCEQ) in their interoffice memo
dated 4/12/94, and not Category Il Soil (as demonstrated through laboratory
testing) can be reused as backfill material, provided,;

1. Soil is reused in the same area from which it originated at depths
' greater than 30 inches below top of pavement, finished grade or ditch
flowline, whichever is lower.

2. Soil has suitable engineering properties for backfill material as
specified in Section 02320 - Utility Backfill Material.

3. Does not have indications of impact by contaminants other than
petroleum.

Do not spread Category | or 1l Soil on ground surface.

Place Category | or Il Soil in covered roll-off box with a minimum 20-mil
plastic liner or in a stockpile at temporary storage area, pending receipt of
analytical results and receipt of authorization from TCEQ and the disposal
site for final disposal; or, in trucks for transport directly to the disposal facility.

1. Do not commingle Category | or 1l Soil from different locations or with
different sources.

2. Temporary storage area to meet following criteria:

Revised on 02-06-2015 02120-2
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a. Within 2 miles of project site, to allow access by City personnel,
unless otherwise approved by Project Manager.

b. Outside the 100-year floodplain.

C. Outside of, and not adjacent to, an area known or suspected to
be a wetland.
d. Accéptable to Project Manager.
3. Secure using temporary fencing or other means of controlling access.
4, Place stockpiled soils on an impervious membrane. Surround with a

berm to prevent migration of soils or moisture either into or out of the
stockpile, other than evaporation.

5. Protect and cover the stockpile with minimum 20-mil plastic or other
approved waterproof membrane covering. Replace damaged covers.

6. Do not place soil over monitoring wells or piezometers, utility line
manholes, or any other potential route for water to migrate to
subsurface.

7. Handle runoff from the temporary storage area in accordance with

paragraph 3.06, Handling Water.
8. Do not stockpile soil for greater than 30 days.

9. Remove remaining material, including excavated soil from construction
site, from temporary storage area prior to completion of Work.

D. Remove, handle, transport, stockpile, and dispose of Category Il Soil under
direction of Corrective Action Project Manager. Dispose waste classified (i.e.,
meets characteristics or other definitions of) a hazardous waste consistent
with Resource Conservation and Recovery Act (RCRA) and 30 TAC Chapter
335.

E. Transport Category | or 1l Soil in accordance with Department of
Transportation (DOT) and TCEQ rules and regulations.

F. Dispose Category | Soil, not reused as backfill, under direction of Corrective
Action Project Manager, at a properly licensed facility with prior approval of
Project Manager.

G. Obtain signed manifests from the receiving facility and provide originals to
Project Manager.

02120-3 Revised on 02-06-2015
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H. Decontaminate large equipment to prevent cross-contamination with clean

material. Steam clean or pressure wash dump trucks, bulldozers, backhoes,
and other large equipment prior to use in uncontaminated areas after being
used in PPCA.

3.02 HANDLING WATER

A. Prior to discharging petroleum contaminated groundwater, obtain an
Industrial Wastewater Discharge Permit (no cost) from the City for disposal
directly to a sanitary sewer which discharges to a City-owned wastewater
treatment plant.

B. Procedures.

1.

Provide equipment sized to handle flows anticipated by dewatering
operations.

Include commercially available oil/water separator unit as part of the
treatment system for dewatering operation discharging to sanitary
sewer.

Do not exceed limits listed in Table 01160-2, Potentially Contaminated
Groundwater Discharge Limits for groundwater discharged to the
sanitary sewer. Provide additional treatment systems as needed prior
to discharge to sanitary sewers where groundwater contamination
levels exceed those noted in Table 01160-2. Approval by Project
Manager shall be obtained for proposed treatment system prior to
initiation of treatment and discharge.

Comply with all applicable requirements of 30 TAC, Chapter 106.533,
including submitting a PI-7 form to the TCEQ for a standard exemption
of oil/water separator unit, and any additional treatment systems.
Submit copy of PI-7 form to Project Manager.

Do not discharge treated water into sanitary sewer if water level is
within one foot of the top of sanitary sewer manhole or would cause an
overflow situation.

Recover free product collected in treatment equipment. Recycle for
beneficial reuse or dispose of recovered contaminants in a manner
acceptable to Project Manager and TCEQ.

Transport potentially contaminated groundwater and free product in
accordance with DOT and TCEQ rules and regulations for flammable
products. Use DOT-licensed carrier for transport.

Revised on 02-06-2015 02120-4
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8. Obtain signed manifests for potentially contaminated groundwater and
free product from the receiving facility and provide originals to Project
Manager.
9. Furnish laboratory reports to Project Manager within one week of
sample date.
C. Install and operate groundwater control systems, as described in Section

3.03

01578 - Control of Groundwater and Surface Water. Design and operate
groundwater control systems so water from PPCA is handled in a system
separated and isolated from groundwater control systems outside PPCA.

Handle, test, treat, and discharge potentially contaminated groundwater to
the sanitary sewer in accordance with City of Houston, Industrial Wastewater
Discharge Permit requirements, or have water evacuated and hauled for off-
site treatment and disposal at a TCEQ-permitted facility. Perform discharge
under direction of Corrective Action Project Manager.

AIR MONITORING REQUIREMENTS

Ensure health and safety of workers at the construction site. Maintain air
quality within the construction zone to conform to exposure limits specified in
Code of Federal Regulations (CFR) Title 29, Section 1910.120 enforceable
by OSHA.

Provide adequate shoring and sufficient escape ladders in accordance with
applicable trench safety regulatory requirements.

In the trench, continuously operate a combustible gas indicator (CGI) with
LEL/O2 meter to monitor vapor and oxygen levels. Properly calibrate CGI
and provide an alarm that sounds if greater than or equal to 20 percent Lower
Explosive Limit (LEL), less than or equal to 19.5 percent oxygen, or greater
than or equal to 25 percent oxygen is reached. Record monitoring data from
CGl every 15 minutes to ensure safe work conditions.

Take appropriate measures during construction to keep LEL levels below 20
percent in the trench. If vapor concentrations exceed 20 percent of LEL stop
construction work, turn off equipment, and have workers immediately vacate
the PPCA in an upwind direction.

Take readings with PID/FID 50 feet downwind of area during excavation or
work in contaminated excavation areas and until one hour after cessation of
such work. Take readings within breathing zone at approximately 4 feet
above ground level. Record readings, date, time, initials of person taking

02120-5 Revised on 02-06-2015
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3.04

Notes: 2

reading, PID/FID serial number and last calibration date of PID/FID in bound
field book.

DISPOSAL OF MATERIAL

Non-categorized Material. Dispose of excess or unsuitable excavated
materials, not Category | or Il Soil, off-site in accordance with Section 01576 -
Waste Material Disposal.

Category | or Il Soil. Dispose of excess or unsuitable excavated materials
off-site at a state registered Treatment, Storage, or Disposal (TSD) facility.
Obtain signed manifests from the receiving facility and provide originals to
Project Manager.

TABLE 01160-1
SOIL CRITERIA - PETROLEUM ONLY

Maximum?
Contaminant Concentration Method
(mg/kg)
TPH 1500 EPA 418.1/TX 1005
Total BTEXP 150 EPA 8020/8021
Total Lead ° - 250 EPA
6000/6010/7000

If any parameters exceed the maximum concentrations, then the soil shall be
considered Category |l Soil and a Special Waste-PST as defined by the
TCEQ in their interoffice memo dated 4/12/94.

If benzene is greater than 5.0 mg/kg then analyze TCLP benzene which
should be <0.3 mgl/l.

If total lead is greater than 30 mg/kg then analyze TCLP lead which should be
<1.5 mgl/l.

Definitions: TCLP - toxicity characteristic leachate procedure (40 CFR 261, Appendix

Il

BTEX - benzene, toluene, ethyl benzene, and total xylenes
TPH - total petroleum hydrocarbons

mg/kg - milligrams per kilogram

mg/l - milligrams per liter

Revised on 02-06-2015 02120-6
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TABLE 01160-2
POTENTIALLY CONTAMINATED GROUNDWATER DISCHARGE LIMITS

Revised on 02-06-2015

Discharge to Sanitary Sewer
Parameter
, Limit Method
TPH (mg/l) 30.0 EPA 418.1/TX 1005
Total BTEX (mg/l) 1.0 EPA 602/8020/8021
Lower Explosive Limit 10 EPA 1010
(%)
Notes: See definitions above.
END OF SECTION
02120-7
03-18-2005
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Section 02220
DEMOLITION

PART1 GENERAL

1.01 SECTION INCLUDES

A. Demolishing and removing existing structures, equipment and materials.

B. Disposing of demolished materials and equipment.

C. Delivery of salvaged equipment.

1.02 MEASUREMENT AND PAYMENT

A. Unit Prices

1. Measurement for demolition is on a lump sum basis for each
contiguous area, including submittal of proposed demolition and
removal schedule.

2. For removal of pavement, refer to Section 02221 - Removing Existing
Pavements and Structures. For abandoned sewers, refer to Section
02222 - Abandonment of Sanitary Sewers.

3. Refer to Section 01270 - Measurement and Payment for unit price
procedures.

B. Stipulated Price (Lump Sum). If the Contract is a Stipulated Price Contract,
payment for work in this Section is included in the total Stipulated Price.

1.03 SUBMITTALS

A. Submittals shall conform to requirements of Section 01330 - Submittals.

B. Submit proposed methods, equipment, materials and sequence of operations
for demolition of structures. Describe coordination for shutting off, capping,
and removing temporary utilities. Plan operations to minimize temporary
disruption of utilities to existing facilities or adjacent property.

C. Submit proposed demolition and removal schedule for approval. Notify Project
Manager in writing at least 48 hours before starting demolition.

D. Submit an approved copy of demolition schedule to Fire Department prior to

commencement of demolition operations.

02220-1 Revised on 02-06-2015
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E. Obtain a permit for building demolition, as required.

1.04 OWNERSHIP OF MATERIAL AND EQUIPMENT
A. Materials and equipment designated for reuse or salvage are listed below:

e Plug valves '
e Check valves
e Electric Motors
e Lift Pumps
e Sump Pump

Protect items designated for reuse or salvage from damage during demolition,

handling and storage. Restore damaged items to satisfactory condition.

B. Materials and equipment not designated for reuse or salvage become the
property of the Contractor.

1.05 STORAGE AND HANDLING

A. Store and protect materials and equipment designated for reuse until time of
installation.

B. Deliver items to be salvaged to City facility area at 7440 Cullen, Houston,
Texas, 77051). ltems will be unloaded by the Contractor.

C. Remove equipment and materials not designated for reuse or salvage and all
waste and debris resulting from demolition from site. Remove material as
work progresses to avoid clutter.

1.06 ENVIRONMENTAL CONTROLS

A. Minimize spread of dust and flying particles. [f required by governing
regulations, use temporary enclosures and other suitable methods to prevent
the spread of dust, dirt and debris.

B. Use appropriate controls to limit noise from demolition to levels designated in
City ordinances.

C. Do not use water where it can create dangerous or objectionable conditions,
such as localized flooding, erosion, or sedimentation of nearby ditches or
streams.

D. Stop demolition and notify Project Manager if underground fuel storage tanks,

asbestos, PCB's, contaminated soils, or other hazardous materials are
encountered.

02220-2 Revised on 02-06-2015
03-18-2005 by ARCADIS



Lift Station Renewal/Replacement
WBS No. R-000267-109A-4 DEMOLITION
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PART 2

2.01

PART 3

3.01

() B.

3.02

Dispose of removed equipment, materials, waste and debris in a manner
conforming to applicable laws and regulations.

PRODUCTS
EQUIPMENT AND MATERIALS FOR DEMOLITION
Use equipment and materials approved under Paragraph 1.03, Submittals.
Fires are not permitted.

Do not use a "drop hammer" where the potential exists for damage to
underground utilities, structures, or adjacent improvements.

EXECUTION
EXAMINATION

Prior to demolition, make an inspection with Project Manager to determine the
condition of existing structures and features adjacent to items designated for
demolition.

Project Manager will mark or list existing equipment to remain the property of
the City.

Do not proceed with demolition or removal operations until after the joint
inspection and subsequent authorization by Project Manager.

PROTECTION OF PERSONS AND PROPERTY

Provide safe working conditions for employees throughout demolition and
removal operations. Observe safety requirements for work below grade.

Maintain safe access to adjacent property and buildings. Do not obstruct
roadways, sidewalks or passageways adjacent to the work.

Perform demolition in a manner to prevent damage to adjacent property.
Repair damage to City property or adjacent property and facilities.

The Contractor shall be responsible for safety and integrity of adjacent
structures and shall be liable for any damage due to movement or settlement.
Provide proper framing and shoring necessary for support. Cease operations
if an adjacent structure appears to be endangered. Resume demolition only
after proper protective measures have been taken.

02220-3 Revised on 02-06-2015
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Lift Station Renewal/Replacement

WBS No. R-000267-109A-4 DEMOLITION

E. Erect and maintain enclosures, barriers, warning lights, and other required
protective devices.

3.03 UTILITY SERVICES

A. Follow rules and regulations of authorities or companies having jurisdiction
over communications, pipelines, and electrical distribution services.

B. Notify and coordinate with utility company and adjacent building occupants
when temporary interruption of utility service is necessary.

3.04 BUILDING DEMOLITION

A. Demolish structure to the lines and grades shown on Drawings. Where no

limits are shown, the limits shall be 4 inches outside new items to be installed.
Removals beyond these limits shall be at the Contractor's expense;
satisfactorily reconstruct excess removals.

B. Proceed with demoilition from the top of the structure to the ground. Complete
demolition work above each floor or tier before disturbing supporting members
of lower levels.

C. Demolish concrete and masonry in small sections.

D. Carefully remove structural framing members and lower them to the ground by
means of hoists, derricks or other suitable devices.

E. Do not overload existing roof or structures.

F. Provide temporary coverings for openings through walls and roof to prevent
water damage to buildings and structures which are to remain.

G. Where existing concrete must be removed, but will be replaced subsequently:

1. Make initial cut with a concrete saw; do not cut reinforcement.
2. After removing concrete, cuf cross bars at center of breakout and
protect for subsequent concrete work.

H. Demolish structures to a minimum of 4 feet below finished grade, unless
otherwise indicated on Drawings.

3.05 DISPOSAL
A. Remove from the site all items contained in or upon the structure not

02220-4 Revised on 02-06-2015
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3.06

3.07

designated for reuse or salvage. Conform to requirements of Section 01504 -
Temporary Facilities and Controls or Section 01576 - Waste Material Disposal.

Follow method of disposal as required by regulatory agencies.
BACKEFILL

Backfill holes in accordance with specification sections governing materials
indicated on Drawings. Where no material is indicated, backfill with approved
borrow and compact to a density of 90 percent standard Proctor.

Do not backfill with material from demolition unless approved by Project
Manager.

MECHANICAL WORK ITEMS

Mechanical removals consist of dismantling and removing existing piping,
pumps, motors, water tanks, equipment and other appurtenances. It includes
cutting, capping, and plugging required to restore use of existing utilities.

Remove existing process, water, chemical, gas, fuel oil and other piping
indicated to be removed on Drawings. Take out piping to the limits shown.
Piping not indicated on Drawings shall be removed to the nearest solid
support, capped, and the remainder left in place even though it does not
interfere with new work. Purge chemical and fuel lines and tanks. Verify that
such lines are safe prior to removal or capping.

Where piping that is to be removed passes through existing walls, cut and cap
piping on each side of the wall. Use cap appropriate for pipe material to be
capped. Provide fire-rated sealant for walls classified as fire-rated.

When underground piping is to be altered or removed, cap the remaining
piping. Abandoned underground piping may be left in place unless it interferes
with new work or is shown or specified to be removed. Piping less than 15
inches in diameter may be plugged and abandoned in place. For piping 15
inches in diameter and greater to be abandoned, fill with sand, pressure grout
or other approved method and plug with concrete or brick masonry bulkhead.

Remove waste and vent piping to points shown. Plug pipe and cleanouts and
plugs. Where vent stacks pass through an existing roof that is to remain,
remove the stack and patch the hole in the roof, making it watertight. Comply
with requirements of existing roof installer so as to maintain roof warranty.

Conform to applicable codes when making any changes to plumbing and
heating systems.

02220-5 Revised on 02-06-2015
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Lift Station Renewal/Replacement
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G. For demolition of water line, refer to Section 02516 - Cut, Plug, and
Abandonment of Mains.

3.08 ELECTRICAL WORK ITEMS

A. Electrical removals consist of disconnecting and removing existing switchgear,
distribution switchboards, control panels, bus duct, conduits and wires,
panelboards, lighting fixtures, and miscellaneous electrical equipment.

B. Remove existing electrical equipment and fixtures to prevent damage to allow
continued operation of existing systems and to maintain the integrity of the
grounding systems.

C. Remove poles and metering equipment, if designated for removal on the
Drawings. Coordinate electrical removals with the power company, as
necessary. Verify that power is properly de-energized and disconnected.

D. Where shown or otherwise required, remove wiring in underground duct
systems. Verify function of wiring before disconnecting and removing. Plug
ducts which are not to be reused at entry to buildings.

E. Changes to electrical systems shall conform to applicable codes.
END OF SECTION
02220-6 Revised on 02-06-2015

03-18-2005 by ARCADIS
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CITY OF HOUSTON REMOVING EXISTING
STANDARD SUPPLEMENTARY SPECIFICATION PAVEMENTS AND STRUCTURES

Section 022218

REMOVING EXISTING PAVEMENTS, STRUCTURES, WOOD, AND DEMOLITION DEBRIS

The following supplements modify Specification Section 02221 — Removing Existing Pavements,
Structures, Wood, and Demolition Debris. Where a portion of the Specification or Detail is modified
or deleted by this Supplementary Specification, the unaltered portions of the Specification shall
remain in effect.

1.03

(€5

3.01

3.02

3.03

REGULATORY REQUIREMENTS: Add the following Paragraph C:

For removal of asbestos containing materials, or material that could potentially contain
asbestos, comply with applicable provisions of OSHA 29 CFR 1926.1101 — Asbestos,
OSHA 29 CFR 1926.32 — General Safety and Health Provisions, and EPA 40 CFR 61
Subpart M — National Emission Standard for Asbestos.

PREPARATION: Add the following Paragraph C:

For removal of asbestos containing materials, or materials that could potentially contain
asbestos, comply with the following:

1% Crew members must be trained in accordance with OSHA 29 CFR 1926.1101 —
Asbestos.

24 Conduct negative exposure assessment to demonstrate asbestos exposure below
permissible exposure limit (PEL) in accordance with OSHA 29 CFR 1926.1101 —
Asbestos and EPA 40 CFR 763 — Asbestos.

3k If negative exposure assessment not conducted, or if results are above PEL,
provide respiratory protection in accordance with Paragraph 3.02 of this Section.

PROTECTION: Add the following Paragraph B:

When required, provide respiratory protection in accordance with OSHA 29 CFR
1910.134 — Respiratory Protection, and National Institute of Occupational Safety and
Health (NIOSH).

REMOVALS: Add the following Paragraph G:

Labeling of Asbestos Cement (AC) Pipe:

1= Label leak-tight container with warning statement of hazardous asbestos content in
accordance with OSHA 29 CFR 1926.1101 and as noted below.
23 Label waste material with following warning:
022218-1
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CITY OF HOUSTON REMOVING EXISTING
STANDARD SUPPLEMENTARY SPECIFICATION PAVEMENTS AND STRUCTURES

DANGER
CONTAINS ASBESTOS FIBERS
MAY CAUSE CANCER
CAUSES DAMAGE TO LUNGS
DO NOT BREATHE DUST
AVOID CREATING DUST

3. Neatly print labels in letters of sufficient size and contrast so label is easily visible
and legible.
3.05 DISPOSAL: Add the following Paragraph C:

C For asbestos-containing materials:
1. Comply with 40 CFR Part 61 and 30 TAC Sections 330.137(b) for Industrial Class
1 waste.
2. Inspect load to ensure correct packaging and labeling.

Line vehicles with two layers of 6-mil polyethylene sheeting.

4. Remove asbestos-containing waste from site daily.
END OF SUPPLEMENT
Approved by:
%,, %fﬁ-’\/—- I [ [ Jz/zo [Z-
Mark L. Loethert, P.E., CFM, PTOE Date
City Engineer

Department of Public Works & Engineering

022218-2
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CITY OF HOUSTON
STANDARD SUPPLEMENTARY SPECIFICATION WATER LINES

Section 02511S

WATER LINES
The following supplements modify Section 02511 - Water Lines Standard Specification. Where
a portion of the Specification is modified or deleted by this Supplementary Specification, the
unaltered portions of the Specification shall remain in effect.
1.02 MEASUREMENT AND PAYMENT: replace Paragraph 1.02 A. 1 with the following:

1. Payment for water lines installed by open- cut or trenchless construction or aerial
crossing, with or without restrained joints, with or without casing, within limits of pipe
offset section or within limits of Potentially Petroleum Contaminated Area (PPCA) or
within limits of Fault Hazard Zone (FHZ) is on a linear foot basis for each size of pipe
installed. Payment will include welded and restrained joints, for large diameter water
lines. Separate pay items are used for each type of installation:

a. Mains: Mains Measure along axis of pipe and include fittings and valves.
b. Branch Pipe: Measure from axis of water line to end of branch.
Insert the following paragraph:
2.05 FLEXIBLE EXPANSION JOINTS:
A. Install Flexible Expansion Joints at locations indicated on drawings, within limits of Fault

Hazard Zone, in accordance with the manufacturer’s recommendations.

3.01 PREPARATION: Delete Paragraph | and replace with the following:

I. If asbestos-cement (A.C.) pipe is encountered, follow safety practices outlined in OSHA
29 CFR 1926.1101 — Asbestos. Refer to Section 02221 — Removing Existing
Pavements, Structures, Wood, and Demolition Debris for removing and disposing of
A.C. pipe.

END OF SUPPLEMENT

v li’]ﬂ //&

James T. Lincoln, P.E. Date |

City Engineer
Department of Public Works & Engineering
02511S-1
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CITY OF HOUSTON AIR RELEASE AND
STANDARD SUPPLEMENTARY SPECIFICATION VACUUM RELIEF VALVES

Section 025248
AIR RELEASE AND VACUUM RELIEF VALVES
The following supplements modify Section 02524 — Air Release and Vacuum Relief Valves. Where a portion
of the Specification is modified or deleted by this Supplementary Specification, the unaltered portions of the
Specification shall remain in effect.
Delete Paragraph 1.05A from the Specification.
1.05 QUALITY CONTROL:

A Provide manufacturer’s affidavit that air release and vacuum relief valves purchased for work,
were manufactured and tested in United States and conform to requirements of this Section.

END OF SUPPLEMENT
Approved by:
21 [t
Ebi Nassiri, P.E. Date
Assistant Director,

Wastewater Engineering Section,
Engineering and Construction Division

025248-1
01-16-2014
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CITY OF HOUSTON CEMENT
STANDARD SPECIFICATION STABILIZED SAND BASE

Section 02716

CEMENT STABILIZED SAND BASE

PART1 GENERAL

1.01

A.

1.02

1.03

1.04

SECTION INCLUDES

Cement stabilized sand base material.
MEASUREMENT AND PAYMENT
Unit Prices.

1. Payment for work under this section will be on a square yard basis for the thickness
shown on Drawings. Limits of measurement will match actual pavement replaced, but
no greater than the maximum pavement replacement limits shown on Drawings.
Limits for measurement will be extended to include installed cement stabilized sand
base course material that extends 1 foot beyond outside edge of pavement to be
replaced, except where proposed pavement section shares a common longitudinal or
transverse edge with existing pavement section. No pavement will be made for
cement stabilized sand base in areas beyond these limits.

2. A price reduction for deficient thickness or strength will be applied in accordance with
paragraph 3.08.

Stipulated Price (Lump Sum). If the Contract is a Stipulated Price Contract, payment for
work in this Section is included in the total Stipulated Price.

REFERENCES

ASTM D558 - Standard Test Methods for Moisture-Density Relations of Soil-Cement
Mixtures.

SUBMITTALS
Submittals shall conform to requirements of Section 01330 - Submittal Procedures.
Submit material qualification and mix design tests to include:

1. Three series of tests of sand or fine aggregate material from proposed source. Test
procedures are defined in Paragraph 2.01.

02716-1
10/06/97



CITY OF HOUSTON ’ CEMENT
STANDARD SPECIFICATION _ STABILIZED SAND BASE

PART 2

2.01

2.02

PART3

3.01

3.02

3.03

2. Three moisture-density relationship tests prepared using the material qualified by the
tests of Paragraph 1.04 B.1. Test blends of fine aggregate from crushed concrete
and bank run sand at ratio to be used for mix design testing.

3. Mix design report to meet design requirements of Paragraph 2.01. Include
compressive strength tests after 48-hours and 7 days curing.

Submit source of cement-sand material.

PRODUCTS

MATERIALS

Conform to requirements of Section 02321 - Cement Stabilized Sand.
MIXING MATERIALS

Conform to requirements of Section 02321 - Cement Stabilized Sand.

EXECUTION
FIELD QUALITY CONTROL

Conform to requirements of Section 02321 -Cement Stabilized Sand for performance,
testing and adjustment for deficient strength.

Material not placed, compacted and finished within 4 hours after mixing shall be rejected.
PREPARATION OF SUBGRADE

After excavation and/or fill is made to subgrade lines, remove soft or undesirable material
and replace with material as specified under Section 02317 - Excavation and Backfill for
Utilities. Grade and shape subgrade required to construct cement-stabilized sand base in
conformance with lines, grades, thickness and typical cross section shown on Drawings.

Compact subgrade material as specified in Section 02317 - Excavation and Backfill for
Utilities.

PLACING
Do not exceed percentage of moisture in soil subgrade at time of cement-stabilized sand

base placement that permits uniform and intimate cement sand curing during placement
operations. Do not exceed specified optimum moisture content for surrounding soil.

02716-2
10/06/97
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CITY OF HOUSTON CEMENT
STANDARD SPECIFICATION ' STABILIZED SAND BASE
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B.

3.04

3.05

*»

Place cement-stabilized base in uniform layers to produce depth indicated on Drawings.
Place material in a single layer for depth of 6 inches or less. Place no single layer thicker
than 6 inches or less than 3 inches for depth greater than 6 inches.

Provide material on dry side of optimum moisture content during compaction but
sufficient for hydration.

Make vertical construction joints between new material and material placed for more than
4 hours. Form plane of joint by a header removed immediately prior to placing new base,
or cut base placed first to a vertical edge immediately prior to placing new base.

Do not place base when air temperature is below 40°F and falling. Place when
temperature is above 35°F and rising. Take temperature in shade and away from artificial
heat.

COMPACTION

Roll loose mixture with tamping rollers in addition to plate compactors or tandem rollers.
Compact with mechanical hand tampers in places inaccessible to roller

Compact to 95 percent ASTM D558, unless otherwise specified.

Reconstruct sections when moisture content of uncompacted material exceeds amount
required for proper hydration of cement.

FINISHING

Finish surface to grade by blading and seal with pneumatic or flat wheel rollers after final
course is compacted. Other means providing a dense, uniform surface and avoiding
compaction planes are permitted.

Correct any deviation from plan surface in excess of 1/4 inch in cross section and in
length of 16 feet measured longitudinally prior to paving. Correct irregularities or weak
spots by removing full depth of affected arcas. Replace with suitable material as
required. Reshape and compact.

Maintain moisture content of surface material at +2 percent of optimum moisture.
Proceed with surface compaction and finishing to produce a smooth, closely knit surface,
free of cracks, ridges or loose material. Conform to crown, grade and line shown on
Drawings, or as required to ensure proper drainage of pavement.

02716-3
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CITY OF HOUSTON CEMENT
STANDARD SPECIFICATION STABILIZED SAND BASE

3.06 CURING

A Protect finished surface against rapid drying by maintaining a moist condition. Sprinkle
for not less than 3 days or until surface or pavement is placed.

3.07 TRAFFIC AND MAINTENANCE

A Completed section of cement-stabilized sand base may be opened to local traffic and
construction equipment after curing period, provided base material has hardened
sufficiently to prevent marring or distorting surface by equipment or traffic.

B. Maintain cement-stabilized base in good condition until pavement replacement has been
completed and accepted. Immediately repair defects, as often as needed to keep area
intact. Repair cement-stabilized base to full depth by replacement. Do not repair by
adding a thin surface layer to damaged part.

3.08 ADJUSTMENT FOR DEFICIENT BASE THICKNESS AND STRENGTH

A, Construct base to thickness and typical section shown on Drawings. Where base does not
conform: L

i City may core drill base prior to final acceptance. Cores will be drilled full
thickness of section. At least three core thicknesses will be averaged to determine

base thickness.
2. A base within % inch of required thickness will be considered as satisfactory.
3. A base thickness between ¥ inch less and 1% inches less than required thickness

will be considered deficient. Adjusted unit price will be used in payment.

a. Adjusted unit price will bear same ratio to unit price as square of actual
average thickness of base bears to square of thickness shown.

b. Length of area of such deficient thickness will be determined by additional
cores taken at 10-foot intervals in both directions until cores are obtamed
which are at least that required thickness less ¥z inch.

c. Width of deficiency will be entire width of base as placed in one operation
within length as determined above.

4. No payment will be made for base found more than 1% inches deficient. Length
of unsatisfactory area will be determined by additional cores at 10-foot intervals
in both directions until cores are obtained which are required thickness less ¥4
inch. Width will be entire base as placed in one operation within length
determined as above. Remove and replace such base with base of specified

02716-4
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CITY OF HOUSTON CEMENT

STANDARD SPECIFICATION STABILIZED SAND BASE
" thickness. '
s } "
3. No additional payment over unit price will be made for thickness exceeding that
required. '
6. Contractor responsible for cost of cores taken to define limits of deficient base
thickness.
B. Refer to Section 02321 - Cement Stabilized Sand, paragraph 3.03 for payment adjustment
for deficient strength.
' END OF SECTION
()
.
- 02716-5
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STREET & BRIDGE ENGINEERING
STANDARD SUPPLEMENTARY SPECIFICATION SAW CUTTING

Section 2752S

The following supplement modifies Section 02752 Standard Specification. Where a
portion of the Specification is modified or deleted by this Supplementary Specification,
the unaltered portions of the Specification shall remain in effect.

1.01 SECTION INCLUDES.

Add Part C as follows.
C. Full depth saw cutting of concrete pavement as required by other agency.

1.02 MEASUREMENT AND PAYMENT
Add item 6.
6. Full depth Saw cutting for concrete pavement will be paid on linear foot base, if

required by other agency for joining with existing roadway.

Renumberitem 6 as 7

END OF SUPPLEMENT

Approved:
;ﬁ@@@ l2/29 (69
JohNPRUO, P-E. Date

Assistant Director
Engineering and Construction Division

02752S
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